

Construction of 200 Seated (G+2) Boys Hostel for Govt. Polytechnic Dhenkanal in the district of Dhenkanal, Odisha

ANNEXURE-I-A

Physical Milestones

Name of Project: Construction of 200 Seated (G+2) Boys Hostel for Govt. Polytechnic Dhenkanal in the district of Dhenkanal, Odisha

SL No.	Name of Activity / Item of work	Completion Time /Date	Amount to be withheld in case of non-achievement of milestone within scheduled time
1.	Machinery, Material & Manpower Mobilization at site	Zero date + 15 (Fifteen) Days	0.05% of contract value
2.	Completion of Excavation & start of construction of foundation works and Column upto Plinth level	Zero date + 30 (Thirty) Days	0.05% of contract value
3.	Completion of Construction of Columns upto Ground floor slab	Zero date + 60 (Sixty) Days	0.20% of contract value
4.	Completion of Construction of Ground floor slab	Zero date + 90 (Ninety) Days	0.15% of contract value
5.	Completion of Brick works at Ground Floor level and completion of columns upto First floor slab	Zero date + 120 (One Hundred and Twenty) days.	0.10% of contract value
6.	Completion of Construction of First floor slab and Completion of Brick works at First Floor level and completion of columns upto 2nd floor slab	Zero date + 175 (One Hundred and Seventy-five) days	0.25% of contract value
7	Completion of Construction of 2nd floor slab	Zero date + 210 (Two Hundred and Ten) days	0.10% of contract value
8	Completion of Plaster work including electrical, Plumbing, fire-fighting, painting, horticulture, external development, other miscellaneous works and handing over of project to Client.	Zero date + 240 (Two Hundred and Forty) Days	0.10% of contract value
	Total		1% of contract value
	Note: - "Zero Date" shall be the date of Commencement of Work as per Memorandum (Annexure-I)		