GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES

TENDER DOCUMENT
(TECHNICAL BID)
(COVER-I)

FOR THE WORK

BANK PROTECTION WORK TO RIGHT BANK OF RIVER
BUDHABALANGA NEAR VILLAGE AKHARSILA &
CHANABADIA IN KALAPATHAR G.P. UNDER
SAMAKHUNTA BLOCK

CHIEF ENGINEER & BASIN MANAGER
SUBARNAREKHA & BUDHABALANGA BASIN
LAXMIPOSI, MAYURBHANJ




GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF ENGINEER & BASIN MANAGER,
SUBARNAREKHA & BUDHABALANGA BASIN,
AT/PO:- LAXMIPOSI, DIST:- MAYURBHANJ
Mail Id. cebmsbb2019@gmail.com
Government of Odisha “e” PROCUREMENT NOTICE
Bid Identification No. 03/ 26-27 of CEBM, SBB, Laxmiposi

Name of Work

Bank protection work

Total No of Projects

4 Nos

Estimated Cost

Varies from Rs.678.05 Lakh to Rs. 786.99 Lakh

EMD

Details can be seen in the DTCN of bid documents of the
respected works

Period of Completion

12 (Twelve) Calendar Months

Class of Contractor

“A” Class and “Special” Class

Date & Time of availability of bid
document in the portal

17.06.2026 at 10.00 AM

Last date/time for receipt of bid in
the portal

01.07.2026 up to 5.00 PM.

Date of opening of bid

02.07.2026 at 11.00 A.M.

Name & Address of the O.l. T

Chief Engineer & Basin Manager, O/o the CE&BM,

Subarnarekha & Budhabalanga Basin, Laxmiposi,
Mayurbhanj
Further details can be seen from the e-Procurement Portal

“https://tendersodisha.gov.in”.

Sd/-
Chief Engineer & Basin Manager
Subarnarekha & Budhabalanga Basin,
Laxmiposi, Mayurbhanj
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DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF ENGINEER & BASIN MANAGER,

SUBARNAREKHA & BUDHABALANGA BASIN,
AT/PO:- LAXMIPOSI, DIST:- MAYURBHANJ

Government of Odisha “e” PROCUREMENT NOTICE
Bid Identification No. 03/ 26-27 of CEBM, SBB, Laxmiposi
Mail Id. cebmsbb2019@gmail.com

The Chief Engineer & Basin Manager, Subarnarekha & Budhabalanga Basin, Laxmiposi on

behalf of Hon’ble Governor of Odisha invites on-line percentage rate tenders in double cover system
through e-procurement for execution of the work as noted below. The bid should be submitted by
eligible class of contractors as mentioned below registered with State Government & contractors of
equivalent grade / class registered with Central Government / MES / Railway to be eventually drawn
in P4 form through On-line in the Government website “https://tendersodisha.gov.in.” The bidders
should have necessary portal enrolment (with own digital signature certificate). The registered
bidders outside Odisha State can also participate in this on-line tender process after necessary
portal enrolment but shall have to subsequently undergo registration with appropriate authority of
the State Govt. within a month of acceptance of bid.

Sl. Name of work Value of Class of Bid Security/ Cost of bid Period of
No work in Lakh | Contractor E.M.D. documents | completion
1 2 3 4 5 6 7
1 A.Bank protection
work on the right bank “A” Class
of river Budhabalanga and 12
near vilage | R&67805 | goocial | RS-6:78.1001 | e 10,000 | (TWelve)
Lakh Calendar
Balabhadrapur under Class Months
Badasahi Block.
B.Bank protection
work on Right bank of
River Budhabalanga “A” Class 12
near village and
Mankadapal, Rs.699.21 Special Rs. 6,99,300/- Rs.10,000/- (Twelve)
) : Lakh Calendar
Ambaduvi & Suniapal Class Months
in Sindurgoura G.P.
under  Samakhunta
Block.
C.Bank protection
work to the Right “A” Class
bank ~ of  RWer| g 73077 and | Rs. 7,32,800/- (Twoive)
Subarnarekha at o Special R Rs.10,000/-

: Lakh Calendar
village Bedhapal near Class Months
MeruMatha under
Saraskana Block.

D.Bank protection

work to Right bank of “A” Class 12

River Budhabalanga and

near village Akharsila Rs. 786.99 Special Rs. 7,87,000/- Rs.10,000/- (Twelve)
. : Lakh Calendar

Chanabadia in Class Months

Kalapathar G.P under

Samakhunta Block.
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2 E.M.D. required / Bid | 1% EMD to be paid through Bank Guarantee/ Online mode. BG should be
Security pledged in favour of Superintending Engineer, Mayurbhanj Irrigation
Division, Baripada

3. Cost of tender paper | The bidder shall deposit online the cost of bid document for Rs.10,000/-
towards cost of the Bid specified for the work in the table above as part of
its bid through a process as mentioned under DTCN.

4. Mode of submission Tender should be submitted on-line in “https://tendersodisha.gov.in.
of Tenders Cover - |
SI No. Cover Document Description Type
Type
1 Technical | Bid Securityy EMD, GST, PAN, | pdf
Bid Contractor’s R.C,, Affidavit,

Undertaking declaring no relationship
with Department Officials & any other
documents as per DTCN.

Cover — Il
Sl Cover Type Document Description Type
No.
2. Financial Bid | BoQ Xls

Date & Time of | From 17.06.2026 at 10.00 AM to 01.07.2026 up to 5.00 PM.
5 availability of bid
document in the portal

6 Date of opening of | 02.07.2026 at 11.00 A.M. in the office of the Chief Engineer & Basin
Technical Bid Manager, Subarnarekha & Budhabalanga Basin, Laxmiposi.

7. Bid document consisting of qualification, information and eligibility criteria of bidders, plans,
specification and schedule of quantities along with rates of the work are available in web-site
https://tendersodisha.gov.in.” and the set of terms and conditions of contract and other necessary
documents can be seen in the web-site till last date of availability of tender on-line for bidding.

8 The bids for the work shall remain valid for a period of 90 days from the last date of receipt of bid.
If any bidder/tenderer withdraw or modify their bids during period of validity etc., they will be
suspended for the time specific in the tender documents.

9. The percentage rate excess or less to be quoted should be up to two decimal point only. In case
the percentage rate is excess or less up to two or more decimal points, the first two decimal point
will be considered without rounding off.

10.As per Office Memorandum No.173/W, Dt. 03.01.2026 of Works Department, the Additional
Performance Security (APS) shall be taken on an incremental basis from the selected bidder for
low bid prices in the project works as under:

I.  where the bid price is below 0% but not below 10% of the project cost put to bid, no
additional performance guarantee/security percentage is required.

II. where the bid price is below 10% but not below 20% of the project cost put to bid, the
additional performance guarantee/ security percentage shall be incremented by 0.1% for
every percentage of bid price below 10% of the project cost put to bid starting at 11%
with the additional bid performance guarantee being 0.1% and this additional
performance guarantee percentage shall be applied on the bid price:

III. where the bid price is 20% or more below of the project cost put to bid, the additional
performance guarantee percentage shall be incremented by 0.2% for every percentage
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11.

12.

13.

14.

of bid price below 20% of the project cost put to bid in addition to 1% of the bid price and
this additional performance guarantee percentage shall be applied on the bid price.

IV. The additional performance guarantee percentage shall be rounded off to the next lower
percentage based on whether the decimal point of the percentage of bid price is below
0.5% or next higher percentage based on whether the decimal point of the percentage of
bid price is 0.5% or more.

V. The additional performance security shall be treated as part of the performance security.

VI. Justification for abnormally low bids shall be scrutinized by the Departmental Technical
Committee and recommended to the competent authority of the Administrative
Department for the approval of the Additional Performance Security (APS). An
abnormally low bid is one in which the Bid price, in combination with other elements of
the Bid, appears so low that it raises material concerns as to the capability of the Bidder
to perform the contract at the offered price. Procuring Entity may, in such cases, seek
written clarifications from the Bidder, including detailed price analyses of its Bid price in
relation to scope, schedule, resource mobilization, allocation of risks and responsibilities,
and any other requirements of the bid document., If, after evaluating the price analyses,
the procuring entity determines that the Bidder has substantially failed to demonstrate its
capability to deliver the contract at the offered price, the Procuring Entity may reject the
Bid/ Proposal. However, it would not be advisable to fix a normative percentage below
the estimated cost, which would automatically be considered as an abnormally low bid.

Additional Performance Security (As per Memorandum No. 173/W Dated - 03.01.2026)
shall be furnished by the bidder when the bid amount is less than the estimated cost put to
tender. Only the successful bidder who has quoted less bid price/rates than the estimated cost
put to tender shall have to furnish Additional Performance Security (As per Memorandum No.
173/W Dated - 03.01.2026) in shape of National Savings Certificate (NSC)/ Post Office savings
Bank A/C Post Office Time Deposit Account/ Kisan Vikas Patra/ Bank Guarantee in favour of
Divisional Officer (Superintending Engineer, Mayurbhanj Irrigation Division, Baripada)
from any Nationalized / Scheduled Bank in India counter guaranteed by its local branch at
Bhubaneswar / e-Bank Guarantee executed on the National e- Governance Services Limited
(NeSL) Digital document execution portal/ Insurance Surety bond issued by an Insurance
Company authorized by the Insurance regulatory and Development authority of India (IRDAI)
within seven days of issue of letter of acceptance (LOA) by the concerned officer (By e-mail) to
the successful bidder otherwise the bid of the successful bidder shall be cancelled & the
Earnest Money Deposit/ Bid Security shall be forfeited. Further, proceeding for blacklisting shall
be initiated against the bidder.

The tender accepting authority will verify the originals of the all-scanned documents of the
successful lowest bidder only within 5 days of opening of the tender. In the eventuality of failure
on the part of the lowest successful bidder to produce the original documents, he will be
debarred in future from participating in tender for 3 years and will be blacklisted by the competent
authority.

Other details can be seen in the bid documents, which is available in web-site
“https://tendersodisha.gov.in.”

Signing of Bid :- The on-line bidder shall digitally sign on all statements, documents, certificates
up loaded by him, owning responsibility for their correctness / authenticity as per IT ACT 2000. If
any of the information furnished by the bidder is found to be false / fabricated / bogus, his/her
EMD / Bid security shall stand forfeited and his/her registration in the portal shall be blocked and
the bidder is liable to be blacklisted. Authority reserves the right to reject any or all the tenders
without assigning any reason thereof. No tenderer can demand the cause of rejection of his/her
offer.

Authority will not be held responsible for system failure, malfunction of internet or traffic jam.
Bidders are advised to submit their bids well in advance within the stipulated period.
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15.

16.

17.

18.

If more than one bid is quoted (decimal up to two numbers will be taken for all practical
purposes), either at the estimated cost put to tender or less than the estimated cost put to tender,
the tender accepting Authority will finalize the tender through a transparent lottery system, where
all the concerned bidders/ their authorized representatives, the concerned SE/ EE of the
concerned Division and Divisional Accounts Officer (DAO) will remain present. (As per OM No.
632 dated 09.01.2026).

If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by the L,
bidder (decimal up to two numbers will be taken for all practical purposes) after availing 10%
price preference as per Para 2 of Works Department Resolution No. 27748 dated. 11.10.1977,
the tender shall be finalized by the tender accepting authority through a transparent lottery
system along with other categories of contractors.

Annexures appended in the technical bid documents should be filled up properly & uploaded in
the website for evaluation of prequalification bid, otherwise the tender will not be considered.

The prospective bidder should inspect the work site and quarry sites to assess and ensure the
availability and sufficiency of the suitable materials conforming to the technical specification for
construction of work and quote their independent rate accordingly. Subsequent claim for any
extra lead on the ground of non-availability of construction materials will not be considered.

Sd/-
Chief Engineer & Basin Manager
Subarnarekha & Budhabalanga Basin,
Laxmiposi, Mayurbhanj
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DETAILED TENDER
CALL NOTICE
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GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF ENGINEER & BASIN MANAGER
SUBARNAREKHA & BUDHABALANGA BASIN
At/PO-LAXMIPOSI, DIST-MAYURBHANJ

DETAILED TENDER CALL NOTICE
e-procurement Notice
Bid Identification No. 03/ 26-27 of CEBM, SBB, Laxmiposi

1. The Chief Engineer & Basin Manager, Subarnarekha & Budhabalanga Basin, Laxmiposi,
Mayurbhanj on behalf of Hon’ble Governor of Odisha invites online Percentage Rate
tender in the prescribed form to be eventually drawn in P.W.D. form No. P1 from “A”
Class & “Special” Class Contractor Registered with the State Govt. of Odisha or from
contractors of equivalent grade / class registered with other State Govt. / Central Govt. /
M.E.S. / Railways or other Govt. undertakings. All the contractors are to be registered in
the State portal and must posses compatible digital signature certificate of Class-Il and lll
for on line bidding. The website for online bidding is http://tendersorissa.gov.in for the

work Bank protection work to right bank of river Budhabalanga near village
Akharsila & Chanabadia in Kalapathar G.P. under Samakhunta Block.

2. The tender documents can be downloaded from the website identified as
http://tendersorissa.gov.in from 17.06.2026 at 10.00 AM to 01.07.2026 upto 5.00 P.M.

The bidder for participation in on line bidding will have to remit online Rs. 10,000/-

(Rupees ten thousand) only for each set. The Bid will be received through e-procurement
portal from 17.06.2026 at 10.00 AM to 01.07.2026 upto 5.00 P.M. Each set of bid
document contains Technical Bid (Cover-1) and Price Bid (Cover-ll) i.e. an intelligent bill
of quantity in MS Excel format. The cover-l bid will be opened on 02.07.2026 at 11.00
A.M in the O/o Chief Engineer & Basin Manager, Subarnarekha & Budhabalanga
Basin, Laxmiposi, Mayurbhanj in presence of the tenderer or their authorized agents.
The bidders who participated in the on-line bidding can witness opening of the bid from
any system logging on to the portal away from opening place. The bids can only be
opened by the pre-designated officials only after the opening time mentioned in the bid.
In the event of the specified date of bid opening being declared a holiday the bid will be
opened at the appointed time and location in the next working day.

3. The value of the work tendered for is Rs.7,86,99,394.00

4. The bidders shall prepare the documents and upload the scanned typed document in
PDF format and BOQ in excel format (or as specified in the portal) in appropriate place.

5. No tenderer will be permitted to furnish their tender in their own manuscript.
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6. 1% EMD to be paid through Bank Guarantee/ Online mode. BG should be pledged in
favour of Superintending Engineer, Mayurbhanj Irrigation Division, Baripada

The lowest preferred bidder is required to produce documents in original i.e.
Registration Certificate (R.C.), GST Registration Certificate, GSTIN, PAN Card,
Affidavit regarding authenticity of the tender documents, certificate issued by the
competent authorities required for fulfilling eligible criteria as specified in the bid
document. NRC along with ownership and hiring of plants and machineries etc which
were uploaded in the e-procurement portal during submission of tender to the inviting
authority within the stipulated period i.e. within 5 days from date of opening of financial
bid /lottery as applicable for verification. Bidder has to submit the original affidavit
regarding authenticity of the documents to the inviting authority.

7. Providing facilities to the Engineer contractor

(a) The Engineer contractor shall have to execute the work if awarded to him under his
direct supervision and he will not be allowed to execute such work through his Power

of Attorney Holder.

(b) Adjustment of earnest money given with other tenders previously and submitted
in other tenders shall not be entertained.

(c) Engineering Contractor desirous to avail EMD exemption have to submit
affidavit with uploading the same in the e-procurement portal declaring
therein to the effect that they have not yet availed 3 (three) nos. of EMD
exemption during the financial year 2026-27 and to show the original
registration certificate to the tender inviting authority as and when required

for confirmation.

8. The work is to be completed in all respect within 12 (Twelve) calendar months from the
date of issue of work order.

9. The plans specifications and scope for the work can be seen in the office of the
Superintending Engineer, Mayurbhanj Irrigation Division, Baripada during any
working days.

10. The tenderers shall carefully study the tentative drawings and specifications applicable to
the contract and all documents which form part of the agreement to be entered into by
the accepted tenderer and detailed specifications for Odisha and other relevant
specifications and drawings which are available with the tender document or with the
Superintending Engineer, Mayurbhanj Irrigation Division, Baripada.

Complaint at a future date that plans and specifications have not been seen by

the tenderers cannot be entertained.

11. The bidder can resubmit his bid through online e-procurement mode out of which the

system shall consider only the last bid submitted to the portal.

12. Every tenderer is expected before quoting his rates to inspect the site of the proposed
work. He should also inspect the quarries and approach road to quarries and locality of
the work and satisfy himself about the quality and availability of materials including the
medical aids, labour and foodstuff etc. In every case the materials must comply with the
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14.

15.

16.

17.

relevant specifications. The contractors would, however, be responsible for procurement
of materials from authorized sources and voluntarily disclose the source of procurement
for the purpose of billing. Besides, the bidder would be required to submit the details of

quarry for procurement while submitting the bids.

The tenderer will be deemed to have satisfied himself that the rates quoted by
him in the tender will be adequate to complete the work according to the specifications
and conditions attached to and that he has taken into account all conditions, difficulties
that may be encountered during its progress and to have quoted labour rates and
materials, leads, lifts, loading and unloading and freight for materials and all other
charges necessary for the completion of the work to the entire satisfaction of the
Engineer-in-charge of the work and his authorized subordinates. In the course of
awarding a work, the Department may desire the analysis of the rate arrived for against
any item(s) of work. The estimated cost is excluding GST. The rate of item basing on
which estimate cost has been derived are excluding GST or different components to

arrive such rates.

Each tenderer must quote a definite percentage upto two decimal points. Tenders
containing indefinite terms such as ‘as estimated rates or schedule of rates or percentage

basis will not be considered.

If any further necessary information is required the bidder can seek clarification on the
bids within 7 days from the start of sale of bid document. The employer response for the

queries raised by the bidder will be posted in the portal.

All rates should be for finished items of work unless otherwise mentioned in the tender

schedule.

BOQ in MS Excel format shall be made available to the bidder through e-procurement
portal. The bidder shall download that particular excel sheet and fill in the rates in figures
at the appropriate locations. The total amounts shall be calculated automatically and shall
be visible to the bidder. The bidder is not supposed to change or modify the format of the
excel sheet in any form. Bidders are to submit only the original BOQ updated by
publisher after entering the relevant fields without any alteration/deletion/modification.
Multiple BOQ submission shall lead to cancellation of bid. If the bidder does not fill rates
for any items it will be considered that he has quoted the rates combinedly in some other
items. In case of item rate tender bidders shall fill in their rates other than zero value in
the specified cells. In the percentage rate tender the bidder quoting zero value is valid
and will be taken as schedule of rates.

The bidder shall submit the documents in the designated locations of technical bid
(Cover-l) and Financial bid (Cover-Il). Submission of bid documents shall be effected by
using DSC of appropriate class and thus shall be in encrypted form. The bidder shall only

submit single copy of the document. He is required to check the documents uploaded
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19.

20.

21.

22.

23.

24.

25.

26.

with the requirement asked for in the bid. Only after satisfying that all the documents
have been uploaded he should activate submit button. His bid shall not be considered
responsive and action as per relevant clause shall be taken if he does not provide the
required document or provides illegible documents. Clarity of the document may be

ensured by taking out a sample printing.

Bidders desirous to hire machineges or equipments from out side the State are required
to transfer online i.e. tedercent ) of the amount put to tender as bid security.
Tender not accombw e bid security and security for hired machineries as specified

above shall be liable for rejection.

The tenderer may at hli m asonable rate for each item of work carefully so
t

that the rate for one |tem be unworkably low and for others too high.

All royalties payable Income taxes & Surcharges as applicable will be borne by the
contractor as admissible. It is implied that the quoted rates are inclusive of such

elements.

Labour Welfare Cess @ 1% will be deducted from the work bill of the contractor as per
resolution No. 12653 dt. 15.12.2008 of Labour & Employment Department, Government
of ODISHA

Request for raising and lowering the rates or dealing with any point in connection with the
tender will not be considered.

Conditional tenders will not be taken in to consideration.

The tender containing extraneous conditions not covered by the tender notice are liable
for rejection and quotations should be strictly in accordance with the tender call notice.

Any change in the wording will not be accepted.

It is allowed to modify the bid through the e-procurement portal. The bidder shall have to
log in the system and resubmit the documents as asked for by the system including the
price bid. In doing so, the bids already submitted by the bidder will be removed
automatically from the system and latest bid only will be admitted. But the bidder should
avoid modification of the bid at the last moment to avoid system failure or malfunction of
the internet or traffic jam. If the bidder fails to submit his modified bids within the
designated time of receipt, the bids already in the system shall be taken for evaluation.

Withdrawal of bid is also allowed in the e-procurement portal. The bidder has to click on
the “withdraw” button and record the necessary justification for the same in the space
provided. In addition to this he has to write a letter addressed to officer inviting the bid
and upload the scanned document from portal in respective bid. The system shall not
allow any withdrawal after expire of the closure of the bid.
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20.

30.

31.

32.

33.

The e-procurement portal system shall reject submission of any bid through portal after
closure of the receipt time. For all purpose the portal time displayed in the system shall
be the time to be followed by the bidder.

All tenders received will remain valid for 90 days from the last date of receipt of tenders
and validity of tenders can also be extended if required without any monetary

compensation.
No Relation Certificate

The contractor shall have to furnish certificate along with the tender to the effect that he
is not related to any officer in the rank of an Assistant Engineer and above in the State
P.W.D. or Under Secretary and above in the Water Resources Department., If the fact
subsequently proved to be false the contract will be rescinded. The earnest money and
the total security will be forfeited and shall be liable to make good the loss or damage

resulting from such cancellation.

While determining the validity of tenders the following points shall be taken in to
consideration by the authority empowered to accept tenders and his decision in the
matter shall be final.

(a) Any special condition which does not find place in the tender notice and which
are not acceptable.

(b) Indefinite conditions which will make it difficult for access to the financial
implications.

c) Tenders being incomplete in some important respects.

e Failure to furnish the Bid Security.

(
(d) Incomplete schedule of time for completion of the work.
(e)
(f) Tendered rates being unduly low and unworkable.

(9) Rates in different items of a tender being irrational.

The Department reserves the right of authority to reject any or all tenders received without

assigning any reason whatsoever.

The tender may not (at the discretion of the competent authority) be considered unless
accompanied by attested true copies of Registration of Firms/S.S.I. unit/ EPM rate contract
holder certificate, PAN Card, GSTIN as the case may be and the original certificates are to
be produced if required in any subsequent date during processing of tender. Attested true
copy of work done certificate is to be furnished along with the tender obtaining from the
Superintending Engineer concerned.

The earnest money will be retained in the case of successful tenderer and will be dealt with
as per the terms and condition of O.P.W.D. code. The earnest money of the unsuccessful
tenderer except the three lowest tenderer should be refunded on application. The EMD

given by the other two parties except one whose tender is accepted should also be
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refunded within 15 days of acceptance of tender and drawl of agreement. After Award of
Contract the EMD already transferred @1% shall be refunded to the successful bidder.

34. The EMD will be forfeited in any of the following cases.
a) If the bidder withdraws the bid after bid opening during the period of bid validity.
b) If the bidder does not accept the correction of the bid price.
c¢) In the case of a successful bidder if the bidder fails within the specified time limit to
(i) Sign the agreement or
(i) Furnish the required performance security.
d) If any of the statements, documents, certificate uploaded by the bidder through e-
procurement portal, is found to be false / fabricated / bogus; the bidder will be black listed
and his EMD / Bid Security forfeited.

35. If more than one bid is quoted (decimal up to two numbers will be taken for all practical
purposes) either at the estimated cost put to tender or less than the estimated cost put to
tender, the tender accepting authority will finalize the tender through a transparent lottery
system, where all bidders / their authorized representatives, the concerned SE/Executive
Engineer of concerned Division and DAO will remain present.

The time and venue of the lottery shall be intimated to the respective bidders through their
e-mail only. No other communication in this regard will be made.

36. The tenderer whose tender is selected for acceptance shall within a period of seven days
upon intimation being given to him of acceptance of his tender make an Initial security
deposit @2% of the accepted tender amount in shape of NSC / Post Office Savings
Bank Account / Post Office Time Deposit Account / Kisan Vikas Patra / Bank Guarantee
in favour of Superintending Engineer, Mayurbhanj Irrigation Division, Baripada from
any Nationalised / Schedule Bank in India counter guaranteed by its local Branch at
Bhubaneswar / e-Bank Guarantee executed on the National e- Governance Services
Limited (NeSL) Digital document execution portal/ Insurance Surety bond issued by an
Insurance Company authorized by the Insurance regulatory and Development authority
of India (IRDAI) within seven days of issue of letter of acceptance (LOA) by the
concerned officer (By e-mail) to the successful bidder otherwise the bid of the successful
bidder shall be cancelled & the Earnest Money Deposit/ Bid Security /any other Security
Deposit from the Contractor or Supplier (As per Lr No.4909/W Dated 12.03.2026 of Govt
of Odisha, Works department )and sign agreement in the P.W.D. form No.P1 (Schedule
XLV No.61) for the fulfilment of the contract in the office of the Superintending

Engineer, Mayurbhanj Irrigation Division, Baripada District — Mayurbhanj, Odisha.

The security deposit of Initial Security money according to the provision of P1 agreement,
shall be retained as Security for the due fulfillment of this contract. Failure to enter into the
required agreement and to make the security deposit as above shall entail forfeiture of the
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earnest money. The written agreement to be entered into between the contractor and the
Govt. shall be the foundation of the rights of both the contractor and the Govt. and the
contract shall be deemed to be incomplete until the agreement has first been signed by the
contractor and then by the proper officer authorized to enter into the contract on behalf of
the Govt. The bids of the technically qualified bidders will be opened for evaluation of the
price bid.

Additional Performance Security (As per Works Department OM No.173
dt.03.01.2026) shall be obtained from the bidder when the bid amount is less than
estimated cost put to the tender. In such an event, only the successful bidder who has
quoted less bid price / rates than the estimated cost put to tender shall have to furnish the
Additional Performance Security as per the following rate.

Additional performance security shall be taken on an incremental basis from the selected
bidder for low bid prices in the project works as under.

(h Where the bid price is below 0% but not below 10% of the project cost put
to bid, no additional performance guarantee/security percentage is required.

(m Where the bid price is below 10% but not below 20% of the project cost put
to bid, the additional performance guarantee/security percentage shall be
incremented by 0.1% for every percentage of bid price below 10% of the project
cost put to bid starting at 11% with the additional bid performance guarantee
being 0.1% and this additional performance guarantee percentage shall be
applied on the bid price ;

n) Where the bid price is 20% or more below of the project cost put to bid, the
additional performance guarantee percentage shall be incremented by 0.2% for
every percentage of bid price below 20% of the project cost put to bid in
additional to 1% of the bid price and this additional performance guarantee
percentage shall be applied on the bid price.

(IV)  The additional performance guarantee percentage shall be rounded off to the
next lower percentage based on whether the decimal point of the percentage of
bid price is below 0.5% or next higher percentage based on whether the decimal
point of the percentage of bid price is 0.5% or more.

(V) The additional performance security shall be treated as part of the performance
security.

(VI)  Justification for abnormally low bids shall be scrutinized by the Departmental
Technical Committee and recommended to the competent authority of the
Administrative Department for the approval of the Additional Performance
Security (APS). An abnormally low bid is one in which the Bid price, in
combination with other elements of the Bid, appears so low that it raises material
concerns as to the capability of the Bidder to perform the contract at the offered
price. Procuring Entity may, in such cases, seek written clarifications from the
Bidder, including detailed price analyses of its Bid price in relation to scope,
schedule, resource mobilization, allocation of risks and responsibilities, and any
other requirements of the bid document. If, after evaluating the price analyses,
the procuring entity determines that the Bidder has substantially failed to
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43.

demonstrate its capability to deliver the contract at the offered price, the
Procuring Entity may reject the Bid/Proposal. However, it would not be advisable
to fix a normative percentage below the estimated cost, which would

automatically be considered as an abnormally low bid.

The applicable Additional Performance Security (APS) shall have to be furnished by the
successful bidder in shape of NSC / Post Office Savings Bank Account / Post Office
Time Deposit Account / Kisan Vikas Patra / Bank Guarantee in favour of Superintending
Engineer, Mayurbhanj Irrigation Division, Baripada from any Nationalised / Schedule
Bank in India counter guaranteed by its local Branch at Bhubaneswar / e-Bank
Guarantee executed on the National e- Governance Services Limited (NeSL) Digital
document execution portal/ Insurance Surety bond issued by an Insurance Company
authorized by the Insurance regulatory and Development authority of India (IRDAI) within
seven days of issue of letter of acceptance (LOA) by the Superintending Engineer,
Mayurbhanj Irrigation Division, Baripada (By e-mail) to the successful bidder
otherwise the bid of the successful bidder shall be cancelled. Further, proceeding for
blacklisting shall be initiated against the bidder. (Vide Office Memorandum No -4909/W
dated 12.03.2026 of Works Department, Govt. of Odisha).

The security will be refunded after one year on completion of the work in all respect
provided the final bill is passed and will not carry any interest. Any defect noticed during the
period of one year after the actual date of completion shall be rectified by the contractor at
his own cost. Failure to comply such rectification the cost involved to carryout the defective
work shall be met from his dues available with Department. (Ref. works Deptt order No.
17823/WE dt. 11.10.2006. The e-procurement portal system shall generate the award of
the contract letter and intimate the bidder in his e-mail after acceptance of the tender.
Before acceptance of tender, the successful bidder will be required to submit a work
programme and milestone basing on the financial achievement so as to complete the work
within the stipulated time and in case of failure on the part of the agency to achieve the
milestone liquidated damage will be imposed.

The contractor shall sign as a token of final acceptance of the plans, sections and
agreements for the work prior to take up the work for execution.

The date of commencement of work shall be as notified in work order.

On signing the agreement the site will be handed over to the contractor for execution and
completion of works in all respect.

On no account, the contract work should be sublet to any body without the prior approval of
the Tender accepting authority of the Department. In such an event the contract may be
rescinded.

The authority reserves the right to make such increase or decrease in quantity of items of
works mentioned in the scheduled attached to the tender notice as may be considered
necessary for the satisfactory completion of the contract work. All such increase or
decrease shall in no way invalidate/ vitiate the contract rates. The contractor shall not be
entitled for any compensation on this account, except grant of extension of time where
considered necessary.

The work may be splitted up and distributed among several contractors if considered
necessary on the exigency of the circumstances of the work and the contractor is not
entitled to any compensation on this account.
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That for the purpose of jurisdiction in the event of any dispute if any, the contract would be
deemed to have been entered into within the State of Odisha and it is agreed that neither
party to the contract will be competent to bring a suit in regard to the matter by this contract
at any place outside the State of Odisha.

Under section12 of contract labour (Regulation and Abolition Act 1970) the contractor who
undertakes execution of work through labour, should produce valid license from licensing
authority of labour department ( labour license) to start the work.

The contractor shall be liable to fully indemnify the Department of any compensation under
workmen compensation Act VII of 1993 on account of the workmen employed by the
contractor and full amount of compensation paid will be recovered from the contractor. In
the event of any claim sub-judice before any court of law, the claim amount shall be kept
withheld till final disposal.

Contractor is required to abide by the fair wages clauses as introduced by Govt. of Odisha
and will not pay less than the Fair wages fixed by Govt. to the labourers engaged by him
for the work.

In case of any complaint by the labourer about the non payment of his wages as per latest
minimum wages Act., the Superintending Engineer will have the right to investigate and if
the contractor is found to be at fault, Superintending Engineer may recover such amount
due in any form from the contractor and pay such amount to the labourer directly under
intimation to the local labour office of the Govt. The decision of the Superintending
Engineer is final and binding on the contractor.

The contractor will have to submit the Superintending Engineer, Mayurbhanj Irrigation
Division, Baripada, monthly return of labour both skilled and unskilled employed by him on
the work.

The contractor should keep himself in touch with the Engineer-in-charge for smooth
execution of the work and arrange adequate labour depending on the workload and
working space available. No claim for detention for labour on any account will be
entertained.

No compensation will be paid by the Department for any damage done by rain, flood,
cyclone & earthquake tide or by any other natural calamities during the execution of the
work.

It should be understood clearly that no claim whatsoever will be entertained in regard to
extra items of work or extra quantity of any item besides estimated amount, unless written
order is obtained from the Engineer-in-charge and rates settled before the extra items of
work or extra quantity of any item of work is taken up.

The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.
of India, Ministry of Works, Housing and Supply in their standing order No0.44150 dated
25.1.1957.

The tenderer shall bear various incidentals, sundries and contingencies necessitated by the
work in full within the following or similar category.

(a) Rent, royalties and other charges of materials & all other taxes including ferry
tolls, conveyance charges and other cost on account of land and buildings
including temporary building and temporary electric connection to work site as
well as construction of coffer dam, construction of service road, diversion road
and its maintenance till completion of work required by the tenderer for collection
of materials, storage housing of staff other purpose of the work. No tenderer will
however be liable to pay for temporary occupation of land owned by Govt. at the
site of the work. GST on works contract as applicable at the time of payment of
R/A bill shall be paid extra over the gross amount of R/A bill.
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(b) Labour camps or hutments including conservancy and sanitation arrangements
upto the satisfaction of the local health authorities should be arranged by the

contractor.

(c) Suitable water supply including pipe water supply wherever available for the
staff and labour as well as for the work.

(d) Fees and duties levied by the municipal canal or water supply authorities.

(e) Suitable equipment and wearing apparatus for the labour engaged in risky
operations and medical aid to the labourer engaged for the work.

(f) Suitable fencing, barriers, signals including paraffin and electric signals where
necessary at work and approaches in order to protect public and employees from
accident.

(9) Compensation including cost of any suit for injury to persons or property due to

neglect of any major precautions also become payable due to operation of the
workmen compensation Act.

(h) The contractor has to arrange adequate lighting arrangement for the work
wherever necessary at his own cost.

In case of delay in acquisition of land handing over possession of work site no
compensation will be admissible but extension of time will be allowed if applied in
prescribed format within due time to keep the contract in force.
The department will have the right to supply at any time in the interest of the work and
departmental material to be used in the work and the contractor shall use such materials
at the stock issue rate fixed by the Department by adding + 10 percentage in a particular
item of work or market rate whichever is higher.
If a contractor removes any Govt. material or stores supplied to him from the site of the
work in contraception of the provision of this clause with a view to dispose of the same
dishonestly, he shall be in addition to any other liability civil or criminal arising out of this
contract be liable to pay penalty equivalent to (5) five times of the price of the materials
cost. The penalty so imposed shall be recoverable at any time from the sum that may be
due then or at any time thereafter become due to the contractor or from his security
deposit or from his other available dues with the Department.

Over and above these conditions including the Technical specifications the terms,

conditions, rules and regulations and specifications laid down in I.S.l. code are also

binding on the part of the contractor.

Deduction of income tax at source and surcharge on income tax will be made from each

running account bill for the work at the rate as per Income Tax Act and as amended from

time to time. (Present rate 2% + surcharge)

(a) The rates quoted by the contractor shall be deemed to be exclusive of GST on
all the materials that he will have to purchase for performance of this contract.

(b) The rates quoted by the contractor in the tender for works shall exclusive of GST
that may be levied on turnover on works contract according to the Laws and
Regulations as applicable from time to time.

(c) Deduction of GST at source will be made from each running account bill for the
work at the rate of 2% prescribed by Odisha Goods & Service Tax Act-2017 or
amended from time to time.

(d) 1 % (One percent) of the gross amount of the bill will be deducted from the
contractor bill towards labour cess as per Odisha building and other construction
workers (RE & CS) rules 2002 and Amendment during 2008 and as amended by
Govt. from time to time.

The amount on royalties of different materials as utilized by the contractor in the work will

be recovered from his bill, basing on the rate fixed by the Govt. or as amended from time

to time during the period of execution.

Schedule of quantity accompanies the tender notice: It shall be definitely under stood that

the Government do not accept any responsibility for the correctness and completeness of
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this schedule and this schedule is liable for alternations or omissions, deductions or
additions as set forth in the condition of contract and such omissions, deductions,
additions or alternations shall in no way invalidate/ vitiate the contract and no extra
monetary compensation will be entertained.

63. Sample of stone, metal, chips, sand, cement, moorum etc to be used are to be deposited
noting the quarry under dated initial of the tenderer in the Office of the Concerned SDO,
Baripada Irrigation Sub-Division, Baripada before the procurement for testing and
acceptance. The transportation & testing charges of construction materials will be borne
by the contractor.

64. Items of works not covered by the tender notice shall be paid at the current schedule of
rates of the State and those not covered by the said schedule of rate will be paid on
actual analysis approved by the competent authorities prevailing during the period of
execution of work.

65. All preliminary works such as vats, mixing platforms etc are to be done by the contractor
at his own cost. No payment will be made for benchmarks, level pillars, profiles, benching
and leveling the ground where required. The rates to be quoted should be for finished
items of works inclusive of such incidental items of works.

66. After the work is finished all surplus materials and debris’s should be removed from
100 Mtr. clear away from the site of the work. Preliminary work such as vats, mixing
platforms etc. should be dismantled and all materials removed from the site and premises
shall be made neat and clean and this is inclusive of the rates quoted by him.

67. The contractor is to supply necessary labour and materials for the purpose of alignment
lying recording of levels whenever required at his own cost.
68. The contractor should arrange necessary tools and plants such as Pumps, Excavator,

Trucks, compressors, Tippers, batching plants, Concrete Mixer, steel shutter plates etc.
required for the efficient execution work at his own cost. The running charges of such
plant and cost of consumables and conveyance are to be borne by the contractor. Any
deviation from this may lead recession of contract.

69. In the event of delay in supply of design reasonable extension of time shall be granted on
the application of the contractor. But no claim for monetary compensation will be
entertained under any circumstances.

70. Under no circumstances, interest is chargeable for the dues or any additional dues, if any
payable for the work.
71. An affidavit shall be furnished by the contractor at the time of submission of tender

paper about the authentication of tender documents. The scanned copy of the affidavit is
to be uploaded through the e-procurement portal along with the technical bid. The
affidavit in original is to be produced before the officer inviting tender after opening of the
tender positively.
72. Prediction of flood/monsoon Damage:
The contractor shall make his own arrangement at his cost to shift the machineries,
equipment’s, materials, labourer and departmental machineries if hired by the contractor
to a safe place prior to flood. The work shall have to be resumed after the flood come to
normal. No extension of time for the completion of the work may be considered by the
Department if the discontinuance of the work is beyond the reasonable attempts of the
contractor to such eventualities.
73. The debris, sand and other materials, accumulated in the work area during flood shall be
removed by the contractor as required for continuing the work at his own cost. By any
chance, if any excavated portion that could not be filled up with concrete by the contractor,

CONTRACTOR 19 SUPERINTENDING ENGINEER
MAYURBHANUJ IRRIGATION DIVISION



74.

75.

76.

77.

78.

79.
80.

81.

(a)

(b)

(©)

(d)

(e)

gets filled up during the monsoon period with earth such removal will not be paid again.
The contractor will have to re-excavate the same at his own cost.

It shall be distinctly understood that it is entirely the responsibility of the contractor to make
such arrangements may be required from time to time to protect the men, machinery,
materials and the work under progress and work for which the measurements were
recorded and payment made, against any damages either during working season or during
the flood. The department accepts no liability, what so ever for any damage or loss of men,
materials, machinery and type of hindrance caused to the progress of work.

The contractor should provide at his own cost adequate protection measures to the
completed works at the end of working season or work in progress against such eventuality
till completion and handing over the entire work to the Department.

Dewatering from the foundation of structures when and where necessary during execution
will have to be done by the contractor and no extra payment will be made on that account.
The rate of respective items of work is inclusive of the dewatering.

The term dewatering shall mean the execution or operation of the items due to standing
water as well as due to percolation water.

The quantities in respect of the items forghich quoted rates are more than 25% of the
estimated rates are not ele g;ed by more than five percent. In case, if it
exceeds the limit approval of the competent authority should be obtained prior to execution.
Incase of discrepancy revealed between P4 form and Detailed Tender Call Notice,
condition in P4 form shall prevail over the Detailed Tender Call Notice.

No claim for idle labour etc. on any account will be entertained by the Department.
The clause of printed form of P4 contract with latest addition/ deletion/ corrections/
substitution etc. will also be binding.
GENERAL INSTRUCTION TO CONTRACTORS as per DoWR letter No.20415
dt.14.09.2015
Any agency or contractor executing a work should be aware about the local festivals like
Makar Sankranti, Raja Sankranti ,Chaiti Parab, Danda Nata or any such festivals which
may effect the work schedule. Therefore, the contractor should engage more work forces
during working period available at his disposal to complete the work as per schedule.
In the peak summer season, working hour is curtailed by the Labour Department to avoid

exposure to personnel to the scorching sun and heat. It is the duty of the agency to
increase the number of work force and to employ the existing work force during morning
and afternoon hours as per Government orders.

Rainfall is a normal occurrence during monsoon in Odisha. So, unless there is

unusually heavy rainfall resulting in a declared calamity , the contractor is not eligible for
any extension of time. The contractor should plan the deployment of workforce and
machinery , so as to complete the work as per schedule considering ordinary vagaries of
nature.

The same applies for borrow area ponding also. The contractor should foresee possible
ponding of borrow area in monsoon and like wise lift more quantity of soil/ other

materials during dry period, so as to complete the work as per schedule.

The contractor should take up the work with due diligence in the acquired land without
waiting for acquisition of entire land. This should be completed in proportionally less
period depending on the quantum of available work front.

The Agency should plan his work programme and mobilize men and machineries
considering the canal closure programme of a particular system or area. Khariff / Rabi
closure can’t be imposed arbitrarily on the farmers as per the convenience of the agency.
Closure of canal for the interest of work will be solely at the discretion of the Engineer-in-
charge and can'’t be claimed as a matter of right.
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There will be always be standing crop before harvesting season as per crop schedule
and this fact has to be clearly understood by the agency. Extension of time on this
ground may not be considered by the Division officer.
Only the day(s) of elections to the Local Bodies / Assembly / Parliament will be treated
as non working day(s)
Definitions
In the contract (as hereinafter defined) the following words and expressions will have the
meanings here by assigned to them.
Approved / Approval — Means approved in writing.
Construction Plant — Means all equipments, appliances or things of whatsoever
nature required for the execution, or completion, maintenance of the works or
temporary works but does not include materials or other things intended to form or
forming part of the permanent work.
Contract — means the instruction and information for tenderers General and Special
conditions of the contract, Technical Specification, drawings, tender (including the
schedule of quantities and tender prices) the formal agreement and all agenda and
attachment related to the above.
Contractor — means the particular person, firm or corporation with whom the contract
has been made for executing the work.
Drawing — Means the drawings referred to in the specifications, any modifications of
such drawings approved in writing by the Superintending Engineer, Mayurbhanj
Irrigation Division, Baripada and such other drawings as may from time to time be
furnished or approved in writing by the Engineer-in-Charge.
Engineer-in-Charge—Means the Superintending Engineer, in-charge of the work
specified or parts of the works under the contract, or such other departmental
assistants or sub-ordinates to whom the Superintending Engineer, in-charge may
have delegated certain duties, acting separately within the scope of particular duties
entrusted to them.
Government — Means Government of Odisha, Department of Water Resources.
I.S.S./B.1.S. — Means Indian Standard Specifications / Bureau of Indian Standard.
Temporary Works — Means all temporary works of every kind required for the
performance of the contract.
Specification — Whenever the terms “Specification” is used, apart from a specified
standard specification, it shall mean the specification or plan prepared for a particular
site as instructed to the contractor in executing that item of work.
Year - Means Financial Year.
THE CONTRACTOR HAS TO MENTION PERCENTAGE EXCESS OR LESS OVER
THE AMOUNT PUT TO TENDER.
The contractor will write percentage excess or less upto two decimal point only if he
writes the percentage excess or less upto more than two decimal point, the two
decimal point shall only be considered without rounding up.
A bidder can submit only one tender paper for a particular work, submission of more
than one tender paper by a bidder for a particular tender will liable for rejection of all
such tender papers as per Works Department Letter No.4985/W dt.28.03.2007.
The single tender received in the first call shall be cancelled without opening of the
bid. The acceptance of a single tender received, even after retendering should have
prior approval of the next higher authority as per Works Department Memorandum
No.16 dt.01.01.2015.
The ST/SC contractors willing to avail the facilities as fixed by Government will submit
the affidavit on-line for the same along with tender document. Otherwise, they will not
be entitled to avail the facilities.
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If the rate quoted by the SC and ST Category Contractors comes to the rate quoted
by the L1 bidder (decimal up to two numbers will be taken for all practical purposes)
after availing 10% price preference as per Para 2 of Works Department Resolution
No0.27748 dated 11.10.1977, the tender shall be finalized by the tender accepting
authority through a transparent lottery system along with other categories of
contractors.

As per letter no 4909/W dated 12.03.2026 Security Deposit for fulfilment of a
contract should invariably be taken. The security may be taken in shape of N.S.C/
Post office Savings Bank Account/ Post office Time deposit Account/ Kisan Vikas
Patra / Bank Guarantee in favour of Divisional Officer (Superintending Engineer,
Mayurbhanj Irrigation Division, Baripada ) from any Nationalized Scheduled Bank
in India counter guaranteed by its local branch at Bhubaneswar/ e-bank Gurantee
executed on the National e-Governance Services Limited (NeSL) Digital Document
Execution Portal/ Insurance Surety Bond issuuuued by an Insurance Company
authorized by the insurance Regulatory and Development Authority of India (IRDAI).
Such instruments shall be accepted towards Earnest Money Deposit (EMD), Initial
Security Deposit/ any other security deposit from the contractor or supplier.”

The concessional payment of performance security and BID Security / EMD
Exemption to Local MSME / start ups is not allowed as per Government of Odisha
Works Department Order No.4281/W Dt.05.03.2025.

Joint Ventures are not allowed.
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SECTION -2
INFORMATION AND
INSTRUCTION TO TENDERERS
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2.7

SECTION-2

Preparation of Tender Documents

The intending tenderer shall log in to the e-procurement portal identified as
http://tendersorissa.gov.in and download the technical bid (Cover-1) and price bid (Cover-Il)

in shape of a bill of quantity in MS Excel format. As per the requirement of the bid
document the bidder will fill up the required informations and fill up the percentage in
figures on the bill of quantity in MS Excel sheet. The bidder is to scan his registration
certificate, GSTIN, PAN Card, Affidavit, No relation certificate and certificate issued by
competent authorities required for full filling the eligibility criteria specified in the bid
document for the work. The bidder is also required to scan the other documents as
specified in the bid document.

Method of submission of Tender Documents

The tenderer shall upload the scanned copy / copies of the documents and information as
per requirement of the bid documents through the e-procurement portal. All documents
and scanned copies are to be uploaded in the designated location of the technical bid
(Cover-l) except the filled up bill of quantity in excel sheet. The filled up intelligent bill of
quantities in Excel format will be uploaded in the designated location of price bid (Cover-Il).
The bidder is required to upload the required documents in appropriate location of
Technical and Financial bid failing which the bid will be rejected. All the uploaded
documents should be clear and legible. Before activating the submit button the clarity of
the document may be ensured by taking out a sample copy. In the e-procurement
tendering system the bidder is required only to submit the required information as per bid
document instead of submitting the entire technical bid document. The “online” bidder shall
digitally sign on all statements, documents, clarifications uploaded by him owning
responsibility for their corrections / authenticity. If any of the information furnished by
the bidder is found to be false / fabricated / bogus, the bidder will be black listed.
The information required as per bid documents may be provided in the specified format

annexed to the bid document. .

If the intending tenderer is an individual, the documents shall be digitally signed by the
individual while uploading the tender through e-procurement portal.

If the intending tender is a proprietary firm it shall be digitally signed by the proprietor while
uploading the tender through e-procurement portal.

If the intending tenderer is a firm in partnership it shall be digitally signed by a partner
holding the power of attorney for the firm in partnership in which case a certified copy of
power of attorney shall accompany in the technical bid documents.

If the intending tenderer is a limited company or Corporation, it shall be digitally signed by
a duly authorized person holding the power of attorney in which case certified copy of
power of attorney shall accompany.
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2.8 All witnesses and sureties shall be persons of status and probity and their full names,
occupation and address shall be stated below in the appropriate place.

2.9 The period of execution is 12 (Twelve) calendar months.

2.10 The agency will install display board mentioning information about the work at worksite
after drawl of the agreement at his own cost.

3.  Opening of Tender Documents.
The tender documents will be opened on 02.07.2026 at 11.00 A.M by the openers of the
O/o Chief Engineer & Basin Manager, Subarnarekha & Budhabalanga Basin, Laxmiposi,
Mayurbhanj in the office of O/lo Chief Engineer & Basin Manager, Subarnarekha &
Budhabalanga Basin, Laxmiposi, Mayurbhanj in the presence of tenderers or their
authorized representative, who wish to be present.

4. Eligibility Criteria for Bidders

To eligible for award of the contract, each bidder shall satisfy the following criteria.
A. Bid Capacity:

Applicants will be qualified only if their available bid capacity at the time of bidding is more
than the total estimated cost of the work i.e. Rs.786.99 Lakh. The available bid capacity
will be calculated as under.

Assessed Available Bid Capacity = (Ax N x 2 — B)
Where, the

A = Maximum value of works executed in any one financial year during the last five years
(updated to the current price level). The rate of inflation may be taken as 10 percent per
year (escalation factor) which will take in to account the completed as well as works in
progress.

B = Value at current price level of the existing commitments and on-going works to be
completed during the next 12 months.
N = Number of years prescribed for completion of the works for which the bids are invited.

Note: In case of a joint venture if permissible as per DTCN, the available bid capacity will
be applied for each partner to the extent of his proposed participation in the execution of
the works. In case the extent of participation is not mentioned, the proposed participation in
the execution of the work shall be considered as equal for all the partners.
The statement showing the value of existing commitments and ongoing works as well as
the stipulated period of completion remaining for each of the works listed should be
countersigned by the Engineer-in-Charge not below the rank of Superintending
Engineer/Competent Authority.

B. Satisfactory completion of similar major items of work:
The bidder should have executed minimum quantities ** of important & critical items of
works as follows:

1. Stone Work in Dumping & Packing : 11,255.00 Cum.
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**(i) This is the sum total of similar items in all the works executed in one financial year.

(i) These items might have been executed in different years separately, in last 5 years
including the FY of invitation of tender.

The bidder should submit the self attested copy of certificate of authenticity in the
enclosed bidding document from the concerned Superintending Engineer / Competent
Officer In-charge of execution regarding execution of major items of works during the last
5 years. Last 5 years means: 5 years prior to the financial year of invitation of tender
and current financial year.

C. Combined Evaluation:

If the bid has been invited in a common tender call notice for a number of works, the
order of opening of the bids shall be that in which they appear in the ‘Invitation for Bids’.
Further, the bidder(s) must demonstrate having experience and resources sufficient to
meet the aggregate of the qualifying criteria for the individual contracts for value above
Rs.7.00 crores.

D. Sub- Contractor’s experience:

Experience Certificates issued by the Superintending Engineer to State PSUs and
experience certificates issued by State PSUs to their Sub-Contractors, shall be taken in to
consideration, while examining qualifying criteria. The experience certificate issued by the
State PSUs must carry the counter signature of the concerned Engineer-in-charge not
below the rank of Superintending Engineer. In that case, both the original State PSU and
the authorized sub-contractor will be treated at par as prime contractor.
5.  Final Decision making authority
The competent authority reserves the right to accept or reject or disqualify any of the

tenders without assigning any reasons and its decision shall be final.

6. Further Clarification
The Superintending Engineer, Mayurbhanj Irrigation Division, Baripada, District-
Mayurbhanj / O/o Chief Engineer & Basin Manager, Subarnarekha & Budhabalanga
Basin, Laxmiposi, Mayurbhanj may be contacted during office hours on any working days
for any further clarification. The bidder can also seek clarification through the portal
within 7 days from start of sale of bid documents. The officer inviting the tender will

respond for the queries raised by the bidder through the same portal.

7. Sample of all material: The contractor shall supply sample of all materials before
procurement for the work for testing by Superintending Engineer, Quality Assurance
Division, Takatpur, Baripada at his own cost. If found unsuitable the same may be
rejected.

8. Trial Boring : The foundation level as indicated in the body of the departmental drawing
is purely tentative and for the general guidance only. The Department have no
responsibility for the suitability of actual strata at the foundation level. The contractor has
to conduct his own boring before starting the work and get the samples tested at his own
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cost to ascertain the S.B.C. and credibility of the strata at founding level. While quoting
his rates for tender the contractor shall take in to account of the above aspects.

9. From the commencement of the works to the completion of the same, they are to be
under the contractors charge. The contractor is to be held responsible to make good all
injuries, damages and repairs occasioned or rendered necessary to the same by fire or
other causes and they hold the Govt. of Odisha harmless for any claims for injuries to
person or structural damage to property happening from any neglect, default, want of
proper care or misconduct on the part of the contractor or any one in his employment
during the execution of the work. Also no claim shall be entertained for loss due to earth
quake, flood, cyclone, epidemic, riot or any other calamity whether natural or incidental
damages so caused will have to be made good by the contractor at his own cost.

10. Where it will be found necessary by the Department, the Officer-in-Charge of the work
shall issue an site order book to the contractor to be kept at the site of the work with
pages serially numbered. Orders regarding the work whenever necessary are to be
entered in his book by the PWD Officer-in-Charge with their dated signatures and duly
noted by the contractor or his authorized agents with their dated signature. Orders
entered in his book and noted by the contractor’s agent shall be considered to have been
duly given to the contractor for following the instructions of the Department. The order
book shall be the property of the PWD and shall not be removed from the site of work
without written permission of the Engineer (Superintending Engineer) and to be
submitted to the Engineer-in-Charge every month.

11. The tender should conduct three bores at each pier and SBC of soil at foundation level
and abutments location and furnish the test results in conformity with IRC code at his
own cost before execution of the work and rates quoted by the contractor should be
inclusive of such bores and SBC tests etc without any extra cost to the Department.
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Procedure to participate in online bidding e-procurement

1. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The

Contractor/Bidder intending to participate in the bid is required to register in the Portal
using his /her active personal/ official e-mail ID as his Login ID and attach his/her valid
Digital Signature Certificate (DSC) to his/her unique Login ID. The DSC used must be of
appropriate class (Class Il or Class lll) issued from a registered Certifying Authority such
as n-Code, Sify, TCS, MTNL etc. He/ She has to submit the relevant information as
asked for about the firm/ contractor. The portal registration of the bidder/ firm is to be
authenticated by the State Procurement Cell after verification of original valid certificates/
documents such as (i) PAN and (Il) Registration Certificate (RC)/ GST Registration
Certificate and GSTIN (for procurement of goods) of the concerned bidder. The time
period of validity in the portal is at par with validity of RC/ GST Registration Certificate
and GSTIN. Any change of information by the bidder is to be re-authenticated by the
State Procurement Cell. After successful authentication bidder can participated in the
online bidding process.
Contractor not registered with Government of Odisha, can participate in the e-
procurement after necessary enroliment in the portal but have to subsequently register
themselves with the appropriate registering authority of the Sate Government before
award of the work as per prevalent registration norms of the State.

a. Tolog on to the portal the Contractor/Bidder is required to type his/her username
and password. The system will again ask to select the DSC and confirm it with
the password of DSC. For each login, a user's DSC will be validated against its
date of validity and also against the Certificate Revocation List (CRL) of
respective CAs stored in system database. The system checks the unique ID,
password and DSC combination and authenticates the login process for use of
portal.

b. The bidder can download the tender of his choice and save it in his system and

undertake the necessary preparatory work off-line and upload the completed

tender at his convenience before the closing date and time of submission.

c. The tender documents uploaded by the Tender Inviting Officer in the website
https://tendersodisha.gov.in will appear in the section of “Upcoming Tender”
before the due date of tender sale. Once the due date has arrived, the tender will
move to “Active Tender” Section of the homepage. Only a small notification will
be published in the newspaper specifying the work details along with mention of
the specific website for details. The publication of the tender will be for specific
period of time till the last date of submission of bids as mentioned in the ‘Invitation
for Bid’ after which the same will be removed from the list of Active tenders. Any
bidder can view or down load the bid documents from the web site.

d. Contractor exempted from payment of EMD will be able to participate in the
tender directly by uploading documentary evidences towards his eligibility for
such exemption.
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e. The software application has the provision of payment of cost of tender document
through payment gateways of authorized bankers by directly debiting the account
of the bidders.

1.1. Bidders participating through Joint Venture shall declare the authorized signatory through
Memorandum of Understanding duly registered and enroll in the portal in the name and
style of the joint venture company. It is mandatory that the DSC issued in the name of the
authorized signatory is used in the portal.

1.2. In the case of any failure, malfunction, or breakdown of the electronic system used during
the e-procurement process, the tender inviting officer shall not accept any responsibility for
failures or breakdowns other than in those systems strictly within their own control.

1.3. Any third party/company/person under a service contract for operation of e-procurement
system in the State or his/their subsidiaries or their parent companies shall be ineligible to
participate in the procurement processes that are undertaken through the e-procurement
system irrespective of who operates the system.

1.4. For submission of Bids through the E-Procurement Portal, the bidder shall up load the
scanned copy/copies of document in prescribed format wherever warranted in support of
eligibility criteria and qualification information. The on line bidder shall have to produce the
original documents in support of the scanned copies and statements uploaded in the
portal before the specified date as per DTCN.

1.5. Each bidder shall submit only one bid for one package. A bid is said to be complete if
accompanied by cost of bid document and appropriate bid security. The system shall
consider only the last bid submitted through the E-Procurement portal.

1.6. The bidder may ask question related to tender online in the e-procurement portal using
his/her DSC, provided the questions are raised within the period of seeking clarification as
mentioned in tender call notice/Bid. The Officer inviting the Bid/ Procurement Officer-
Publisher will clarify quarries related to the tender.

1.7. The details of drawings and documents pertaining to the works available with the officer
inviting the Bid as well as in the office of the Executive Engineer as mentioned in the
Contract Data will be open for inspection by the bidders. The bidder is required to down
load all the documents for preparation of his bid. It is not necessary for the part of the
Bidder to up-load other Bid documents (after signing) while up-loading his bid. He is
required to up load documents related to his eligibility criteria and qualification information
and Bill of Quantities duly filled in. It is assumed that while participating in the bid, the
bidder has referred all the drawings and documents. Seeking any revision of rates or
backing out of the bid claiming for not having referred to any or all documents provided in
the Bid by the Officer Inviting the Bid will be construed as plea to disrupt the bidding
process and in such cases the bid security shall be forfeited.

1.8. Any addendum / corrigendum/ cancellation of tender shall be published in the website
https://tendersodisha.gov.in , notice board Only, and such notice shall form part of the
bidding documents.

1.8.1. The system generates a mail to those bidders who have already uploaded their

tenders and those bidders if they wish can modify their tenders. The bidders are
required to which the website till last date and time of bid submission for any
addendum/ corrigendum/ cancellation thereof. Tender inviting authority is not
responsible for communication failure of system generated mail.

All the volumes/documents shall be uploaded / provided in the portal by the Officer
inviting the bid. The bidder shall carefully go through the document and prepare the
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2.

required documents and up load the scanned documents in Portable Document
Format to the portal in the designated locations of Technical Bid. He will fill up the
rates of items or percentage in the BOQ down loaded for the work in designated
Cell and up loads the same in designated locations of Financial Bid. Bidders are to
submit only the original BoQ uploaded by publisher after entering the relevant fields
without any alteration/deletion/modification. Multiple BoQ submission shall lead to
cancellation of bid. In case of item rate tender, bidders shall fill in their rates other
than Zero value in the specified cells. In the percentage rate tender, the bidder
quoting Zero value is valid and will be taken as Schedule of Rates. Submission of
document shall be effected by using DSC of appropriate class.

PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS: The Bidder shall

furnish, as part of his Bid, a Bid security for the amount mentioned under DTCN in online
mode. Non-submission of bid security within the designated period shall debar the bidder

from participating in the on-line bidding system.

2.1 The EMD or Bid Security payable along with the bid is 1% of the estimated contract value

(ECV) or as mentioned in the bid document.

2.2 The tender accepting authority will verify the originals of all the scanned documents of the
successful lowest bidder only within 5 days of opening of the tender (price bid). In the
eventuality of failure on the part of the lowest successful bidder to procedure the original
documents, he will be debarred in future from participating in tender for 3 years and will
be black listed by the competent authority. In such as situation, successful L-2 bidder will
be required to produce his original documents for consideration of his tender at the
negotiated rate equal to L1 bidder.

2.3 Contractor exempted from payment of EMD will be able to participate in the tender
directly by uploading documentary evidences towards his eligibility for such exemption.

2.4 Government of Odisha has introduced e-payment gateway in to the portal for payment of
cost of Bid and Bid Security/ Earnest Money Deposit. The process of using e-payment
gateway is mentioned in the “Procedure for Electronic receipt, accounting and

reporting of Cost of Tender Paper and Earnest Money Deposit on submission of
bids”. .

FORMAT AND SIGNING OF BID: (Logging to the Portal)-The Contractor/ Bidder is required
to type his/her Login ID and Password. The system will again ask to select the DSC and
confirm it with the password of DSC as a second stage authentication. For each login, a
user's DSC will be validated against its date of validity and also against the Certificate
Revocation List (CRL) of respective CAs stored in system database. The system checks the
unique Login ID, Password and DSC combination and authenticates the login process for
use of portal.

The bidder can download the tender of his choice and save it in his system and undertake
the necessary preparatory work off-line and upload the completed tender at his convenience
within the final date and time of submission. The bidder shall only submit single copy of the
required documents and Price Bid in the portal. In the Financial bid, the bidder can not leave
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any figure blank. He has to only write the figures, the words will be self generated. The
Bidders are advised to up load the completed Bid document well ahead of the last date &
time of receipt to avoid any last moment problem of power failures etc.

3.1. The Bidder shall go through the Bid carefully and list the documents those are asked for
submission. He shall prepare all documents including Declaration form, price bid etc and
store in the system.

3.2. The bidder shall log on to the portal with his DSC and move to the desired tender for up
loading the documents in appropriate place one by one simultaneously checking the
documents. Once the Bidder makes sure that all the documents have been up-loaded in
appropriate place he clicks the submit button to submit the bid to the portal.

3.2.1. The bids once submitted can not be retrieved or corrected. Tender cannot be pre-

opened and cannot be submitted after due date and time. Therefore only after
satisfying that all the documents have been uploaded, the Bidder should activate
submit button.

3.2.2. In the e-procurement process each processes are time stamped. The system can
identify each individual who has entered in to the portal for any bid and the time of
entering in to the portal.

3.2.3. The Bidder should ensure clarity of the document up loaded by him to the portal
especially the scanned documents by taking out sample printing. Non-submission of
legible documents may render the bid non-responsive. However, the Officer inviting
the Bid if so desires can ask for legible copies or original copies for verification with
in a stipulated period provided such document in no way alters the Bidder’s price
bid. If the Bidder fails to submit the original documents with in the stipulated date,
his bid security shall be forfeited.

SUBMISSION OF BIDS:-

3.3. The bidder shall carefully go through the tender and prepare the required documents. The
bid shall have a Technical Bid and a Financial Bid. The Technical bid generally consists of
GSTIN, PAN, Registration Certificate, Affidavits, Profit Loss statement, Joint venture
agreement, List of similar nature of works, work in hand , list of machineries and any other
information required by OIT. The Financial Bid shall consist of the Bill of Quantities (BOQ)
and any other price related information/ undertaking including rebates.

3.4. Bidders are to submit only the original BOQ ( in .xIs format) uploaded by Procurement
Officer Publisher (Officer Inviting Tender) after entering the relevant fields without any
alteration/ deletion/ modification. Multiple BOQ submission by bidder shall lead to
cancellation of bid. In case of items rate tender , bidders shall fill in their rates other than
zero value in the specified cells without keeping it blank. In the percentage rate tender the
bidder quoting zero percentage is valid and will be taken at par with the estimated rate of
the work put to tender.

3.5. The bidder shall upload the scanned copy/ copies of document in support of eligibility
criteria and qualification information in prescribed format in Portable Document Format
(PDF) to the portal in the designated locations of Technical Bid.

3.6. The bidder shall write his name in the space provided in the specified location in the
Protected Bill of Quantities (BOQ) published by the Officer Inviting Tender. The bidder
shall type rates in figure only in the rate column of respective items(s) without any blank
cell in the rate column in case of item rate tender and type percentage excess or less up
to two decimal place only in case of percentage rate tender.
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3.7. The bidder shall log to the portal with his/ her DSC and move to the desired tender for up
loading the documents in appropriate place one by one simultaneously checking the
documents.

3.8. Bids cannot be submitted after due date and time. The bids once submitted can not be
viewed, retrieved or corrected. The Bidder should ensure correctness of the Bid prior to
uploading and take print out of the system generated summery of submission to confirm
successful uploading of bid. The bids can not be opened even by the OIT or the
Procurement Officer Publisher/ opener before the due date and time of opening.

3.9. Each process in the e-procurement is time stamped and the system can defect the time of
log in of each user including the Bidder.

3.10. The Bidder should ensure clarity/ legibility of the document uploaded by him to the
portal.

3.11.The system shall require all the mandatory forms and fields filled up by the contractor
during the process of submission of the bid/ tender.

3.12. The bidder should check the system generated confirmation statement on the status of
the submission.

3.13.The bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush
and failure in the network.

3.14.The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of
the electronic system used during the e-procurement process.

3.15.The Bidder is required to upload documents related to his eligibility criteria and
qualification information and Bill of Quantity duly filled in. It is not necessary for the part of
the bidder to upload the drawing and the other Bid documents (after signing) while
uploading his bid. It is assumed that the bidder has referred all the drawings and
documents uploaded by the Officer Inviting the Bid.

3.16.The Bidder will not be able to submit his bid after expiry of the date and time of
submission of bid (server time). The date and time of bid submission shall remain
unaltered even if the specified date for the submission of bids declared as a holiday for the
Officer Inviting the Bid.

3.17 Seeking any revision of rates for backing out of the bid claiming for not having referred to
any or all documents provided in the bid by the officer inviting the bid will be construed as
plea to disrupt the bidding process and in such cases the bid security shall be forfeited.

3.18.The ‘Online bidder’ shall digitally sign on all statements documents, certificates uploaded
by him, owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any
of the information furnished by the bidder is found to be false/ fabricated/ bogus, his
EMD/BID Security shall stand forfeited and his registration in the portal shall be blocked
and the bidder is liable to be blacklisted.

4. SECURITY OF BID SUBMISSION:

4.1. All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the
opener(s). The system shall require all the mandatory forms and fields filled up by the
contractor during the process of submission of the bid/tender.

4.2. The Bid shall be received in encrypted format by the system which can only be decrypted /
opened by the authorized openers only on or after the due date and time.
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5. DEADLINE FOR SUBMISSION OF THE BIDS :

5.1. The online bidding will remain active till the last date and time of the bid submission. Once
the date and time (Server date and time) is over, the bidder will not be able to submit the
bid. The date & time of bid submission shall remain unaltered even if the specified date for
the submission of bids declared as a holiday for the Officer inviting the Bid.

RESUBMISSION AND WITHDRAWAL OF BIDS :

5.2. Resubmission of bid by the Bidders for any number of times before the final date and time
of submission is allowed.

5.3. Resubmission of bid shall require uploading of all documents including price bid afresh.

5.4. If the bidder fails to submit his modified bids within the pre-defined time of receipt, the
system shall consider only the last bid submitted.

5.5 The bidder should avoid submission of bid at the last moment to avoid system failure or
malfunction of Internet of traffic jam of power failure etc.

5.6 The Bidder can withdraw his bid before the closure date and time of receipt of the bid by
uploading scanned copy of a letter addressing to the Procurement Officer Publisher
(Officer Inviting Tender) citing reasons for withdrawal. The system shall not allow any
withdrawal after expiry of the closure time of the bid.

6. LATEBIDS:

6.1. The system shall reject submission of any bid through portal after closure of the receipt
time. For all purpose the server time displayed in the e-procurement portal shall be the
time to be followed by the bidder and concerned officers.

7. MODIFICATION AND WITHDRAWAL OF BIDS :

7.1. In the E-Procurement Portal, it is allowed to modify the bid any number of times before the
final date and time of submission. The bidder shall have to log on to the system and
resubmit the documents as asked for by the system including the price bid. In doing so,
the bids already submitted by the bidder will be removed automatically from the system
and the latest bid only will be admitted. But the bidder should avoid modification of bid at
the last moment to avoid system failure or malfunction of internet or traffic jam or power

failure. If the bidder fails to submit his modified bids with in the designated time of receipt,
the bid already in the system shall be taken for evaluation.

7.2. In the E-Procurement Portal, withdrawal of bid is allowed. But in such case he has to write
a letter with appropriate reasons for his withdrawal addressed to the Officer inviting the bid
and up load the scanned document to portal in the respective bid before the closure date
and time of receipt of the bid. The system shall not allow any withdrawal after expiry of the
closure time of the bid.

8. OPENING OF THE BID:

8.1. Bid opening date is specified during tender creation or can be extended with corrigendum.
This date is available in IFB, tender document as well as the home page of portal. Bid
opening can be done by the authorized users which are defined during the tender
publication / approval stage. The bids are encrypted using there public keys and can be
decrypted only on or after the Bid Opening due date and time. The bid openers private key
will be required to open the bids and all the openers have to log on to the portal during that
time.
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8.1.1. The bidders who participated in the on line bidding can witness opening of the bid

from any system logging on to the portal with the DSC away from opening place.
Contractors are not required to be present during the bid opening at the opening
location if they so desire.

8.1.2. Each activity is date and time stamped with user details. For time stamping, server

time is taken as the reference.

8.2. In the event of the specified date of bid opening being declared a holiday for the Officer
inviting the Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the
next working day.

8.2(a) Combined bid security for more than one work is not acceptable.

8.3. In case bids are invited for more than one package, the order for opening of the “Bid” shall
be that in which they appear in the “Invitation for Bid”.

8.4. The Bid openers; who have been pre-defined shall log on to the portal with their respective

DSC.

Unless all the Officers who have been declared as Opening officers, log on the

portal with their DSC the Tender cannot be opened.

8.5. In case of non-responsive tender the officer Inviting tender should complete the e-
Procurement process by uploading the official letter for cancellation/ re-tender.

EVALUATION OF BIDS:-

All the opened bids shall be downloaded and printed for taking up evaluation. The
officer authorized to open the tender shall sign and number on each page of the
documents downloaded and furnish a certificate that “the documents as available in
the portal containing...... nos. of pages”.

8.5.1. After opening of technical bid, the bidder may be asked in writing / online (in their

registered e-mail ID) to clarify on the uploaded documents provided in the Technical
Bid, if necessary, with respect to any doubts or illegible documents required for
Technical Evaluation. The Officer Inviting Tender may ask for any other document
of historical nature during Technical Evaluation of the tender. Provided in all such
cases, furnishing of any document in no way alters the bidders price bid. Non
submission of legible documents may render the bid non-responsive. The authority
inviting bid may reserve the right to accept any additional document.

8.5.2. The bidders will respond in not more than 7 days of issue of the clarification letter,

failing which the bid of the bidder will be evaluated on its own merit.

8.5.3 The Technical evaluation of all the bids shall be carried out as per information

furnished by Bidders.

8.5.4. Immediately, on receipt of these clarifications, the Evaluating Officers; predefined

in the system for the bid, will finalize the list of responsive bidders. They will log on
to the site with their DSC and record their comments on the Technical evaluation
page in the system. The Officer Inviting the Bid if also the accepting authority, shall
log on to the system with his digital signature and check the technical evaluation.
He can either accept or pass on to the evaluating officers for re-evaluation. Upon
acceptance of technical evaluation by the Accepting authority in the system, the
system shall automatically generate letter to all the responsive bidders and the
system shall forward the letter to all the responsive bidder that their technical bid
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has been evaluated responsive with respect to the data/information furnished by
him and the letter shall also intimate him the date & time of opening of financial bid.
The system shall also inform the non-responsive bidders in their e-mail ID that their
bid has been found non-responsive.

8.6. The Technical evaluation of all the bids shall be carried out up as per the information
furnished by the Bidders. But evaluation of the bid does not exonerate the bidders
from checking their original documents and if at a later date the bidder is found to
have misled the evaluation through wrong information, action as per relevant clause
of DTCN shall be taken against the bidder/contractor.

8.7 The Procurement officer-Evaluators will evaluate bid and finalized list of responsive
bidders. Opening of price bid and evaluation of lowest bidder is subject to
satisfaction of other qualification information.

8.7.1 The financial bids of the technically responsive bidders shall be opened on the
due date of opening. The Procurement Officer-Openers shall log on to the system
in sequence and open the financial bids.

8.7.2 The Financial Bid will be opened on the notified date & time in the presence of
bidders or their authorised representative who wish to be present.

8.7.3 At the time of opening of “Financial Bid”, the names of the bidders whose
technical bids were found responsive will be announced and the bids of only
those bidders will be opened. The remaining bids will be rejected.

8.7.4 The responsive bidders’ name, the bid prices, the item wise rates, the total
amount of each item in case the item rate tender and percentage above or less in
case of percentage rate tenders will be announced. any discounts and
withdrawals, and such other details as the officer inviting the tender may consider
appropriate, will be announced by him or his authorized representatives at the
time of opening.

8.7.5 The Financial bid of the bidders shall be opened one by one by the designated
officers. The system shall auto-generate the Comparative statement.

8.7.6 The Bidder can witness the principal activities and view the documents/summary
reports for that particular work by logging on to the portal with his DSC from
anywhere.

8.7.7 Procurement Officer-Openers shall sign on each page of the download BOQ and
the Comparative Statement and furnish a certificate to that respect.

8.7.8 System provides an option to Procurement Officer Publisher for reconsidering the
rejected bid with the approval of concern Chief Engineer/ Head of Department.

9. CLARIFICATION AND NEGOTIATION OF BIDS:

9.1. For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his
discretion, ask the lowest bidder for clarification of his rates including reduction of rate on
negotiation and breakdowns of unit rates.

9.2. On opening of the price bid the system shall arrange the financial bids in order of their
value (L1 first, followed by L2, L3 ....) for subsequent evaluation. The evaluation status
(Sheet) will be visible to all the participating bidders after opening on their respective
logins. Each activity is recorded in the system with date and time stamping.
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10. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:

10.1. In the E-Procurement Portal, the system shall generate the template of award letter and
the Officer Inviting the Bid shall mention the amount of Performance Security and
additional security required to be furnished in the letter and intimate the bidders in his e-
mail ID.

10.2. The Employer/ Engineer-in-Charge shall notify acceptance of the work prior to expiry of
the validity period by cable, telex or facsimile or e-mail confirmed by registered letter. This
letter of Acceptance will state the sum that the Engineer-in-Charge will pay the contractor
in consideration of execution and completion of the works by the contractor as prescribed
by the contract and the amount of performance security and Additional Performance
Security required to be furnished. The issue of the letter of Acceptance shall be treated as
closure of the Bid process and commencement of the contract.

10.3. The Contractor after furnishing the required acceptable Performance Security and
Additional Performance Security, “ Letter of Proceed” or “Work Order” shall be issued by
the Engineer-in-Charge with copy thereof to the Procurement Officer-Publisher. The
Procurement Officer-Publisher shall up load the summery and declare the process as
complete.

10.4. If the L1 bidder does not turn up for agreement after finalisation of the tender then he
shall be debarred from participation in bidding for three years and action will be taken to
blacklist the contractor. Besides the consortium/ JV/firm where such an agency/ firm
already happens to be or is going to be a partner/ member/ proprietor, he/ they shall
neither be allowed for participation in bidding for three years nor his/ their application will
be considered for registration and action wll be initiated to blacklist him/ them. In that case,
the L2 bidder, if fulfils other required criteria would be called for drawing agreement for
execution of work subject to condition that the L2 bidder negotiates at par with the quoted
by the L1 bidder, otherwise the tender will be cancelled.

11. BLOCKING OF PORTAL REGISTRATION

111 If the registration Certificate of the contractor is cancelled/ suspended by the
registering authority/ blacklisted by the competent authority his portal registration
shall be blocked automatically on receipt of information to that effect.

11.2 The portal registration blocked in the ground mentioned in the above Para- 11.1
shall be unblocked automatically in receipt of revocation order of cancellation/
suspension/ blacklisting from the concerned authority.

11.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice
to the concerned contractor who in turn shall furnish his reply, if any, within a
fortnight from the date of issue of show cause notice. Thereafter the Officer
Inviting Tender is required to issue an intimation to the defaulting bidder about his
unsatisfactory reply and recommend to the Chief Manager (Tech) for blocking of
portal registration within 10 days of intimation to the defaulting bidder regarding
his unsatisfactory reply with intimation to the Registering Authority and concerned
Chief Engineer/ Heads of Office if any of the following provisions are violated.

11.3.1 Fails to furnish original Technical Documents before the designated officer within
the stipulated date and time.
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11.3.2

11.3.3
11.3.4

Backs out from the bid on any day after the last date of receipt of tender till expiry
of the bid validity period (including till the extended bid validity period)
Fails to execute the agreement within the stipulated date.

If any of the information furnished by the bidder is found to be false/ fabricated/
bogus. Accordingly the officer Inviting Tender shall recommended to the Chief
Manager (Tech) State Procurement Cell, Odisha for blocking of portal registration
of bidder and simultaneously action shall also be initiated by OFFICER INVITING
TENDER for blacklisting as per Appendix-XXXIV of OPWD code Volume-lI.

The minimum period of blocking of Portal Registration shall in no case be less
than 180 days.
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GOVERNMENT OF ODISHA
WORKS DEPARTMENT

* *k % k% %

OFFICE MEMORANDUM

File No.07556900012016- 17254 /W, dated, 05.12.2017

Sub: Electronic Receipt, Accounting and Reporting of Cost of Tender Paper and Earnest
Money Deposit on submission of bids.

a)

b)

c)

d)

b)

The State Government have been working on formulation of rules and procedures for
Electronic receipt, accounting and reporting of the receipt of Cost of Tender Paper and
Earnest Money Deposit on submission of bids through the e-procurement portal of

Government of Odisha i.e. https://tendersodisha.gov.in for some time past.

Electronic receipt of cost of tender paper has been successfully tested through SBI
payment gateway. Now it has been decided to introduce electronic receipt of Cost of
Tender Paper and Earnest Money Deposit on submission of bids through payment
gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all Government
Departments, State PSUs. Statutory Corporations, Autonomous Bodies and Local Bodies
etc. in phases (ANNEXURE-I). The process outline as well as accounting and reporting

structure are indicated below :

It will be carried out through a single banking transaction by the bidder for multiple
payments like Cost of Tender Paper and Earnest Money Deposit on submission of
bids.

Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and
their Aggregator Banks as well can be accessed by the intending bidders.

Reporting and accounting of the e-receipts will be made from a single source.

Credit of receipts into the Government accounts and to the designated Bank account of
the participating entities indicated in Para 2 above would be faster.

Only those bidders who successfully remit their Cost of Tender Paper and Earnest
Money Deposit on submission of bids would be eligible to participate in the
tender/bid process. The bidders with pending or failure payment status shall not be able
to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the
designated Banks shall not be held responsible for such pendency or failure.

Banking arrangement:

Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being integrated

with e-Procurement portal of Government of Odisha (https://tendersodisha.gov.in)

The Designated Banks participating in Electronic receipt, accounting and reporting of

Cost of Tender Paper and Earnest Money Deposit on submission of bids will
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nominate a Focal Point Branch called e-FPB, who is authorized to collect and collate all
e-Receipts. Each such branch will act as the Receiving branch and Focal Point Branch
notwithstanding the fact that the bidder might have debited his account in any of the

bank's branches while making payment.

5. Procedures of bid submission using electronic payment of tender paper cost and
EMD by bidder:

a) The bidders have to log onto the Odisha e-Procurement portal

(https://tendersodisha.gov.in) using his/her digital signature certificate and then search

and then select the required active tender from the "Search Active Tender" option. Now.
submit button can be clicked against the selected tender so that it comes to the "My

Tenders" section.

b) Uploading of Prequalification/Technical/Financial bid: The bidders have to upload
the required Prequalification /Technical/Financial bid, as mentioned in the bidding
document and in line with Works Department office memorandum no.7885/W,
dt.23.07.2013.

c) Electronic payment of tender paper cost and EMD: Then the bidders have to select

and submit the bank name as available in the payment options.

i. A bidder shall make electronic payment using his/her internet banking enabled account

with designated Banks or their aggregator banks.

ii. A bidder having account in other Banks can make payment using NEFT/RTGS facility of

designated Banks.

* Online NEFT/RTGS payment using internet banking of the bank in which the bidder
holds his account, by adding the account number as mentioned in the challan as an

interbank beneficiary.

d) Bid submission: Only after receipt of intimation at the e-Procurement portal regarding
successful transaction by bidder the system will activate the 'Freeze Bid Submission’

button to conclude the bid submission process.

e) System generated acknowledgement receipt for successful bid submission:
System will generate an acknowledgement receipt for successful bid submission. The
bidder should make a note of 'Bid ID' generated in the acknowledgement receipt for

tracking their bid status.

6. Settlement of Cost of Tender Paper ;

a) Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender
Paper, the e-Procurement portal shall generate a MIS for the State Procurement Cell

(SPC). The MIS will contain an abstract of the cost of tender paper collected with
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reference to Bid Identification Number. The State Procurement Cell shall generate
Bank-wise challans under the Head of Account for Cost of Tender Paper and instruct
the designated Banks to remit the money to the proper Head of Account of State
Government. In respect of the cost of tender paper received through the e-procurement
portal, the remittance to the Cyber Treasury account will be made to the Head of Account
0075-Misc, General Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of

Tender Paper.

b) For the time being, the State Procurement Cell (SPC) will use over the counter payment
facility of the Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will
befacilitated through the Odisha Treasury portal.

c) Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local
Bodies etc., Cost of Tender Paper, the e-Procurement portal shall generate a MIS for
the State Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender
paper collected with reference to Bid Identification Number. The cost of tender papers
will be credited to the registered Bank account of the concerned State PSUs, Statutory

Corporations, Autonomous Bodies and Local Bodies etc.

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the
tender fee and EMD to the bidder, in case the tender is cancelled before opening of Bid

as per direction received from TIA through e-procurement system.

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Earnest

Money Deposit on submission of bids is enclosed in the Annexure-l.
7. Settlement of Earnest Money Deposit on submission of bids:

a)The Bank will remit the Earnest Money Deposit on submission/cancellation of bids to respective

bidders accounts as per direction received from TIA through e-procurement system.
8. Forfeiture of EMD :

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is

occasioned for various reasons.

a) In case the Earnest Money Deposit on submission of bid is forfeited, the e-
Procurement portal will direct the Bank to transfer the EMD value from the Pooling

Account of SPC to the registered account of the tender inviting authority.

b) The Tender inviting authorities of the Government Departments will deposit the forfeited
Earnest Money Deposit on submission of bid, in the State Government Treasury
under the appropriate head (8782-Cash Remittances and Adjustments between the
officers rendering accounts to the same Accounts Officer-102-P.W.Remittances-1683-
Remittances-91028-Remittances into Treasury) after taking the amount as a revenue
receipt in their Cash Book under the head 0075-Misc. General Services-00-101 -
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Unclaimed Deposits-0097-Misc, Receipts-02080-Misc. Deposits and submit the detail
account to DAG (Puri) as a deposit of the Division.

c) By clicking submit button, system will initiate the forfeiture of EMD. System will not allow
the evaluator to edit the initiation after clicking the submit button. Forfeiture option can
be carried out in phased manner like one bidder at a time.

9. Role of the Banks:

a) Make necessary provision / customizations at their end to enable the provision for online

payments / refunds as per this document.

b) Provide necessary real-time message to bidders regarding successful or unsuccessful
transactions during online payment processes and redirect them to e-Procurement
website with necessary transaction reference details enabling them to submit their bids.

c) The bank shall ensure transfer of funds from the pooling account to the Government
Head/current account of PSUs/ULBs within the next bank working day as per the

directions generated from e-Procurement portal.

d) Bank should provide timely reports and reference details to NIC enabling them to carry
out their role as stated below.

e) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next
bank working day from the date of generation of the XML file and also provide a confirmation to
NIC on the same.

10. Role of State Procurement Cell:

a) Communicate requirements of Government departments/ State PSUs/ Autonomous
Bodies/ ULBs online payment requirements to National Informatics Centre / the
authorised Banks for mapping/ customization.

b) In every working day, the State Procurement Cell shall generate MIS from the e-
Procurement portal to ascertain the tender paper cost received in the e-Tendering
process separately bank-wise for the Government Department and the PSUs/ULBs. The
SPC shall generate bank-wise separate online challans from the Odisha Treasury portal
and make the remittance through over the counter facility or NEFT/RTGS (as and when
this functionality is available in Treasury portal) and issue instruction to the bank for
remittance of the receipt to the State Government account.

c) The State Procurement Cell shall be responsible for providing challan details and MIS in
respect of the remittance towards tender paper cost to the Tender inviting authorities for

their record.

d) State Procurement Cell shall monitor the progress of e-Tendering by different
Government departments / State PSUs/ Autonomous Bodies / ULBs through an MIS.
State Procurement Cell shall monitor and send monthly progress reports to the

Government.
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e)

g)

h)

1.

b)

c)

d)

12.

a)

The e-Procurement system will generate a consolidated refund & settlement XML file as
an end of the day activity.

e-procurement system will provide a web service for payment gateway (PG) provider to
pull the encrypted refund and settlement details in XML file against a day.

Similarly, payment gateway (PG) provider will provide a web service to pull the refund
and settlement status against a day.

e-procurement system will update the status accordingly for reconciliation report.

Role of National Informatics Centre :

Customize e-Procurement software and web-pages of Government of Odisha

(https://tendersodisha.gov.in) to enable the provision for electronic payment.

The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of

Account.
NIC will provide an interface to organisations to download the electronic receipt data.

Enable automatic generation of daily XML files from e-Procurement system and ensure
delivery of the same to the authorised Banks for enabling automatic refund/settlement of

funds.

NIC shall enable the e-Procurement portal to generate MIS as required for the State
Procurement Cell in order to make remittance of the tender paper cost to the State

Government account using the Odisha Treasury portal.
Role of Cyber Treasury :

The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal
which will be accounted for by the Cyber Treasury and it shall submit the accounts to A.G

(O) as per the established process.

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting and

reconciliation of the electronic remittances made to the State Government account.

13. Redressal of Public grievances :

a) The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have

an effective procedure for dealing with public complaint for e-Receipt related matters. In case any

mistake is detected by any of the stakeholders in reporting of receipt of tender paper cost and EMD

either suomoto or on being brought to its notice the State Procurement Cell, Odisha, National

Informatices Centre, Odisha unit Cyber Treasury and the bank will promptly take steps for

rectification. The e-Focal Point Branch of the participating Banks, National Informatics Centre,

Odisha and the State Procurement Cell, Odisha will notify the contact number and address of the

Help Desk for resolution of any dispute regarding e-Receipt.
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14. Applicability and modification of existing rules / orders:

The modalities prescribed in this Office Memorandum for downloading of tender paper,
submission and rejection of bid, acceptance of Bids as well as refund and forfeiture of
earnest deposit will be applicable for electronic submission of bids through e-
procurement portal. Existing provisions regulating cost of tender paper, earnest money
deposit in OPWD Code and OGFR would stand modified to the extent prescribed in this
Office Memorandum.

15. These arrangements would be made effective after signing of MoU between the
designated Banks and the State Procurement Cell, firming up of Banking arrangements
and technical integration between designated Bank and e-Procurement Portal.

1. This shall take effect from the date of issue of this Office Memorandum.

2. Accordingly, relevant existing codal / contractual provision exist vide Office
Memorandum No.6785W/ dt.09.05.2017 of Works Department stands modified to the

above extent.

3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-|
dt.09.11.2017.

EIC - cum - Secretary to Government
Memo No.17255 /W. Dated : 05.12.2017
Copy forwarded to P.S. to Hon’ble Chief Minister, Odisha for information and necessary
action.

FA — cum- AddI. Secretary to Government

Memo No.17256 /W. Dated : 05.12.2017
Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development
Commissioner — cum — Additional Chief Secretary, Odisha / Sr. P.S. to Additional Chief

Secretary, Finance for information and necessary action.
FA — cum- AddI. Secretary to Government
Memo No.17257 /W. Dated : 05.12.2017
Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar /
Managing Director, OCC Ltd., Bhubaneswar for information and necessary action.

FA - cum- Addl. Secretary to Government

Memo No.17258 /W. Dated : 05.12.2017
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Copy forwarded to EIC (Civil), Odisha, Bhubaneswar/ All Chief Engineers, Odisha / All
Superintending Engineers / All Superintending Engineers (under Works Department) for
information and wide circulation among subordinate offices.

FA — cum- Addl. Secretary to Government

Memo No.17259 /W. Dated : 05.12.2017
Copy forwarded to the Principal Accountant General (A & E), Odisha, Bhubaneswar /

Principal Accountant General, Odisha, Puri Branch, Puri for information and necessary action.

FA — cum- Addl. Secretary to Government

Memo No.17260 /W. Dated : 05.12.2017
Copy forwarded to the Director, Treasuries & Inspection, Odisha, Bhubaneswar for

information and necessary action.

FA — cum- Addl. Secretary to Government

ANNXURE-|
Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper
and Earnest Money Deposit on submission of bids.

Cost of Tender Paper Earnest Money Deposit on

submission of bids

Government I. The payment towards the cost of Tender I.In case of tenders of
Departments Paper, in case Government Departments Government  Departments,
shall be collected in separate amount towards Earnest
Pooling accounts opened in Focal Money Deposit on submission
Point Branch called e-FPB of of bids shall be collected in a
respective designated banks [as stated pooling account opened for
in Para 2] at Bhubaneswar on this purpose at Focal Point
T+1_day. Branch called e-FPB of
respective designated banks
Il. With reference to the Notice at Bhubaneswar and the
Inviting Tender/ Bid Identification banks will remit the amount to
Number, the amount so realised is to respective  bidder's account
be remitted to Government Account within two working days on
under the Head Of Account 0075- receipt of instruction from TIA
Misc. General Services-800-Other through refund and settlement
Receipts-0097-Misc. Receipts-02237- of e-procurement system.
Cost of Tender Paper through Odisha
Treasury Portal after opening of the
bid. Il. In case offorfeiture of
Earnest Money Deposit on
submission of bids, the e-
Procurement portal will direct
the Bank to transfer the EMD
value from  the Pooling
Account of SPC to the
registered  account of the
tender inviting authority within
two working days of receipt of
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State PSUs l.
Statutory
Corporations,
Autonomous

Bodies and
Local Bodies.

In case of State PSUs, Statutory
corporations, Autonomous Bodies and
Local Bodies etc. the amount towards
Cost of Tender Paper, on submission
of bids shall be collected in separated
pooling accounts opened in Focal
Point Branch called e-FPB of
respective designated Banks at
Bhubaneswar on T+1 days.

The Paper cost will be transferred to

the respective current accounts of
concerned State PSUs, Statutory
Corporation, Autonomous Bodies and
Local Bodies etc. after opening of bid.

instruction from TIA.

I. Amount towards EMD on
submission of bids shall be
collected in a separate
pooling account of  Focal
Point Branch called e-FPB
of respective  designated
banks at Bhubaneswar and
the banks will remit the
amount to respective
bidder's account on receipt
of instruction from TIA
through refund and
settlement of e-procurement
system within two working
days from receipt of such
instruction.

II. In  case of forfeiture of
Earnest Money deposit on
submission of bids, the e-
Procurement portal  will
direct the Bank to transfer
the EMD value from the
Pooling Account of SPC to
the registered account of the
tender inviting authority
within two working days of
receipt of instruction  from
TIA.
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GOVERNMENT OF ODISHA
WORKS DEPARTMENT

L

No. L 287/ MW, Bhubaneswar, Dated O 02003\
07559600052021

OFFICE MEMORANDUM

Sub: Preference to Local MSEs/ Start-ups in Procurement of Works

Government in Works Department, in view of the difficulties faced by the
Contractors and to facilitate competition in the wake of slow down of economy due to
COVID-19 pandemic had exempted local Micro & Small Enterprises (MSEs) and Start-
ups from deposit of Bid Security / EMD at the time of participation in tender and also
allowed concessional payment of Performance Security @25% of the value of
Performance Security to such local Micro & Small Enterprises (MSEs) and Start-ups

on being selected in the bidding process vide this Department O.M. No. 503/W dt
17.01.2022.

2. Now, Department of Micro, Small & Medium Enterprises, Government of
Odisha have issued Notification No. MSME-IPE-MISC-0060-2019/566/MSME dt
24.01.2024 on *“Odisha Procurement Preference Policy for Micro & Small
Manufacturing Enterprises “and the said Policy is effective from 24.01.2024. At Para-
4 of the said Policy, it is mentioned that the said Policy is not applicable to Procurement
of services including works contract (including EPC Contracts).

3. Now, the context and situation basing on which Works Department had
issued the O.M. No. 503/W dt 17.01.2022 is no more existing.

4. After careful consideration, Government have been pleased to withdraw this
Department O.M. No. 503/W dt 17.01.2022 with effect from the date of issue of the
Office Memorandum and accordingly the exemption from deposit of Bid Security/EMD
at the time of participation in tender & concessional payment of Performance Security
@25% of the value of Performance Security to Local Micro & Small Enterprises
(MSEs) and Start-ups as extended vide this Department O.M. No. 503/W dt
17.01.2022 will no more exist w.e.f the date of issue of the Office Memorandum.

5. This Office Memorandum shall be effective from the date of issue. It shall be
deemed to be a part of OPWD Code.

Order: Ordered that this shall be published in the next issue of Odisha Gazette.

. >
Principal Secre ar? to Government
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MemoNo. (7232~ M, Dt OX:0%.302-X"

Copy forwarded to the Private Secretary to Hon'ble Chief Minister, Odisha/
Private Secretary to Hon'ble Minister, Law, Works & Excise for kind information of
Hon'ble Chief Minister, Odisha & Hon'ble Minister, Law, Works & Excise.

(s
— o5 | 23| 25"
FA-cum-Special Secretary to Government
Memo No. (/ 222 M., Dt @< ~0o-20xX"

Copy forwarded to the OSD to Chief Secretary, Odisha/ Sr. PS to DC-cum-
Additional Chief Secretary to Government, Odisha / Sr. PS to Principal Secretary to
Government, Finance Department for kind information of Chief Secretary, Odisha, DC-
cum-Additional Chief Secretary to Government & to Principal Secretary to

Government, Finance Department.
i S L 3]s
o5 2"
Goveln

FA-cum-Special Secretary to men

MemoNo. {Q3 Y M., Dt O 0202
Copy forwarded to all Departments of Government/ all PSUs under State
Government for information.
g )
“o3- 23|23y
FA-cum-Special Secretary to Governmen

Memo No. L&Q\Q‘K— M., Dt QT - 202X
Copy forwarded to EIC (Civil-cum-Roads), Odisha/ EIC, Water Resources,
Odisha/ EIC, Rural Works, Odisha/ EIC, PH, Odisha/ EIC, RWSS, Odisha / all CEs
under the Administrative Control of Works Department for information.
C;]/L/O r\ 4 \ 2y 24~
ment

o -
FA-cum-Special Secretary to Gover

MemoNo. AZH M., Dt o 0003
Copy forwarded to the Principal Accountant General (A&E), Odisha,

Bhubaneswar / Principal Accountant General (E & RSA), Odisha, Puri Branch, Puri for

information. (U
s

FA-cum-Special Secretary to Gov

Memo No. ({ 9\2’7\ MW, Dt Q0% 202X
Copy forwarded to OSWAS Control Room with a request to upload the Office

Memorandum in the website of Works Department.
=4
o5 lé 3\ 275 -
FA-cum-Special Secretary to Government

MemoNo. UOR&~ M., Dt 0X-D . DONT

Copy forwarded to the Director, Printing, Stationary & Publication, Odisha,
Cuttack by e-mail (deputydirectorpp@rediffmail.com) for publication of this Office
Memorandum in the next issue of Odisha Gazette and supply 20 (Twenty) copies to

|23) w2
rnment

this Department for official use. =

' oy Ld 3| 32~
FA-cum-Special Secretary to Government
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SECTION -3
GENERAL RULES & DIRECTIONS
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ODISHA PUBLIC WORKS DEPARTMENT
(FORM P-1)
PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS
GENERAL RULES & DIRECTIONS FOR THE GUIDANCE OF CONTRACTORS

The work proposed for execution by contract will be notified in a form of invitation to tender
posted through Govt. website www.tendersorissa.qov.in
This notice will state the work to be carried out, the items and approximate quantities

thereof as well as the date for submitting and opening tenders also the amount of earnest
money to be deposited and the amount of the security deposit by the successful tenderer
and the percentage if any to be deducted from bills. Copies of the specifications, designs
and drawings and any other documents required in connection with the submission of
tender signed for the purpose of identification by the Sub-divisional Officer/Superintending
Engineer shall also be open for inspection by the contractor at the office of the Sub-
Divisional Officer/Superintending Engineer during office hours.

In the event of the tender being submitted by a firm it must be signed separately by each
member thereof, or in the event of the absence of any partner, it must be signed on his
behalf by a person holding a power of attorney authorizing him to do so.

Receipts for payment made on accounts of works, when executed by a firm must also be
signed by the several partners, except where the contractors are described in their tender
as a firm in which case the receipts must be signed in the name of the firm by one of the
partners, or by some other person having authority to give effectual receipts for the firm.
The memorandum of work tendered for and the memorandum of materials to be supplied
by the Public Works Departments and their issue rates shall be filled in and completed in
the office of the Sub-Divisional Officer/Superintending Engineer before the tender from is
issued if a from is issued to an intending tender without having been so filled in and
completed, he shall request the office to have this done before he completes and delivers
his tender.

The amount of earnest money to be remitted will be 1% (online).

Any person who submits a tender shall fill up the usual printed form stating at what rate he
is willing to undertake each item of the work. Incomplete tender and tender rate he is willing
to undertake each item of the work specified in the said form of invitation to tender or which
they contain any other conditions of any sort, or omit to note the time within which the work
can be finished or which are not accompanied by required earnest money will be liable to
rejection. No single tender shall include more than one work, but contractors who wish to
tender for two or more work shall submit a separate tender for each tender.

The Engineer-in-charge or his duly authorized assistant will open the tenders in the
presence of any intending contractors who may be present at the time and will enter the
amounts of the several tenders in a comparative statement in a suitable form.

The Engineer-in-charge shall have the right of rejecting all or any of the tenders.

In the event of a tender being selected for acceptance the Engineer who opened the
tenders will, if he is competent to accept the tender, inform the tenderer of the selected
tender who shall there upon sign copies of the specification and other documents with the
agreement. The tenderer of the selected tender shall also deposit the required amount of
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10.

1.

12.

13.

14.

15.

the security money within the prescribed time. If the tenderer fails to deposit the required
amount of the security money within the prescribed time the Engineer-in-charge may reject
the tender.

If the Engineer is not competent to accept the tender himself, he will inform the tenderer
of the tender which he decides to recommended for acceptance, such tenderer shall
thereupon sign forthwith copies of the specification and other documents mentioned in
rules 1 and 4 and shall deposit the required amount of the security money with in the
prescribed time. The tender with the specification and other documents signed by the
tenderer will then be forwarded for acceptance to the Engineer who is competent to accept
the same. If the said Engineer rejects the tender the security money deposited shall be
refunded to the tenderer.

When a tender is selected for acceptance, the tenderer shall deposit the required amount
of the security money. No tender shall be finally accepted until the required amount of the
security money has been deposited.

The amount of security money to be deposited by the tenderer whose tender is selected for
acceptance shall be 2 (two) percent of the estimated value of the work, failing which tender
shall be liable to rejection.

Taxes as per provisions of Government shall be deducted from the bills of tenderer.

When tender has been selected for acceptance and the required amount of the security
money has been deposited the Engineer shall scrutinize all pages of the form of item, Rate
Tendered/quoted percentage in case of percentage tender and Contract for works to see
that the form has been properly filled up and signed by the contractor and the signature
witnessed. He shall then, if he is competent to accept the tender, sign the acceptance of
the tenders or if he is not so competent to, shall send the form for signature of the
acceptance to the officer competent to accept it.

All tenderers are required to submit a list of works, which are in hand at the time of
submitting their tenders. The list of works are required to be submitted in the proforma by
the Superintending Engineer under whom he has executed the work in order to judge their
past performance (vide Works Department Circular No. 15443 dt. 01.08.2005.)

If the tenderer backs out from the offer before acceptance of the tender by the competent
authority then he/she will be suspended for a period of three years.

T.D.S (Tax Deducted at Source) towards GST will be deducted at the rate prescribed in the
Odisha Goods & Service Tax Act-2017 or as amended from time to time.
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TENDER FOR WORKS

I / We hereby tender for the execution for the Government of Odisha for the work

specified in the underwritten memorandum at the rates specified therein in a period of 12

(Twelve) calendar months from the date of written order to commence and in accordance in all

respects with the specifications designs and other documents referred to in rules thereof and

subject to the annexed conditions of contract and with such materials as are provided for by and

in all other respects in accordance with such condition so far as applicable.

MEMORANDUM

a) If several sub-
works are included
they should be
detailed in a
separate sheet.

(a)

Name of Work

Bank protection work to right bank
of river Budhabalanga near village
Akharsila &  Chanabadia in
Kalapathar G.P. under Samakhunta
Block.

(b) | Estimated Cost Rs.7,86,99,394.00
Bill of tit
© (Bl of Quantiy) Rs.7,87,000.00
d) This deposited | (d) | Initial security deposited Rs
will be 2 percent (including earnest money) to
of the estimated be deposited before the
cost of the work. commencement of the work.
e) This percentage | (e) | Initial security deposited Rs

from bills will be
credited to the
contractor’s
security

(including earnest money) to
be deposited before the
commencement of the work.

(f)

Time required for the work
from date of written order

12 (Twelve) calendar months

(9)

Date of written order to
commence

(h)

Total number of work
tendered for

04 (Four) items only
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Signature of Should this tender be accepted |/We hereby agree to abide by and fulfill

contractor the terms and provision of the said condition of contract annexed here to
before so far as applicable, or in defaults thereof to forfeit and pay to the
submission of Governor of Odisha or his successors in office, the sum of money
tender mentioned in the said conditions.

Datedthe ...........ccoceneninl. Dayof oo 2026
Signature of Witness :
witness to one
tenderer’s Address:
signature CONTRACTOR
Signature of The above tender is hereby accepted by me on behalf of the Government
Officer by of Odisha.

whom accepted

Datedthe ...............ccee Dayof ..o 2026

Superintending Engineer
Mayurbhanj Irrigation Division

Agreement NO.................. P1 Certified that this agreement contains ............. Pages only
(Schedule XLV-Form No.-61)

Superintending Engineer
Mayurbhanj Irrigation Division

CONTRACTOR 52 SUPERINTENDING ENGINEER
MAYURBHANUJ IRRIGATION DIVISION



SECTION -4

CONDITION OF CONTRACT
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Clause 1-

Clause 2 (a)

CONDITION OF CONTRACT

All compensation or other sum of money payable by the contractor to
Government under the terms of his contract may be deducted from, or paid by the
sale of a sufficient part of his security deposit or from the interest arising there

from, or from any sums which may be due or may become due to the contractor

by Government on any account what so ever

and in the event of his security deposit being | Compensation for delay

reduced by reason of any such deduction or sale
as aforesaid, the contractor shall within ten days there after make good in cash or
Government securities endorsed as aforesaid any sum or sums which may have

been deducted from or raised by, sale of the security deposit or any part thereof.

The time allowed for carrying out the work as entered in the tender shall be
strictly observed by the contractor and shall be reckoned from the date on which
the written order to commence work is given to the contractor, The work shall
throughout the stipulated period of the contract be carried on with all due
diligence (time being deemed to be of the essence of the contract on the part of
the contractor) and the contractor shall pay as compensation an amount equal to

2 % on the amount of the estimated cost if the

The work should not be
considered finished until
day that the work remains un-commenced, or | Such date as the E.E. shall
certify as the date on which
unfinished after the proper dates (The work | the work is finished after
necessary rectification of
defects as pointed out by
date as the Superintending Engineer shall | E.E. or his authorized agents
are fully complied with by the
contractor to the E.Es
after necessary rectification of defects as | satisfaction.

whole work as shown by the tender for every

should not be considered finished until such

certify as the date on which the work is finished

pointed out by the Superintending Engineer, or

his authorised, agents are fully complied with by the contractor to the
Superintending Engineer’s satisfaction). And further to ensure good progress
during execution of the work the contractor shall be bound, in all cases in which
the time allowed for any work exceeds one month, to complete one fourth of the
whole work before one fourth of the whole time allowed under contract has
elapsed one half of the work, before one half of such time has elapsed and three-
forth of the work before three-forth of such time has elapsed. In the events of the
contractor failing to comply with the condition, he shall be liable to pay as
compensation an amount equal to one third percent on the said estimated cost of
the whole work for every day that the due quantity of work remains incomplete,
provided always that the entire amount of compensation to be paid under the
provision of this clause shall not exceed 10% on estimated cost of the work as

shown in the tender.
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(b)

(iii)

If there are possibilities of exceeding this compensation amount as mentioned in
clause (a) 10% of the estimated cost or in any case

in which under any clause or clauses of this contract | Action when whole

the contractor shall have tendered himself liable to | Security deposit is

pay compensation amounting to the whole of his forfeited

security deposit in the hands of Govt. (whether paid

in one sum or deducted by installments) the Superintending Engineer on behalf of
the Governor of Odisha, shall have power to adopt any of the following courses
as he may deem best suited to the interest of Government.

To rescind the contract (of which rescission notice in writing to the contractor
under the hand of the Superintending Engineer shall be conclusive evidence)
20% of the value of left over work will be realized from the contractor as penalty.
To employ labour paid by the Public works Department and to supply materials to
carry out the work, or any part of the work, debiting the contractor with the cost of
the labour and the price of the materials ( of the amount of which cost and price
certificate of the Superintending Engineer shall be final and conclusive against
the contractor) and crediting him with the value of work done, in all respects in the
same manner and at the same rates as if it had been carried out by contractor
under the terms of his contract, the certificate of the Superintending Engineer as
to the value of the work done shall be final and conclusive against the contractor
To measure up the work of the contractor, and to take such part of the work of the
contract as shall be unexecuted out of his hands and to give it to another
contractor to complete, in which case any expenses which may be incurred in
excess of the sum which would have been paid to the original contractor if the
whole work had been executed by him (of the amount of which excess the
certificate in writing of the Superintending Engineer shall be final and conclusive)
shall be borne and paid by the original contractor may be deducted from any
money due to him by Govt. under the contract or otherwise or from his security
deposit or the proceeds of sale thereof or a sufficient part thereof.

In the event of any of the above courses being adopted by the Superintending
Engineer the contractor shall have no claim to compensation for any loss
sustained by him by reason of his having purchased or procured any materials, or
entered into any engagements or made any advances on account of or with a
view to, the execution of the work or the performance of the contract. And in case
the contract shall be rescinded under the provision aforesaid, the contractor shall
not be entitled to recover or be paid any sum for any work thereto for actually
performed under this contract, unless and until the Superintending Engineer shall
have certified in writing the performance of such work and the value payable in-

respect thereof and he shall only be entitled to be paid the value so certified.
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(iv)

Clause-3

Clause — 4

Security deposit of contractor for each work will be refunded only one year after
the date of completion of work provided the final bill has been paid and defects if
any rectified.

In any case in which any of the powers, conferred upon the Superintending
Engineer by clause 3 thereof, shall become exercisable and the same shall not
be exercised the non exercise thereof shall not constitute a waiver of the
conditions here of and such powers shall not withstanding be exercisable in the

event of any failure cases if defaults by the

contractor of which by any clause or clauses | Contractor remain liable to

. . . pay compensation if action
thereof he is declared liable to pay compensation | not taken under clause-3

amounting to the whole of his security deposit, and
the liability of the contractor for past and future compensation shall remain
unaffected in the event of the Superintending Engineer putting in force the
powers vested in him under the preceeding clause he may if he so desire, take
possession of all or any tools, plants, materials & stores, in or upon the works or
the site thereof or belonging to the contractor or procured by him and intended to
be used for the execution of the work or any part thereof paying or all wing for
the same in the account at the contract, rates, or in case of these not being

applicable ; at current

market rates to be certified by the Executing Engineer whose certificate thereof
shall be final; otherwise the Superintending Engineer may give notice in writing to
the contractor or his clerk of the works, foreman or

other authorized agent required him to remove such | Power to take possession
of or require removal of or

tools, plants, materials or stores from the premises sell contractor plants

(within a time to be specified in such notice) and in

the event of the contractor failing to comply with any requisition to the
Superintending Engineer may remove them at the contractor’'s expense or sell
them by auction or private sale on account of the contractor and at his risk in all
respects and the certificate of the Superintending Engineer as to the expense of
removal and the amount of proceeds and expense of any such sale shall be final

and conclusive against the contractor.

If the contractor shall desire on extension of time for completion of the work, on

the ground of his having been unavoidable hindrances in its execution or any

other ground he shall apply in writing to the Extension of time

Superintending Engineer within 30 days of the date of

the hindrance on account of which he desires such extension as aforesaid and
the Superintending Engineer shall, if in his opinion (which shall be final)

reasonable be shown therefore, authorize such extension of time if any, as may
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Clause - 5

in his opinion, be necessary or proper. The Superintending Engineer shall at the

same time inform the contractor whether he claims compensation for delay.

On completion of the work, the contractor shall be furnished with a certificate by
the Superintending Engineer (here-in-after called the Engineer-in-charge) of such
completion, but no such certificate be given, nor shall the work be considered to
be complete until the contractor shall have removed from the area of premises (to
be distinctly marked by the Superintending Engineer in the site plan) on which the
work shall be executed, all scaffolding surplus materials and rubbish and cleaned
off the dirt from all wood work doors, windows, walls,

floors or other parts of any building in upon or about Final Certificate
which the work is to be executed, or of which he may
have had possession for the purpose of the execution thereof nor until the work
shall have been measured by the officer of the PWD in accordance with the rules
of the department whose measurements shall be binding and conclusive against
the contractor the contractor shall fail to comply with the requirements of this
clause as removal of scaffolding surplus materials and rubbish and cleaning of
dirt on or before the date fixed for the completion of the work the Engineer-in-
charge may at the expenses of the contractor, remove such scaffolding surplus
materials and rubbish and dispose of the same as he thinks fit and clean off such
dirts as aforesaid and the contractor shall forth with pay the amount of all
expenses incurred and shall have no claim in respect of any such scaffolding, or
surplus materials as aforesaid except for any sum actually realized by the sale
thereof

Sub clause — 5 “If in the opinion of the Engineer-in-charge which shall be final and binding on

Clause — 6

the contractor occupation or utilization of a portion of the work completed in no
way interferers with the progress for rest of the work, the same may be occupied
or utilized by or on behalf of the Govt. under the written order of the Engineer-in-
charge to get the defects of any rectified by the contractor at his (Contractor) own
cost within six months from the date of completion of the whole work provided
that the contractor will not be allowed any other concession either in the shape of
extensions of stipulated period or any other monetary compensation on account
of such occupation or use.

A bill shall be submitted by the contractor each Payment on intermediate

: : _ certificate be regarded as
month on or before the date fixed by the Engineer advance & bill to be

in-charge for all works executed in the previous submitted monthly

month, and the Engineer-in-charge or his

subordinate shall take the requisite measurement for the purpose of having the
same verified and the claim as far as admissible’ adjusted if possible before the
expiry of ten day from the presentation of the bill. If the contractor does not
submit the bill within the time fixed as aforesaid, the Engineer-in-charge or his
subordinate shall measure up the said work in the presence of the contractor
whose countersignature to the measurement list will be sufficient warrant and the
Engineer-in-charge or his subordinate shall prepare a bill from such list which
shall be binding on the contractor in all respects.
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Clause -7
Clause - 8
Clause -9

Provided that, if any balance of the 7% security is outstanding from each such
payment shall be deducted so much, not exceeding 5% as may be necessary to
make up the balance of the security. All such intermediate payments shall be
regarded as payment by way of advance against the final payment only and not
as payments for work actually done and completed and shall not preclude the
requiring of bad, unsound and imperfect or unskillful work to be removed and
taken away and requiring or re-erected, or be considered as an admission of the
due performance of the contract, or any part thereof in any respect, or the actual
of any claim nor shall it conclude, determine or effect in any way the powers of
the Engineer-in-charge under these conditions or any of them as the final
settlement or adjustment of the accounts or otherwise, or in any other way vary or
effect the contract.

The final bill shall be prepared by the officers of the P.W.D. in accordance with
the rules of department in the presence of the contractor within one month of the
date fixed for completion of the work.

DELETED

The contractor shall execute the whole and every part of the work in the most

substantial and workman like manner and both as regards materials and

otherwise in every respect in strict accordance with Works to be

the specification. The contractor shall also confirm executed in

. . ) accordance with
exactly fully and faithful to the design, drawings & | specification drawing
& orders etc.

instructions in writing relating to the work signed by

the Engineer-in-charge and lodged in his office and to which the contractor shall
be entitled to have access at such office for the purpose of inspection during
office hours and the contractor shall, if he so require be entitle at his own
expense to make or cause to make copies of the specifications and of all such

designs, drawings and instructions as aforesaid.

Sub clause — 9 The work should be done strictly in accordance with the relevant specifications

of the 1.S.I. Codes. If the work is not covered by the specification of I.S.1. it should
be done in accordance with the provision in the Odisha Detailed Standard
Specifications (0.D.S.S). In case, the work is not covered by 0.D.S.S. the work

should be executed as per the instruction of the Engineer-in-charge.

Clause - 10 The Engineer-in-charge shall have power to make any Alteration in
alterations in or additions to the original specifications, | specification
drawing, designs and instruction that may appear to him to | and designs
be necessary advisable during the progress of the work and
the contractor shall be bound to carry out the work in accordance with any
instruction which may be given to him in writing signed by

Extension of
time in
consequence
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Clause — 11

the Engineer-in-charge and such alteration shall not invalidate the contract and
any additional work which the contractor may be directed to do in the manner
above specified as part of the work shall be carried out by the contractor on the
same conditions in all respect on which he agreed to do the main work, and at the
same time rates as are specified in the tender for the main work., The time for the
completion of the work shall be extended in the proportion that the additional
work includes bears to the original contract work and the certificate of the
Engineer-in-charge shall be conclusive as to such proportions. And if the
additional work includes any class of work for which no rate is specified in this
contract then such class of work shall be be carried out at the rates entered in
the sanctioned schedule of rates of the locality during the period when the work
being carried on and if such last mentioned class of work is not entered on the
scheduled of rate of the district then the contractor shall within seven days of the
date of his receipt of the order to carry out the work inform the Engineer-in-charge
of the rate which is it his intention to charge for such class of work, and if the
Engineer-in-charge does not agree to this rate he shall by notice in writing be at
liberty to cancel his order to carry out such class of work and arrange to carry it
out in such manner as he may consider advisable.

No deviations from the specification stipulated in the Rates of works
contract or additional items of work shall ordinarily be | notin estimate
carried out by contractor nor shall any altered. Additional or °f:t;2?f“::‘ee°r
substituted work to be carried out by him unless the rates district.

on the substituted altered of additional items have been

approved and fixed in writing by the Engineer-in-charge.

The contractor shall be bound to submit his claim for any additional work done
during any month on or before the 5 days of the following month accompanied
by copy of the order in writing of the Engineer-in-charge for the additional work
and that the contractor shall not be entitled to any payment in respect of such
additional work if he fails to submit his claim within the aforesaid period.

Provided always that if the contractor shall commence work incur any expenditure
in regards thereof before the rates shall have been determined as lastly herein
before mentioned, then and in such case he shall only be entitled to be paid in
respect of the work carried out or expenditure incurred by him prior to the date of
determination of the rates as aforesaid according to such rates as shall be fixed
by the Engineer-in-charge. In the event of dispute the decision of the
Superintending Engineer of the circle will be final.

If at any time after the commencement of the work the

Government of Odisha shall for any reason | Nocompensation for

whatsoever not require the whole thereof as specified alteration in or
restriction of work to

in the tender to be carried out the Engineer-in-charge be carried out.

shall give notice in writing of the fact to contractor. Who shall have no claim to
any payment or compensation whatsoever on account of any profit or advantage,

which he might have derived from the execution of the work in full but which he
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Clause — 12

Clause — 13

did not derive in consequency of the full amount of the work not having been
carried out, neither shall he have any claim for compensation by reason of any
alternations having been made in the original specification, drawing, designs and
instruction which shall involve any curtailment of the work as originally

contemplated.

If it shall appear to the Engineer-in-charge or his subordinate in charge of the

work that any work has been executed with unsound, Action and
imperfect or unskillful workmanship or with materials of compensations

. . . . . payable in case of
any inferior description, or that any materials or articles bad work.

provided by him for execution of the work are unsound

or of a quality inferior to that contracted for or other wise not in accordance with
the contract, the contractor shall on demand in writing from the Engineer-in-
charge specifying the work materials or articles complained of not with standing
that the same may have been inadvertently passed, certified and paid for forth
with rectify or remove and reconstruct the work so specified in whole or part, as
the case may require or as the case may be remove the materials or articles so
specified and provided other proper and suitable materials or articles at his own
proper charge and cost and in the event of his failing to do so within a period to
be specified by the Engineer-in-charge in his demand aforesaid then the
contractor shall be liable to pay compensation at the rate of one percent on the
amount of the estimate for every day not exceeding ten days while his failure to
do so shall continue and in the case of any such failure the Engineer-in-charge
may rectify or remove and re-execute the work or remove and replace with other
the materials or articles complained of as the case may be at the risk and the

expense in all respects of the contractor.

All work under or in course of execution or executed Works to be open to

in pursuance of the contract shall at all times be open inspection

to the inspections and supervision of the Engineer-in-charge and his
subordinates and the contractor shall at all times during the usual working hours,
and at all other times at which reasonable notice of intention of Engineer-in-

charge or his subordinates to visit the works shall

have been given to the contractor either himself be
Contractor or

present to receive orders and instructions, or have a responsible agents
to be present

responsible agent duly accredited in writing present for

that purpose, Orders given to the contractor’'s agent shall be considered to have
the same force as if they had been given to the contractor himself.

Clause — 14 The contractor shall give not less than five day’s notice in writing to the Engineer-

in-charge or his subordinate in-charge of the work before
Notice to be given
before work is
covered up
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Clause — 15

Clause — 16

covering up or other wise placing beyond the reach of measurement of any work
in order that the same may be measured and correct dimensions thereof be taken
before the same is so covered up or placed beyond the reach of measurement
and shall not cover up or placed beyond the reach of measurement any work
without the consent in writing of the Engineer-in-charge or his subordinate in
charge of work and if any work shall be cover up or placed beyond the reach of
measurement without such notice having been given or consent obtained, the
same shall be uncovered at the contractor's expense, or in default thereof no
payments or allowance shall be made for such work or the materials with which
the same was executed.

If the contractor or his work people or servants shall break, deface, injure or

destroy any part of a work, in which they may be working or any building, road,

enclosure or grass land, or cultivated ground -
9 9 Contractor liable for

continuous to the premises on which work or any | damage done and for
imperfections for 6

part of it being executed, or if any damage shall months after certificate

happen to the work while in progress from any

cause whatever or any imperfection become apparent in it within six Months from
the date of final certificate of its completion shall have been given by the
Engineer-in-charge, as aforesaid the contractor shall make the same good at his
own expense, or in default the Engineer-in-charge may cause the same to be
made good by other workmen, and deduct the expense( of which the certificate of
the Engineer-in-charge shall be final) from any sums that may be then or at any
time thereafter may become due to the contractor, or from his security deposit or
the proceeds of sale thereof, or of a sufficient portion thereof and the contractor
shall be liable to pay any part of the expenses not so recovered by the Engineer-
in-charge.

The contractor shall supply at his own cost all materials (except such special

materials if any as may in accordance with the contract be supplied from the

Engineer-in-charge’s stores) plant, tools, appliances,
Contractor to supply
plants, ladders,

temporary works requisite or proper for the proper scaffolding etc.

implements, ladders, cordage, tackle scaffolding and

execution of the work whether original altered or

substituted and whether included in the specification or other documents forming
Part of the contract or referred to in these conditions or not or which may be
necessary for the purpose of satisfying or complying with the requirement of the
Engineer-in-charge as to any matter as to which under this conditions he is
entitted to be satisfied which he is entitled to require together with carriage
therefore to and from the work. The contractor shall also supply without charge

the requisite number of persons with the means and And is liable for

damages arising
from non provision
of lights, fencing etc.
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Clause - 17

Explanation :

materials necessary for the purpose of setting out work and counting, weighing
and assisting in the measurement of examination at any time and from time to
time the work or materials, failing him so doing the same may be provided by the
Engineer-in-charge at the expenses of the contractor and the expenses may be
deducted from any money due to the contractor under the contract or from his
security deposit or the proceeds of sale thereof, or of a sufficient portion thereof.
The contractor shall also provide all necessary fencing and lights required to
protect the public from accident and shall be bound to bear the expenses of
defence to every suit, action or other proceeding at law that may be brought by
any persons for injury sustained owing to neglect of the above precautions, and
to pay any damages and cost which may be awarded in any such suit action or
proceeding to any such person or which may with the consent of the contractor
be paid to compromise any claim by any such person.

No female labour shall be employed within the limits of a cantonment. The
contractor shall not employ for the purpose of this contract any labour below the
age of twelve year, and shall pay to each labourer; for the work done by such

labour, wages not less than the wage paid for similar work in the neighborhood.

Fair wages means wages whether for time or piece work prescribed by State
P.W.D. provided that where higher rates have been prescribed under the
minimum wages Act 1948 wages at such higher rates would constitute “Fair
wages” [W/D No.22059 dated 16.8.77.

The Superintending Engineer shall have the right to enquire into and decide any
complaints alleging that the wages paid by the contractor to any labourer for the
work done by such labourer is less than the wages paid for similar work in the

neighborhood.

The officer in charge of the work shall have the right to decide whether labourer
employed by the contractor is below the age of twelve years and to refuse to
allow any labourer whom he decides to be below the age of twelve years to be
employed by the contractor.

Clause — 17 (a) The contractor shall, if so required by the Engineer-in-charge employ one more

Engineering Graduate or Diploma holder as apprentices at his own cost if the
cost of work as shown in the tender exceeds Rs.2,50,000/- The apprentices will
be selected by the Chief Engineer. The period of employment will commence
within one month after the date of work order and would last till the date when
90% of work is completed. The stipend to be paid to the apprentices, should not
be less than Rs.200/- per day in case of graduate Engineers and not less than

Rs.150/- per day in case of Diploma holders. The number of apprentices to be
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employed should be fixed by the Chief Engineer in a manner so that total
expenditure does not exceed 1% of the tender cost of the work.

Clause — 17 (b) Special class Contractor shall employ under him one Graduate Engineer and Two

Clause — 18

Diploma Holders belonging to the State of Odisha. Like wise ‘A’ class contractor

shall employ under him one Graduate Engineer or

Two Diploma holders under the contractor shall be full Employment of

time & continuous and they should not be Graduate
. _ Engineers &
superannuated, retired, dismissed or removed Diploma Holders

personnel from any State Govt. or Central Govt.
service/public Sector undertakings, private companies and firms or be ineligible
for appointment to Government service. The contractor shall pay them monthly

emoluments which shall not be less than the emoluments of the personnel of
equivalent qualification employed under the State Government of Odisha. The
Chief Engineer, Roads Odisha may however, assist the contractor with names of
such unemployed Graduate Engineer and Diploma holders if such help is sought
for by the contractor. The names of such Engineering personnel appointed by the
contractor should be intimated to the tender receiving authority along with the
tender.

Each bill of the Special Class or ‘A’ class contractor shall be accompanied by an
employment Roll of the Engineering personnel together with a certificate of the
Graduate Engineer or Diploma holder is employed by the contractor to the effect
that the work executed as per the bill has been supervised by him.

The contract shall not be assigned or sublet without the written

Work not to be

approval of the Superintending Engineer and if the contractor sublet.

shall assign or sublet his contract or attempt so to do, or become insolvent or
commence any insolvency proceedings or make any composition with

his creditor or attempt so to do, or if any bribe gratuity, gift

Contractor may be
rescinded and
otherwise shall either directly or indirectly be given, security deposit
forfeited subletting
bribing or if
to agents to any public officer or person in the employee of | contractor become
in solvent

loan, perquisite reward or advantage pecuniary of

promised or offered by the contractor or any of his servants

Government in any way relating to his office of
employment or if any such officer or person shall become in any way directly or
indirectly in the contract, the Superintending Engineer may thereupon by notice in
writing rescind the contract and the security deposit of the contractor shall there
upon stand forfeited and be absolutely at disposal of Government and the same
consequences shall ensure as if the contract has been rescinded under clause 3
hereof and in addition the contractor, shall not be entitled to recover or be paid for

any work therefore actually performed under the contract.
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Clause - 19

Clause — 20

Clause — 21

Clause — 22
Clause — 23

Clause — 24

Clause — 25

All sums payable by way of compensation under Sum payable by way of
compensation to be
considered as reasonable

reasonable compensation to be applied to the compensation with out
reference to actual loss

any of these conditions shall be considered as

use of Government without reference to the actual
loss or damage sustained, and whether or not any damage shall have been
sustained.

In the case of a tender by partners any changes in the constitution of the firm
shall be forthwith notified by the contractor to the Engineer-in-charge for his
information.

In case of failure to notify the change in the

constitution within fifteen days the Engineer-in-charge Changes in
constitution of firm

may be noticed in writing rescind the contract and the
security deposit of the contractor shall there upon stand forfeited and be
absolutely at the deposal of Government and the same consequences shall
ensure as if the contract had been rescind under clause 3 hereof and in addition
the contractor shall not be entitled to recover or be paid for any works therefore
actually performed under the contract.

All works to be executed under the contract shall be executed under the direction
and subject to the approval in all respects by Superintending Engineer of the
circle for the time being who shall be entitled to direct at what point or points and
in what manner they are to be commenced, and from time to time carried on.

DELETED
When the estimate on which a tender is made includes lump sums in respect of

the items of work involved or the part of the work the

Lump sums in

contractor shall be entitled to payment in respect of the item 1
estimates

of work involved or the part of the work in question at the

same rates as are payable under this contract for such items, or if the part of the
work in question is not, in the opinion of the Engineer-in-charge capable of
measurement, the Engineer-in- charge may by his discretion pay the lump sum
amounts entered in the estimate, and the certificate in writing of the Engineer-in-
charge shall be final and conclusive against the contractor with regard to any
sums payable to him under the provisions of this clause.

In the case of any class of work for which there is no such specification as is

mentioned in rule, such work shall be carried out in

Action where no

accordance with the circle specification and in the event of specification

there being no circle specification, then in such case the
work shall be carried out in all respects in accordance with the instructions and
requirements of the Engineer-in-charge.

The expression ‘work’ or ‘works’” where used in these conditions shall unless

there be something either in the subject or context repugnant to such construction
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Definition of works

be construed & taken to mean the works by or by
virtue of contract contracted to be executed whether temporary or permanent,
and whether original altered, substituted, or additional.

Clause — 26 Government shall be entitled to recover in full from the contractor any amount
that the Government may be liable to pay under workmen compensation Act. VIII
of 1923, to any workmen employed in course of execution of any part of the work
covered by this contract.

Clause — 27 That for the purpose of jurisdiction in the event of dispute if any, the contract
should be deemed to have been entered into within the State of Odisha and it is
agreed that neither party to the contract or agreement will be competent to bring
a suit in regard to the matters covered by this contract at any place outside the
State of Odisha.

Clause — 28 The Department will have the right to inspect the scaffolding and centering made

for the work and can reject partly or fully such structure if found defective in their
opinion.

Clause — 29 Sanitary arrangement will be made by the contractor at his own cost for his labour
camp.

Clause — 30 The contractor shall bear all taxes including sales tax, income tax, royalty, fair
weather charges and tollage, where necessary.

Clause-31: Price Adjustment

31.1 : Contract price shall be adjusted for increase or decrease in rates and price of labour,

materials, fuels and lubricants in accordance with the following principles and procedures and as
per formula given in following Paras.

(a) The price adjustment shall apply for the work done from the start date given in the contract
data up to end of the initial intended completion date of extensions granted by the Engineer and
shall not apply to the work carried out beyond the stipulated time for reasons attributable to the
contractor.

(b) The price adjustment shall be determined during each month from the formula given in
following Paras.

(c) Following expressions and meanings are assigned to the work done during each month :

R= Total value of work done during the month. It would include the amount of secured
advance granted, it any, during the month, less the amount of secured advance
recovered, it any during the month. It will exclude value for works executed for
extra items under variations.

31.2 : To the extent that full compensation for any rise or fall in costs to the contractor is not
covered by the provisions of this or other clauses in the contract, the unit rates and prices
included in the contract shall be deemed to including amounts to cover the contingency of such
other rise or fall in costs :

The formula (e) for adjustment of prices are :
31(a) (i) : Adjustment of Other Materials Component

Price adjustment for increase or decrease in cost of local materials other than cement,
steel, bitumen, pipe and POL procured by the contractor shall be paid in accordance with the
following formula :

Vm= 0.85xPn,/100 x R x (M1-Mg)/Mg
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Vu = Increase or decrease in the cost of work during the month under consideration
due to changes in rates for local materials other than cement, steel, bitumen and POL.

Mo = The all India wholesale price index (all commodities) on 28 days preceding the
date of opening of Bids, as published by the Ministry of Commerce and Industry, Government of
India, New Delhi.

M; = The all India wholesale price index (all commodities) for the month under
consideration as published by the Ministry of Commerce and Industry, Government of India, New
Delhi.

Pn = Percentage of local material component (other than cement, steel, bitumen and
POL) of the work.

31(a) (ii) : Adjustment for Cement Component

Price adjustment for increase or decrease in cost of cement procured by the contractor
shall be paid in accordance with the following formula :

Vc = 0.85x Pc/1 00 xR x (C1-Co)/C0

Ve = Increase or decrease in the cost of work during the month under consideration
due to changes in rates for cement.

Co= The all India wholesale price index for Ordinary Portland Cement (OPC) on 28
days preceding the date of opening of Bids as published by the Ministry of Commerce and
Industry, Government of India, New Delhi.

Ci= The all India wholesale price index for Ordinary Portland Cement (OPC) for the
month under consideration as published by the Ministry of Commerce and Industry, Government
of India, New Delhi.

Pc = Percentage of Cement Component of the work.
31(a) (iii) : Adjustment for Steel Component

Price adjustment for increase or decrease in cost of steel procured by the contractor shall
be paid in accordance with the following formula :

VS = 0.85x Ps/100 X R x (81-80)/80

Vs = Increase or decrease in the cost of work during the month under consideration
due to changes in rates for steel.

So= The all India wholesale price index for steel (Mild Steel long products) on 28 days
proceeding the date of opening of Bids as published by the Ministry of Commerce and Industry,
Government of India, New Delhi.

S;= The all India wholesale price index for steel (Mild Steel long products) for the
month under consideration as published by the Ministry of Commerce and Industry, Government
of India, New Delhi.

Ps = Percentage of steel component of the work.

Note : For the application of this clause, index of (Mild Steel long products) has been
chosen to represent steel group.
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31(a) (iv) : Adjustment of Bitumen Component

Price adjustment for increase or decrease in cost of bitumen shall be paid in accordance
with the following formula :

Vp= 0.85xPy/100 x R x (B1-Bo)/Bo

V, = Increase or decrease in the cost of work during the month under consideration
due to changes in rate for bitumen.

Bo=  The official retail price of bulk bitumen at the IOC / BPCL depot at nearest center
on the day 28 days prior to date of opening of Bids.

By =  The official retail price of bulk bitumen at the IOC / BPCL depot at nearest center
for the 15" day of the month under consideration.

P, = Percentage of bitumen component of the work.

31(a) (v) : Adjustment towards differential cost of pipes

Price adjustment for increase or decrease in cost of pipe shall be paid in accordance with
the following formula :

Vpi = 085 X Pp|/100 X R X (Pi1_Pi0)/Pi0

Vi = Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid
or recovered during the month under consideration.

Pei= Percentage of pipe component of the work.

Py = All India wholesale price index of pipe for the period under consideration as

published by the Ministry of Commerce and Industry, Government of India, New Delhi.

Pio= The all India wholesale price index of pipe on 28 days preceding the date of
opening of Bids as published by the Ministry of Commerce and Industry, Government of India,
New Delhi.

31(b) : Adjustment of Labour Component

Price adjustment for increase or decrease in cost due to labour shall be paid in
accordance with the following formula :

V|_ = 0.85 x P|/1 00 xR x (L1-Lo)/|_o

V. = Increase or decrease in the cost of work during the month under consideration
due to changes in rates for local labour.

Lo =  The minimum wages for unskilled labour as Notified by Government of Odisha as
prevailed on the last stipulated date of receipt of tender including extension, if any.

L, =  The minimum wages for unskilled labour as Notified by Government of Odisha as
prevailed on the last date of the month pervious to the one under consideration.

P = Percentage of labour component of the work.
31(c) : Adjustment of POL (fuel and lubricant) Component

Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be paid
in accordance with the following formula :

Vf= 0.85x Pf/100 x Rx (F1-Fo)/F0

Vi = Increase or decrease in the cost of work during the month under consideration
due to changes in rates for fuel and lubricants.

CONTRACTOR 67 SUPERINTENDING ENGINEER
MAYURBHANUJ IRRIGATION DIVISION



Fo=  The official retail price of High Speed Diesel (HSD) at the existing consumer
pumps of IOC / BPCL / HPCL at nearest center on the day 28 days prior to the date of opening of
Bids.

F{=  The official retail price of HSD at the existing consumer pumps of IOC / BPCL /
HPCL at nearest center for the 15" day of the month under consideration.

Ps=  Percentage of fuel and lubricants component of the work.

Note : For the application of this clause, the price of High Speed Diesel oil has been
chosen to represent fuel and lubricants group.

31(d) : Adjustment for Plant and Machinery Spares Component

Price adjustment for increase or decrease in cost of plant and machinery spares
procured by the Contractor shall be paid in accordance with the following formula :

Vo= 0.85x Py/100 x R x (P4-Po)/Po

Vo= Increase or decrease in the cost of work during the month under consideration
due to changes in rates for plant and machinery spares.

Po= The all India wholesale price index for manufacture of machinery for mining,
quarrying and construction on 28 days proceeding the date of opening of Bids as published by
the Ministry of Commerce and Industry, Government of India, New Delhi.

P;= The all India wholesale price index for manufacture of machinery for mining,
quarrying and construction for the month under consideration as published by the Ministry of
Commerce and Industry, Government of India, New Delhi.

Po,- = Percentage of plant and machinery spares component of the work.

Note : For the application of this clause, index of manufacturing of machinery for mining,
quarrying and construction has been chosen to represent the plant and machinery spares

group.

Regarding wholesale price index (WPI) for appropriate commodity for payment of price
adjustment, due to change of base year of WPI from 1993-94 to 2004-05 & 2011-12, it is
observed that, the commaodity ‘Bars and Rod’, ‘Cement’, ‘Heavy machinery and parts’ included in
the list of WPI 1993-94 series are not mentioned as such in the WPI 2004-05 & 2011-12 series.
Therefore, the following items in the WPI 2004-05 & 2011-12 series shall be considered
corresponding to items in WPI 1993-94 series :

SI. No. | Item in WPI11993-94 | Item in WPI 2004-05 Item in WPI 2011-12 series
series series
1. Cement Grey Cement Ordinary Portland Cement
Bars & Rods Rebars Mild steel long products
3. Heavy Machinery & Construction Manufacture of machinery for
parts Machinery mining, quarrying &
construction

31(e) : APPLICATION OF ESCALATION CLAUSE :

The contractor shall for the purpose of availing reimbursement / refund of differential cost
of steel, bitumen, cement, pipe, POL and wages, keep such books of account and other
documents as are necessary to show that the amount of increase claimed or reduction available
and shall allow inspection of the same by a duly authorized representative of Government and
further, shall at the request of the Engineer-in-Charge, furnish documents to be verified in such a
manner as the Engineer-in-Charge may require any document and information kept. The

SUPERINTENDING ENGINEER

CONTRACTOR 68
MAYURBHANUJ IRRIGATION DIVISION



contractor shall within a reasonable time of 15 days of his becoming aware of any alternation in
the price of such material, wages of labour and / or price of POL give notice thereof to the
Engineer-in-Charge stating that the same is given pursuant to this condition along with
information relating to there to which he may be in position to supply.

Percentage Table

Sl. Category of Works % Component (cost wise)
No. Labour | POL | Steel (Ps) + Cement (P
(P) (Ps) + Bitumen (Py) + Pipes

(Ppi) + Plant & Machinery
Spare & Component (Pp)
+ Other Materials*

1. | R & B works | Road Works 5 5 90
(% of "Bridge Work 5 5 90
component) ridge YWorks
Building Works 5 5 90
2. | Irrigation Structural Work 5 5 90
works (% Of e " Canal &| 5 5 90
component) Embankment
work
3. | P.H. Work Structural Work 5 5 90
Pipeline Work 5 5 Pipe - 70%
* Machinery + Other
material-20%
Sewer Line 5 5 Pipe - 70%
* Machinery + Other
material-20%

*Note :- Further break up may be worked out considering the consumption of Cement, Steel,
Bitumen, Pipe and Plant & Machinery Spare Component in the concerned works and shall be
provided in the bid document in shape of “Schedule of Adjustment Data” as an “Appendix to
Bid” (enclosed herewith).
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Appendix to Bid
Schedule of Adjustment Data

Works Department O.M. No.1739 Dated 03.02.2023

Sub: - Codal /Contractual provisions regarding Price Adjustment in Works Contract

Codal / Contractual provisions regarding Price Adjustment in Works Contract was under
active consideration of Government for some time past. After careful consideration, Government
was pleased to make the codal/contractual provisions regarding Price Adjustment clause due to
increase or decrease in rate and price of Labour, Materials, Fuels and Lubricants and Plant and
Machineries, Spares Components vide Works Department O.M No.1584/W Dtd 19.11.2019.

Now, in continuation of Works Department O.M No. 15847/W dtd. 19.11.2019
Government have been pleased to make the following provisions in place of existing provision
relating to “Schedule of Adjustment Data under Appendix to Bid.”

[For all works, adjustment factor for Labour and POL shall be considered at the rate 5%
each. Steel, Cement, Pipes, Other Materials and Machinery shall contribute to 90% of Price
Adjustment and shall be calculated for each work separately during preparation of estimate, shall
be approved by the authority during technical sanction as a “Schedule of Adjustment Data” and
shall form part of the Bid Document. The cases where the original technically sanctioned
estimate gets revised, the technical sanction to the revised estimate will be obtained from the
competent authority as provided under Para 3.11.2 (b) of OPWD Code, Volume-I. Based on the
revised technically sanctioned estimate, the Labour & the POL component shall be given the
weightage of 5% each as provided in O.M. No0.15847/W dated 19.11.2019 of Works Department
and the weightage of 90% on steel, cement, bitumen, pipes, other materials and plant and
machinery spare component shall be given as per the technically sanctioned revised estimate
excluding the extra items. The revised weightage of “Schedule of Adjustment Data” based on
revised technically sanctioned estimate shall be included as an Addendum to the agreement.
The technical sanctioning authority shall be the competent authority for this purpose.]

Cl. No.31 Index
of F2/P1 | Descriptio
Contract n

s Sl. No.

Base
Date*

Base
Value*

Source of Index Weightage

of ltem**

31 (a) (i)

Other
Materials

All India wholesale price index (all
commodities) as published by the
Economic Advisor to the Govt. of
India, Ministry of Commerce and
Industry.

16.83%

31 (a) (i)

Cement

Wholesale price index for Cement
(Ordinary Portland Cement) as
published by the office of the
Economic Advisor to the Govt. of
India, Ministry of Commerce and
Industry.

31 (a) (iil)

Steel

Wholesale price index for steel (Mild
Steel-Long Products) as published by
the office of the Economic Advisor to
the Govt. of India, Ministry of
Commerce and Industry.

31 (a) (iv)

Bitumen
(VG-30)

The official retail price of bulk bitumen
at the nearest IOC / HPCL deport.
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31 (a) (v) | Pipes Whole sale price index for the type of -

Pipe  under consideration, as
published by the office of the
Economic Advisor to the Govt. of
India, Ministry of Commerce and

Industry.

31 (b) Labour Minimum Wage notified by the Labour 5.0%
and Employee’s State Insurance
Department of Government of Odisha,
India.

31 (c) POL Official retail price of HSD at nearest 5.0%
IOCL / HPCL / BPCL Consumer
Pump Deport.

31 (d) Plant and | Wholesale price index for 57.54%

Machinery | manufacture of machinery for mining,
quarrying and  construction as
published by the office of the
Economic Advisor to the Govt. of
India, Ministry of Commerce and

Industry.
Royalty, DMF, EMF & Addl. Charges 15.63%
Total 100.00%
* Values to be filled up at the time of drawal of contract.
** Values to be filled up in the bid document.
.Clause — 32 After the work is finished all surplus material and debris are to be removed

by the contractor and preliminary works such as vats, mixing platforms etc. are to
be dismantled and all materials removed from site. The ground up to 100m wide

from the building should be cleared and dressed.

FAIR WAGE CLAUSE

Clause — 33(a)The contractor shall pay not less than fair wage to labourers engaged by him on

(b)

(c)

(d)

the work.

Explanation: “Fair wages” means wages, whether for time or piece work prescribed by
the State Public works Department provided that where higher rates have been
prescribed under the Minimum Wages Act. 1948 wages at such higher rates would
constitute “Fair wages” (W.D. No.22059 dt.16.8.77)

The contractor shall, not withstanding the provisions of any contract to contrary cause to
be paid a fair wage to labourers indirectly engaged on the work including any labour
engaged by his sub contractors in connection with the said work, as if the labours had
been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for the performance of
the contractor’s part of this agreement, the contractor shall comply with or cause to be
complied with all regulation made by Government in regard to payment of wages, wage
period deductions from wages, recovery of wages not paid and deductions
unauthorisedly made, maintenance of wages register, wage cards, publication of scale of
wages and other terms of employment, inspection and submission of periodical returns
and all other matters of a like nature.

The Superintending Engineer or Sub-Divisional Officer concerned shall have the right to
deduct, from the money due to contractor, any sum required or estimated to be required
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(e)

()

(9)

(h)

0)

for making good the loss suffered by a worker or workers by reason of non fulfillment of
the conditions of the contract for the benefit of workers non payment of wages or of
deductions made from his or their wages, which are not justified by their terms of the
contract” or non-observance of the regulations, money so deducted should be
transferred to the workers concerned.

Vis-a-vis the Government of Odisha, the contractor shall be primarily liable for all
payments to be made under and for the observance of the regulations aforesaid without
prejudice to his right to claim indemnity from his sub contractor.

The regulations aforesaid shall be deemed to be part of this contract and any breach
there of shall be breach of this contract.

The contractor shall at his own expense provide or arrange for the provision of foot wear
for any labour doing cement mixing work and black topping of roads (The contractor has
undertaken to execute under this contract) to the satisfaction of the Engineer-in-charge
and on his failure to do so Government shall be entitled to provide the same and recover
the cost from the contractor.

The contractor shall submit by the 4™ & 10" of every month, to the Engineer-in-charge a
true statement showing in respect of the Second half of the preceding month and the first
half to the current month respectively (1) the number of labours employed by him on the
work (2) their working hours (3) the wages paid to them (4) the accident that occurred
during the said fortnight showing the circumstances under which they happened and the
content of damage and injure caused by them and (5) the number of female workers who
have been allowed maternity benefit according the clause [K] and the amount paid to the
Government a sum not exceeding Rs.472.00 for each default of materially incorrect
statement. The amount levied as fine decision of the Superintending Engineer shall be
final in deducting from any bill due to contractor.

In respect of all labour directly employed in the works for the performance of the
contractor’s part of this agreement, the contractor shall comply with a cause to be
complied with all the rules framed by Government from time to time for the protection of
health and sanitary arrangement for workers employed by the Odisha Public Works
Department and its contractor. This will apply to work places having 50 or more workers.
Maternity benefit rules for female worker employed by contractor, Leave and pay during
leave shall be regulated as follows.

1- Leave : (i) In case of Delivery:- Maternity leave not exceeding 8 weeks, 4 weeks up to

2. Pay

including the day of delivery or 4" weeks following that day.

(ii) In case of Miscarriage :- Up to 3 weeks from the date of miscarriage.

(i) In case of Delivery:- Leave pay during maternity leave will be at the rate of
women’s average daily earnings calculated on the total wages earned on the days when
full time work was done during a period of three months immediately preceding the date
of which she gives notice that she expects to be confined or at the rate of Rs.472.00 a
day which ever is greater.

(i) In case of Miscarriage : Leave pay at the rate of average daily earnings calculated
on the total wages earned on the days when full time work was done during a period 3
months immediately preceding the date of such miscarriage,

Conditions of grant of Maternity Leave: No maternity leave benefit shall be admissible to
a women unless she has been employed for a total period not less than 6 months
immediately preceding the date on which she proceeds on leave.

Clause 34 Incentive should be paid in respect of individual project for new construction /

substantial additional or improvement works, the minimum value of which is
mentioned below.
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Name of Work Minimum Value

1. Building work / PH work Rs.40.00 lakhs
2. Road work Rs.3.00 crores
3. Irrigation work Rs.10.00 crores

Incentive will be paid with approval of next higher authority of tender accepting authority
on completion of original work before original time schedule. Incentive need not be
included in the estimate. Specific budget provision may be made under State Plan out of
which the incentive shall be met.

For availing incentive clause in any project which is completed before the stipulated date
of completion, subject to other stipulations it is mandatory on the part of the concerned
Superintending Engineer to report the actual date of completion of the project as soon as
possible through fax or e-mail so that the report is received within 7 (seven) days of such
completion by the concerned SE, CE & the Administrative Department. The incentive for
timely completion should be on a graduated scale of 1 (one) percent to 5 (five) percent of
the contract value. Assessment of incentives may be works out for earlier completion of
work in all respect in the following scale.
Before 30% of contract period
Before 20 to 30% of contract period
Before 10 to 20% of contract period
Before 5 to 10% of contract period
Before 5% of contract period

5% of Contract value
4% of Contract value
3% of Contract value
2% of Contract value
1% of Contract value

Clause 35 The royalty of materials will be recovered from the work bill in case failure of
production of proper receipt from quarry holder or Revenue Department after
proper verification from concerned Tahasildar.

MODEL RULES FOR HEALTH & SANITARY ARRANGEMENTS FOR WORKERS
EMPLOYED BY ODISHA P.W.D. OR IT’'S CONTRACTORS

1. Application :  These rules shall apply to all construction work in charge of Odisha Public

Works Department which are expected to continue for a year or more.
2. Definitions :

(i) “Work Place” means a place at which an average of fifty or more workers are

employed in connection with construction work

(i) Large work place means a place at which an average of 500 or more workers are

employed in connection with construction work.
3. First Aid :

(a) At every work place there shall be maintained in a readily accessible place first aid
appliances including and adequate supply or sterilizer dressing and sterilized cotton
wool. The appliances shall be kept in good order and in large work places they shall

be readily available during working hours.

(b) At large work places where hospital facilities are not available within easy distance of

the workers, first aid posts shall be established and run by a trained compounder.

(c) Where large work places are remote from regular hospitals an indoor ward shall be

provided with one bed for every 250 employees.
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(d) Where large work places are situated in cities towns or in their suburbs and no beds
are considered necessary owing to the proximity of city, town hospitals, an
ambulance shall be provided to facilitate removal of urgent cases to these hospitals.
At the work place some conveyance facilities such as a car shall be kept readily

available to take injured persons or person to the nearest hospitals.
4. Drinking Water :

(a) In every work places, there shall be provided and maintained at suitable places,

easily accessible to labour, a sufficient supply of water fit for drinking.

(b) Where drinking water is obtained from an intermittent public water supply each work

place shall be provided with storage where such drinking water shall be stored.

(c) Every water supply of storage shall be at a distance of not less than 50 feet from any
latrine, drain or other sources of pollution where water to be drawn from an existing
well which is within such proximity of latrine drain or any other sources of pollution the
well shall be properly chlorinated before water is drawn from it for drinking. All such
wells shall be entirely closed in and be provided with tray door which shall be dust

and water proof.

(d) A reliable pump shall be fitted to each covered well the tray door shall be kept locked

and opened only for cleaning or inspection which shall be done at least once a

month.
(e) The temperature of drinking water supplied to workers shall not exceed 90° F.
5. Washing and Bathing Place :
(i) Adequate washing and bathing places shall be provided separately for men and
women.
(i) Such places shall be kept in clean and drained condition
6. Scale of Accommodation in Latrines and Urinals :- There shall be provided within the

premises of every work place latrines and urinals in an accessible place; and the
accommodation, separately for each of them shall not be less than the following.

(a) Where the number of persons employed

does not exceed 50. No. of seats 1
(b) Where the number of persons employed

exceeds 50 but does not exceed 100 No. of Seats 3
(c) For every additional 100 No. of seats 3 per 100

(in particulars cases the Superintending Engineer shall
have the power to vary the scale where necessary)

7. Latrine and Urinals for Women : If women are employees, separate latrines and urinals
separate from that for women and marked in the vernacular in conspicuous letter “for women
only” shall be provided on the scale laid in rule.

Those for men shall be similarly marked “ for men only” A poster showing the figure of a men
and women and shall also be exhibited at the entrance of Latrines for each sex. There shall
be adequate supply of water close to the urinals and latrines.
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10.

11.

12.

Latrines and Urinals : Except in work places provided with water flushed latrines connected
with a water borne sewerage system, all latrines shall be provided with receiptable on dry-
earthen system which shall be cleaned at least four times daily and at least twice during
working hours and kept in a strictly sanitary condition. The receiptables shall be tarred inside
and out side at least once a year.

Construction of Latrines : The inside wall shall be constructed of masonry or stone
materials and shall be cement washed inside and outside at least once a year. The dates of
cement washing shall be noted in register maintained for this purpose, and kept available for
inspection.

Disposal of excreta : Unless otherwise arranged for by the local sanitary authorities
arrangements for proper disposal of excreta by incineration at the work place shall be made
by means of a suitable incinerator approved by as, Director of Public Health of Municipal
Medical Officer or Health at the case may be, whose jurisdiction the work place is situated.
Alternatively excreta may be disposed off by putting a laver of night soil at the bottom of
pucca tank prepared for the purpose and covering it with 6’ layer of waste or refuse and than
covering it up with a layer of earth for a fortnight (when it will turn in to manure).

Provision of shelters during rest : At every work place, there shall be provided free of cost

two suitable sheds one for females and the other for rest for the use of labourers. The height
of the shelter shall be less than 11 feet from the floor level the lowest part of the roof.

Creche : At every work place at which more than 50 women workers are employed, there
shall be provided only one hut for the use of children under the age of 6 year , belonging to
such women and shall be used for infant’s games and play and their bed room. The huts shall
not be constructed on a lower standard than the following.

Thatched huts

Mud floors and walls.

Planks spared over the mud floor and covered with matting.
The hut shall be provided with suitable and sufficient openings for light and ventilation. There
shall be adequate provision for sweepers to keep the place clean. There shall be two dhai in
attendance. Sanitary utensil shall be provided to the satisfaction of the Health Officer of the
area concerned. The use of the hut shall be restricted to Children, their attendants and
mothers of the children.
Where the number of women workers is more than 50 the contractor shall provide one hut
and Dhai to look after the Children of women workers.
The size of creche shall vary according to the number of women workers.
The créche shall be properly maintained and necessary equipments like toys etc. Shall be
provided.
Canteen : A cooked food canteen :- on a moderate scale shall be provided for the

benefit of workers whenever it is considered expedient.

CONTRACTOR’S LABOUR REGULATIONS

1. Short title :- These regulation may be called “ The Odisha Public Works Department /
Electricity Department Contractor’'s Regulations”.

2. Definition :  In these Regulations, unless otherwise expressed or indicated the
following words and expressing shall have the meaning hereby assigned to them
respectively,
that is say:

(a) “Labour” means workers employed by a contractor for Bank protection work to right
bank of river Budhabalanga near village Akharsila & Chanabadia in Kalapathar
G.P. under Samakhunta Block directly or indirectly through a sub-contractor or other
person, by an agent on his behalf.
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(b)

(c)

(d)

3.

Fair wages means wages whether for time or piece work prescribed by the
Superintending Engineer, Mayurbhanj Irrigation Division, Baripada provided that
where high rates have been prescribed under the minimum wages Act 1948 wages at
such higher rates would constitute fair wages (W.D. N0.22059 dt,16.8.77)

“Contractor” shall include every person whether a sub-contractor or headman or agent
employing labour on the work taken on contract.

“Wages” shall have the same meaning as defined in the payment of wages Act. And
include time and piece rate wages if any.

Display of notices regarding ways, etc.:-

The contractor shall:-

(a) Before he commences his work on contract display, and correctly maintain and continue
to display and correctly maintain, in a clean and legible condition in a conspicuous places
on the work, notice in English and in the local Indian language spoken by the majority of
the workers giving the rate of wage prescribed by State Public Works Department/
Mayurbhanj Irrigation Division, Baripada for the district in which the work is done.
(b) Send a copy of such notices to Engineer-in-charge of the work.
4. Payment of Wages :-

(a) Wages due to every worker shall be paid to him direct.

(b) All wage shall have to be paid in cash in current coin or currency or in both.
5. Fixation of wages periods :-

(a) The contractor shall fix the wage period in respect of which the wages be payable.

(b) No wage period shall exceed one month.

(c) Wage of every workman employed on the contract shall be paid before the expiry of
ten days, after the last day of the wage period in respect of which the wages are payable.

(d) When the employment of any worker is terminated by or on behalf of the contractor
the wages earned by him shall be paid before the expiry of the day succeeding the one
on which his employment is terminated.

(e) All payment of wages shall be made on a working days

6. Wage book and wage cards etc.
1) The contractor shall maintain a wage book of each worker in such forms as may be
convenient, but the same shall include the following particulars:-
a) Rate of daily or monthly wages.
b) Nature of work on which employed.
c) Total number of days worked during each wage period.
d) Total amount payable for the work during each wage period.
e) All deductions made from the wages with an indication in each of the ground for
which the deduction is made.
f) Wage actually paid for each wage period.
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2)

The contractor shall also maintain a wage card for each worker employed on the work.

3) The Superintending Engineer may grant an exemption from the maintenance of wage bond,
wages cards to a contractor who, in his opinion may not directly or indirectly employ more
than 100 persons on the work.

7. Fines and deduction, which may be made from wages.

1) The wages of a worker shall be paid to him without any deductions of any kind except the
following.

a) Fines.

b) Deduction for absence from duty, i.e. from the place or places where by terms of his
employment he is required to work. The amount of deductions shall be in proportion to the
period for which he was absent.

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for
custody’ or for loss on money for which he is required to encount where such damage or loss
is directly attributable to his neglect or default.

d) Any other deduction which the Odisha Government may from time to time allow.

2) No fines shall be imposed on a worker and no deduction for damage or loss shall be made
from his wages until the worker has been given an opportunity of showing abuse against such
fines or deduction.

3) The total amount of fines which may be imposed in any one wage period on a works shall not
exceed a amount equal to Five paise in a rupee of the wages payable to him in respect of that
wage period.

4) No fine imposed on any worker shall be recovered from him by installments after the expiry of
60 days from the date on which it was imposed.

8. Register of fines, etc.

1)  The contractor shall maintain a register of fines and of all deduction for damage or loss. Such
register shall mention the reason for which fine was imposed or deduction for damage or loss
was made.

2)  The contractor shall maintain a list in English and in the local Indian language clearly defining
acts and omissions for which penalty of fine can be imposed. It shall display such list and
maintain it in a clean and legible condition in conspicuous place on the work.

9. Preservation of register:

The wage register, the wage cards and the register of fines, deduction required to be
maintained under these regulations shall be preserved for 12 months after date of the last
entry made in them.
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1.

12.

13.

14.

15.

Clause

Clause

Powers of Labour Welfare Officers to make investigation or enquiry

The labour Welfare Officers or any other persons authorized by the Government of Odisha on
their behalf shall have power to make enquiries with a view to ascertaining and enforcing due
and proper observance of the fair wage clauses and the provision of these regulations. He
shall investigate into any complaint regarding default made by the contractor, sub contractor
in regard to such provisions.

Report of Labour Welfare Officers:

The Labour Welfare Officers or others authorized as aforesaid shall submit a report of the
results of his investigation of enquiry to the Superintending Engineer concerned indicating the
extent, if any, to which the default has been committed with a note that necessary deductions
from the contractor’s bill be made and the wages and other dues be paid to the labourers

concerned.

Appeal against the decision of Labour Welfare Officers.
Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or
other person so authorized may appeal against such decision to the Labour Commissioner
within 30 days from the date of decision forwarding simultaneously a copy of this appeal to
the Superintending Engineer concerned but subject to such appeal, the decision of the officer
shall be final and binding upon the contractor.
Inspection of registers:
The contractor shall allow inspection of wage book, card to any of his worker or his agent at a
convenient time and place after due notice is received, or to the Labour Commissioner or any
other person authorized by the Government of Odisha on his behalf.
Submission of return:
The contractor shall submit periodical returns as may be specified from time to time.
Amendment
The Government of Odisha may from, time to time add to or amend these regulations and on
any question as to the application interpretation of effect of the regulations the decision of the
Labour Commissioner or any other persons authorized by the Government of Odisha in that
behalf shall be final.
- 36 Departmental supply of materials
Before issue of Departmental materials to the contractor, he shall furnish Bank Guarantee of
any of the Nationalized Bank equal to the cost of materials. The Bank Guarantee shall be
valid for the entire period of agreement. The same may be refunded to the contractor only
after the materials supplied to him are fully utilized in the works and cost thereof recovered
from his bill (s) in full or if the materials are partly utilized in the unutilized materials are
returned by him to the Department in full and in good condition and receipt thereof duly
acknowledged by the concerned Department Officer.

(Works Department OM No. Codes-M-19/92-13653 dt. 5.6.93)
-37 The terms and conditions of the agreements have been read/ explained to me and

certify that I/We clearly understand them.
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1.2

1.3

a)

2.1
2.1.1.

ADDENDUM TO CONDITION OF CONTRACT:

The bidder / Tender whose bid has been accepted will be notified of the award by the
Engineer-in-Charge prior to expiration of the validity period by cable, telex or facsimile
confirmed by registered letter. This letter (hereinafter and in the conditions of contract called
the (“Letter of Acceptance”) will state the sum that the Engineer-in-Charge will pay the
contractor in consideration of the execution, completion and maintenance of the works by the
contractor as prescribed by the contract (hereinafter and in the contract called the “Contract
Price”).

The notification of award will constitute the formation of the contract, subject only to the
furnishing of a performance security (ISD) and additional performance security in accordance

with the provisions of the agreement.

The agreement will incorporate all agreements between the officer inviting the bid/Engineer-
in-Charge and the successful bidder. Within 15 days following the notification of award
alongwith the letter of acceptance, the successful bidder will sign the agreement and deliver it

to the Engineer-in-Charge. Following documents shall form part of the agreement.

The notice inviting bid, all the documents including additional conditions specifications and
drawing, if any, forming the bid as issued at the time of invitation of bid and acceptance
thereof together with any correspondence leading thereto & required amount of performance
security including additional performance security.

Standard P.W.D. Form P1.

TIME CONTROL

Progress of work and Re-scheduling programme

The Superintending Engineer / Engineer-in-Charge shall issue the letter of acceptance to the
successful contractor. The issue of the letter of acceptance shall be treated as closure of the
bid process and commencement of the contract.

Within 15 days of issue of the letter of acceptance, the contractor shall submit to the
Engineer-in-Charge for approval and programme commensurate to clause no 3 showing the
general methods, arrangements, and timing for all the activities in the works along with
monthly cash flow forecast.

To ensure good progress during the execution of the work the contractors shall be bound in
all cases in which the time allowed for any work exceeds one month to complete, 1/4" of the
whole of the work before 1/4™ of the whole time allowed under the contract has elapsed, 2 of
the whole of the work before 2 of the whole time allowed under the contract has elapsed,
3/4th of the whole of the work before 3/4"™ of the whole time allowed under the contract has
elapsed.

If at any time it should appear to the Engineer-in-Charge that the actual progress of the works
does not conform to the programme to which consent has been given, the contractor shall

produce, at the request of to such programme necessary to ensure completion of the works
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2.21.

222

2.23.

within the time for completion. If the contractor does not submit an updated programme within
this period, the Engineer-in-Charge may withhold the amount of 1% of the contract value from
the next payment certificate and continue to withhold this amount until the next payment after
the date on which the over due programme has been submitted.

An update of the programme shall be a programme showing the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the remaining work

including any changes to the sequence of the activities.

The Engineer-in-Charge’s approval of the programme shall not after the contractor's
obligations. The contractor may revise the programme and submit it to the Engineer-in-
Charge again at any time. A revised programme is to show the effect of variations and

compensation events.

Extension of the completion date.

The time allowed for execution of the work as specified in the contract data shall be the
essence of the contract. The execution of the works shall commence from the 15" Day or
such time period as mentioned in letter of award after the date on which the Engineer-in-
Charge issues written orders to commence the work or from the date of handing over of the
site whichever is later. If the contractor commits default in commencing the execution of the
work as aforesaid, Government shall without prejudice to any other right or remedy available
in law, be at liberty to forfeit the earnest money and performance guarantee / security deposit
absolutely.

As soon as possible after the contract is concluded the contractor shall submit a Time &
Progress Chart for each milestone and get it approved by the Department. The Chart shall be
prepared in direct relation to the time stated in the Contract documents for completion of
items of the works, it shall indicate the forecast of the dates of commencement and
completion of various trades of sections of the work and may be amended as necessary by
agreement between the Engineer-in-Charge and the Contractor within the limitations of time
imposed in the contract documents and further to ensure good progress during the execution
of the work, the contractor shall in all cases in which the time allowed for any work, exceeds
one month (save for special jobs for which a separate programme has been agreed upon)
complete the work as per milestone given in contract data.

Incase of delay occurred due to any of the reasons mentioned below, the contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless
use constantly his best endeavors to prevent or make good the delay and shall do all that
may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the
works.

For

i Abnormally bad weather, or

i. Serious loss or damage by fire, or

iii. Civil commotion, local commotion of workmen, strike or lockout, by officers any of the

heads employed on the work, or
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23
2.3.1

iv. Delay on the part of other contractors or trademen engaged by Engineer-in-Chief, in
executing work not forming part of the contract.

V. Incase of variation is issued which makes it impossible for completion to be achieved
by the Intended Completion Data without the Contractor taking steps to accelerates
the remaining work and which would cause the contractor to incur additional cost, or.

Vi. Any other cause, which in the absolute discretion of the authority mentioned, in
contract data is beyond the contractor’s control.

Request for re-schedule and extension of time, to be eligible for consideration shall be made

by the contractor in writing fourteen days of the happening of the event causing delay. The

Contractor may also, if practicable, indicate in such a request the period for which extension

is desired.

In any such case a fair and reasonable extension of time for completion of work may be

given. Such extension shall be communicated to the Contractor by the Engineer-in-Charge in

writing. Within 3 months of the date of receipt of such request, Non-application by the
contractor for extension of time shall not be a bar for giving a fair and reasonable extension

by the Engineer-in-Charge and this shall be binding on the contractor.

Compensation for delay.

If the contractor fails to maintain the required progress in terms of clause 2 or to complete the
work and clear the site on or before the contract or extended date of completion he shall
without prejudice to any other right or remedy available under the law to the Government on
account of such breach, pay as agreed compensation the amount calculated at the rates
stipulated below as the Superintending Engineer (whose decision in writing shall be final and
binding) may decide on the amount of tendered value of the work for every completed
day/month (as applicable) that the progress remains below that specified in Clauses 2 or that
the work remains incomplete.

This will also apply to items or group of items for which a separate period completion has
been specified Compensation @ 1.5% per month or for delay of work, delay to be computed
on per day basis.

The existing relevant provision in the original documents shall stand modified accordingly.
Provided always that the total amount of compensation for delay to be paid under this
condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of
the item or group of items of work for which separate period of completion is originally given.
The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Government. Incase the contractor does
not achieve a particular milestone mentioned in contract data, or the rescheduled milestone
(s) in items of Clause 2.5. the amount shown against that milestone shall be withheld, to be
adjusted against the compensation levied at the final grant of extension of time. Withholding
of this amount on failure to achieve a milestone, shall be automatic without any notice the
contract. However, if the Contractor catches up with the progress of work on the subsequent
milestone(s), thew withheld amount shall be released. In case the contractor files to make up

for the delay in subsequent milestone(s) amount mentioned against each milestone missed
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subsequently also shall be withheld. However, no interest whatsoever, shall be payable on

such withheld amount.

2.4 Management Meetings

2.4.1 Either the Engineer or the Contractor may requires the other to attend a management
meeting. The business of a management meeting shall be review the plans for remaining

work and to deal with matters raised in accordance with the early warning procedure.
i. The Engineer shall record the business of management meetings and to
provide copies of his record to those attending the meeting and to the
Employer. The responsibility of the parties for actions to be taken is to be
decided by the Engineer either the management meeting or after the
management meeting and stated in waiting to all who attended the

meeting.

Signature of witness signature of contractor
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25 Grant of EOT and imposing penalty in EOT / Deviation:-

As per the letter no. 699, dated. 07.01.2021 of DoWR, Odisha, following decision has been
taken regarding grant of EOT and imposing penalty in EOT / Deviation.
(i) Basis of imposing of penalty in EOT/Deviation.

1. In case of completion of the work in all respect, the EOT may be granted with imposition of
penalty amounting to 0.2% (amount to be rounded off to the next higher value of Rs.100/-) of
the value of works executed during the extended period (EOT period), subject to minimum
penalty of Rs10,000/-.

2. In case of incomplete works /to rescind the contract, the contract to be closed as per the
provision contained in Clause-2(b) of F2 agreement, 20% of the value of left-over work will be
realised from the Contractor as penalty.

The suggestions / recommendations of the CE/CCE with respect to imposition of penalty is
to be examined by the Technical Committee of EIC, W.R and considered views may be
forwarded to Government for necessary action.

(ii) Reason of hindrances for sanction of EOT attributable to the agency/not attributable to
the agency)

] Reasons of hindrances for sanction of EOT attributable to the agency.
The local festivals like Makar Sankranti, Raja Sankranti, Chaiti Parba, Danda Nata or any
such festivals which may affect the work schedule.

|—=

[P

In the peak summer season, working hour is curtailed by the Labour Department to avoid
exposure to personnel to the scorching sun and heat. It is the duty of the agency to increase
the number of work force and to employ the existing work force during morning and afternoon
hours as per Government orders.

|

Rainfall is a normal occurrence during monsoon in Odisha. So, unless there is unusually
heavy rainfall resulting in a declared calamity, the Contractor is not eligible for any extension
of time .The Contractor should plan the deployment of workforce and machinery, so as to
complete the work as per schedule considering ordinary vagaries of the nature.

[~

The same applies for borrow areas ponding. The Contractor should foresee possible ponding
of borrow area in monsoon n and likewise lift more quantity of soil/ other material during dry
period so as to complete the work as per schedule.

5. The Contractor should take up the work with due diligence in the acquired land without waiting
for acquisition of the entire land .This should be completed in proportionally less period
depending on the quantum of available work front.

6. The Agency should plan his work programme and mobilize men and machineries considering
the canal closure programme of a particular system or area. Khariff / Rabi closure can’t be
imposed arbitrarily on the farmers as per the convenience of the agency. Closure of canal for
the interest of work will be solely at the discretion of the Engineer-in-charge and can’t be
claimed as a matter of right.

6. There will always be standing crop before harvesting season as per crop schedule and this
fact has to be clearly understood by the agency. Extension of time on this ground may not be
considered by Divisional Officers.

. Reasons of hindrances for sanction of EOT not attributable to the agency.

1. Only the day(s)of elections to the Local Bodies/Assembly/Parliament will be treated as a
non-working day(s)

2. Unless there is unusually heavy rainfall resulting in a declared calamity, the Contractor is
not eligible for any extension of time.

3. Force majeure.

4. Abnormally bad weather, cyclones etc.
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(iii)

Civil commotion, local commotion of workmen, strike or lockout, affecting any of the
trades employed on the work.

Delay on the part of other contractors engaged by the Engineer-in-charge in executing
work nor forming part of the contract.

In case a variation/additional work is issued which makes it impossible for completion to
be achieved by the intended Completion Date without the contractor taking steps to
accelerate the ;remaining work and which cause the contractor to incur additional cost.
Any other cause, which in the absolute discretion of the authority mentioned, contract
data is beyond the contractor’s control.

Application for EOT as per Codal provision (Para 3.5.30 of OPWD Code)

The application for Extension of Time for completion of the work on the grounds of

unavoidable hindrance or any other grounds shall be positively submitted by the contractor within
30 days of such hindrance. This should be strictly followed.
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SECTION - 1
GENERAL INFORMATION

1. Description of work to be executed

Bank protection work to right bank of river Budhabalanga near village Akharsila &
Chanabadia in Kalapathar G.P. under Samakhunta Block. Provision has been made
to protect the right bank of river Subarnarekha near the village Akharsila & Chanabadia
under Samakhunta Block.

2. Location of Work site :

The site is situated in Mayurbhanj district. The stone product can be brought from

approved quarry i.e. from Talgaon to worksite.
3. Transport Communication Facilities

Private buses and trucks are plying frequently from Samakhunta/Baripada to worksite.
The contractor has to make arrangement to transport all his construction equipments,
construction Materials and labour to work site at his own cost.

4, Climate

The Project area has moderated climate with mean temperature from 18°C to 42°C
during summer month. The rainy season is generally confined to four months from 15"

June to 15" October.
5. Availability of Labour :

Both Semi- Skilled & unskilled labour required for the work are available in project area
and it is preferable to engage local labourer, However the Contractor must make his own

arrangements for labour/machineries/equipments .
6. Nearest Town :
The nearest town to the work site is Samakhunta.
7. Availability of petrol, Diesel and other lubricants :

The nearest petrol pumps for procurement of petrol, diesel and other lubricants are
available at Samakhunta. The contractor shall make his own arrangement for
procurement of same at his own cost required for the machineries and equipments

engaged for the work.
8. Electricity Supply :

Electricity is available at the nearest village. The Contractor shall make his own

arrangement for extension of electric connection at his own cost if so required by him.
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9. Housing Facilities :

Private house may or may not available in the vicinity of the work site. The Contractor
shall make his own arrangement for housing the Labourres, workers and staff at the work

site.
10. Medical Aid :

The nearest Health Centre available at Govt. Hospital, Samakhunta. However, the
Contractor shall make first aid arrangement at his own cost in accordance with rule and

regulations of prevailing Labour Act.
11. Post, Telegraph & Telephones:

Post, Telephones & Fax are available at Samakhunta.
12. Source of Fund :

Pipeline
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SECTION-2
GENERAL SPECIFICATION
The enclosed drawing in the bid document gives broad dimensions and outline of the works to
be executed through this contract. These drawings may however be revised/modified from
time to time and supplementary additional drawing may also be issued as per necessity.
During the course of execution there may be changes in dimension, specifications and shape
of components. These chances in the drawing can be done without in any way deviating the
terms of the contract and the contractor is to execute the work as per revised drawings and
specifications at the same rate as agreed upon for the work awarded under the original
contract. The contractor shall do no work without proper drawings. He shall check all
drawings and specifications carefully and advise the Engineer-in-charge if any error and
omission are discovered where upon the Superintending Engineer will prepare revised
additional drawings and specifications and may be required to suit the stage of the work.
Where the drawings are not consistent with the text of the specifications, the text shall govern.
The rates shall be for finished items of works as per description in the schedule of quantities
and according to drawings, specification and conditions of the contract. The rates quoted shall
be for execution of finished items of work & the specifications of which confirm to the details
furnished in the Agreement and provisions in Bureau of Indian Standards and shall include all
general and incidental charges which will not be paid separately. Such general and incidental
charges are listed in succeeding Para for the convenience of the tenderers but are not
exhaustive. Omission of any such items here in but required for delivering finished items of
work, shall not be plea, that such items are not covered by the rates quoted.
Formation and maintenance of haul roads including river and drainage crossings within the
work site. The existing approaches and haul roads, if any, under the control of the
Department may be made use of but improvement, if required, shall be done by the contractor
at his own cost.
Labour and material required for the construction of reference points, bench marks, pillars,
diversions, signboards, road signals etc. for setting out works shall be at contractors cost.
Scaffolding and gangways as and when required for the work will be done by the contractor at
his own cost. No additional payment in this regard, will be entertained.
The rate includes all leads, lifts & delifts.
Form work complete includes cost of materials, labour, maintenance, erection dismantling
and removal.
Construction of coffer dam, dewatering of any water, that may accumulate in the areas
required for carrying out the items under schedule of quantities, includes the initial dewatering
of the pond formed after the formation of coffer dam or any type of cross bound and all
seepage that may accumulate in the area before of during construction.
Protection of the components of work during the rainy season & khariff irrigation supply shall
be the responsibility of the contractor. The responsibility for the safety of the structure rests,
entirely on the contractor and any damages that may occur, has to be made good by the

contractor at his own cost.
The sequence of construction adopted by the contractor shall have to be approved by the

Engineer-in-Charge.
The contractor has to make his own design for coffer dam or any type of cross bund required
during course of execution. All materials for the coffer dam of cross bound shall be arranged
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by the contractor at his cost. The contractor shall maintain the coffer dam/cross bund till
completion of the work.

Quality Control :

Before collecting materials required for execution of the respective items of work as laid down
in the schedule of quantities and in the detailed specifications described hereafter in the
subsequent sections, the contractor shall ensure that samples of materials proposed to be
used are first approved by the Engineer-in-Charge. When directed the samples of materials
proposed to be used should be furnished to the Departmental laboratory i.e. Superintending
Engineer, Quality Assurance Division, Takatpur, Baripada / SE, Quality Assurance
Division, SIP, Laxmiposi, Mayurbhanj.

All such testing charges shall be borne by the contractor. The contractor will provide
necessary assistance if required for collection of samples.

The contractor is liable to pay for any test which is not included in the agreement but
required in the opinion of the Engineer-in-Charge during execution of the work for which no
additional payment will be made to the contractor.

On the basis of satisfactory test results confirming to technical specification, collection of
materials shall be started in the field. The testing of materials shall be checked in the field
Laboratory by the Junior Engineer/ Assistant Engineer of the Department as well as staff of
A.R.O./ Superintending Engineer, Quality Assurance Division, Takatpur, Baripada / SE,
Quality Assurance Division, SIP, Laxmiposi, Mayurbhanj. If the field test result is found
unsatisfactory, the materials shall be rejected and action taken to remove the same from work
site by the contractor at his own cost. In no case the defective materials shall be used in the
work.

On receipt of notice from the Engineer-in-charge and on observation of Superintending
Engineer, Quality Assurance Division, Takatpur, Baripada / SE, Quality Assurance
Division, SIP, Laxmiposi, Mayurbhanj, the contractor will rectify the defect in stipulated
period at his own cost. If the defects are not rectified in the stipulated period, the Engineer-in-
charge shall assess the cost, get the defect rectified and recover the same from the dues of
the contractor.

A quarry chart indicating possible source of materials may be seen in the office of the
Superintending Engineer, Mayurbhanj Irrigation Division, Baripada. The contractor must
however satisfy himself that materials as per required specifications and quantity are
available in those quarries. No extra payment will be made due to non-availability of materials
as per required specification and quantity in the quarries shown in the departmental quarry
chart. The quarry chart is only an indication of source of material and the department does not
accept the responsibility if the materials are not available in full quantity and quality.

No claim for carriages of water whatsoever will be entertained.

Decision regarding usefulness of excavated materials rests fully on the Engineer-in-Charge.
However he may take advise of Quality Control Organisation or higher authorities if required.
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SECTION-5
TECHNICAL SPECIFICATION
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SECTION-1

1.1 SETTING OUT OF WORK

1.1.1

2.2

221

Temporary bench marks shall be fixed at every 0.5 Km interval connecting permanent bench
marks available near major structure site. The Contractor shall establish additional reference
Bench Marks as may be needed at his own cost for facilitation the setting out and taking
levels for measurement of work, with the approval of the Engineer-in-charge. The Bench Mark
shall be marked on a concrete pillar 30cm. (L) x30cm.(b)x75cm.(d) which shall be embedded
55 cm into firm ground and projecting 20cm.above the ground. The Bench Mark pillar shall be
constructed in plain cement concrete of M-10.The pillar shall be well protected from being

disturbed. The RL of bench mark shall be conspicuously carved and painted on the pillar.

Before starting any work and during execution (if required), the contractor shall erect
reference Bench Marks, reference lines and check profiles at convenient locations as per the
direction of the Engineer-in-Charge. The center line of the canal and the reference line for all

alignments for demarcation purpose shall be laid by dug-belling on the ground..

Centre line of the canal shall be marked at 30M.intervals. Profiles of canal in filling and in
moderate cutting shall be marked at 50M.intervals in straight reaches and at 25M. intervals in

curves.

To ensure correctness of execution, the edges of cutting, the outer toe lines of canal in filling

should be marked by fixing pillars or pegs at suitable intervals or by dug belling.

The check profiles shall be located 15meter apart or longer as directed by the Engineer-in
Charge to serve as a guide for execution on all slopes and steps to the elevations. All
important levels and all reference points with respect to bench marks and reference lines shall

be fixed and co-related by the contractor as per directions of the Engineer-in-Charges.

The zones of full cutting section, full filling section, partial cutting and filling sections shall be
separated by conspicuous demarcation in the field. The curves in canal alignment shall be
marked on the ground by fixing pegs at very closer intervals and joining the peg-point by dug-
belling to a suitable depth. The locations of different structures indicated in construction
drawing shall also be clearly marked on the ground along with the alignment of the canal. The
control structure locations of off-taking canals shall also be clearly demarcated, so that
unnecessary excavation or filling at these locations can be avoided. The spoil dumping zones
shall clearly be demarcated in the field; these zones should be at last 2m. beyond the location

of catch water drains.

To ensure accuracy in execution of cutting, the canal embankment, spoil banks and the

structures, their layout shall be given in an appropriate manner with pegs, suitably placed.
CLEARING AND GRUBBING

The portion of the right-of —way where required for construction the work under these
specifications shall be cleared of all tree, bushes, rubbish and other objectionable matter.

Trees designated by the Engineer-in-charge shall not be cut and shall be protected form
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injury. Such cleared material shall be disposed off as described in sub-paragraph “C”. The
clearing operation shall be in accordance with clauses 4.1, 4.1.1., 4.2 and 4.3. of .S 4701-

1982 Indian Code of Practice for earth work in canals.

The area described or shown on the relevant site plan shall be cleared of all obstructions,
loose stones and of all kinds of rubbish. All brushwood shall be cleared and the roots grubbed
up. No trees shall be cut down and removed without the instructions of the Engineer-in-

Charge.

The products of the clearing shall be stacked in such place and manner as may be ordered by
the Engineer-in-charge and the ground shall be left in a perfectly clean condition. All products
of the clearing shall be the property of Government and shall be disposed off as per the
direction of Engineer-in-charge. All holes or hollows, whether originally existing or produced

by digging up roots shall be carefully filled up with earth and leveled off, as directed.

The disposal of cleared and grubbed material shall be in accordance with clause 4.1.1 of |.S.
4701-1982 code of practice for earthwork on canals. All waste materials to be burnt shall be
piled neatly in suitable condition shall be burnt completely to ashes. Piling of waste materials
for burning shall be done at such a location and in such a manner as would not cause any fire
risk. Necessary precaution shall be taken to prevent spreading of fires to areas beyond the

limits of cleared areas.

For the clearance of light jungles, heavy jungle with or without uprooting etc., payment will be
made as provided for in the tender documents. Separate payment will not be made for
clearing of site and grubbing including disposal of the cleared and grubbed material required
under the above paras unless and otherwise specified in the contract document. The
contractor shall include the cost thereof in the price bid in the bill of quantities of the contract
for the relevant finished item of work for which clearing and grubbing as mentioned in the
above Para are required. No payment towards removal of small stones and boulders of size
less than 0.014 cubic meter will be made, and the rate quoted for excavation will considered
to include this item. However benching will be paid as separate item, per 1(one) running

meter of bench at the rate provided for in the tender documents.
USE OF WATER

The Contractor shall procure and apply water all the items of works at his own cost as the
same has been included in the price bid in the bill of quantities of the items of work for which

the water is used.
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2.5

DAMAGES BY MONSOON OR FLOOD / CYCLONE

Damages due to rain or flood or have to be made good by the Contractor till the work is
handed over to the department. The responsibility for making good to the damages rests with
the Contractor. No extra cost is payable for such operations and the Contractor shall,
therefore, have to take all necessary precautions to protect the work done during the

construction period.
PROCEDURE FOR MEASUREMENT

Before commencement of work, initial levels to indicate existing ground levels shall be taken
at 15m. Intervals longitudinally along the canal alignment. The level points transversely along
the cross sections shall be maximum at 5m. Intervals in flat ground and 1.5-2M. in undulating
terrain. The cross sections shall be extended beyond the limits of work to a suitable distance
and minimum 5 M. beyond the toe lines of slopes on both the sides. The intervals stipulated
shall be made closer depending on the topography or stipulation made by the Engineer-in-
Charge.

All initial levels shall be recorded in ink in the level books issued by the Engineer-in-Charge
and shall be signed by the Junior Engineer/Assistant Engineer when he records the levels.
The Assistant Engineers and Superintending Engineer shall exercise checks strictly in

accordance with the codal provisions.

Actual construction work shall not be allowed to start unless the above formalities are fulfilled.
If the work is awarded to any agency, the level shall be recorded in the presence of the
contractor or his authorized agent. The contractor or his authorized agent shall sign each
page of the level book/ field book in token of acceptance. These cross sections shall form the
basis of all future measurements and payments. Each dimension shall be measured to the
nearest 0.01m. Areas shall be computed to nearest 0.01sgm., volume shall be computed to

nearest 0.01 cubic m.
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SECTION — 2

EARTH WORK - GENERAL
All works of the contract shall be executed as per the specific and relevant clause/clauses of

relevant |.S. code unless otherwise specified. Materials used should confirm to the desired
standards prescribed in the relevant codes. Wherever Para of |.S. code is cited in
specification, it goes without saying that the latest revision of the specification subsequently,
shall apply. For purpose of relevancy or otherwise of any provision of the |.S. code referred to,
the decision of Engineer-in-Charge shall be final and binding.

EXCAVATION FOR STRUCTURES

The excavation shall be carried out to the lines and grades as shown on the drawings or as
provided in these specifications, and all materials required to be excavated will be paid for at
the applicable rates in the schedule for excavation. No additional allowance above the rates in
the schedule will be paid. The classification of excavation as decided by the Engineer-in-
charge is binding on the contractor. In case of dispute. the decision of superintended
Engineer shall be final. Merely the use of explosive in excavation will not be considered in
areas on the higher classification unless blasting is clearly necessary in the opinion of the
Engineer in-charge.

The excavation may be carried out manually or mechanically and as per specification,
drawing and direction of Engineer-in- Charge

The excavation in all kinds of soil and D.l. Rock shall be done according to the dimensions
and grades shown on the drawing.

Blasting shall be done in such a manner as not to cause over break which in the opinion of
the Engineer-in-Charge is excessive. Special care shall be taken to prevent over break or
loosening of material on bottom and side slopes against which concrete lining is to be placed.
Final cutting in hard rock for 45cm shall be carried out by controlled blasting or chiseling or
with the help of pneumatic pavement breakers. If excavation is required to be done within
30m from the existing structure, the same shall be carried out by chiseling. The method of
drilling and blasting to be resorted to for hard rock excavation shall be approved from the
Engineer-in-Charge.

The excavation shall be allowed to progress from the valley ends of the reach towards the
ridge in conformity with the layout given. All useful earth from excavation shall be used in for
filling the banking section, with varying leads and lifts either manually of mechanically.
Excavated materials which is not useful for banking or which is in excess after meting the
banking requirement of the reach shall be disposed either by head load or by mechanical
means or by both in spoil bank or at any specified place with all lifts and with varying leads.
The contractor shall not be entitled to any additional rate above the rates quoted in the
schedule on account of the requirement for allowing additional time for drying, stock piling and

rehandling the excavated material which have deposited temporarily and stockpiled.

2.2.7 Earthwork beyond the required design will not be paid for. The measurement of filling earth

should be taken in level section and deduction of voids to be made as per specification.

2.2.8 Suitable earth available from cutting will economically be utilized in filling zone. No separate
payment shall be allowed.
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Earth filling by mechanical means will start only after completion of earth work by head load
duly permitted by Engineer-in-charge.

Unless mechanical transportation is specified, surplus earth will be deposited in the spoil bank
manually with initial lead & lift after meeting the requirement of canal.

EXCAVATION OF SOIL AND DISINTEGRATED (D.l) ROCK

Excavation of soil shall comprise of all kinds of soil such as vegetable or organic soil, turf,
sand, silt, loam, clay, mud, peat, black cotton soil, loose or compact moorum, soft/stifffheavy
/hard shale, stoney earth mixed with gravel having 300mm.maximum diameter in one
direction. Excavation of D.l. shall comprise of soling of roads/paths, hard core, macadam
surface lean concrete stone masonry brick work soft conglomerate lime stone, sand stone
hand conglomerated and all types of D.l. rock, which-does not require blasting and can be
quarried or split with pick axe and crow bars. If however, the contractor resorts to blasting in
such strata and D.l. rocks for his convenience, no extra payment shall be made and the
material shall not be classified in higher grade. Excavation for canal &. side slopes are to be
made as per the approved drawings, specification.

EXCAVATION OF HARD ROCK

This shall include all solid rock in place of such hardness and textures that it can not be
removed by pickaxe and crowbar or any other method until loosened by drilling. blasting and
wedging. All boulders or detached pieces of solid rocks having volume grater than 3cum.can
be classified as hard rock when removed by blasting etc. Blasting shall be restored only after
it has been certified by the Engineer-in-charge that blasting is necessary. Rock excavation
shall be done as per relevant |.S. codes & following relevant safety provisions.

The excavated rock and debris so obtained shall be carried and dumped/stacked separately
with varying lead at places indicated by the Engineer-in-charge. The volume shall be
calculated after deduction of suitable void percentages and compared and co-related with the
premeasured volume.

The excavated materials shall be the property of the Department. The same shall be issued to
the Contractor for the work such as pitching, filter, rock toe, masonry works etc. under this
contract, if required. at the issue rate. The issue rate fixed by the department for time to time
shall be applicable and binding on the contractor.

Payment for sheet hard rock shall be made as per level section (pre & finished) taken at
3m.apart with transverse levels at every 1m.apart. A closer interval for leveling may be
adopted if considered necessary in the opinion of the Engineer-in-charge. Boulders having
volume more that 3M? shall be premeasured. However the excavated hard rock as measured
by above method and as calculated by stack measurement (deduction voids) shall be co-
related and variation worked out. The stack measurement of hard rock shall not ordinarily be
less than 70% which shall be ascertained by the Engineer-in-charge and a certificate there of
shall be recorded in the measurement book. If a higher variation is found after being got
verified by the Engineer-in-charge, a report shall be forwarded to the Additional Chief
Engineer for approval.
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2.6

2.7

2.8
2.81

OVER EXCAVATION:

The canal shall be excavated to designed section in all kinds of soil and D.I. rock. No over
excavation will be allowed. However in canal sections taken in Hard rock formation over
excavation to the extent of 10cms depth on an average will be allowed and paid for in
respective item. In case of over excavation due to poor geological formation certified by the
Additional Chief Engineer & approved by the Chief Engineer payments would be made for
removal of such quantity only. In the canal section where expansive type of soil such as Ch
type of soil is encountered and over which concrete lining can not be directly laid, the canal
prism shall be over excavated to the extent as directed by the Engineer-in-charge and such
over excavated section shall be filled with suitable cohesive non-swelling (CNS) type of soil
to be placed in uniformly compacted layers as directed by the Engineer-in-charge. The over
excavation made in such strata, filling by suitable soil, watering and compacting, will be paid
under respective items at the quoted rate.

DEWATERING TRENCHES

Subsoil water met within canal excavation shall be diverted to nearby drain/nalla by cutting an
open channel within the canal section to be excavated. When the drain/nalla bed is higher
than the subsoil water level met with pumping shall be resorted to for dewatering below the
drain /nalla bed level. In case where topography of the area is such that surface water is not
possible to be drained off by excavating the channel, pumping shall be resorted to till
completion of work. No separate payment shall be made for dewatering by pumping or by any
other method.

MEASUREMENT AND PAYMENT

The payment shall be made on volumetric basic for the quantities excavated to the required
extent. The cross sections shall be taken initially before commencement of work as stipulated
in earlier Para. On completion of execution, final cross section shall be taken at the same
points longitudinally and transversely. These cross section shall be marked on the initial cross
sections and the quantities between initial and final cross sections shall be worked out and
paid. In case of canal excavation in hard rock, cross sections shall be taken at 3M interval
longitudinally with transverse levels at | M or closer intervals, as decided by the Engineer-in
charge for initial and final sections. Isolated boulders having volume more that 3 cum. and not
covered in section measurement shall be pre-measured.

EXCAVATION FOR STRUCTURES

Excavation for the foundation of structures shall be to the elevation shown on the drawings or
as directed by the Engineer-in-charge. So far as practicable the materials removed in
excavation for structures shall be used for back fill and embankment. All trenches in soil other
than rock or hard compact soil into which men enter, shall be securely shored strutted and
timbered for safety and no separate payment will be allowed. All loose stones, projecting
clumps of earth, pockets of materials which might come down on the workers in the trench or
any condition shall be either removed or the excavated sides adequately braced and the

trench suitably guarded.

When unsuitable material is encountered in the foundation for structure, the Engineer-in-
Charge will direct additional excavation to remove the unsuitable materials. The additional
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29.2

excavation shall be refilled by selected bedding material and compacted. In excavation in rock
it shall be filled by cement concrete M-7.5.

Payment for excavation for structures shall be made at the unit price per cubic meter. The
rate for excavation for structures shall include the cost of all labour and materials with
construction of coffer dam and other temporary construction, cost of all pumping, dewatering,
cost of all other work necessary to maintain the excavation in good order during construction,
cost of removing such temporary construction where required and shall include the cost of
disposal of the excavated material.

BLASTING

Blasting where required shall be permitted only when proper precaution have been taken for
the protection of persons and property in accordance with 1.S. 4081-1967 (Indian Standard
Specification for safety code for blasting and related drilling operations). While carrying out
excavation, adequate precautions in accordance with I.S. 3761-1966 (Indian Standard
Specifications for safety code for excavation work) shall be taken.

The contractors executing blasting operations in connection with works for purpose of
quarrying stones, canal construction, excavating foundation, road works or for any other
purpose, shall observe the rules and precautions set forth below.

BLASTING WITH POWDER

Blasting operations shall be under charge of competent persons specially deputed for this
purpose and be carried out during fixed hours of the day preferably during early hours, mid-
day lunch hour or at the close of the working day, in the presence of competent persons.
Prominent sign-board indicating the blasting timings should be put up at a number of places.
The Engineer shall see that the safety precautions are taken and observed.

Red flags shall be prominently displayed and all the people except those who have
actually to light the fuse must evacuate to a safe distance from the blast not less than 150
meters as a rule.

Sirens shall be sounded five minutes prior to the blast with waiting note and an all clear shall
be given with a long blast at the end of the operation. These sirens should be kept at different
locations so as to identify the danger zones.

All fuses must be cut to the required length before being inserted into the holes. The
safety fuses of the charged holes are to be lighted in the presence of the supervisor, who
must see that the fuses of all holes charged have properly ignited. The number of blasts to be
fired and the actual number of shots heard must be compared and the person responsible
must satisfy himself by examination that all blasts have exploded before work people are
permitted to approach the site. Withdrawal of a charge which has not exploded is not to be
permitted, under any circumstances, but the tamping and charge should be flooded with water
and the hole marked in a distinguishing manner. Another hole should be drilled at a distance
of about 23 cm. from the old hole and fired in the usual way. The results shall be carefully
examined by the persons in charge of blasting and the operation continued until the original
blast is exploded.
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2.9.3 BLASTING WITH DYNAMITE AND OTHER HIGH EXPLOSIVES:
Sub pares (a) to (c) of the Para 4.15.2 instruction for blasting with powder shall apply.
The strength of special gelatine to be used in the excavation of foundation as per the
percentage mentioned below.
60% Special gelatine for softer rock strata.
70% special gelatine medium hard rock strata
80% special gelatine for hard rock strata.
Bore holes must be of such a size that the cartridges can easily be passed through.
The position of all holes to be drilled must be marked out with white paint and the responsible
man in charge of blasting (Supervisor) shall take particular note of these positions and check
them again after holes are drilled.
The Supervisor himself must supervise preparation of all charges necessary for the bore
holes.
Blasting plans shall be evolved after trial blasting at the site. The first few rounds blasted at
the work site shall be considered as test/trial blasting to find the most economic and efficient
drilling and firing pattern, consistent with limiting the blast-induced peak particle velocity
(PPV) within permissible range. He shall adjust the drilling pattern, hole depth, number of
holes, charge per hole and the firing sequence including the types and number of delays of
ensuring most favorable angle of breakage. The blasting plan, so evolved, and approved by
the Engineer-in-charge, will restrict the development of crack zone beyond the drilled contour
and limit the PPV'’s influencing the damage prone features/structures range. Through ftrail
blasting and vibration measurement, the value of variable K shall be determined from the

following equation :

V= K {Q1/_)1A7
D

where V = Peak particle velocity in mm/sec.

Q = Cooperating charge in Kg.

D = Distance from the blasting zone in meters.

K = transmission factor constant which depends upon rock characteristics, homogeneity of

rock and presence of faults and cracks.

Broadly, a peak particle velocity range of 70-100 mm/sec shall be permissible in good rock
excavation. The number of holes to be blasted in & around will be governed by the blasting
plan evolved through trial blasting as explained above with the frame work of permissible
PPV. If blasting is to be done in the vicinity of any risk-prone feature of structures, the
permissible PPV shall be reduced and Engineer-in-charge shall lay down the safe limits of
PPV.
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EXPLOSIVES AND BLASTING

Explosives required for rock blasting are to be procured by the contractor at his own cost. It
shall be the responsibilities of the contractor to store the explosive purchased by him in
accordance with the rules of the explosive act and other rules framed by Government of India.
Blasting materials such as gelatine, Detonators and fuse coils will have to be procured by the
contractor & the contractor should make his own arrangements for their transport to work spot
at his cost and their safe custody in a portable magazine, as per the rules in force and

furnished the following details as per the format given below.

Capacity License No. Validity
and date period

The contractor shall acquaint himself which all the applicable laws and regulation concerning
storing, handling and the use of explosives. All such laws, regulation and rules as prevalent
from time to time shall be binding upon the contractor.

The provision detailed in the specification are supplementary the above laws, rules and
regulations, and are also applicable except where they conflict with the above mentioned
laws. Further the Engineer-in-charge may issue modification alteration and new instructions
form time to time. The contractor shall comply with the same without these being made a
cause for any claims.

All the materials such as explosives, detonators, fuse coils tamping materials etc. that are
proposed to be used in the blasting operations shall have the required make and strength.
The use of fuse with only one protective coat is prohibited. The fuse shall be sufficiently water
resistant as to be unaffected when immersed in water for thirty minutes. Rate of burning of the
fuse shall be uniform and not less that 4(four) seconds per 35 millimeters of length with 10
percent (ten percent) tolerance on either side. The fuse known as instantaneous fuse shall
not be used.

Before use, the fuse shall be inspected and most damaged or broken ones discarded. The
rate of burning of all new types of fuses or when they have been in stock for long shall be
checked before use.. The detonators used shall be capable of giving an effective blasting of
the explosives.

PERSONNEL

Excavation by blasting shall be permitted only under the personal supervision of competent
and licensed persons and trained workmen employed by the contractor at his cost. All
supervisors and workmen in charge of make up, handling, storage and blasting work shall be
adequately insured by the contractor.

The storage of explosives shall be in charge of a very reliable person who may, if necessary
cause police enquiry being made as to his reliability, antecedents etc. The contractor shall
have to produce security for the person in charge of the explosives, if and as required by the
Engineer-in-charge or the civil authorities of the District.

The contractor shall make sure that his supervisor workmen are fully conversant with all the

rules to be observed in storing, handling and use of explosives. It shall be assured that the
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(if)
(iii)

supervisor in charge is thoroughly acquainted with the details of the handling and the blasting

operations.

STORAGE OF EXPLOSIVES

The contractor shall build at his cost a magazine for storing the explosives and portable
magazine for carrying the explosives to work spot from the magazine or one storage
magazine to be built near the site of the work on which explosive are to be used. The site of
the magazine, its capacity and design shall be subject to approval by the Engineer-in-charge
and the inspector of Explosives before the construction is taken up. As a rule, the explosives
should be stored in a clean dry, well ventilated bullet proof and fire proof building on isolated
site.

The explosives, detonators, and fuse coils shall each be separately stored.

A careful and day to day account of the use of explosives shall be kept by the contractor in
register in a manner prescribed by the Engineer-in-charge. The Engineer-in-charge may also
pay surprise visits to the storage magazine. In case of any unaccountable storage of the
explosives, or if the account is not found to have been maintained in a manner prescribed, the
contractor shall be liable to be penalised in which case he shall not be entitled to any
compensation for the losses etc. The action taken under this clause shall be in addition to that
which might be taken by the competent authorities or in the court of law. The magazine shall
at all times be kept scrupulously clean.

No unauthorised person shall at any time be admitted inside the magazine. A notice shall be
hung near the storage, prohibiting entrance of unauthorised persons.

The magazines on no account be opened during or on the approach of a thunder storm and
no person shall remain in the vicinity of the magazine during such periods.

Magazine shoes without nails shall at all time be kept in the magazine, and a wooden tub or
cement trough about 300 millimeters high and 450milimeters in the diameter filled with water
shall be fixed near the door of the magazine

Person entering the magazine, must put on the magazine shoes which shall be provided by
the contractor for the purpose and be careful.

Not to put their feet on the clear floor unless they have the magazine shoes on.

Not to allow the magazine shoes to touch ground outside the clean floor.

Not to allow any dirt of grit to fall on the clean floor.

Persons with barefoot shall before entering the magazine, dip their feet in water and then step
direct for tub over the barrier (if there be one) on the clean floor.

A brush or broom shall be kept in the lobby of the magazine , for the clearing out the
magazine on each occasion it is opened for the receipt, delivery or inspection of explosives.
No matches or inflammable material shall be allowed in the magazine. Light shall be obtained
form an electric storage battery lantern.

No person having articles of steel or iron on him shall be allowed to enter the magazine.

Oily cotton, rags, waste and article liable to spontaneous ignition, shall not be allowed inside

the magazine.
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(ii)
(iii)
(iv)

29.7

29.8

Workmen shall be examined before they enter the magazine to see that they have none off
the prohibited articles on them.

No tool or implements other than those of copper, brass, gun mental or wood shall be allowed
inside the magazine. All tools shall be used with extreme gentleness and care.

Boxes of explosive shall not be thrown down or dragged along the floor, and shall be stacked
on wooden trestles.

Where there are white ants, the legs of the trestles shall rest in shallow copper, lead or brass
bowls containing water. Open boxes of Dynamite shall never be exposed to the direct rays of
the sun. Empty box or loose packing materials shall not be kept inside the magazine.

The magazine shall have lighting conductor, which should be got tested at least once a year.
The contractor shall within 15days, comply with all the recommendations made by the officer
testing the lighting conductor, failing which the Engineer-in-charge shall entitle to comply with
the same at the contractors’ expense which shall not be open to question or the Engineer-in-
charge may consider any action that he may consider fit.

The following shall be hung in the lobby of the magazine

A copy of rules both in English and Oriya.

A statement showing; the stock in the magazine at that particular time.

A certificate showing the last date of testing of the lightning conductor.

A notice that “Smoking is strictly prohibited”.

The magazine shall be inspected at least twice a year by an officer representing the
Engineer-in-charge who shall see that all the rules are strictly complied with. He shall notify all
omissions etc. to the contractor who shall rectify the defects with in a period of 15days (fifteen
days) form the date of receipt of the notice, falling which the Engineer-in-charge may take
whatever action he considers suitable.

TRANSPORT AND STRONG OF EXPLOSIVES

For the transport of the explosives and detonators between the store and site, closed and
strong containers made of soft materials such as timber, zinc, copper, leather shall be used.
Explosives and detonators shall be carried in separate boxes. For the conveyance of primer
special containers shall be used.

The boxes and containers used, shall be kept closed. Explosives shall be stored and
used chronologically to ensure the ones received earlier being use first.

A make up house shall be provided at each working place in which cartridge will be
made up by component and licensed men as required for the work. The make up house shall
be separated from other buildings. Only electric storage battery lamps will be used in this
house.

No smoking shall be allowed in the make up house or generally while dealing with
explosive.

No child under 16 years of age & person who is in a state of introduction, shall be
employed on the loading, unloading or transport of explosive or be employed in or allowed to
enter in premises where explosives are handled and/or stored.

DISPOSAL OF DETERIORATED EXPLOSIVES
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2.9.10

2.9.11

2.9.12

All deteriorated explosive shall be disposed off in an approved manner. The quantity of the
deteriorated explosives to be disposed off shall be intimated to the Engineer-in-charge prior to

its disposal.

PREPARATION OF PRIMERS

The primers shall not be prepared near open flames or fire. The work preparation of primers
shall always be entrusted to the same personnel. Primers shall be used as early as possible
after they are ready.

CHARGING OF HOLES

The work of charging of holes shall not commence before all the drilling work at the site is
completed and the contractors’ Supervisor be satisfied himself to the effect by actual
inspection. While charging, open lamps shall be kept away. For charging with powered
explosives, a naked flame shall not be allowed. Only wooden tamping rods, without any kind
of metal on the rod shall be allowed to be used. The tamping rods shall have cylindrical ends.
Bore hole must be of such size that the cartridges can easily pass down them they shall not
however be too big.

Only one cartridge shall be inserted at a time and gently pressed into the hole with the
tamping rods, the sand, clay or other temping material used for filling the holes completely
shall not be tampered too hard.

BLASTING

Blasting shall be carried out during fixed hours of the day which shall have the approval of the
Engineer-in-charge. The hours once fixed shall not be altered without prior written approval of
the Engineer-in-charge.

The site of blasting operations shall be prominently demarcated by red danger flag. The order
of fire shall be given only by the Contractor’s Supervisor in charge of the work and his order
shall be given by only after giving the warning signal three times, so as to enable all the
labourers, watchmen, etc., to reach safe shelters.

All the roads and foot paths leading to the blasting areas shall be watched .Road closing
barriers should be provided to close the traffic on these roads at least 400 meters away when
the firing is to take place.

In special cases, suitable extra precautions shall be taken. The Engineer-in-charge may
however permit blasting for under ground excavation, without restriction of fixed time provided
that he is satisfied that proper precaution are taken to give sufficient warning to all concerned
and that work of other agencies on the site is not hampered. For lighting the fuse, a lamp with
strong flame such as carbide lamp shall be used.

The contractor’s Supervisor shall watch the required time for the firing of the fused and shall

see that all the workmen are under safe shelters in good time.
ELECTRICAL FIRING

Only the Contractor’s Supervisor in charge shall posses key of the exploder and short firing
accessories and he shall keep it always with himself. Special apparatus shall be used as a

source of current for the blasting operations. Power lined shall not be tapped for the purpose.
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The detonators shall be checked before use. For blast in series, only detonators of the same

manufacturer of the same group of electrical resistance shall be used.

Such electrical lines as could constitute danger for work of charging shall be removed from

the site.

The firing cables shall have a proper insulating cover so as to avoid short circuiting

due to contract with water metallic part of rock.
The use of the earth as a return line shall not be permitted.

The firing cables shall be connected to source of current only when no body is in the
area of blasting. Before firing, the circuit shall be checked by a suitable apparatus. After firing
whether which or without an actual blast the contact between the firing cables and the source

of the current shall be cutoff before any one is allowed to leave the shelter.

During storm charging with electrical detonators shall be suspended. The charges,
already placed in the holes shall be blasted as quick as possible but taking all the safety
precautions, and giving necessary warning signals. If this is not possible the site shall be

abandoned till the storm has passed.

2.9.13 PRECAUTION AFTER BLASTING

29.14

After the blast, the contractor’'s Supervisor must carefully, inspect the work and satisfy himself
that all the charges have exploded. After the blast is taken place in underground works,
workmen shall not be allowed to go to the place till all the toxic gases are evacuated from the

face.
MISFIRES

If it is suspected that part of the blast has failed to fire and delayed, sufficient time shall be
allowed to elapse before entering the danger zone. When fuse and blasting caps are used a
safe time should be allowed and then the Contractor's Supervisor alone shall leave the

shelter to see the misfire.

None of the drillers are to work nearer this hole under one of the two following operations

have been carried out by the Supervisor.

Either (i) the Supervisor should very carefully extract the temping with a wooden scraper of jet
of water or compressed air using pipe of soft materials and withdraw the fuse with the primer
and detonator attached after which a fresh prime and detonator with fuse should be placed in
this hole and fired out or (ii) the hole may be cleared of 300 mm. of capping and the direction
then be ascertained by placing a stick in the hole Another hole may be drilled at least 225
mm. away and parallel to it. This hole should then be charged and fired. The balance of the

cartridge and detonators found in the muck shall be removed.

Before leaving this work, the contractor’s supervisor should inform the supervisor of the
relieving shift of any case of misfires and should point out the position with red cross denoting
the same, also stating what action if any, he has taken in the matter,. A register of misfires

and their location and how they were dealt with shall be maintained by the contractor.
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2.101

2.10.2

2.10.3

The contractor’s Supervisor should also at once report at the contractor’s office all cases of

misfires., the cause of the same and what steps were taken in connection there with.

The name of the day and night shift supervisor of the contractor must be noted daily in the
contractor’s office If misfire has been found to be due to a defective detonator, or dynamite,
the whole quantity of box from which the defective article was taken must be returned to the

contractor’s office for inspection, and shall be disposed off.

Blasting operation, when considered necessary shall be resorted to only with the written
permission of the Engineer- in- charge Prior inspection shall be carried out for the safety &
stability of the public and property. Blasting operation in the proximity of overhead power line,
communication line, Utility lines or other structures shall not be carried on until the operator or
the owner or both of such lines have been notified and precautionary measured deemed

necessary have been taken.

Any damage to the neighboring building, properties, standing crops, and life due to blasting
shall be made good by the contractor at his cost.

CONSTRUCTION / RAISING / STRENGTHENING OF EMBANKMENT

Raising/ strengthening of embankment shall be constructed to top widths and side slopes as
shown on the drawings. The embankment shall be built to heights as directed above those
shown on the drawings. The top of all the embankments shall be graded to be suitable for a
road way and the top of other embankments shall be graded to scarified as directed. The
extra height for settlement allowance shall be included. Before commencing over haul of
material from the borrow area, levels of the banks to be formed in the sections where the over
haul materials is proposed for construction of embankments, shall be taken. After completing
the construction of embankment, final cross section levels shall be taken and the volume shall

be arrived at and payment shall be made to that quantity only.

All materials shall be deposited in embankment so that cobbles, gravel and boulders are well
distributed through other material and not nested in any position within or under the

embankment .

In conjunction with construction of embankments, the contractor shall construct operation and
maintenance roads and earth ramps adjacent to the canal and structures at his own expense.
Suitable material from required excavation shall be placed as embankment for the roads and
ramps. If sufficient suitable material is not available from required excavation the Engineer-in-
charge may direct excavation from borrow areas. Decision of Superintending Engineer on

suitability/ usefulness of excavated material for use in embankment section is final.

Embankment not be compacted shall be formed conforming to clause 6.6.1 to I.S. 4701-1982.
The embankments shall be built in layers not exceeding 30 ({thirty) cm. in thickness.
Embankment shall be built in approximately horizontal layers carried across the entire width
of the embankments to the required slopes. Embankments shall not be widened with loose
material dumped from the top. Embankment built by excavating and haul equipment shall be

made in horizontal layers and shall be kept as close to level as practicable. The travel over
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2.10.4

2.10.5

2.10.6

2.10.7

the embankments during construction shall be routed so as distributed the compacting effect

of the equipment to the best practicable advantage.

All materials required for the construction raising /widening of embankment and backfilling
around the structures which are not available from canal excavation, excavation for structure
or from excavation of other ancillary works shall be obtained from the approved borrow areas
arranged by contractor at his own cost. Shallow cut will be permitted in the borrow areas if
unstratified materials with uniform moisture contents are encountered. Each designated
borrow area shall be fully exploited before switching over to the next designated borrow area.
Haphazard exploitation of borrow pits shall not be permitted. The type of equipment used and
the operations in the excavation of materials in borrow areas shall be such as to produce the
required uniformity of the mixture of materials for the embankment. The contractor has to
arrange borrow earth at his own cost and responsibility. No compensation whatsoever for
change in limits and locations of the borrow areas and depth of cut for getting suitable earth
shall be paid to the contractor. No excavation is allowed within a distance of five times the
height of embankment from the outer toe. Borrow pits shall be operated so as not to impart
the usefulness or mar the appearance of any part of the work or any other property. After

excavation the borrow area will be dressed suitably.

All areas required for borrowing earth for embankment shall be cleared of all tree stumps,
roots, bushes, rubbish and other objectionable materials. Construction and maintenance of
approach roads and haul road will be the responsibility of the contractor. The Department will
have full right of way to those roads for inspection purposes. No extra payment is admissible
as this is deemed to have been included in the unit bid price for earthwork in the bill of

quantities being contingent to the main work.

The planning for execution should be such that all the useful excavated materials are utilized
in embankment prior to utilization of borrow earth from outside. Only suitable materials as per
specification shall be excavated, loaded and conveyed to the point of placement in the
embankment. Unsuitably material if conveyed shall be removed and disposed clear of the
work site as directed by the Engineer-in-charge at the cost of the contractor. The maximum
dimensions of stones pebbles and rock fragments etc. placed in the outside zone of the
embankment shall not be more than 15 cm. and the quantity of such stone shall not exceed

5% of total quantity.

Construction of embankment shall begin at the toe of the fill and in no case shall embankment
be widened by material damped form the top. The material shall be placed in the earth fill in
the continuous horizontal layers not more than 30Cm. in thickness .The inside proud section
shall not be removed if the lining work is not included under the same contract. Such proud
section made out of borrow earth form outside only shall be paid as per bid price of the item in
the bill of quantities. No payment shall be made for compaction for such proud section left.

During construction a small transverse slope form center towards edges should be

given to avoid pools of water forming due to rains.
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2.10.8 Embankment materials shall be placed only when the weather conditions are satisfactory to
permit accurate control of the moisture content in the embankment materials. The contractor,
shall provide suitable protection works to protect the slope from erosion due to rain water. No
payment what-so-ever shall be made for providing such protection work and rectifying the

monsoon damages.

2.10.9 As the earth fill of canal is not being mechanically compacted settlement allowance at 12 72 %
of height should be provided. Settlement allowance shall be calculated after embankments
are subjected to natural compaction of one full monsoon rains. For short duration works,
necessary adjustments are to be made to take care of natural settlement due to rains.
Accordingly extra height should be provided taking the settlement into account. The base
width of the embankment shall not be increased to maintain the design slopes indicated in the

drawings for additional height as settlement allowance.
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3.1

3.2
3.3.1

SECTION- 3

SPECIFICATION FOR MATERIALS:
STONE FOR RANDOM RUBBLE STONE MASONARY:

The stone used for masonry shall conform to the relevant specification of clause 4.1 of |.S.
1597(Part 11) 1967 and 1.S. 1123-1957 code of practice for construction of stone masonry

Part-I Rubble stone masonry.

The stone of the required quality shall be obtained from the approved sources. The common
types of natural stones generally used are granite and other igneous rocks and shall be free
from defects like decay, cavities, cracks, flaws, sand, holes, soil seams, veins, patches of soft
or loose materials or any other deleterious materials like iron oxide, organic impurities etc.
They should be free from rounded, weathered surface or skin coating which prevents the

adherence of mortar.

All stones used shall be of uniform colour, texture, clean, hard, strong durable and shall have
abrasion value of 45 %, specific gravity of about 2.5, minimum crushing strength of 100 kg /

sgem and percentage of water absorption shall not exceed 5 % by weight .

The size of the stones shall be 15 cm and above measured in any direction. The length of the
stones shall not exceed 3 times the height nor shall it be less than twice the height plus one
joint. The breadth shall not be less than the height and the breadth on the base shall not be
greater than % ™ thickness of the wall nor less than 20 cm.

Stones not confirming to the standards mentioned above in Para 5.1 shall be removed away
from the site by the contractor at his own cost.

The cost of collecting the stones for masonry will not be paid separately and their cost
including the cost of quarrying, transporting, stacking, royalty shall be included in the unit

price per cubic metre of relevant item in the bill of quantities.

COARSE AGGREGATES FOR CONCRETE:
GENERAL
For the purpose of these specifications, the terms coarse aggregates designate clean well
graded aggregate most of which is retained on 4.75 mm |.S. sieve and containing only so
much lines materials as permitted for various types described under clause 2.2 of I.S. 383-
1970
Coarse aggregate for concrete shall be furnished by the Contractor from the approved
quarries. The contractor shall, unless otherwise specified in the tender notice and
subsequently on this basis in the contract, be responsible for payment of quarry fees etc. on
all materials.

THE GRADATION OF COARSE AGGREGATES SHALL BE AS PER THE FOLLOWING

TABLE:-

| I..S. Sieve | Percentage by weight passing the sieve
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Designation

40 mm & down
graded

20 mm & down
graded

16 mm &
down graded

12.5 mm &
down graded

80 mm

40mm

20 mm

16mm

12.5 mm
10 mm
4.75 mm

100
95-100
30-70

100
95-100

25-55
0-10

100
90-100
30-70
0-10

100
90-100
40-85
0-10

3.2.2

3.23

3.2

3.3

QUALITY

The coarse aggregate shall consist of naturally occurring (crushed or uncrushed) stones, and
shall be hard, strong, durable, clear and reasonably free from veins and adherent coating and
free from injurious amounts of disintegrated pieces, alkali, vegetable matter and other
deleterious materials. Coarse aggregate will be rejected if it fails of meet any of the following
requirements and the materials shall be taken away from the work site by the contractor at his
own cost.

DELETERIOUS MATERIALS
The maximum quantity of deleterious materials in coarse aggregates shall not exceed the

limits specified in Table 1 of .S. 383-1970 when tested in accordance with I.S. 2386-1963.
SAND FOR R.R. STONE MASONRY, CONCRETE, PLASTERING & POINTING WORKS:
The sand shall be collected from approved quarry from river Mahanadi near village Kanpur/
any other quarry duly approved by the Engineer-in-charge.

The sand shall consist of clean, dense, hard, durable uncoated rock fragments free from
adherent coatings, organic matters and shall not contain more than permissible limit of clay
balls or pellets as specified further below.

The sand shall not contain any harmful impurities such as iron pyrites, alkalis, salts, coal mica
shale or similar laminates or other materials in such form or in such quantities as to affect
adversely the hardening, strength, durability or the appearance of the mortar used for
masonry work.

Sand as used at the time of preparation of mortar, shall have a uniform and stable moisture
content. Determination of moisture content shall be made as frequently as possible, the
frequency for a given job being determined by the Engineer according to weather conditions.
Sand shall be well graded as per the table described further below and sand falling outside
the specified limit due to excess or deficiency of coarse or fine particles, may be processed to
comply with the standard by screening through suitably sized sieves and/or blending with
required quantities of suitable sized sand particles. If the sand brought to site is not clean , it
must be washed clean in water . Fine dirt sand, sea sand or sand containing saline impurities
shall on no account be used. The cost of washing and screening shall be borne by the
contractor.

CEMENT:

Ordinary Portland Cement (OPC) of 43 grade conforming to I.S. 269-1976 and Portland Slag
Cement (PSC) conforming to |.S. 455-1976 shall be procured by the contractor.
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3.5
3.5.1

3.6
3.6.1

Only Ordinary Portland Cement (OPC) of 43 grade shall be used for R.C.C. constructions.
Cement shall be procured from reputed manufacturers duly approved by the Engineer-in-
charge.

Immediately upon receipt at the site of the work, cement shall be stored separately in dry,
water tight and properly ventilated structures at the cost of the contractor. All storage facilities
shall be subject to approval and shall be such as to permit easy access for inspection and
identification.

Cement older than 90 days shall not be used without specific test/approval. For
physical and chemical requirement, Ordinary Portland Cement (OPC) and Portland Slag
Cement (PSC) shall conform to I.S. 269-1976 and |.S. 455-1976 respectively .

WATER:
Water used for mixing of concrete and mortar shall be free from objectionable quantities of

silt, organic matter, injurious amounts of soils, acids salts and other impurities

SAND FOR FILLING
GENERAL
As per |.S. 365-1970, the sand is classified in different grading zones depending on the
percentage passing on specified I.S. Sieves.

Therefore the zone may be classified against coarse sand. (Zone | & Il may be
considered as coarse sand to Zone lll & IV)
GRADATION OF FILLING SAND SHALL BE AS PER THE FOLLOWING TABLE:-

IS sieve designation Percentage by weight passing the sieve
Zone- | Zone- |l

10 mm 100 100
4.75 mm 90 to 100 90 to 100
2.36 mm 60 to 95 7510 100
1.18 mm 30to 70 55 to 90
600 micron 15to0 34 35to 59
300 micron 510 20 81to 30
150 micron Oto 10 Oto 10

REINFORCEMENT BAR

GENERAL

Unless shown otherwise in the drawings, the reinforcement to be used shall be high yield strength

deformed bars of grade Fe 415 conforming to I.S. 1786-1985 specification for high yield strength

deformed steel bars and wire for concrete reinforcement.
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4.2

4.21

422

SECTION-4
R.R. STONE MASONRY, PLASTERING & RULE POINTING WORKS:
DESCRIPTION OF ITEMS:

Randum rubble hard granite stone masonry in C.M. (1:4) in canal for sub-structure/  super
structure at all heights with approved quality of hard granite stone of 15cm and above size
free from weathered skin including cost, carriage, royalty, taxes etc. of all materials with all
leads, lifts and delifts including cost of scaffolding, tools & plants, curing, construction of coffer
dam, dewatering if required, removal of scaffolding and all other incidental charges etc.

complete as per specification, drawing and direction of the Engineer-in-charge.

12mm thick cement plaster in C.M. (1:4) over brick work finished smooth for canal structures
after racking out joints & cleaning including scaffolding with all leads, lifts, delifts, costs,
carriage, taxes and royalty of all materials, curing and removal of scaffolding after completion
of work including construction and removal of coffer dam & dewatering if required with all

other incidental charges etc. complete as per specification & direction of Engineer-in-charge.

20mm thick cement plaster in C.M. (1:4) over stone masonry of canal structures finished
smooth after racking out joints and cleaning including scaffolding with all leads, lifts, delifts,
cost, carriage, taxes and royalty of all materials, curing and removal of scaffolding after
completion of work including construction & removal of coffer dam and dewatering if required
with all other incidental charges etc. complete as per specification and direction of the

Engineer-in-charge.

Cement flush pointing to stone masonry of canal structures in C.M. (1:3) finished smooth after
racking out joints and cleaning including scaffolding with all leads, lifts, delifts, cost, carriage,
taxes and royalty of all materials, curing and removal of scaffolding after completion of work
including construction & removal of coffer dam and dewatering if required with all other

incidental charges etc. complete as per specification & direction of the Engineer-in-charge.
CEMENT MORTAR:
GENERAL

The cement mortar shall consist of cement, sand, water and other approved admixture, as

required each complying with its own specifications.
MIXING:

(i) The mortar ingredients shall be mixed thoroughly to ensure uniform distribution of all
the component materials throughout the mass at the end of mixing period.

(ii) If machine mixed the mixing of each batch shall continue for not less than the period
stated in the following table after all materials are in mixer unless tests of mixer
performance show that variations in these prescribed time is necessary and is

acceptable.
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4.2.3

424

4.3

4.31

4.3.2

Sl. No. Capacity of mixer (m3) Time of mixing natural aggregates

1. 1.50r less 1% minutes
2. 25 2 minutes
3. 3 2 % minutes
4. 4 2 % minutes
5. 4.5 3 minutes

The minimum mixing period specified are conditional on the materials being fed into the mixer
in a manner which will facilitate efficient mixing and on operation of the mixer at its designed

speed.
TRANSPORTATION OF MORTAR:

Mortar shall be transported from the mixer to the placing position as rapidly as practicable by

methods that will prevent loss of ingredients or consistency
TESTS OF MORTAR:

When directed by Engineer-in- charge mortar test cubes shall be cast for the mortar used on
the work and shall be tested in accordance with Appendix A of .S.-2250-1965 code of
practice for preparation and use of Masonry mortar. Such cubes shall develop a compressive
strength of at least 50 kgs/ square centimeter for cement mortar mix, 1:5 and 75 kg/sqcm for
mortar mix 1:4. Work not conforming to the specifications will be rejected and the cost of

removal and reconstruction shall be borne by the contractor.
R.R. STONE MASONRY
DRESSING OF STONES FOR R.R. MASONRY:

The face stone shall be hammer dressed in the face, sides and the beds to enable it to come
into close proximity with the neighbouring stone. The bushing in the face shall not project
more than 40 mm. on an exposed face and 12 mm. on a face to be plastered. Stones with

round surface shall not be used in the construction.
LAYING OF STONES FOR R.R. STONE MASONRY:

The masonry shall be laid to lines, levels, curves, shape shown in the drawing. Stones in the
hearting shall be laid on their broadest face. Stratified stones must be laid on their natural
beds. All bed joints shall be normal to the line of pressure upon them. Shaping and dressing
shall be done before the stone is laid in the work. No dressing and hammering which will

loosen the masonry will be permitted after it is once placed.

The courses of the masonry shall ordinarily be predetermined. Where there is to be
variation in the depth of courses, larger stones shall be placed in the lower courses, the
thickness of course decreasing gradually towards the top of the wall. The variation in depth of

course shall be adopted after the approval of the Engineer.

The stones shall thoroughly be wetted before placing on the bed of the mortar and
before covering with mortar. The bed to receive the stones shall be cleaned, wetted and

covered with a layer of fresh mortar to a smaller length so that stones can be laid before the
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4.5

mortar has set. All stones shall be bedded full in mortar and the vertical joints filled with
mortar. The stones so set in the mortar shall be settled carefully in place with a wooden
mallet immediately on placement and solidly bedded in mortar before it has set. Clean chips
and spalls shall be wedged into the mortar joints wherever necessary. Such wedging should
not disturb face stones. No dry or hollow space shall be felt any where in the masonry and
each stone shall have all the embedded face completely covered with mortar. Pouring of

water to the mortar laid on the joints and stones is prohibited.

In case any stone already set in mortar is disturbed or the joints broken, the stone
shall be taken out without disturbing the adjoining stones and joints, the mortar thoroughly
cleaned from the joints and the stone reset in fresh mortar. Attempts shall never be made to

shade one stone over another already laid.

The bed of the face stones shall be horizontal unless otherwise ordered by the
Engineer they shall be set in regular courses of uniform thickness from bottom to top

throughout. No face stone shall be less than 15 cm. in thickness.

Unless otherwise ordered by the Engineer the height of each course shall be the
height of the stone used in the course. Stones of different depths shall not be used, height of

each course shall not exceed breadth at face nor thickness inwards.

The face stone shall be laid alternately in headers and stretchers, so as to break
joints by at least 75 mm. Header shall project at least 100 mm. beyond the stretchers. The

joints should not exceed 12 mm. in thickness.

All connected masonry in a structure shall be carried up to nearly at one uniform level
throughout but when breaks are unavoidable, the masonry shall be raked in sufficiently long
steps for facilitating joining of old and new work. The steeping of the raking shall not be more

than 45 degrees with the horizontal.
JOINTS FOR STONE MASONRY:

For each 10 m of running length a vertical joint of 25 mm thickness or as directed by the

Engineer shall be provided.
PROTECTION AGAINST DAMAGE

Care shall be taken by the bidder during construction that edges of jambs, sills, heads etc.
are not damaged. In inclement weather, newly built works shall be covered with gunny bags

or tarpaulin, so as to prevent the mortar from being washed away.
CURING

All masonry work shall be kept constantly wet for a period not less than two weeks from the
date of construction in order to avoid the mortar being dried up before it has attained final
set and also to prevent crumbling. If the contractor fails to do curing to the satisfaction of the
Engineer of the work, the latter will either make arrangement to cure the masonry at the risk
and cost of the contractor or order the masonry to be dismantled. The masonry so

dismantled shall be rebuilt by the contractor at his own cost.
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4.6 INSPECTION

The brick (or stone) masonry should ensure its satisfactory performance and all
recommended practice of workmanship shall be adopted at every stage. The Engineer-in-
charge may inspect and reject the defective work which should be rebuilt at the cost of

contractor, for which no claim for compensation what-so-ever will be entertained.
4.7 SCAFFOLDING FOR MASONRY, PLASTERING AND POINTING:

The scaffolding shall be sound and strong enough to withstand all loads likely to come
upon it The holes which provides space for horizontal members for supporting the

scaffolding shall be filled up and made good.

4.8 QUALITY CONTROL FOR MASONRY WORK

Following rules shall be observed to ensure effective quality control of works.

(a) Do not place mortar which bleeds excessively.

(b) Clean the old masonry surface prior to starting masonry on it be wet sand blasting,

chiseling and washing.
(c) Keep the surface continuously moist.

(d) Thoroughly and effectively broom into the old surface a layer of mortar and build the

masonry work on it immediately.
(e) Masonry work shall invariably be done during day light hours.
(f) Ensure placing of stone in their natural bed.
(g) Avoid under-pinning after a stone is laid.
(h) Avoid inserting spalls in space between stones before it is filled up with mortar.
(i) Avoid inserting flat side of spalls at joints. Have all spalls driven end-wise.

() Before inserting spalls, shake the mortar well and vibrate the stone by hammer to

facilitate excess mortar to come out.

(k) Distribute work so that fresh layer of masonry are started every alternate day . Incase of
long stoppage of work suitable depression should be left to a depth of one or two course

for proper laying and effective bondage .
4.9 MEASUREMENT AND PAYMENT FOR MASONRY WORK

Measurement for payment of random rubble stone masonry and brick masonry in cement
mortar (1:4) shall be made to the lines & dimensions shown or as directed by the Engineer-in-
charge in the specified drawing. The quantity so executed shall be paid per cubic meter of
constructions. No allowance shall be made for the masonry constructed beyond design
section. The rate shall include cost, conveyance, royalty, taxes etc. of all materials, all labour
cost, dressing charges, cost of mixing mortar, laying the masonry, curing, cost of required
tools and plants, scaffolding, dewatering, cost of construction and removal of coffer dam if

required and all other incidental charges for satisfactory completion of the item of work.
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)

(ii)

(iii)

4.10.2

4.10.3

CEMENT PLASTERING AND POINTING:

GENERAL:

For surface which is to be subsequently plastered or pointed, the joints of masonry shall be
raked squarely for a minimum depth of 20 mm while the mortar is still green. The raked joints
shall be well brushed to remove dust and loose particles and surface shall be thoroughly
washed and cleaned.

The surface so prepared shall be kept wet for a period of minimum 24 hours preceding to
plastering or pointing.

Moistening, cleaning, surface drying and complete curing are utmost importance for thorough
bond and water tightness.

PREPARATION OF SURFACE FOR PLASTERING

The roughening of the background improves the bond of plaster. All joints shall be
thoroughly raked. After roughening the surface, care shall be taken to moisten the surface
sufficiently before plastering as otherwise freshly exposed surface may tend to absorb
considerable amount of water from the plaster. The surface shall be wetted evenly before
applying the plaster. Care shall be taken to see that the surface is not too dry as this may
cause lack of adhesion or excessive suction of water from the plaster. A fog spray may be

used for this work. As far possible, the plastering work shall not be done under hot sun.
LAYING OF PLASTERING

Plaster when applied shall have a thickness of average 20 mm over stone masonry and 16
mm over brick masonry. The mortar shall be applied by steel trowels into the joints and filling
the joints ensured by pushing the edge of steel trowel into joints. Mortar shall then be applied
and roughly finished by steel trowel. The plaster surface will be finished by wooden trowel

giving neat lines in plumb and plan.

6.10.4 PREPARATION OF SURFACE FOR POINTING

4.10.5

The joints in the masonry shall be raked out to a depth not less than the width of the joint or as
directed when the mortar is green. Joints shall be brushed clean of dust and loose particles with a
stiff brush. The area shall then be washed and the joint thoroughly wetted before pointing is

commenced.
LAYING OF POINTING

The pointing to be done shall be flush pointing with cement mortar. The mortar shall not be
spread over the corners, edges or surface of the masonry. The pointing shall then be finished
as detailed below. The mortar shall be finished off flush and level with the edges of the
stones, so as to give a smooth appearance. The edges shall be neatly trimmed with a trowel
and a straight edge. Pointing should have minimum thickness of 20mm. When finished, the
mortar pointing shall be restricted to the width of the joints and all superfluous mortar shall be
removed with a trowel. The work shall be executed as rapidly as possible and not again

touched after it has begun to set and kept wet for a minimum period of 14 days thereafter.
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4.10.6 CURING

Specification for curing of plastering and pointing shall be the same as for masonry as laid

down in previous paras.
4.10.7 MEASUREMENT AND PAYMENT:

(@) Measurement for payment of cement plastering and pointing shall be made on the basis of
surface area of plastering or pointing actually contained within the profile as shown in the

drawing or as directed by the Engineer-in-charge.

(b) The rate shall include cost of conveyance, taxes, royalty etc of all materials, cost of labour,
required tools and plants, providing extra slurry and mortar as required for the work ,curing,
construction and removal of coffer dam and dewatering if required and all other incidental

charges etc. for satisfactory completion of the respective item of work .
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5.0
5.1

5.1.1

5.1.2

5.1.3

51.4

5.1.5

5.2

SECTION -5

CONCRETE
DESCRIPTION OF ITEMS

Cement concrete M-15 grade with 40mm & down graded hard granite crusher broken
aggregates free from weathered skin surface, dust and any other deleterious materials
including cost , carriage, royalty, taxes etc. of all materials including machine mixing,
watering, compacting with vibrators, hoisting and laying in position for a finished smooth
surface and curing with all leads, lifts and delifts including hire and running charges of
machineries, construction & removal of coffer dam and dewatering if required with all other
incidental charges etc. complete as per specification, drawing and direction of Engineer-in-
charge.

Cement concrete M-20 grade with 40mm & down graded hard granite crusher broken
aggregates free from weathered skin surface, dust and any other deleterious materials
including rigid smooth centering and shuttering, cost, carriage, royalty, taxes etc. of all
materials including machine mixing, watering, compacting with vibrators, hoisting and laying
in position for a finished smooth surface and curing with all leads, lifts and delifts including
hire and running charges of machineries construction & removal of coffer dam and dewatering
if required with all other incidental charges etc. complete as per specification, drawing and
direction of Engineer-in-charge

Reinforced Cement concrete M-20 grade with 20mm & down graded hard granite crusher
broken aggregates free from weathered skin surface, dust and any other deleterious materials
including rigid smooth centering and shuttering, cost, carriage, royalty, taxes etc. of all
materials including machine mixing, watering, compacting with vibrators, hoisting and laying
in position for a finished smooth surface and curing with all leads, lifts and delifts including
hire and running charges of machineries construction & removal of coffer dam and dewatering
if required with all other incidental charges etc. complete as per specification, drawing and
direction of Engineer-in-charge

Reinforced Cement concrete M-25 grade with 20mm & downgraded hard granite crusher
broken chips free from weathered skin surface, dust & any other deleterious materials
including rigid smooth centering and shuttering, cost, carriage, royalty, taxes etc. of all
materials including machine mixing, watering, compacting with vibrators, hoisting and laying
in position for a finished smooth surface and curing with all leads, lifts and delifts including
hire and running charges of machineries, construction & removal of coffer dam and
dewatering if required with all other incidental charges etc. complete as per specification,
drawing and direction of Engineer-in-charge

Reinforced cement concrete M-30 grade with 20mm & down graded hard granite crusher
broken chips free from weathered skin surface, dust and any other deleterious materials
including rigid smooth centering and shuttering, cost, carriage, royalty & taxes of all materials
except steel with machine mixing, watering, compacting with vibrator, hoisting & laying in
position for a finished smooth surface and curing with all leads, lifts & delifts including hire &
running charges of machineries, construction & removal of coffer dam and dewatering if
required with all other incidental charges etc. complete as per specification, drawing and
direction of Engineer-in-charge.

GENERAL
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Concrete shall be composed of cement, sand, aggregate, water and any other admixture as
specified in recommended proportion well mixed and brought to the proper consistency.
Tests shall be carried out on the concrete at specified intervals during the progress of work
and the mixes modified as necessary in order to consistently secure the required strength,
work ability, density and impermeability together with the maximum practicable economy.
As per approval of Engineer in charge on recommendation of quality control organization
the water cement ratio for the concrete will be regulated by the requirements of strength
durability and workability. The concrete shall be uniform consistency and quality throughout
any pour and for similar parts of the same structure. However, the consistency composition
shall be such that the concrete can be worked into all corners.

The allowable slump or consistency shall be as directed. The consistency of the
concrete shall be varied only by increasing or by decreasing the amount of cement paste in
each batch and not by any change of water cement ratio.

The consumption of cement, coarse aggregates & sand for one cubic meter of

various grade of concrete shall be calculated as per provision against scheduled of rate.

Grade of With 40mm & down graded With 20mm & down graded
concrete aggregates aggregates
Cement Coarse Sand Cement Coarse Sand
(kg) aggregates (cum) (kg) aggregates (cum)
(cum) (cum)

M 15 - - - 280.00 0.90 0.45
M 20 - - - 347.00 0.90 0.45
M 25 - - -- 403.00 0.90 0.45
M 30 - - - 406.00 0.90 0.45

In case of actual consumption of cement, as per direction of Engineer-in-charge on
recommendation of design mix by Quality Control Organisation for the grade of concrete if
different from the above, the cost for excess or less consumption will paid extra or deducted

respectively.

5.3 STRENGTH OF CONCRETE
Grades of concrete Compressive strength in N/'mm® on 150mm cube
Minimum at 7 days Minimum at 28 days
M-15 7 10
M-20 10 15
M-25 13 20
M-30 15 30
5.4 STORAGE OF AGGREGATE
(a) Aggregate shall be stacked in such a way as to prevent the intrusion of foreign
materials such as soil, vegetable matter etc. Heaps of fine and coarse aggregates
shall be kept separate. Where different sizes of fine or coarse aggregate are procured
separately, they shall be stored in separate stock piles, sufficiently away from each
other to prevent the materials at the edge of the piles from getting intermixed with
each other.
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5.5

5.6

(b)

The aggregates shall be stock-piled adjacent to the mixer site so as to require
minimum rehandling and labour when conveyed to the mixer.

The aggregates shall be placed on a dry patch of ground. The aggregates shall be
kept free of dirt, rubbish, papers, vegetable matters etc. on the stock piles.

To minimize moisture variation the stock piles shall be spread over as large in area
as possible but left low and fairly uniform in height preferably 1.25 to 1.50 meter and
the lowest layer of about 30 cm height shall be allowed to act as drainage layer and
not used till end.

FORM WORKS

(i)

(ii)

Forms shall be used wherever necessary to confine the concrete and shape it to the
required lines, or to ensure against contamination of the concrete by materials caving
or sloughing from adjacent surface left by excavations or other features of the work.

Form work may be of timber, steel, precast concrete panels or such other suitable
materials or combination of such materials. Form work shall be substantially and
rigidly constructed to the shapes, lines and dimensions required, efficiently propped
and braced to prevent deformation due to placing, vibrating and compacting concrete,

other incidental loads or to the effect of weather.

MIXING

(a)

(c)

For all work concrete ingredients shall be thoroughly mixed in mechanical mixer to
ensure uniform distribution of all component materials throughout the concrete at the
end of the mixing period and shall be as dense as possible, plastic enough to
consolidate well, Mixing shall be done as per 1.S5.456-1978.

Mixing shall be continued until there is an uniform distribution of the materials and the
concrete is uniform in colour and consistency. The time of mixing shall be as shown
in Table-1 of IS: 457-1978 reproduced herein.

Capacity of Minimum time of mixing
mixer Natural aggregates Manufactured aggregates
3m’or larger 2 minutes 2% minutes
2m’ 1% minutes 2 minutes
1 m> or smaller 1% minutes 1% minutes

The concrete as discharged from the mixer, shall be uniform in composition and
consistency, Workability shall be checked at frequent intervals as per I1S: 199 —1959.
Mixers will be examined regularly by the Engineer-in-charge for changes in conditions
due to accumulations of hardened concrete or mortar or to wear and tear of blades.
Any mixer that at any time produces unsatisfactory mix, shall not be used until
repaired. If repair attempts arte unsuccessful, a defective mixer shall be replaced.

Batch size shall be at least 10% but not in excess of the rated capacity of the mixer.
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(d)  The first concrete batch at the start of continuous mixing operation or after lapses of
30 minutes in continuous mixing operation shall be made richer by the addition of
extra cement as directed.

(e)  The full contents of the drum shall be discharged quickly to avoid segregation.

(f)  The minimum mixing period specified are conditioned on the material being fed into
the mixer in a manner which will facilitate efficient mixing and an operation of the
mixer at its designed speed. The following sequence of charging the mixer may be
adopted.

Five to ten percent of the total quantity of water required for mixing adequate to
wash the drum thoroughly shall be introduced before the other ingredients in order to
prevent any caulking of the cement on the blades or side of the mixer.

i All dry ingredients (Cement, fine and coarse aggregates) shall be simultaneously fed
into the mixer in such a manner that the period of flow for each ingredient is about the
same. Eighty to Ninety percent of the total quantity of water required for mixing shall
be added uniformly along with the dry ingredients.

ii. The remaining quantity of water shall be added after all the other ingredients are in
the mixer.

iii. Portion of the coarse aggregate, however may be added last. This facilitates
clearance of the chutes and removes the fine aggregate or cement adhering to the
sides.

(g) Concrete which has been kept unused for more than 30 minutes after the addition of
water shall be rejected unless the concrete is in such a condition that it can be
subsequently vibrated in place and its use is specifically permitted.

(h) When the mixer is stopped, before placing again any ingredients in the mixer all
hardened concrete or mortar shall be removed from inner surface of the mixer.

(i) The re tempering of partially hardened concrete or mortar requiring renewed mixing with
or without the addition of cement, aggregate or water shall not be permitted.

() A representative of Engineer-in-charge shall supervise all stages of production of
concrete, preparation of test specifications and site test shall be supervised.

5.7 TRANSPORTATION OF CONCRETE

Concrete shall be transported from mixer to the place of final placement as rapidly as

possible by method which will prevent segregation of the ingredients or slump loss in

excess of 25mm and/ or a loss in air content of more than one percent before the concrete
is placed in the works. It shall be transported, laid and compacted in its final position within

30 minutes of its discharge from the mixer unless carried in properly designed agitators.

Whenever the length of haul from the mixing plant to the place of deposit is such that the

concrete unduly compacts or segregates suitable agitators or transit mixers shall be used

for conveying concrete.
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5.8 PREPARATION BEFORE PLACING CONCRETE
5.8.1 GENERAL REQUIREMENT
Concrete shall not be placed in any part until all form work required is completed as per
drawing & specification and no concrete shall be deposited until the foundation has been
inspected and approved by the Engineer-in-charge.
5.8.2 FOUNDATION SURFACES
(a) Immediately before placing concrete all surfaces of foundations upon or against which the
concrete is to be placed, shall be free from standing water, mud and debris. All surfaces of
rocks upon or against which concrete is to be placed shall in addition to the foregoing
requirement be cleaned and free from all lubricants. Objectionable coating and loose
semidetached or unsound fragments are to be removed. The surface of absorptive
foundations upon or against which concrete is to be placed shall be moistened thoroughly
and kept sufficient wet for at least 24 hours prior to placing concrete so that moisture will
not be drawn from the freshly placed concrete.
(b) In the case of earth or shale foundations, all soft or loose soft and surface debris shall be
scraped and removed.
5.8.3 R.C.C. WORK
No concrete shall be placed unless the reinforcement and centering & shuttering provided is
checked, pre measured and approved by the Engineer-in-charge.
5.9 PLACING AND COMPACTING CONCRETE
5.9.1 GENERAL
(@) All surfaces upon or against which concrete is to be laid shall be prepared in
accordance with the drawings.
(b) If concreting is not started within 24 hours of the approval being given, it shall have to
be obtained again.
(c) All absorptive surfaces against which concrete is to be laid shall be moistened
thoroughly so that moisture will not be withdrawn from the freshly placed concrete.
The surfaces however shall be free from standing water. The concrete shall be
deposited as nearly as possible in its final position and compacted before setting
commences and should not be subsequently disturbed. Methods of placing should
not be such as to avoid segregation. Care should be taken to avoid displacement of
reinforcement or movement of form work. All concrete which has set before
placement shall be rejected and immediately removed from site of work.
(d)  The construction joints at the end of each days work should be left vertical only at

location as approved by authorised representative of the Engineer-in-charge.
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5.9.2

5.10

5.10.1

5.10.2

5.10.3

5.10.4

5.10.5

5.10.6

5.11
5.11.1

5.11.2

5.11.3

COMPACTION

Concrete shall be thoroughly compacted during the operation of placing and thoroughly

worked.

(a) All concrete shall be compacted to produce a dense homogeneous mass with the
assistance of vibrators or thappies in such a manner that it is free from pockets of
coarse aggregate and is in intimate contact with surface of forms.

(b) During placing and until curing is completed the concrete shall be protected
against the harmful effect of exposure to sunlight, wind and rain as direct.

CURING AND PROTECTING

All concrete shall be protected against injury until final acceptance. Exposed finished

surfaces of concrete shall be protected from the direct rays of the sun.

The method of keeping formed concrete surface moist, shall be by continuous sprinkling or

spraying of water as may be necessary to prevent any portion of the surface from drying

during the specified curing period.

The water and other methods of curing shall be handled as not to stain concrete surfaces

which shall be exposed.

The actual method of curing adopted and equipment to be used shall be subject to the

approval of the Engineer-in-charge. The contractor shall have on hand and ready to install

before actual concrete placement is started all equipments needed for adequate curing and
protection at all location of concrete placement.

Finished concrete surfaces shall be protected from stains or abrasion. Surface or edges

likely to be injured during the construction period shall be kept properly protected by leaving

forms in place or erecting protective covering satisfactory to the Engineer-in-charge.

In case the curing operations are inadequate or unsatisfactory, the Engineer-in-charge shall

be entitled to take such steps as he may deem necessary to make good the deficiencies

and defects at the Contractor’s risk and cost. Curing and protection should confirm of IS:

457-1957 with the latest amendments.

TESTS AND STANDARDS OF ACCEPTANCE

GENERAL

Testing of concrete shall be carried out by the Quality Control Organisation of the

Department. The representative samples shall be taken from the site of work during laying

of the concrete as desired by Engineer-in-charge for testing purpose.

SAMPLING PROCEDURE AND FREQUENCY

A Random sampling procedure shall be adopted to ensure that each concrete batch has a

reasonable chance of being tested i.e. the sampling should be spread over the entire period

of concreting and should cover all mixing units.

TEST SPECIMEN

Three test specimens shall be made from each sample for testing at 28 days. Additional

cubes may be required for various purposes, such as to determine the strength of concrete

at 7 days or at the time of striking from work, or to determine the duration of curing or to
check the testing cubes by accelerated methods as described in IS: 9013-1978. The

specimen shall be tested as described in IS: 516-1959.
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5.11.4 TEST STRENGTH OF SAMPLES AND ACCEPTANCE CRITERIA

(a) The test strength of the samples shall be the average of three specimens. Individual
variation shall not be more than 15% of the average.

(b) Contractor shall provide necessary unskilled labour and facilities for collection of samples,
curing in tanks, transportation of cores etc. and his authorized representative shall remain
present at the time when the samples cores etc. are collected. Testing shall be carried out
at the testing laboratories set up close to the site or at any other laboratory that the
Engineer-in-charge may decide upon and the results given thereby shall be considered as
correct and authentic and acceptable to the contractor. The contractor shall be given
access to all operations and tests that may be carried out as aforesaid.

5.12 MEASUREMENT AND PAYMENT OF CONCRETE
Measurement and payment for cement concrete items shall be made on the basis of the
actual volume of the concrete laid for finished items. The rate includes the cost of labour
and materials, plant etc. involved in providing cement, slurry and mortar on concrete and
construction joints shall be deemed to be included in the unit rates for the respective items.
The rates shall include construction of foot bridge and traffic island, coffer dam and removal
of the same, dewatering if required and all other incidental charges as produced finished
item of work.

For R.C.C. work, the cost of round tor steel rod including bending and binding
etc. shall be paid as a separate item explained elsewhere.
No claim for extra payment, in case of higher strength of concrete than

designated, will be entertained.
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SECTION -6
6.0 MISCELLANEOUS ITEMS OF WORK
6.1 SUPPLYING, LAYING & FIXING OF R.C.C. HUME PIPES
6.1.1 DESCRIPTION OF ITEMS

Supplying, laying and fixing R.C.C. hume pipe in position and collar jointing with necessary
twisted and coal tarred hamp yarn including crawling and filling with C.M. (1:1) and finishing
the same smooth and curing including cost, conveyance, taxes etc. of R.C.C. hume pipes and
all other materials and all other incidental charges etc. complete as per specification and
direction of Engineer-in-charge.

6.1.2 GENERAL

R.C.C. hume pipe shall have diameter as specified in the schedule of quantities and
shall be of non pressure NP,/NP; class conforming to IS 458-1971. Length of the pipe shall
not be less than 2.00 M or otherwise directed by the Engineer. The contractor shall order the
pipes required for the work on the basis of the construction drawings supplied to him by the
Engineer. Pipes not conforming to the required specification shall be rejected and the pipes
shall be removed away from the work site by the contractor at his own cost.

Work shall be done as per IS 783-1956 or its latest edition. Reasonable care shall be
exercised in loading, transporting and unloading the concrete pipes. Handling shall be such
as to avoid impact. All pipes shall be inspected thoroughly before being laid. Broken or
defective pipe shall not be used. Trench shall be of sufficient width side slope to provide for
free working space in minimum 30 cm on either side of the pipe. Pipes shall be lowered into
the trenches by use of standards appliance. Pipe shall be laid true to line and as specified on
the construction drawings. Laying of pipes shall be along proposed grade of the slope. The
socket ends of pipe shall face upstream. The connections of the pipes shall be joined together
in such a manner that these shall produce perfect even surface along the inside of the pipe.
The joining of hume pipes shall be done with necessary twisted and coal tarred hamp yarn
including crawling and filling with cement mortar (1:1) and finishing the same smooth and
curing for a minimum period of 14 days shall be made. In no case pipes shall be laid directly
on rock or other hard materials. Proper care shall be taken to avoid any type of accidents
during process of handling of R.C.C. hume pipes.

Trenches shall be kept free from water until the material in the joints has hardened.
Walking or working on the completed pipe shall not be permitted until the trench has been
back filled to a height of at least 45 cm. Over the pipe except as may necessary for back filling
and compaction.

Trenches shall be backfilled after pipe has been laid subject to the condition that joining has
hardened. Only selected materials shall be used for backfilling. Filling of the trench shall be
carried out simultaneously on both sides of pipe in such manner that unequal pressure does

not occur.
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6.1.3

6.2

6.2.1

6.2.2

MEASUREMENT AND PAYMENT

Measurement for payment shall be made on running metre basis of the hume pipe line. The
rate shall include cost of hume pipes including cost of loading, conveying, unloading, hauling,
handling, storing & laying in position with cost of jointing and curing and all other incidental

charges to complete the work as per the specification and direction of Engineer-in-charge.
ROUGH STONE DRY PACKING
DESCRIPTION OF ITEMS

Rough stone dry packing in aprons and revetments with approved quality of hard granite
stones of 30 cm size and above to required shape with all leads, lifts and delifts including
cost, carriage, taxes, royalty etc. of stone, labour for preparation of surface for packing,
dewatering if required and all other incidental charges etc. complete as per drawing,

specifications and direction of the Engineer-in- Charge.
GENERAL :

The pitching materials shall consist of the most durable rock fragments of approved quality
selected for the purpose. Stone shall be used from the surplus usable excavated rubble or
from the approved quarries, if required and shall be subjected to thorough inspection and
approval by the Engineer. The quality of individual stones shall be dense, sound and resistant
to abrasion and shall be free from cracks, seams, shale partings, conglomerate, bands and
other defects that would tend to increase unduly their susceptibility to destruction by water
and weathering action. The shape of individual stones shall be angular. Stone having

thickness less than 50% of their maximum dimensions shall not be used for pitching.

The compacted embankment, the slope of which is to be protected with stone
pitching, shall be trimmed to the lines and slopes as prescribed on the drawings or as directed
by the Engineer from time to time. The earth obtained from this trimming shall be laid on top

of the embankment if required or as directed by the Engineer.

Pitching shall be hand placed on upstream slope of the canal embankment. The
thickness of pitching shall be as indicated on the drawings. The thickness shall be measured
normal to the slope of the embankment. Launching apron shall be hand placed in horizontal
layers and upstream and down stream of the structures and its thickness shall be as indicated

on the drawings.

Before laying the pitching/ launching apron on level ground or on sides of the banks,
the receiving surface shall be trimmed to the required slopes and profiles put by means of
lines and plates at regular intervals. Depressions shall be filled up and thoroughly compacted.
Pitching on inverted filter, if any, shall be started from the end and built in courses upwards.
Stones shall be placed by derrick or by hand and so placed that the largest dimensions are
perpendicular to the face of the slope. The larger stones shall be placed in the bottom course

and for use as headers for subsequent courses.

All interstices between adjacent stones shall be filled with spalls of proper sizes and

wedged in with hammer to ensure tight packing.
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6.2.3 MEASUREMENT AND PAYMENT

Measurement for payment will be made on the basis of volumetric measurement of finished
stone packing. The unit rate is inclusive of trimming the earth to required profile, slopes and

grade and/ or preparing level at suitable intervals as directed, to have uniform base.
6.3 TURFING:
6.3.1 DESCRIPTION OF ITEMS

Fine dressing and turfing the slopes of canal banks with compacted dub grasses including
cutting & conveying the turf by mechanical means & placing the turf with all leads, lifts and
delifts including watering up to full size growth of the grass and all other incidental charges
etc. complete as per direction of the Engineer-in-charge. (Full payment will be made only after

survival of the turf).
6.3.2 GENERAL:

The turf shall be of good approved quality ‘dub grass’ not less than 15cm size. The contractor
shall have to arrange the ‘dub grass’ at his own cost. The contractor shall have to make good
the damages to the slopes of the embankment due to rain cuts etc. and bringing it to proper
profile before the turf is laid. The turf shall be laid to finished designed slope and profile,
rammed for compaction and be watered up to green growth of the grass. There will be

deduction of 20% quantity of earth work if the agency fails to complete the turfing work.
6.3.3 MEASUREMENT AND PAYMENT

Measurement for payment of turfing shall be made after full and satisfactory growth of the turf.
Measurement shall be made on square metre basis and the unit rate shall be for 1 sqm of the
area. The rate shall include cost of all labour, cost, conveyance including cost of watering and
all other incidental charges to complete the work as per specification and direction of

Engineer-in-charge.
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6.0

SPECIFICATION FOR EARTH WORK IN THE CONSTRUCTION OF EARTH

EMBANKMENT FOR ROAD WORK:

6.1 SCOPE
The specification shall apply to the construction of embankment & of miscellaneous backfills
with materials obtained either from excavation for road construction, borrow-pits or either
selected borrow areas. All embankment shall be constructed in accordance with the
specifications & in conformity with the alignment level, cross sections & dimensions shown in
the plans or as started by the Engineer-in-Charge.

6.1.1 MATERIAL: The scope of these specifications are restricted to soil alone, being the
construction material. The soil used for embankments shall be free form stumps, tree roots,
rubbish or other material likely to deteriorate or effect the stability of the embankment. Only
materials considered suitable by the Engineer-in-Charge shall be utilized for the construction
& that considered unsuitable shall be disposed of as directed by him.

6.1.2 For the purpose of these specification soil will be taken to include gravel or moorum.

6.1.3 The selection of the materials to be used in the construction of embankment shall be
made as per the directions of the Engineer-in-Charge according to soil survey & laboratory
investigation conducted by him.

6.1.4 Quality control test such as gradation, P.l. Standard proctor test, deleterious constituents,
natural M.C etc. shall be performed as directed by the Engineer-in-Charge & no extra
payment will made in this regard.

6.2 EXCAVATION OF BORROW PITS:

6.2.1 As far as possible no borrow pits should be dug on road land. Before deciding to dig borrow
pits on road land, earth for the embankment should be obtained.

(i) from cutting of nearby sections of the road.

(i) from excavation improving sight distances at nearby curves.

(iii) by sectioning an adjacent bullah or waterway where necessary
(i) by excavating cuts to lead drainage water away form the road
(i) by excavating side drains & catch water drains

(iii) from waste land outside the road land

(iv) from bumps above the general ground level with the road land
(viii) by excavating tanks

(ix) from land acquired temporarily outside road land

(x) from soil mounds resulting form the digging of well & borrowings from fields in the
vicinity of the road

6.2.2 Borrow pits should be rectangular in shape with on side parallel to the central line or the road.
If no road land, they could be dug as near the road boundary as possible.
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6.2.3

6.2.4

6.2.5

No borrow pits should be dug within 6 mtr. (16 ft.) of the final section of the road

embankment, after making due allowance for future development.

Borrow pits should not be dug continuously. Ridges of not less than 8 mtr. (25 ft.) width
should be left at intervals not exceeding 30 mtr. (100 ft.) Small drains should be cut through

the ridges, in necessary to facilitate drainage.

When it becomes necessary to borrow earth from temporarily acquired cultivatable lands, the
depth of borrow pits should not exceed 45cm. (1.5 ft.). The top soil to a depth of 15¢cm (6”)
should be stripped & stacked a side. Thereafter soil may be dug/cut to a further depth not
exceeding 30 cm. (12”) & used in forming the embankment. The top soil should then be
spread back on the land. It is most important to adopt this practice when soil borrowed is from

rich cultivatable land.

6.3 CONSTRUCTION PRELIMINARY OBSERVATIONS:

6.3.1

6.3.2

6.3.3

6.3.4

6.3.5

6.3.6

Clearing & Grubbing: Prior to the commencement to earth work the site shall be cleared of
construction, including building, fences, abandon drainage structures & vegetation such as
tree, roots undergrowth, grass, rubbish etc. except where it may be desirable to retain the
vegetation for appearance shade or other reasons. Complete clearance shall be carried out

within the actual construction limits.

All trees & shrubs which are not expected to interfere with the construction & use of the
highway should be preserved. Cost of removal or ordinary vegetation & minor jungle
growth & disposal thereof as directed by the Engineer-in-Charge shall be included in the

tender rate & shall not be paid for as extra.

Three stumps should be not extend more than 1ft. above the original ground nor should they
be closer than 2 ft. to any sub-grade shoulder or slope surface. On areas to be cleared
beyond the embankment & earthwork lines, stumps must be cut down below ground level so

that appearance may not by unsightly.

The removal bush & stumps shall in cases be cleared away to waste lands preferably burnt
no locations away from the road side. Materials possessing any salvage value should be

stacked as directed by the Engineer-in-Charge.

Care shall be taken to see that unsuitable waste materials are disposed off in such a manner
that there is no likelihood of its getting mixed with the materials proposed to be used for

embankment construction.

COMPACTING ORIGINAL GROUND: In all cases where condition permit, the original ground
shall be consolidated as much as reasonably possible or as directed by the Engineer-in-
Charge by rolling or other means. Any empty pockets or depressions left in the soil as a result
of clearing grubbing operations shall be filled & compacted. Nothing extra shall be paid for

these operations.

Where so directed by Engineer-in-Charge any unsuitable materials occurring in the

embankment foundation shall be removed & replaced by approved materials.
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6.3.7

6.3.8

6.3.9

Where the embankment is to be placed on steep sloping ground the surface of the ground
shall be benched in step or trenched or broken up in such manner that the new materials will

have bond with existing surface & the cost thereof shall be included in the tendered rate.

Where the embankment is to be placed over an existing road surface, the surface shall be

scarified, so as to provide sample bond between old & new materials.

Embankment work shall not proceed until the foundation have been inspected by the

Engineer-in-Charge for satisfactory & approved.

6.4 CONSTRUCTION PLACING OF EMBANKMENT MATERIALS:

6.4.1

6.4.2

6.4.3

6.4.4

6.4.5

6.4.6

6.4.7

Only materials as approved by the Engineer-in-Charge shall be utilized in the embankment.
The work shall be so planned & executed that the best available materials are saved for the
top portion of the embankment & sub-grades. Approved materials shall be obtained from

approved area.

EMBANKMENT SLOPES: The embankment shall be built to have side slopes as shown in
the drawings or as directed by the Engineer-in-Charge of the work.

PLACING SOIL IN LAYERS: To obtain adequate compaction, the embankment shall not be
placed until the layer under construction has been thoroughly compacted to satisfy the

requirements laid down here after.

To ensure correctness, the execution of the toe-lines on the embankment shall be marked
carefully with pages at close interval. The profile with due allowance for settlement shall
be set up with the help of bamboos & string. The earth work of the embankment will be
carried on uniformly in layer according to these profiles. Due care shall be exercised to

ensure the loose thickness of each layer does not exceed the specified limit.

Layers exceeding 9” in loose depth shall be permitted only when the Engineer-in-Charge is
satisfied that the compaction plant proposed to be used will achieve the specified compaction
throughout the whole depth of the layer. Provided further that when a VRR is used the
thickness of the loose layer shall not exceed the length of the tamping feet by more than 2”.
The embankment materials shall be deposited in layer not more than 9” loose thickness

unless otherwise specified & compacted to 100% proctor density at O.M.C with P.R.R.

Unless otherwise directed, the soil shall be spread uniformly over the entire width of the

embankment.

If the soil shall less than the desired moisture content water shall be added to it either in the
borrow pits before excavation is made, or after the soil is spread loosely on embankment
without any extra charge. Addition of water may be made in the former case through flooding
or irrigating the borrow area & in the letter case through sprinkling the water either directly

from a hose line or form a truck mounted water tank.

If the soil as delivered to the road formation is too wet, it shall be dried, by aeration &

exposure to Sun, till the moisture content is acceptable for compaction.
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Should circumstances arise where owing to wet weather the moisture content of certain
soil can not the reduced to the appropriate amount by aeration, the compaction of these

soils shall be suspended.

6.4.8 After adjusting the moisture content the soil shall be processed by the means of graders,
borrows rotary mixers or other suitable equipment, until the layers are uniformly wet without

any cost of Govt.

Clods or hard lumps of earth shall be broken down to size preferably of the order of 5 cm.
(2”) but under no circumstances shall be maximum size of such clods exceed 15cm. (5”)
when being placed in the body of the embankment & the maximum size shall not exceed

6 cm. (2.5”) when being place on the top to a depth of 50 cm. (18”) of the embankment.
6.49 MOISTURE CONTENT & DENSITY:

The moisture content of each layer of soil at the time of compaction should be as directed
by the Engineer-in-Charge. The M.C. of each layer of soil at the time of compaction
should be at O.M.C . However, the tolerance limits for this MC of the soil with respect of
OMC are between 1% above the optimum & 2% below the optimum value. The soll
spread in layers shall be thoroughly compacted to the required densities & stipulated by
IRC in their code 31.32 para 15.3, 15.4, 15.5 & 16. Each layer will be tested in field, for
density & pronounced accepted by the Engineer-in-Charge before the next layer is laid.

6.4.10 The surface of the embankment shall at all times during construction be maintained as such

a cross fall as will shed water & prevent pounding.
6.5 EMBANKMENT AROUND STRUCTURES

6.5.1 The filling around & over culverts & other structures in the embankment area shall be carried
out independently of the work on the main embankment. The embankment shall be brought
up simultaneously in equal layer on each side of the structure to avoid displacement &

unequal pressure.

6.5.2 The soil in such cases shall be deposited in layers not exceeding 6” loose thickness & shall
be compacted thoroughly & to the satisfaction of the Engineer-in-Charge. Where it may be
impracticable to use power rollers or other heavy equipment, the compaction shall be carried

out be mechanical tampers or other approved methods.
6.6 COMPACTION CONTROL :

6.6.1 PRELIMINARY INVESTIGATION: Preliminary investigations shall be made by the contractor
at his own cost as per direction given by the Engineer-in-Charge to determine the most
economical procedure to be adopted to obtain the specified degree of compaction & the
necessary field control (as a result of the suggested investigations it is generally found that it
is sufficient to ensure that the soil laid in layers of the specified thickness, with the specified
moisture, & is rolled with the number of passes of the compaction equipment which are found

to produce the specified degree of compaction).

CONTRACTOR 128 SUPERINTENDING ENGINEER
MAYURBHANUJ IRRIGATION DIVISION



6.6.2 The compaction control on the work in the field will be exercised by the deptt through

frequent moisture content & density determination. The following control test shall be made

on the borrow materials.

Sl. Test Test Method Min. desirable frequency
No.
1 Gradation I.S. 2720 Pt. IV 1-2 tests per 300 cum of soil
2 | Pl .S. 2720 Pt. V 1 Test for 25 M*
3 Standard Proctor test I.S. 2720 Pt. VII -do-
4 Deleterious I.S. 2720 Pt. XXVII | As required
constituents
5 Natural M.C I.S. 2720 Pt. 1l One test for 250 M? of soil
Dry density I.S. 2720 Pt. XXVII | Generally at least one test per 100 M? of
compacted area for the body of
embankment to be increased to one test
500-1000 cum of compacted area for the
top sub grade layers of 50cm or 1-2 tests
for 3000 cum of soil.

6.7 ANALYSIS & ACCEPTANCE OF DENSITY RESULTS

6.7.1

6.7.2

6.7.3

6.7.4

Except otherwise directed, at least one measurement of density shall be made for each 1000
m? (10000 sqft.) compacted area. Test locations shall be chosen only through predetermined
random sampling techniques. Control shall not be based on the result of any one test but on
the mean value of 5-10 density determination. The number of tests in one set of
measurements shall be 5 as long as it was felt that sufficient control over borrow materials &
the method of compaction was being exercised, but if there was any doubt about this control,
or considerable variations were observed between individual density result the minimum
number of tests in one set of measurement shall forthwith be increased to 10. The
acceptance of results shall be subject to condition that the mean dry density equals or
exceeds the specified density & the standard deviation for any set of result in below 0.88 gm.
Per cc (5 Ib per cu. Ft.)

In general, the control at top sub-grade layers of the formation shall be more strict, with
density measurements being done as stated above, at the rate of test per 500-1000 sq.ft. (50-
100) sgm. Of compacted area. Further for the determination of mean density & standard
deviation, the number of tests in one set of measurements shall not be less than 10. In other

respects, the control will be similar to as spelt out in the previous para.

If for any reason it has not been found possible to conduct the minimum number of test
mentioned above, the test value obtained from fewer tests shall be used only as an aid to

judgment & as a proof of the quality of the work.

The value of the “Standard deviation” shall be calculated from the formula:

Q= 1 VnEx2(Ex)2
n
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Q = standard deviation in gm/cc/ (Ib/cu. Ft.)
n = total number of density measurement, &

x = value of dry density in gm per cc (Ib/cu ft.)

6.8 REMOVAL OF SOFT AREAS:

When density measurements reveal any soft areas in the embankment, the Engineer-in-
Charge shall direct that these areas should be compacted further & nothing extra shall be
paid. In spite of that, it the specified compaction is not achieved, the materials in the soft
areas shall be directed to be removed & replaced by approved materials, compacted to

the satisfaction of the Engineer-in-Charge.

6.9 COMPACTION IN ORDINARY WAY

The Engineer-in-Charge shall indicate the portion of the earthwork which are not required
to be compacted to a specified degree of density & moisture content. The embankment in
such portion shall be carried out as specified above, each layer being consolidated as far
possible with the help of iron rammers, ordinary light rollers or sheep foot roller, if
available. The layers shall be laid concave slopping from the edges toward the centre.
The earth shall be laid form the sides to the centre & not vice versa. It the earthwork
remains suspended for some time & the surface becomes hard, the latter shall be
roughened & slightly moisture before resumption of work without any extra charge go
Govt.

6.10 FINISHING OPERATIONS:

6.10.1

6.10.2

6.10.3

After the earthwork is completed & consolidated, sectioning shall be done to bring it to its true
final shape. The embankment shall be finished in conformity with the alignment levels, cross
sections & dimensions shown on the plans. Where the alignment of the road is in a curve, the
tops of the embankment shall be formed with the supervention & the increased widths shown

on the drawing or as the Engineer-in-Charge may direct without any extra cost to Govt.

Finishing operation shall include the work of shaping & dressing the shoulders road bed & the
side slopes to conform to the typical cross section shown on the plane & shall be paid extra.
Both the upper an lower ends of the side slopes shall be rounded off to improve appearance

& to merge the embankment with a adjacent terrain.

When the earth work operations have been substantially complete the road way area shall be
cleaned of all the debris & ugly scars existing near the coming areas etc. Every reasonable

effort shall be made to aviate objectionable appearance without any extra payment.

6.11 SPECIFICATION FOR MOORUM SUB-BASE:

6.11.1

MATERIALS: Moorum shall be composed of large, coarse grains, sharp & gritty. Moorum
should not contain lumps of soil, foreign matters, it should not contain stones greater than %4”
in guage. It should show a uniform C.B.R value which should not be less than 20 for sub-

base. The P.l. should not be more than 9.
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6.12 PROCESSING & CONSTRUCTION

6.12.1 The sub-grade shall be checked for line grade & cross section as shown in the drawing or as
directed by the Engineer-in-Charge. Soft & yielding places & ruts shall be corrected & rolled
uniform. It shall be laid in layers from 6” to 9” thickness. It shall be well watered & compacted
with PRR or other suitable machinery as directed by the Engineer-in-Charge to obtain the

desired compaction form.

6.12.2 Rolling shall commence at the edges, progressing gradually towards the centre, parallel to the
centre line of the road except at supper elevated portions where it shall proceed from the
inner edge to the outer.

6.12.3 The finished surface shall be checked for line, level & irregularity as directed by the Engineer-
in-Charge.

6.12.4 Irregularities present in the finished surface beyond the tolerance of 20mm. shall be rectified
as mentioned in 10.12.5 below.

6.12.5 Where the finished surface of the sub grade is too high if shall be trimmed & suitably
compacted & where the same is too low, the deficiency shall be corrected by adding fresh
materials. The degree of compaction & the type of materials to be used shall conform to the
specification & requirement.

6.12.6 Control tests & their frequencies:

Quality control tests on the materials & work be as indicated below:
SI. Type of Test Frequently
No. Construction
1 Water bound (i) Aggregate impact value loss One test per 200 cum
macadam Angles test abrasion value

(i) Grading One test per 100 M?

(iii) Flakiness index One test per 200 cum

(iv) Non-Plastic binding materials One test per 25 cum

(v) Proctor test One test per 200 cum

(vi)Deleterious constituents As required

(vii) M.C One test per 250 sgm

(viii) D.D of compacted layer One test per 1000 sgm

(ix) C.B.R test One test per 1000 sgm

2 Bituminos (i) Aggregating impact value/ One test per 50 cum of
construction Los angle aggregate

(i) Flakiness Index -do-

(iii) Grading of aggregate One test per 25 cum

(iv) Temperature of binder application At regular close
intervals

(v) Rate of spread of mixed materials Regular control through
checks on materials &
layer thickness.

7. SPECIFICATION FOR TURFING

71 DESCRIPTION: This work shall consist of supplying & laying live sods on the slopes & other

locations as required by the Engineer-in-Charge, in accordance with the following

specifications.
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7.2

7.3
7.3.1

7.3.2

7.3.3

MATERIALS: The sods shall consist of dense well rooted growth of permanent & desirable
grasses, indigenous to the general locality where it is to be used, & shall be practically free
form weeds or undesirable grasses. At the time the sold is out, the grass on sod shall have a
length of approximately 2 inches; if longer, the grass shall be cut to approximately this length
& the sod shall has been raked from debris.

The sod shall be cut in uniform strips not larger than it is convenient for handling & transport.
The thickness of the sod shall be as uniform as possible approximately % inches or more,
depending on the nature, of the sod, so that practically all the dense root system of the
grasses will be retained but exposed in the sod strip & so that the sod can be handled without
undue tearing breaking.

In the event the sod which is to be cut is in dry condition, so as to cause crumbling or
breaking during cutting operations, the contractor, at his own expense, shall at least 12 hours
before cutting the sod, apply water to the same in sufficient quantities to provide a well
moistened condition of the sod to the depth to which it is to be cut.

Top soil of the area to be turned shall consist of soils adopted to the sustenance of plant life.
CONSTRUCTION METHOD

PREPARATION OF THE EARTH BED: All areas desired to be covered with sod shall be fine
dressed to required contour, to an extent such that the finished work after laying sod with
necessary to soil incorporated in the bed will be in accordance with required lines grades,
slopes & cross section.

The area to be sodden shall be free from stones, roots or other undesirable foreign materials.
The soil of the area to be sodden shall be loosened to a depth of approximately not less than
one inch, by means of rakes adopted to the purpose & top soil shall be spread evenly over
the prepared bed to a depth of 2 inches & the clods lumps shall be broken down to provide a
uniform texture to the sod.

PLACING THE SOD: The earth bed upon which the sod is to be place shall be moistened to
the depth, manipulated, if naturally not sufficiently moist, & the sod shall be place thereon
within approximately 24 hours after the same has been cut & shall be properly protected &
sprinkled with water until firmly rooted.

Unless otherwise required the sod on slopes shall be laid in horizontal, strips beginning the
bottom of the slopes & working upwards. When placing sods the length of strips shall be laid
at right angles to the direction of flow of water. Sods shall be laid so that the joints caused by
abutting ends of sod strips & not continuous. Each sod strips shall be so laid as to about
against the strip previously laid.

As the sod is being laid to shall be firmly & lightly tamped with suitable wooden or metal
tampers to press the sod into the under laying soil. After tamping, the sod shall present a
smooth even surface free from bumps or depressions. At such points, where water will start
flowing over a sodden area, the upper edge of the sod strip shall be turned into the soil &
layer of earth placed over this, which earth shall be thoroughly compacted to conduct the
surface water over the upper edge of the sod. No sods shall be laid normally during the dry

months of March to June.
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7.3.4

7.3.5

8.1

8.1.1
8.1.2

WATERING: The sod shall be thoroughly watered immediately after placing & shall be kept
thoroughly wet for a period of at least seven days after laying & shall be maintained in
satisfactory condition.

METHODS OF MEASUREMENT & PAYMENT: Sod shall be measured by units of 100 sqm.
& will be paid for at the contract unit price of 100 sqm. of sod in place which price shall be full
compensation for preparing the earth bed, for furnishing, placing, top dressing & watering the
sod & for all labour, equipment tools & incidentals necessary to complete the work in
accordance with contract.

Collection of top soil for the area to be turned will be paid for as earthwork in excavation.

No separate payment will be allowed for spreading & incorporating the top soil in the bed.

STANDARD SPECIFICATION & CODE OF PRACTICE FOR WATER BOUND MACADAM
INTRODUCTION: The standard is a code of practice intended to indicate what is considered
to be a good practice for the construction of water bound macadam & surface treated water
bound macadam.
DESCRIPTION
Water bound macadam shall consist of clean crushed coarse aggregate mechanically
interlocked by rolling & voids thereof filled with screenings & binding material with the
assistance of water laid on a prepared sub-base, base or existing payment as the case may
be water bound macadam may be used as sub-base, base coarse or surfacing course. In
each case, it shall be constructed in accordance with the specification given & below in
conformity with the lines, grades & cross sections shown on the drawing or as otherwise
directed.

MATERIALS

Coarse aggregate General Requirements.

Coarse aggregate shall be either crushed or broken stone, crushed slag, over burnt metal or
naturally occurring aggregate such a kankar or literate or requisite quality as stated here in
after. The aggregate shall conform to the physical requirements set forth in Table-1.

Crushed or broken stone.

Crushed or broken stone shall be hard, durable & generally free from flat, elongated soft &

disintegrated particles. It shall also not have excess or dirt or other objectionable matter.

Table — 1: Physical requirements or coarse aggregate for water bound macadam.

(1.LR.C 19.1972)

Type of Test Test Method Requirement
construction

Sub-base Los Angles IS: 2386 (part-1V) Max. 50%
Abrasion value *
or
Aggregate Impact Value* |IS: 2386 (part-1V) Max. 40%
Or
IS: 5640

Base course with (a) Los Angles Abrasion IS: 2386 (part-1V) Max. 50%
bituminous value*
surfacing or
Aggregate Impact value*  1IS: 2386 (part-1V) Max. 40%
(b) Flakness Index*
IS: 5640
1S:2386 (part-I)

Surfacing course  (a) Los Angles Abrasion 1S:2386 (part-1V) Max. 40%
value*
or
Aggregate Impact value*  1S: 5640 (part-1V) Max. 40%
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(b) Flakness Index*
1S:5640
1S:2386 (part-1V) Max. 15%

NOTE:- * Aggregate may satisfy the requirements of either the loss angles test or aggregate impact

value test.

** Aggregate like brick, metal, kankar & literate which get softened in presence of water,
should invariably be tested for impact value in wet condition accordance with 1S:5640.

*** The requirement of frankness index shall be enforced only in the case of crushed stone &
crushed slag.

Samples for tests shall be representative of the materials to be used collected in accordance
with the procedure set forth in 1S:2430.

8.1.5 CRUSHED SLAG : Crushed slag shall be manufactured from air-cooled blast furnaces slag.
It shall be angular shape, reasonably uniform in quality & density, & generally free from any
thin, elongated & soft pieces, dirt or other objectionable matter. Crushed slag shall not weigh
less than 1120 kg. ccm & the percentage of glossy materials in it shall not be in excess of
20%. Water absorption (1S:2386 part-lll) of slag shall not exceed 10%.

8.1.6 OVER BURNT BRICK METAL: Brick metal shall be made out of over burnt bricks of bats &
be free dust & other foreign matter.

8.1.7 KANKAR : Kankar shall be tough, having a blue almost opalescent fracture. It shall not
contain any clay cavities between nodules.

8.1.8 LATERITE : Laterite shall be hard, compact, heavy & of dark colour. Light coloured sandy
laterites as also those containing a good bit on clay shall not be utilized.

8.1.9 COURSE AGGREGATE: SIZE & GRANDING REQUIREMENTS

8.1.10 As far as possible coarse aggregates shall conform to one of the grading given in Table-2.
Grading 1 is more suitable for sub-base course, but it is not tenable for a compacted layer
thickness or less than 90mm.

8.1.11 The size of aggregate to be used in a given case would depend on the type of aggregate
available & compacted thickness of the layer. The use of grading-1 shall how ever, be
restricted to sub-base courses only.

8.1.12 For crushable type aggregate like brick metal, kankar & laterite, the grading given in Table-2
are not so relevant & need not be strictly enforced but the material should generally be within
the size range indicated.

8.1.13 Table-2: SIZE & GRADING REQUIREMENT OF COURSE AGGREGATE FOR W.B.M.

Granding No. Size of screenings Sieve Designation Percent by weight

(1S:460) Passing the Service
90mm. to 45mm. 125 mm. 100
90 mm. 90-100
63 mm. 25-60
45 mm. 0-15
22.4 mm. 0-5
63mm. to 45mm. 90 mm. 100
63 mm. 90-100
53 mm. 25-75
45 mm. 0-15
22.4 mm. 0-5
53mm. to 22.4m. 63 mm. 100
53 mm. 95-100
45 mm. 65 -90
22.4 mm. 0-10
11.2 mm. 0-5
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SCREENINGS :

8.1.14

8.1.15

8.1.16

8.1.17

Screening to fill voids in the coarse aggregate shall generally be of the same materials as the
coarse aggregates. However, from economic considerations, predominantly non-plastic
material such as kankar nodules, moorum or gravel (other than river borne rounded
aggregate) may also be utilized for this purpose provided that the liquid limit & plasticity index
of such material is below 20 & 6 respectively & the fraction passing 57 micron sieve does not

exceed 10%

As far as possible, screenings shall conform to the grading shown in Table-3. Screenings of
type A in Table 3 shall be used in conjunction with coarse aggregate of grading-1l. With
coarse aggregate of grading-2 either type A or type B screenings may be used. For
screenings like moorum & gravel the grading given in Table-3 shall not be regarded as

binding. Type B screenings shall be used with coarse aggregate.

The use of screenings may be dispensed with in the case of crushable type coarse aggregate

such as brick metal, kankar & laterite.

TABLE -3 : GRADING REQUIREMENTS OF SCREENINGS FOR W.B.M.

Grading Size of screenings Sieve Designation Percent by weight

Classification Passing the Service

(IS :460)

8.1.18

8.1.19

8.1.20

A 13.2 mm. 13.2 mm. 100
11.2 mm. 95-100
5.6 mm. 15-35

180 micron 0-10

B 11.2 mm. 11.2 mm. 100
5.6 mm. 10-100
180 micron 15-35

BINDING MATERIALS: Binding materials to prevent reveling of water bound macadam shall
consist of the fine grained materials possessing P.l. value of 49 when the WBM is to be used
as a surfacing course & upto 6 when the WBM is being adopted as a sub-base/ base course
with bituminous surfacing. It lime stone formations are available nearby lime stone dust or

kankar nodules may be usefully employed for this purpose.

Application of binding material may not be necessary where the screening consist of
crushable type material like moorum or gravel. However, for WBM used as a surfacing
course, where the P.I of crushable type screening is less than 4, application of a small
amount of binding material having P.I. of 4 to 9 would be required at the top. The quantity of

screening could be reduced slightly on this account.

QUANTITIES OF MATERIAL : Approximate quantities, of coarse aggregate & screening

required for 100 mm. compacted thickness of WBM. Sub-base course are shown in Table-4,
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likewise rough quantities of materials for WBM base of surfacing course for a compacted

thickness 75 mm. are given in Table-5.

8.1.21 The quantity of binding material where it is to be used (see para 12.3.5) will depend on the
type of screenings & function of WBM. Generally, the quantity required for 75 impacted
thickness will be 0.06 to 0.09 ccm per 10 mm. in the case of WBM sub-base.

TABLE-4  APPROXIMATE QUANTITIES OF COURSE AGGREGATES & SCREENINGS REQUIRED FOR 100 MM.
COMPACTED THICKNESS OF W.B.M. SUB-BASE COARSE FOR 10 MM.

Coarse Aggregates Screenings
Classification Size Loose Stone screenings Crushable type such as

range quantity moorum or gravel

Grading/ Loose Grading/ Loose Qnty.
Classification | Qnty. Classification
& Size & Size

1 2 3 4 5 6 7

Grading 90 to 45 1.21to Type A 0.27 to Not uniform 0.30t0 0.32
mm. 1.49 ccm 13.2 mm. 0.30 ccm ccm

TABLE-5 APPROXIMATE QUANTITIES OF COURSE AGGREGATES & SCREENINGS REQUIRED FOR 75 MM.
COMPACTED THICKNESS OF W.B.M. SUB-BASE COARSE/ SURFACING COURSE FOR 10 MM.

Coarse Aggregates Screenings
Classification | Size range Loose Stone screenings Crushable type such as moorum or
quantity gravel **
Grading/ For WBM | For WBM Grading/ All cases
classification | sub-base/ | surfacing | classification
& size base course * & size
course
1 2 3 4 5 6 7 8
Grading-2 63 to 45 0.92 to Type A13.2 | 212to 0.11 to Not uniform | 0.22 to
mm. 1.07 ccm mm. 0.15ccm | 0.17 ccm 0.24
ccm
-do- -do- -do- TypeB11.2 | 0.20to 0.24 to -do- -do-
mm. 0.22 ccm | 0.26 ccm
Grading-3 53 to -do- -do- 0.18 to 0.22 to -do- -do-
22.4 0.21 ccm | 0.24 ccm
mm.

* Quantities in col. 6 are 80% of those in col 5 as larger quantity of binding material will need to be

used when the WBM is to act as a surfacing course.

** Base course & 0.10 to 0.15 ccm/ 10 ccm when the WBM is to function as a surfacing course. For
100 mm. thickness the quantity needed respectively will be 0.08 to 0.10 ccm/ 10 ccm. & 0.12 to 0.16

ccm/ 10 mm.

The above mentioned quantities should be taken as guide only for estimation of quantities for

construction etc. & not for the purpose of payment which should be made as per actual.
8.2 CONSTRUCTION PROCEDURE

8.2.1 PREPARATION OF FOUNDATION OF RECEIVING THE WBM COURSE: The sub-grade,
sub-base to receive the water bound macadam course shall be prepared to the required

grade & camber & cleaned all dust, dirt & other extraneous matter. Any rust or soft yielding
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8.2.2

8.2.3

8.24

8.2.5

8.2.6

8.2.7

8.2.8

places that have appeared due to improper drainage service or under traffic or other reasons

shall be corrected & rolled until firm.

Where the water bound macadam is to be laid on existing un-surfaced road, the surface shall
be scarified & re-shaped to the required grade & camber as necessary. Weak place shall be
strengthened corrugations removed & depressions & pot holes made good with suitable

material before spreading the coarse aggregate for WBM.

Where existing road surface is black topped, 50 mm. x 50 mm. furrows shall be cut in the
existing surface at 1 mtr. Intervals at 45 degree to centre line of the carriage way before

proceeding with the laying of coarse aggregates.
In all cases the foundation shall be kept well drained during the construction operations.

PROVISION OF LATERAL CONFINEMENT OF AGGREGATE: Before starting with WBM
construction, necessary arrangements shall be made for the lateral confinement of
aggregates. One method is to construct side shoulder in advance to a thickness
corresponding to the compacted layer of the WBM coarse. After shoulders are ready, their
inside edge may be trimmed vertical & the included area cleaned of all spoiled material there
by setting the stage for spread of coarse aggregates. The practice of construction WBM in a

trench section, excavated in the finished formation must be completely avoided.

SPREADING COARSE AGGREGATE: The coarse aggregates shall be spread uniformly &
evenly upon the prepared base in required quantities from premature stack piles along the
side of the road or directly from vehicles. In no case shall these be dumped in heaps directly
on the area where are to be laid nor shall their hauling over a partly completed base be
permitted. The aggregates shall be spread to proper profile by using templates placed across
the road about 6 mtr. apart. Where possible approved mechanical device shall be used to

spread the aggregates uniformly so as to minimize the need for manipulation by hand.

The WBM course shall normally be constructed in layers of not more than 75 mm. compacted
thickness. However for aggregates of grading table-2, the compacted thickness of layer may
go up to 100 mm. Each layer shall be tested by depth blocks. No segregations of large & fine
practices shall be allowed in the coarse aggregates as spreading shall be of uniform

gradation with no pockets of fine materials.

The coarse aggregate shall not normally be spread in length exceeding three days average

work ahead of rolling & binding the proceeding section.

8.3 ROLLING

8.3.1

8.3.2

After the laying of coarse aggregate, there shall be compacted to full width by rolling with
either three wheel power roller of 6 to 10 tones capacity or an equivalent vibratory roller. The

weight of the roller shall depend on the type of the aggregates.

The rolling shall begin from edges with roller running forward & backward until the edges have
been compacted. The roller shall then progress gradually form the edges towards the centre
parallel to the centre line of the road, uniformly lapping preceding rear wheel track by one half

width. Rolling shall be discontinued when the aggregates are partially compacted with
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8.3.3

8.3.4

sufficient voids space in time top permit application of screenings. However where screenings
are not to be applied, as in the case of crushable aggregates like brick metal, laterite &
kankar, compaction shall be continued until the aggregates are thoroughly keyed or
interlocked with no creeping of stones ahead of the roller. Slight sprinkling of water may be

done during rolling if necessary.

On super elevated portion of the road, rolling shall commence from the lower edge & progress

gradually towards the upper edge of the pavement.

Rolling shall not be done when the sub-grade is soft or yielding nor when it causes a wave
like motion in the base course/sub-grade. If irregularities develop during rolling which exceeds
10 mm. when tested with a 3 mtr. straight edge the surface shall be loosened & aggregates
added or removed as required before rolling again so as to achieve uniform surface
conforming to the desired cross section & grade. The surface shall also be checked
transversely the template for camber & any irregularities corrected in the manner described

above. In no case shall the used of screenings to make up depressions be permitted.

8.4 APPLICATION OF SCREENINGS

8.4.1

8.4.2

After coarse aggregates have been rolled as para 12.5 screenings to fill the interstices shall
be applied gradually over the surface. Dry rolling shall be done when the screening are being
spread so that the jarring effect or roller causes them to settle into the voids of the coarse
aggregates. The screenings shall not be dumped in piles but applied uniformly in successive
thin layers either by the spreading motion on hand shovels, mechanical spreaders or directly
from the trucks playing over the base course to spread screenings that shall be equipped with

pneumatic tires & so operated as not to disturb the coarse aggregates.

The screenings shall be applied at a slow rate in three or more applications as necessary.
This shall be accompanied by rolling an brooming either by mechanical brooms/ hand brooms
or both than may be used. In no case shall the screening be applied so fast & thick as to form
cakes or ridges on the surface making the filling of voids difficult or preventing the direct
bearing of roller on the coarse aggregates. The spreading rolling & brooming of screening
shall be taken up on sections which can be completed within one day’s operation. Damp &

wet screenings shall not be used in any circumstances.

8.5 SPRINKLING & GROUTING

8.5.1

After application of screenings the surface shall be copiously sprinkled with water swept &
rolled. Hand brooms shall be used to sweep the screening into the voids & distribute them
evenly. The sprinkling, sweeping the rolling operations shall be continued & additional
screenings applied where necessary until the coarse aggregate are well bound & firmly set &
a grout has been formed of screenings. Care shall be taken that the base or sub-grade does

not get damage due to addition of excessive quantities of water during the construction.

8.6 APPLICATION OF BINDING MATERIAL

8.6.1 After the application of screenings as per paras 12.6 & 12.7 binding materials where it is
required to be used (see para above) shall be applied at the uniform & slow rate in two or
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more successive thin layer. After each application of binding material, the surface shall be
copiously sprinkled with water & resulting slurry swept in with hand brooms, mechanical
brooms or both so as to fill the voids properly. This shall be followed by rolling with a 6 to 10
ton roller during which water shall be applied to the wheels to wash down the binding
material, that may get stuck to them. The spreading of binding material, sprinkling of water
sweeping with brooms & rolling shall continue until the slurry of binding material an water

forms and wave ahead of the wheels of moving roller.
8.7 SETTING & DRYING

8.7.1  After final compaction of the course, the road shall be allowed to cure overnight next morning
the hungry spots shall be filled with screening or binding materials lightly sprinkled with water

if necessary & rolled. No traffic shall be allowed till the macadam sets.

8.7.2 In case of water bound macadam base course to be provided with bituminous surfacing, the
latter shall be laid only after the WBM course it completely dry & before allowing any traffic on
it.

8.8 PLAYING OF CONSTRUCTION TRAFFIC

8.8.1 In general construction traffic may ply over compacted portion of the WBM course provided
move over its full width avoiding any rutting or uneven compaction. However, Engineer-in-
Charge shall have full authority to stop the passage of construction traffic when in his opinion

this is leading to excessive damage.
9 SURFACE EVENNESS OF WBM COURSE COMPLETED

9.1 The surface evenness of complete WBM course in longitudinal & transverse directions shall be

within the tolerances indicated in Table-6

TABLE -6 PERMITTED TOLERANCES OF SURFACES EVENNESS FOR WBM COURSE

Sl.No. Size range of coarse Longitudinal profile Cross profile (Maximum
aggregates (Maximum permissible permissible variation from
undulation when measured specific profile when measured
with a 3 mtr. straight edge) with a camber template)
1 40 to 90 mm. 15 mm. 10 mm.
2 25 to 50 mm. 12mm. 8 mm.
or
40 to 63 mm. 12mm. 8 mm.

9.2 The longitudinal profile shall be checked with 3 mtr. long straight edge at the middle of each traffic
lane along a line parallel to the centre line of the road. The transverse profile shall be checked

with a series of three camber boards at intervals of 10 mtr.
10 RECTIFICATION OF DEFECTIVE CONSTRUCTION

101 Where the surface irregularity of the WBM course exceeds the tolerance given in Table-6,
where the course is otherwise defective due to sub-grade soil mixing with the aggregates, the

layer to its full thickness shall be scarified over the affected area, reshaped with added material or
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removed the replaced with freshed materials as applicable & recomputed in accordance with para

12.5. The depressions be filled up with screenings or binding materials
11 CONSTRUCTION OF WBM NARROW WIDTHS

111 Where the WBM course is to be constructed in narrow widths for widening an existing

pavement, the following sequences of operations should be adopted.

(i) The existing shoulder should be excavated to their full depth & width upto the sub-
grade soil except where the widening the widening specification envisages laying of
stabilized soil sub-base using in situ operations in which case same should be removed

only upto the sub-base level.

(ii) Before proceeding with laying of WBM course, shoulders be rebuilt in layer in reduced
width depending on the extent of widening. The compacted thickness of each layer
should correspond to the compacted layer of WBM course to be laid adjacent to it. After
compaction the inside edges of shoulder should be trimmed vertical & the included area

cleared of all spilled materials and
(iii) The construction of WBM layer should then follow the usual manner.
12 MAINTENANCE OF WBM WEARING COURSE.

121 The successful performance of WBM as a surfacing course depends to a large extent on
wearing maintenance. Maintenance measures for this can be considered under three heads,
periodic patching of pot holes along with removal of ruts & depression, blinding of the surface the

surface renewal.

12.2 PATCHING POT-HOLES & RUTS:- Pot holes, ruts & other depression should be drained of
water & cut to regular shape with vertical sides. All the loose & disintegrated materials shall be
removed & the exposed surface swept clean. The holes, depression shall then be filled with
salvaged coarse aggregates mixed with sufficient quantity of fresh aggregates & re-compacted as
normal. W.B.M. Operations described in para 12.5 so that the patched area merge with the
adjoining surface. Where the area so treated is small, hand rammers may be used for compaction

instead of rollers.

12.3 BLINDING OF SURFACE:- Blinding of the surface shall be resorted to periodically as soon
as the blinding material applied has been eroded away due to traffic or weather action & the
surface has started showing signs of disintegration. Blinding operations shall consist of
application of blinding material in this layers & grouting in accordance with the procedure given in

previous para.
124 SURFACE REVEWAL

12.4.1 WBM wearing course shall be renewal when the surface is worn out, corrugated & badly
damaged or has profusions of pot-holes & depression which can not be treated economically

with patching or blinding operation.

12.4.2 For renewal, the existing surface shall be scarified to a depth of 75 mm. & the resulting

materials removed to beams for screening to salvage the useable coarse aggregates. The
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exposed pavement shall be scarified against at high spots so as to ensure proper grade &
camber. The salvaged coarse aggregates are mixed with sufficient quantity of fresh
aggregates. Usually between one half to one third of the quantity of salvaged aggregates

shall be used for construction of new WBM course in accordance with para 16.2.

13 RECONSTRUCTION DAMAGED MACADAM

If any time sub-grade material should get mixed with the base course materials, the
mixture shall be removed an the sub-grade shaped & compacted. The materials removed
shall then be placed with clean aggregate, which shall be rolled until satisfactory
compaction is achieved. If any irregularities develop in the sub-grade during or after
rolling of the sub-coarse, they shall be corrected by lessening the surface & removing or
adding coarse aggregates as may be require, after which the entire area shall be rolled,
screenings & water applied & rolling continued until the repaired based in compacted to
uniform surface. The finished surface shall have no variation greater than 12 mm. (1/2 in)
from 3 mtr. (10 ft.) long straight edge laid parallel to the centre line of the road & be true to

the typical cross section.

14 MULTIPLE LAYERED COURSE

When it is necessary to construct to course in more than one layer to conform to the lines,
grades & cross sections indicated on the plans, or as directed by the Engineer-in-Charge,
each layer shall be constructed as described above. The same degree of requirement
shall be made in forming the surface of all component layers & the smoothness &
uniformity of the surface of each layer shall conform closely to the requirements for

surface to the final layer.

15 PROTECTION

In general, hauling equipment may be routed over completed portion of the WBM course,
provided such equipment is routed over the full width of the course avoiding rutting or
uneven compaction. However, Engineer-in-Charge have full & specific authority to stop all
hauling over completed or partially completed course when, in his opinion such hauling is

causing excessive damage.

During the placing, spreading & compacting of coarse aggregate & screenings, care shall
be exercised to prevent the incorporation of sub-grade, sub-base or shoulder material into

these macadam materials.

N.B: * Plasticity index not more than 9 in base of WBM & 6 in case of surface treated
WBM.

16 PROFILE MARKING

16.1.1

Marking of alignment:- Centre line of the alignment should be laid out according to the
sanctioned plan with the help of ranging rods, flags or theodolite. Permanent brick pillars 10” x
10” should be fixed 660 ft. apart on one side of the alignment at a constant distance of about
50 to 75 ft. away from the centre line depending upon the land width. These pillars would then

form a line parallel to the centre line of the alignment but side shifted by about 50 to 75 ft.
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These pillars shall show the formation level of the earth work bank & the chainage of the

alignment as per sanctioned plan & longitudinal sections. These shall be legibly marked.

16.1.2 Marking the profile: The profile should be marked at intervals not exceeding 200 or so
except at curves where closer profile shall be necessary. The toe line of the embankment
should be fixed first. These can be calculated on the basis of the slope (1:2 or 1:3) & the
height of the embankment as per sanctioned plan at the particular section. Two sal bullahs or
bamboo piles well embedded in the ground should be fixed at the toe lines & top of the poles
should be kept in one level with the help of leveling instruments. These poles should have
alternate 6” thickness printed black & white to show the layer or consolidated earth to be
done. Such sets of poles should be fixed at distances not exceeding 20 ft. along the

alignment.

16.1.3 SEQUENCE OF OPERATION FOR EARTH WORK & FIXING PROFILES AT VARIOUS
LAYERS: The various sequence of operation for making profiles & various layers are shown
in diagrammatic sketches in Fig-2 to 2(c) (enclosed) The figures shown are 1:2 side slope but

similarly distance can be worked out for other slopes.
16.1.4 FIRST LAYER:

Horizontal string S1-S2 should be tied at height of 9” (i.e. after one & half mark on the
pole) joining poles A&B. Two small pegs (about 18” long) should be fixed in ground
(capable of being taken out fairly easily (K1, K2 at distance of 18” for 1:2 slope) from
poles A&B respectively & sloping string S4 (metting point of pages K1 & K2 with
horizontal string S1-S2 & S5 (to line) should be tied. These string profiles S5-S4, S4-S5
marked over 220 ft. would give the profile for loose earth work to be done in each layer.
This is shown in the Fig 2(a) where the broken lines shown the proposed final
embankment & thin firm lines show the first layer of loose earth work. Uniform spreading

of earth in between shall be ensured by longitudinal strings.

16.1.5 After first layer is rolled to layer 1-1, the profile for the second layer will be similarly fixed by
typing to the horizontal string 9” above the compacted layer & refixing the small pegs K1 K2 at
about 30” form the poles A&B (Fig. 2(b).

16.1.6 Profiles or further layers will similarly fixed as shown in Fig.2(c).

16.1.7 The sub-grade soil i.e. the layer 2” to 12" below the road crust, may be of imported soil if
approved in the estimated & for this reason, it is necessary that the top most layer made of
local earth i.e. earth form the adjoining borrow pit should be made true to the final required
profile & camber. This would result in providing uniform thickness of imported soils which is
normally expensive. This should by checked be templates. The standards of compaction of

the 1%, two layers will be more rigid.

16.1.8 The top most layers below the payment (road crust) shall be very carefully done till the final
profile & tolerances required in the specifications are obtained. These should be again

checked with templates.
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This layer will be laid when road crust is almost ready to be put on. The standard of

compaction as well as finished shall stricter & most rigid.

16.1.9 Above the sub-grade the formation of the road crust (soling or base course metal

consolidation etc.) shall proceed simultaneously with the side.
16.2  No box for providing road crust is permissible when part embankment has been done earlier.

16.2.1 When earth work was done before but not up to the full formation height & specially
inadequately compacted, the sequence of work is an explained below & shown

diagrammatically in Fig. 3 (a) to (c) enclosed.

16.2.2 Poles at the toe line & at edges, shall be fixed as shown in Fig (a). The top of the existing
earth work shall be put to depth 1° — 6” to 2’-0” & earth spreading in the usual layer or
thickness to the sides to form the slope & the sides & adequately compacted at OMC,
thus forming horizontal top surface. The top layer shall therefore be rolled to the required
compaction at OMC efc. & further earth work done as explained in sketches Fig.2(b) to 2(c).

16.3 OPERATION WHEN THE EXISTING EARTH WORKS NEARLY UPTO THE
FORMATION LEVEL.

16.3.1 Where the existing earth work is nearly up to the full formation level & not adequately
compacted, the pegs & poles shall be fixed at the toe lines & at the edge lines of the
formation width to which strings tied would indicate the profile. In such case the formation
level shown in the sanctioned drawings shall be taken to the level of top of sub-base over
with additional thickness or crust inclusive of any sub-base stabilized soil etc. is to the
added. Top 6” to 9” layer of earth work should be scrapped & this earth should be used to
build up the side & the slopes.

This thickness may be increased at the discretion of the Superintending Engineer where
compaction is very poor or where bad work is to be rectified.
The next 9” to 12” layer at the top should be properly compacted to the required degree of
compaction.
16.3.2 Further layers as necessary should then be added as indicated in sub-para 2.2

17 TENTATIVE SPECIFICATION FOR BITUMINOUS MACADAM (BASE & BINDER COURSE)

18 DESCRIPTION:
Bituminous macadam shall consist of the construction of one more course or compacted
crushed aggregates premixed with a bituminous binder, laid immediately after mixing.

It is an opened graded construction suitable for base & binder course & should not be
used as a wearing courses, as such it may be used a temporary riding surface when

covered with an appropriate seal coat.
18.1 MATERIALS:
18.1.1 Bituminous Materials: The bituminous materials shall conform to the requirements as

specified & provided for in the proposal & satisfy the related specification of ISI standard
72,215,217 & 454. The grades of binder to be used would depend upon the climatic
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conditions. Paving bitumen of 30/40, 60/70 & 80/100, penetration road tars of grade RT-4,

approved cut backs or emulsions are normally suitable for the bituminous macadam.
For the tack coat RT-3 or 80/100 bitumen or approved cut back or emulsions are
suggested.

18.1.2 AGGRAGATES

The aggregates shall consist of crushed stone, crushed slag crushed gravel. Shingle or
other stones as specified. The aggregate shall have clean, strong durable & fairly cubical
fragments free from disaggregated pieces, organic & other deleterious matter & adherent

coatings. The aggregates shall preferably be hydrophobic or of very low porosity.

18.1.2.1 PHYSICAL REQUIREMENTS: The aggregates shall satisfy the following physical

requirements.

Base Course Binder Course
Aggregate Impact Value Maximum 35 % 30%
Los Angles Impact Value Maximum 50% 40%
For slag weight shall not be less than 1220 KG./ PER CCM  (70lb/cu.Ft.)
Loss site sodium soleplate for five cycles maximum 12%
Flakiness index Maximum 15%
Striping test (CRRI) Maximum 25%

Where all or some of those conditions can not be satisfied, if is left to the Engineer-in-

Charge to allow reasonable variations.
The use of low grade aggregate by improving their qualities shall also be considered.

18.1.2.2 GRADING OF AGGREGATES: The aggregates for the bituminous macadam for
different thickness shall conform to the grading given in Table 1 & 2.

TABLE- 1: 75 MM. (3 in) compounded thickness

Sieve designation ( IS) Percentage by weight passing sieve
45 mm. 100
26.5 mm. 75-100
22.4 mm. 60-95
11.2 mm. 30-55
5.6 mm. 15-35
2.8 mm. 5-20
90 micron 0-5
CONTRACTOR 144 SUPERINTENDING ENGINEER

MAYURBHANUJ IRRIGATION DIVISION



TABLE- 2: 50 MM. (2 in) compounded thickness

Sieve designation ( IS) Percentage by weight passing sieve
26.5 mm. 100
22.4 mm. 75-100
11.2 mm. 50-85
5.6 mm. 20-40
2.8 mm. 5-20
90 micron 0-50
18.1.2.3 The binder content for premixing shall be 4 pc weight of the total mix except when

otherwise directed by the Engineer-in-Charge.

The quantities of aggregates to be used shall be sufficient to yield the specified thickness

after compaction.
18.2 QUANTITIES OF MATERIALS REQUIRED FOR 10 MM (100 SQFT.) OR ROAD SURFACE

18.2.1 AGGREGATES: The approximate quantity of aggregates required in ccm for 10 mm. (100
sqft.) of bituminous macadam should be 0.06 to 0.75 cum (20 to 25 cuft.) & 0.90 to 1.10
cum (30-35 cuft.) for compact thickness of 50mm. (2”) & 75 mm. (3”) respectively.

18.2.2 TACK COAT: If & when required the quantities of binder needed for the tack coat shall be
between 5 to 7.5 kg. per 10 sgm. (10-15 Ibs for 100 sqft.) for bitumen treated surface &
7.5 to 10 kg. per 10 sqm. (15-20 Lbs for 100 sqft.) for untreated water bound macadam

surface.
19 CONSTRUCTION MERTHODS:

191 Weather & seasonal limitations: Bituminous macadam shall not be laid or placed during rainy
weather or when the sub-grade or base course is damp or wet unless emulsion is used or

normally when the atmospheric temperature in the shade is 160C (600F) or below.

19.2 EQUIPMENT: All equipment necessary for the proper constn of work shall be on the site of

the work in good condition.

19.3 ARRANGEMENT FOR TRAFFIC: Adequate provisions for the movement of traffic shall be

made as far as possible so as not to interfere with constn operation on the road.

19.4 PREPARATION OF UNDER LYING COURSE: The under lying course on which bituminous
macadam is to be laid shall be prepared shaped & conditioned to a uniform grade & section as
specified. Any depressions or pot holes should be properly made up & thoroughly compacted
sufficiently in advance. The surface of the underlying course shall be thoroughly swept & scraped

clean & from dust & foreign materials.

19.5 APPLICATION OF TACK COAT: The binder shall be heated to its appropriate application
temperature except in case of emulsions & applied to the base at the rate give in para 21.3.2. It is
preferable to use a sprayer but if it is not available, pouring may be used. The binder shall be

applied uniformly.
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The tack coat shall be applied just ahead of spreading of permitted macadam.

19.6 PREPARATION OF PREMIX: Mechanical mixers shall be used for mixing the aggregate &
the bitumen binder. Improved hand mixing drums may be used only with the approval of the

Engineer-in-Charge.

The bituminous materials except emulsions shall heated to the appropriate application
temperature in tank so designed as to avoid local over heated & provide a continuous
supply. The aggregates shall be dry & suitably warm or heated as required before it is
paced in the mixer except in the case or emulsions. When it is delivered to the mixer it

shall be at a temperature which is consistent with proper mixer & laying.

After about 15 seconds of dry mixing the hot bituminous materials shall be distributed
over the aggregate at the rate specified in Table-1&2 & para mentioned above & at the
temperature as directed by the Engineer-in-Charge with tolerance or plus of minus 100 C.
The mixing shall be continued till homogeneous mixture is obtained in which all particles

of the aggregates are coated uniformly.

The mixtures shall be transported from the mixing plant to the point of use in suitable

vehicles or wheel borrows.

19.7 SPREADING : The mix shall be spread immediately after mixing properly by mechanical
pavers, spreaders or grades. Manual spreading shall be done only with the approval of the
Engineer-in-Charge with rakes to the desired thickness & to the correct camber. Uneven areas

shall be brought to camber.

19.8  ROLLING : As soon as sufficient length of bituminous macadam has been laid rolling shall be
done by 8 to 10 ton power rollers. Rolling shall commence at the edges, progress towards the
centre longitudinally except that in super elevated curves where rolling shall progress from the
lower to the upper edge parallel to the centre line of the pavement & uniformly lapping each
preceding track until the entire surface has been rolled & all roller marks are eliminated & no more

compaction or crushing of aggregates takes place. The roller wheels shall be kept damp.

When the roller has passed once over the whole area any high spot or depressions which

become apparent shall be corrected by removing or adding fresh mixture.

The edge along & transverse of the macadam laid & compacted shall be cut full depth so
that the exposed face shall be pained with thin such coat of appropriate binder before the

mix is placed against it.

19.9 FINISHED SURFACE: The compacted surface shall be uniform & conform of the lines,
grades & typical cross section indicated on the plans & shall present a satisfactory surface. When
tested with a template & straight edge, the finished surface shall show no variation grater than
6mm. (1/4”) over 3m. (10ft.) length.

20 RECOMMENDED PRACTICE FOR 2 CM THICK BITUMEN & TAR CARPETS.

INTRODUCTION: For all purposes, Metric Units invariably should be used. Figures given

in brackets in foot point units are only approximate.
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SCOPE: This recommended practice is for laying 2cm. (3/4”) thick bitumen & tar carpets.
The type & grade of binder is left to the discretion of the Engineer-in-Charge, so as to be

in conformity with climatic, traffic & terrain condition & based on past successful practices.
A. TWO CM THICK BITUMEN CARPET:
A.1. MATERIALS.
A.11. BINDER : The binder shall be one of the following.
(i) a straight run bitumen of suitable penetration grade complying with IS 73-1961.

(ii) a cut back bitumen of suitable viscosity complying with IS 217-1961 or IS 454-
1961 or other approved cut back.

A.1.2. Coarse Aggregates: The aggregates shall consist of angular fragments & be clean,
hard, touch, durable & of uniform quality thought out. They shall be crushed granite rock,
gravel, river shingle or slag & should be free of elongated or flaky pieces, soft &
disintegrated material, vegetable & other deleterious matter. The aggregates shall also

satisfy the following properties.

Property Value Method Test
1 2 3
1 Abrasion value, using loss angle Max. 35% IS: 2386 )Part-1V)
machine
or Max 35% IS: 2386 (Part-1V)
Aggregate impact value
2 Flakiness index Max 23% IS: 2386 (Part-l)
3 Stripping value Max 25% CRRI*
4 Water absorption (except in case of Max 10% IS: 2386 (Part-IIl)
slags)
5 Soundness, loss with sodium sulphate 5 | Max 12% IS: 2386 (Part-V)
cycle (in case of slag only)
6 Unit weight or bulk density (in case of Max 1120 kg. per | IS: 2386 (Part-iii)
slag only) ccm (70 Lbs per cut
ft.)

Uncrushed & rounded river gravel or shingle can also be used but the quantity of binder
would be different in their case from that given under para A-2. Where such rounded
aggregate are used it may be necessary to add sufficient quantity of coarse sand & an
appropriate quantity of hot bitumen to make the mixture suitable for which purpose such a

mix will have to be designed for binder content depending on individuals.
STATE WATER IMMERRION TEST, CRRI

This test is used for a qualitative estimation of stripping of binder from a freshly coated
aggregates in the presence of water. This is carried out with clean & dry aggregates &

binders like penetration grade bitumen, fluxed bitumen as well as road tar.

300-400 grams of aggregates of size passing 25mm. (1) sieve & retained on 12.5 mm.
(1/2”) sieve are mixed with 5% binder by weight of aggregates, the conditions for mixing
being as specified which, for example normally at a temperature of 120°C to 150°C or
100°C- 110°C respectively for the aggregate & road tar of grade R.T. 3 after complete
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coating, the mixture is allowed to cool to room temperature in a clean dry beaker. Distilled
water is then added to immerse the coated aggregate. The breaker is covered & kept
undisturbed in a thermostatic water bath at a temperature of 400°C (10400 F) for a period
of 24 hours. The extend of stripping is then evaluated while the specimen is under water
in the beaker & after cooling it to room temperature & expressed as the average percent

in area of aggregate surface uncoated.

** In the absence of proper design facilities, the proportion of sand to be added may be

worked out as under.

One cubic foot wooden box is filled to the top with gravel & weight after repeated shaking
to allow for more gravel to be added. The coarse sand which is proposed to be used is
added on to this box & robbed so as to allow for as much coarse coarse sand as possible
to get in the voids of the gravel. The top is then struck off & the box is weight again, these
two weightings give the proportion of sand to be added with proportion, suitable & gravel
bituminous mixtures are made with varying bitumen contents from 4 to 6 percent by
weight & tested for strength. That binder content which gives maximum strength of

stability is the bitumen content to be used.

A.1.3. Fine aggregates or sand: The fine aggregates or sand shall consist of clean, hard
durable, uncoated coarse dry particles & be free from injurious amounts of dust soft or
I\flaky particles or organic matter or other deleterious substances.

A.2 QUANTITIES OR MATERIALS REQUIRED.
A.2.1 Aggregates

A.2.1.1 For carpet
Per 10 mm of Per 100 sqft

Road surface  of road
surface
(a) Stone chippings 13.2mm. size passing 22.4mm. 0.18 ccm 6 cft.
Sieve & retained in 11.2mm. sieve
(b) Stone chippings 11.2 mm. size, passing through 0.09 ccm 3 cft.
13.2mm/ sieve & retained on 5.6mm. sieve
0.27 ccm. Ocft.
A.2.1.2 For seal cost.
(c) Liquid seal coat: crushed fine aggregates 6.7mm. 0.06 ccm 2 cft.
Size passing through IS 9.5mm.
(d) Premix seal coat: coarse sand or stone grit passing 0.06 ccm 2 cft.

IS 2.36mm. sieve retained on 180 micro sieve

* In case emulsions are used, the quantity will be 50%

A2.2 BINDER
Per 10 mm. of road surface

A221 FOR TACK COAT

(a) On water bound macadam 6.5to 7.5 kg.

(b) On existing black top surface 4.5t0 5.5 kg.
Note: For emulsions complying with IS 3117-1955, the same quantities as given above may be

used. In case the existing black top surface which is extremely rich in binder or fatty. The
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tack coat be eliminated in hot climatic regions at the discretion of the Engineer-in-Charge
if a good bond between the existing surface & the super imposed layer can be ensured.

A222 For premixing
(a) For 0.18 ccm of 13.2mm. size stone chippings @ 52 kg. per ccm. 9.5 kg.

(b) For 0.09 ccm. Of 11.2mm. size stone chippings @ 56 kg. per ccm. 5.1 kq.
14.6 kg.

A2.23 For seal coat.

(a) Low rainfall areas (under 150 cm. per year) 6.8 kg. 15 Lb.
(b) High rainfall areas (over 100 cm per year) 9.8 kg. 20 Lb

A3 CONSTRUCTION

A.3.1 PREPARATION OF BASE: Before the carpet is applied to the existing base the road
must be free from dust or caked mud; where the existing base is pot-holed or rotted,
these irregularities must be corrected with premixed chips or coated macadam,
depending upon the depth of the pot hole, laid after applying a tack coat of binder & well
rammed thereafter. Where the existing base is extremely porous & absorptive, a suitable
primer (vide IRC Tentative specification for priming of base course with bituminous
primers) shall be applied. The surface should be cleaned by:-

(a) Removing caked earth & other foreign matter with wire brushes.
(b) Sweeping with brooms &
(c) Dusting with sack.

A.3.2 TACK COAT: The binder should be heated, wherever required to the appropriate
temperature as indicated by the manufacturer & applied to the base at the rate specified
in. It is best to use a sprayer. The binder should be evenly brushed, if needed. If the
emulsions are used, quantity required will be 50% of what is indicated. The tack coat
should be applied just ahead of the spreading of the premix.

A.3.3 PREPARATION OF PREMIX: Mechanical mixer should be preferred. When only
improved hand mixing drums are available for premixing, place 0.028 ccm (1cft) of 12.5
mm. (1/2”) chippings & 0.01 ccm (1/2 cft) of 10mm. (3/8”) chipping in the mixing drums &
mix dry thoroughly. The aggregates should be suitably heated prior to the adding of
bitumen.

And 2.24 kg. (5 Lb) of the binder as per quantities given in para A.2.2 heated where
required to a temperature suitable to the grade of bitumen used & mix until the chippings
are thoroughly coated with the binder.

Empty the premix on to the stretcher or wheel barrows & carry to site. The quantities of
chippings & binder per batch as given may be proportionately increased if proper coating
is possible in one operation.
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A3.4

A3.5

A3.6

A4.

B.1.

B1.1

B.1.2

SPREADING PREMIX:- Immediately after applying the tack coat spread the premix with
rakes to the desired thickness & camber or distribute evenly by means of a drag

spreader, check camber by means of a camber board & even out inequalities.

Rolling as soon as sufficient length say 15 mtr. of the premix have been laid rollers should
commence with smooth wheeled rollers (6 to 9 tonnes) or pneumatic tired rollers. Rolling
should commence at the edges & progress towards the centre longitudinally except in the
case of superheated sections where this should commence at the inner edge & proceed

towards the outer edge of the curve.

When the roller has passed once over the whole area any high spots or depressions.
Which becomes apparent should be corrected by removing or adding premixed chipping.
Where this has been done, roll to compaction. Avoid excessive rolling as this serves no

useful purpose & may spoil the carpets.

Moist the roller wheel to prevent the premix from a adhering to the wheels & being picked
up.

APPLICATION OF SEAL COAT: In low rainfall areas, i.e. those having under 150 cm.
(60”) per year a premixed sand seal coat mixed preferably in a mechanical mixer after

heating the same should be applied immediately & rolled. Materials required for this seal

coat are given in paras A2.1.2 & 2.2.3.

In high rainfall area, i.e. those having rainfall over 150 cm. (60”) per year a seal coat
preferably with stone chippings mixed with coarse sand can be used & should be applied
after laying of the carpet. The binder heated to the permitted temperature should be

applied to the cleaned surface, blinded with chipping & rolled.
Materials required are given in para A.2.2.3

The finished surface shall be uniform & conform to the lines, grades & typical cross
sections specified. When tested with a template & straight edge, the finished surface shall

not show variation greater than 6.3mm. (1/4”) over a 3m. (10ft.) length.

OPENING TO TRAFFIC: Traffic may be allowed on the road preferably 24 hours after
providing the seal coat. This should be considered the minimum period when cut back or

emulsion is used.

TWO CM. THICK TAR CARPET

MATERIALS:

BINDER: The binder shall be road tar or grade RT 3 or RT4 (No. IS: 215-1961).

COARSE AGGREGATES: The aggregates shall consist of angular fragments & be clean
hard, tough, durable & of uniform quality throughout. They shall be crushed rock, gravel,
river shingle or slag & should be free of elongated or flaky pieces, soft & disintegrated

materials & other deleterious matter. The aggregates shall satisfy the following properties.
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Property Value Method Test
1 2 3
1 Abrasion value, using loss angle machine | Max. 35% IS: 2386 (Part-1V)
or
Aggregate impact value
Max 35% IS: 2386 (Part-1V)
2 Flakiness index Max 23% IS: 2386 (Part-l)
3 Stripping value Max 25% CRRI *
4 Water absorption (except in case of slags) | Max 10% IS: 2386 (Part-1ll)
5 Soundness, loss with sodium sulphate 5 Max 12% IS: 2386 (Part-V)
cycle (in case of slag only)
6 Unit weight or bulk density (in case of slag | Max 1120 kg. per | IS: 2386 (Part-iii)
only) ccm (70 Lbs per cut
ft.)
B.1.3 Fine aggregate or sand as in para A.1.3
B.2. QUANTITIES OF MATERIALS REQUIRED
B.2.1 Aggregates
B.2.1.1 For carpet:
Per 10 mm of Per 100 sqft
Road surface  of road
surface
Stone chippings 13.2mm. size passing 22.4mm. 0.18 ccm 6 cft.
Sieve & retained in 11.2mm. sieve
Stone chippings 11.2 mm. size, passing through 0.09 ccm 3 cft.
13.2mm/ sieve & retained on 5.6mm. sieve
0.27 ccm. Ocft.
Coarse sand or stone graft, passing 2.36 mm. 0.060 ccm 2 cft.
Sieve & retained in 180 micro sieve
B.2.2 BINDER
(a) For premixing coat on water bound macadam surface
(b) For low porosity surface 7.3 t0 9.8 kg.
(c) For medium porosity surface 8.9t0 12.2 kg.
(d) For high porosity surface 12.2 to 14.6 kg.
(e) For tack coat (on an existing black topped surface) 7kgto10 kg (15to 20 Ib)
(f) For seal coat 9.8 kg. (20 Ib)
(g) For premixing 19.6kg. ((4051b@
@ 4.5 Ib) per cft
B.3. CONSTRUCTION
B.3.1 Preparation of base : As in para A.3.1.
B.3.2. Tack coat: The binder should be heated to 105°C/ (220°F to 24C°F) & should be applied
at the rates specified in para B.2.2. to 1/5°C
It is best to use a sprayer. The binder should be evenly brushed, if need be. The tack coat
should be laid just ahead of the spreading of the premix.
B.3.3 PREPARATION OF PREMIX: Mechanical mixers should be preferred. When only
improvised hand mixing drums are available for premixing place 0.028ccm (1 cft.) of 12.5
mm. (1/2”) chippings & 0.014m. (1/2 cft.) of 10mm. (3/8”) chipping in the mixing drum &
mix thoroughly dry. Add 3 kg. (6.75 Ib) of road tar heated to 105°C105°C/ (220°F to
24C°F) & mix until chippings, preheated if necessary are thoroughly heated with the
binder. Empty the premix on to stretchers or wheel barrows & carry to site. The quantities
of chipping & binder per batch may be proportionately increased if proper coating is
possible in one operation.
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B.3.4 SPREADING PREMIX : As in para A.3.4.

B.3.5 ROLLING: As in para A.3.5.

B.3.6 APPLICATION OF SEAL COAT: Immediately after laying the carpet, the seal coat
should be applied in the manner detailed below.
Road tar IS grade RT.3. heated to 105°C should be spread evenly at 9.8 kg. per 10 sqm.
or 20 Ib per (100 sft.) & then it should be blinded evenly with medium coarse day sand as
fine grit at the rate of 0.06 ccm. Per 10mm. (2 cft. Per 100 sft.)
The finished surface shall be uniform & conform to the lines, grades & typical cross
sections. When tested with a template & a straight edge, the finished surface shall show
no variation greater than 6.3mm. (1/4”) over a 3m. (10ft.) length.

B.4. OPENING TO TRAFFIC:
The traffic may be allowed on the road 24 hours after providing the seal coat.

CONTRACTOR SUPERINTENDING ENGINEER

152 MAYURBHANUJ IRRIGATION DIVISION



SECTION-6
FORMS
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NO RELATION CERTIFICATE

Certified that | / We am / are not related to any officer of Water Resources Department of
the rank of Assistant Engineer and above or any officer of the rank of Assistant Secretary
above.

CONTRACTOR

List of Relatives of the tender serving in Water Resources Department.

Place of present posting
Sl No. Name of the relatives Rank with office / Division /
Department
1 2 3 4
1.
2.
3.
4.
5.
CONTRACTOR
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FORM - A

STRUCTURE AND ORGANISATION

Name of Tenderer.

Nationality of Tenderer.

Office AdAresSS.

TelegraphiC AdAresSs e

Telephone NO:

MOobile NO: s

Telex NUMbDEr s

Location of establiSnment oo

The tenderer is

1.

An individual
A proprietary firm.
A limited company or limited corporation

A member of a group of companies (If yes, give names, address and present

description of other companies.)

A subsidiary of large organization

(If yes, give names, address of the present organization)

if the company is subsidiary, state what involvement if any, will the parent company

have in the project.

Attach the organization chart showing the structure of the organization including the names

of the Directors position of officer.
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7. Number of year of experience
a. As a prime contractor
l. In own country
Il. Other country (specify country)
b. InaJoint venture
I In own country

Il Other country (specify country)

8. Name of the address of any associates the tenderer has in India who are
knowledgeable in the procedure of customs, immigration takes and other

information necessary to do work.

9. How many years has your organization been in business under your present
name? Add what were your fields were and when you established your

organization. When did you add new field (if any)?

10. Were you ever required for suspending construction for a period of more than six
months continuously after you started? If so, give the names of project and reason

of failure.

CONTRACTOR 156 SUPERINTENDING ENGINEER
MAYURBHANUJ IRRIGATION DIVISION



11.

Have you ever not completed any work awarded to you? If so give name of project
and reasons for not completing the work.

12 In how many projects were imposed penalties for delay? Please give details.
13. In which fields of Civil Engineering construction do you claim specialization and
Interest.
14, Give details of your experience in modern concreting / Earth work and quality control.
15 Give details of your material testing laboratory.
Signature of tenderer
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FORM-B
If Applicable
FINANCIAL STATEMENT

(Must be given separately for each partner in case of joint venture )

1. Name of Firm.
2 Name of partner /Directors
3 Capital

a. Authorized
b. Issued and paid-up
4 a Details of the work completed and tenderer’s performance record for last five years.
( Vide Annexure-A )
b. Details of work on hand and tenderer’s performance record for last five years.
( Vide Annexure-B )
5. Furnish Balance sheet and profit & loss statement with auditor’s reports for the
Last five years , it should include the following information.
i Working capital
i Foreign investment.
iii a Turnover for 2021-2022
b.  Turnover for 2022-2023
c.  Turnover for 2023-2024
d.  Turnover for 2024-2025
e.  Turnover for 2025-2026
iv Gross income
a Turnover for 2021-2022
b.  Turnover for 2022-2023
c.  Turnover for 2023-2024
d.  Turnover for 2024-2025

e. Turnover for 2025-2026
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V Total liabilities
Current ratio.
a Current assets to current liabilities
b Total liabilities to net work.

6 What is the maximum annual value of work that you can handle ?

7 Have you ever been denied tendering facilities by any Government Department/
Public sector undertaking ?

(Give details )

8 List your sources of finance?
a Own resources
b Bank credit.
C Other sources-specify if any?
9 Certificate of financial soundness by Bank ( To be signed by Senior manager

of a Nationalized Bank )

10 Name and address of Bank from whom reference can be obtained.
Name
Address
Telephone No:

Fax No

11 Have you ever been declared bankrupt?

(if yes , please give details)

Signature of tenderer
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FORM-E
SAMPLE FORMAT FOR ANNUAL TURNOVER CERTIFICATE
(REGARDING TOTAL VALUE OF CIVIL ENGINEERING CONSTRUCTION WORKS
PERFORMED IN THE LAST FIVE YEARS)

(A)

This is to certify that we have verified Books of Account of
MIS. e

PAN NO. ceoii
AArESS: .o has

registered as Civil Construction Firm and achieved the following Gross Annual Turnover
from Construction Activity for Last five financial years is as under:

(B)

Sr.No. | Financial Year | Civil Engineering Other Business Add GST Gross Annual
Construction works Turnover (in Rs) | Value (in Rs) | Turnover
Turnover (in Rs) including GST

(in Rs)

1 2025-2026

2 2024-2025

3 2023-2024

4 2022-2023

5 2021-2022

(©)

We have verified the above facts and figures from the Audited Books of the Firm or the
Audited Balance sheet and other relevant authentic records of the firm, for the last five
financial years and certify the same as True.

(Signature & stamp of the Chartered Accountant)
Name:

Place:

FRN:

UDIN:

Date:

NOTE:

In above Form, the detail given in above form is given in any other format but containing a, b
& c in same wording then the format shall be considered for evaluation.

If any tender is to be opened between 1st April and 30th September, then their provisional
certificate of previous financial year shall be considered for evaluation.
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ANNEXURE — A

FORMAT FOR PERFORMANCE RECORD OF CONTRACTORS

Name of the Contractor

2.  Registration No. and Date
3.  Class of Contractor
4.  Licensing Authority
5. License valid up to
6. Details of works executed
Sl. Jobs under Agreement Date of Stipulated Whether Reasons
No. execution amount Commencement Date of work is for delay ,
Completion | progressing if any
as per
programme
1 2 3 4 5 6 7
7.  Whether the Contractor has requisite machineries & personnel deployed
(details of machinery and personnel deployed)
Whether the quality of construction is satisfactory
Whether he has capability to make good the loss in time
10. Whether the Contractor has abandoned any work in the past three years, if yes, the
details thereof.
11. Whether the Contractor has entered in to any litigation in the past if yes, the details

thereof.

Name of the Certifying Officer

With official seal

Signature of Contractor
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ANNEXURE — B

Details of the works on hand and performance for last five years as on the date of
submission of pre-qualification documents in the following proforma.

( Separate form for each work )

1. Name of work

2. Place and Country

3. Total tendered cost of work

4, Brief description of works including principal features and quantities of main
items.

5. Details of works in hand

i. Percentage of physical completion and amount billed for the work completed.
ii. Costof work remaining to be executed.
iii. Stipulated date of completion.

iv. Anticipated date of completion.

6. Explain for non-completion of work within stipulated time limit if so.
7. Were there any penalties /fines / stop notice / compensation /liquidated
damages
imposed ?
Yes or No.

If yes , give amount and explanations

8. Were there any fines, claims or stop notice filed by the employer ? (Yes or No.)/

( If yes, give amount and explanation )

Signature of Tenderer
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ANNEXURE-‘E’

(AFFIDAVIT)
(To be submitted in original in legal stamp paper)
TR o Aged.............. year,

Son/ Daughter/ Wife of Sri........c.coooviiiiiiii at present residing
At PO. i PS. i [DIS] A
Pin.......cooo. do here by solemnly affirm as follows.

i) That, | / We posses a valid license for execution of works contract
issued by *.......ooiiiini belongsto ............... Class & is valid up
to ™

| am submitting tenders before the Chief Engineer & Basin Manager,
Subarnarekha & Budhabalanga Basin, Laxmiposi, Mayurbhanj for
execution of Bank protection work to right bank of river
Budhabalanga near village Akharsila & Chanabadia in Kalapathar
G.P. under Samakhunta Block in response to ‘e’ procurement notice
Bid Identification No. ............... 126-27 of CEBM, SBB, Laxmiposi.

| am the authorized signatory on behalf of contractor for the tender for the

work mentioned above.

ii) | am swearing this affidavit that all tender documents and accompanying
papers those being submitted by me before the Chief Engineer & Basin
Manager, Subarnarekha & Budhabalanga Basin, Laxmiposi, Mayurbhanj
including E.M.D. in any shape are all authentic and bonafide documents in

the eyes of the law of the land.

That the fact stated in the affidavit are true to the best of my knowledge and
belief.

Signature of Contractor /
Authorized Signatory

Note :
*Mention the license issuing authority.

* *Mention the date up to which the license is valid
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VI. CHECK LIST
SUBMITTED OR NOT

1 Form A Structure and Organization Yes/No
2 Form B  Financial position Yes/No
a) Balance sheet of last five years Yes/No

c) True copies of Income Tax & Sales Tax

clearance certificate for the last five years

for domestic contractors. Yes/No
3 Certificate of registration for execution of contract attached Yes/No
4 Documentary evidence in support of statement 4 A,B Yes/No

of General Statement attached.
(Refer Page No. 25 & 26)

5 Certified copy of power of attorney in case of partnership Yes/No

firm, limited or Corporation attached.

6 Documentary evidence as required in minimum pre- Yes/No

qualification criteria.

7 Affidavit for authenticity of document, EMD &Tender Yes/No
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Annexure-l

DETAILS OF OTHER WORKS TENDERRED FOR AND WORKS

IN HAND ON THE DATE OF SUBMISSION THE TENDER

Name of Work in Hand Work Tendered for
works
with No. & Cost of Date Stioulated
Sl Date of Place & Tendered work Anticipated Estimated when dF;te Py Remarks
No. | agreement | Country remaining date of decision . f
& Division cost to be completion cost is period 0
| Dept. executed expected completion
concerned
1 2 3 4 5 6 7 8 9 10
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Annexure-ll

DETAILS OF WORK SIMILAR TYPE AND MAGNITUDE CARRIED
ON BY THE CONTRACTOR IN THE PAST

Name of works with Time in
SI No. & Date of Place & Tendered which Date of Principal
No. | agreement & Division | Country cost completion | Features
| Dept. concerned completed
1 2 3 4 5 6 7
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BANK GUARANTEE FOR BID SECURITY / EARNEST MONEY DEPOSIT (EMD)

WHEREAS
(name and address of Contractor) (hereinafter called “the Contractor”) has to participate in the tender
for Percentage rate Contract in respect of work (Name of Work) invited by

the Chief Engineer and Basin Manager, Subarnarekha and Budhabalanga Basin, Laxmiposi and
submitted to the Superintending Engineer, Mayurbhanj Irrigation Division, Baripada vide e
procurement Notice No. Tender Id.

AND WHEREAS it has been stipulated by you in the said Tender that the Bidder willl furnish
you with a Bank Guarantee from a Scheduled Bank having its Branch in Odisha in favour of
Superintending Engineer, Mayurbhanj Irrigation Division, Baripada for the sum specified therein
as Bid Security / Earnest Money Deposit (EMD), for participation in the said Tender.

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantors and responsible to you, on behalf of
the Contractor, up to a total of Rs [amount of guarantee] Rupees
[in words], such sum being payable and we undertake to pay
you, upon your first written demand declaring the supplier to be in default under the contract and
without cavil or argument, any sum or sums within the limits of Rs
[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for
your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed there under or of any of the contract documents which may
be made between you and the Contractor shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid up to day of 20 i.e., upto
6 (Six) months beyond the Valid Period of the bid for the work.

We (Name of Bank) hereby also undertake to have the signature
of Branch Manager issuing Bank Guarantee verified from Local Branch of the Bank in Bhubaneswar,
(address of Local Branch Bhubaneswar, Odisha) for due

authentication.

Our branch at Bhubaneswar (Name & Address of the
branch) is liable to pay the guaranteed amount depending on the filing of
claim and any part thereof under this Bank Guarantee only and only if it is served upon us by the
employer at our Bhubaneswar Branch, a written claim or demand and received by us at our
Bhubaneswar branch on or before Dt. otherwise bank shall be discharged of all
liabilities under this guarantee thereafter.

Signature of the authorized officer of the Bank)
Name and designation of the officer
Seal, name & address of the Bank and address of the Branch
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O SBI

Account Name : EXE ENG MBJ IRRIGATION DIVN

Address AT-MURGABADI,BARIPADA BARIPADA MAYURBHANJ
Mayurbhanj
RAIRANGPUR
ODISHA-757002
India

Date : 20 Feb 2026

Account Number : 00000011043401739

Account Description : CA-GEN-PUB OTH-NONRURAL-INR

Branch : BARIPADA

Drawing Power :0.00

Interest Rate(% p.a.) :0.0

MOD Balance :0.00

CIF No. : 80842329010

IFS Code : SBINOD0OOO27

MICR Code : 757002002
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SECTION -7

DRAWINGS
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SECTION -8
BILL OF QUANTITY WITH RATES

CONTRACTOR SUPERINTENDING ENGINEER

172 MAYURBHANUJ IRRIGATION DIVISION



Name of Work

(D) Bank Protection work to the right bank of river Subarnarekha at village Bedhapal near Meru
Matha under Saraskana Block.

Bid Identification No.

:| 03/26-27 of CEBM, SBB, Laxmiposi

Sl.
No.

Description of ltems

Quantity

Unit

Rate
(inRs.)

Amount
(in Rs.)

1

2

3

4

Excavation, loading, unloading and
carriage by mechanical mean of all kinds
of sail, including stony earth, gravel and
moorum etc inter spread with boulder up
to 1/2 cum size with all lifts and lifts
including trimming of slopes and bed to
design section and depositing the
excavated materials away from work site
as per the specification and directed by
the Engineer-In-Charge with in an initial
lead of 1 KM from the place of excavation
complete.as per direction of the Engineer
-in charge. (Bank Slope).

9001.94

One
Cum

80.80

727356.75

Quarrying, Collecting, supplying blasted
hard granite stone boulder of 15 cm to 30
cm size from approved quarry free from
weather  skin  surface and other
deleterious materials, packing the stones
in slope & revetment for bank protection
works in river embankments to required
profile in all heights and depths including
filling the interstices with small stones,
wedging and hammering with hammer
including fixing wave breakers with all
cost, conveyance, labour, T and P
required for the work, royalty, with EMF,
DMF, Dist. additional charges, cess, hire
and running charges of machineries and
transportation of all materials of approved
quality with all leads, lifts, delifts handling
and re-handling charges including all
other incidental charges required to
complete the work as per the specification
and direction of the Engineer-in-charge.
(Measurement will be taken on finished
level sections)

2071.51

One
Cum

3243.90

6719771.29




Sl.
No.

Description of ltems

Quantity

Unit

Rate
(inRs.)

Amount
(in Rs.)

2

3

6

Quarrying, Collecting, supplying blasted
hard granite stone boulder of at least 30
cm and above size and 0.028 cum in
volume from approved quarry (other than
laterite, sand stone) dumping the stones
in rip raps, spur, and slope protection
works including surface packing in all
heights and depths including filling the
interstices with small stones, wedging
and packing surface to proper line levels
including fixing wave breakers with all
cost, conveyance, labour, T and P
required for the work, royalty, with EMF,
DMF, Dist. additional charges, cess of all
materials of approved quality with all
leads, lifts, delifts including dumping in
water, hire charges of boat with boatman
and, lunch with driver and all other
incidental charges etc. complete as per
specification and direction of the
Engineer-in-charge. (Measurement to be
taken in level section & 1/6th voids will be
deducted from the finished level section
and payment will be made to the quantity
so arrived between the  stack
measurement and level section after
deduction of 1/6th voids, whichever is
less).

26066.620

One
Cum

2712.50

70705706.75

Excavation, loading, unloading and
carriage by mechanical mean of all kinds
of soil, including stony earth, gravel and
moorum etc inter spread with boulder up
to 1/2 cum size with all lifts and lifts
including trimming of slopes and bed to
design section and depositing the
excavated materials away from work site
as per the specification and directed by
the Engineer-In-Charge with in an initial
lead of 1 KM from the place of excavation
complete as per direction of the Engineer
-in charge. (Pilot Channel)

6673.50

One
Cum

81.90

546559.65

Total 04 (Four) items only

Total Rs. :

78699394.44

Say Rs.

78699394.00
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