
 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

1 

 

 
 

                                

                                                              

   

 

  
 

GOVERNMENT OF ODISHA 
  DEPARTMENT OF WATER RESOURCES 

 

E-Procurement Notice No. EE-DD-CTC-04/2026-27 
 

Bid IDENTIFICATION NO. EE-DD-CTC-10/2026-27 

 

TENDER DOCUMENT 
   (TECHNICAL BID) 

  (COVER-I) 

 

 
 
 
 

 
 
 
 

           
          
         

FOR THE WORK 

Congestion, Weed Clearance of Drainage 
Channel in Badamba and Narasinghpur 

Block in Cuttack District for the year 

2026-27. 

EXECUTIVE ENGINEER  
DRAINAGE DIVISION CUTTACK 

 

 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Name of the Work   :  Congestion, Weed Clearance of 
Drainage Channel in Badamba and 

Narasinghpur Block in Cuttack District 
for the year 2026-27. 

e-Procurement Notice No.  :  EE-DD-CTC-04/2026-27. 

 
 

Bid Identification No.  :  EE-DD-CTC-10/2026-27. 

 
 

The bid document contains : 91 Pages. 

EXECUTIVE ENGINEER, 

DRAINAGE DIVISION, CUTTACK. 
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Definitions 

 

In the contract (as hereinafter defined) the following words and expressions will have the 

meanings here by assigned to them. 

a) Approved / Approval – Means approved in writing. 

b) Construction Plant – Means all equipments, appliances or things of whatsoever nature required 

for the execution, or completion, maintenance of the works or temporary works but do not 

include materials or other things intended to form or forming part of the permanent work. 

c) Contract – means the instruction and information for tenderers General and Special related to 

the above. 

d) Contractor – means the particular person, firm or corporation with whom the contract has been 

made for executing the work. 

e) Drawing – Means the drawings referred to in the specifications, any modifications of such 

drawings approved in writing by the Executive Engineer, Drainage Division, Cuttack and 

such other drawings as may from time to time be furnished or approved in writing by the 

Engineer-in-Charge. 

f) Engineer-in-Charge–Means the Executive Engineer, in-charge of the work specified or parts of 

the works under the contract, or such other departmental assistants or sub-ordinates to whom 

the Superintending Engineer, in-charge may have delegated certain duties, acting separately 

within the scope of particular duties entrusted to them. 

g) Government – Means Government of Odisha, Department of Water Resources. 

h) I.S.S. / B.I.S. – Means Indian Standard Specifications / Bureau of Indian Standard. 

i) Temporary Works – Means all temporary works of every kind required for the performance of 

the contract. 

j) Specification – Whenever the terms “Specification” is used, apart from a specified standard 

specification, it shall mean the specification or plan prepared for a particular site as instructed to 

the contractor in executing that item of work. 

k) Year -  Means Financial Year.  

 

 

 

 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

4 

CONTENTS 

 

 

Section Items Page No. 

Section-1 Detailed Tender Call Notice 5-25 

Section-2 Information & Instruction to Bidders 26-29 

Section-3 General Rules and Direction 30-34 

Section-4 Condition of Contract 35-57 

Section-5 Special Condition of Contract 58-76 

Section-6 Technical Specification 77-81 

Section-7 Drawings 82-82 

Section-8 Forms 83.89 

Section-9 Bill of Quantity 90-91 

 

 

 

 

 

 

 

 

 

 

 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section – 1 

DETAILED TENDER CALL 
NOTICE 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

6 

ଜଳସମ୍ପଦ ବଭିାଗ,ଓଡ଼ଶିା ସରକାର ଇ-ସଂଗ୍ରହଣ ବଜି୍ଞପି୍ତ ସଂଖ୍ୟା:EE-DD-CTC- 04/ 2026-27 

****** 
 

୧. କାର୍ଯୟ୍ର ନାମ: ମମାଟ ୦୬ (ଛ) ମଗାଟି ଜଳନିକାସ କାର୍ଯୟ୍ ।  

୨. ଅଟକଳ ମଲୂ୍ୟ:  ୬.୫୩ ଲ୍କ୍ଷ ଟଙ୍କା ରୁ ୧୪.୩୧ ଲ୍କ୍ଷ ଟଙ୍କା ପର୍ଯୟ୍ନ୍ତ ।  

୩. କାର୍ଯୟ୍ ସମ୍ପର୍ୂ୍ଣ୍ କରିବା ଅବଧ:ି ୦୩ (ତନି)ି ମାସ । 

୪. ମପାଟା୍ଲ୍ମର ନିଲ୍ାମ ଦସ୍ତାମବଜ ମିଳିବାର ଦିନ ଓ ସମୟ: ତା. ୨୪.୦୬.୨୦୨୬ ର ୧୧.୦୦ ଘଣ୍ଟା ରୁ 

ତା. ୦୩.୦୭.୨୦୨୬ ର ୧୮.୦୦ ଘଣ୍ଟା ପର୍ଯୟ୍ନ୍ତ ।  

୫. ମପାଟା୍ଲ୍ମର ନିଲ୍ାମ ଗ୍ରହଣ କରିବାର ଅନି୍ତମ ଦିନ ଓ ସମୟ: ତା. ୦୩.୦୭.୨୦୨୬ ର ୧୮.୦୦ ଘଣ୍ଟା ।  

୬. ନିଲ୍ାମ ଡ଼ାକିଥବିା ଅଧକିାରୀଙ୍କ ନାମ ଓ ଠିକଣା: ନିବା୍ହୀ ର୍ଯନ୍ତ୍ରୀ, ଜଳନିକାସ ବିଭାଜନ, କଟକ, ଠିକଣା:ଗଣ୍ଡରପରୁ, 

କଟକ-୭୫୩୦୦୩; ଇ-ମମଲ୍ : eeddcuttack@gmail.com.  

ଅଧକି ବିବରଣୀ ପାଇ ଁଇ-ସଂଗ୍ରହଣ  ମପାଟା୍ଲ୍ “https://tendersodisha.gov.in” ମଦଖ୍ା ର୍ଯାଇପାରିବ। 

ଆବଶୟକ ସ୍ଥମଳ ଉକ୍ତ ମଟଣ୍ଡର ସମ୍ପକିତ ସମସ୍ତ ବିଜ୍ଞପି୍ତ, ସଚୂନା, ଶଦୁ୍ଧି ପତ୍ର, ନାକଚ ବିଜ୍ଞପି୍ତ ଆଦି ଏହି  ମେବସାଇଟ୍ 

ମର ପ୍ରକାଶ କରାରି୍ଯବ ।   

 
                                                

ନବିା୍ହୀ ର୍ଯନ୍ତ୍ରୀ 

    ଜଳନକିାସ ବିଭାଜନ, କଟକ 
 

 

Dept. of Water Resources, Government of Odisha 

“e” Procurement Notice No. EE-DD-CTC- 04/ 2026-27 

****** 
 

1. Name of the Works: Total 06 (Six) Nos. Drainage work. 

2. Estimated cost: Rs. 6.53 lakh. to 14.31 lakh.  

3. Period of Completion: 03 (Three) months.  

4. Date and time of availability of bid document in the portal: From 11.00 hours of 

24.06.2026 to 18.00 hours of 03.07.2026. 
 

5. Last date/time for receipt of bids in the portal: 03.07.2026 of 18.00 hours. 

6. Name and address of the Officer inviting Bid: Executive Engineer, Drainage Division, 

Gandarpur, Cuttack- 753003. e-mail Id: - eeddcuttack@gmail.com. 
  

Further details can be seen from the e-Procurement portal 

“https://tendersodisha.gov.in”  

 

               

mailto:eeddcuttack@gmail.com
https://tendersodisha.gov.in/
mailto:eeddcuttack@gmail.com


 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

7 

GOVERNMENT OF ODISHA 
DEPARTMENT OF WATER RESOURCES 

OFFICE OF THE EXECUTIVE ENGINEER, 

DRAINAGE DIVISION, CUTTACK- 753003. 

INVITATION FOR BIDS  

E-PROCUREMENT NOTICE NO. – EE-DD-CTC- 04/ 2026-27 

 
 

The Executive Engineer, Drainage Division, Cuttack on behalf of Governor of Odisha invites on-line percentage 

rate tender through e-procurement in Single for execution of below mentioned work under Different 

head. The bids should be submitted by eligible Class of Contractors as at Column-04 registered / empanelled with 

state Government of Odisha & Contractors of equivalent grade / class registered with other State Governments / 

Central Government / Government undertakings / MES / Railways / other statutory authorities for execution of works 

to be eventually drawn in P-1 form through on-line in the Government website www.tendersodisha.gov.in. The 

bidders should have necessary portal enrollment (with own digital signature certificate). The registered bidders 

outside of Odisha state can also participate in this on-line tender process after necessary portal enrollment but shall 

have to subsequently undergo registration with appropriate authority of the State Govt. within a month of acceptance 

of bid. The bidders registered outside the state are required to submit an under taking in the form of an affidavit, that 

they are not registered under the GST act as applicable from time to time in the state of Odisha as they have not 

started any business in the state and they have no liabilities under the Act. 
 

 Sl. 
No. 

Name of Works Tender Amount 
(excluding 

G.S.T) 

Class of 
Contractor  

Bid 
Security/ 
EMD (Rs.)      

(to be 
remitted 
online) 

Cost of 
Tender 

document 
(Rs.) 

(excluding 
G.S.T) 

Period of 
Completion 

Remarks 

1 2 3 4 5 6 7 8 

1. Clearance of Drainage Congestion 
from different Drainage Channels in 
Banki and Dampada Block of 
Cuttack District for the year 2026-27. 

₹ 6,53,016.00  “C”  6,550/-  4,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

2. Congestion, Weed Clearance of 
Drainage Channel in Badamba and 
Narasinghpur Block in Cuttack 
District for the year 2026-27. 

₹ 6,70,908.00  “C”  6,750/-  4,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

3. Congestion, Weed Clearance of 
Drainage Channel in Athagarh and 
Tigiria Block in Cuttack District for 
the year 2026-27. 

₹ 6,88,380.00 “C” 6,900/-  4,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

4. Construction of farm land Hume pipe 
Culvert over Balijhari drain near 
village Haripur of Badamba Block. 

₹ 12,71,580.00 “C”  12,750/- 6,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

5. Construction of trough wall over 
Kamarpada LD at back side of Petrol 
Pump under Cuttack Sadar Block. 

₹ 12,94,012.00 “C” 12,950/-  6,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

6. Construction of Slope protection wall 
in Rampa drain near village 
Paikasahi under Cuttack Sadar 
Block. 

₹ 14,31,162.00 “C” 14,350/- 6,000/- 
03 (Three 
Calendar) 

months 

Single 
Cover 

 

  
 

http://www.tendersodisha.gov.in/
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1. The Bid must be accompanied with required EMD to be remitted on-line/ Bid security amount specified 

for the work which shall be paid online failing which the bid is liable for rejection.  

2. The cost of bid paper (non-refundable) is to be remitted online in web-site at the time of submission of 
Bid. 

3. Mode of Bid / Period of availability of bid on-line / date and time of bidding on-line / Last date of seeking 

clarification / date of opening of bid papers are given below. 

 

4. The Technical Bid (Part-I) consisting of qualification, information and eligibility criteria of bidders, plans, 

specification are available in web-site www.tendersodisha.gov.in and should be submitted in 

www.tendersodisha.gov.in furnishing with all scan copies of affidavit, valid registration certificate, valid 

GST clearance certificate, PAN card, Bid security (EMD), No relation certificate. Affidavit about the 

authenticity of documents on “on-line” are mandatory along with bid document otherwise his / her bid shall 

be declared as non-responsive and thus liable for rejection.  
  

5. The Financial Bid (Part-II) consisting of Bill of Quantities (BOQ) is available in web-site 

www.tendersodisha.gov.in and the set of terms and conditions of contract and other necessary documents 

can be seen in the web-site as per Column No.04 of the bid “on-line” for bidding. Interested bidders may 

obtain further information, if any required, at the web-site www.tendersodisha.gov.in. 
  

6. Last date for seeking clarification will be as per Column No.05 in the Office of the Executive Engineer, 

Drainage Division, Gandarpur, Cuttack–3, Odisha.  
   

7. The bid for the work shall remain open for acceptance for a period of 90 days from the date of opening of 

the bids. If any bidder withdraws his bid before the said period or makes any modification in the terms and 

condition of the bid, the EMD deposit at the time of submission of tender shall stand forfeited.   
 

8. No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative duties in 

an Engineering Department of the State Government is allowed to work as a contractor for a period of two 

years after his/her retirement from Government service, without permission of Government.  
  

9. The original documents of lowest successful bidder such as Registration Certificate, valid GSTN Certificate, 

PAN and all affidavits should be produced for verification. In the eventuality of failure to produce the original 

documents, he will be debarred in future in participating in tender for 3(three) years and will be blacklisted.  
  

10. Any addendum / corrigendum /cancellation of above tender will be published in the web-site 

www.tendersodisha.gov.in, and in the notice board. 
 

11. Bid document consisting of qualification, information and eligibility criteria of bidders, plans, specification and 

schedule of quantities of the works are available in web-site www.tendersodisha.gov.in.  

Procurement 
Officer 

Bid 
Identification 

No. 

Availability of Tender 
On – Line  

Last date & time 
for seeking 

tender 
clarification in                

e-Procurement 
portal 

Date & Time 
of Opening of 

Bid   

Place opening  

From To 

1 2 3 4 5 6 7 

 

Executive 
Engineer, 

Drainage Division, 
Cuttack 

 

EE-DD-CTC 

No.09/ 2026-27 

to 14/ 2026-27 

 

24.06.2026 

11.00 AM. 

 

03.07.2026 

18.00 

hours 

 

From 24.06.2026 
11.00 AM. to 

02.07.2026 up to 
6.00 PM. during 

office hours 

 

04.07.2026 
at 11.30 AM. 

 
O/o the Executive 

Engineer, 
Drainage Divn., 

Gandarpur, 
Cuttack 

http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/
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12. Other details including details of Portal Registration, Submission of bid, Resubmission and withdrawal of bid 

can be seen in the bidding document which is available in web-site www.tendersodisha.gov.in. 
 

13. After careful observation, Government has been pleased to abolish the extant provisions of threshold 

negative bid caps (14.99%) introduced in Appendix-IX, Clause 36 of OPWD Code Volume-II in the 

procurement of works undertaken by the Govt of Odisha and its agencies to ensure the procurement process 

results in a viable and successful manner with adoption of following incremental Additional Performance 

Security (APS) system (Communicated vide OM No- 07764600022025-173/W Dated 03.01.2026 of the 

Works Department, Govt. of Odisha). 

Additional performance security shall be taken on an incremental basis from the selected bidder for low bid 

prices in the project works as under: 
 

(a) Where the bid price is below 0% but not below 10% of the project cost put to bid 
no additional performance guarantee/security percentage is required. 
 

(b) Where the bid price is below 10% but not below 20% of the project cost put to bid 

the additional performance guarantee/security percentage shall be incremented by 0.1% for every 

percentage of bid price below 10% of the project cost put to bid starting at 11% with the additional bid 

performance guarantee being 0.1% and this additional performance guarantee percentage shall be 

applied on the bid price. 
 

(c) Where the bid price is 20% or more below of the project cost put to bid 

the additional performance guarantee percentage shall be incremented by 0.2% for every percentage of 

bid price below 20% of the project cost put to bid in addition to 1% of the bid price and this additional 

performance guarantee percentage shall be applied on the bid price. 
 

(d) The additional performance guarantee percentage shall be rounded off to the next lower percentage 

based on whether the decimal point of the percentage of bid price is below 0.5% or next higher 

percentage based on whether the decimal point of the percentage of bid price is 0.5% or more. 
 

(e) The additional performance security shall be treated as part of the performance security. 
 

(f) Justification for abnormally low bids shall be scrutinized by the Departmental Technical Committee and 

recommended to the competent authority of the Administrative Department for the approval of the 

Additional Performance Security (APS). An abnormally low bid is one in which the Bid price, in 

combination with other elements of the Bid, appears so low that it raises material concerns as to the 

capability of the Bidder to perform the contract at the offered price. Procuring Entity may, in such cases, 

seek written clarifications from the Bidder, including detailed price analyses of its Bid price in relation to 

scope, schedule, resource mobilization, allocation of risks and responsibilities, and any other 

requirements of the bid document.  If, after evaluating the price analyses, the procuring entity 

determines that the Bidder has substantially failed to demonstrate its capability to deliver the contract at 

the offered price, the Procuring Entity may reject the Bid/ Proposal. However, it would not be advisable 

to fix a normative percentage below the estimated cost, which would automatically be considered as an 

abnormally low bid. 

(g) If more than one bid is found to be lowest, the tender accepting authority will finalize the tender through 

a transparent lottery system. If the 1st lowest bidder does not turn up for agreement after finalization of 

tender, then he/she shall be debarred from participation in bidding for three years & action will be taken 

to black list the contractor as per codal provision in Appendix-IX (A) of OPWD-Vol.-II regarding e-

procurement vide Office Memorandum No.7885/W Dated 23.07.2013 clause No.22.3.   
 

http://www.tendersodisha.gov.in/


 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

10 

14. The applicable Additional Performance Security (APS) in shape of N.S.C./ Post Office Savings Bank 

Account/ Post Office Time Deposit Account / KISSAN Vikas Patra / Term Deposit Receipt of National 

Scheduled Bank / Bank Guarantee in favour of the Executive Engineer, Drainage Division, Cuttack from 

any Nationalized Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar / e-Bank 

Guarantee executed on the National e-Governance Service Limited (NeSL) Digital Document 

Execution Portal within 7(seven) days of issue of Letter of Acceptance (LoA) by the Executive Engineer, 

Drainage Division, Cuttack (by e-mail) to the successful bidder otherwise the bid of the successful bidder 

shall be cancelled and the Earnest Money Deposit / Bid Security shall be forfeited. Further, proceeding for 

blacklisting shall be initiated against the bidder. (As per Works Department office Memorandum No.14459/W 

dated 20.09.2018) & 1499/W dated 01.02.2023. 
 

15.  The bidders shall furnish an affidavit at the time of submission of the bid, about the authentication of the 

tender documents. 
 

16. Engineer contractor desirous to avail the exemption of EMD is required to submit an affidavit to the effect 

that he/she has not yet availed the facility for more than two works during the current financial year. The 

name of work for which and the authority to whom the tenders have been submitted, must be mentioned in 

the affidavit & he should produce his original registration certificate at the time of opening of tender failing 

which the tender will be rejected. 
 

17. The authority will not be responsible for system failure, malfunction of internet or traffic jam. Bidders are 

advised to submit their bids well in advance within the stipulated period. 
  

18. For a particular work a bidder can submit only one tender paper. Submission of more than one tender paper 

by a bidder for a particular work will be liable for rejection of all such tender papers of the concerned bidder.  
  

19. The single tender received in the first call shall be cancelled without opening the bid. The acceptance of the 

single tender received even after retendering should have prior approval of next higher authority vide 

O.P.W.D. Para-3.5.18 of Office Memorandum No. 16/W dated 01.01.2015. 
  

20. Authority reserves the right to reject any or all the tenders without assigning any reason thereof.   
  

21. Any tenderer desirous to avail any facility as per certain circular / order of Govt. have to apply for the same in 

writing and has to furnish scanned copy of the application with copy of circular along with the tender paper in 

portal, failing which request at later stage will not be considered. 
 

22. If office happens to be closed on the opening day due to any reason the tender will be opened on the next 

working day at the same time and venue.  
  

23. The bidder should mention his detail address and phone no. & e-mail ID in the separate sheet for 

communication regarding the tender. 
 

24. Tender will be accepted if registered under CDMS Portal only as per Codal provision. Registration in any 

other manner will be cancelled.   
 

25.  All revised Rule, Regulations, Govt. Circulars will be abided as per OPWD Code. 
 

26. The Engineering Contractor shall have to execute the work if awarded to him under his direct supervision 
and he will not be allowed to execute such work through his power of Attorney Holder. 

 

27. Contact within the office hours for seeking tender clarification in the Mob. No.8763937101/ 

9437447205     
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GOVERNMENT OF ODISHA 

DEPARTMENT OF WATER RESOURCES 
OFFICE OF THE EXECUTIVE ENGINEER, 

DRAINAGE, CUTTACK, GANDARPUR-753003 

INVITATION FOR BIDS (IFB) 

BID IDENTIFICATION NO. EE-DD-CTC-10/2026-27 
 
 

The Executive Engineer, Drainage Division, Cuttack on behalf of Hon’ble Governor of Odisha invites on-line 

Percentage Rate tender through e-procurement for execution of the work mentioned below under DIP. The bid should be 

submitted on-line in the Government website www.tendersorissa.gov.in by eligible class of contractors as mentioned below 

registered with State Governments / Central Government / Government undertakings / MES / Railways / other statutory 

authorities for execution of works to be eventually drawn in P-1 form through on-line in the Government website 

www.tendersorissa.gov.in. The bidders should have necessary portal enrolment (with own digital signature certificate). The 

registered bidders outside of Odisha State can also participate in this on-line tender process after necessary portal enrolment 

but shall have to subsequently undergo registration with appropriate authority of the State Govt. within a month of acceptance of 

bid.  

1. Name of work                                : Congestion, Weed Clearance of Drainage Channel in 
Badamba and Narasinghpur Block in Cuttack District for 
the year 2026-27. 

2. Class of contractor : “C” Class (Odisha PWD or relevant class of other licensing 

Authority). 

3. Approximate value of work  : ₹ 6,70,908.00 

4. Time for completion : 03 (Three) Calendar months. 

5. EMD/ Bid Security Required  : ₹ 6,750/- (To be remitted online) 

6. Cost of tender paper  : ₹ 4,000/- per set (Nonrefundable) only to be remitted/ transferred 
online as mentioned in Detailed Tender Call Notice with the Technical 
Bid (Cover-I). 
 

 7.  Mode of submission of Tender.  : Tender should be submitted on-line in www.tendersorissa.gov.in 

8. Period of availability of tenders on-line/ 
date of time of bidding on-line/ last date 
of seeking clarification/ date of opening 
of tender papers. 

: Details as follows: - 
 
 

Procurement officer. Bid Identification 
No. 

Availability of tender on-line for bidding Last date & time 
of seeking 

tender 
clarification 

Date & time of 
opening of 

Technical Bid 
 

From To 

Executive Engineer, 
Drainage Division, 

Cuttack 

EE-DD-CTC-
10/2026-27 

24.06.2026 11.00 
hours 

03.07.2026 
18.00 hours 

 

02.07.2026 up 
to 06.00 P.M. 

04.07.2026 at 
11.30 A.M. 

 

 
Each set of bid document contains Technical Bid (Cover-I) and Price Bid (Cover-II) i.e. an intelligent bill of quantity 

in MS Excel format. The cover-I bid will be opened on 04.07.2026 at 11.30 hours in the O/o Executive Engineer, 

Drainage Division, Cuttack in presence of the tenderer or their authorized agents. The bidders and guest users can view the 

http://www.tendersorissa.gov.in/
http://www.tendersorissa.gov.in/
http://www.tendersorissa.gov.in/
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summary of opening of Bids from any system. Contractors are not required to present during the bid opening at the 

opening location if they so desire. The bids can only be opened by the pre-designated officials only after the opening time 

mentioned in the bid. In the event of the specified date of bid opening being declared a holiday the bid will be opened at 

the appointed time and location in the next working day. 

 

 9.        The bidders shall prepare the documents and upload the scanned typed document in PDF format and BOQ in 

excel format (or as specified in the portal) in appropriate place. 

10. No tenderer will be permitted to furnish their tender in their own manuscript. 

11. Bid Security / EMD @ 1%, of the amount put to tender i.e. ₹ 6,750/- for Bid Identification No.EE-DD-CTC- 

10/2026-27 as per OM No-18138 dated 5/12/18 must be accompanied with tender. 

12. The lowest preferred bidder is required to produce documents in original i.e. Registration Certificate (R.C.), valid 

GST Registration Certificate, GSTIN, PAN Card, Affidavit regarding authenticity of the tender documents, 

certificate issued by the competent authorities required for fulfilling eligible criteria as specified in the bid 

document. NRC along with ownership and hiring of plants and machineries etc which were uploaded in the e-

procurement portal during submission of tender to the inviting authority within the stipulated period i.e. within 5 

days from date of opening of financial bid /lottery as applicable for verification. Bidder has to submit the original 

affidavit regarding authenticity of the documents to the inviting authority.      

13.  (a) Providing facilities to the Engineer Contractor 

i) As per works Department No.FR-11/2001/10003/00 Bhubaneswar dt. 24.5.2001, 5% price preference 

allowed to the Engineer contractor in the tender rates has been withdrawn. 

ii) The Engineer contractor shall have to execute the work if awarded to him under his direct supervision 

and he will not be allowed to execute such work through his Power of Attorney Holder. 

(b) Adjustment of earnest money given with other tenders previously and submitted in other tenders shall 

not be entertained. 

(c) Engineering Contractor desirous to avail EMD exemption have to submit affidavit to the effect that they 

have not yet availed 03(three) nos. of EMD exemption during the financial year 2025-26 and to upload 

the same in the e-procurement portal. He has to show the original registration certificate to the tender 

inviting authority as and when required for confirmation. The Financial Year means the year of bid 

invitation. The bid will be liable to be disqualified for non-submission of affidavit in support of EMD 

exemption in the manner mentioned above. 

(d)   The local Micro, Small and Medium Enterprises (MSME) will not be allowed for exemption of Bid 

Security / EMD at the time of participation in Tender with effect from 05.03.2025 vide O.M. No.4281 

Dt.05.03.2025 of Govt. of Odisha, Works Department. 

14. The work is to be completed in all respect within 03 (Three) calendar months from the date of issue of work order. 

15. The plans specifications and scope for the work can be seen in the office of the Executive Engineer, Drainage 

Division, Cuttack during any working days. 

16. The tenderers shall carefully study the tentative drawings and specifications applicable to the contract and all 

documents which form part of the agreement to be entered into by the accepted tenderer and detailed 
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specifications for Odisha and other relevant specifications and drawings which are available with the tender 

document or with the Executive Engineer, Drainage Division, Cuttack. Complaint at a future date that plans 

and specifications have not been seen by the tenderers cannot be entertained. 

17. The bidder can resubmit his bid through online e-procurement mode out of which the system shall consider only 

the last bid submitted to the portal. 

18. Every tenderer is expected before quoting his rates to inspect the site of the proposed work. He should also 

inspect the quarries and approach road to quarries and locality of the work and satisfy himself about the quality 

and availability of materials including the medical aids, labour and foodstuff etc. In every case the materials must 

comply with the relevant specifications. The contractors would, however, be responsible for procurement of 

materials from authorized sources and voluntarily disclose the source of procurement for the purpose of billing. 

Besides, the bidder would be required to submit the details of quarry for procurement while submitting the bids. 

The tenderer will be deemed to have satisfied himself that the rates quoted by him in the tender will be 

adequate to complete the work according to the specifications and conditions attached to and that he has taken 

into account all conditions, difficulties that may be encountered during its progress and to have quoted labour 

rates and materials, leads, lifts, loading and unloading and freight for materials and all other charges necessary 

for the completion of the work to the entire satisfaction of the Engineer-in-charge of the work and his authorized 

subordinates. In the course of awarding a work, the Department may desire the analysis of the rate arrived for 

against any item(s) of work. The estimated cost is excluding GST. The rate of item basing on which estimate cost 

has been derived are excluding GST of different components to arrive such rates. As applicable the rate of items 

are inclusive of EMF, DMF& additional charges of the queries as fixed by the District Collector & Magistrate, 

amount of which has to be deducted from each RA bill as similar as incase of royalty. 

20. Each tenderer must quote a definite percentage upto two decimal points. Tenders containing indefinite terms such 

as estimated rates or schedule of rates or percentage basis will not be considered. 

21. BOQ in MS Excel format shall be made available to the bidder through e-procurement portal. The bidder shall 

download that particular excel sheet and fill in the rates in figures at the appropriate locations. The total amounts 

shall be calculated automatically and shall be visible to the bidder. The bidder is not supposed to change or 

modify the format of the excel sheet in any form. Bidders are to submit only the original BOQ updated by 

publisher after entering the relevant fields without any alteration/deletion/modification. Multiple BOQ submission 

shall lead to cancellation of bid. In the percentage rate tender the bidder quoting zero value is valid and will be 

taken as schedule of rates. 

22. All rates should be for finished items of work unless otherwise mentioned in the tender schedule. 

23. If any further necessary information is required the bidder can seek clarification on the bids within 7 days from the 

start of sale of bid document i.e. 02.07.2026 up to 6.00 P.M. The employer is responsible for the queries raised 

by the bidder will be posted in the portal. 

24. The bidder shall submit the documents in the designated locations of technical bid (Cover-I) and Financial bid 

(Cover-II). Submission of bid documents shall be effected by using DSC of appropriate class and thus shall be in 

encrypted form. The bidder shall only submit single copy of the document. He is required to check the documents 

uploaded with the requirement asked for in the bid. Only after satisfying that all the documents have been 
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uploaded he should activate submit button. His bid shall not be considered responsive and action as per relevant 

clause shall be taken if he does not provide the required document or provides illegible documents. Clarity of the 

document may be ensured by taking out a sample printing.  

25. All royalties payable, Income taxes & Surcharges as applicable will be borne by the contractor as admissible. It is 

implied that the quoted rates are inclusive of such elements. 

26. Labour Welfare Cess @ 1% will be deducted from the work bill of the contractor as per resolution No. 12653 dt. 

15.12.2008 of Labour & Employment Department, Government of ODISHA 

27. Request for raising and lowering the rates or dealing with any point in connection with the tender will not be 

considered. 

28. Conditional tenders will not be taken in to consideration. 

29. The tender containing extraneous conditions not covered by the tender notice are liable for rejection and 

quotations should be strictly in accordance with the tender call notice. Any change in the wording will not be 

accepted.  

30. It is allowed to modify the bid through the e-procurement portal. The bidder shall have to log in the system and 

resubmit the documents as asked for by the system including the price bid. In doing so, the bids already 

submitted by the bidder will be removed automatically from the system and latest bid only will be admitted. But 

the bidder should avoid modification of the bid at the last moment to avoid system failure or malfunction of the 

internet or traffic jam. If the bidder fails to submit his modified bids within the designated time of receipt, the bids 

already in the system shall be taken for evaluation. 

31. Withdrawal of bid is also allowed in the e-procurement portal. The bidder has to click on the “withdraw” button and 

record the necessary justification for the same in the space provided. In addition to this he has to write a letter 

addressed to officer inviting the bid and upload the scanned document from the portal in respective bid. The 

system shall not allow any withdrawal after expire of the closure of the bid. 

32. The e-procurement portal system shall reject submission of any bid through portal after closure of the receipt 

time. For all purpose the portal time displayed in the system shall be the time to be followed by the bidder. 

33. All tenders received will remain valid for 90 days from the date of opening of the tender and validity of tenders can 

also be extended if required without any monetary compensation. 

34. No Relation Certificate 

The contractor shall have to furnish no relation certificate in attached form along with the tender to the effect that 

he is not related to any officer in the rank of an Assistant Engineer and above in the State P.W.D. or Under 

Secretary and above in the Water Resources Department., If the fact subsequently proved to be false the contract 

will be rescinded. The earnest money and the total security will be forfeited and he/she shall be liable to make 

good the loss or damage resulting from such cancellation. Failure to submit in prescribed format (Form-A) as 

enclosed in bid document is liable for rejection of tender. 

35. The tender may not (at the discretion of the competent authority) be considered unless accompanied by attested 

true copies of Registration of Firms/S.S.I. unit/ EPM rate contract holder certificate, PAN Card, valid GST 

Registration Certificate GSTIN as the case may be and the original certificates are to be produced if required in 

any subsequent date during processing of tender. Attested true copy of work done certificate is to be furnished 
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along with the tender obtaining from the Superintending Engineer concerned. 

36. The earnest money will be retained in the case of successful tenderer and will be dealt with as per the terms and 

condition of O.P.W.D. code.  

37. The EMD will be forfeited in any of the following cases. 

 a) If the bidder withdraws the bid after bid opening during the period of bid validity. 

 b) If the bidder does not accept the correction of the bid price. 

 c) In the case of a successful bidder if the bidder fails within the specified time limit to  

  (i) Sign the agreement or  

  (ii) Furnish the required performance security. 

     d) If any of the statements, documents, certificate uploaded by the bidder through e- procurement portal, is found to 

be false / fabricated / bogus; the bidder will be black listed and his EMD / Bid Security will be forfeited. 

38. If the rate quoted by the bidder is less than 15% of the amount put to tender, then such a bid shall be rejected and 

the tender shall be finalized basing on merits of rest bids. But, if more than one bid is quoted (decimal up to two 

numbers will be taken for all practical purposes) either at the estimated cost put to tender or less than the estimated 

cost put to tender, the tender accepting authority will finalize the tender through a transparent lottery system, where 

all bidders / their authorized representatives, the concerned SE/Executive Engineer of concerned Division and DAO 

will remain present. (Work Department Memorandum No. 1437, Bhubaneswar dated 31.01.2023) 

 The time and venue of the lottery shall be uploaded in the tender Portal at the time of uploading Financial bid 

summary sheet.  

39. The tenderer whose tender is selected for acceptance shall within a period of seven days upon intimation being given to 

him of acceptance of his tender make an Initial security deposit @2% of the accepted tender amount in shape of 

N.S.C./ Post Office Savings Bank Account/ Post Office Time Deposit Account / KISSAN Vikas Patra / 

Term Deposit Receipt of National Scheduled Bank / Bank Guarantee in favour of Executive Engineer, 

Drainage Division, Cuttack from any Nationalized / Schedule Bank in India counter guaranteed by its local Branch at 

Bhubaneswar / e-Bank Guarantee executed on the National e-Governance Services Limited (NeSL) Digital Document 

Execution Portal towards E.M.D. / Initial Security Deposit / any other Security Deposit from the Contractor or Supplier 

and sign agreement in the P.W.D. form No.P1 (Schedule XLV No.61) for the fulfillment of the contract in the office of the 

Executive Engineer, Drainage Division, Cuttack. Failure to enter into the required agreement and to make the security 

deposit as above shall entail forfeiture of the earnest money. The written agreement to be entered into between the 

contractor and the Govt. shall be the foundation of the rights of both the contractor and the Govt. and the contract shall 

be deemed to be incomplete until the agreement has first been signed by the contractor and then by the proper officer 

authorized to enter into the contract on behalf of the Govt.  

40. After careful observation, Government has been pleased to abolish the extant provisions of threshold negative 

bid caps (14.99%) introduced in Appendix-IX, Clause 36 of OPWD Code Volume-II in the procurement of 

works undertaken by the Govt. of Odisha and its agencies to ensure the procurement process results in a 

viable and successful manner with adoption of following incremental Additional Performance Security (APS) 

system (Communicated vide OM No- 07764600022025-173/W Dated 03.01.2026 of the Works 

Department, Govt. of Odisha). 
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Additional performance security shall be taken on an incremental basis from the selected bidder for 

low bid prices in the project works as under: 
 

(a) Where the bid price is below 0% but not below 10% of the project cost put to bid 
no additional performance guarantee/security percentage is required. 
 

(b) Where the bid price is below 10% but not below 20% of the project cost put to bid 

the additional performance guarantee/security percentage shall be incremented by 0.1% for every 

percentage of bid price below 10% of the project cost put to bid starting at 11% with the additional bid 

performance guarantee being 0.1% and this additional performance guarantee percentage shall be 

applied on the bid price. 
 

(c) Where the bid price is 20% or more below of the project cost put to bid 

the additional performance guarantee percentage shall be incremented by 0.2% for every percentage of 

bid price below 20% of the project cost put to bid in addition to 1% of the bid price and this additional 

performance guarantee percentage shall be applied on the bid price. 
 

(d) The additional performance guarantee percentage shall be rounded off to the next lower percentage 

based on whether the decimal point of the percentage of bid price is below 0.5% or next higher 

percentage based on whether the decimal point of the percentage of bid price is 0.5% or more. 

(e) The additional performance security shall be treated as part of the performance security. 

(f) Justification for abnormally low bids shall be scrutinized by the Departmental Technical Committee and 

recommended to the competent authority of the Administrative Department for the approval of the 

Additional Performance Security (APS). An abnormally low bid is one in which the Bid price, in 

combination with other elements of the Bid, appears so low that it raises material concerns as to the 

capability of the Bidder to perform the contract at the offered price. Procuring Entity may, in such cases, 

seek written clarifications from the Bidder, including detailed price analyses of its Bid price in relation to 

scope, schedule, resource mobilization, allocation of risks and responsibilities, and any other 

requirements of the bid document.  If, after evaluating the price analyses, the procuring entity 

determines that the Bidder has substantially failed to demonstrate its capability to deliver the contract at 

the offered price, the Procuring Entity may reject the Bid/ Proposal. However, it would not be advisable 

to fix a normative percentage below the estimated cost, which would automatically be considered as an 

abnormally low bid. 

(g) If more than one bid is found to be lowest, the tender accepting authority will finalize the tender through 

a transparent lottery system. If the 1st lowest bidder does not turn up for agreement after finalization of 

tender, then he/she shall be debarred from participation in bidding for three years & action will be taken 

to black list the contractor as per codal provision in Appendix-IX (A) of OPWD-Vol.-II regarding e-

procurement vide Office Memorandum No.7885/W Dated 23.07.2013 clause No.22.3. 

(h) The applicable Additional Performance Security (APS) in shape of N.S.C./ Post Office Savings Bank 

Account/ Post Office Time Deposit Account / KISSAN Vikas Patra / Term Deposit Receipt of 

National Scheduled Bank / Bank Guarantee in favour of the Executive Engineer, Drainage Division, 

Cuttack from any Nationalized Scheduled Bank in India counter guaranteed by its local branch at 

Bhubaneswar / e-Bank Guarantee executed on the National e-Governance Service Limited (NeSL) 

Digital Document Execution Portal within 7(seven) days of issue of Letter of Acceptance (LoA) by the 

Executive Engineer, Drainage Division, Cuttack (by e-mail) to the successful bidder otherwise the bid of 

the successful bidder shall be cancelled and the Earnest Money Deposit / Bid Security shall be forfeited. 
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Further, proceeding for blacklisting shall be initiated against the bidder. (As per Works Department office 

Memorandum No.14459/W dated 20.09.2018) & 1499/W dated 01.02.2023. 

41. The security will be refunded after one year on completion of the work in all respect provided the final bill is passed 

and will not carry any interest.  

Any defect noticed during the period of one year after the actual date of completion shall be rectified by the 

contractor at his own cost. Failure to comply such rectification the cost involved to carry out the defective work shall 

be met from his dues available with Department. (Ref. works Deptt order No. 17823/WE dt. 11.10.2006. 

42. Before acceptance of tender, the successful bidder will be required to submit a work programme and milestone both 

physical and financial so as to complete the work within the stipulated time and in case of failure on the part of the 

agency to achieve the milestone liquidated damage will be imposed as per condition of contract (section-4) 

43. The contractor shall sign as a token of final acceptance of the plans, sections and agreements for the work prior to 

take up the work for execution. 

44. The date of commencement of work shall be as notified in work order. 

45. On signing the agreement the site will be handed over to the contractor for execution and completion of works in all 

respect. 

46. On no account, the contract work should be sublet to anybody without the prior approval of the Tender accepting 

authority of the Department. In such an event the contract may be rescinded. 

47. The authority reserves the right to make such increase or decrease in quantity of items of works mentioned in the 

scheduled attached to the tender notice as may be considered necessary for the satisfactory completion of the 

contract work. All such increase or decrease shall in no way invalidate/ vitiate the contract rates. The contractor 

shall not be entitled for any compensation on this account, except grant of extension of time where considered 

necessary. 

49. That for the purpose of jurisdiction in the event of any dispute if any, the contract would be deemed to have been 

entered into within the State of Odisha and it is agreed that neither party to the contract will be competent to bring a 

suit in regard to the matter by this contract at any place outside the State of Odisha. 

50. Under section12 of contract labour (Regulation and Abolition Act 1970) the contractor who undertakes execution of 

work through labour, should produce valid license from licensing authority of labour department ( labour license) to 

start the work. 

51. The contractor shall be liable to fully indemnify the Department of any compensation under workmen compensation 

Act VII of 1993 on account of the workmen employed by the contractor and full amount of compensation paid will be 

recovered from the contractor. In the event of any claim sub-judice before any court of law, the claim amount shall 

be kept withheld till final disposal. 

52. Contractor is required to abide by the fair wages clauses as introduced by Govt. of Odisha and will not pay less than 

the Fair wages fixed by Govt. to the labourers engaged by him for the work. 

53. In case of any complaint by the labourer about the non-payment of his wages as per latest minimum wages Act., the 

Superintending Engineer will have the right to investigate and if the contractor is found to be at fault, Superintending 

Engineer may recover such amount due in any form from the contractor and pay such amount to the labourer 

directly under intimation to the local labour office of the Govt. The decision of the Superintending Engineer is final 
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and binding on the contractor. 

54. The contractor will have to submit the Executive Engineer, Drainage Division, Cuttack monthly return of labour 

both skilled and unskilled employed by him on the work. 

55. The contractor should keep himself in touch with the Engineer-in-charge for smooth execution of the work and 

arrange adequate labour depending on the workload and working space available. No claim for detention for labour 

on any account will be entertained. 

56. No compensation will be paid by the Department for any damage done by rain, flood, cyclone & earthquake tide or 

by any other natural calamities during the execution of the work. 

57. It should be understood clearly that no claim whatsoever will be entertained in regard to extra items of work or extra 

quantity of any item besides estimated amount, unless written order is obtained from the Engineer-in-charge and 

rates settled before the extra items of work or extra quantity of any item of work is taken up. 

58. The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Govt. of India, Ministry of 

Works, Housing and Supply in their standing order No.44150 dated 25.1.1957. 

59. The tenderer shall bear various incidentals, sundries and contingencies necessitated by the work in full within the 

following or similar category. 

(a) Rent, royalties and other charges of materials & all other taxes including ferry tolls, conveyance charges 

and other cost on account of land and buildings including temporary building and temporary electric 

connection to work site as well as construction of coffer dam, construction of service road, diversion road 

and its maintenance till completion of work required by the tenderer for collection of materials, storage 

housing of staff other purpose of the work. No tenderer will however be liable to pay for temporary 

occupation of land owned by Govt. at the site of the work. GST on works contract as applicable at the 

time of payment of R/A bill shall be paid extra over the gross amount of R/A bill. 

(b) Labour camps or hutments including conservancy and sanitation arrangements upto the satisfaction of 

the local health authorities should be arranged by the contractor. 

(c) Suitable water supply including pipe water supply wherever available for the   staff and labour as well as 

for the work. 

(d) Fees and duties levied by the municipal canal or water supply authorities. 

(e) Suitable equipment and wearing apparatus for the labour engaged in risky operations and medical aid to 

the labourer engaged for the work. 

(f) Suitable fencing, barriers, signals including paraffin and electric signals where necessary at work and 

approaches in order to protect public and employees from accident. 

(g) Compensation including cost of any suit for injury to persons or property due to neglect of any major 

precautions also become payable due to operation of the workmen compensation Act. 

(h) The contractor has to arrange adequate lighting arrangement for the work wherever necessary at his 

own cost. 

60. In case of delay in acquisition of land handing over possession of work site no compensation will be admissible 

but extension of time will be allowed if applied in prescribed format within due time to keep the contract in force. 

61. If a contractor removes any Govt. material or stores supplied to him from the site of the work in contraception of 
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the provision of this clause with a view to dispose of the same dishonestly, he shall be in addition to any other 

liability civil or criminal arising out of this contract be liable to pay penalty equivalent to (5) five times of the price 

of the materials cost. The penalty so imposed shall be recoverable at any time from the sum that may be due 

then or at any time thereafter become due to the contractor or from his security deposit or from his other available 

dues with the Department.  

63. Over and above these conditions including the Technical specifications the terms, conditions, rules and 

regulations and specifications laid down in I.S.I. code are also binding on the part of the contractor. 

64. Deduction of income tax at source and surcharge on income tax will be made from each running account bill for 

the work at the rate as per Income Tax Act and as amended from time to time( present rate…….+ surcharge). 

65.        (a) The rates quoted by the contractor shall be deemed to be exclusive of GST on all the materials that he will 

have to purchase for performance of this contract. 

(b) The rates quoted by the contractor in the tender for works shall exclusive of GST that may be levied on 

turnover on works contract according to the Laws and Regulations as applicable from time to time. 

(c) Deduction of GST at source will be made from each running account bill for the work prescribed by Odisha 

Goods & Service Tax Act-2017 or amended from time to time. 

(d)   1 % (One percent) of the gross amount of the bill will be deducted from the contractor bill towards labour 

cess as per Odisha building and other construction workers (RE & CS) rules 2002 and Amendment during 

2008 and as amended by Govt. from time to time. 

66. The amount on royalties of different materials as utilized by the contractor in the work will be recovered from his 

bill, basing on the rate fixed by the Govt. or as amended from time to time during the period of execution.   

67. Schedule of quantity accompanies the tender notice: It shall be definitely under stood that the Government do not 

accept any responsibility for the correctness and completeness of this schedule and this schedule is liable for 

alternations or omissions, deductions or additions as set forth in the condition of contract and such omissions, 

deductions, additions or alternations shall in no way invalidate/ vitiate the contract and no extra monetary 

compensation will be entertained. 

68. Sample of stone, metal, chips, sand, cement, moorum etc. to be used are to be deposited noting the quarry under 

dated initial of the tenderer in the Office of the Concerned SDO, Drainage Sub-Division No.III, Athagarh before 

the procurement for testing and acceptance. The transportation & testing charges of construction materials will be 

borne by the contractor. 

69. Items of works not covered by the tender notice shall be paid at the current schedule of rates of the State and 

those not covered by the said schedule of rate will be paid on actual analysis approved by the competent 

authorities prevailing during the period of execution of work. 

70. All preliminary works such as vats, mixing platforms etc are to be done by the contractor at his own cost. No 

payment will be made for benchmarks, level pillars, profiles, benching and leveling the ground where required. 

The rates to be quoted should be for finished items of works inclusive of such incidental items of works. 

71. After the work is finished all surplus materials and debris’s should be removed from 100 Mtr. clear away from the 

site of the work. Preliminary work such as vats, mixing platforms etc. should be dismantled and all materials 

removed from the site and premises shall be made neat and clean and this is inclusive of the rates quoted by 
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him. 

72. The contractor is to supply necessary labour and materials for the purpose of alignment lying recording of levels 

whenever required at his own cost. 

73. The contractor should arrange necessary tools and plants such as Pumps, Excavator, Trucks, compressors, 

Tippers, batching plants, Concrete Mixer, steel shutter plates etc. required for the efficient execution work at his 

own cost. The running charges of such plant and cost of consumables and conveyance are to be borne by the 

contractor. Any deviation from this may lead recession of contract. 

74. In the event of delay in supply of design reasonable extension of time shall be granted on the application of the 

contractor. But no claim for monetary compensation will be entertained under any circumstances. 

75. Under no circumstances, interest is chargeable for the dues or any additional dues, if any payable for the work. 

76. An affidavit shall be furnished by the contractor at the time of submission of tender paper about the 

authentication of tender documents. The scanned copy of the affidavit is to be uploaded through the e-

procurement portal along with the technical bid. The affidavit in original is to be produced before the officer 

inviting tender after opening of the tender positively.  

77. Prediction of flood/monsoon Damage: 

 The contractor shall make his own arrangement at his cost to shift the machineries, equipment’s, materials, 

labourer and departmental machineries if hired by the contractor to a safe place prior to flood. The work shall 

have to be resumed after the flood come to normal. No extension of time for the completion of the work may be 

considered by the Department if the discontinuance of the work is beyond the reasonable attempts of the 

contractor to such eventualities. 

78. The debris, sand and other materials, accumulated in the work area during flood shall be removed by the 

contractor as required for continuing the work at his own cost. By any chance, if any excavated portion that could 

not be filled up with concrete by the contractor, gets filled up during the monsoon period with earth such removal 

will not be paid again. The contractor will have to re-excavate the same at his own cost. 

79. It shall be distinctly understood that it is entirely the responsibility of the contractor to make such arrangements 

may be required from time to time to protect the men, machinery, materials and the work under progress and work 

for which the measurements were recorded and payment made, against any damages either during working 

season or during the flood. The department accepts no liability, what so ever for any damage or loss of men, 

materials, machinery and type of hindrance caused to the progress of work. 

80. The contractor should provide at his own cost adequate protection measures to the completed works at the end of 

working season or work in progress against such eventuality till completion and handing over the entire work to 

the Department. 

81. In case of discrepancy revealed between P1 form and Detailed Tender Call Notice, condition in P1 form shall prevail 

over the Detailed Tender Call Notice. 

82.  No claim for idle labour etc. on any account will be entertained by the Department. 

83.  The clause of printed form of P1 contract with latest addition/ deletion/ corrections/ substitution etc. will also be 

binding. 
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84.     If the 1st lowest bidder does not turn up for agreement after finalization of tender, then he shall be debarred from 

participation in bidding for three years & action will be taken to black list the contractor as per Codal provision in 

Annexure-II of Amendment to Para-3.4.14 Note-I of OPWD Code Vol-1.  

85.    Engineering contractor who is desirous to avail the facility of exemption of EMD is required to submit the affidavit 

(Duly signed by the Oath taking Commissioner/Notary) in online to the effect that he/she has not yet availed the 

facility for more than two works already awarded to him/her during the current financial year, failing which the tender 

will be liable for rejection. 

86. GENERAL INSTRUCTION TO CONTRACTORS (as per DOWR letter No.20415 dt.14.09.2015) 

(a)   Any agency or contractor executing a work should be aware about the local festivals like Makar Sankranti, Raja 

Sankranti, Chaiti Parab, Danda Nata or any such festivals which may effect the work schedule. Therefore, the 

contractor should engage more work forces during working period available at his disposal to complete the work 

as per schedule. 

(b)   In the peak summer season, working hour is curtailed by the Labour Department to avoid exposure to personnel 

to the scorching sun and heat. It is the duty of the agency to increase the number of work force and to employ the 

existing work force during morning and afternoon hours as per Government orders. 

(C)   Rainfall is a normal occurrence during monsoon in Odisha. So, unless there is un-usually heavy rainfall resulting 

in a declared calamity, the contractor is not eligible for any extension of time. The contractor should plan the 

deployment of workforce and machinery, so as to complete the work as per schedule considering ordinary 

vagaries of nature. 

 The same applies for borrow area ponding also. The contractor should foresee possible  

 ponding of borrow area in monsoon and likewise lift more quantity of soil/ other  

 materials during dry period, so as  to complete the work as per schedule. 

(d)  The contractor should take up the work with due diligence in the acquired land without waiting for acquisition of 

entire land. This should be completed in proportionally less period depending on the quantum of available work 

front. 

(e)   The Agency should plan his work programme and mobilize men and machineries considering the canal closure 

programme of a particular system or area. Kharif / Rabi closure can’t be imposed arbitrarily on the farmers as per 

the convenience of the agency. Closure of canal for the interest of work will be solely at the discretion of the 

Engineer-in- charge and can’t be claimed as a matter of right. 

(f) There will be always be standing crop before harvesting season as per crop schedule and this fact has to be 

clearly understood by the agency. Extension of time on this ground may not be considered by the Division officer. 

(g) Only the day(s) of elections to the Local Bodies / Assembly / Parliament   will be treated as non-working day(s) 

(not attributable to the agency). 

87.  Removal of contractor’s men  

 The Engineer in-Charge shall be at liberty to object to and require the contractor to remove forthwith from the 

works any person employed by the contractor in or about the execution or maintenance of the works, who in the 

opinion of the Engineer, misconducts himself, or is incompetent or negligent in the proper performance of his 

duties, or whose employment  is otherwise considered by the Engineer  to be undesirable and such person shall 
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not be again employed upon the works without the written permission of the Engineer. Any person so removed 

from the works shall be replaced as soon as possible by a competent substitute approved by the Engineer in-

Charge.  

88. BRIBERY AND COLLUSION  

 The Employer shall be entitled to terminate the contract and  recover from the contractor the amount of any loss 

resulting from such termination if the contractor shall have offered or given to any person any gift or consideration 

of any kind as an inducement or regard for doing, or for  agreeing  to do, any action in relation to obtaining, or in 

the execution of the contract or any other contract with the Employer for showing favor to any person in relation to 

the contract or any other contract with the Employer, or  if any of the like acts shall have been done by any person 

employed by the contractor or acting on his behalf (whether  with or without the knowledge of the contractor) , or 

if the contractor or number of contractors whereby an agreed quotation or materials shall be offered as a bid to 

the employer by one or more Contractors. 

89. THE CONTRACTOR HAS TO MENTION PERCENTAGE EXCESS OR LESS OVER THE AMOUNT PUT TO 

TENDER. 

90. The contractor will write percentage excess or less up to two decimal point only if he writes the percentage 

excess or less up to more than two decimal point, the two decimal point shall only be considered without rounding 

up. 

91. A bidder can submit only one tender paper for a particular work, submission of more than one tender paper by a 

bidder for a particular tender will liable for rejection of all such tender papers as per Works Department Letter 

No.4985/W dt.28.03.2007. 

92. The single tender received in the first call shall be cancelled without opening of the bid. The acceptance of a 

single tender received, even after retendering should have prior approval of the next higher authority as per 

Works Department Memorandum No.16 dt.01.01.2015. 

93. Joint ventures are not allowed in this tender. 

94.  Imposition of penalty in EOT / Deviation in case of complete / incomplete work will be   as per the DOWR Letter 

No.699 dt.07.01.2021. 

    95. There will be no defect liability period for dredging works however, the agency has to follow basic principles of 

dredging to minimize siltation of dredged area. 

96.    Certificate / performance record issued by the Engineer-in-Charge (Divisional Officer) to State PSUs and 

Experience Certificate issued by State PSUs to their Sub-Contractor, shall be taken into consideration, while 

examining qualifying criteria. The Experience Certificate issued by the state PSUs must carry the counter 

signature of the concerned Engineer-In-charge not below the rank of Executive Engineer/ Superintending 

Engineer. In that case, both the original State PSUs and the authorized Sub-Contractor will be treated as per 

prime contractor. 

97. While determining the validity of tenders the following points shall be taken in to consideration by the authority 

empowered to accept tenders and his decision in the matter shall be final. 

(a) Any special condition which does not find place in the tender notice and which are not acceptable. 

(b) Indefinite conditions which will make it difficult for access to the financial implications. 
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(c) Tenders being incomplete in some important respects. 

(d) Incomplete schedule of time for completion of the work. 

(e)  Failure to furnish the specified bid security. 

(f)  Tendered rates being unduly low and unworkable. 

  98.  The bids of the technically qualified bidders will be opened for evaluation of the price bid. 

  99.     The e-procurement portal system shall generate the award of the contract letter and intimate the bidder in his e-

mail  after acceptance of the tender. 

 100. The documents as per checklist and/or as requested to be submitted with the tender, failing which bid will not be 

considered for evaluation.  

    101.   Defect Liability-The contractor shall be responsible to make good at his own expense, any defect which may 

develop or may be noticed before the expiry of twelve months from the certified date of completion and which is 

attributable to the contractor. All notices of such defect shall be given to the contractor promptly. In case the 

contractor fails to make good the defects, the Executive Engineer, Drainage Division, Cuttack may employ 

other persons to make good such defect, and all expenses consequent thereof and incidental thereto shall be 

borne by the contractor. 

 In the event Government takes over portions of works, as they are completed, the liability of the contractor under 

this clause for those portions shall extend to a period of thirty six months from the actual date on which portions of 

the works are taken over. 

103. Any balance of the security money outstanding after completion of the contract with the bidder may be   made up by 

deduction of 5% of the amount of each payment to be made to him under clause of the condition of contract for 

work done under the contract 

  104.  Authority reserves the right to reject any or all the tenders without assigning any   reasons thereof. 

Address of Communication:  

Executive Engineer,        

Drainage Division, Cuttack                                                                    

753003, Odisha ,                                                                             

Ph. No. (EE., DD, Cuttack) - 7077097663 

Email id- eeddcuttack@gmail.com    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:Email%20id-%20eeddcuttack@gmail.com
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GOVERNMENT OF ODISHA 
DEPARTMENT OF WATER RESOURCES 

OFFICE OF THE EXECUTIVE ENGINEER,  

DRAINAGE DIVISION, GANDARPUR, CUTTACK-753003 

INVITATION FOR BIDS (IFB) 

BID IDENTIFICATION NO. EE-DD-CTC-10/2026-27 

 
1. The work is to be completed in all respect within 03(Three) month 

2. Schedule of quantities are accompanied in DTCN.  It shall be definitely understood that the 

Government does not accept any responsibility for the correctness or completeness of this 

schedule and that this schedule is liable for alternation or omissions, deductions or 

alternations set forth in the conditions of the contract and such omissions, deductions, 

additions or alternations shall no way invalidate the contract and no extra monitory 

compensation, will be entertained.  

 

3. Tenderer, whose tender is accepted must submit “programme of work” at the time of 

execution of agreement in prescribed format for approval of Engineer-in-charge.  
 

      4.  As Goods and Service Tax has come into force with effect from 01.07.2017, GST as 

applicable will be paid extra after gross bill amount prepared vide Section-51 and Section-

142 (11-C) of Odisha Goods and Service Tax Act 2017. 

 

5. (a)The amount on royalties of different materials as utilized by the contractor in the work will be 

recovered from his bill, basing on the rate fixed by the Govt. or as amended from time to time 

during the period of execution with stipulation that the rates will not be less than the rates 

provided in the sanctioned estimate of the work. The rates for Royalty, additional charge 

for miner minerals (as per Gazetted Notification dated 02.02.2026 of Steel & Mines 

Department, Govt. of Odisha),  Environment Management Fund (EMF), District Mineral 

Foundation (DMF), and any other applicable statutory charges shall be adopted as per 

the provisions of the Odisha Minor Mineral Concession (OMMC) Rules, as amended 

from time to time.  
 

(b) Cost of empty cement bags as per consumption for the work will be recovered from each 

running bills/ final bill at prevailing Schedule of Rate, Govt. of Odisha. 

The rate of royalties adopted in the sanctioned estimate of the work is as follows: - 

1. Earth/ Sand/ Moorum – Rs. 35.00/ Cum. 

2. Stone & stone product – Rs. 130.00/Cum. 
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   6. All the measurement of earthwork is to be done by level section measurement, which will be 

accepted by contractor from time to time. Prior written approval of the Executive Engineer 

will be taken in case of pit measurement with size of pits etc. where level section 

measurements cannot be made. 

 

   7. For section measurement, levels will be taken in presence of the contractor at suitable 

interval and will be recorded in the level book before commencement of the work. The level 

should be accepted by the contractor and initial section be signed by him in token of 

acceptance. The final levels will be taken after completion of the work in presence of the 

contractor on the same position, as in the case of initial level. The measurement of earth 

work for filling sections will be recorded on finished compact section and payment will be 

made on level sections only as mentioned in the BOQ. 

 

   8. The measurement of fine dressing & turffing will be taken after satisfactory full growth of the 

turf and as well as survival of turf. 

 

   9. Borrowing earth is the entire responsibility of the contractor. No extra cost will be considered 

for whatsoever reason. 

 

   10. The language of all bidding documents and bidding process shall be in English for all 

purposes. The bid submitted in any other languages except English shall not be accepted. 
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Section – 2 
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INSTRUCTION TO TENDERERS 
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SECTION-2 
 

Government orders 
 

 Letter No-699 dated 07.01.2021 of DoWR, Govt. of Odisha. 

 Office Memorandum No-4909/W dated 12.03. 2026 of Works Department, Govt of Odisha. 

 Office Memorandum No-4718/W dated 11.03. 2026 of Works Department, Govt of Odisha. 

 Proceedings of the meeting on Tender related matters of Department of Water Resources held   

on 20.10.2020 at 3.30 PM through virtual conference. 

 Office Memorandum No-173/W dated 03.01.2026 of Works Department, Govt of Odisha. 

 Office Memorandum No-1739 dated 03.02.2023 of Works Department, Govt of Odisha. 

 Office Memorandum No-4281 dated 05.03.2025 of Works Department, Govt of Odisha. 

 Office Memorandum No-18138 dated 05.12.2018 of Works Department, Govt of Odisha. 

 Letter No-01 dated 01.01.2019 of DoWR, Govt. of Odisha. 

 Guidelines/ Procedures of e-Procurement Appendix-IX (A) of OPWD Code Vol-II  

 Office Memorandum No-12366 dated 08.11.2013 of Works Department,Govt of Odisha. 

 Office Memorandum No-16 dated 01.01.2015 of Works Department, Govt of Odisha. 

 Electronic Receipt, Accounting and Reporting of cost of Tender Paper and Earnest Money 

Deposit on Submission of Bids (As per Office Memorandum No-17254 Dated 05.12.2017 of 

Works Department, Government of Odisha) 

 

The provisions in above Office Memorandum / Letters of DoWR / Guidelines/Procedures of e-

Procurement Appendix-IX (A) of OPWD Code Vol-II to be followed. 
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1.   Preparation of Tender Documents 

The intending bidder shall log in to the e-procurement portal identified as 

http://tendersorissa.gov.in and download the Technical Bid (Cover-I) and Price Bid (Cover-

II) in shape of a bill of quantity in MS Excel format. As per the requirement of the bid document 

the bidder will fill up the required informations and fill up the percentage in figures on the bill of 

quantity in MS Excel sheet. The bidder is to scan his registration certificate, valid GST 

Certificate, GSTIN, PAN Card, Affidavit, No relation certificate and certificate issued by 

competent authorities required for full filling the eligibility criteria specified in the bid document 

for the work. The bidder is also required to scan the other documents as specified in the bid 

document. 

2. Method of submission of Tender Documents 

2.1 The bidder shall upload the scanned copy / copies of the documents and information as per 

requirement of the bid documents through the e-procurement portal. All documents and 

scanned copies are to be uploaded in the designated location technical bid (Cover-I) except 

the filled up intelligent excel sheet. The filled up intelligent bill of quantities in Excel format will 

be uploaded in the designated location of price bid (Cover-II).  

 The bidder is required to upload the required documents in appropriate location of Technical 

and Financial bid failing which the bid will be rejected. All the uploaded documents should be 

clear and legible. Before activating the submit button the clarity of the document may be 

ensured by taking out a sample copy. In the e-procurement tendering system the bidder is 

required only to submit the required information as per bid document instead of submitting the 

entire bid document. The “online” bidder shall digitally sign on all statements, documents, 

clarifications uploaded by him owning responsibility for their corrections / authenticity. If any of 

the information furnished by the bidder is found to be false / fabricated / bogus, the bidder will 

be black listed and his EMD / Bid Security will be forfeited.  

2.2 The information required as per bid documents may be provided in the specified format 

annexed to the bid document. 

2.3 If the intending bidder is an individual, the documents shall be digitally signed by the individual 

while uploading the tender through e-procurement portal. 

2.4 If the intending tender is a proprietary firm, it shall be digitally signed by the proprietor while 

uploading the tender through e-procurement portal.  

2.5 If the intending bidder is a firm in partnership, it shall be digitally signed by a partner holding 

the power of attorney to bidder or to the firm in partnership in which case a certified copy of 

power of attorney shall accompany in the technical bid documents. 

2.6 If the intending bidder is a limited company or Corporation, it shall be digitally signed by a duly 

authorized person holding the power of attorney in which case certified copy of power of 

attorney bidder shall accompany. 

2.7 All witness and sureties shall be of person of status and probity and their full names, 

http://tendersorissa.gov.in/
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occupation and address shall be stated below in the appropriate place. 

2.8 The agency will install display board mentioning information about the work at worksite after 

drawl of the agreement at his own cost. 

2.9 The period of execution is 03 (Three) calendar months. Codal / contractual provisions 

regarding Price adjustment in Works contract is applicable as per O.M No-15847/W dated 

19.11.2019 of Works Deptt., Govt. of Odisha. 

2.10 If any further necessary information is required the bidder may seek clarification on the 

bids within 07 days from the date of sale of bid document. 

3. Opening of Tender Documents. 

The bids will be opened on 25.06.2026 at 11.30 hours by the openers in the Office of the Executive Engineer, 

Drainage Division, Cuttack in the presence of bidders or their authorized representative, who wish to be present.  

The bidders and guest users can view the summery of opening of Bids from any system. Contractors are not 

required to present during the bid opening at the opening location if they so desire. The bids can only be opened by 

the pre-designated officials only after the opening time mentioned in the bid. In the event of the specified date of bid 

opening being declared a holiday the bid will be opened at the appointed time and location in the next working day. 

 4.   Minimum Qualifying Criteria 

 Not required as per Govt. of Odisha, DOWR Letter No.25643/WR dated 03.11.2016.  

a) The Contractor / Firm has/have to furnish affidavit along with the Bid in support of authenticity of the tender 

documents / blacklisting / validity of registration certificate etc. as per Annexure-A. 

b) Affidavit should be furnished by Engineer Contractor / S.C. / S.T. Contractors / etc. for availing exemption / 

relaxation of E.M.D. facilities as per rules. Such bidders have to upload documentary evidence towards his 

eligibility for such exemption along-with Bid.         

5. Final Decision making authority 

 The competent authority reserves the right to accept or reject or disqualify any of the tender of pre qualification 

without assigning any reasons and its decision shall be final. 
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GENERAL RULES & DIRECTIONS 
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ODISHA PUBLIC WORKS DEPARTMENT 

(FORM P-1) 

PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS 

GENERAL RULES & DIRECTIONS FOR THE GUIDANCE OF CONTRACTORS 

 

1. The work proposed for execution by contract will be notified in a form of invitation to bid pasted on a 
board hung up in the office of the Executive Engineer, Drainage Division, Cuttack.  

This notice will state the work to be carried out, the items and approximate quantities thereof as well 
as the date for submitting and opening bids also the amount of earnest money to be deposited and the 
amount of the security deposit by the successful bidder and the percentage if any to be deducted from 
bills. Copies of the specifications, designs and drawings and any other documents required in 
connection with the submission of bid signed for the purpose of identification by the Sub-divisional 
Officer/Executive Engineer shall also be open for inspection by the contractor at the office of the Sub-
Divisional Officer / Executive Engineer during office hours. 

2. In the event of the bid being submitted by a firm it must be signed separately by each member thereof, 
or in the event of the absence of any partner, it must be signed on his behalf by a person holding a 
power of attorney authorizing him to do so. 

3. Receipts for payment made on accounts of works, when executed by a firm must also be signed by 
the several partners, except where the contractors are described in their bid as a firm in which case 
the receipts must be signed in the name of the firm by one of the partners, or by some other person 
having authority to give effectual receipts for the firm. 

4. The memorandum of work bided for and the memorandum of materials to be supplied by the Public 
Works Departments and their issue rates shall be filled in and completed in the office of the Sub-
Divisional Officer / Executive Engineer before the tender form is issued. If a form is issued to an 
intending tender without having been so filled in and completed, he shall request the office to have this 
done before he completes and delivers his bid. 

5. The amount of earnest money to be deposited will be 1%. 

6. Any person who submits a bid shall fill up the usual printed form stating at what rate he is willing to 
undertake each item of the work. Incomplete bid and bid rate he / she willing to undertake each item of 
the work specified in the said form of invitation to bid of which contains any other conditions of any 
sort, or omit to note the time within which the work can be finished or which are not accompanied by 
the required earnest money will be liable to rejection. No single bid shall include more than one work, 
but contractors who wish to bid for two or more work shall submit a separate bid for each bid. Tender 
shall bear the name of the work to which they refer written outside the envelope, cash deposited for 
earnest money therein before mentioned shall be made in Government treasuries and the Challan 
thereof should be enclosed with the bid. 

7. The Engineer or his duly authorized assistant will open the bid in the presence of any intending 
contractors who may be present at the time and will enter the amounts of the several bids in a 
comparative statement in a suitable form. In the event of bid being unsuccessful the earnest money 
forwarded therewith shall thereupon be returned to the bidder. 

8. The Engineer shall have the right of rejecting all or any of the bids. 

9. In the event of a bid being selected for acceptance the Engineer who opened the bids will, if he is 
competent to accept the bid, inform the bidder of the selected bid who shall there upon sign copies of 
the specification and other documents mentioned in rules 1 and 4 for the purpose of identification and 
for his acceptance with the bid. The bidders of the selected bid shall also deposit the required amount 
of the security money within the prescribed time. If the bidder fails to deposit the required amount of 
the security money within the prescribed time the Engineer may reject the bid.  

 If the Engineer is not competent to accept the bid himself, he will inform the bidder of the bid which he 
decides to recommend for acceptance, such bid shall thereupon sign forthwith copies of the 
specification and other documents mentioned in rules 1 and 4 and shall deposit the required amount of 
the security money within the prescribed time. The bid with the specification and other documents 
signed by the bidder will then be forwarded for acceptance to the Engineer who is competent to accept 
the same. If the said Engineer rejects the bid the security money deposited shall be refunded to the 
bidder. 
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10. When a bid is selected for acceptance, the bidder shall deposit the required amount of the security 
money in cash in any treasury and shall forward the Challan to the Executive Engineer. Government 
securities may be endorsed to the Executive Engineer in lieu of cash deposit of the required amount of 
the security money. No tender shall be finally accepted until the required amount of the security money 
has been deposited. 

11. The amount of security money to be deposited by the bidder whose tender is selected for acceptance 
shall be 2 (two) percent of the tendered value of the work and towards this amount the earnest money 
already deposited by him shall be credited. At least half of this security inclusive of the earnest money 
shall be deposited by the tenderer within such time as may be notified to him in writing by the officer 
opening the tender, failing which tender shall be liable to rejection. 

 Any balance of the security money outstanding after completion of the contract with the bidder may be 
made up by deduction of 5% of the amount of each payment to be made to him under clause of the 
condition of contract for work done under the contract. 

 Taxes as per provisions of Government shall be deducted from the bills of tenderer. 

12. When bid has been selected for acceptance and the required amount of the security money has been 
deposited the Engineer shall scrutinize pages of the form of item, rate bided and Contract for works to 
see that the form has been properly filled up and signed by the contractor and the signature 
witnessed. He shall then, if he is competent to accept the bid, sign the acceptance of the tenders or if 
he is not so competent, shall send the form for signature of the acceptance to the officer competent to 
accept it. 

13.(i) A separate and specific bank account may be opened to keep the security deposits deducted from the 
running bills in any Nationalized Bank only in the name of the concerned Executive Engineer of the 
Division/ FA & CAO, but not in personal name. 

(ii) The security amount so deposited should be withdrawn from the same account after completion of the 
defect liability period of the concerned work and after the work is found defect free in all respects.  

14. All bidders are required to submit a list of works, which are in hand at the time of submitting their 
tenders. The list of works are required to be submitted in the proforma by the Executive Engineer 
under whom he has executed the work in order to judge their past performance (vide Works 
Department Circular No. 15443 dt. 01.08.2005) 

15. The earnest money deposited is liable to be forfeited to Govt. if the tenderer backs out from the offer 
before acceptance of the bid by the competent authority. 

16. GST as applicable on the gross amount of the bill will be deducted from contractors bill while making 
payment, where agreement value exceeds rupees two lakh fifty thousands. GST on works contract as 
applicable at the time of payment shall be paid extra over the gross amount of the running bill amount. 
(vide section 51 and section 142(11) © of Odisha goods and service Tax Act 2017). 

17. Commercial invoice should be submitted by the contractor at the time of preparation of the work bill to 
the concerned Junior Engineer with a copy to the Divisional Office for enabling the Division to make 
necessary payment, failing which no GST payment can be made. 

18. Labour Cess @ 1% is to be deducted from the bill as per the notification No 12653 of Govt. of India 
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BID FOR WORKS 

 

  I / We hereby tender for the execution for the Government of Odisha for the work 

specified in the underwritten memorandum at the rates specified therein a period of 03 (Three) 

calendar months from the date of written order to commence and in accordance in all respects 

with the specifications designs and other documents referred to in rule-I hereof and subject to the 

annexed conditions of contract and with such materials as are provided for by, and in all other 

respects in accordance with such condition so far as applicable. 

MEMORANDUM 

 

a) If several sub-
works are included 
they should be 
detailed in a 
separate sheet. 

(a) 
 
 
 
 
(b) 
 
 
(c) 
 
 
(d) 

 
(e) 

 
(f) 

 Name of Work 
 
 
 

 
Name of Agency 
 
 
Amount put to bid                      
 (Bill of Quantity)  
 
Agreement Amount 

 
A.P.S. 

 
EMD / ISD 

: 
 
 
 
 
: 
 
 
: 
 
 
: 

 
: 
 

: 

Congestion, Weed Clearance of 
Drainage Channel in Badamba and 
Narasinghpur Block in Cuttack 
District for the year 2026-27. 
 
 
 
 
 

₹ 6,70,908/- (excluding G.S.T) 
 
 
 

 
 
 
₹ 6,750/- 

g) This deposited 
will be 2 % of the 
estimated cost of 
the work. 

(g) Initial security deposits (including 
earnest money) to be deposited 
before the commencement of the 
work. 
 

:  

h) This percentage, 
deduction from bills 
will be credited to 
the Rs.5% 
contractor’s 
security deposit 

(h) Security deposits to be deducted 
from bills. 

: 03 % of each bill value 
 

 
(i)  Time required for the work from date 

of written order to commence 
  

: 03 (Three) Calendar months 
 

 
(j) Due date of commencement of work 

 
: Dt. 

 
(k) Due date of completion 

 
: Dt. 

 
(l) Total number of item of works 

tendered for 
: 01 (One) No. 
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Signature of 
contractor  

 Should this tender be accepted I/We hereby agree to abide by and fulfill the 
terms and provision of the said condition of contract annexed here to so far as 
applicable, or in defaults thereof to forfeit and pay to the Governor of Odisha 
or his successors in office, the sum of money mentioned in the said 
conditions. 
 
 

Dated the ………………………..Day of ……………………………..2026 
 
 
 

 
 
 
Signature of 
witness to one 
tender’s 
signature   
 

  
SIGNATURE OF CONTRACTOR 
 
 
Witness : 

 

Address: 

 

Occupation: 

 
 
 

  
 
 
 
 
 
 
 

 
 
 
Signature of 
Officer by whom 
accepted  

 The above tender is hereby accepted by me on behalf of the Government of 
Odisha. 
 
 

Dated the ………………………..Day of ……………………………..2026 

 

 

 

Agreement No.     P1/ 2026-27 Certified that this agreement contains 91 

pages only (Schedule XLV-Form No.-61) 
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CONDITION OF CONTRACT 
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CONDITION OF CONTRACT 

Clause 1-  All compensation or other sum of money payable by the contractor to Government under the 
terms of his contract may be deducted from, or paid by the sale of a sufficient part of his 
security deposit or from the interest arising there from, or from any sums which may be due or 
may become due to the contractor by Government on any account what so ever and in the 
event of his security deposit being reduced by reason of any such deduction or sale as 
aforesaid, the contractor shall within ten days thereafter make good in cash or Government 
securities endorsed as aforesaid any sum or sums which may have 
been deducted from or raised by, sale of the security deposit or any 
part thereof. 

Clause 2 (a)   The time allowed for carrying out the work as entered in the tender shall be strictly observed 
by the contractor and shall be reckoned from the date on which the written order to commence 
work is given to the contractor, The work shall throughout the stipulated period of the contract 
be carried on with all due diligence (time being deemed to be of the essence of the contract on 
the part of the contractor) and the contractor shall pay as compensation an amount equal to  
½ % on the amount of the estimated cost if the whole work as shown by the tender for every 
day that the work remains un-commenced, or unfinished after the proper dates (The work 
should not be considered finished until such date as the Executive Engineer shall certify as 
the date on which the work is finished after necessary rectification of defects as pointed out by 
the Executive Engineer, or his authorised, agents are fully complied with by the contractor to 
the Executive Engineer’s satisfaction). And further to 
ensure good progress during execution of the work the 
contractor shall be bound, in all cases in which the time 
allowed for any work exceeds one month, to complete 
one fourth of the whole work before one fourth of the 
whole time allowed under contract has elapsed one half 
of the work, before one half of such time has elapsed 
and three-forth of the work before three-forth of such 
time has elapsed. In the events of the contractor failing 
to comply with the condition, he shall be liable to pay as 
compensation an amount equal to one third percent on the said estimated cost of the whole 
work for every day that the due quantity of work remains incomplete, provided always that the 
entire amount of compensation to be paid under the provision of this clause shall not exceed 
10% on estimated cost of the work as shown in the tender.  

(b)  If there are possibilities of exceeding this compensation amount as mentioned in clause (a) 
10% of the estimated cost or in any case in which under any clause or clauses of this contract 
the contractor shall have tendered himself liable to pay compensation 
amounting to the whole of his security deposit in the hands of Govt. 
(whether paid in one sum or deducted by installments) the Executive 
Engineer on behalf of the Governor of Odisha, shall have power to 
adopt any of the following courses as he may deem best suited to the 
interest of Government. 

(i) To rescind the contract (of which rescission notice in writing to the contractor under the hand 
of the Executive Engineer shall be conclusive evidence) 20% of the value of left over work will 
be realized from the contractor as penalty. 

(ii) To employ labour paid by the Public works Department and to supply materials to carry out the 
work, or any part of the work, debiting the contractor with the cost of the labour and the price 
of the materials (of the amount of which cost and price certificate of the Executive Engineer 
shall be final and conclusive against the contractor) and crediting him with the value of work 
done, in all respects in the same manner and at the same rates as if it had been carried out by 
contractor under the terms of his contract, the certificate of the Executive Engineer as to the 
value of the work done shall be final and conclusive against the contractor 

(iii) To measure up the work of the contractor, and to take such part of the work of the contract as 
shall be unexecuted out of his hands and to give it to another contractor to complete, in which 
case any expenses which may be incurred in excess of the sum which would have been paid 
to the original contractor if the whole work had been executed by him (of the amount of which 
excess the certificate in writing of the Executive Engineer shall be final and conclusive) shall 

Compensation for delay 

Action when whole 
security deposit is 
forfeited 

The work should not be considered 
finished until such date as the E.E. 
shall certify as the date on which 
the work is finished after necessary 
rectification of defects as pointed 
out by E.E. or his authorized agents 
are fully complied with by the 
contractor to the E.Es satisfaction. 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

37 

be borne and paid by the original contractor may be deducted from any money due to him by 
Govt. under the contract or otherwise or from his security deposit or the proceeds of sale 
thereof or a sufficient part thereof. 

In the event of any of the above courses being adopted by the Executive Engineer the 
contractor shall have no claim to compensation for any loss sustained by him by reason of his 
having purchased or procured any materials, or entered into any engagements or made any 
advances on account of or with a view to, the execution of the work or the performance of the 
contract. And in case the contract shall be rescinded under the provision aforesaid, the 
contractor shall not be entitled to recover or be paid any sum for any work thereto for actually 
performed under this contract, unless and until the Executive Engineer shall have certified in 
writing the performance of such work and the value payable in-respect thereof and he shall 
only be entitled to be paid the value so certified. 

(iv) Security deposit of the contractor shall be refunded only one year after the date of completion 
of the work provided the final bill has been paid and defects, if any rectified. In case, however 
where refund of security is delayed for nonpayment of final bill, two percent of the security 
deposit recovered as earnest money and initial security shall be refunded and the balance of 
the security deposit shall be refunded after payment of the final bill. However, the security 
deposit less any amount due, shall be    returned to the contractor subject to the Engineer-in- 
Charge certifying that no liability attaches to the contractor. 

Clause-3 In any case in which any of the powers, conferred upon the Executive Engineer by clause 3 
thereof, shall become exercisable and the same shall not be 
exercised the non-exercise thereof shall not constitute a waiver of 
the conditions here of and such powers shall not withstanding be 
exercisable in the event of any failure cases of defaults by the 
contractor of which by any clause or clauses thereof he is 
declared liable to pay compensation amounting to the whole of his security deposit, and the 
liability of the contractor for past and future compensation shall remain unaffected in the event 
of the Executive Engineer putting in force the powers vested in him under the preceeding 
clause he may if  he so desire, take possession of all or any tools, plants, materials & stores, 
in or upon the works or the site thereof or belonging to the contractor or procured by him and 
intended to be used for the execution of the work or  any part thereof paying or all wing for the 
same in the account at the contract, rates, or in case of these not being applicable ; at current 

market rates to be certified by the Executing Engineer whose certificate thereof shall be final; 
otherwise the Executive Engineer may give notice in writing to the contractor or his clerk of the 
works, foreman or other authorized agent required him to remove such tools, plants, materials 
or stores from the premises (within a time to be specified in 
such notice) and in the event of the contractor failing to comply 
with any requisition to the Executive Engineer may remove 
them at the contractor’s  expense or sell them by auction or 
private sale on account of the contractor and at his risk in all 
respects and the certificate of the Executive Engineer as to the expense of removal and the 
amount of proceeds and expense of any such sale shall be final and conclusive against the 
contractor.    

Clause – 4   If the contractor shall desire on extension of time for completion of the work, on the ground of 
his having been unavoidable hindrances in its execution or any other ground he shall apply in 
writing to the Executive Engineer within 30 days of the date of the hindrance on account of 
which he desires such extension as aforesaid and the Executive 
Engineer shall, if in his opinion (which shall be final) reasonable be 
shown therefore, authorize such extension of time if any, as may in 
his opinion, be necessary or proper. The Executive Engineer shall at the same time inform the 
contractor whether he claims compensation for delay. 

Clause – 5 On completion of the work, the contractor shall be furnished with a certificate by the Executive 
Engineer (here-in-after called the Engineer-in-charge) of such completion, but no such 
certificate be given, nor shall the work be considered to be complete until the contractor shall 
have removed from the area of premises (to be distinctly marked by 
the Executive Engineer in the site plan) on which the work shall be 
executed, all scaffolding surplus materials and rubbish and cleaned 
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off the dirt from all wood work doors, windows, walls, floors or other parts of any building in 
upon or about which the work is to be executed, or of  which he may have had possession for 
the purpose of the execution thereof nor until the work shall have been measured by the 
officer of the PWD in accordance with the rules of the department whose measurements shall 
be  binding and conclusive against the contractor the contractor shall fail to comply with the 
requirements of this clause as removal of scaffolding surplus materials and rubbish and 
cleaning of dirt on or before the date fixed for the completion of the work the Engineer-in-
charge may at the expenses of the contractor, remove such scaffolding surplus materials and 
rubbish and dispose of the same as he thinks fit and clean off such dirts as aforesaid and the 
contractor shall forth with pay the amount of all expenses incurred and shall have no claim in 
respect of any such scaffolding, or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof 

Sub clause – 5 “If in the opinion of the Engineer-in-charge which shall be final and binding on the contractor 
occupation or utilization of a portion of the work completed in no way interferers with the 
progress for rest of the work, the same may be occupied or utilized by or on behalf of the 
Govt. under the written order of the Engineer-in-charge to get the defects of any rectified by 
the contractor at his (Contractor) own cost within six months from the date of completion of the 
whole work provided that the contractor will not be allowed any other concession either in the 
shape of extensions of stipulated period or any other monetary compensation on account of 
such occupation or use.  

Clause – 6 A bill shall be submitted by the contractor each month on or 
before the date fixed by the Engineer-in-charge for all works 
executed in the previous month, and the Engineer-in-charge or 
his subordinate shall take the requisite measurement for the 
purpose of having the same verified and the claim as far as 
admissible’ adjusted if possible before the expiry of ten day 
from the presentation of the bill. If the contractor does not submit the bill within the time fixed 
as aforesaid, the Engineer-in-charge or his subordinate shall measure up the said work in the 
presence of the contractor whose countersignature to the measurement list will be sufficient 
warrant and the Engineer-in-charge or his subordinate shall prepare a bill from such list which 
shall be binding on the contractor in all respects. 

Provided that, if any balance of the 7% security is outstanding from each such payment shall 
be deducted so much, not exceeding 5% as may be necessary to make up the balance of the 
security. All such intermediate payments shall be regarded as payment by way of advance 
against the final payment only and not as payments for work actually done and completed and 
shall not preclude the requiring of bad, unsound and imperfect or unskillful work to be 
removed and taken away and reconstructed or re-erected, or be considered as an admission 
of the due performance of the contract, or any part thereof in any respect, or the actual of any 
claim nor shall it conclude, determine or effect in any way the powers of the Engineer-in-
charge under these conditions or any of them as the final settlement or adjustment of the 
accounts or otherwise, or in any other way vary or affect the contract. 

Clause – 7  The final bill shall be prepared by the offices of the P.W.D. in accordance with the rules of 
department in the presence of the contractor within one month of the date fixed for completion 
of the work. 

Clause – 8 If the specification of estimate of the work provides for the use of any special description of 
materials to be supplied from the Engineer-in-charge’s store, or it is 
required that the contractor shall use certain stores to be provided by the 
Engineer-in-Charge under the conditions of this contract [such materials 
and stores and the prices to be charged thereof as herein after 
mentioned being so far as practicable for the convenience of the contractor, but not so as in 
any way to control the meaning or effect of his contract are specified in the schedule or 
memorandum here to annexed] the contractor shall be supplied with such materials and store 
noted in the annexed schedule as are required from time to time to be used by him for the 
purposes of the contract only, and the value of the full quantity of materials and stores so 
supplied at the rates specified in the said schedule may be set off or deducted from any sums 
then due, or thereafter to become due to the contractor under the contract or otherwise or 
against or from the security deposit, or the proceed of sale thereof if the same is held in 
Government securities, the same or a sufficient portion thereof being in this case sold for the 
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purpose. All materials supplied to the contractor shall remain the absolute property of 
Government and shall not any account be removed from the site of the work, and shall at all-
time be open to inspect by the Engineer-in-charge. Any such 
materials unused and in perfectly good condition at the time of 
completion or determination of the contract shall be returned to the 
Engineer-in-charge’s store, at the prevailing market rate or at the 
issue rate whichever is less if by a notice in writing under his hand 
he shall so require, but the contractor shall not be entitled to return any such materials unless 
with such consent and shall have no claim for compensation no account of any such materials 
so supplied to him as aforesaid being unused by him, or for any wastage in or damage to any 
such materials. 

Clause - 8(a)  “If a contractor removes any materials or stock so supplied to him from the site of the work in 
contravention of the provision of this clause with a view to dispose of the same dishonestly, he 
shall in addition to any other liability, civil or criminal, arising out of this contract be liable to pay 
a penalty equivalent to five times the price of the said materials or stock according to the 
stipulated rate. The penalty so imposed shall be recoverable from any sum, that may be then, 
or at any time thereafter may become due to the contractor; or from his security deposit, or the 
proceeds of sale thereof”. 

Clause - 8 (b) Owing to difficulty in obtaining certain materials in the open market the Government have 
undertaken to supply materials specified in the schedule here to annexed. There may be delay 
in obtaining materials by the Department and the contractor is therefore required to keep 
himself in touch with day position regarding the supply of materials from the Engineer-in-
charge and to so adjust the progress of the work that their labour may not remain idle nor may 
there be any other claim due to or arising from delay in obtaining the materials. It should be 
clearly understood that no monetary claim whatsoever shall be entertained by the Government 
on account of delay in supplying materials. However, extension of time for the completion of 
work can be granted on timely application by the contractor vide clause 4. 

Clause - 9    The contractor shall execute the whole and every part of the work in 
the most substantial and workman like manner and both as regards 
materials and otherwise in every respect in strict accordance with 
the specification. The contractor shall also confirm exactly fully and 
faithful to the design, drawings & instructions in writing relating to the work signed by the 
Engineer-in-charge and lodged in his office and to which the contractor shall be entitled to 
have access at such office for the purpose of inspection during office hours and the contractor 
shall, if he so require be entitle at his own expense to make or cause to make copies of the 
specifications and of all such designs, drawings and instructions as 
aforesaid. 

Sub clause – 9 The work should be done strictly in accordance with the relevant 
specifications of the I.S.I. Codes. If the work is not covered by the 
specification of I.S.I. it should be done in accordance with the provision in the Odisha Detailed 
Standard Specifications (O.D.S.S). In case, the work is not covered 
by O.D.S.S. the work should be executed as per the instruction of 
the Engineer-in-charge. 

Clause – 10 The Engineer-in-charge shall have power to make any alterations 
in or additions to the original specifications, drawing, designs and 
instruction that may appear to him to be necessary advisable during 
the progress of the work and the contractor shall be bound to carry 
out the work in accordance with any instruction which may be given 
to him in writing signed by the Engineer-in-charge and such alteration shall not invalidate the 
contract and at additional work which the contractor may be directed to do in the manner 
above specified as part of the work shall be carried out by the contractor on the same 
conditions in all respect on which he agreed to do the main work, and at the same time rates 
as are specified in the tender for the main work., The time for the completion of the work shall 
be extended in the proportion that the additional work includes bears to the original contract 
work and the certificate of the Engineer-in-charge shall be conclusive as to such proportions. 
And if the additional work includes any class of work for which no rate is specified in this 
contract then such class of work shall be carried out at the on rates specified on entered in the 
sanctioned schedule by rates of the locality during the period when the work being  carried on 
and if such the district then the contractor shall within seven days of the date of his receipt of 
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the order to carry out the work inform the Engineer-in-charge of the rate which is it his 
intention to charge for such class of work, and if the Engineer-in-charge does not agree to this 
rate he shall by notice in writing be at liberty to cancel his order to carry out such class or work 
and arrange to carry it out in such manner as he may consider advisable. 

No deviations from the specification stipulated in the contract or additional items of work shall 
ordinarily be carried out by contractor nor shall any altered. Additional or substituted work to 
be carried out by him unless the rates on the substituted altered of additional items have been 
approved and fixed in writing by the Engineer-in-charge. 

The contractor shall be bound to submit his claim for any additional work done during any 
month on or before the 5th days of the following month accompanied by copy of the order in 
writing of the Engineer-in-charge for the additional work and that the contractor shall not be 
entitled to any payment in respect of such additional work if he fails to submit his claim within 
the aforesaid period. 

 Provided always that if the contractor shall commence work incur any expenditure in regards 
thereof before the rates shall have been determined as lastly herein before mentioned, then 
and in such case he shall only be paid in respect of the work carried out or expenditure 
incurred by him prior to the determination of the rates as aforesaid according to such rates as 
shall be fixed by the Engineer-in-charge. In the event of dispute the decision of the 
Superintending Engineer of the circle will be final. 

Clause – 11 If at any time after the commencement of the work the Government of Odisha shall for any 
reason whatsoever not require the whole thereof as specified 
in the tender to be carried out the Engineer-in-charge shall 
give notice in writing of the fact to contractor who shall have 
no claim to any payment or compensation whatsoever on 
account of any profit or advantage, which he might have 
derived from the execution of the work in full but which he did not derive in consequence of 
the full amount of the work not having been carried out, neither shall he have any claim for 
compensation by reason of any alternations having been made in the original specification, 
drawing, designs and instruction which shall involve any curtailment of the work as originally 
contemplated. 

Clause – 12 If it shall appear to the Engineer-in-charge or his subordinate in charge of the work that any 
work has been executed with unsound, imperfect or 
unskillful workmanship or with materials of any inferior 
description, or that any materials or articles provided by him 
for or execution of the work are unsound or of a quality 
inferior to that contracted for or otherwise not in accordance 
with the contract. The contractor shall on demand in writing from the Engineer-in-charge 
specifying the work materials or articles complained of notwithstanding that the same may 
have been inadvertently  

  passed, certified and paid  forth with rectify or remove and reconstruct the work so specified 
in whole or part, as the case may require or as the case may be remove the materials or 
articles so specified and provided  other proper and suitable materials or articles at his own 
proper charge and cost and in the event of his failing to do so within a period to be specified 
by the Engineer-in-charge in his demand aforesaid then the contractor shall be liable to pay 
compensation at the rate of one percent on the amount of the estimate for every day not 
exceeding 10(Ten)  days his failure to do shall continue and in the case of any such failure 
the Engineer-in-charge may rectify or remove and re-execute the work or remove and 
replace with other the materials or articles complained of as the case may be at the risk and 
the expense in all respects of the contractor.  

Clause – 13 All work under or in course of execution or executed in pursuance of 
the contract shall at all times be open to the inspections and 
supervision of the Engineer-in-charge and his subordinates and the 
contractor shall at all times during the usual working hours, and at all 
other times at which reasonable notice of intention of Engineer-in-charge his subordinates   to 
visit the works shall have been given to the  
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 contractor either himself be presented to receive orders and instructions, 
or have a responsible agent duly accredited in writing present for that 
purpose, Orders given to the contractor’s agent shall be considered to 
have the same force as if they had been given to the contractor himself. 

Clause – 14   The contractor shall give not less than five days’ notice in writing to the 
Engineer-in-charge or his subordinate in-charge of the work before 
covering up or otherwise placing beyond the reach of measurement of 
any work in order that the same may be measured and correct 
dimensions thereof be taken before the same is so covered up or placed 
beyond the reach of measurement and shall not cover up or placed 
beyond the reach of measurement any work without the consent in writing of the Engineer-in-
charge or his subordinate in charge of work and if any work shall be cover up or placed 
beyond the reach of measurement without such notice having been given or consent obtained, 
the same shall be uncovered at the contractor’s  expense, or in default thereof no payments or 
allowance shall be made for such work or the materials with which the same was executed. 

Clause – 15 If the contractor or his work people or servants shall break, deface, injure or destroy any part 
of a building, in which they may be working or any building, road, enclosure or grass land, or 
cultivated ground continuous to the premises on the premises on which work or any part of it 
being executed, or if any damage shall happen to the work while 
in progress from any cause whatever or any imperfection 
become  apparent in it within six Months from the date of final 
certificate of its completion shall have been given by the 
Engineer-in-charge, as aforesaid the contractor shall make the 
same good at his own expense, or in default the Engineer-in-
charge may cause the same to be made good by other workmen, and deduct the expense( of 
which the certificate of the Engineer-in-charge shall be final) from any sums that may be then 
or at any time thereafter may become due to the contractor, or from his security deposit or the 
proceeds of sale thereof, or of a sufficient portion thereof and the contractor shall be liable to 
pay any part of the expenses not so recovered by the Engineer-in-charge. 

Clause – 16 The contractor shall supply at his own cost all materials (except such 
special materials if any as may in accordance with the contract be 
supplied from the Engineer-in-charge’s stores) plant, tools, appliances, 
implements, ladders, cordage, tackle scaffolding and temporary works 
requisite or proper for the proper execution of the work whether original altered or substituted 
and whether included in the specification or other documents forming Part  of the contract or 
referred to in these conditions or not or which may be necessary for the purpose  of  

 satisfying or complying with the requirement of the Engineer-in-charge as to any matter as to 
which under these conditions he is entitled to be satisfied which he is entitled to require 
together with carriage therefore to and from the work. The contractor shall also supply without 
charge the requisite number of persons with the means and materials necessary for the 
purpose of setting out work and counting, weighing and assisting in the measurement of 
examination at any time and from time to time the work or 
materials, failing him so doing the same may be provided by the 
Engineer-in-charge at the expenses of the contractor and the 
expenses may be deducted from any money due to the contractor 
under the contract or from his security deposit or the proceeds of sale thereof,  or of a 
sufficient portion thereof. The contractor shall also provide all necessary fencing and lights 
required to protect the public from accident and shall be bound to  bear the expenses of 
defence to every suit, action or other proceeding at law  that may be brought by any persons 
for injury sustained owing to the above precautions, and  to pay any damages and cost which 
may be awarded in any  such suit action or proceeding to any such person or which may with 
the consent of the contractor be paid to compromise any claim by any such person. 

Clause – 17    No female labour shall be employed within the limits of a cantonment. The contractor shall not 
employ for the purpose of this contract any labour below the age of twelve year, and shall pay 
to each labourer; for the work done by such labour, wages not less than the wage paid for 
similar work in the neighborhood. 

Contractor or 
responsible agents 
to be present 

Notice to be given 
before work is 
covered up 

Contractor    liable for damage done 
and for imperfections 
for 12 months after 
certificate 

Contractor to supply 
plants, ladders, 
scaffolding  etc. 

And is liable for damages 
arising from non-provision 
of lights, fencing etc. 



 
     CONTRACTOR                                                                                                               EXECUTIVE ENGINEER 
  DRAINAGE DIVISION, CUTTACK  

42 

Explanation:  Fair wages means wages whether for time or piece work prescribed by State P.W.D. provided 
that where higher rates have been prescribed under the minimum wages Act 1948 wages at 
such higher rates would constitute “Fair wages” [W/D No.22059 dated 16.8.77. 

The Executive Engineer shall have the right to enquire into and decide any complaints alleging 
that the wages paid by the contractor to any labourer for the work done by such labourer is 
less than the wages paid for similar work in the neighborhood. 

The officer in charge of the work shall have the right to decide whether labourer employed by 
the contractor is below the age of twelve years and to refuse to allow any labourer whom he 
decides to be below the age of twelve years to be employed by the contractor. 

Clause – 17 (a) The contractor shall, if so required by the Engineer-in-charge employ one more Engineering 
Graduate or Diploma holder as apprentices at his own cost if the cost of work as shown in the 
tender exceeds Rs.2,50,000/- The apprentices will be selected by the Chief Engineer. The 
period of employment will commence within one month after the date of work order and would 
last till the date when 90% of work is completed. The stipend to be paid to the apprentices 
should not be less than Rs.273.50 per day in case of graduate Engineers and not less than 
Rs.213.50 per day in case of Diploma holders. The number of apprentices to be employed 
should be fixed by the Chief Engineer in a manner so that total expenditure does not exceed 
1% of the tender cost of the work. 

Clause – 17 (b) Special class Contractor shall employ under him one Graduate Engineer and Two Diploma 
Holders belonging to the State of Odisha. Likewise ‘A’ class contractor shall employ under him 
one Graduate Engineer or Two Diploma holders under the contractor shall be full time & 
continuous and they should not be superannuated, retired, dismissed or removed personnel 
from any State Govt. or Central Govt. service/public Sector undertakings, 
private companies and firms or be ineligible for appointment to 
Government service. The contractor shall pay them monthly emoluments 
which shall not be less than the emoluments of the personnel of 
equivalent qualification employed under the State Government of 
Odisha. The Chief Engineer, Roads Odisha may however, assist the contractor with names of 
such unemployed Graduate Engineer and Diploma holders if such help is sought for by the 
contractor. The names of such Engineering personnel appointed by the contractor should be 
intimated to the tender receiving authority along with the tender. 

Each bill of the Special Class or ‘A’ class contractor shall be accompanied by an employment 
Roll of the Engineering personnel together with a certificate of the Graduate Engineer or 
Diploma holder is employed by the contractor to the effect that the work executed as per the 
bill has been supervised by him. 

Clause – 18 The contract shall not be assigned or sublet without the written approval of 

the Executive Engineer and if the contractor shall assign or sublet his 
contract or attempt so to do, or become insolvent or commence any 
insolvency proceedings or make any composition with  
his creditor or attempt so to do, or if any bride gratuity, gift loan, 
perquisite reward or advantage pecuniary otherwise shall either 
directly or indirectly be given, promised or offered by the contractor 
or any of his servants to agents to any public officer or person in 
the employee of Government in any way relating to his office of 
employment or if any such officer or person shall become in any 
way directly or indirectly in the contract, the Executive Engineer may thereupon by notice in 
writing rescind the contract and the security deposit of the contractor shall there upon stand 
forfeited and be absolutely at disposal of Government and the same consequences shall 
ensure as if the contract had been rescinded under clause 3 hereof and in addition the 
contractor, shall not be entitled to recover or be paid for any work therefore actually performed 
under the contract. 

Clause – 19 All sums payable by way of compensation under any of these 
conditions shall be considered as reasonable compensation 
to be applied to the use of Government without reference to 
the actual loss or damage sustained, and whether or not any 
damage shall have been sustained. 
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sublet. 

Contractor may be 
rescinded and security 
deposit forfeited subletting 
bribing or if contractor 
become in solvent  

Sum payable by way of 
compensation to be considered 
as reasonable compensation 
without reference to actual loss 
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Clause – 20 In the case of a tender by partners any changes in the constitution of the firm shall be forthwith 
notified by the contractor to the Engineer-in-charge for his information.  

In case of failure to notify the change in the constitution within 
fifteen days the Engineer-in-charge may be noticed in writing 
rescind the contract and the security deposit of the contractor shall 
there upon stand forfeited and be absolutely at the disposal of 
Government and the same consequences shall ensure as if the 
contract had been rescind under clause 3 hereof and in addition the contractor shall not be 
entitled to recover or be paid for any works therefore actually performed under the contract. 

Clause – 21 All works to be executed under the contract shall be executed under the direction and subject 
to the approval in all respects by Superintending Engineer of the circle for the time being who 
shall be entitled to direct at what point or points and in what manner they are to be 
commenced, and from time to time carried on. 

Clause – 22       DELETED 

Clause – 23 When the estimate on which a tender is made includes lump sums in respect of the items of 
work involved or the part of the work  the contractor shall be entitled to payment in respect to 
items of work involved or the part of the work in question at the same 
rates as are payable under this contract for such items, or if the part of 
the work in question is not, in the opinion of the Engineer-in-charge 
capable of measurement, the Engineer-in- charge may by his discretion 
pay the lump sum amounts entered in the estimate, and the certificate in writing of the 
Engineer-in-charge shall be final and conclusive against the contractor with regard to any 
sums payable to him under the provisions of this clause. 

Clause – 24 In the case of any class of work for which there is no such specification as is mentioned in 
rule, such work shall be carried out in accordance   with the circle 
specification and in the event of there being no circle specification, then 
in such case the work shall be carried out in all respects in accordance 
with the instructions and requirements of the Engineer-in-charge. 

Clause – 25 The expression ‘work’ or ‘works’ were used in these conditions shall unless there be 
something either in the subject or context repugnant to such 
construction be construed & taken to mean the works by or by virtue 
of contract contracted to be executed whether temporary or 
permanent, and whether original altered, substituted, or additional. 

Clause – 26 Government shall be entitled to recover in full from the contractor any amount that the 
Government may be liable to pay under workmen compensation Act. VIII of 1923, to any 
workmen employed in course of execution of any part of the work covered by this contract. 

Clause – 27 That for the purpose of jurisdiction in the event of dispute if any, the contract should be 
deemed to have been entered into within the State of Odisha and it is agreed that neither party 
to the contract or agreement will be competent to bring a suit in regard to the matters covered 
by this contract at any place outside the State of Odisha. 

Clause – 28 The Department will have the right to inspect the scaffolding and centering made for the work 
and can reject partly or fully such structure if found defective in their opinion. 

Clause – 29 Sanitary arrangements will be made by the contractor at his own cost for his labour camp. 

Clause – 30 The contractor shall bear all taxes including sales tax, income tax, royalty, fair weather 
charges and tollage, where ever necessary. 

Clause - 31  Contract price shall be adjusted for increase or decrease in rates and price of labour, materials 

fuels and lubricants in accordance with the following principles and procedure as per formula 

given below: - 

Clause – 31:- Price Adjustment 

31.1:  Contract price shall be adjusted for increase or decrease in rates and price of labour, 
materials, fuels and lubricants in accordance with the following principles and procedures and 
as per formula given in following Paras.    

Changes in constitution of 
firm 

Lump sums in 
estimates 

Action where no 
specification 

Definition of works 
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 (a) The price adjustment shall apply for the work done from the start date given in the contract 

data up to end of the initial intended completion date or extension granted by the Engineer 

and shall not apply to the work carried out beyond the stipulated time for reasons attributable 

to the contractor. 

 (b) The price adjustment shall be determined during each month from the formula given in 

following Paras 

 (c) Following expressions and meanings are assigned to the work done during each month: 

R =  Total value of work done during the month. It would include the amount of secured advance 

granted, if any, during the month, less the amount of secured advance recovered, if any during 

the month. It will exclude value for works executed for extra items under variations. 

 31.2:   To the extent that full compensation for any rise or fall in costs to the contractor is not covered 
by the provisions of this or other clauses in the contract, the unit rates and prices included in 
the contract shall be deemed to include amounts to cover the contingency of such other rise or 
fall in costs 

         The formula (e) for adjustment of prices are: 

31(a) (i): Adjustment of Other Materials Component. 

 Price adjustment for increase or decrease in cost of local materials other than cement, steel, 
bitumen, pipe and POL procured by the contractor shall be paid in accordance with the 
following formula: 

VM =     0.85 x Pm / 100 x R x (M1 – M0) / M0 

VM = Increase or decrease in the cost of work during the month under consideration due to changes 
in the rates of local materials other than cement, steel, bitumen, pipes and POL. 

M0 = The all-India wholesale price index (all commodities) on 28 days preceding the date of 
opening bids as published by the Ministry of Commerce and Industry, Govt. of India New 
Delhi. 

M1 = The all-India wholesale price index (all commodities) for the month under consideration as 
published by Ministry of Commerce and Industry, Govt. of India, New Delhi.  

Pm = Percentage of local material component (other than cement, steel, bitumen and POL) of the 
work. 

  31(a) (ii): Adjustment for Cement Component. 

Price adjustment for increase or decrease in the cost of cement procured by the contractor 
shall be paid in accordance with the following formula: 

Vc= 0.85 x Pc /100 x R x (C1-C0) /C0 

Vc =  Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for cement. 

Co= The all-India wholesale price index for Ordinary Portland Cement (OPC) on 28 days preceding 

the date of opening of Bids as published by the Ministry of Commerce and Industry, Govt. of 

India, New Delhi. 

C1= The all-India wholesale price index for Ordinary Portland Cement (OPC) for the month under 

consideration as published by the Ministry of Commerce and Industry, Govt. of India, New 

Delhi. 

Pc= Percentage of Cement Component of the work. 

31(a) (iii): Adjustment for Steel Component.  

Price adjustment for increase or decrease in the cost of steel procured by the contractor shall 
be paid in accordance with the following formula: 
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    Vs= 0.85 x Ps/100 x R x (S1-S0) /S0 

    Vs =  Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for steel. 

S0 = The all-India wholesale price index for steel (Mild Steel long products) on 28 days preceding 

the date of opening of Bids as published by the Ministry of Commerce and Industry, Govt. of 

India, New Delhi. 

S1 = The all-India wholesale price index for steel (Mild Steel long products) for the month under 

consideration as published by the Ministry of Commerce and Industry, Govt. of India, New 

Delhi. 

Ps = Percentage of Steel Component of the work. 

Note: For the application of this clause, index of (Mild Steel long products) has been chosen 
to represent steel group.  

31(a) (iv): Adjustment for Bitumen Component.  

Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance 
with the following formula: 

    Vb= 0.85 x Pb /100 x R x (B1-B0) /B0 

    Vb =  Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for bitumen. 

B0 = The official retail price of bulk bitumen at the IOC / BPCL depot at nearest center on the day 

28 days prior to date of opening of Bids. 

B1 = The official retail price of bulk bitumen at the IOC / BPCL depot at nearest center for the 15th 

day of the month under consideration. 

Pb = Percentage of Bitumen Component of the work. 

31(a) (v): Adjustment towards differential cost of Pipes.  

Price adjustment for increase or decrease in the cost of pipe shall be paid in accordance with 
the following formula: 

     Vpi= 0.85 x PPi /100 x R (Pi1-Pi0)/ Pi0 

     Vpi= Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or recovered 

during the month under consideration. 

     Ppi= Percentage of pipe component of the work. 

     Pi1= All India Wholesale price index of pipe for the period under consideration as published by 

Ministry of Commerce and Industry, Govt. of India, New Delhi. 

     Pio= All India Wholesale price index of pipe on 28 days preceding the date of opening of Bids as 

published by Ministry of Commerce and Industry, Govt. of India, New Delhi. 

31(b): Adjustment of Labour Component.  

Price adjustment for increase or decrease in the cost due to labour shall be paid in 
accordance with the following formula: 

     VL= 0.85 x Pl /100 x R(L1-L0)/ L0 

     VL= Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for local labour. 
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     L0 = The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on 

the last stipulated date of receipt of tender including extension, if any. 

     L1 = The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on 

the last date of the Month previous to the one under consideration. 

     Ppi= Percentage of labour component of the work. 

31(c): Adjustment of POL (fuel and lubricant) Component.  

    (V) Price adjustment for increase or decrease in the cost POL (fuel and lubricant) shall be paid in 
accordance with the following formula: 

     Vf= 0.85 x Pf /100 x R (F1-F0) / F0 

     Vf= Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for fuel and lubricant.  

     F0 = The official retail price of High-Speed Diesel (HSD) at the existing consumer pumps of IOC / 

BPCL / HPCL at nearest center on the day 28 days prior to date of opening of Bids. 

     F1 = The official retail price of HSD at the existing consumer pumps of IOC / BPCL / HPCL at 

nearest center for the 15th day of the month under consideration. 

     Pf = Percentage of fuel land lubricants component of the work. 

Note: For the application of this clause, the price of High-Speed Diesel Oil has been chosen 
to represent fuel and lubricants group.  

31 (d): Adjustment for Plant and Machinery Component. 

(Vi)  Price adjustment for increase or decrease in the cost of plant and machinery spares procured 
by the contractor shall be paid in accordance with the following formula: 

    Vp = 0.85 x Pp /100 x R x (P1-P0) / P0 

    Vp =  Increase or decrease in the cost of work during the month under consideration due to changes 

in the rates for plant and machinery spares. 

P0 = The all-India wholesale price index for manufacture of machinery for mining, quarrying and 

construction on 28 days preceding the date of opening of Bids as published by the Ministry of 

Commerce and Industry, Govt. of India, New Delhi. 

P1 = The all-India wholesale price index for manufacture of machinery for mining, quarrying and 

construction for the month under consideration as published by the Ministry of Commerce and 

Industry, Govt. of India, New Delhi. 

Ps = Percentage of plant and machinery spares Component of the work. 

Note: For the application of this clause, index of manufacturing of machinery for mining, 

quarrying and construction has been chosen to represent the plant and machinery spares 

group.  
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 Regarding wholesale price index (WPI) appropriate commodity for payment of price 

adjustment, due to change of base year of WPI from 1993-94 to 2004-05 &    2011-12, it is observed 

that, the commodity ‘Bars and Rod’, ‘Cement’, ‘Heavy Machinery & parts’ included in the list of WPI 

1993-94 series are not mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the 

following items in the WPI 2004-05 & 2011-12 series shall be considered corresponding to items in 

WPI 1993-94 series:  

Sl. 

No. 

Item in WPI 1993-94 

series 

Item in WPI 2004-05 

series 

Item in WPI 2011-12 series 

1. Cement Grey Cement Ordinary Port land cement 

2. Bars & rods Rebars Mild steel long products 

3. Heavy Machinery & 

parts 

Construction Machinery Manufacture of machinery for 

mining, quarrying & 

construction 

31 (e): APPLICATION OF ESCALATION CLAUSE: 

 The contractor shall for the purpose of availing reimbursement/ refund of differential cost of 
steel, bitumen, cement, pipe, POL and wages, keep such books of account and other documents as are 
necessary to show that the amount of increase claimed or reduction available and shall allow inspection 
of the same by a duly authorized representative of Government and further, shall at the request of the 
Engineer-in-Charge, furnish documents to be verified in such a manner as the Engineer-in-Charge may 
require any document and information kept. The contractor shall within a reasonable time of 15 days of 
his becoming aware of any alteration in the price of such material, wages of labour and / or price of 
P.O.L. give notice thereof to the     Engineer-in-Charge starting that the same is given pursuant to this 
condition along with information relating to there to which he may be in a position to supply.   

Percentage Table 

Sl. 
No. 

Category of Works 
 
 

% Component (cost wise) 

1 Labour 
(PI) 

POL 
(PI) 

Steel (PS) + Cement (PC) + Bitumen 
(Pb) + Pipes (Ppi) + Plant & Machinery 

Spare & Component (Pp) + Other 
materials 

R
 &

 B
 w

o
rk

s
 

(%
 o

f 
c
o
m

p
o
n
e
n
t)

 

Road works 5 5 90 

Bridge Works 5 5 90 

Building Works 5 5 90 

2 

Ir
ri
g
a
ti
o
n
 

w
o
rk

s
 (

%
  
o
f 

c
o
m

p
o
n
e
n
t)

 

Structural Work 5 5 90 

Earth, Canal & 
Embankment work 

5 5 90 

3 P.H. Work Structural work 5 5 90 

Pipeline work 5 5 Pipe – 70% 
*Machinery + Other materials – 20% 

Sewer Line 5 5 Pipe – 70% 
*Machinery + Other materials – 20% 

 

Note:- Further break up may be worked out considering the consumption of Cement, Steel, Bitumen, 

pipe and Plant & Machinery Spare Component in the concerned works and shall be provided in the bid 

document in shape of “Schedule of Adjustment Data” as an “Appendix to Bid” (enclosed herewith). 
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Appendix to Bid 
Schedule of Adjustment Data 

 

[For all works, adjustment factor for Labour and POL shall be considered @ 5% each. Steel, 

Cement, Pipes, Other materials and Machinery shall contribute to 90% of Price Adjustment and shall 

be calculated for each work separately during preparation of estimate, shall be approved by the 

authority during technical sanction as a “Schedule of Adjustment Data” and shall from part of the Bid 

Document] 

 
Cl. No.31 

of of F2/ P1 
Contracts 

Sl. No. 

Index 
Description 

Source of Index Base 
Value* 

Base 
Date* 

Weightage 
of Item** 

31 (a) (i) Other 
Materials 

All India wholesale price index (all 
commodities) as published by the 
Economic Advisor to the Govt. of 
India, Ministry of Commerce and 
Industry. 

   

31 (a) (ii) Cement Wholesale price index for cement 
(Ordinary Portland Cement) as 
published by the office the Economic 
Advisor to the Govt. of India, Ministry 
of Commerce and Industry. 

   

31 (a) (iii) Steel Wholesale price index for Steel (Mild 
Steel-Long Procucts) as published by 
the office the Economic Advisor to the 
Govt. of India, Ministry of Commerce 
and Industry. 

   

31 (a) (iv) Bitumen 
(VG-30) 

Official retail price of bulk bitumen at 
the nearest IOC / HPCL depot 

   

31 (a)(v)  Pipes Wholesale price index for the type of 
Pipe under consideration, as 
published by the office the Economic 
Advisor to the Govt. of India, Ministry 
of Commerce and Industry. 

   

31 (b)  Labour Minimum wages notified by the 
Labour and Employee’s State 
Insurance Department of Government 
of Odisha, India. 

  5% 

31 (c) POL Official retail price of HSD at nearest 
IOCL / HPCL / BPCL Consumer 
pump depot. 

  5% 

31 (d) Plant and 
Machinery 

Wholesale price index for 
Manufacture of Machinery for Mining 
Quarrying and Construction as 
published by the office the Economic 
Advisor to the Govt. of India, Ministry 
of Commerce and Industry. 

  90% 

   Total  100 % 

  
 * Values to be filled up at the time of drawl of contract 

  ** Values to be filled up in the bid document. 

 

Clause – 32 After the work is finished all surplus material and debris are to be removed by the contractor 

and preliminary works such as vats, mixing platforms etc. are to be dismantled and all 

materials removed from site. The ground up to 100’-0” wide from the building should be 

cleared and dressed. 
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FAIR WAGE CLAUSE 

Clause – 33(a) The contractor shall pay not less than fair wage to labourers engaged by him on the work. 

Explanation: “Fair wages” means wages, whether for time or price work prescribed by the 
State Public works Department provided that where higher rates have been prescribed under 
the Minimum Wages Act. 1948 wages at such higher rates would constitute “Fair wages” 
(W.D. No.22059 dt.16.8.77) 

(b) The contractor shall, notwithstanding the provisions of any contract to contrary cause to be 
paid a fair wage to labourers indirectly engaged on the work including any labour engaged by 
his sub-contractors in connection with the said work, as if the labours had been immediately 
employed by him. 

(c) In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this agreement, the contractor shall comply with or cause to be complied 
with all regulation made by Government in regard to payment of wages, wage period 
deductions from wages, recovery of wages not paid and deductions unauthorisedly made, 
maintenance of wages register, wage cards, publication of scale of wages and other terms of 
employment, inspection and submission of periodical returns and all other matters of a like 
nature. 

(d) The Executive Engineer or Sub-Divisional Officer concerned shall have the right to deduct, 
from the money due to contractor, any sum required or estimated to be required for making 
good the loss suffered by a worker or workers by reason of non-fulfillment of the conditions  of 
the contract for the benefit of workers nonpayment of wages or of deductions made from his or 
their wages, which are not justified by their terms of the contract’” or non-observance of the 
regulations, money so deducted should be transferred to the workers concerned. 

(e) Vis-à-vis the Government of Odisha, the contractor shall be primarily liable for all payments to 
be made under and for the observance of the regulations aforesaid without prejudice to his 
right to claim indemnity from his sub-contractor. 

(f) The regulations aforesaid shall be deemed to be part of this contract and any breach there of 
shall be breach of this contract. 

(g) Under the provision of the Minimum Wages Act, 1948 & minimum wages (Central Rules, 
1950) the contractor is bound to allow or cause, to allow to the labourers directly or indirectly 
employed in the works one day rest for six days continuous work and pay wages at the same 
rate as for duty, in the event of default. The Executive Engineer or Sub-Divisional Officer 
concerned shall have the right to deduct the sum not paid on account of wages for weekly 
holiday to labourers and pay the same to the persons entitled there to from any money due to 
the contractor. 

(h) The contractor shall at his own expense provide or arrange for the provision of foot wear for 
any labour doing cement mixing work and black topping of roads (The contractor has 
undertaken to execute under this contract) to the satisfaction of the Engineer-in-charge and on 
his failure to do so Government shall be entitled to provide the same and recover the cost 
from the contractor. 

(i) The contractor shall submit by the 4th & 19th of every month, to the Engineer-in-charge a true 
statement showing in respect of the second half of the preceding month and the first half to 
the current month respectively (1) the number of labours employed by him on the work (2) 
their working hours (3) the wages paid to them (4) the accident that occurred during the said 
fortnight showing the circumstances under which they happened and the contend of damage 
and injure caused by them and (5) the number of female workers who have been allowed 
maternity benefit according the clause [K] and the amount paid to the Government a sum not 
exceeding Rs.213.50 for each default of materially incorrect statement. The amount levied as 
fine as per decision of the Executive Engineer shall be final in deducting from any bill due to 
contractor. 

(j) In respect of all labour directly employed in the works for the performance of the contractor’s 
part of this agreement, the contractor shall comply with a cause to be complied with all the 
rules framed by Government from time to time for the protection of health and sanitary 
arrangement for workers employed by the Odisha Public Works Department and its contractor. 
This will apply to work places having 50 or more workers. 
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a. Maternity benefit rules for female worker employed by contractor, Leave and pay during 
leave shall be regulated as follows. 

  1- Leave : (i) In case of Delivery: - Maternity leave not exceeding 8 weeks, 4 weeks up to 
including the day of delivery or 4 weeks following that day. 

   (ii) In case of Miscarriage: - Up to 3 weeks from the date of miscarriage. 

 2. Pay (i) In case of Delivery: - Leave pay during maternity leave will be at the rate of women’s 
average daily earnings calculated on the total wages earned on the days when full time 
work was done during a period of three months immediately preceding the date of which 
she gives notice that she expects to be confined or at the rate of Rs.152.50 a day 
whichever is greater. 

  (ii) In case of Miscarriage: Leave pay at the rate of average daily earnings calculated on 
the total wages earned on the days when full time work was done during a period 3 
months immediately preceding the date of such miscarriage, 

Conditions of grant of Maternity Leave: No maternity leave benefit shall be admissible to a 
woman unless she has been employed for a total period not less than 6 months immediately 
preceding the date on which she proceeds on leave. 

MODEL RULES FOR HEALTH & SANITARY ARRANGEMENTS FOR WORKERS EMPLOYED BY 
ODISHA P.W.D. OR IT’S CONTRACTORS 

     1. Application: These rules shall apply to all construction work in charge of Odisha Public Works 
Department which are expected to continue for a year or more. 

     2. Definitions:   

(i) “Work Place” means a place at which an average of fifty or more workers are employed in 
connection with construction work  

(ii)  Large work place means a place at which an average of 500 or more workers are employed in 
connection with construction work 

     3.  First Aid:  

(a)  At every work place there shall be maintained in a readily accessible place first aid appliances 
including and adequate supply or sterilizer dressing and sterilized cotton wool. The appliances 
shall be kept in good order and in large work places they shall be readily available during 
working hours. 

(b) At large work places where hospital facilities are not available within easy distance of the 
workers, first aid posts shall be established and run by a trained compounder. 

(c ) Where large work places are remote from regular hospitals an indoor ward shall be provided 
with one bed for every 250 employees. 

(d) Where large work places are situated in cities towns or in their suburbs and no beds are 
considered necessary owing to the proximity of city, town hospitals, an ambulance shall be 
provided to facilitate removal of urgent cases to these hospitals. At the work place some 
conveyance facilities such as a car shall be kept readily available to take injured persons or 
person to the nearest hospitals. 

     4. Drinking Water:  

(a)  In every work places, there shall be provided and maintained at suitable places, easily 
accessible to labour, a sufficient supply of water fit for drinking. 

(b) Where drinking water is obtained from an intermittent public water supply each work place 
shall be provided with storage where such drinking water shall be stored. 

(c) Every water supply of storage shall be at a distance of not less than 50 feet from any latrine, 
drain or other sources of pollution where water to be drawn from an existing well which is 
within such proximity of latrine drain or any other sources of pollution the well shall be properly 
chlorinated before water is drawn from it for drinking. All such wells shall be entirely closed in 
and be provided with tray door which shall be dust and water proof. 

(d) A reliable pump shall be fitted to each covered well the tray door shall be kept locked and 
opened only for cleaning or inspection which shall be done at least once a month. 
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(e) The temperature of drinking water supplied to workers shall not exceed 900 F. 

     5. Washing and Bathing Place:  

(i)  Adequate washing and bathing places shall be provided separately for men and women. 

(ii) Such places shall be kept in clean and drained condition. 

     6. Scale of Accommodation in Latrines and Urinals: - There shall be provided within the premises of 
every work place latrines and urinals in an accessible place; and the accommodation, separately for 
each of them shall not be less than the following. 

(a) Where the number of persons employed  

 does not exceed 50.      No. of seats 1 

(b)    Where the number of persons employed  

         exceeds 50 but  does not exceed 100    No. of Seats 3 

(c) For every additional 100     No. of seats 3 per 100 

 (in particulars cases the Executive Engineer shall  

 have the power to vary the scale where necessary) 

     7. Latrine and Urinals for Women: If women are employees, separate latrines and urinals separate 
from that for women and marked in the vernacular in conspicuous letter “for women only” shall be 
provided on the scale laid in rule. 

Those for men shall be similarly marked “for men only” A poster showing the figure of a men and 
women and shall also be exhibited at the entrance of Latrines for each sex. There shall be adequate 
supply of water close to the urinals and latrines. 

     8. Latrines and Urinals : Except in work places provided with water flushed latrines connected with a 
water borne sewerage system, all latrines shall be provided with receipt able on dry-earthen system 
which shall be cleaned at least four times daily and at least twice during working hours and kept in a 
strictly sanitary condition. The receptacle shall be tarred inside and outside at least once a year. 

     9. Construction of Latrines: The inside wall shall be constructed of masonry or stone materials and 
shall be cement washed inside and outside at least once a year. The dates of cement washing shall be 
noted in register maintained for this purpose, and kept available for inspection. 

     10. Disposal of excreta : Unless otherwise arranged for by the local sanitary authorities arrangements for 
proper disposal of excreta by incineration at the work place shall be made by means of a suitable 
incinerator approved by as, Director of Public Health of Municipal Medical Officer or Health at the case 
may be, whose jurisdiction the work place is situated. Alternatively, excreta may be disposed off by 
putting a laver of night soil at the bottom of pucca tank prepared for the purpose and covering it with 6’ 
layer of waste or refuse and then covering it up with a layer of earth for a fortnight (when it will turn in 
to manure). 

     11. Provision of shelters during rest: At every work place, there shall be provided free of cost two 
suitable sheds one for females and the other for rest for the use of labourers. The height of the shelter 
shall be less than 11 feet from the floor level the lowest part of the roof. 

     12.  Crèche: At every work place, at which more than 50 women workers are employed, there shall be 
provided only one hut for the use of children under the age of 6 year, belonging to such women and 
shall be used for infant’s games and play and their bed room. The huts shall not be constructed on a 
lower standard than the following. 

Thatched huts 

Mud floors and walls. 

Planks spared over the mud floor and covered with matting. 

The hut shall be provided with suitable and sufficient openings for light and ventilation. There 
shall be adequate provision for sweepers to keep the place clean. There shall be two dhai in 
attendance. Sanitary utensil shall be provided to the satisfaction of the Health Officer of the 
area concerned. The use of the hut shall be restricted to Children, their attendants and 
mothers of the children. 
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b) Where the number of women workers is more than 50 the contractor shall provide one hut and 
Dhai to look after the Children of women workers. 

c) The size of crèche shall vary according to the number of women workers. 

d) The crèche shall be properly maintained and necessary equipments like toys etc. shall be 
provided. 

     13. Canteen: A cooked food Canteen: - on a moderate scale shall be provided for the benefit of workers 
whenever it is considered expedient. 

 

     CONTRACTOR’S LABOUR REGULATIONS 

1. Short title: - These regulations may be called “The Odisha Public Works Department / 
Electricity Department Contractor’s Regulations”. 

2. Definition: In these Regulations, unless otherwise expressed or indicated the following words 
and expressing shall have the meaning hereby assigned to them respectively, that is say:  “Labour” 
means a worker employed by a contractor for this work directly or indirectly through a sub-contractor 
or other person, by an agent on his behalf. 

Fair wages means wages whether for time or piece work prescribed by the Drainage Division, Cuttack 
provided that where high rates have been prescribed under the minimum wages Act 1948 wages at 
such higher rates would constitute fair wages (W.D. No.22059 dt.16.8.77) 

  (c ) “Contractor” shall include every person whether a sub-contractor or headman or agent 
employing labour on the work taken on contract. 

  (d)  “Wages” shall have the same meaning as defined in the payment of wages Act. And include 
time and piece rate wages if any. 

3. Display of notices regarding ways, etc.:- 

 The contractor shall:- 

   (a) Before he commences his work on contract display, and correctly maintain and continue to 
display and correctly maintain, in a clean and legible condition in a conspicuous place on the 
work, notice in English and in the local Indian language spoken by the majority of the workers 
giving the rate of wage prescribed by State Public Works Department/ Drainage Division, 
Cuttack for the district in which the work is done. 

  (b) Send a copy of such notices to Engineer-in-charge of the work. 

4. Payment of Wages: - 

a) Wages due to every worker shall be paid to him direct. 

b) All wage shall have to be paid in cash in current coin or currency or in both. 

5.  Fixation of wages periods: - 

a) The contractor shall fix the wage period in respect of which the wages be payable. 

b) No wage period shall exceed one month. 

c) Wage of every workman employed on the contract shall be paid before the expiry of ten days, 
after the last day of the wage period in respect of which the wages are payable. 

d) When the employment of any worker is terminated by or on behalf of the contractor the wages 
earned by him shall be paid before the expiry of the day succeeding the one on which his 
employment is terminated. 

e) All payment of wages shall be made on a working day 

6.  Wage book and wage cards etc. 

1) The contractor shall maintain a wage book of each worker in such forms as may be 

convenient, but the same shall include the following particulars: - 

a) Rate of daily or monthly wages. 

b) Nature of work on which employed. 
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c) Total number of days worked during each wage period. 

d) Total amount payable for the work during each wage period. 

e) All deductions made from the wages with an indication in each of the ground for which 
the deduction is made. 

f) Wage actually paid for each wage period. 

2) The contractor shall also maintain a wage card for each worker employed on the work. 

3) The Executive Engineer may grant an exemption from the maintenance of wage bond, wages 
cards to a contractor who, in his opinion may not directly or indirectly employ more than 100 
persons on the work. 

7.  Fines and deduction, which may be made from wages. 

1) The wages of a worker shall be paid to him without any deductions of any kind except the 
following. 

a) Fines. 

b) Deduction for absence from duty, i.e. from the place or places where by terms of his 
employment he is required to work. The amount of deductions shall be in proportion to 
the period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed person 
for custody’ or for loss on money for which he is required to account where such 
damage or loss is directly attributable to his neglect or default. 

d) Any other deduction which the Odisha Government may from time to time allow. 

2) No fines shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing abuse against 
such fines or deduction. 

3) The total amount of fines which may be imposed in any one wage period on a works shall 
not exceed an amount equal to Five paise in a rupee of the wages payable to him in 
respect of that wage period. 

4) No fine imposed on any worker shall be recovered from him by installments after the expiry 
of 60 days from the date on which it was imposed. 

1. Register of fines, etc. 

       1)   The contractor shall maintain a register of fines and of all deduction for damage or loss. Such 
register shall mention the reason for which fine was imposed or deduction for damage or loss 
was made. 

      2) The contractor shall maintain a list in English and in the local Indian language clearly defining 
acts and omissions for which penalty of fine can be imposed. It shall display such list and 
maintain it in a clean and legible condition in conspicuous place on the work.  

2. Preservation of register: 

The wage register, the wage cards and the register of fines, deduction required to be 
maintained under these regulations shall be preserved for 12 months after date of the last 
entry made in them. 

3. Powers of Labour Welfare Officers to make investigation or enquiry  

The labour Welfare Officers or any other persons authorized by the Government of Odisha on 
their behalf shall have power to make enquiries with a view to ascertaining and enforcing due 
and proper observance of the fair wage clauses and the provision of these regulations. He 
shall investigate into any complaint regarding default made by the contractor, sub-contractor in 
regard to such provisions. 

4. Report of Labour Welfare Officers: 

 The Labour Welfare Officers or others authorized as aforesaid shall submit a report of the 
results of his investigation of enquiry to the Executive Engineer concerned indicating the 
extent, if any, to which the default has been committed with a note that necessary deductions 
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from the contractor’s bill be made and the wages and other dues be paid to the labourers 
concerned. 

10. Appeal against the decision of Labour Welfare Officers. 

 Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or 
other person so authorized may appeal against such decision to the Labour Commissioner 
within 30 days from the date of decision forwarding simultaneously a copy of this appeal to the 
Executive Engineer concerned but subject to such appeal, the decision of the officer shall be 
final and binding upon the contractor. 

11. Inspection of registers: 

 The contractor shall allow inspection of wage book, card to any of his worker or his agent at a 
convenient time and place after due notice is received, or to the Labour Commissioner or any 
other person authorized by the Government of Odisha on his behalf. 

12. Submission of return: 

 The contractor shall submit periodical returns as may be specified from time to time. 

13. Amendment  

 The Government of Odisha may from, time to time add to or amend these regulations and on 
any question as to the application interpretation of effect of the regulations the decision of the 
Labour Commissioner or any other persons authorized by the Government of Odisha in that 
behalf shall be final. 

Clause - 34   

The incentive @1% in case of completion of work (Rs.10 crore & above) ahead of one month 
(part of the month shall be excluded) and the maximum amount payable will be fixed at 2% if 
the work is completed two months ahead at the schedule time shall be payable to the 
contractor. (Ref. Work Dept. Order No. 8310 dt. 17.05.2006) on approval of competent 
authority. 

Clause - 35   

The royalty of materials will be recovered from the work bill in case failure of production of 
proper receipt from quarry holder or Revenue Department after proper verification from 
concerned Tahasildar. 

Clause - 36 DELETED 

Clause - 37  

The terms and conditions of the agreements have been read/ explained to me and certify that 
I/We clearly understand them. 

1. Addendum to condition of CONTRACT: 

1.1. The bidder / Tender whose bid has been accepted will be notified of the award by the 
Engineer-in-Charge prior to expiration of the validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the conditions of contract called 
the (“Letter of Acceptance”) will state the sum that the Engineer-in-Charge will pay the 
contractor in consideration of the execution, completion and maintenance of the works by the 
contractor as prescribed by the contract (hereinafter and in the contract called the “Contract 
Price”). 

1.2 The notification of award will constitute the formation of the contract, subject only to the 
furnishing of a performance security (ISD) and additional performance security in accordance 
with the provisions of the agreement. 

1.3 The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in-
Charge and the successful bidder. Within 15 days following the notification of award along with 
the letter of acceptance, the successful bidder will sign the agreement and deliver it to the 
Engineer-in-Charge. Following documents shall form part of the agreement. 

a) The notice inviting bid, all the documents including additional conditions specifications and 
drawing, if any, forming the bid as issued at the time of invitation of bid and acceptance thereof 
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together with any correspondence leading thereto & required amount of performance security 
including additional performance security. 

b) Standard P.W.D. Form P-1. 

2. Time Control 

2.1. Progress of work and Re-scheduling programme. 

2.1.1 The Executive Engineer / Engineer-in-Charge shall issue the letter of acceptance to the 

successful contractor. The issue of the letter of acceptance shall be treated as closure of the 

bid process and commencement of the contract. 

2.1.2 Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer-

in-Charge for approval and programme commensurate to clause no 3 showing the general 

methods, arrangements, and timing for all the activities in the works along with monthly cash 

flow forecast. 

2.1.3  To ensure good progress during the execution of the work the contractors shall be bound in all 

cases in which the time allowed for any work exceeds one month to complete, 1/4th of the 

whole of the work before 1/4th of the whole time allowed under the contract has elapsed, ½ of 

the whole of the work before ½ of the whole time allowed under the contract has elapsed, 2/th 

of the whole of the work before 3/4th of the whole time allowed under the contract has 

elapsed. 

2.1.4  If at any time it should appear to the Engineer-in-Charge that the actual progress of the works 

does not conform to the programme to which consent has been given, the contractor shall 

produce, at the request of to such programme necessary to ensure completion of the works 

within the time for completion. If the contractor does not submit an updated programme within 

this period, the Engineer-in-Charge may withhold the amount of 1% of the contract value from 

the next payment certificate and continue to withhold this amount until the next payment after 

the date on which the overdue programme has been submitted. 

2.1.5  An update of the programme shall be a programme showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining work 

including any changes to the sequence of the activities. 

2.1.6  The Engineer-in-Charge’s approval of the programme shall not after the contractor’s 

obligations. The contractor may revise the programme and submit it to the Engineer-in-Charge 

again at any time. A revised programme is to show the effect of variations and compensation 

events. 

2.2  Extension of the completion date. 

2.2.1  The time allowed for execution of the work as specified in the contract data shall be the 

essence of the contract. The execution of the works shall commence from the 15th Day or 

such time period as mentioned in letter of award after the date on which the Engineer-in-

Charge issues written orders to commence the work or from the date of handing over of the 

site whichever is later. If the contractor commits default in commencing the execution of the 

work as aforesaid, Government shall without prejudice to any other right or remedy available 

in law, be at liberty to forfeit the earnest money and performance guarantee / security deposit 

absolutely.  

2.2.2  As soon as possible after the contract is concluded the contractor shall submit a Time & 

Progress Chart for each milestone and get it approved by the Department. The Chart shall be 
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prepared in direct relation to the time stated in the Contract documents for completion of items 

of the works, it shall indicate the forecast of the dates of commencement and completion of 

various trades of sections of the work and may be amended as necessary by agreement 

between the Engineer-in-Charge and the Contractor within the limitations of time imposed in 

the contract documents and further to ensure good progress during the execution of the work, 

the contractor shall in all cases in which the time allowed for any work, exceeds one month 

(save for special jobs for which a separate programme has been agreed upon) complete the 

work as per milestone given in contract data. 

2.2.3  In case of delay occurred due to any of the reasons mentioned below, the contractor shall 

immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use 

constantly his best endeavors to prevent or make good the delay and shall do all that may be 

reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.  

             For  

i. Abnormally bad weather, or  

ii. Serious loss or damage by fire, or 

iii.  Civil commotion, local commotion of workmen, strike or lockout, bx officers any of the heads 
employed on the work, or  

iv. Delay on the part of other contractors or trade men engaged by Engineer-in-Chief, in 
executing work not forming part of the contract. 

v. Incase of variation is issued which makes it impossible for completion to be achieved by the 

Intended Completion Data without the Contractor taking steps to accelerates the remaining 

work and which would cause the contractor to incur additional cost, or.  

vi. Any other cause, which in the absolute discretion of the authority mentioned, in contract data 

is beyond the contractor’s control.  

2.2.4  Request for re-schedule and extension of time, to be eligible for consideration shall be made 

by the contractor in writing fourteen days of the happening of the event causing delay. The 

Contractor may also, if practicable, indicate in such a request the period for which extension is 

desired.  

2.2.5  In any such case a fair and reasonable extension of time for completion of work may be given. 

Such extension shall be communicated to the Contractor by the Engineer-in-Charge in writing. 

Within 3 months of the date of receipt of such request, Non-application by the contractor for 

extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer-

in-Charge and this shall be binding on the contractor.  

2.3  Compensation for delay. 

2.3.1  If the contractor fails to maintain the required progress in terms of clause 2 or to complete the 

work and clear the site on or before the contract or extended date of completion he shall 

without prejudice to any other right or remedy available under the law to the Government on 

account of such breach, pay as agreed compensation the amount calculated at the rates 

stipulated below as the Superintending Engineer (whose decision in writing shall be final and 

binding) may decide on the amount of tendered value of the work for every completed 

day/month (as applicable) that the progress remains below that specified in Clauses 2 or that 

the work remains incomplete. 
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2.3.2  This will also apply to items or group of items for which a separate period completion has been 

specified Compensation @ 1.5% per month or for delay of work, delay to be computed on per 

day basis. 

2.3.3  The existing relevant provision in the original documents shall stand modified accordingly. 

Provided always that the total amount of compensation for delay to be paid under this 

condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the 

item or group of items of work for which separate period of completion is originally given.  

2.3.4  The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the Government. In case the contractor does 

not achieve a particular milestone mentioned in contract data, or the rescheduled milestone 

(s) in items of Clause 2.5. the amount shown against that milestone shall be withheld, to be 

adjusted against the compensation levied at the final grant of extension of time. Withholding of 

this amount on failure to achieve a milestone, shall be automatic without any notice the 

contract. However, if the Contractor catches up with the progress of work on the subsequent 

milestone(s), the withheld amount shall be released. In case the contractor files to make up for 

the delay in subsequent milestone(s) amount mentioned against each milestone missed 

subsequently also shall be withheld. However, no interest whatsoever, shall be payable on 

such withheld amount. 

2.4 Management Meetings 

2.4.1 Either the Engineer or the Contractor may require the other to attend a management meeting. 

The business of a management meeting shall be review the plans for remaining work and to 

deal with matters raised in accordance with the early warning procedure. 

2.4.2. The Engineer shall record the business of management meetings and to provide copies of his 

record to those attending the meeting and to the Employer. The responsibility of the parties for 

actions to be taken is to be decided by the Engineer either the management meeting or after 

the management meeting and stated in waiting to all who attended the meeting.  

        

 

 

 Signature of witness                                                          signature of contractor 
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Section – 5 

SPECIAL CONDITION OF CONTRACT 
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SPECIAL CONDITIONS 

 

1. The works may need to be executed during night without non-interruption, when 

required. 

2. The excavated materials which are not useful in construction works to be disposed 

of in low laying area as indicated by Engineer-in-charge. 

3. The machineries required for decongestion works in drainage channels are 

crawler mounted excavators, long boom excavators, boats/pontoons tippers  

and related safety equipment (Owned / hire) may vary from place to place as 

per site condition which is to be taken care of by the bidder at his own cost. 

4. Keeping all these conditions, rates should be quoted by the Contractor.  
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SPECIAL CONDITIONS OF THE CONTRACT 

1. DEFINITIONS                                                                                                      

  In the Contract (as hereinafter defined) the following words and expressions will have the 
meanings here by assigned to them:                           

 a) Approved/Approval- Means approved in writing.                                         

 b) Construction Plant- Means all equipments, appliances or things of whatsoever nature required for 
the executing, or completion, maintenance of the works or temporary works but does not include 
materials or other things intended to form or forming part of the permanent work.                                                                    

 c) Contract - Means the instruction and information for tenderers General and Special conditions of 
the contract, Technical specification, drawings, tender (including the schedule of quantities and 

tender prices) the formal agreement and all agenda and attachment related to the above.                                          

 d) Contractor- Means the particular person, firm or Corporation with whom the contract has been 

made for executing the work.                                                                          

 e) Drawing - Means the drawings referred to in the specifications, any modifications of such 
drawings approved in writing by the Executive Engineer, Drainage Division, Cuttack and such 

other drawings as may from time to time be furnished or approved in writing by the Engineer-in-
charge.                                 

 f) Engineer-in-charge - Means the Executive Engineer, in-charge of the work specified or parts of 
the works under the contract, or such other departmental assistants or sub-ordinates to whom the 
Executive Engineer, in-charge may have delegated certain duties, acting separately within the 

scope of particular duties entrusted to them.                                    

 g) Government - Means Government of Orissa, Department of Water Resources.                                                                             

 h) I.S.S./B.I.S. - Means Indian Standard Specifications/Bureau of Indian Standard.                                                                             

 i) Temporary works - Means all temporary works of every kind required for the performance of the 
contract.                           

 j) SPECIFICATION - Whenever the terms “ Specification “ is used, apart from a specified standard 
specification, it shall mean the specification or plan prepared for a particular site as instructed to 
the contractor in executing that item of work. 

2)  PERIOD OF COMPLETION 

  The period of completion shall be 03 (Three) Calendar months as has been specified in 

Detail Tender Call Notice from the date of issue of notice to proceed with the work. 

3)  LANGUAGE OF THE CONTRACT 

  All written material and correspondence in connection with the contract shall be in English.                                

4)  REFERENCE MARKS AND BENCH MARKS 

  The basic centerlines, reference points and benchmarks will be fixed by the Engineer-in-charge.  
The contractor shall establish at his cost, at suitable points, additional reference lines and bench 
marks as may be necessary. The contractor shall remain responsible for the sufficiency and 
accuracy of all his benchmark and reference lines. He shall take precaution to see that the lines, 
points bench marks by the Department are not disturbed by his work and shall make good such 
damage.                                           

5)  Defects Liability - The contractor shall be responsible to make good at his own expense, any 
defect which may develop or may be noticed before the expiry of twelve months from the certified 
date of completion and which is attributable to the contractor. All notices of such defect shall be 
given to the contractor promptly. In case the contractor fails to make good the defects, the 
Executive Engineer, Drainage Division, Cuttack may employ other persons to make good 
such defect, and all expenses consequent thereof and incidental thereto shall be borne by the 
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contractor.        

        In the event Government takes over portions of works, as they are completed, the liability of the 
contractor under this clause for those portions shall extend to a period of twelve months from the 
actual date on which portions of the works are taken over.                              

6)  Setting out works - The contractor shall be responsible for the correct setting out of all works at 
his cost. The contractor shall execute the work true to alignments grade and levels as shown in 
the drawings and directed by Engineer-in-charge of the work and shall check these at frequent 
intervals. The contractor shall provide all facilities like labour and instrument and shall co-operate 
with the Engineer-in-charge of work to check all alignments, grades, levels and dimension. Such 
checking shall not absolve the contractor of his own responsibility of maintaining the accuracy of 
the work.                                                                                             

7)  ACCIDENTS. 

         It shall be the contractor’s responsibility to protect against accidents on the works. He shall 
indemnify the Government against any claims for damage or for injury to person or property 
resulting from and in the course of work and also under the provision of the workmen’s 
compensation Act. On the occurrence of an accident arising out of the works which results in 
death or which is so serious as to be likely to result in death, the contractor shall within twenty-
four hours of such accident report in writing to the Executive Engineer, Drainage Division, 
Cuttack, the fact stating clearly and in sufficient details the circumstances of such accidents on 

the subsequent action. All other accidents on the works involving injuries to persons or damage 
to property other than that of the contractor shall be promptly reported to Executive Engineer, 
Drainage Division, Cuttack stating clearly and in sufficient details the facts and circumstances 
of the accidents and action taken. In all cases the contractor shall indemnify the Government 
against all loss or damage resulting in directly or indirectly from the contractor’s failure to report in 
the manner aforesaid. This includes penalties or fines if any payable by the government as a 
consequence of failure to give notice under workman’s compensation act or failure to confirm to 
the provisions of the said act in regard to such accident. In the event of an accident in respect of 
which compensation may become payable under the workman’s compensation act - III of 1928 
including all modifications thereof whether such compensation may become payable by the 
contractor or by the government as Principal Employer, the Executive Engineer, Drainage 
Division, Cuttack may retain out of money due and payable to the contractor such sum or sums 
of money as may be in opinion of the Executive Engineer, Drainage Division, Cuttack, be 

sufficient to meet such liability. On receipt of award from the Labour Commissioner in regard to 
quantum of compensation, the difference in account will be reimbursed or recovered from the 
contractor. 

8)  ENGINEER-IN-CHARGE’S DECISION: 

  It shall be accepted as an inseparable part of the contract that in matters regarding materials, 
workmanship, removal of improper work, interpretation of the contract drawing and contract 
specification, mode of procedure and the carrying out of the work, the decision of the Executive 
Engineer, Drainage Division, Cuttack which shall be given in writing, shall be final and binding 
on the contractor. The Engineer-in-Charge’s final authority applies to technical consideration and 
does not include decisions regarding sums due to or from the contractor for extension of time. 

9)  FORCE MAJEURE: 

         Neither party shall be liable to other for any loss or damages occurred by or arising out of acts of 
God. Such as unprecedented flood, volcanic eruption, earthquake or other convulsion of nature 
and other acts such as but restricted to general strikes, invasion, the act of foreign countries 
hostilities or war like operations before or after declaration of war, rebellion, military or unsurped 
power which prevent performance of the contract and which could not have been foreseen or 
avoided by prudent person.                                                                                           

10)  SETTLEMENT OF DISPUTE: 

  If the contractor considers any work demanded of him to be outside the requirements of the 
contract or considers any drawing record or ruling of the Engineer-in-charge, on any matter in 
connection with or arising out of the contract or carrying out of work to be unacceptable, he shall 
promptly ask the Engineer-in-charge in writing for written instruction or decision. There upon the 
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Engineer-in-charge shall give his written instructions or decision within a period of thirty days of 
such request. Upon receipt of the written instruction or decision, the Contractor shall promptly 
proceed without delays to comply with such instruction or decision. If the Engineer-in-charge fails 
to give his instructions or decision in writing within a period of thirty days after being requested or 
if the contractor is dissatisfied with the instruction or decision of the Engineer-in-charge, the 
contractor may within thirty days after receiving instructions or decision of the Engineer-in-charge 
will approach to the higher authority who shall afford an opportunity to the contractor to be heard 
and to offer evidence in support of his appeal. The Authority shall give his decision within a period 
of thirty days after the contractor has given the said evidence in support of his appeal, which shall 
be binding upon the contractor.                                                 

11)  CONSTRUCTION PROGRAME  

 i) The contractor shall have to submit the construction programme i.e. the plan and programme of 
execution for completion of the work in time, to the engineer-in-charge through the concerned 
sub-divisional officer to carry out the execution accordingly, subject to approval of the engineer-in-
charge. 

 ii) If the revised construction programme is required on account of non-completion of work for which 
Extension of Time is required or for disruption of the execution in the stipulated period, the 
contractor shall have to submit the same to the Engineer-in-charge along with the Extension of 
Time application, if extension of time is prayed for or immediately after disruption of the execution 
mentioning the clear reasons, for revision of work programme. The decision of the Engineer-in-
charge is final and binding on the contractor. 

12.  Price escalation if applicable as per Clause-31 of conditions of contract for the extended period 
shall be paid subject to approval of extension of time by the competent authority and approval of 
the payment of price escalation by the Government of Odisha, Department of Water Resources, 
Bhubaneswar. 

13.  With reference to Clause-10 of the condition of contract authorised items of work not covered by 
the tender schedule will be paid at the current schedule of rates. In order to execute the non-
schedule of extra item of work, if the Engineer-in-charge thinks it proper that the additional work 
which is neither included in Schedule of Rate nor in contract is to be executed by the same 
Agency and the Rate offered by the contractor is not acceptable to Engineer-in-charge the rate of 
the said extra item of work shall be derived on the basis of actual field observation in consultation 
with the contractor with provision of contractor’s profit @ 15 % as envisaged in Schedule of Rate 
of Water Resources Department, which shall be binding on both the parties. The programme of 
observation shall be mutually chalked out in a manner not to hamper the progress of work. 

14.  Materials if available in the store of the department may be supplied to the contractor at the issue 
price to be fixed by the Engineer-in-charge. The contractor will receive the materials himself of 
through his authorized agent and sign in the departmental receipt of the materials, carriage of 
materials from the departmental store to the work site will be done by the contractor at his own 
risk and cost.   

15.  The contractor shall make at his own cost housing accommodation, drinking water and provide 
medical aid to the labourers engaged on the work.                                     

16.  The right is reserved to increase or decrease in the quantities or items of works mentioned in the 
schedule attached to the tender notice as may be considered necessary for satisfactory 
completion of the contract work and such increase or decrease shall not be entitled for any 
compensation on this account except extension of time when considered necessary.                                                                                                         

17.  The work will be executed as per detailed standard specification of the Government of Orissa, 
Measurement of Moorum, gravel and stone product such as metals stones, boulders, rough 
stones and soiling stones, chips will be taken as per the above specification and payment will be 
made for the quantity arrived at after deduction of voids.                                                     

18.  The work may be split up and distributed among several contractors if considered necessary on 
the exigency of the circumstance of the work and the contractor is not entitled to any 
compensation on this account.  

19.  The contractor should keep himself in constant touch with the Engineer-in-charge for smooth 
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execution of work and arrange for adequate labour and machineries depending on the workload 
and working place available. No claim for detention of labour or machineries on any account will 
be entertained.                                              

20.  The contractor will provide labour for giving alignments and profiles. All the materials necessary 
for such work will be supplied by the contractor and the profile is to be maintained at his own cost 
till the work is completed.                                                                                 

21.  Suitable earth required for the work shall be arranged by the Contractor at his own cost and 
responsibility without any extra claim.  

22.  The rate for each work must include conveyance by all means, manual mechanical or both.                                                                                                                   

23.  Approach road/diversion road to site of work if necessary is to be constructed and maintained 
and dismantled if required after completion of the work by the contractor at his own cost. 

24.  Under no circumstances, interest is chargeable for the dues or additional dues, if any, payable for 
the work.  

25.  After careful observation, Government has been pleased to abolish the extant provisions of threshold negative bid 
caps (14.99%) introduced in Appendix-IX, Clause 36 of OPWD Code Volume-II in the procurement of works 
undertaken by the Govt of Odisha and its agencies to ensure the procurement process results in a viable and 
successful manner with adoption of following incremental Additional Performance Security (APS) system 
(Communicated vide OM No- 07764600022025-173/W Dated 03.01.2026 of the Works Department, Govt. of 
Odisha). 

Additional performance security shall be taken on an incremental basis from the selected bidder for low bid prices 

in the project works as under: 

 

(a) Where the bid price is below 0% but not below 10% of the project cost put to bid 
no additional performance guarantee/security percentage is required. 
 

(b) Where the bid price is below 10% but not below 20% of the project cost put to bid 

the additional performance guarantee/security percentage shall be incremented by 0.1% for every percentage 

of bid price below 10% of the project cost put to bid starting at 11% with the additional bid performance 

guarantee being 0.1% and this additional performance guarantee percentage shall be applied on the bid price. 

 

(c) Where the bid price is 20% or more below of the project cost put to bid 

the additional performance guarantee percentage shall be incremented by 0.2% for every percentage of bid 

price below 20% of the project cost put to bid in addition to 1% of the bid price and this additional performance 

guarantee percentage shall be applied on the bid price. 

 

(h) The additional performance guarantee percentage shall be rounded off to the next lower percentage based 

on whether the decimal point of the percentage of bid price is below 0.5% or next higher percentage based 

on whether the decimal point of the percentage of bid price is 0.5% or more. 

 

(i) The additional performance security shall be treated as part of the performance security. 

 

(j) Justification for abnormally low bids shall be scrutinized by the Departmental Technical Committee and 

recommended to the competent authority of the Administrative Department for the approval of the Additional 

Performance Security (APS). An abnormally low bid is one in which the Bid price, in combination with other 

elements of the Bid, appears so low that it raises material concerns as to the capability of the Bidder to 

perform the contract at the offered price. Procuring Entity may, in such cases, seek written clarifications from 

the Bidder, including detailed price analyses of its Bid price in relation to scope, schedule, resource 

mobilization, allocation of risks and responsibilities, and any other requirements of the bid document.  If, after 

evaluating the price analyses, the procuring entity determines that the Bidder has substantially failed to 
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demonstrate its capability to deliver the contract at the offered price, the Procuring Entity may reject the Bid/ 

Proposal. However, it would not be advisable to fix a normative percentage below the estimated cost, which 

would automatically be considered as an abnormally low bid. 

   If more than one bid is found to be lowest, the tender accepting authority will finalize the tender through a 
transparent lottery system. If the 1st lowest bidder does not turn up for agreement after finalization of tender, then 
he/she shall be debarred from participation in bidding for three years & action will be taken to black list the 
contractor as per codal provision in Appendix-IX (A) of OPWD-Vol.-II regarding e-procurement vide Office 
Memorandum No.7885/W Dated 23.07.2013 clause No.22.3. 

26. Incentive is admissible only in case of completion of original work ahead of original time schedule 
stipulated in the agreement and the same will be calculated by taking into account of the original 
estimated cost of the work. Incentive is not admissible in case of works where extension of time is 
allowed. The incentive will be @ 1% (Rs.10 Crore & above) in case of completion of work ahead 
of one month (part of the month shall be excluded) and the maximum amount payable will be 
fixed @ 2% if the work is completed two months ahead of the schedule time.       

27.  Measurement of each work shall be taken as follows:    

  Before commencement of work initial levels and to determine the final measurement of the work, 
final levels of the embankment or drain or ground or structural work as the case may be, shall be 
taken in presence of the contractor. The contractor will satisfy himself about the correctness of 
the initial and final levels entered in the level book issued by the Engineer-in-charge and in token 
of the acceptance of the said levels the contractor shall have to sign in each page of level book in 
which the said levels are recorded. Basing on these levels, the gross quantity of work executed 
by the contractor shall be arrived at. After completion of the work the contractor shall be given a 
written notice to attend the final measurement. On receipt of the notice, the contractor must have 
to attend the final measurement failing which the measurement ex-parte shall be taken by the 
Engineer-in-charge, which shall be binding on the contractor. In case of the abandonment of 
work, if it is decided by the Engineer-in charge that final measurements of executed work shall be 
taken, the same procedure shall be followed as in case of final measurement on completion of 
work. It is the responsibility of the contractor to make the site free from all problems to take 
measurement by the Executive Engineer or his authorized officer. If in the opinion of the 
Engineer-in-Charge, the site is not free from problem for measurement and, and the contractor 
does not take any corrective measures to get rid of same, the Engineer-in-Charge shall make the 
site free from problem to take the measurement at the cost crediting to the contractor and 
certificate by the Engineer-in-Charge for the purpose shall be conclusive and binding. 

28.  The Engineer-in-charge shall decide the contractual matters in accordance with codes, rules and 
acts in vogue which shall be binding on both parties. 

29.  The work shall be executed in accordance with the technical specification which from a part of the 
contract. 

30.  All the measurements for earth work will be taken by section measurement. 

31.  The contractor should engage local labour on priority basis during execution of work. 

32.  For earth work in embankment there will be minimum distance of 15 m between toes of the 
embankment and borrow pit. 

33.  For earth work in cutting reaches, the spoils should be deposited as directed by the Engineer-in-
charge. 20% of the work value will be with hold for run disposal of excavated earth in proper 
shape. 

34.  The tenderer should inspect the site of work before tendering of the work and incase of any 
clarification should consult with the Engineer-in-charge. 

35.  Any royalty or any other taxes if any for executing the work will be borne by the contractor. 

36.  There will not be any compensation or extension of time granted for reasons of inadequate cash 
flow. No compensation/claim for delay in sanction of deviation / extra items and payment there of 
will be admissible to contractor. 

37.  The contractor shall sign as a token of final acceptance on the plans, sections for the work prior 
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to taking up the work for execution. 

38.  Water required for work will be arranged by the contractor at his own cost and carriage cost of 
sinking of well or any other arrangement from any source whether artificial or natural shall not be 
paid. This is treated as inclusive in his item rates. 

39.  Under no circumstances, interest chargeable for the dues or any additional dues, (if any) payable 
for the work shall be entertained. 

40.  It shall be distinctly understood that it is entirely the responsibility of the contractor to make such 
arrangements as may be required from time to time to protect the men, machinery, materials, and 
the work under progress and work for which the measurements were recorded and payment 
made against damages either during working season or during the rainy season. The department 
accepts no liability, whatsoever for any damage or loss of men, materials, machinery and work or 
any hindrance caused to the progress of work. 

41.  After completion of the work the contractor shall arrange at his own cost all requisite equipments 
and labour for testing the work and bear the entire cost of such test. 

42.  All correspondence with the tenderer will be made through post in the address given in the 
tender. The tenderer must mention in the tender, his correct postal address where letters can be 
delivered to him. The department will not be held responsible for non-receipt of any letter by the 
tenderer either for wrong address given by him or for his absence from the given address. The 
contractor must intimate any change in address for correspondence. 

43.  If there will be any delay in land acquisition no compensation or claim on that account will be 
entertained, full extension of time will be granted if considered reasonable. 

44.  Construction of coffer dams for islands or the works of open excavation or dressing required for 
construction of structure and approach channel should be included in the rates. 

45.  The contractor should take all precautions to protect the structures from flood damages at his 
own cost during the period of executions. Damages if any caused by the probable flood during 
monsoon till completion and handing over of entire work will be made by the contractor at his own 
cost. 

46.  During & after execution of the work the contractor shall arrange at his own cost all requisite 
equipments and labour for testing the work and bear the entire cost of test. 

47.  The authority reserves the right to revalue the contract with due notice. 

48.  In case the contractor fails to commence the work specified in the tender documents on the 15 th 
day or such time period as mentioned in letter of award, after the date on which the Engineer-in-
charge issues written orders to commence the work, or from the date of handing over of the site, 
whichever is later, the Government shall, without prejudice to any other right or remedy, be at 
liberty to forfeit whole of the earnest money absolutely.  

49.  Authority reserves right to revoke the contract with due notice. 
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GUIDELINES / PROCEDURES OF e-PROCUREMENT 

Appendix-IX (A) of OPWD Code, Vol-II 

Government of Odisha, Works Department 

Office Memorandum 

File No.07556900042013 (Pt-II)-7885 /W, Dated, 23.07.2013. 

 

Sub:-  Executive instructions regarding calling for and acceptance of tenders in e-Procurement. 

1. This office memorandum consists of the procedural requirement of e-procurement and shall be 
made part of the “Detailed Tender Call Notice or Instruction to Bidder for all works” tenders 
hoisted in the portal. 

2. The e-procurement portal of Government of Odisha is https://tendersodisha.gov.in. 

3. Use of valid Digital Signature Certificate of appropriate class (Class II or Class III) issued from 
registered certifying authorities (CA) as stipulated by Controller of Certifying Authorities (CCA), 
Government of India such as n-Code, Sify, TCS, MTNL, e-Mudhra is mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All the 
Department users are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time to be 
followed by all the users. 

6. Government after careful consideration have decided to hoist all tenders costing 10 lakhs or 
above in the e-procurement portal. This will be applicable across all Engineering Departments 
such as Works Department, Department of Water Resources, Rural Development and Housing & 
Urban Development Department. Government of Odisha also welcomes hoisting of tenders by 
any other departments, authority, corporations, local bodies etc. of the State with prior approval 
from Works Department, Works Department is the Nodal Department for the implementation of e-
Procurement in the State. 

7. The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD Code/ 
Accounts Code/ Government statues including any amendments brought from time to time to suit 
to the requirement of the best national practice. 

8. Registration in the e-procurement portal is without levy of any charges but Government reserves 
the right to levy any charges for such value-added services in future. 

9. Contractor not registered with Government of Odisha, can participate in the e-Procurement after 
necessary enrolment in the portal but have to subsequently register themselves with the 
appropriate registering authority of the State Government before award of the work as per 
prevalent registration norms of the State. 

10. For the role management “Department” is the Administrative Department, Organisation or wing is 
the Chief Engineer or highest tender accepting authority or equivalent officer, Division is the 
Executive Engineer or equivalent Officer and Sub-division is the Assistant Engineer or equivalent 
officer. 

11. The e-Procurement software assigns roles for operation of the module for specific function. The 
terminologies used in the portal and their respective functions in the software are as follows. 

11.1 Application Administrator (NIC & State Procurement Cell) 

i. Master Management 

ii. Nodal Officer Creation 

iii. Report Generation 

iv. Transfer of Officer’s login ID 

v. Blocking & unblocking of officer’s and bidder’s login ID. 

11.2 Nodal Officer (At organization level not below the Superintending Engineer of equivalent rank) 

https://tendersodisha.gov.in/
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i. Creation of Users 

ii. Role Assignment 

iii. Report Generation 

iv. Transfer of Officer’s login ID. 

v. Blocking & unblocking of officer’s Login ID. 

11.3 Procurement Officer-Publisher (Officer having tender inviting power at any level) 

i. Publishing of Tender 

ii. Publishing of Corrigendum / addendum / cancellation of Tender 

iii. Bid Clarification 

iv. Uploading of Pre-Bid minutes. 

v. Report generation. 

11.4 Procurement Officer-Administrator (Generally sub-ordinate officer to Officer Inviting Tender) 

i. Creation of Tender 

ii. Creation of Corrigendum / addendum / cancellation of Tender 

iii. Report generation. 

11.5 Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting Tender) 

i. Opening of Bid 

11.6 Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer Inviting Tender) 

i. Evaluating Bid. 

11.7 Procurement Officer-Auditor (Procurement Officer Publisher and / or Accounts Officer / Finance 
Officer) 

i. To take up auditing. 

12. NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB) : 

12.1 The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard formats as 
applicable to conventional Bids and will be finalized / approved by the officers competent as in the 
case of conventional Bids. 

12.2 The officers competent to publish NIB in case of conventional Bids will host the NIB in portal. 
Simultaneously, a notification should also be published in the newspapers as per existing rules 
preferably, in the following format, to effect economy :- 

Government of Odisha “e” procurement Notice 

Bid Identification No.___________________ 

1. Name of the work : …………………………………………………….. 

2. Estimated cost : Rs…………………………………………………….. 

3. Period of completion …………………………………………………… 

4. Date & Time of availability of bid document in the portal ____________________ 

5. Last Date / Time for receipt of bids in the portal ___________________________ 

6. Name and address of the O.I.T……………………………………….. 

Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in”. 

12.3 The tender documents published by the Tender Inviting Officer (Procurement Officer Publisher) in 

the website https://tendersodisha.gov.in will appear in the “Latest Active Tender”. The Bidders/ Guest 

Users can download the Bid documents only after the due date & time of sale. The publication of the 

https://tendersodisha.gov.in/
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tender will be for specific period of time till the last date of submission of bids as mentioned in the ‘Notice 

inviting Bid’ after which the same will be removed from the list of “Latest Active Tenders”. 

13. ISSUE OF ADDENDA / CORRIGENDA / CANCELLATION NOTICE : 

13.1 The Procurement Officer Publisher (Officer Inviting Tender) shall publish any addendum/ 
corrigendum/ cancellation of tender in the website http://tendersodisha.gov.in, notice board 
and through paper publication and such notice shall form part of the bidding documents. 

13.2 The system generates a mail to those bidders who have already uploaded their tenders and 
those bidders if they wish can modify their tenders. The bidders are required to watch the 
website till last date and time of bid submission for any addendum/ corrigendum/ cancellation 
thereof. Tender Inviting Authority is not responsible for communication failure of system 
generated mail. 

14. CREATION AND PUBLISHING OF BID : 

14.1 All the volumes/documents shall be uploaded in the portal by the tender creating officer 
(Procurement Officer Administrator) and published by the Officer Inviting Tender (Procurement 
Officer Publisher) using their DSCs in appropriate format so that the document is not tampered 
with 

14.2 The tender document comprise the notice inviting tender, bid document/ SBD, drawings in pdf 

format and the schedule of quantities / BoQ in .xls format to be uploaded by the Officer Inviting 
Tender. 

14.3 Procurement Officer Administrator creates tender by filling up the following forms : 

i. BASIC DETAILS 

ii. COVER CONTENT: The Procurement officer Administrator should briefly describe the name and 
type of documents to be uploaded by the bidder in the following format: 

(a) For Single Cover/Packet: 

Sl. No. Cover Type Document Description Type 

1 Fee / Prequal / Technical 
Finance 

Tender cost, EMD, GSTIN, PAN, 
Contractor RC 

pdf 

  Affidavits, undertakings and any 
other document as per 

SBD/DTCN 

pdf 

  BoQ .xls 

For Two Cover/Packet: 

Sl. No. Cover Type Document Description Type 

1 Fee / Prequal / Technical … Tender cost, EMD, VAT, PAN, 
Contractor RC 

.pdf 

 
 Affidavits, undertakings and any 

other document as per 
SBD/DTCN 

.pdf 

2 Finance BoQ .xls 

  Special condition, if any, 
specifically mentioned by Officer 

Inviting Tender 

.pdf 

 

iii. TENDER DOCUMENT: The Procurement officer Administrator should upload the NIT in .pdf format. 

iv. WORK ITEM DETAILS. 

v. FEE DETAILS: The Procurement Officer Administrator should mention the cost of tender paper and 
EMD amount as laid down in DTCN/SBD. 

http://tendersodisha.gov.in/
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vi. CRITICAL DATES:  The Procurement officer Administrator should mention the critical dates of tender 
such as publishing date, document download start date & end date, seek clarification start date & end 
date (optional), bid submission start date & closing date, bid opening date as per DTCN/SBD. 

vii. BID OPENER SELECTION: The Procurement Officer creator can select two three / four bid openers 
for a particular bid. If required the bid openers can also be selected within an organization from other 
procurement units (Circles / Divisions). 

viii. WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload the digitally signed 

tender document (SBD/DTCN) or any other addition document/drawings in .pdf format and Bill of 

Quantities in .xls format. 

ix. PUBLISHING OF TENDER:  The Procurement Officer Publisher shall publish the tender using his/her 

DSC after detail scrutiny of the fields created and documents uploaded by the Procurement Officer 

Administrator. Procurement Officer Publisher can publish tenders for multiple procurement units using 

multiple DSCs procured for each post separately. After being relieved from the additional charges he 

has to surrender the additional DSCs to the Nodal Officer of the concerned organization. 

15. PARTICIPATION IN BID: 

15.1 PORTAL REGISTRATION:  The Contractor/Bidder intending to participate in the bid is required to 

register in the portal using his/her active personal/official e-mail ID as his/her Login ID and attach 

his/her valid Digital signature certificate (DSC) to his/her unique Login ID. He/ She has to submit the 

relevant information as asked for about the firm/contractor. The portal registration of the bidder/firm is 

to be authenticated by the State Procurement Cell after verification of original valid certificates / 

documents such as (i) PAN and (ii) Registration Certificate (RC) / GSTIN (for procurement of goods) of 

the concerned bidder. The time period of validity in the portal is at par with validity of RC / GSTIN 

Registration Certificate. Any change of information by the bidder is to be re-authenticated by the State 

Procurement Cell. After successful authentication bidder can participate in the online bidding process. 

15.1.1 Bidders participating through Joint Venture shall declare the authorized signatory through 

Memorandum of Understanding duly registered and enroll in the portal in the name and style of the 

Joint venture Company. It is mandatory that the DSC issued in the name of the authorized signatory is 

used in the portal. 

15.1.2 Any third party/company/person under a service contract for operation of e-Procurement system in the 

State or his/their subsidiaries or their parent companies shall be ineligible to participate in the 

procurement process that are undertaken through the e-Procurement system irrespective of who 

operates the system. 

15.2 LOGGING TO THE PORTAL:  The Contractor/Bidder is required to type his/her Login ID and 

password. The system will again ask to select the DSC and confirm it with the password of DSC as a 

second stage authentication. For each login, a user’s DSC will be validated against its date of validity 

and also against the Certificate Revocation List (CRL) of respective CAs stored in system database. 

The system checks the unique Login ID, password and DSC combination and authenticates the login 

process for use of portal. 

15.3 DOWNLOADING OF BID:  The bidder can download the tender of his choice and save it in his system 

and undertake the necessary preparatory work off-line and upload the completed tender at his 

convenience before the closing date and time of submission. 

15.4 CLARIFICATION ON BID:  The bidder may ask question related to tender online in the e-procurement 

portal using his/her DSC; provided the questions are raised within the period of seeking clarification as 

mentioned in tender call notice/Bid. The Officer Inviting the Bid / Procurement Officer-Publisher will 

clarify queries related to the tender. 

15.5 PREPARATION OF BID: 

15.5.1 The bids may consist of general arrangements drawings or typical or any other drawings relevant to 

the work for which bid has been invited. Bidder may download these drawings and takeout print for 
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detail study and preparation of his bid. Any other drawings and documents pertaining to the works 

available with the Officer Inviting. The bid will be open for inspection by the bidders. 

15.5.2 The Bidder shall go through the Bid carefully and list the documents those are asked for submission. 

He shall prepare all documents including cost of Bid Document, Bid Security, Declaration form, Price 

bid etc. and store in the system. 

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS: 

15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount mentioned under 

NIT/Contract Data. The bidder shall scan all the written/printed pages of the bid security and up load 

the same in portable document format (PDF) to the system in designated place of the technical BID. 

Furnishing scanned copy of such documents is mandatory otherwise his/her bid shall be declared as 

non-responsive and liable for rejection. 

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) or as 

mentioned in the bid document. The validity period of the EMD or Bid Security shall be as mentioned 

in the bid document. Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in the bid document shall be rejected as non-responsive. The bid security shall be retained 

till such time the successful bidder furnishes Initial Security Deposit (ISD) or Performance Security 

acceptable to the Officer Inviting the Bid. Failure of the successful Bidder to comply with the 

requirements shall constitute sufficient grounds for cancellation of the award and forfeiture of the Bid 

Security. The Bid security in the form of FD shall be from a Nationalized Bank valid for a period of 45 

days beyond the validity of the bid. Bid security in other form is acceptable if the bid documents 

provides for it. 

15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in detailed tender call notice in 

respect of Earnest Money Deposit / Bid Security and the Bank Draft in respect of cost of Bid are to be 

scanned and up loaded in portable document format (PDF) along with the bid. 

15.6.4 The tender accepting authority will verify the originals of all the scanned documents of the successful 

lowest bidder only within 5 days of opening of the tender. In the eventuality of failure on the part of the 

lowest successful bidder to produce the original documents, he will debarred in future from 

participating in tender for 3 years and will be black listed by the competent authority. In such a 

situation, successful L-2 bidder will be required to produce his original documents for consideration of 

his tender at the negotiated rate equal to L1 bidder. 

15.6.5 Contractor exempted from payment of EMD will be able to participate in the tender directly by 

uploading documentary evidences towards his eligibility for such exemption. 

15.6.6 Government of Odisha has been actively considering integrating e-payment gateway in to the portal 

for payment of Cost of Bid and Bid Security/ Earnest Money Deposit. The process of using e-payment 

gateway shall be issued separately after it is established. 

16. SUBMISSION OF BID: 

16.1 The bidder shall carefully go through the tender and prepare the required documents. The bid shall 

have a Technical Bid & a Financial Bid. The Technical bid generally consist of cost of Bid documents, 

EMD/ Bid Security, PAN, GSTIN Registration Certificate, Registration Certificate, Affidavits, Profit Loss 

statement, Joint venture agreement, List of similar nature of works, work in hand, list of machineries, 

and any other information required by OIT. The Financial Bid shall consist of the Bill of Quantities 

(BOQ) and any other price related information / undertaking including rebates. 

16.2 Bidders are to submit only the original BoQ (in .xls format) uploaded by Procurement Officer Publisher 

(Officer Inviting Tender) after entering the relevant fields without any alteration / deletion / modification. 

Multiple BoQ submission by bidder shall lead to cancellation of bid. In case of item rate tender, bidders 

shall fill in their rates other than zero value in the specified cells without keeping it blank. In the 

percentage rate tender the bidder quoting zero percentage is valid and will be taken at par with the 

estimated rate of the work put to tender. 
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16.3 The bidder shall upload the scanned copy/copies of document in support of eligibility criteria and 

qualification information in prescribed format in Portable Document Format (PDF) to the portal in the 

designated locations of Technical Bid. 

  16.4 The bidder shall write his name in the space provided in the specified location in the Protected Bill of 

Quantities (BoQ) published by the Officer Inviting Tender. The bidder shall type rates in figure only in 

the rate column of respective item(s) without any blank cell in the rate column in case of item rate 

tender and type percentage excess or less up to two decimal place only in case of percentage rate 

tender. 

16.5 The bidder shall log on to the portal with his / her DSC and move to the desired tender for up loading 

the documents in appropriate place one by one simultaneously checking the documents. 

16.5.1 Bids cannot be submitted after due date and time. The bids once submitted cannot be viewed, 

retrieved or corrected. The Bidder should ensure correctness of the bid prior to uploading and take 

print out of the system generated summary of submission to confirm successful uploading of bid. The 

bids cannot be opened even by the OIT or the Procurement Officer Publisher / opener before the due 

date and time of opening. 

16.5.2 Each process in the e-procurement is time stamped and the system can detect the time of log in of 

each user including the Bidder. 

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him to the portal. 

16.5.4 The system shall require all the mandatory forms and fields filled up by the contractor during the 

process of submission of the bid/tender. 

16.5.5 The bidder should check the system generated confirmation statement on the status of the 

submission. 

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in 

the network. 

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the 

electronic system used during the e-procurement process. 

16.5.8 The Bidder is required to upload documents related to his eligibility criteria and qualification 

information and Bill of Quantity duly filled in. It is not necessary for the part of the Bidder to up-load 

the drawings and the other Bid documents (after signing) while uploading his bid. It is assumed that 

the bidder has referred all the drawings and documents uploaded by the Officer Inviting the Bid. 

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid 

(server time). The date and time of bid submission shall remain unaltered even if the specified date 

for the submission of bids declared as a holiday for the Officer Inviting the Bid. 

16.6 SIGNING OF BID:   The ‘online bidder’ shall digitally sign on all statements, documents, certificates 

uploaded by him, owing responsibility for their correctness / authenticity as per IT ACT 2000. If any of 

the information furnished by the bidder is found to be false / fabricated / bogus, his EMD/Bid Security 

shall stand forfeited and his registration in the portal shall be blocked and the bidder is liable to be 

blacklisted. 

17. SECURITY OF BID SUBMISSION: 

17.1 All bid uploaded by the Bidder to the portal will be encrypted. 

17.2 The encrypted Bid can only be decrypted / opened by the authorized openers on or after the due date 

and time. 

18. RESUBMISSION AND WITHDRAWAL OF BIDS: 

18.1 Resubmission of bid by the bidders for any number of times before the final date and time of 

submission is allowed. 

18.2 Resubmission of bid shall require uploading of all documents including price bid afresh. 
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18.3 If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system shall 

consider only the last bid submitted. 

18.4 The bidder should avoid submission of bid at the last moment to avoid system failure or malfunction of 

internet or traffic jam or power failure etc. 

18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the bid by uploading 

scanned copy of a letter addressing to the procurement Officer Publisher (Officer Inviting Tender) 

citing reasons for withdrawal. The system shall not allow any withdrawal after expiry of the closure 

time of the bid. 

19. OPENING OF THE BID : 

19.1 Bid opening date and time is specified during tender creation or can be extended through 

corrigendum. Bids cannot be opened before the specified date & time. 

19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the bidders. 

19.3 The bidders & guest users can view the summary of opening of bids from any system. Contractors are 

not required to be present during the bid opening at the opening location if they so desire. 

19.4 In the event of the specified date of bid opening being declared a holiday for the Officer Inviting the 

Bid, the bids will be opened at the appointed time on the next working day. 

19.5 Combined bid security for more than one work is not acceptable. 

19.6 The electronically submitted bids may be permitted to be opened by the predefined Bid opening officer 

from their new location if they are transferred after the issue of Notice inviting Bid and before bid 

opening. Further, action on bid documents shall be taken by the new incumbent of the post. 

19.7 In case of non-responsive tender the officer inviting tender should complete the e-Procurement 

process by uploading the official letter for cancelled / re-tender. 

20. EVALUATION OF BID: 

20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The officer authorized to 

open the tender shall sign and number on each page of the documents downloaded and furnish a 

certificate that “the documents as available in the portal containing 130 nos. of pages”. 

20.2 The bidder may be asked in writing / online (in their registered e-mail ids) to clarify on the uploaded 

documents provided in the Technical Bid, if necessary, with respect to any doubts or illegible 

documents. The Officer Inviting Tender may ask for any other document of historical nature during 

Technical Evaluation of the tender. Provided in all such cases, furnishing of any document in no way 

alters the Bidder’s price bid. Non submission of legible documents may render the bid non-responsive. 

The authority inviting bid may reserve the right to accept any additional document. 

20.3 The bidders will respond in not more than 7 days of issue of the clarification letter, failing which the bid 

of the bidder will be evaluated on its own merit. 

20.4 The Technical evaluation of all the bids shall be carried out as per information furnished by Bidders. 

20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive bidders. 

20.6 The financial bids of the technically responsive bidders shall be opened on the due date of opening. 

The Procurement Officer-Openers shall log on to the system in sequence and open the financial bids. 

20.6.1 The Financial Bid will be opened on the notified date & time in the presence of bidders or their 

authorized representative who wish to be present. 

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids were found responsive will be 

opened. 

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of each item in case of item 

rate tender and percentage above or less in case of percentage rate tenders will be announced. 
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20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded BoQ and the Comparative 

Statement and furnish a certificate to that respect. 

20.6.5 Bidder can witness the principal activities and view the documents/summary reports for that particular 

work by logging on to the portal with his DSC from anywhere. 

20.6.6 System provides an option to Procurement Officer Publisher for reconsidering the rejected bid with the 

approval of concerned Chief Engineer / Head of Department. 

21. NEGOTIATION OF BIDS: 

21.1 For examination, evaluation and comparison of bids, the officer inviting the bid may, at his discretion, 

as the lowest bidder for clarification of his rates including reduction of rate on negotiation and 

breakdown of unit rates. 

22. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

22.1 The Employer/Engineer-in-Charge shall notify acceptance of the work prior to expiry of the validity 

period by cable, telex or facsimile or e-mail confirmed by registered letter. This Letter of Acceptance 

will state the sum that the Engineer-in-Charge will pay the contractor in consideration of execution & 

completion of the Works by the contractor as prescribed by the contract & the amount of Performance 

Security and Additional Performance Security required to be furnished. The issue of the letter of 

acceptance shall be treated as closure of the Bid process and commencement of the contract. 

22.2 The Contractor after furnishing the required acceptable Performance Security & Additional 

Performance Security, “Letter to proceed” or “Work Order” shall be issued by the Engineer-in-Charge 

with copy thereof to the Procurement Officer –Publisher. The Procurement Officer-Publisher shall up 

load the summary and declare the process as complete. 

22.3 If the L-1 bidder does not turn up for agreement after finalization of the tender, then he shall be 

debarred from participation in bidding for three years and action will be taken to blacklist the 

contractor. Besides the consortium / JV / firm where such an agency / firm already happens to be or is 

going to be a partner/member/proprietor, he/they shall neither be allowed for participation in bidding 

for three years nor his/their application will be considered for registration and action will be initiated to 

blacklist him / them. In that case, the L-2 bidder, if fulfils other required criteria, would be called for 

drawing agreement for execution of work subject to condition that the L-2 bidder negotiates at par with 

the rate quoted by the L-1 bidder, otherwise the tender will be cancelled. 

23. BLOCKING OF PORTAL REGISTRATION: 

23.1 If the Registration Certificate of the Contractor is cancelled / suspended by the registering authority/ 

blacklisted by the competent authority his portal registration shall be blocked automatically on receipt 

of information to that effect. 

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1 shall be unblocked 

automatically in receipt of revocation order of cancellation / suspension / blacklisting from the 

concerned authority. 

23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to the concerned 

contractor who in turn shall furnish his reply, if any, within a fortnight from the date of issue of show 

cause notice. Thereafter the Officer Inviting Tender is required to issue an intimation to the defaulting 

bidder about his unsatisfactory reply and recommend to the Chief Manager (Tech.) for blocking of 

portal registration within 10 days of intimation to the defaulting bidder regarding his unsatisfactory reply 

with intimation to the Registering Authority and concerned Chief Engineer/ Heads of Office if any of the 

following provisions are violated. 

23.3.1 Fails to furnish original Technical / Financial (Tender Paper Cost, EMD/Bid Security) instruments 

before the designated officer within the stipulated date and time. 

23.3.2 Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid validity 

period. 
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23.3.3 Fails to execute the agreement within the stipulated date. 

23.3.4 If any of the information furnished by the bidder is found to be false / fabricated / bogus. Accordingly, 

the Officer Inviting Tender shall recommend to the Chief Manager (Tech.), State Procurement Cell, 

Odisha for blocking of portal registration of bidder and simultaneously action shall also be initiated by 

OFFICER INVITING TENDER for blacklisting as per Appendix – XXXIV of OPWD Code, Volume-II. 

24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION: 

24.1 UNBLOCKING OF PORTAL REGISTRATION: 

Unblocking of portal registration of a contractor shall be done by a Committee consisting of the 

following members. 

EIC (Civil)-cum-CPO,   - Chairman 

Engineer-in-Chief (WR)   - Member 

Concerned Chief Engineer  - Member 

Sr. Manager (Finance), SPC  - Member 

Officer Inviting Tender   - Member 

Chief Manager (Technical), SPC  - Convener  

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he will maintain all 

records for this purpose. The Committee shall meet not less than once in a month if required & shall 

consider the recommendation of the officer inviting tender for unblocking of portal registration. The 

quorum of the meeting will be four. 

24.3 The minimum period of blocking of Portal Registration shall in no case be less than 90 days. After 

blocking of Portal Registration, the Contractor whose Portal Registration has been blocked may file 

application to the concerned officer inviting tender showing sufficient ground for unblocking of his 

portal registration along with a Treasury Challan showing deposit of Rs. 10,000/- (Rupees ten 

thousand) only (non-refundable) under the head of accounts ‘0059-Public Works’ as processing fees. 

The officer inviting tender shall forward the application filed by the contractor to the Chief Manager 

(Tech), State Procurement Cell. 

24.4 On receipt of recommendation from the concerned Chief Engineer along with the copy of challan as 

mentioned above, the Chief Manager (Tech) being the member Convener of the Committee shall 

place in the case before the Committee for examination and taking a decision in this regard. After 

examination the Committee may recommend for unblocking of the portal registration of said contractor 

if the Committee is satisfied that the fault committed by the Contractor is either unintentional or done 

for the first time. 

24.5 After scrutiny by the State Procurement Cell if it is found that the portal registration of a contractor has 

been blocked for the 2nd time the Chief Manager (Tech), SPC may not consider his case to be placed 

before the Committee and may advice the concerned officer inviting tender to issue show cause notice 

to the contractor asking him to explain as to why his portal registration shall not remain blocked. On 

receipt of show cause reply from the contractor the officer inviting tender shall examine the same & if 

considered proper he may report to the Chief Manager (Tech), SPC along with his views furnishing the 

copy of the show cause reply for placement of the same before the Committee for taking a decision in 

respect of blocking/ unblocking. If the Committee found that the contractor is in habit of committing 

such fault again and again intentionally the committee may advice the concerned officer inviting tender 

to initiate proceeding for blacklisting as per the existing rule. 

1. These amendments shall take effect from the date of issue of the order. 

2. This amendment is an addition to the existing provision and will be placed below Appendix-IX to 

OPWD Code, Vol-II. 

3. Accordingly Officer Memorandum No.1027 dt.24.01.2009 stands modified. 
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25. For the purpose of estimate the approved quarry lead is to be provided judiciously. Engineers in 

charges would be responsible for ensuring the quality of the materials supplied. The contractors would 

however be responsible for procurement of materials from authorized sources of procurement for the 

purpose of billing. Besides the bidder would be required to submit the details of quarry for procurement 

while submitting the bids.       

26.    If L1 bidder does not turn up for agreement after finalization of the tender then he shall be debarred 

from participation in bidding for three years and action will be taken to blacklist the contractor in that 

case the L2 bidder, if fulfils, other required criteria would be called for drawing agreement for execution 

of work subject to the condition that L2 bidder negotiates at per with the rate quoted by the L1 bidder 

otherwise the tender will be cancelled. In case a contractor is black listed, it will be widely publicised 

and intimated to all departments of Government and also to Govt. of India agencies working in the 

state.            

27. If the rate quoted by the bidder is less than 15% of the tendered amount. Then such a bid shall be 

rejected and the tender shall be finalized basing on merits of rest bids. But if more than one bid is 

quoted at 14.99% (Decimals up to two numbers will be taken for all practical purposes) less than the 

estimated cost, the tender accepting authority will finalize the tender through a transparent lottery 

system. Where all bidders/their authorized representatives the concerned Executive Engineer and 

DAO will remain present. As per DoWR IIM-35/2014, No.20444/WR Dated 3/09/2014 The codes 

revision committee Chairman clarified that bid quoted up to 14.99% less over the amount put to tender 

shall be accepted.   

28. For works above values Rs 5.00 Lakh in civil works and work value above Rs 1.00 Lakh in 

electrical/PH works the J.E S & A.E will be required to submit bill for each ongoing work on 20th or 

next working day of every month to the concerned EE. The E.E. on receipt of the bill will take steps for 

payment of the same by 30th or the next working day during the month. The E.E in charge of the 

Division will furnish a certificate to the chief engineer with copy to the concerned SE that the bills for all 

ongoing month have been paid failing action will be initiated against the erring officer.  

29. Before acceptance of tender the successful bidder will be required to submit a work program me and 

milestone basing on the financial achievement so as to complete the work within the stipulated time 

and in case of failure on the part of the agency to achieve the milestone liquidated damage will be 

imposed. 

30. The single tender received in the first call shall be cancelled without opening the bid. The acceptance 

of the single tender received even after retendering should have prior approval of next higher 

authority. 

When in response to a notice calling for tenders, only a single tender received in first time, the tender 

shall be cancelled without opening of the bid and fresh tender be invited publicly. If single tender is 

received, even after retendering then the approval of the next higher authority should be obtained, if 

the tender is otherwise in order and acceptable.  

31. If the rate quoted by the SC and ST category contractors comes to 14.99% (decimals up to two 

numbers will be taken for all practical purposes) less than the estimated cost after availing 10% price 

preference as per Para-2 of Works Department Resolution No.27748 Dt. 11.10.1977, then the tender 

shall be finalized by the tender accepting authority through the transparent lottery system along with 

other category of contractors whose rates are 14.99% less than the estimated cost.  
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1. GENERAL INFORMATION: 

 

1.1 Description of work to be executed: 

In order to overcome the drainage problem, the following works are proposed “Congestion, 

Weed Clearance of Drainage Channel in Badamba and Narasinghpur Block 

in Cuttack District for the year 2026-27.”  

1.2 Location of Work site: 

The proposed site is in part of Badamba & Narasinghpur Block of Cuttack District.  

1.3 Transport Communication Facilities: 

 The contractor has to make arrangement to transport all his construction equipments, construction 

Materials and labour to work site at his own cost. 

1.4 Climate: 

 The climate of the project area is tropical with usually three permanent seasons i.e. Summer, Rainy & 

Winter.  

1.5 Availability of Labour: 

 Both Semi- Skilled & unskilled labour required for the work are available in project area and it is 

preferable to engage local labourer, However the Contractor must make his own arrangements for 

labour/machineries/ equipments. 

1.6 Availability of petrol, Diesel and other lubricants: 

 The nearest petrol pumps for procurement of petrol, diesel and other lubricants are available in 

Badamba & Narasinghpur Block area itself. The contractor shall make his own arrangement 

for procurement of same at his own cost required for the machineries and equipments engaged for the 

work. 

1.7 Electricity Supply: 

 The Contractor shall make his own arrangement for extension of electric connection at his own cost if 

so required by him. 

1.8 Housing Facilities: 

 Private house available in the vicinity of the work site. The Contractor shall make his own arrangement 

for housing the  labourers, workers and staff at the work site. 

1.9 Medical Aid: 

The Contractor shall make first aid arrangement at his own cost in accordance with rule and 

regulations of prevailing Labour Act. 

1.0 Post and Telephones at nearby locality. 

2.1  Source of fund Different Head. 
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Section – 6 

CIRCULARS 
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SECTION – 7 

MAY BE SEEN AT OFFICE DURING  

OFFICE HOURS  

(FROM 24.06.2026 TO 03.07.2026) 
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Section – 8 

FORMS 
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CHECK LIST 
 

SL. NO.                     DOCUMENTS                              SUBMITTED OR NOT 

 
1. Form A No Relation Certificate                                          Yes/No 
 
2. Form B Structure and Organization                                  Yes/No 

  

3. Form C   AFFIDAVIT                                                           Yes/No 

 
4. Form D      Affidavit For Availing                                             Yes/No 

           Emd Exemption (For Engineering Contractor) 

 

   5.  Certified copy of power of attorney in case of partnership Yes/No 

                firm, limited or Corporation attached. 

 
6.      Other documentary evidence as required in minimum            Yes/No 

                    pre-qualification criteria.         
 (Valid GST, valid License,Paper cost, EMD details etc.)             

 

 
 
 
 

                         Signature of Contractor 
 
 
NOTE: -Checklist and required forms with supporting documents if any to be uploaded/submitted. 

Failing which the tender will be rejected.
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FORM – A 
 
 

NO RELATION CERTIFICATE 
 
 

Certified that I / We am / are not related to any officer of Water 
Resources Department of the rank of Assistant Engineer and above or 
any officer of the rank of Assistant Secretary / Under Secretary and 
above. 

 
 
 
 
 
 

CONTRACTOR 
 
 

(OR) 
RELATIONSHIP DECLARATION 

 
 

List of Relatives of the tender serving in Water Resources Department. 
 

 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 
 

                                                                                        CONTRACTOR 
 
 
 
 

Sl. No. Name of the relatives Rank 
Place of present posting 

with office / Division / 
Department 

1 2 3 4 
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FORM – B 

 
STRUCTURE AND ORGANISATION 

 

1. Name of Tenderer ………………………………………………………... 

2. Nationality of Tenderer ……………………………………………………….... 

3. Office Address ………………………………………………………... 

4. Telegraphic Address …………………………………………………………. 

     Telephone/Fax No. ………………………………………………………… 

     Mobile No  ………………………………………………………… 

     Telex Number/ e-mail ID                ………………………………………………………… 

5. Location of establishment               ………………………………………………………… 

     And from date 

6. The tenderer is  

 a. An individual 

 b. A proprietary firm. 

 c. A limited company or limited corporation 

 d. A member of a group of companies (If yes, give names, address and present 

description of other companies.) 

 e. A subsidiary of large organization  

  (If yes, give names, address of the present organization) 

f. If the company is subsidiary, state what involvement if any, will the parent 

company have in the project. 

Attach the organization chart showing the structure of the organization including the 

names of the Directors position of officer. 

7. Number of years of experience 

a. As a prime contractor 
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I.  In own country 

II. Other country (specify country) 

b. In a Joint venture 

         I. Inown country 

         II. Other country (specify country) 

8. Name & the address of any associates that the tenderer has in India, who are 

knowledgeable in the procedure of customs, immigration etc. and other 

information necessary to do work. 

9. How many years has your organization been in business under your present 

name? Add what were your fields were initially and when you established your 

organization. When did you add new field (if any)? 

10. Have you ever required for suspending construction for a period of more than six 

months continuously after you started? If so, give the names of project and 

reason for suspension or failure. 

11. Have you ever not completed any work awarded to you? If so give name of project 

and reasons for not completing the work. 

12 In how many projects you have been imposed with penalties for delay? Please give 

name of the projects and detail reasons. 

13 In which fields of Civil Engineering construction do you claim specialization and           

interest. 

14 Give details of your experience in modern concreting / Earth work and quality control.  

15 Give details of your material testing laboratory.  

 

 

                                                                                            Signature of Contractor
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FORM – C 

 
AFFIDAVIT 

I, Sri………………………………………….……Aged…………..years, Son/Daughter/ Wife 

of Sri……………………………………………………..…at present residing At……………., 

P.O………………..P.S………………..Dist………Pin……………….  (State &Country) do 

here by solemnly affirm as follows.       

(i) That, I / We possess a valid license for execution of works contract issued 

by*…………………... belongs to ……………Class & is valid up to   **……………………. 

I am submitting tenders before the Executive Engineer, Drainage Division, Cuttack, 

Odisha for the work “Congestion, Weed Clearance of Drainage Channel in 

Badamba and Narasinghpur Block in Cuttack District for the year 2026-27”. 

in response to e-procurement Notice No. EE-DD-CTC-04/2026-27 vide Bid 

Identification No. EE-DD-CTC-10/2026-27. 

  I am the authorized signatory on behalf of the contractor for the tender for the 

work   mentioned above. 

(i) I am swearing this affidavit that all tender documents and accompanying papers 

those being submitted by me before the Executive Engineer, Drainage Division, 

Cuttack, Dist-Cuttack, Odisha including E.M.D/ Bid Security in any shape are all 

authentic and bonafied documents in the eyes of the law of the land. That the facts 

stated in the affidavit are true to the best of my knowledge and belief.          

 

                   Signature of Contractor / 

                   Authorized Signatory 

 

Note: 

                                    *Mention the license issuing authority.      

                                 * *Mention the date up to which the license is valid 
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FORM – D 
AFFIDAVIT (For Engineering Contractor) 

 

I, Sri………………………………………….……………. Aged………….. years, Son/ Daughter/ Wife of 

Sri……………………………………………………..……………….. at present residing 

At………………., P.O……………….. P.S……………….. Dist……………………Pin……………….  

(State &Country) do here by solemnly affirm as follows.       

(i) That, I / We possess a valid license for execution of works contract issued 

by*………………….. belongs to “B” Class Diploma Engineering Contractor is valid up 

to   **…………………… .                 

I am submitting tenders before the Executive Engineer, Drainage Division, Cuttack, Odisha for the 

work “Congestion, Weed Clearance of Drainage Channel in Badamba and 

Narasinghpur Block in Cuttack District for the year 2026-27.” in response to         

e-procurement Notice No. EE-DD-CTC-04/2026-27 vide Bid Identification No.EE-DD-

CTC-10/2026-27. 

I am the authorized signatory on behalf of the contractor for the tender for the work   mentioned above. 

(ii) That, I being Diploma Holder Contractor, I am entitled to avail exemption of EMD as per 

Govt. works Department Order No.19078/dated 02.09.1969 and 14538/dated 

09.06.1987 EMD & ISD is 100% exempted to which I am entitled to avail in this tender 

as I am not yet availed the facility for more than two works during the current financial 

Year. 

(iii) I am swearing this affidavit that all tender documents and accompanying papers those 

being submitted by me before the Executive Engineer, Drainage Division, Cuttack, 

Dist.- Cuttack, Odisha including E.M.D/ Bid Security in any shape are all authentic 

and bonafied documents in the eyes of the law of the land.  

(iv) That I am not related to any Officer of water Resources Department of the Rank of 

Assistant engineer and above or any officer of the rank of Assistant Secretary and 

above. 

(v) That the facts stated in the affidavit are true to the best of my knowledge and belief.          

Signature of Contractor / 
Authorized Signatory 

Note :   *Mention the license issuing authority.    

             * *Mention the date up to which the license is valid 
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BILL OF QUANTITY 
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BILL OF QUANTITY 

 

  Name of work: “Congestion, Weed Clearance of Drainage Channel in 
Badamba and Narasinghpur Block in Cuttack District for the 

year 2026-27”. 
 

 
Sl. 
No.  

Description of Item Unit  Quantity Rate                     
in (Rs.) 

Amount                           
in (Rs.) 

1 2 3 4 5 6 

2 Clearance of weeds, lipomia, water hyacinth 

(thickly grown) from the Drainage Channel 

and dumping with initial lead of 50 m. & 

initial lift of 1.50 m. including depositing the 

cleared materials away from work site etc. 

complete as per direction of Engineer-in-

charge. 

One 

Sqm. 
239610.00 2.80 670908.00 

 
Total 01 (One) Item only Total ₹ 6,70,908.00  

  Say ₹ 6,70,908.00 

(Rupees Six lakh seventy thousand nine hundred eight) only. 

 
 

Note: - 

1. The bidder shall fill the information and the percentage rates in figures at the appropriate 

locations.  

2. The Contractor will change percentage excess or less at appropriate location. 

3. The total in words and the total amount will be calculated automatically and shall be visible to 

the bidder. 

 

             Approved for 01 (One) item only. 
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