GOVERNMENT OF ODISHA

DEPARTMENT OF WATER RESOURCES

UPPER INDRAVATI PROJECT

TENDER DOCUMENT
(Technical BID)

(COVER -I)

E-PROCUREMENT NOTICE No. CCE,UIP-14(05)/ 2026-27
BID IDENTIFICATION No. CCE,UIP-11(05-05)/ 2026-27

( FOR THE WORK >

Renovation and improvement of slope lining in between RD 00
to 2480m and RCC trough wall lining in between RD 2606m to
7179m of Badalgaon Distributary for the year 2026-27.

Sd /-
CHIEF CONSTRUCTION ENGINEER
UPPER INDRAVATI PROJECT
MUKHIGUDA, KALAHANDI

CONTRACTOR SUPERINTENDING ENGINEER




PARTICULARS OF TENDER

Name of the work

“Renovation and improvement of slope

: lining in between RD 00 to 2480m and

RCC trough wall lining in between RD
2606m to 7179m of Badalgaon
Distributary for the year 2026-27.”

Amount put to tender

Rs. 9,60,64,624.84 /- (Excluding GST)

E.M.D

Rs. 9,60,700 /- (Online)

Period of completion

18 (Eighteen) Calendar months

Class of Contractor

Registered Construction firm of A & Special
CLASS Registered under Govt. of Odisha & other
eligible classes registered elsewhere mentioned in
Tender call Notice.

Cost of Tender Documents

Rs.10,000 /-
(Non-refundable) for Technical & Financial Bid
Documents

Availability of Tender in web site

From 30.10.2026, 10.00 AM to 16.11.2026, 05.30
PM

Bidding Period starts from

From 30.10.2026, 10.00 AM to 16.11.2026, 05.30
PM

Date of opening of Technical Bid

At 11.00 A.M. on 17.11.2026 in the office of the
Chief Construction Engineer, Upper Indravati
Project, Mukhiguda, Dist- Kalahandi, Odisha,
Pin-766026.

10.

Date of opening of Financial Bid

Will be intimated to qualified Bidders by registered
Post/speed Post / e-mail / web site etc. after
approval of Technical Bid from competent authority.

CONTRACTOR

SUPERINTENDING ENGINEER




GOVERNMENT OF ODISHA

BID DOCUMENTS

NAME OF WORK: “Renovation and improvement of slope lining in
between RD 00 to 2480m and RCC trough wall lining in between
RD 2606m to 7179m of Badalgaon Distributary for the year 2026-
27-ll within RD 600m to RD 2800m under U.LLCD No.1,

Kusumkhunti.”

The bid document contains -Technical Bid 212 Pages.

Chief Construction Engineer
Upper Indravati Irrigation,
Mukhiguda, Kalahandi

CONTRACTOR 3 SUPERINTENDING ENGINEER



INDEX

Chapter No. Descriptions Page No.
SECTION -1 Notice Inviting Tender & Detailed Tender Call Notice 5-23
SECTION - 2 Information and Instruction to the Bidders 24-71
SECTION - 3 Conditions of contract 72-109
SECTION -4 Special Conditions 110-121
SECTION -5 Technical specification 122-180
SECTION -6 FORMS 181-198
SECTION -7 Quality Assurance 199-205
SECTION - 8 Drawings 206-208

COVER -1l | BILL OF QUANTITY WITH RATES 209-212
CONTRACTOR SUPERINTENDING ENGINEER



SECTION - 1

4 NOTICE INVITING TENDER N

AND
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OFFICE OF THE CHIEF CONSTRUCTION ENGINEER

GOVERNMENT OF ODISHA

UPPER INDRAVATI PROJECT

AT/PO: MUKHIGUDA DIST:KALAHANDI

ODISHA, PIN: 766026

e-mail address: cceuip1987@gmail.com/louiipbbsr@gmail.com

Type of Work
Total No. of Works

Approximate value of work

Tender Paper Cost
Bid Security/E.M.D
Period of Completion
Class of Contractor

kkkkkkkk

Canal & structure Work.
05 nos.

Rs. 10,000 /- (online)

Rs. 5,26,500/- to Rs. 9,60,700/- (Online)
18 (Eighteen Calendar months)

‘A’ Class and ‘A’ & ‘Special’ Class

Rs. 526.41 lakhs to Rs 960.65 Lakhs (Excluding GST)

Procurement Officer | e-procurement Bid Amount Availability of online Period for Submission Date &
Notice No. viewing of Tender prior seeking & time of
to Bidding tender Availability | opening of
From To clarification bid on-line | Technical
Bid
1 2 3 4 5 6 7
CHIEF CCE, UIP- Rs 5,26,41,190/- | 30.10.2026 | 16.11.2026 | 30.10.2026 to | 30.10.2026 | 17.11.2026
CONSTRUCTION 14(05)/2026-27, to (10.00 AM) | (up to 5.30 05.11.2026 (10.00 AM) at 11:00
ENGINEER, UPPER Dt. 23.10.2026 Rs 9,60,64,625 /- PM) during office to AM
INDRAVATI (Excluding GST) hours. 16.11.2026
PROJECT, AT/PO- (up to
MUKHIGUDA, DIST- 5.30PM)
KALAHANDI,
ODISHA, PIN-
766026.
Date of opening of technical bid - Dt-17.11.2026 at 11.00 AM in the O/O the Chief Construction
Engineer, UIP, Mukhiguda, Kalahandi, Odisha, PIN-766026
Date of opening of financial bid : - To be decided after finalization of Technical Bid.
Further details can be seen from the Govt. Website - www.tendersorissa.gov.in
Sd /-
Chief Construction Engineer
Upper Indravati Project
Mukhiguda
CONTRACTOR SUPERINTENDING ENGINEER



http://www.tendersorissa.gov.in/

GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF CONSTRUCTION ENGINEER
UPPER INDRAVATI PROGECT,
AT/PO: MUKHIGUDA, DIST. - KALAHANDI
e-Procurement Notice No.CCE,UIP-14(05)/2026-27, Dt. 23.10.2026.
cceuip1987@gmail.com/louiipbbsr@gmail.com

1. The Chief Construction Engineer, Upper Indravati Project, Mukhiguda on behalf of the Governor of Odisha invites
Percentage Rate bids in Double cover system for the work(s) as detailed in the table below, from eligible contractors
registered with the State Government and contractors of equivalent Grade / Class registered with Central Government /
M.E.S. / Railways or other Licensing Authorities for execution of Civil works on production of definite proof from the
appropriate authority. The bidders may submit online bids for any or all of the following works.

Eligible Security/ Cos.t of Name &a.ld.dress
SL. Value of Class of E.M.D. Bid Period of of the Division
No. Bld _ Name of the works work_s (Rs.) Contra- Required Docum- completion where _the
Identification excluding GST ctor (1%) ent works will be
No. (Rs.) (Rs) executed
1 2 3 4 5 6 7 8 9
Renovation and
CCE,UIP- Construction of RCC
14(01-05)/ trough 11n1r-1g of R.a] 18 E, U. I Left
2026-27 Moter Minor n X (Eighteen | Canal Division
1 | Date: between RD 00m to | 52641190/- | oo | 526500/~ | 10,000/- | BV C=t | 00
23.10.2026 | 1770m and its system alendar | 101,
under  Left  Canal months) Dharmagarh.
Division-II,
Dharmagarh.
CCE,UIP- CONSTRUCTION OF
14(02-05)/ | RCC TROUGH WALL
2026-27 LINING FOR
Date: IMPROVEMENT  OF
23.10.2026 THE EXISTING
CANAL, INCLUDING 18 S.E. U.I Left
STRENGTHENING OF X (Eighteen | Canal Division
2 CANAL BANKS, | 22785871/- | (lags | 357,900/~ | 10,000/~ | 0\ dar | No-l,
WITHIN RD 0 M TO RD months) | Kusumkhunti.
4100 M OF
NANDAGAON MINOR-
I, UNDER U.I. LEFT
CANAL DIVISION NO.
[, KUSUMKHUNTI.
CCE,UIP- CONSTRUCTION OF S.E. U.I Left
14(03-05)/ RCC TROUGH WALL Canal Division
2026-27 LINING AND No-],
Date: RESTORATION OF KusumKkhunti.
23.10.2026 CANAL BANKS IN 18
VULNERABLE A& ;
3 REACHES OF | 63800960/- | 'Special | 6,38,100/- | 10,000/- (CE:;Igehntgz:
SUNDARIJORE MINOR ‘Class
WITHIN RD 00 M TO months)
RD 5100 M UNDER U.IL
LEFT CANAL
DIVISION NO. I,
KUSUMKHUNTI.
CONTRACTOR SUPERINTENDING ENGINEER




CCE,UIP-
14(04-05)/
2026-27
Date:
23.10.2026

Construction of RCC
trough lining and re-
sectioning of canal
banks in vulnerable
reaches of Mandal Sub
Minor within RD
100m to 2000m,
Nuagaon Sub Minor
within RD 200m to RD
1400m, Bhatigaon
Minor within RD
100m to RD 1800m
and Dongriguda Sub-
Minor-II within RD
600m to RD 2800m
under U.LL.C.D No-I,
Kusumkhunti.

77612836/-

A&
’Special
‘Class

7,76,200/-

10,000/-

18
(Eighteen
Calendar
months)

S.E. U.I Left
Canal Division
No-I,
Kusumkhunti.

CCE,UIP-
14(05-05)/
2026-27
Date:
23.10.2026

Renovation and
improvement of slope
lining in between RD
00 to 2480m and RCC
trough wall lining in

96064625/

A&
’Special

9,60,700/-

10,000/-

18
(Eighteen
Calendar

S.E. U.I Left
Canal Division
No-I,
Kusumkhunti.

between RD 2606m to ‘Class
7179m of Badalgaon
Distributary for the

year 2026-27

months)

(five nos. of works only)

Bidders registered themselves under CDMS portal can only participate in the bidding process after 31.12.2020 as per
works department letter No. 9100, Dt. 17.07.2020.

Bid document consisting of qualification, information and eligibility criteria of bidders, plans, Specification and schedule
of quantities of the works are available in web-site www.tendersodisha.gov.in and the set of terms and conditions of
contract and other necessary documents can be seen in the web-site till last date of on-line biding for the works.

As per Works Department, Government of Odisha, Office Memorandum No 8484 dated 05.04.2022 ( As mentioned in
above Column No- 7 and 6 respectively) should be submitted online through electronic receipt payment gateway mode
of designated banks such as SBI/ICICI Bank/HDFC Bank as per works Department O.M No-17254//W on Dtd-
05.12.2017 as mentioned in DTCN.)

Only those bidders who successfully remit their cost of tender paper and Earnest Money Deposit on submission of bids
would be eligible to participate in the tender/bid process. The bidders with pending or failure payment status shall not be
able to submit their bid. Tender inviting authority, state procurement cell, NIC, the designated Bank shall not be held
responsible for such pendency or failure.

Bidders registered in the e-Procurement Portal www.tendersodisha.gov.in can participate in the online bidding for any
or all of the works mentioned in Col. 3 of the table.

Procurement Details:

CONTRACTOR SUPERINTENDING ENGINEER
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12.

13.

14.

15.

16.

17.

18.

Procurement e- Availability | Submission of Period of Date & time of opening
officer procurement of Bid Bid Online seeking of
Notice No. On-line tender tender
clarification Technical |Financial bid
bid

1 2 3 4 5 6 7

Chief Construction CCE,UIP- From From . .TO be
Engineer, Upper | 14(05)/2026- | 30.10.2026 | 30.10.2026 | 30-10:2026t0 | 151y 59y | Intimated to

Indravati Project, 27 (10.00AM) to | (10.00AM) to | 05-11:2026 | ",¢ 4 g9 | Qualified
Mukhiguda, Dist- Date: 16.11.2026 | 16.11.202¢ | duringoffice | = py | bidders after

Kalahandi 23.10.2026 (530 PM). | (530 PM). hours. evaluation of

the technical
bid.

The bidder must possess compatible Digital Signature Certificate (DSC).

The Technical Bid (Cover-l)consisting of qualification, information and eligibility criteria of bidders, plans, specification
are available in web-site www.tendersorissa.gov.in and should be submitted in www.tendersorissa.gov.in furnishing
scan copies of valid registration certificate, GSTIN registration Certificate, PAN card, no relation certificate, EMD and
Affidavit about the authenticity of documents along with bid document mandatory otherwise his / her bid shall be declared
as non-responsive and thus liable for rejection.

The Financial Bid (Cover - Il) consisting of the schedule of quantities of works are available in web-site
www.tendersorissa.gov.in and the set of terms and conditions of contract and other necessary documents can be
seen in the web-site till 16.11.2026 up to 05.30 PM i.e.; last date of availability of bid on “on-line” for bidding. Interested
bidders may obtain further information, if any required, at the web-site www.tendersorissa.gov.in.

Bid validity: - The bid for the work shall remain open for acceptance for a period of 90 days from the last date of receipt
of bids.

No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or Administrative duties in an
Engineering department of the State Government is allowed to work as a contractor for a period of two years after his
retirement from Government service, without permission of Government.

The original documents along with a set of it’s Xerox copies against the scanned copy of RC, (valid contractor registration
certificate), GSTIN registration Certificate, PAN Card, Adhar Card, Affidavit and other requisite documents submitted
through web site should be produced in the office of Chief Construction Engineer, Upper Indravati Project,
Mukhiguda for verification on demand after opening the Technical Bid. The Technical Bid will be opened in the office
of the Chief Construction Engineer, Upper Indravati Project, Mukhiguda on Dt. 17.11.2026 at 11.00 AM.

Any addendum / corrigendum /cancellation of above tender will be published in the web-site www.tendersorissa.gov.in
and in the notice board. The system shall generate a mail to those bidders who have already uploaded their tenders and
those bidders if they wish, can modify their tenders.

Other details including details of Portal Registration, Submission of bid, Resubmission and withdrawal of bid can be
seen in the bidding document which is available in web-site www.tendersorissa.gov.in.

Bid must be accompanied with scanned copies of valid Registration Certificate, valid GST Registration Certificate and
PAN Card failing which the bid will be rejected. Bidders desirous to avail exemption / relaxation of E.M.D. as per
prevailing rules should upload copies of necessary document and affidavit in support of their claim along with their bid.
Bidders registered as “Engineering Contractors’ desirous to avail exemption of E.M.D. for participating in bid shall
have to upload an affidavit for not having availed this facility in three works (for Degree Engineering Contractors) and
Two Works (For Diploma Engineering Contractor) during the year 2026-27. In such case, the successful Engineering
Contractor has to produce the original Registration Certificate for recording the fact of availing exemption of E.M.D. for
award of the work. Bidders registered as “S.C. & S.T. Contractors” desiring to avail concession(s)/ price preference
as per prevailing rules should apply for the same in writing in shape of Affidavit.

No Exemption is allowed in EMD, Paper Cost, Performance security and any other deposits to Contractors having
MSME registered certificates, as per Notification no-MSME-1PE-MISC-0060-2019/566/MSME, Bhubaneswar, Dt-
24.01.2024 from Micro, Small & Medium Enterprises Department, Govt. Of Odisha Clause No-4- “ MSME policy will,
however, not applicable to procurement of services including work contracts ( Including EPC contracts)” vide Office
Memorandum Ltr No-4281/W dtd-05.03.2025 from Works Department, Govt. of Odisha.

If the rate quoted by the SC & ST Category Contractor comes to the rate quoted by the L1 bidder (decimal up to two
numbers will be taken for all practical purposes) after availing 10% price preference as per Para-2 of Works Department

CONTRACTOR SUPERINTENDING ENGINEER
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Resolution No. 27748 dated 11.10.1977, the tender shall be finalized by the tender accepting authority through a
transparent lottery system along with other categories of contractor as per Office Memorandum No. 07764600022025-
632 BBSR dated 09.01.2026 of Works Dept. Govt. of Odisha.

Additional performance security shall be taken on an incremental basis from the selected bidder for low prices in
project works as under. As per Office Memorandum No. 07764600022025-17941/WE BBSR dated 08.10.2026 of Works
Dept. Govt. of Odisha.

Earlier, the provisions of threshold negative bid caps of 15% introduced in Appendix-IX, Clause 36 of OPWD
Code Vol.-Il had been abolished, and the system of incremental Additional Performance Security (APS) was adopted
vide Works Department O.M. No.173/W., dated 03.01.2026 in the procurement of Works undertaken by Government of
Odisha and its agencies to ensure that the procurement process results in a viable and successful manner.
Subsequently, a clarification vide Works Department O.M. No. 632/W., dated 09.01.2026, and a
corrigendum No. 14560/W., dated 11.08.2026, were issued on the subject.

Considering the continuing trend of quoting of abnormally low bids in procurement of Works, Government,
after careful consideration, have been pleased to further review the issue of abnormally low bid prices.

Now, therefore, in supersession of Works Department O.M. No.173, dated 03.01.2026, O.M. No.632/W.,
dated 09.01.2026 and Corrigendum No. 14560/W., dated 11.08.2026, it has been decided that the Additional
Performance Security (APS) shall be obtained from the selected bidder, on an incremental basis, where the accepted
bid price is lower than the Cost Put to Tender, in the following manner:

i) The Additional Performance Security (APS) shall be calculated as a percentage of the accepted Bid Price of the
selected bidder.
ii) For the purpose of determining the APS, the percentage by which the accepted Bid Price is lower than the Cost
Put to Tender shall be calculated and rounded off.
iii) The rounded-off percentage so determined shall be referred to as the Rounding Off of Percentage Less (ROPL)
of accepted Bid Price and shall form the basis for calculation of the APS in accordance with the applicable incremental
rate prescribed under this Office Memorandum.
iv) Rounding Off of Percentage Less (ROPL) of accepted Bid Price, l.e. the percentage by which the accepted Bid
Price is less than the Cost Put to Tender, shall be as follows:
o Where the decimal fraction is less than 0.50, the percentage shall be rounded off to the next lower whole
percentage.
o Where the deomal fraction is 0.50 or above, the percentage shall be rounded off to the next higher whole
percentage.
e For avoidance of doubt, 13.25% less shall be reckoned as 13% less, whereas 13.50% less shall be
reckoned as 14% less, for the purpose of determining the applicable APS under this Office Memorandum.

v) Calculation of Additional Performance Security:
o Where the accepted bid price is such that the ROPL is up to (-)10%, no additional performance security
is required.

o Where the accepted bid once is such that the ROPL is below (-)10% but not below (-)20%, the
additional performance security percentage shall be incremented by 0.2% for every percentage of ROPL
below (-)10%, for avoidance of doubt, if ROPL is (-)13%, then APS shall be @ 0.2% x (13-10) = 0.6% of
accepted bid price.

o Where the accepted bid price is such that the ROPL is below (-)20% but not below (-)30%, the
additional performance security percentage shall be incremented by 0.3% for every percentage of ROPL
below (-)20% in addition to 2% of the accepted bid price, for avoidance of doubt, if ROPL is (-)24%, then
APS shall be @ 0.3% x (24-20) +2% 1.2% + 2% 3.2% of accepted bid price.

o Where the accepted bid price is such that the ROPL is below (-)30% or more, the additional
performance security percentage shall be incremented by 0.5% for every percentage of ROPL below (-
)30% in addition to 5% of the accepted bid price; for avoidance of doubt, if ROPL is (-)37%, then APS shall
be @ 0.5% x (37-30)+5% = 3.5% +5% 8.5% of accepted bid price.

Vi) The additional performance security shall be treated as part of the performance security
vii) The provision of additional performance security shall be applicable to all forms of tender except Tumkey
Tender.

viii) Justification for abnormally low bids shall be scrutinized by the Technical Committee and recommended to the
Competent Authority for Acceptance of Tender as per Para 6.3.15 of OPWD Code, Vol-1 for the approval of the
Additional Performance Security (APS). An abnormally low bid is one in which the Bid price, in combination with other
elements of the Bid, appears so low that it raises material concerns as to the capability of the Bidder to perform the
contract at the offered price. Procuring Entity may, in such cases, seek written clarifications from the Bidder, including
detailed price analysis of its Bid price in relation to scope, schedule, resource mobilization, allocation of risks and
responsibilities, and any other requirements of the bad document. If, after evaluating the price analysis, the procuring
entity determines that the Bidder has substantially failed to demonstrate its capability to deliver the contract at the offered
price, the Procuring Entity may reject the Bid/ Proposal However, it would not be adversative to fix a normative
percentage below the estimated cost, which would automatically be considered as an abnormally low bid.

CONTRACTOR SUPERINTENDING ENGINEER
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23.

24,

25.

26.

27.

28.

29.
30.

31.

ix) If more than one bid is quoted (decimal up to two numbers will be taken for all practical purposes, in percentage
rate tenders) as lowest, either at the estimated cost put lo tender or less than the estimated cost put to tender, the
Tender Accepting Authority will finalize the tender through a transparent lottery system, where all the concerned
bidders/their authorized representatives, the concerned SE/EE of the concerned Division and DAO will remain present.
X) If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by the lowest bidder (decimal
up to two numbers will be taken for all practical purposes, in percentage rate tenders) after availing 10% price preference
as per Para 2 of Works Department Resolution No. 16262 dated 30.10.2018, the tender shall be finalized by the Tender
Accepting Authority through a transparent lottery system along with other categories of contractors.

Xi) 11. Accordingly, the relevant existing codal/contractual provision stands modified with effect from the date of
issue of this O.M.
Xii) However, as regards the bidding process in which the tender has been floated before the issue of this Office

Memorandum, the APS shall be calculated as per Works Department O.M..No. 173 dt 03.01.2026 r/w O.M. No.632/W,
dated 09.01.2026 and Corrigendum No. 14560/W., dated 11.08.2026.

Xiii) In pursuance to, Works Deptt. OM No.2375/W, dt.03/03/2022, Additional Performance Security(APS) shall be
refunded immediately on successful completion of the work within seven(07) days of issuance of Completion
Certificate/Provisional Completion Certificate.

Xiv) This has been concurred in by the Finance Department vide OSWAS file No.FIN-WFI-MISC-0102-2025.

The bidder has to submit the Additional performance security in shape shape of NSC/Post Office Savings Bank
Account/Post Office Time Deposit Account/Kishan Vikash Patra/Bank Guarantee from any nationalized bank pledged in
favour of the Superintending Engineers/ Executive Engineers as cited in column no-9 against work respectively
within seven days of issue of Letter of Acceptance (LoA) by the Divisional Officer (by e-mail) to the successful bidder,
otherwise the bid of the successful bidder shall be cancelled and the Earnest Money Deposit/ Bid Security shall be
forfeited. Further, proceeding for blacklisting shall be initiated against bidder. (As per O.M. File No. 14459/W, dated
20.09.2018 of Amendment to Para-3.5.5(v) of the OPWD Code, Volume-I.

If the 15t lowest bidder does not turn up for agreement after finalization of tender, then he shall be debarred from
participation in bidding for three years & action will be taken to black list the contractor as per codal provision in
Annexure-ll of Amendment to Para-3.4.14 Note-l of OPWD Code Vol-1.

The bidders shall furnish an affidavit on-line at the time of submission of the bid, about the authentication of the tender
documents including Registration Certificate, PAN Card, Adhar card, valid GSTIN registration certificate etc. failing which
the bid shall be considered as non-responsive and thus liable for rejection. No adjustment of EMD will be entertained at
all; Labour license is to be produced by the successful bidder at the time of agreement.

For a particular work a bidder can submit only one bid. Submission of more than one bid by a bidder for a particular work
will be liable for rejection of all such bids of the concerned bidder.

The Technical Bids will be opened on-line on 17.11.2026 at 11.00 A.M onwards, in the presence of the bidders who
wish to attend if the office happens to be closed on the date of opening of the bids as specified, the bids will be opened
subsequently on the next working day at the same time and venue.

The bidder should mention his detail address and phone/mobile no./Email ID in the separate sheet for
communication regarding the tender.

As per Office Memorandum No.16 dt.01.01.2015 of Work Department Government of Odisha, when in response to a
notice calling for tenders, only a single tender is received in the first instance, the tender will be cancelled without opening
of the bid and fresh tender will be invited publicly. If single tender is received, even after retendering, then the approval
of the next higher authority shall be obtained, if the tender is in order and acceptable.

As Goods and Service Tax has come into force with effect from 01.07.2017, GST as applicable will be paid extra after
gross bill amount prepared vide Section-15 and Section-142 (11-C) of Odisha Goods and Service Tax Act 2017.

The bidder must have to register under CDMS portal as per O.M No-12934/W dated 23.08.2018 of Works Department,
Govt. of Odisha with insertion of provision in Para -12.4 below Para-12 in Appendix-IX (A) of the OPWD Code,
Volume - Il otherwise bid shall be rejected.

Authority reserves the right to reject any or all the tenders without assigning any reasons thereof.

If there is more than one valid lowest bidder for any work the tender will be finalized through a transparent Lottery
system, if required which will be intimated later. The activity will be done with the presence of all bidders/their authorized
representatives, the Superintending Engineer and Divisional Accounts Officer. If the office happened to be closed on
the above date the same will be drawn on the next working day at the same time and venue.

Other details and conditions can be seen in the bidding documents, which is available in the website
www.tenderodisha.qov.in.

Sd /-

Chief Construction Engineer,
Upper Indravati Project,
Mukhiguda

CONTRACTOR SUPERINTENDING ENGINEER
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Memo No. 3127 Dt : 23.10.2026
Copy submitted to the Engineer-In-Chief, W.R. Odisha, Bhubaneswar for information and
necessary action.
Sd /-

Chief Construction Engineer
Upper Indravati Project,
Mukhiguda
Memo No. 3128 Dt : 23.10.2026

Copy forwarded to the Director, (M&E), O/o the Engineer-in-chief, WR, Bhubaneswar, Odisha
along with hard and soft copy (CD) of Notice Inviting Tender for information and necessary action.

Sd /-

Chief Construction Engineer
Upper Indravati Project,
Mukhiguda

Memo No. 3129 Dt : 23.10.2026

Copy forwarded to the Superintending Engineer, U.l. Right Canal Division No.l,
Mukhiguda/Superintending Engineer, U.l. Right Canal Division No. -ll, Junagarh/ Superintending
Engineer, U.l. Left Canal Division No. -I, Kusumkhunti/ Superintending Engineer, U.l. Left Canal
Division No. -ll, Dharmagarh/ Executive Engineer, U.I. Lift Canal Division, Kusumkhunti for information
and necessary action.

Sd /-

Chief Construction Engineer
Upper Indravati Project,
Mukhiguda

Memo No. 3130 Dt : 23.10.2026

Copy to Notice Board / Divisional Accounts Officer / Estimator / Head Clerk / Cashier /
Estimating Clerk / Tender file / 1 spare copies for respective tender file.

Sd /-

Chief Construction Engineer
Upper Indravati Project,
Mukhiguda

CONTRACTOR SUPERINTENDING ENGINEER
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GOVERNMENT OF ODISHA
DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF CONSTRUCTION ENGINEER
UPPER INDRAVATI PROGECT,
AT/PO: MUKHIGUDA, DIST. - KALAHANDI
e-Procurement Notice No.CCE,UIP-14(05)/2026-27, Dt. 23.10.2026.
cceuipl1987 @gmail.com/louiipbbsr@gmail.com

DETAILED TENDER CALL NOTICE

The Chief Construction Engineer, Upper Indravati Project, Mukhiguda on behalf of Hon’ble Governor of
Odisha invites e-tender on percentage rate in the prescribed form to be eventually drawn in P.W.D. form no. “P1
from in Double cover system” for the work(s) as detailed in the table below, from ‘A’ Class and ‘Special’
Class contractors registered with the State Government and contractors of equivalent Grade / Class registered
with Central Government / M.E.S. / Railways or other Licensing Authorities for execution of Civil works on
production of definite proof from the appropriate authority. All the contractors are to be registered in the State
portal and must posses’ compatible digital signature certificate of Class-Il and Il for online bidding. The website
for online bidding is http://tendersodisha.gov.in for the work “Renovation and improvement of slope lining
in between RD 00 to 2480m and RCC trough wall lining in between RD 2606m to 7179m of
Badalgaon Distributary for the year 2026-27.”

The tender documents can be downloaded from the website identified as http:/tendersodisha.gov.in from 10.00
AM on 30.10.2026 up to 05.30 PM on 16.11.2026. The bidders for participation in online bidding will have to pay
Rs. 10,000/- (Rupees ten thousand ) only (Online). The Bid will be received through e-procurement portal from
10.00 AM on 30.10.2026 up to 05.30 PM on 16.11.2026. Each set of bid document contains Technical Bid
(Cover-l) and an intelligent bill of quantity in MS-Excel format (Cover-Il). The Technical Bid (cover-1) will be opened
on 17.11.2026 at 11.00 hours in the office of the Chief Construction Engineer, Upper Indravati Project,
Mukhiguda in presence of the bidder or their authorized agents. The bidders who participate in the online bidding
can witness opening of the bid from any system logging on to the portal away from opening place. The bids can
only be opened by the pre-designated officials only after the opening time mentioned in the bid. In the event of
the specified date of bid opening being declared a holiday, the bid will be opened at the appointed time and
location in the next working day. Date, time and place of opening of Cover-1l (Financial bid) shall be intimated
separately to those bidders who will be found eligible after evaluation of Cover-I (Technical bid). The intimation
will be sent through e-procurement portal by their email address.

The value of the work tendered for is Rs. 9,60,64,624.84 /- (Without GST)

The bidders shall prepare the documents and upload the scanned typed document in PDF format and BOQ in
excel format (or as specified in the portal) in appropriate place.

No bidder will be permitted to furnish their tender in their own manuscript.

Bidders desirous to avail exemption / relaxation of EMD as per prevailing rules should upload copies of
necessary documents and affidavit in support of their claim along with their bid. Bidders registered as
“S.C. & S.T Contractors” desiring to avail concession(s)/ price preference as per prevailing rules should
apply for the same in writing in shape of Affidavit.

l. The officers authorized by the Procurement Officer — Publisher (Officer Inviting Tender) shall transmit the
above documents carefully to the Procurement Officer — Publisher prior to opening of bid. The Procurement Officer
— Publisher shall provide signed receipt with date and time for having received the number of documents.
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11.
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13.
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15.

16.

Il. Contractor exempted from payment of EMD will able to participate in the tender directly by uploading the
documentary evidence towards his eligibility for such exemption.( As per below mentioned conditions)

a) Providing facilities to the Engineer Contractor :-

i. Engineering Contractor desirous to avail the facility of “Exemption of EMD” as per prevailing
rules should upload copies of required documents and affidavit in support of their claim along with the Bid, in
online to the effect that he/she has not yet availed the above facility for more than three works during the current
financial year, failing which the tender will be liable for rejection. The name of work for which and the authority to
which the tender is being submitted previously, if any, must be mentioned in the affidavit falling which the tender
will be rejected. Bidders who are exempted from paying EMD/ISD etc. can avail the privilege by uploading copy
of the notification as notified by Government from time to time.

ii. The Engineer contractor shall have to execute the work if awarded to him under his direct
supervision and he will not be allowed to execute such work through his Power of Attorney Holder.

b) EMD - Rs. 9,60,700.00 /- The bidder has to deposit required EMD through online, Non-submission of the
EMD will be liable for rejection.

The work is to be completed in all respect within 18 (Eighteen) Calendar months from the date of issue of work
order.

The plans specifications and scope for the work can be seen in the office of the Superintending Engineer, Upper
Indravati Left Canal Division No. - I, Kusumkhunti during any working days.

The bidders shall carefully study the tentative drawings and specifications applicable to the contract and all
documents which form part of the agreement to be entered into by the accepted bidder and detailed specifications
for Odisha and other relevant specifications and drawings which are available with the tender document or with
the Superintending Engineer, Upper Indravati Left Canal Division No. - |, Kusumkhunti. Complaints on the
plans and specifications on a future date will not be entertained.

The bidder can resubmit his bid through e-procurement on online mode out of which the system shall consider
only the last bid submitted to the portal.

Every bidder is expected before quoting his rates to inspect the site of the proposed work. He should also inspect
the quarries and approach road to quarries and locality of the work and satisfy himself about the quality and
availability of materials including the medical aids, labour and foodstuff etc. In every case the materials must
comply with the relevant specifications. The contractor would however, be responsible for procurement of
materials from authorized sources and voluntarily disclose the source of procurement for the purpose billing.
Besides, the bidder would be required to submit the details of quarry for procurement while submitting the bills.

The bidder will be deemed to have satisfied himself that the rates quoted by him in the tender will be adequate to
complete the work according to the specifications and conditions attached to and that he has taken into account
all conditions, difficulties that may be encountered during its progress and to have quoted labour rates and
materials, entry tax and other duties, leads, lifts, loading and unloading and freight for materials and all other
charges necessary for the completion of the work to the entire satisfaction of the Engineer-in-charges of the work
and his authorized subordinates. In the course of awarding a work the Department may desire the analysis of the
rate so arrived for against any items of work.

Each bidder must quote a definite percentage rate for the work which will be included in the contract. Tenders
containing indefinite terms such as estimated rates or schedule of rates will not be considered. Rates should be
for finished items of work unless otherwise mentioned in the Tender Schedule to be quoted at a certain percentage
on the amount put to tender.

If any further necessary information is required the bidder can seek clarification on the bids from 06.04.2026 to
10.04.2026 during official hours. The employer response for the queries raised by the bidder will be posted in the
portal.

The percentage / item rate should be furnished for finished items of work unless otherwise mentioned in the tender
schedule.

BOQ in MS Excel format shall be made available to the bidder through e-procurement portal. The bidder shall
download that particular excel sheet and fill in the rates in figures at the appropriate location. The line item total
in words and the total amounting in case of item rate tenders shall be calculated automatically and shall be visible
to the bidder. The bidder is not supposed to change or modify the format of the excel sheet in any form.

CONTRACTOR SUPERINTENDING ENGINEER
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18.

19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

20.

Bidders are to submit only the original BOQ updated by the publisher after entering the relevant fields
without any alteration / deletion / modification. Simple BOQ submission shall lead to cancellation of Bid. If the
bidder does not fill rates for any items it will be considered that he has quoted the rates combined in some other
items. In case of item rate tender, bidder shall fill in their rates other than zero value in specified cells. In the
percentage rate tender, the bidder quoting zero value is valid and will be taken as schedule of rates.

The bidder shall submit the documents in the designated locations of technical bid (Cover-l) and Financial bid
(Cover-Il). Submission of bid documents shall be effected by using DSC of appropriate class and thus shall be in
encrypted form. The bidder shall only submit single copy of the document. He is required to check the documents
uploaded with the requirement asked for in the bid. Only after satisfying that all the required documents have been
uploaded are correct, then he should activate submit button. His bid shall not be considered responsive and action
as per relevant clause shall be taken if he does not provide the required documents or provides illegible
documents. Clarity of the document may be ensured by taking out a sample printing.

Bidders desirous to hire machineries or equipment from outside the State are required to furnish 1% (One
percent) of the amount put to tender as bid security. Tender not accompanied with bid security and security
for hired machineries as specified above shall be liable for rejection.

The bidder may at his option quote reasonable rate for the work carefully so that, the rate should not be unworkably
low.

All taxes, fees, royalties, EMF, DMF, Addl. Charges payable under the local rule including, Cess, income taxes &
Surcharges as applicable, Octroi tax, Entry tax etc. will be borne by the contractor as admissible. It is implied that
the quoted rates are inclusive of such elements except GST.

Labour welfare Cess @ 1% will be deducted from the work bill of the contractor as per resolution number 12563
dated 15.12.08 of Labour and Employment Department, Govt. of Odisha.

Request for raising and lowering the rates or dealing with any point in connection with the tender will not be
considered.

Conditional Tender will not be taken in to consideration.

The tender containing extraneous conditions not covered by the tender notice are liable for rejection and
quotations should be strictly in accordance with the Tender Call Notice. Any change in the wording will not be
accepted.

It is allowed to modify the bid through the e-procurement portal. The bidder shall have to log in the system and
resubmit the documents as asked for by the system including the price bid. In doing so, the bids already submitted
by the bidder will be removed automatically from the system and latest bid only will be admitted. But the bidder
should avoid modification of the bid at the last moment to avoid system failure or malfunction of the internet or
traffic jam. If the bidder fails to submit his modified bids within the designated time of receipt, the bids already in
the system shall be taken for evaluation.

Withdrawal of bid is also allowed in the e-procurement portal. The bidder has to click on the “withdraw” button and
record the necessary justification for the same in the space provided. In addition to this he has to write a letter
addressed to officer inviting the bid and upload the scanned document from portal in respective bid. The system
shall not allow any withdrawal after expiry of the closure of the bid.

The e-procurement portal system shall reject submission of any bid through portal after closure of the receipt time.
For all purpose the portal time displayed in the system shall be the time to be followed by the bidder.

All tenders received will remain valid for 90 (Ninety) days from the date of opening of tenders and validity of
tenders can also be extended if required without any monetary compensation.

No Relation Certificate & No Litigation Certificate

(i) The contractor shall have to furnish certificate along with the tender to the effect that he is not related
to any officer in the rank of an Assistant Engineer and above in the State PWD or Under Secretary
and above in the Water Resources Department. If the fact subsequently proved to be false the
contract will be rescinded. The earnest money and the total security will be forfeited & shall be liable
to make good to the loss & damage resulting from such cancellation. Failure to submit in prescribed
format (Form-A) as enclosed in bid document is liable for rejection of tender.
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30.

31.

32.

33.

34.

35.

(ii) A bidder or any of its constituent partners, of whose contract for any work has been rescinded or who has
abandoned any work in the last three years having the contracted work as incomplete prior to the date of the bid,
shall be disqualified. The information to this effect should be furnished along with No Relation Certificate& No
Litigation Certificate in Form ‘A’ and upload the scanned copy to the system in the designated place, in absence
of which the bid will summarily be rejected.

While determining the validity of tenders the following points shall be taken in to consideration by the authority
empowered to accept tenders and his decision in the matter shall be final.

(a) Any special condition which does not find place in the tender notice and which are not acceptable.
(b) Indefinite conditions which will make it difficult for access to the financial implications.

(c) Tenders being incomplete in some important respects.

(d) Incomplete schedule of time for completion of the work.

(e) Failure to furnish the specified bid security.

(f) Tendered rates being unduly low and unworkable.

(9) Rates in different items of the tender being irrational.

The Department reserves the right of authority to reject any or all tenders received without assigning any reason
whatsoever.

The tender may not (at the discretion of the competent authority) be considered unless accompanied by attested
true copies of Registration of Firms/S.S.l. unit/ EPM rate contract holder certificate, PAN Card, VAT/GST
clearance certificate as the case may be and the original certificates are to be produced if required in any
subsequent date during processing of tender. Attested true copy of work done certificate is to be furnished along
with the tender obtaining from the Executive Engineer concerned.
The earnest money will be retained in the case of successful bidder and will be dealt with as per the terms and
condition of O.P.W.D. code. The earnest money of the unsuccessful bidder except the three lowest bidders shall
be refunded on application. The EMD given by the other two parties shall also be refunded within 15 days of
acceptance of tender and drawl of agreement.
The EMD will be forfeited in any of the following cases.
a) If the bidder withdraws the bid after bid opening during the period of bid validity.
b) If the bidder does not accept the correction of the bid price.
c) In the case of a successful bidder if the bidder fails within the specified time limit to

(i) Sign the agreement or

(ii) Furnish the required performance security.

d) If any of the statements, documents, certificate uploaded by the bidder through e-procurement portal, is found
to be false / fabricated / bogus the bidder will be black listed and his EMD / Bid Security will forfeited.

Additional performance security shall be taken on an incremental basis from the selected bidder where the
accepted bid price is lower than the amount put to tender, As per Office Memorandum No. 07764600022025-
17941/W, BBSR dated 08.10.2026 of Works Dept. Govt. of Odisha.

a. Where the accepted bid price is such that the ROPL is up to (-)10%, no additional performance
security is required.

b. where the accepted bid price is such that the ROPL is below (-)10% but not below (-)20%, the
additional performance security percentage shall be incremented by 0.2% for every percentage of ROPL
below (-)10%.
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36.

37.

38.

39.

40.

C. where the accepted bid price is such that the ROPL is below (-)20% but not below (-)30%, the
additional performance security percentage shall be incremented by 0.3% for every percentage of ROPL
below (-)20% in addition to 2% of the accepted bid price.

d. Where the accepted bid price is such that the ROPL is below (-)30% or more, the additional
performance security percentage shall be incremented by 0.5% for every percentage of ROPL below
(-)30% in addition to 5% of the accepted bid price.

e. Rounding Off of Percentage Less (ROPL) of accepted Bid Price, i.e. the percentage which the accepted
Bid Price is less than the Cost Put to Tender, shall be as follows:

f. Where the decimal fraction is less than 0.50, the percentage shall be rounded off to the next lower whole
percentage.

g. Where the decimal fraction is 0.50 or above, the percentage shall be rounded off to the next higher whole
percentage.

h. The additional performance security shall be treated as part of the performance security.

i. Justification for abnormally low bids shall be scrutinized by the Departmental Technical Committee and
recommended to the competent authority of the Administrative Department for the approval of the
Additional Performance Security (APS). An abnormally low bid is one in which the Bid price, in
combination with other elements of the Bid, appears so low that it raises material concerns as to the
capability of the Bidder to perform the contract at the offered price. Procuring Entity may, in such cases,
seek written clarifications from the Bidder, including detailed price analyses of its Bid price in relation to
scope, schedule, resource mobilization, allocation of risks and responsibilities, and any other
requirements of the bid document., If, after evaluating the price analyses, the procuring entity determines
that the Bidder has substantially failed to demonstrate its capability to deliver the contract at the offered
price, the Procuring Entity may reject the Bid/Proposal. However, it would not be advisable to fix a
normative percentage below the estimated cost, which would automatically be considered as an
abnormally low bid..

If the rate quoted by the SC & ST Category Contractor comes to the rate quoted by the L1 bidder (decimal up to
two numbers will be taken for all practical purposes) after availing 10% price preference as per Para-2 of Works
Department Resolution No. 16262 dated 30.10.2018, the tender shall be finalized by the tender accepting
authority through a transparent lottery system along with other categories of contractor as per Office Memorandum
No. 07764600022025-17941/W, BBSR dated 08.10.2026 of Works Dept. Govt. of Odisha.

If more than one bid is quoted (decimal up to two numbers will be taken for all practical purposes, in percentage
rate tenders) as lowest, either at the estimated cost put lo tender or less than the estimated cost put to tender,
the Tender Accepting Authority will finalize the tender through a transparent lottery system, where all the
concerned bidders/their authorized representatives, the concerned SE/EE of the concerned Division and DAO will
remain present. The date and time of Lottery will be communicated through online to the respective contractors if
required, as per Office Memorandum No. 07764600022025-17941/W, BBSR dated 08.10.2026 of Works Dept.
Govt. of Odisha.

Bidders quoting abnormally low bids for various works but failing to furnish satisfactory justification and detailed
analysis in support of their quoted bids. Consequently, such bids cannot be processed further, resulting in
cancellation of tenders, avoidable delays in the tendering process and financial implications for the Department.
Therefore, appropriate action will be taken against bidders quoting abnormally low bids in accordance with Lr No.
Proc-CIRCULAR-01/2021(Part-1) - 33525, dated 15.10.2026 O/o the EIC, Water Resources, Odisha, Secha
Sadan, Bhubaneswar.

The successful bidder have to furnish Additional Performance Security (APS) as mentioned above in shape of
BG pledged in favour of the Superintending Engineer, Upper Indravati Left Canal Division No. - I,
Kusumkhunti /Bank Guarantee in favour of the Superintending Engineer, Upper Indravati Left Canal Division
No. - I, Kusumkhunti from any Nationalized/Scheduled Bank in India counter guaranteed by its local branch at
Charbahal within seven days of issue of Letter of Acceptance (LoA) by the Divisional Officer (by e-mail) to the
successful bidder otherwise the bid of the successful bidder shall be cancelled and the Earnest Money Deposit
shall be forfeited. Further, proceeding for blacklisting shall be initiated against the bidder as per Works Department
letter No. 14459/W dt.20.09.2018. This shall take effect from the date of issue of this Office Memorandum.

The codal provision exists in Works Department Office Memorandum No. 14459/W dated 20.09.2018 stands
modified to the above extent with effect from the date of Issue of this Office Memorandum.
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43.
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47.

48.

49.

50.

51.

52.

The security will be refunded after one year on completion of the work in all respect provided the final bill is passed
and will not carry any interest. Any defect noticed during the period of one year after the actual date of completion
shall be rectified by the contractor at his own cost. Failure to comply such rectification the cost involved to carry
out the defective work shall be met from his dues available with Department. (Ref. works Dept. order No. 17823
/USdt.11.10.2006.

The e-procurement portal system shall generate the award of the contract letter and intimate the bidder in his e-
mail after acceptance of the agreement.

The bidder whose tender is selected for acceptance shall within a period of seven days upon intimation being
given to him of acceptance of his tender make an initial security deposit in the form of NSC, postal time deposit,
Post Office Saving Bank Account / Kisan Vikas Patra / Insurance surety bond issued by an Insurance Company
authorized by the insurance Regulatory and Development Authority of India(IRDAI) /Bank Guarantee from any
Nationalized/Scheduled Bank in India counter guaranteed by its local branch at Charbahal duly pledged in favour
of the Superintending Engineer, Upper Indravati Left Canal Division No. - I, Kusumkhunti shall be 2% of the
value of the accepted tendered amount and sign agreement in the P.W.D. form No. P1 (Schedule XLV No.61) for
the fulfillment of the contract in the office of the Superintending Engineer, Upper Indravati Left Canal Division
No. - I, Kusumkhunti.

The security deposit together with the earnest money, Initial Security money and the amount withheld
according to the provision of the P1agreement shall be retained as Security for the due fulfillment of this contract.
Failure to enter into the required agreement and to make the security deposit as above shall entail forfeiture of
the earnest money. The written agreement to be entered into between the contractor and the Govt. shall be the
foundation of the rights of both the contractor and the Govt. and the contract shall be deemed to be incomplete
until the agreement has first been signed by the contractor and then by the proper officer authorized to enter into
the contract on behalf of the Govt.

Before acceptance of tender, the successful bidder will be required to submit a work programme and mile stone
basing on the financial achievement so as to complete the work within the stipulated time and in case of failure
on the part of the agency to achieve the mile stone liquidated damaged will be imposed.

The contractor shall sign as a token of final acceptance of the plans, sections and agreements for the work prior
to take up the work for execution.

The date of commencement of work shall be as notified in work order.

On signing the agreement the site will be handed over to the contractor for execution and completion of works in
all respect.

On no account, the contract work should be sublet to any body without prior approval of tender accepting authority
of the Department. In such an event the contract may be rescinded.

The authority reserves the right to make such increase or decrease in quantity of items of works mentioned in the
scheduled attached to the tender notice as may be considered necessary for the satisfactory completion of the
contract work. All such increase or decrease shall in no way invalidate/ vitiate the contract rates. The contractor
shall not be entitled for any compensation on this account, except grant of extension of time where considered
necessary.

The work may be split up and distributed among several contractors if considered necessary on the exigency of
the circumstances of the work and the contractor is not entitled to any compensation on this account.

That for the purpose of jurisdiction in the event of any dispute if any, the contract would be deemed to have been
entered into within the State of Odisha and it is agreed that neither party to the contract will be competent to bring
a suit in regard to the matter by this contract at any place outside the State of Odisha.

Under section12 of contract labour (Regulation and Abolition Act 1970) the contractor who undertakes execution
of work through labour, should produce valid license from licensing authority of labour department ( labour license)
to start the work.

The contractor shall be liable to fully indemnify the Department of any compensation under workmen
compensation Act VII of 1993 on account of the workmen employed by the contractor and full amount of
compensation paid will be recovered from the contractor. In the event of any claim sub-judice before any court of
law, the claim amount shall be kept withheld till final disposal.
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(b)

(d)
(e)
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(9)

(h)

61.

62.

63.

Contractor is required to abide by the fair wages clauses as introduced by Govt. of Odisha and will not pay less
than the Fair wages fixed by Govt. to the labourers engaged by him for the work.

In case of any complaint by the labourer about the nonpayment of his wages as per latest minimum wages Act.,
the Superintending Engineer/Executive Engineer will have the right to investigate and if the contractor is found to
be in at fault, Superintending Engineer/Executive Engineer may recover such amount due in any form from the
contractor and pay such amount to the labourer directly under intimation to the local labour office of the Govt. The
decision of the Superintending Engineer/Executive Engineer is final and binding on the contractor.

The contractor will have to submit the Superintending Engineer, Upper Indravati Left Canal Division No. - I,
Kusumkhunti monthly return of labour both skilled and unskilled employed by him on the work.

The contractor should keep himself in touch with the Engineer-in-charge for smooth execution of the work and
arrange adequate labour depending on the workload and working space available. No claim for detention for
labour on any account will be entertained. The contractor shall make his own arrangement to shift men and
machineries at his own cost before during and after natural calamities.

No compensation will be paid by the Department for any damage done by rain, flood, cyclone& earthquake, tide
or by any other natural calamities during the execution of the work. The contractor shall make his own arrangement
to shift men and machineries at his own cost before, during and after natural calamities.

It should be understood clearly that no claim whatsoever will be entertained in regard to extra items of work or
extra quantity of any item besides estimated amount, unless written order is obtained from the Engineer-in-charge
and rates settled before the extra items of work or extra quantity of any item of work is taken up.

The bidder shall have to abide by the C.P.W.D. safety code rules introduced by the Govt. of India, Ministry of
Works, Housing and Supply in their standing order No.44150 dated 25.1.1957.

The bidder shall bear various incidentals, sundries and contingencies necessitated by the work in full within the
following or similar category.

Rent, royalties and other charges of materials & all other taxes including ferry, tolls, conveyance charges and
other cost on account of land and buildings including temporary building and temporary electric connection to
work site as well as construction of coffer dam, construction of service road and its maintenance till completion of
work required by the bidder for collection of materials, storage, housing of staff, other purpose of the work. No
bidder will however be liable to pay for temporary occupation of land owned by Govt. at the site of the work.

Labour camps or hutments including conservancy and sanitation arrangements up to the satisfaction of the local
health authorities should be arranged by the contractor.

Suitable water supply including pipe water supply wherever available for the staff and labour as well as for the
work.

Fees and duties levied by the municipality or water supply authorities.

Suitable equipment and wearing apparatus for the labour engaged in risky operations and medical aid to the
labourer engaged for the work.

Suitable fencing, barriers, signals including paraffin and electric signals where necessary at work and approaches
in order to protect public and employees from accident.

Compensation including cost of any suit for injury to persons or property due to neglect of any major precautions
also becomes payable due to operation of the workmen compensation Act.

The contractor has to arrange adequate lighting arrangement for the work wherever necessary at his own cost.

In case of delay in acquisition of land handing over possession of work site no compensation will be admissible
but extension of time will be allowed if applied in prescribed format within due time to keep the contract in force.

The department will have the right to supply at any time in the interest of the work and departmental material to
be used in the work and the contractor shall use such materials at the stock issue rate fixed by the Department
by adding + 10 percentage in a particular item of work or market rate whichever is higher.

If a contractor removes any Govt. material or stores supplied to him from the site of the work in contraception of
the provision of this clause with a view to dispose of the same dishonestly, he shall be in addition to any other
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liability civil or criminal arising out of this contract be liable to pay penalty equivalent to (5) five times of the price
of the materials cost. The penalty so imposed shall be recoverable at any time from the sum that may be due then
or at any time thereafter become due to the contractor or from his security deposit or from his other available dues
with the Department.

Over and above these conditions including the Technical specifications the terms, conditions, rules and
regulations and specifications laid down in .S.1/B.1.S. code are also binding on the part of the contractor.

Deduction of income tax at source and surcharge on income tax will be made from each running account bill for
the work at the rate as per Income Tax Act and as amended from time to time. (Present rate 1% in case of
Individual Contractor & 2% in case of company, corporation & firm etc.) ( or any latest circular).

(a) The rates quoted by the contractor shall be deemed to be inclusive of CESS on all the materials that he
will have to purchase for performance of this contract.

(b) GST on works contract as applicable at the time of payment shall be paid extra over the Gross amount
of the running bill amount (vide section 15 and section 142 (11) (C) of Odisha GST Act 2017)

(c) Prevailing rate of GST (Presently TDS-2%) on the gross amount of the bill will be deducted from the
contractor’s bill as applicable on the date of payment where agreement value exceeds rupees two lakhs fifty
thousand. (to be applicable as per Govt. Notification & amended from time to time)

(d) 1% (one percent) of the gross amount of the bill will be deducted from the contractor bill towards labouur
cess as per Odisha building and other construction workers (RE & CS) rule 2002 and amendment during 2008
and as amended by Govt. from time to time.

The amount on royalties of different materials as utilized by the contractor in the work will be recovered from his
bill, basing on the rate fixed by the Govt. or as amended from time to time during the period of execution.

Schedule of quantity accompanies the tender notice; It shall be definitely under stood that the Government do not
accept any responsibility for the correctness and completeness of this schedule and this schedule is liable for
alternations or omissions, deductions or additions as set forth in the condition of contract and such omissions,
deductions, additions or alternations shall in no way invalidate/ vitiate the contract and no extra monetary
compensation will be entertained.

Sample of materials such as cement, steel, sand, stone, Moorum etc. to be used, are to be collected and deposited
quoting the name of quarry under dated initial of the tenderer and A.E.E in charge in the office of the
Superintending Engineer, Quality Assurance Division, Bhawanipatna, before procurement for testing and
acceptance. The conveyance along with all testing charges will be born by the contractor.

Items of works not covered by the tender notice shall be paid at the current schedule of rates of the State and
those not covered by the said schedule of rate will be paid on actual analysis approved by the competent
authorities prevailing during the period of execution of work.

All preliminary works such as temporary constructions, mixing platforms etc are to be done by the contractor at
his own cost. No payment will be made for benchmarks, level pillars, profiles, benching and leveling the ground
where required. The rates to be quoted should be for finished items of works inclusive of such incidental items of
works.

After the work is finished all surplus materials and debris’s should be removed from100m Clear away from the
site of the work. Preliminary work such as vats, mixing platforms etc. should be dismantled and all materials
removed from the site and premises shall be made neat and clean and this is inclusive of the rates quoted by him.

The contractor is to supply necessary labour and materials for the purpose of alignment lying recording of levels
whenever required at his own cost.

The contractor should arrange necessary tools and plants such as Pumps, Excavator, Trucks, compressors,
Tippers, batching plants, Concrete Mixer, steel shutter plates etc. required for the efficient execution work at his
own cost. The running charges of such plant and cost of consumables and conveyance are to be borne by the
contractor. Any deviation from this may lead recession of contract.

In the event of delay in supply of design reasonable extension of time shall be granted on the application of the
contractor. But no claim for monetary compensation will be entertained under any circumstances.

Under no circumstances, interest is chargeable for the dues or any additional dues, if any payable for the work.
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76.

77.

78.

79.

80.

81.

82.

83.

84.

85.

86.

87.

88.

89.

90.

91.

An affidavit shall be furnished by the contractor at the time of submission of tender paper about the authentication
of tender documents including bid security. The scanned copy of the affidavit is to be uploaded through the e-
procurement portal along with the technical bid.

Prediction of flood / monsoon Damage

The contractor shall make his own arrangement at his cost to shift the machineries, equipment’s, materials,
labourer and departmental machineries if hired by the contractor to a safe place prior to flood. The work shall
have to be resumed after the flood come to normal. No extension of time for the completion of the work may be
considered by the Department if the discontinuance of the work is beyond the reasonable attempts of the
contractor to such eventualities.

The debris, sand and other materials, accumulated in the work area during flood shall be removed by the
contractor as required for continuing the work at his own cost. By any chance, if any excavated portion that could
not be filled up with concrete by the contractor, gets filled up during the monsoon period with earth such removal
will not be paid again. The contractor will have to re-excavate the same at his own cost.

It shall be distinctly understood that it is entirely the responsibility of the contractor to make such arrangements
may be required from time to time to protect the men, machinery, materials and the work under progress and work
for which the measurements were recorded and payment made, against any damages either during working
season or during the flood. The department accepts no liability, what so ever for any damage or loss of men,
materials, machinery and type of hindrance caused to the progress of work.

The contractor should provide at his own cost adequate protection measures to the completed works at the end
of working season or work in progress against such eventuality till completion and handing over the entire work
to the Department.

Dewatering from the foundation of structures when and where necessary during execution will have to be done
by the contractor and no extra payment will be made on that account. The term dewatering shall mean the
execution or operation of the items due to standing water as well as due to percolation water.

The quantity in respect of items for which quoted rates are more than 25% of the estimated rates are not allowed
to be varied by more than five percent. In case, if it exceeds the limit approval of the competent authority should
be obtained prior to execution.

In case of discrepancy revealed between P1 form and Detailed Tender Call Notice, condition in P1form shall
prevail over the Detailed Tender Call Notice.

No claim for idle labour etc. on any account will be entertained by the Department.

The clause of printed form of P1 contract with latest addition/ deletion/ corrections/ substitution etc. will also be
binding.

All the measurement of earthwork is to be done by level section measurement, which will be accepted by
contractor from time to time. Prior written approval of the Executive Engineer will be taken in case of pit
measurement with size of pits etc. where level section measurements cannot be made.

For section measurement, levels will be taken in presence of the contractor at 15m & 30m interval in cutting &
Filling of earthwork respectively and will be recorded in the level book before commencement of the work. The
level should be accepted by the contractor and initial section be signed by him in token of acceptance. The final
levels will be taken after completion of the work in presence of the contractor on the same position, as in the case
of initial level. The measurement of earth work for filling sections will be recorded on finished compact section and
payment will be made on level sections only as mentioned in the BOQ.

The measurement of fine dressing &turfing will be taken after satisfactory full growth of the turf.

Borrowing earth is the entire responsibility of the contractor. No extra cost will be considered for whatsoever
reason.

The contractor has to complete the work in every respect as per the approved drawings in finished section for the
complete reach of the canal before handing over to the department.

Definitions
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93.

94.

95.

96.

In the contract (as hereinafter defined) the following words and expressions will have the Meanings here by
assigned to them.

a. Approved / Approval - Means approved in writing.

b. Construction Plant - Means all equipment, appliances or things of whatsoever nature required for the
execution, or completion, maintenance of the works or temporary works but do not include materials or other
things intended to form or forming part of the permanent work.

C. Contract - means the instruction and information for bidders General and Special conditions of the
contract, Technical Specification, drawings, tender (including the schedule of quantities and tender prices) the
formal agreement and all agenda and attachment related to the above.

d. Contractor - means the particular person, firm or corporation with whom the contract has been made for
executing the work.

e. Drawing - Means the drawings referred to in the specifications, any modifications of such drawings
approved in writing by the Superintending Engineer, Upper Indravati Left Canal Division No. - I,
Kusumkhunti and such other drawings as may from time to time be furnished or approved in writing by the
Engineer-in-Charge.

f. Engineer-in-Charge-Means the Executive Engineer, in-charge of the work specified or parts of the works
under the contract, or such other departmental assistants or sub-ordinates to whom the Executive Engineer, in-
charge may have delegated certain duties, acting separately within the scope of particular duties entrusted to
them.

g. Government - Means Government of Odisha, Department of Water Resources.
h. I.S.S. /B.L.S. - Means Indian Standard Specifications / Bureau of Indian Standard.
i. Temporary Works - Means all temporary works of every kind required for the performance of the contract.

j Specification - Whenever the terms “Specification” are used, apart from a specified standard specification,
it shall mean the specification or plan prepared for a particular site as instructed to the contractor in executing that
item of work.

k. Year — means financial year.

Commercial/ GST invoice should be submitted by the contractor at the time of preparation of the work bill for
enabling the Division office to make necessary payment.

Agreement shall be drawn only after due verification of EMD & APSD of the successful bidder and if any
illegitimate instruments are found, criminal proceedings will be initiated against the defaulting bidder and action
will be initiated for blacklisting through the license issuing Authority.

The incentive for timely completion should be on a graduated scale of 1(One) percent to 5(Five) percent of the
contract value. Assessment of incentives may be worked out for earlier completion in all respect in the following
scale.

Before 30% of the contract period = 5% Contract value

Before 20 to 30% of the contract period = 4% Contract value
Before 10 to 20% of the contract period = 3% Contract value
Before 5 to 10% of the contract period = 2% Contract value

Before 5% of the contract period = 1% Contract value

EMPTY CEMENT BAGS

The cost of empty cement bags @ Rs. 4.00 (Rupees four rupees) per bag will be recovered from the contractor’s
bills / Updated rate time to time.

Tenders pending for approval due to all bidders quoting rate on schedule of rate shall be cancelled Immediately
by the Tender Inviting Authority &fresh tender will be invited as per Letter No. 7787/W dated 31.05.2021 of Works
Department, Odisha.
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98.

99.

100.

The bidder must have to register under CDMS portal as per O.M No-12934/W dated 23.08.2018 of Works
Department, Govt. of Odisha with insertion of provision in Para -12.4 below Para-12 in Appendix-IX (A) of
the OPWD Code, Volume - Il otherwise bid shall be rejected.

In case the tender for composite work includes in addition to main work / building work all other ancillary works
such as sanitary and water supply installations, drainage installation, electrical work, Firefighting installation,
horticulture work, roads and paths and gate works in dams and canals etc. , the bidder apart from being a
registered civil Contractor of appropriate class must associate himself with agencies of appropriate class those
who is eligible to tender for sanitary and water supply drainage, electrical, Firefighting installation and horticulture
works in the composite tender. Intending purchasers are not required to produce any documents viz. copy of
Registration, GST Registration certificate & GSTIN etc. at the time of purchase of tender documents but will be
required for verification purpose at later stage. Furnishing copy of such documents is mandatory along with the
tender documents otherwise his/her bid shall be declared as non-responsive and thus liable for rejection. The L1
Bidder is required to attend the officer inviting the bid for verification of original documents within five days of
opening the Price bid.

The Bidder must provide his/her active Mobile No. and e-Mail ID with the tender documents for any type of future
correspondences required, if any. (This office will not be held responsible for non-intimation to Bidder due
to non-submission of his/hers Mobile No. /e-Mail Id or any System Failure). The affidavit of authenticity of
documents uploaded by the bidders being a legal document checking gaminess of signature put on other
uploaded documents including affidavit and lease deeds is beyond purview of the officer inviting tender. The
bidder himself/herself is liable for the authenticity of the documents if challenged by any other bidder or in the
court of law. However, the authority reserves the right to verify the authenticity of documents in case of any doubt
of self.

No Engineers of Gazetted rank or other Gazetted officer employed in Engineering or Administrative duties in
engineering department of State Government is not allowed to work as a contractor for a period of two years after
his retirement from government service, without permission of Government.
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2.2

2.3

SECTION -2

Preparation of Tender Documents

The intending tenderer shall log in to the e-procurement portal identified as

http://tendersorissa.gov.in and download the technical bid (Cover-l) and price bid (Cover-Il) in

shape of a bill of quantity in MS Excel format. As per the requirement of the bid document the
bidder will fill up the required information’s and fill up the percentage in figures on the bill of
quantity in MS Excel sheet. The bidder is to scan his registration certificate, GSTIN, PAN Card,
Affidavit, No relation certificate and certificate issued by competent authorities required for full
filling the eligibility criteria specified in the bid document for the work. The bidder is also required

to scan the other documents as specified in the bid document.

Method of submission of Tender Documents

The tenderer shall upload the scanned copy / copies of the documents and information as per
requirement of the bid documents through the e-procurement portal. All documents and scanned
copies are to be uploaded in the designated location of the technical bid (Cover-1) except the
filled up bill of quantity in excel sheet. The filled up intelligent bill of quantities in Excel format
will be uploaded in the designated location of price bid (Cover-Il). The bidder is required to
upload the required documents in appropriate location of Technical and Financial bid failing
which the bid will be rejected. All the uploaded documents should be clear and legible. Before
activating the submit button the clarity of the document may be ensured by taking out a sample
copy. In the e-procurement tendering system the bidder is required only to submit the required
information as per bid document instead of submitting the entire technical bid document. The
“online” bidder shall digitally sign on all statements, documents, clarifications uploaded by him
owning responsibility for their corrections / authenticity. If any of the information furnished by the
bidder is found to be false / fabricated / bogus, the bidder will be black listed.

The information required as per bid documents may be provided in the specified format annexed
to the bid document. .

If the intending tenderer is an individual, the documents shall be digitally signed by the individual

while uploading the tender through e-procurement portal.
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2.5

2.6

2.7

2.8

2.9
2.10

3.

If the intending tender is a proprietary firm it shall be digitally signed by the proprietor while
uploading the tender through e-procurement portal.

If the intending tenderer is a firm in partnership it shall be digitally signed by a partner holding
the power of attorney for the firm in partnership in which case a certified copy of power of
attorney shall accompany in the technical bid documents.

If the intending tenderer is a limited company or Corporation, it shall be digitally signed by a duly
authorized person holding the power of attorney in which case certified copy of power of attorney
shall accompany. If the intending tenderer is a limited company or Corporation, it shall be
digitally signed by a duly authorized person holding the power of attorney in which case certified
copy of power of attorney shall accompany.

All witnesses and sureties shall be persons of status and probity and their full names, occupation
and address shall be stated below in the appropriate place.

The agency will install display board mentioning information about the work at worksite after
drawl of the agreement at his own cost

The period of execution is 18 (Eighteen) calendar months..

Bid form joint venture are not acceptable.

Opening of Tender Documents.

The tender documents (Technical Bid) will be opened on 17.11.2026 at 11.00A.M. in the office of the
Chief Construction Engineer, Upper Indravati Project, Mukhiguda, Dist. - Kalahandi, Odisha in

the presence of tenderers or their authorized representative, who wish to be present.

CONTRACTOR

Eligibility Criteria for Bidders
To eligible for award of the contract, each bidder shall satisfy the following criteria’s.

(i) The intending bidder should furnish valid contractor’s registration certificate of
prescribed class and upload the scanned copy to the system in the designated place,
failing which the bid will be summarily rejected

(ii) All intending bidders should furnish valid Income Tax PAN Card and upload the

scanned copy to the system in the designated place, failing which the bid will be
summarily rejected.

(i)  The bidder shall furnish valid GSTIN and upload the scanned copy of GST
Registration Certificate to the system in the designated place. Bidders from outside
the state who intend to participate in the tender and the new entrants of the state
who have not been registered under the Goods & Service Tax Act as they have
not started any business in the state as yet, are allowed to participate in the tender
without having any GSTIN subject to condition that they should submit undertakings
in the form of an affidavit (Form-K) indicating therein that they are not registered
under the Goods & Service Tax Act as they have not started any business in the
state and they have no liability under the Act. But before award of the final
contract, successful bidder will have to produce the GSTIN otherwise his
tender shall not be considered and the bid will be summarily rejected.

(iv)  The bidders are required to furnish an affidavit, at the time of submission of bids,
about authentication of bid documents in Form - J and upload the scanned copy to
the system in the designated place failing which the bids will summarily be

rejected.
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(v) A bidder or any of its constituent partners, of whose contract for any work has been
rescinded or who has abandoned any work in the last three years having the
contracted work as incomplete prior to the date of the bid, shall be disqualified. The
information to this effect should be furnished in Form-A and upload the scanned
copy/copies to the system in the designated place. If the fact is subsequently proved
to be false, the contract will be rescinded. The total security deposit including I.S.D.
will be forfeited and the bidder shall be liable to make good the loss of damage
resulting from such cancellation. If the bidder fails to furnish this certificate, the
bid shall be rejected.

(vi)  The bidder shall have to furnish an undertaking on Certificate of No Relationshipa
long with the bid to the effect that he is not related to any officer in the rank of Junior
Engineer and above in the State P.W.D. or Assistant Secretary and above in the
Department of Water Resources in the pro-forma contained in Form-A and upload
the scanned copy to the system in the designated place. If the fact is subsequently
proved to be false, the contract will be rescinded. The total security deposit including
1.S.D. will be forfeited and the bidder shall be liable to make good the loss of damage
resulting from such cancellation. If the bidder fails to furnish this certificate, the
bid shall be rejected.

(vii)  The CHECKLIST appended must be ensured by the bidder. He/ She has to fill up
the both under his/her signature and upload the scanned copy of the same in the
portal.

4(A) BID CAPACITY

Applicants will be qualified only if their available bid capacity at the time of bidding is more than
the total estimated cost of the work. The available bid capacity will be calculated as under:
Assessed Available Bid Capacity =A x N x 2 - B,
where
A = Maximum value of works executed in any one financial year during the last five years (updated to
the 2026-27 price level). The rate of inflation may be taken as 10% per year (escalation factor) which

will take into account the completed as well as works in progress.

B = Value at 2026-27 price level of the existing commitments and ongoing works to be completed during

the next 18 months (Period of completion of works for which bids are invited).

N =Number of years prescribed for completion of work for which the bid is invited.

Note (i):- In case a joint venture, if permissible as per DTCN, the available bid capacity will be applied
for each partner to the extent of his proposed participation in the execution of the works. In case the
extent of participation is not mentioned, the proposed participation in the execution of work shall be
considered as equal for all the partners.

The statement showing the value of existing commitments & ongoing works as well as the stipulated

period of completion remaining for each of the works listed should be countersigned by the Engineer-

CONTRACTOR SUPERINTENDING ENGINEER

27



in -Charge not below the rank of Executive Engineer. If the bidder failed to satisfy the bid capacity

requirement for the work, then the bid will be rejected.
Note (ii):- The bidder should upload the authentic documents towards his Annual turnover i.e. value of

‘A’ (in all classes of Civil Engineering construction works only) for the last five years i.e. 2021-22 to

2026-27 (Certificate of authenticity is to be furnished from the appropriate authority).

4(B) Satisfactory completion of similar major items of work:

The bidder should have executed minimum quantities of important & critical items of works as follows.

Executed in any one year (financial year) the following minimum quantities of work. (The detailed
correspondence address / Fax number/Mail Id of the authority issuing certificate shall be
furnished.)

The qualifying quantity turn-over :

S| No. Item Unit Quantity
01 Reinforcement Steel Work for R.C.C Qntl 700.95
02 Cement Concrete (P.C.C & R.C.C) Cum 1611.315
03 Earthwork Cum 6838.05

* *(i) This is sum total of similar items in all the works executed in one financial year.

(i) These items might have been executed in different years separately, in last 5 years including the
FY of invitation of tender i.e. from 2021-22 to 2026-27.

The bidder should submit self-attested copy of certificate of authenticity in the enclosed bidding
document from the concerned Executive Engineer/Superintending Engineer /Competent Officer in
charge of execution regarding execution of above mentioned items of works during the last five years
and including current financial year (from FY 2021-22 to FY 2026-27). The detailed valid
correspondence address / Valid Fax number of the authority issuing certificate shall have to be
furnished. If a bidder failed to produce the above as per requirement or does not satisfy the
required quantity, then the bid shall be rejected.

4(C) Combined Evaluation :-

If the bid has been invited in a common tender call notice for a number of works, the order of opening
of the bids shall be that in which they appear in the “Invitation of Bids”. Further the bidders must demonstrate
having experience and resources sufficient to meet the aggregate of the qualifying criteria for the individual

contracts for value above Rs. 7.00 crores.

4(D) Sub-Contractor’s experience :-

Experience Certificates issued by the Executive Engineer/Superintending Engineer to State PSUs

and experience certificates issued by State PSUs to their Sub-Contractors, shall be taken into consideration,
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while examining qualifying criteria. The experience certificate issued by the State PSUs must carry the
counter signature of the concerned Engineer-In-charge not below the rank of Executive Engineer. In that
case, both the original State PSU and the authorized Sub-contractor will be treated at par as prime

contractor.

5. Final Decision making authority
The competent authority reserves the right to accept or reject or disqualify any of the tender of pre-

qualification without assigning any reasons and its decision shall be final.

6. Further Clarification

The Superintending Engineer, Upper Indravati Left Canal Division No. - I, Kusumkhunti / Chief
Construction Engineer, Upper Indravati Project, Mukhiguda, Dist- Kalahandi, Odisha may be
contacted during office hours on any working days for any further clarification. Online clarification may also

be obtained as per the dateline mentioned in the NIT.

7. Sample of all material:

The Contractor shall supply sample of all materials fully before procurement for the work for testing and

acceptance at his own cost as may be requiring by the concerned Superintending Engineer.

8. From the commencement of the works to the completion of the same, they are to be under the
contractors charge. The contractor is to be held responsible to make good all injuries, damages and
repairs occasioned or rendered necessary to the same by fire or other causes and they hold the Govt.
of Odisha harmless for any claims for injuries to person or structural damage to property happening
from any neglect, default, want of proper care or misconduct on the part of the contractor or any one in
his employment during the execution of the work. Also no claim shall be entertained for loss due to
earth quake, flood, cyclone, epidemic, riot or any other calamity whether natural or incidental damages

so caused will have to be made good by the contractor at his own cost.

9. Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order
book to the contractor to be kept at the site of the work with pages serially numbered. Orders regarding the
work whenever necessary are to be entered in his book by the PWD Officer-in-Charge with their dated
signatures and duly noted by the contractor or his authorized agents with their dated signature. Orders
entered in his book and noted by the contractor’s agent shall be considered to have been duly given to the
contractor for following the instructions of the Department. The order book shall be the property of the
Department and shall not be removed from the site of work without written permission of the Engineer

(Superintending Engineer) and to be submitted to the Engineer-in-Charge every month.
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PROCEDURE TO PARTICIPATE IN ONLINE
BIDDING E-PROCUREMENT

PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/Bidder intending to
participate in the bid is required to register in the Portal using his /her active personal/ official e-mail ID as his
Login ID and attach his/her valid Digital Signature Certificate (DSC) to his/her unique Login ID. The DSC used
must be of appropriate class (Class Il or Class Ill) issued from a registered Certifying Authority such as n-Code,

Sify, TCS, MTNL etc. He/ She has to submit the relevant information as asked for about the firm/ contractor.
The portal registration of the bidder/ firm is to be authenticated by the State Procurement Cell after verification
of original valid certificates/ documents such as (i) PAN (I) ADHAR CARD and (lll) Registration Certificate (RC)/
GST Registration Certificate and GSTIN (for procurement of goods) of the concerned bidder. The time period of
validity in the portal is at par with validity of RC/ GST Registration Certificate and GSTIN. Any change of
information by the bidder is to be re-authenticated by the State Procurement Cell. After successful authentication
bidder can participated in the online bidding process.

Contractor not regisertered with Government of Odisha, can participate in the e-procurement after
necessary enrolement in the portal but have to subsequently register themselves with the appropriate registering
authority of the Sate Government before award of the work as per prevalent registration norms of the State.

a. Tolog on to the portal the Contractor/Bidder is required to type his/her username and password.
The system will again ask to select the DSC and confirm it with the password of DSC. For each
login, a user’'s DSC will be validated against its date of validity and also against the Certificate
Revocation List (CRL) of respective CAs stored in system database. The system checks the
unique ID, password and DSC combination and authenticates the login process for use of portal.

b. The tender documents uploaded by the Tender Inviting Officer in the website
https://tendersodisha.gov.in will appear in the section of “Upcoming Tender” before the due date
of tender sale. Once the due date has arrived, the tender will move to “Active Tender” Section of

the homepage. Only a small notification will be published in the newspaper specifying the work
details along with mention of the specific website for details. The publication of the tender will be
for specific period of time till the last date of submission of bids as mentioned in the ‘Invitation for
Bid’ after which the same will be removed from the list of Active tenders. Any bidder can view or
down load the bid documents from the web site.

c. Contractor exempted from payment of EMD will be able to participate in the tender directly by
uploading documentary evidences towards his eligibility for such exemption.

d. The software application has the provision of payment of cost of tender document through
payment gateways of authorized bankers by directly debiting the account of the bidders.

1.1. Furnishing scanned copy of such documents is mandatory along with the tender documents otherwise
his/her bid shall be declared as non-responsive and thus liable for rejection. Bidders participating through
Joint Venture shall declare the authorized signatory through Memorandum of Understanding duly
registered and enroll in the portal in the name and style of the joint venture company. It is mandatory that
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the DSC issued in the name of the authorized signatory is used in the portal.

1.2. In the case of any failure, malfunction, or breakdown of the electronic system used during the e-
procurement process, the tender inviting officer shall not accept any responsibility for failures or
breakdowns other than in those systems strictly within their own control.

1.3. Any third party/company/person under a service contract for operation of e-procurement system in the
State or his/their subsidiaries or their parent companies shall be ineligible to participate in the procurement
processes that are undertaken through the e-procurement system irrespective of who operates the system.

1.4. For submission of Bids through the E-Procurement Portal, the bidder shall up load the scanned
copy/copies of document in prescribed format wherever warranted in support of eligibility criteria and
qualification information. The online bidder shall have to produce the original documents in support of the
scanned copies and statements uploaded in the portal before the specified date as per DTCN.

1.5. Each bidder shall submit only one bid for one package. A bid is said to be complete if accompanied by
cost of bid document and appropriate bid security. The system shall consider only the last bid submitted
through the E-Procurement portal.

1.6. The bidder may ask question related to tender online in the e-procurement portal using his/her DSC,
provided the questions are raised within the period of seeking clarification as mentioned in tender call
notice/Bid. The Officer inviting the Bid/ Procurement Officer-Publisher will clarify quarries related to the
tender.

1.7. The details of drawings and documents pertaining to the works available with the officer inviting the Bid as
well as in the office of the Superintending Engineer as mentioned in the Contract Data will be open for
inspection by the bidders. The bidder is required to down load all the documents for preparation of his bid.
Itis not necessary for the part of the Bidder to up-load other Bid documents (after signing) while up-loading
his bid. He is required to up load documents related to his eligibility criteria and qualification information
and Bill of Quantities duly filled in. It is assumed that while participating in the bid, the bidder has referred
all the drawings and documents. Seeking any revision of rates or backing out of the bid claiming for not
having referred to any or all documents provided in the Bid by the Officer Inviting the Bid will be construed
as plea to disrupt the bidding process and in such cases the bid security shall be forfeited. Action will be
taken as per Bid Security Declaration in Schedule-K vide F.D O.M No0.8943 dtd.18.03.2021

1.8. Any addendum / corrigendum/ cancellation of tender shall be published in the website
https://tendersodisha.gov.in , notice board and through paper publication and such notice shall form part
of the bidding documents.

1.8.1. The system generates a mail to those bidders who have already uploaded their tenders and
those bidders if they wish can modify their tenders. The bidders are required to which the
website till last date and time of bid submission for any addendum/ corrigendum/ cancellation
thereof. Tender inviting authority is not responsible for communication failure of system
generated mail.

All the volumes/documents shall be uploaded / provided in the portal by the
Officer inviting the bid. The bidder shall carefully go through the document and prepare the
required documents and up load the scanned documents in Portable Document Format to the
portal in the designated locations of Technical Bid. He will fill up the rates of items or
percentage in the BOQ down loaded for the work in designated Cell and up loads the
same in designated locations of Financial Bid. Bidders are to submit only the original
BoQ uploaded by publisher after entering the relevant fields without any
alteration/deletion/modification. Multiple BoQ submission shall lead to cancellation of
bid. In case of item rate tender, bidders shall fill in their rates other than Zero value in
the specified cells. In the percentage rate tender, the bidder quoting Zero value is valid
and will be taken as Schedule of Rates. Submission of document shall be effected by
using DSC of appropriate class.

2. PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS: The Bidder shall furnish, as
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part of his Bid, a Bid security for the amount mentioned under NIT/Contract Data in online mode.

Non-submission of bid security within the designated period shall debar the bidder from participating in the on-

line bidding system and his portal registration shall be cancelled. His name shall also be informed to the

registering authority for cancellation of his registration.

21 Deleted.

2.2 Deleted.

2.3  The tender accepting authority will verify the originals of all the scanned documents of the successful
lowest bidder only within 5 days of opening of the tender (price bid). In the eventuality of failure on the
part of the lowest successful bidder to procedure the original documents, he will be debarred in future
from participating in tender for 3 years and will be black listed by the competent authority. In such as
situation, successful L-2 bidder will be required to produce his original documents for consideration of his
tender at the negotiated rate equal to L1 bidder.

2.4  Contractor exempted from payment of EMD will be able to participate in the tender directly by uploading
documentary evidences towards his eligibility for such exemption.

2.5 Government of Odisha has introduced e-payment gateway in to the portal for payment of cost of Bid and
Bid Security/ Earnest Money Deposit. The process of using e-payment gateway is mentioned in the

“Procedure for Electronic receipt, accounting and reporting of Cost of Tender Paper and Earnest

Money Deposit on submission of bids”.

FORMAT AND SIGNING OF BID: (Logging to the Portal)-The Contractor/ Bidder is required to type his/her
Login ID and Password. The system will again ask to select the DSC and confirm it with the password of DSC
as a second stage authentication. For each login, a user's DSC will be validated against its date of validity and

also against the Certificate Revocation List (CRL) of respective CAs stored in system database. The system
checks the unique Login ID, Password and DSC combination and authenticates the login process for use of
portal.

The bidder can download the tender of his choice and save it in his system and undertake the necessary
preparatory work off-line and upload the completed tender at his convenience within the final date and time of
submission.The bidder shall only submit single copy of the required documents and Price Bid in the portal. In
the Financial bid, the bidder can not leave any figure blank. He has to only write the figures, the words will be
self generated. The Bidders are advised to up load the completed Bid document well ahead of the last date &
time of receipt to avoid any last moment problem of power failures etc.

3.1. The bidder shall log on The Bidder shall go through the Bid carefully and list the documents those are
asked for submission. He shall prepare all documents including Declaration form, price bid etc. and store
in the system.

3.2. to the portal with his DSC and move to the desired tender for up loading the documents in appropriate
place one by one simultaneously checking the documents. Once the Bidder makes sure that all the
documents have been up-loaded in appropriate place he clicks the submit button to submit the bid to the
portal.

3.2.1.The bids once submitted can not be retrieved or corrected. Tender cannot be pre-opened and

cannot be submitted after due date and time. Therefore only after satisfying that all the documents
have been uploaded, the Bidder should activate submit button.

3.2.2.In the e-procurement process each processes are time stamped. The system can identify each
individual who has entered in to the portal for any bid and the time of entering in to the portal.

3.2.3.The Bidder should ensure clarity of the document up loaded by him to the portal especially the
scanned documents by taking out sample printing. Non-submission of legible documents may
render the bid non-responsive. However, the Officer inviting the Bid if so desires can ask for legible
copies or original copies for verification with in a stipulated period provided such document in no
way alters the Bidder’s price bid. If the Bidder fails to submit the original documents with in the
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stipulated date, his bid security shall be forfeited. Action will be taken as per Bid Security Declaration
in Schedule-K vide F.D O.M N0.8943 dtd.18.03.2021

SUBMISSION OF BIDS:-

3.3. The bidder shall carefully go through the tender and prepare the required documents. The bid shall have
a Technical Bid and a Financial Bid. The Technical bid generally consists of GSTIN, PAN, Registration
Certificate, Affidavits, Profit Loss statement, Joint venture agreement, List of similar nature of works, work
in hand , list of machineries and any other information required by OIT. The Financial Bid shall consist of
the Bill of Quantities (BOQ) and any other price related information/ undertaking including rebates.

3.4. Bidders are to submit only the original BOQ ( in .xIs format) uploaded by Procurement Officer Publisher
(Officer Inviting Tender) after entering the relevant fields without any alteration/ deletion/ modification.
Multiple BOQ submission by bidder shall lead to cancellation of bid. In case of items rate tender, bidders
shall fill in their rates other than zero value in the specified cells without keeping it blank. In the percentage
rate tender the bidder quoting zero percentage is valid and will be taken at par with the estimated rate of
the work put to tender.

3.5. The bidder shall upload the scanned copy/ copies of document in support of eligibility criteria and
qualification information in prescribed format in Portable Document Format (PDF) to the portal in the
designated locations of Technical Bid.

3.6. The bidder shall write his name in the space provided in the specified location in the Protected Bill of
Quantities (BOQ) published by the Officer Inviting Tender. The bidder shall type rates in figure only in the
rate column of respective items(s) without any blank cell in the rate column in case of item rate tender and
type percentage excess or less up to two decimal place only in case of percentage rate tender.

3.7. The bidder shall log to the portal with his/ her DSC and move to the desired tender for up loading the
documents in appropriate place one by one simultaneously checking the documents.

3.8. Bids cannot be submitted after due date and time. The bids once submitted can not be viewed, retrieved
or corrected. The Bidder should ensure correctness of the Bid prior to uploading and take print out of the
system generated summery of submission to confirm successful uploading of bid. The bids can not be
opened even by the OIT or the Procurement Officer Publisher/ opener before the due date and time of
opening.

3.9. Each process in the e-procurement is time stamped and the system can defect the time of log in of each
user including the Bidder.

3.10. The Bidder should ensure clarity/ legibility of the document uploaded by him to the portal.

3.11. The system shall require all the mandatory forms and fields filled up by the contractor during the process
of submission of the bid/ tender.

3.12. The bidder should check the system generated confirmation statement on the status of the submission.

3.13. The bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in the
network.

3.14. The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the electronic
system used during the e-procurement process.

3.15. The Bidder is required to upload documents related to his eligibility criteria and qualification information
and Bill of Quantity duly filled in. It is not necessary for the part of the bidder to upload the drawing and the
other Bid documents (after signing) while uploading his bid. It is assumed that the bidder has referred all
the drawings and documents uploaded by the Officer Inviting the Bid.

3.16. The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid (server
time). The date and time of bid submission shall remain unaltered even if the specified date for the
submission of bids declared as a holiday for the Officer Inviting the Bid.

3.17. The ‘Online bidder’ shall digitally sign on all statements documents, certificates uploaded by him, owning
responsibility for their correctness/ authenticity as per IT ACT 2000. If any of the information furnished by
the bidder is found to be false/ fabricated/ bogus, his EMD/BID Security shall stand forfeited and his
registration in the portal shall be blocked and the bidder is liable to be blacklisted.
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SECURITY OF BID SUBMISSION:

4.1. All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The system
shall require all the mandatory forms and fields filled up by the contractor during the process of submission
of the bid/tender.

4.2. The Bid shall be received in encrypted format by the system which can only be decrypted / opened by the
authorized openers only on or after the due date and time.

DEADLINE FOR SUBMISSION OF THE BIDS :

5.1. The online bidding will remain active till the last date and time of the bid submission. Once the date and

time (Server date and time) is over, the bidder will not be able to submit the bid. The date & time of bid
submission shall remain unaltered even if the specified date for the submission of bids declared as a
holiday for the Officer inviting the Bid.
RESUBMISSION AND WITHDRAWAL OF BIDS :

5.2. Resubmission of bid by the Bidders for any number of times before the final date and time of submission
is allowed.

5.3. Resubmission of bid shall require uploading of all documents including price bid afresh.

5.4. If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system shall consider
only the last bid submitted.

LATE BIDS :

6.1. The system shall reject submission of any bid through portal after closure of the receipt time. For all
purpose the server time displayed in the e-procurement portal shall be the time to be followed by the bidder
and concerned officers.

MODIFICATION AND WITHDRAWAL OF BIDS :
7.1. In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final date and
time of submission. The bidder shall have to log on to the system and resubmit the documents as asked

for by the system including the price bid. In doing so, the bids already submitted by the bidder will be
removed automatically from the system and the latest bid only will be admitted. But the bidder should avoid
modification of bid at the last moment to avoid system failure or malfunction of internet or traffic jam or
power failure. If the bidder fails to submit his modified bids with in the designated time of receipt, the bid
already in the system shall be taken for evaluation.

7.2. In the E-Procurement Portal, withdrawal of bid is allowed. But in such case he has to write a letter with
appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load the scanned
document to portal in the respective bid before the closure date and time of receipt of the bid. The system
shall not allow any withdrawal after expiry of the closure time of the bid.

OPENING OF THE BID:
8.1. Bid opening date is specified during tender creation or can be extended with corrigendum. This date is
available in IFB, tender document as well as the home page of portal. Bid opening can be done by the

authorized users which are defined during the tender publication / approval stage. The bids are encrypted
using there public keys and can be decrypted only on or after the Bid Opening due date and time. The bid
openers private key will be required to open the bids and all the openers have to log on to the portal during
that time.
8.1.1.The bidders who participated in the online bidding can witness opening of the bid from any system
logging on to the portal with the DSC away from opening place. Contractors are not required to be
present during the bid opening at the opening location if they so desire.
8.1.2.Each activity is date and time stamped with user details. For time stamping, server time is taken as
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the reference.

8.2. In the event of the specified date of bid opening being declared a holiday for the Officer inviting the
Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working day.

8.3. In case bids are invited for more than one package, the order for opening of the “Bid” shall be that in which
they appear in the “Invitation for Bid”.

8.4. The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC. Unless
all the Officers who have been declared as Opening officers, log on the portal with their DSC the Tender
cannot be opened.

8.5. In case of non-responsive tender the officer Inviting tender should complete the e-Procurement process
by uploading the official letter for cancellation/ re-tender.

EVALUATION OF BIDS:-
All the opened bids shall be downloaded and printed for taking up evaluation. The officer authorized

to open the tender shall sign and number on each page of the documents downloaded and furnish
a certificate that “the documents as available in the portal containing...... nos. of pages”.

8.5.1.After opening of technical bid, the bidder may be asked in writing / online (in their registered e-mail
ID) to clarify on the uploaded documents provided in the Technical Bid, if necessary, with respect
to any doubts or illegible documents required for Technical Evaluation. The Officer Inviting Tender
may ask for any other document of historical nature during Technical Evaluation of the tender.
Provided in all such cases, furnishing of any document in no way alters the bidders price bid. Non
submission of legible documents may render the bid non-responsive. The authority inviting bid may
reserve the right to accept any additional document.

8.5.2.The bidders will respond in not more than 7 days of issue of the clarification letter, failing which the

bid of the bidder will be evaluated on its own merit

8.5.3.Immediately, on receipt of these clarifications, the Evaluating Officers; predefined in the system for

the bid, will finalize the list of responsive bidders. They will log on to the site with their DSC and
record their comments on the Technical evaluation page in the system. The Officer Inviting the Bid
if also the accepting authority, shall log on to the system with his digital signature and check the
technical evaluation. He can either accept or pass on to the evaluating officers for re-evaluation.
Upon acceptance of technical evaluation by the Accepting authority in the system, the system shall
automatically generate letter to all the responsive bidders and the system shall forward the letter to
all the responsive bidder that their technical bid has been evaluated responsive with respect to the
data/information furnished by him and the letter shall also intimate him the date & time of opening
of financial bid. The system shall also inform the non-responsive bidders in their e-mail ID that their
bid has been found non-responsive.

8.6. The Technical evaluation of all the bids shall be carried out up as per the information furnished by the
Bidders. But evaluation of the bid does not exonerate the bidders from checking their original documents
and if at a later date the bidder is found to have misled the evaluation through wrong information, action
as per relevant clause of DTCN shall be taken against the bidder/contractor.

8.7 The Procurement Officer-Evaluators will evaluate bid and finalized list of responsive bidders.

Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other qualification

information.

8.7.1 The financial bids of the technically responsive bidders shall be opened on the due date of
opening. The Procurement Officer-Openers shall log on to the system in sequence and open the
financial bids.

8.7.2 The Financial Bid will be opened on the notified date & time in the presence of bidders or their
authorised representative who wish to be present.

8.7.3 At the time of opening of “Financial Bid”, the names of the bidders whose technical bids were
found responsive will be announced and the bids of only those bidders will be opened. The
remaining bids will be rejected.
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8.7.4 The responsive bidders’ name, the bid prices, the item wise rates, the total amount of each item
in case the item rate tender and percentage above or less in case of percentage rate tenders will
be announced. any discounts and withdrawals, and such other details as the officer inviting the
tender may consider appropriate, will be announced by him or his authorized representatives at
the time of opening.

8.7.5 Rebate/discount offer if any uploaded to the system shall be declared and recorded first.

8.7.6 The Financial bid of the bidders shall be opened one by one by the designated officers. The
system shall auto-generate the Comparative statement.

8.7.7 The Bidder can witness the principal activities and view the documents/summary reports for that
particular work by logging on to the portal with his DSC from anywhere.

8.7.8 Procurement Officer-Openers shall sign on each page of the download BOQ and the Comparative
Statement and furnish a certificate to that respect.

8.7.9 System provides an option to Procurement Officer Publisher for reconsidering the rejected bid
with the approval of concern Chief Engineer/ Head of Department.

9. CLARIFICATION AND NEGOTIATION OF BIDS:
9.1. For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his discretion, ask

the lowest bidder for clarification of his rates including reduction of rate on negotiation and breakdowns of
unit rates.

9.2. On opening of the price bid the system shall arrange the financial bids in order of their value (L1 first,
followed by L2, L3 ....) for subsequent evaluation. The evaluation status (Sheet) will be visible to all the
participating bidders after opening on their respective logins. Each activity is recorded in the system with
date and time stamping.

10. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:
10.1. In the E-Procurement Portal, the system shall generate the template of award letter and the Officer

Inviting the Bid shall mention the amount of Performance Security and additional security required to be
furnished in the letter and intimate the bidders in his e-mail ID.

10.2. The Employer/ Engineer-in-Charge shall notify acceptance of the work prior to expiry of the validity period
by cable, telex or facsimile or e-mail confirmed by registered letter. This letter of Acceptance will state the
sum that the Engineer-in-Charge will pay the contractor in consideration of execution and completion of
the works by the contractor as prescribed by the contract and the amount of performance security and
Additional Performance Security required to be furnished. The issue of the letter of Acceptance shall be
treated as closure of the Bid process and commencement of the contract.

10.3. The Contractor after furnishing the required acceptable Performance Security and Additional
Performance Security, “ Letter of Proceed” or “Work Order” shall be issued by the Engineer-in-Charge with
copy thereof to the Procurement Officer-Publisher. The Procurement Officer-Publisher shall up load the
summery and declare the process as complete.

10.4. If the L1 bidder does not turn up for agreement after finalisation of the tender then he shall be debarred
from participation in bidding for three years and action will be taken to blacklist the contractor. Besides the
consortium/ JV/firm where such an agency!/ firm already happens to be or is going to be a partner/ member/
proprietor , he/ they shall neither be allowed for participation in bidding for three years nor his/ their
application will be considered for registration and action wll be initiated to blacklist him/ them. In that case,
the L2 bidder, if fulfils other required criteria would be called for drawing agreement for execution of work
subject to condition that the L2 bidder negotiates at par with the quoted by the L1 bidder, otherwise the
tender will be cancelled.

11. BLOCKING OF PORTAL REGISTRATION :
1.1 If the registration Certificate of the contractor is cancelled/ suspended by the registering authority/

CONTRACTOR SUPERINTENDING ENGINEER

36



blacklisted by the competent authority his portal registration shall be blocked automatically on receipt of

information to that effect.

1.2 The portal registration blocked in the ground mentioned in the above Para- 11.1 shall be unblocked
automatically in receipt of revocation order of cancellation/ suspension/ blacklisting from the concerned
authority.

1.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to the concerned contractor
who in turn shall furnish his reply, if any, within a fortnight from the date of issue of show cause notice.
Thereafter the Officer Inviting Tender is required to issue an intimation to the defaulting bidder about his
unsatisfactory reply and recommend to the Chief Manager (Tech) for blocking of portal registration within
10 days of intimation to the defaulting bidder regarding his unsatisfactory reply with intimation to the
Registering Authority and concerned Chief Engineer/ Heads of Office if any of the following provisions are
violated.

1.3.1 Fails to furnish original Technical Documents before the designated officer within the stipulated
date and time.

1.3.2 Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid
validity period (including till the extended bid validity period)

1.3.3 Fails to execute the agreement within the stipulated date.

1.3.4 If any of the information furnished by the bidder is found to be false/ fabricated/ bogus.
Accordingly the officer Inviting Tender shall recommended to the Chief Manager (Tech) State
Procurement Cell, Odisha for blocking of portal registration of bidder and simultaneously action
shall also be initiated by OFFICER INVITING TENDER for blacklisting as per Appendix-XXXIV of
OPWD code Volume-ll.

The minimum period of blocking of Portal Registration shall in no case be less than 180 days.
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GOVERNMENT OF ODISHA
WORKS DEPARTMENT

* % % * %

OFFICE MEMORANDUM

File No.07556900012016- 17254 /W, Dated. 05.12.2017

Sub: Electronic Receipt, Accounting and Reporting of Cost of Tender Paper and
Earnest Money Deposit on submission of bids.

The State Government have formulated rules and procedures for Electronic receipt, accounting and reporting
of the receipt- of Cost of Tender Paper and Earnest Money Deposit on submission of bids through the e-

procurement portal of Government of Odisha i.e. "https://tendersodisha.gov.in".

Electronic receipt of cost of tender paper has been successfully tested through SBI payment gateway. Now it
has been decided to introduce electronic receipt of Cost of Tender Paper and Earnest Money Deposit on
submission of bids through payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all
Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies and Local Bodies etc. in

phases (ANNEXURE-I). The process outline as well as accounting and reporting structure are indicated below:

a) It will be carried out through a single banking transaction by the bidder for multiple payments like Cost
of Tender Paper and Earnest Money Deposit on submission of bids.

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and their Aggregator
Banks as well can be accessed by the intending bidders.

C) Reporting and accounting of the e-receipts will be made from a single source.

d) Credit of receipts into the Government accounts and to the designated Bank account of the participating
entities indicated in Para 2 above would be faster.

Only those bidders who successfully remit their Cost of Tender Paper and Earnest Money Deposit on

submission of bids would be eligible to participate in the tender/bid process. The bidders with pending or

failure payment status shall not be able to submit their bid. Tender inviting authority, State Procurement Cell,

NIC, the designated Banks shall not be held responsible for such pendency or failure.

Banking arrangement:

a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being integrated with e-

Procurement portal of Government of Odisha (https://tendersodisha.gov.in)

b) The Designated Banks participating in Electronic receipt, accounting and reporting of Cost of Tender
Paper and Earnest Money Deposit on submission of bids will nominate a Focal Point Branch called

e-FPB, who is authorized to collect and collate all e-Receipts. Each such branch will act as the Receiving
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branch and Focal Point Branch notwithstanding the fact that the bidder might have debited his account in
any of the bank's branches while making payment.
Procedures of bid submission using electronic payment of tender paper cost
and EMD by bidder:

a)

b)

Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-Procurement portal
(https://tendersodisha.gov.in) using his/her digital signature certificate and then search and then select
the required active tender from the "Search Active Tender" option. Now. submit button can be clicked
against the selected tender so that it comes to the "My Tenders" section.

Uploading of Prequalification/Technical/Financial bid: The bidders have to upload the required

Prequalification /Technical/Financial bid, as mentioned in the bidding document and in line with Works

Department office memorandum no.7885, dt.23.07.2013.

Electronic payment of tender paper cost and EMD: Then the bidders have to select and submit the

bank name as available in the payment options

i. A bidder shall make electronic payment using his/her internet banking enabled account with
designated Banks or their aggregator banks.

ii. A bidder having account in other Banks can make payment using NEFT/RTGS facility of designated
Banks.

Online NEFT/RTGS payment using internet banking of the bank in which the bidder holds his account,

by adding the account number as mentioned in the challan as an interbank beneficiary.

Bid submission: Only after receipt of intimation at the e-Procurement portal regarding successful

transaction by bidder the system will activate the 'Freeze Bid Submission' button to conclude the bid

submission process.

System generated acknowledgement receipt for successful bid submission: System will generate

an acknowledgement receipt for successful bid submission. The bidder should make a note of 'Bid ID’

generated in the acknowledgement receipt for tracking their bid status.

6. Settlement of Cost of Tender Paper;

a)

Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender Paper, the
e-Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will contain
an abstract of the cost of tender paper collected with reference to Bid Identification Number. The State
Procurement Cell shall generate Bank-wise-head-wise challans separately for Cost of Tender Paper
and instruct the designated Banks to remit the money to the State Government account under different
heads. In respect of the cost of tender paper received through the e-procurement portal, the remittance
to the Cyber Treasury account will be made to the Head of Account 0075-Misc, General Services-800-
Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper.

For the time being, the State Procurement Cell (SPC) will use over the counter payment facility of the
Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will be facilitated through the
Odisha Treasury portal.

Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local Bodies etc.,
Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the State Procurement Cell
(SPC). The MIS will contain an abstract of the cost of tender paper collected with reference to Bid
Identification Number. The State Procurement Cell shall generate Bank-wise list of challans and
instruct the designated Banks to remit the money through the Odisha Treasury portal. The cost of tender
papers will be credited to the registered Bank account of the concerned State PSUs, Statutory

Corporations, Autonomous Bodies and Local Bodies etc.
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10.

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the tender fee, EMD
to the bidder, in case the tender is cancelled before opening of Bid as per direction received from TIA
through e-procurement system.

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Earnest Money Deposit

on submission of bids is enclosed in the Annexure.

Settlement of Earnest Money Deposit on submission of bids:
a) The Bank will remit the Earnest Money Deposit on submission/cancellation of bids to respective bidders

accounts as per direction received from TIA through e-procurement system.

Forfeiture of EMD :

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned for various

reasons.

a) In case the Earnest Money Deposit on submission of bid is forfeited, the e-Procurement portal will direct
the Bank to transfer the EMD value from the Pooling Account of SPC to the registered account of the tender
inviting authority.

b) The Tender inviting authorities of the Government Departments will deposit the forfeited Earnest Money
Deposit on submission of bid, in the State Government Treasury under the appropriate head (8782-Cash
Remittances and Adjustments between the officers rendering accounts to the same Accounts Officer-102-
P.W.Remittances-1683-Remittances-91028-Remittances into Treasury) after taking the amount as a
revenue receipt in their Cash Book under the head 0075-Misc. General Services-00-101 -Unclaimed
Deposits-0097-Misc, Receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a
deposit of the Division.

c) By clicking submit button, system will initiate the forfeiture of EMD. System will not allow the evaluator to
edit the initiation after clicking the submit button. Forfeiture option can be carried out in phased manner like
one bidder at a time.

Role of the Banks:

a) Make necessary provision / customizations at their end to enable the provision for online payments / refunds
as per this document.

b) Provide necessary real-time message to bidders regarding successful or unsuccessful transactions during
online payment processes and redirect them to e-Procurement website with necessary transaction reference
details enabling them to submit their bids.

c) The bank shall ensure transfer of funds from the pooling account to the Government Head/current account
of PSUs/ULBs within the next bank working day as per the directions generated from e-Procurement portal.

d) Bank should provide timely reports and reference details to NIC enabling them to carry out their role as
stated below.

e) e) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next bank

working day from the date of generation of the XML file and also provide a confirmation to NIC on the same.
Role of State Procurement Cell:

a) Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/ ULBs online

CONTRACTOR 40 SUPERINTENDING ENGINEER



1.

12.

13.

b)

payment requirements to National Informatics Centre / the authorized Banks for mapping/ customization.

In every working day, the State Procurement Cell shall generate MIS from the e-Procurement portal to
ascertain the tender paper cost received in the e-Tendering process separately bank-wise for the
Government Department and the PSUs/ULBs. The SPC shall generate bank-wise separate online challans
from the Odisha Treasury portal and make the remittance through over the counter facility or NEFT/RTGS
(as and when this functionality is available in Treasury portal) and issue instruction to the bank for remittance
of the receipt to the State Government account.

The State Procurement Cell shall be responsible for providing challan details and MIS in respect of the
remittance towards tender paper cost to the Tender inviting authorities for their record.

State Procurement Cell shall monitor the progress of e-Tendering by different Government departments /
State PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement Cell shall monitor and send
monthly progress reports to the Government.

The e-Procurement system will generate a consolidated refund & settliement XML file as an end of the day
activity.

e-procurement system will provide a web service for payment gateway (PG) provider to pull the encrypted
refund and settlement details in XML file against a day.

Similarly, payment gateway (PG) provider will provide a web service to pull the refund and settlement status
against a day

h) e-procurement system will update the status accordingly for reconciliation report.

Role of National Informatics Centre :

a) Customize e-Procurement software and web-pages of Government of Odisha (https://tendersodisha.gov.in)
to enable the provision for electronic payment.

b) The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of Account.

c) NIC will provide an interface to organizations to download the electronic receipt data.

d) Enable automatic generation of daily XML files from e-Procurement system and ensure delivery of the same
to the authorised Banks for enabling automatic refund/settlement of funds.

e) NIC shall enable the e-Procurement portal to generate MIS as required for the State Procurement Cell in
order to make remittance of the tender paper cost to the State Government account using the Odisha
Treasury portal.

Role of Cyber Treasury :

a) The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which will be accounted
for by the Cyber Treasury and it shall submit the accounts to A.G (O) as per the established process.

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting and reconciliation

of the electronic remittances made to the State Government account.

Redressal of Public grievances:

a) The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have an effective

CONTRACTOR

procedure for dealing with, public complaint for e-Receipt related matters. In case, any mistake is detected
by any of the stakeholders in reporting of receipt of tender paper cost and EMD, either suomoto or on being
brought to its notice, the State Procurement Cell, Odisha, National Informatics Centre, Odisha unit, Cyber

Treasury and the bank will promptly take steps for rectification. The e-Focal Point Branch of the participating
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Banks, National Informatics Centre, Odisha and the State Procurement Cell, Odisha will notify the contact

number and address of the Help Desk for resolution of any dispute regarding e-Receipt.

14. Applicability and modification of existing rules / orders:

15.

The modalities prescribed in this Office Memorandum for downloading of tender paper, submission and
rejection of bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be applicable for
electronic submission of bids through e-procurement portal. Existing provisions regulating cost of tender paper,
earnest money deposit in OPWD Code and OGFR would stand modified to the extent prescribed.

These arrangements would be made effective after signing of MoU between the designated Banks and the State
Procurement Cell, firming up of Banking arrangements and technical integration between designated Bank and
e-Procurement Portal.

1. This shall take effect from the date of issue of this Office Memorandum.

2. Accordingly, relevant existing codal / contractual provision exist vide Office Memorandum
No.6785W/ dt.09.05.2017 of Works Department stands modified to the above extent.

3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-I dt.09.11.2017

EIC - cum — Secretary to Government

Memo No.17255/W, Dated : 05.12.2017
Copy forwarded to P.S. to Hon’ble Chief Minister, Odisha for information and necessary
action.
FA — cum- Addl. Secretary to Government
Memo No.17256/W, Dated : 05.12.2017

Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development Commissioner — cum —
Additional Chief Secretary, Odisha/ Sr. P.S. to Additional Chief Secretary, Finance for information and necessary

action.
FA — cum- Addl. Secretary to Government

Memo No.17257/W, Dated : 05.12.2017
Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar / Managing

Director, OCC Ltd., Bhubaneswar for information and necessary action.

FA — cum- Addl. Secretary to Government

Memo No.17258/W, Dated : 05.12.2017
Copy forwarded to EIC (Civil), Odisha, Bhubaneswar/ All Chief Engineers, Odisha / All Superintending
Engineers / All Superintending Engineers (under Works Department) for information and wide circulation among

subordinate offices.
FA — cum- Addl. Secretary to Government

Memo No.17259/W, Dated : 05.12.2017
Copy forwarded to the Principal Accountant General (A & E), Odisha, Bhubaneswar / Principal

Accountant General, Odisha, Puri Branch, Puri for information and necessary action.
FA — cum- Addl. Secretary to Government
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Memo No.17260/W, Dated : 05.12.2017

Copy forwarded to the Director, Treasuries & Inspection, Odisha, Bhubaneswar for information and

necessary action.

FA — cum- Addl. Secretary to Government

ANNXURE-|

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper and

Earnest Money Deposit on submission of bids.

Cost of Tender Paper on submission of

Earnest Money Deposit on

shall be collected in separate
Pooling accounts opened in Focal
Point Branch called e-FPB of respective
designated banks [as stated in Para 2]
at Bhubaneswar on T+1_day.

. With reference to the Notice
Inviting Tender/ Bid Identification
Number, the amount so realized is to
be remitted to Government Account
under the Head Of Account 0075-Misc.
General Services-800-Other Receipts-
0097-Misc. Receipts-02237-Cost of
Tender Paper through Odisha Treasury
Portal after opening of the bid.

bids submission of bids
Government I. The payment towards the cost of Tender| I. In case of tenders of
Departments Paper, in case Government Departments| Government Departments,

amount towards Earnest
Money Deposit on submission
of bids shall be collected in a
pooling account opened for
this purpose at Focal Point
Branch called e-FPB of
respective designated banks
at Bhubaneswar and the
banks will remit the amount to
respective bidder's account
within two working days on
receipt of instruction from TIA
through refund and settlement
of e-procurement system.

Il. In case of forfeiture of
Earnest Money Deposit on
submission of bids, the e-
Procurement portal will direct
the Bank to transfer the EMD
value from the Pooling
Account of SPC to the
registered account of the
tender inviting authority within
two working days of receipt of
instruction from TIA.
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Cost of Tender Paper on submission of | Earnest Money Deposit on
bids submission of bids
State PSUs |I. In case of State PSUs, Statutory | I. Amount towards EMD on
Statutory corporations, Autonomous Bodies and submission of bids shall be
Corporations, Local Bodies etc. the amount towards collected in a separate
Autonomous Cost of Tender Paper, on submission pooling account of Focal
Bodies and of bids shall be collected in separated Point Branch called e-FPB of
Local Bodies. pooling accounts opened in Focal Point respective designated banks
Branch called e-FPB of respective at Bhubaneswar and the
designated Banks at Bhubaneswar on banks will remit the amount
T+1 days. to respective bidder’s
account on receipt of
Il.  The Paper cost will be transferred to the instruction from TIA through
respective  current accounts  of refund and settlement of e-
concerned  State PSUs, Statutory procurement system within
Corporation, Autonomous Bodies and two working days from
Local Bodies etc. after opening of bid. receipt of such instruction.
II. In case of forfeiture of
Earnest Money deposit on
submission of bids, the e-
Procurement portal will direct
the Bank to transfer the EMD
value from the Pooling
Account of SPC to the
registered account of the
tender inviting authority
within two working days of
receipt of instruction from
TIA.
CONTRACTOR SUPERINTENDING ENGINEER
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INSTRUCTION TO BIDDERS (ITB)
E-PROCUREMENT

1. NOTICE INVITING BID AND OBTAINING BID DOCUMENTS:

1.1. The authority belonging to the major discipline is competent to invite tender of composite bids. He
will also nominate the Executive Engineer who will deal with all matters relating to the bids in the
invitation of bids.

1.2. For composite tender, estimated cost of each component should be clearly indicated in addition to
combined estimated cost put to tender. The eligibility of bidders will correspond to the combined
estimated cost of different components put to tender.

1.3. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules /
amendments issued there under from time to time. If he fails to do so, it will be considered a breach
of the contract and the Superintending Engineer/Executive Engineer may at his discretion without
prejudice to any other right or remedy available under law, cancel the contract. The contractor shall
also be liable for any pecuniary liability arising on account of any violation of the provisions of the
said Act by him.

1.4. The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of
the Tender and of the rates and prices quoted in the Bill of Quantities, all of which shall, except in
so far as it is otherwise provided in the Contract, cover all his obligations under the Contract
(including those in respect of the supply of goods, materials, plant & services or of contingencies
for which there is a Provisional Sum) and all matters and things necessary for the proper execution
and completion of the work and the remedying of any defects therein.

1.5. The successful bidder shall complete the works by the intended completion date specified in the
Contract data.

1.6. Throughout these bidding documents, the terms “ bid and tender” EMD and Bid Security and their
derivatives (bidder / tenderer, bidding / tendering, etc.) are synonymous.

1.7. In case the tender for composite work includes in addition to main work / building work all other
ancillary works such as sanitary and water supply installations, drainage installation, electrical work,
Firefighting installation, horticulture work, roads and paths and gate works in dams and canals etc.
, the bidder apart from being a registered civil Contractor of appropriate class must associate
himself with agencies of appropriate class those who is eligible to tender for sanitary and water
supply drainage, electrical, Firefighting installation and horticulture works in the composite tender.
Intending purchasers are not required to produce any documents viz. copy of Registration, GST
Registration certificate & GSTIN etc, at the time of purchase of tender documents but will be
required for verification purpose at later stage. Furnishing copy of such documents is mandatory
along with the tender documents otherwise his/her bid shall be declared as non-responsive and
thus liable for rejection. The L1 Bidder is required to attend the officer inviting the bid for V

1.8. verification of original documents within seven days of opening the Price bid.

1.9. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/ Bidder
intending to participate in the bid is required to register in the Portal with some information about
the firm/Contractor. This is a onetime activity for registering in Portal. During registration, the
contractor has to attach a Digital Signature Certificate (DSC) to his / her unique user ID. The DSC
used must be of appropriate class (Class Il or Class lll) issued from a registered Certifying Authority
such as n-Code, Sify, TCS, MTNL e-Mudra etc.

1.9.1. To log on to the portal the Contractor/Bidder is required to type his/her username and
password. The system will again ask to select the DSC and confirm it with the password
of DSC. For each login, a user's DSC will be validated against its date of validity and also
against the Certificate Revocation List (CRL) of respective CAs stored in system database.
The system checks the unique ID, password and DSC combination and authenticates the
login process for use of portal.

1.9.2. The tender documents uploaded by the Tender Inviting Officer in the website

CONTRACTOR SUPERINTENDING ENGINEER
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1.10.
1.11.
1.12.

1.13.

www.tendersOdisha.gov.in will appear in the section of “Upcoming Tender” before the
due date of tender sale. Once the due date has arrived, the tender will move to “Active
Tender” Section of the homepage. Only a small notification will be published in the
newspaper specifying the work details along with mention of the specific website for
details. The publication of the tender will be for specific period of time till the last date of
submission of bids as mentioned in the ‘Invitation for Bid' after which the same will be
removed from the list of Active tenders. Any bidder can view or down load the bid
documents from the web site.

1.9.3.  Contractor exempted from payment of EMD will be able to participate in the tender directly
by uploading documentary evidences towards his eligibility for such exemption.

1.9.4. Ifthe software application has the provision of payment of cost of tender document through
payment gateways of authorized bankers by directly debiting the account of the bidders,
bidders will be required to avail on-line payment.

The bidders are to participate in the bid on-line.
DELETED.

In the case of any failure, malfunction, or breakdown of the electronic system used during the e-
procurement process, the tender inviting officer shall not accept any responsibility for failures or
breakdowns other than in those systems strictly within their own control.

Any third party/company/person under a service contract for operation of e-procurement system in
the State or his/their subsidiaries or their parent companies shall be ineligible to participate in the
procurement processes that are undertaken through the e-procurement system irrespective of who
operates the system.

2, ELIGIBLE BIDDERS:

2.1.

2.2.

2.3.

2.4.

2.5.

CONTRACTOR

This Bid is open to all Contractors of the class mentioned in the Invitation for Bids registered with
the State Governments and Contractors of Equivalent Grade/ Class Registered with Central
Government/ MES/ Railways for execution of civil works. The Bidders are required to enclose the
proof of registration from the registering authority along with the Bid subject only to the registration
in the portal using his/her DSC for on-line bids.

Contractors not registered with Govt. of Odisha can participate in the e-procurement after
necessary enrolment in the portal but have to subsequently register themselves with the
appropriate registering authority of the state Govt. before award of the work as per prevalent
registration norms of the state.

All bidders shall provide a statement that the bidder is neither associated, nor has been associated,
directly or indirectly, with the Consultant or any other entity that has prepared the design,
specifications, and other documents for the Project or being proposed as Project Manager for the
Contract. A firm that has been engaged by the Engineer-in-Charge to provide consulting services
for the preparation or supervision of the works, and any of its affiliates shall not be eligible to bid.

If the bidder has a relative employed as an Officer in the rank of an Assistant Engineer/Under
Secretary and above in the Government of Odisha in the concerned Department, he shall inform
the same in Schedule-l of the bid document mentioning the exact details in a covering letter along
with the tender, failing which his bid will not be considered. Also if the fact of relationship
subsequently comes to light, his contract will be rescinded. The bid security or the performance
security will be forfeited and he shall be liable to make good any loss or damage resulting from such
cancellation. In case the bidder has no relationship with any of the officers mentioned above he
shall have to furnish with his bid an undertaking to that effect.

He shall also intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any gazetted officer in the concerned
Department. Any breach of this condition by the contractor would render him liable for penal action
for suppression of facts.

No Engineer of gazetted rank or other gazetted officer employed in Engineering or Administrative
duties in an Engineering Department of the Government of Odisha is allowed to work for contractor
for a period of two years after his retirement from Government service, without prior permission of
the Government of Odisha in writing. Such a contract is liable to be cancelled if either the contractor

46 SUPERINTENDING ENGINEER



or any of his employees is found any time to be such a person who had not obtained the permission
of the Government of Odisha as aforesaid before submission of the tender for engagement in the
contractor’s service.

3. QUALIFICATION CRITERIA:

3.1. For submission of Bids through the E-Procurement Portal, the bidder shall up-load the scanned
copy/copies of documents listed under clause 3.2 in prescribed format wherever warranted in
support of eligibility criteria and qualification information. The L-1 bidder shall have to produce
the original documents in support of the scanned copies and statements uploaded in the
portal within 5 days of opening of price bid. The Bids from Joint ventures are not acceptable.

3.2. The bid shall include following information and documents.

(@) Copy of valid contractor’s registration certificate, PAN card, Affidavit, GST Registration
certificate & GSTIN should accompany the technical bid.

(b) Copies of original documents defining the constitution or legal status, place of registration,
and principal place of business; written power of attorney of the signatory..

(c) Details of work under progress as per tender documents.
3.3. DELETED
3.4. The Bidders are subject to be disqualified if they have:

a.Made misleading or false representations in the forms, statements and attachments submitted in
proof of the qualification requirements; and/or

b.Record of poor performance such as abandoning the works, not properly completing the contract,
inordinate delays in completion, litigation history, or financial failures etc.; and/or

c.Participated in the previous bidding for the same work and had quoted unreasonable prices and
could not furnish rational justification to the Engineer-in-Charge.

d.Indulged in unlawful & corrupt means in obtaining bids.

e.Been black listed/their registrations by the competent authority.

4, ONE BID PER BIDDER:

4.1. Each bidder shall submit only one bid for one package. A bid is said to be responsive if
accompanied by cost of bid document and appropriate bid security. The system shall consider only
the last bid submitted through the E-Procurement portal.

5. COST OF BIDDING:

5.1. The bidder shall bear all costs associated with the preparation and submission of his bid, and the
Engineer-in-Charge will in no case be responsible and liable for those costs.

5.2. All the rates and prices in the bid shall cover all taxes, GST Registration certificate & GSTIN, ferry,
tollage charges and royalties and any other charges except GST.

5.3. The rate of royalties and taxes prevailing on the date of measurement shall be considered while
making deductions in the bills.

5.4. The successful bidder shall make his own arrangement for all materials unless otherwise specified
in the conditions of contract.

6. SITE VISIT:

6.1. Bidders are advised to inspect and examine the site and its surroundings and satisfy themselves
before submitting their tenders as to the nature of the ground and sub-soil (so far as practicable),
the form and nature of the site, the means of access to the site, the accommodation they may
require and in general shall themselves obtain all necessary information as to risks, contingencies
and other circumstances which may influence or affect their bid. A Bidder shall be deemed to have
full knowledge of the site whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. The Bidder shall be responsible for arranging and
maintaining at his own cost all materials, tools & plants, water, electricity access, facilities for
workers and all other services required for executing the work unless otherwise specifically provided
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6.2.

6.3.

for in the contract documents. Submission of a bid by a bidder implies that he has read this notice
and all other contract documents and has made himself aware of the scope and specifications of
the work to be done and of conditions and rates at which tools and plant, etc. will be issued to him
by the Government and local conditions and other factors having a bearing on the execution of
work.

The bidder, in preparing the bid, shall rely on site Investigation Reports referred to in the Contract
Data, supplemented by any information available to the bidder.

The Officer inviting the bid / Engineer-in-Charge will clarify queries on the Contract Data on
requisition by the intending Bidder. The bidder may ask question in the e-procurement portal using
his DSC; provided the questions are raised before the date mentioned in the home page under
critical dates.

B. BIDDING DOCUMENTS

7. GENERAL INSTRUCTIONS:

7.1.
7.2.

7.3.

The description of the work is as mentioned under Invitation for Bid.

The bids uploaded by the Tender Inviting Officer may consist of general arrangements drawings or
typical sections of the project. Bidder may down load these drawings and take out the print for detail
study. Any other drawings and documents pertaining to the works available with the officer inviting
the Bid as well as in the office of the Executive Engineer as mentioned in the contract data will be
open for inspection during working hours on all working days by the bidders. The bidder is required
to down-load all the documents including the drawings for preparation of his bid. It is not necessary
on the part of the Bidder to up-load the drawings other Bid documents (after signing) while up-
loading his bid. He is required to up load documents related to his qualification information and Bill
of Quantities duly filled in. It is assumed that while participating in the bid, the bidder has referred
to all the drawings and documents uploaded by the Officer Inviting the Bids. Seeking any revision
of rates or backing out of the bid claiming for not having referred to any or all documents provided
in the Bid document by the Officer Inviting the Bids will be construed as plea to disrupt the bidding
process and in such cases the bid security shall be forfeited.

The bidder is expected to examine carefully all instructions, conditions of contract, contract data,
forms, terms, and technical specifications, bill of quantities, forms, Annexes and drawings in the Bid
Document. Failure to comply with the requirements of Bid Documents shall be at the bidder’s own
risk.

8. CLARIFICATION OF BIDDING DOCUMENTS:

8.1.

8.2.
8.3.

8.4.

8.5.

CONTRACTOR

Bid documents consisting of drawings, plans, specifications, the schedule of quantities of the
various items of work to be done and the set of terms & conditions of contract to be complied with
by the contractor who intends to bid and other necessary Documents can be seen in the office of
the officer inviting the Bid during office hours every day except on Sundays & Public Holidays till
last date of sale of tender paper.

No paper copy of the bid shall be sold.

The Contract Data to bid shall be filled and completed in the office of Officer inviting bid before
issue of bid documents. If the documents are issued to the intending bidder without having been so
filled in & completed, he shall request the officer inviting the bid to have this done before he
completes and delivers his bid.

The bidder can seek clarification on the bids which he received earlier than 15 days prior to the
deadline for submission of bids. The Employer's response will be forwarded through the e-mail ID
of the enquirer.

Tender Clarification : 30.10.2026 to 05.11.2026 during office hours in the Office of the Chief
Construction Engineer, Upper Indravati Project, Mukhiguda
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9.1.

9.2.

9.3.

AMENDMENT OF BIDDING DOCUMENTS:

Before the deadline for submission of bids, the officer inviting the Bid may modify the bidding
documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be notified in the
website www.tendersOdisha.gov.in / notice board and through paper publication.

To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Officer inviting the Bid if also happens to be the Engineer-in-Charge with
the permission of the higher authority may, at his discretion, extend as necessary the dead line for
submission of bids.

C. PREPARATION OF BIDS

10. LANGUAGE OF THE BID:

10.1.

All documents relating to the Bid shall be in the English / Hindi / Oriya language. Bids submitted in
any other language shall be summarily rejected.

1. DOCUMENTS COMPRISING THE BID:

11.1.

Following documents will be deemed to be part of the bid even if not submitted with the bid.

(i) Invitation for Bids (IFB)

(ii) Instructions to bidders (ITB)
(iii) Conditions of Contract

(iv) Contract Data

(v) Specifications

(vi) Drawings

. All the volumes/documents shall be provided in the portal by the Officer inviting the bid. The bidder

shall carefully go through the document and prepare the required documents and up load the
scanned documents in Portable Document Format to the portal in the designated locations of
Technical Bid. He will fill up the percentage rate in the BOQ down loaded for the work in designated
Cell and up-load the same in designated locations of Financial Bid. Submission of document shall
be effected by using DSC of appropriate class.

Cost of “Bid document” & “Bid Security” shall be remitted online using e-procurement
Gateway.

“Technical Bid” shall comprise.

(i) Declaration under the Official Secret Act, 1923

(i) Qualification Information and supporting documents,
(iii) Certificates, undertakings, affidavits,

“Financial Bid “shall comprise.

(i) Priced Bill of Quantities

12, PROPOSAL BY THE BIDDER:

12.1. In the E-Procurement Portal, an intelligent Bill of Quantity in Microsoft Excel format shall be
made available to the bidder.

12.2.  For Item rate tenders, the bidder shall fill in rates in figures and should not leave any cell blank.
The line item total in words and the total amount shall be calculated by the system and shall be
visible to the bidder.

12.3. Incase of percentage rate tender, the bidder will only fill in the designated cell and activate “less”
or “excess” to indicate how much his price offer is excess or less (Up to two decimal Place) than
the estimated amount.

12.4. The bidder shall bid for the whole works as described in the Bill of Quantities.

12.5. Bidders shall submit offers that fully comply with the requirements of the bidding documents,
Including the Conditions of Contract basic technical design as indicated in the drawing and
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12.6.

12.7.

12.8.

12.9.

12.10.
12.11.
12.12.
12.13.

12.14.

12.15.

specification. Conditional offer or alternative offers will not be considered in the process of
bid evaluation.

All duties, taxes, excluding GST including Building and other Construction Workers Welfare Cess
@ 1% payable by the contractor under the contract, or for any other cause shall be included in
the rates, prices submitted by the bidder. Taxes on material in respect of this contract shall be
payable by the Contractor and Government will not entertain any claim whatsoever in respect of
the same except GST payable for works contract.

In the case of any bid where unit rate of any item/items appear unrealistic, such bid will be
considered as unbalanced and in case the bidder is unable to provide satisfactory explanation
such a tender is liable to be disqualified and rejected.

Bidders while quoting their offers shall consider the following as regards price adjustment towards

Cement, Steel & Bitumen and escalation of all components of work as per Sub-Clause 31 of
Condition of P-1 Contract.

Deleted.
Deleted.
Deleted.
Deleted

The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of
the Tender and of the rates and prices stated in the Bill of Quantities, all of which shall, except
in so far as it is otherwise provided in the Contract, cover all his obligations under the Contract
(including those in respect of the supply of goods, materials, plant & services or of contingencies
for which there is a Provisional Sum) and all matters and things necessary for the proper
execution and completion of the work and the remedying of any defects therein.

The contractor shall conform in all respects, by giving all notices and paying all fees, with the
provisions of:

i) Any national or State Statue, Ordinance, or other Law, or any regulation, or bye-law of any
local or other duly constituted authority in relation to the execution and completion of the
works and remedying of any defects therein, and

ii) The rules and regulations of all public bodies and companies whose property rights are
affected or may be affected in any way by the works.

FOR COMPOSITE BIDS: DELETED.

13. CURRENCIES OF BID AND PAYMENT:

13.1.

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments
shall be made in Indian Rupees.

14. VALIDITY:

14.1.

14.2.

14.3.

Bids shall remain valid for a period not less than 90 days or the period mentioned in the Contract
Data, after the deadline date for submission of bid as specified in the notice inviting the Bids. A
Bid valid for a shorter period shall be rejected by the Engineer-in-charge as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Officer inviting the Bid
may request the bidders to extend the period of validity for a specified additional period. The
request and the bidders’ responses shall be made in writing or by cable or by e-mail.

DELETED.

15. BID SECURITY:

15.1.

CONTRACTOR

The Bidder shall remit a bid security for the amount mentioned under Contract Data.

The successful lowest bidder will produce the original of all scanned documents for
verification within 5 days of opening of the tender (Price Bid). In the eventuality of failure
on the part of the lowest successful bidder to produce the original documents, he will be
debarred in future from participating in tender for three years and will be blacklisted by
the competent authority. In such a situation, successful L-2 bidder will be required to
produce his original documents for consideration of his/her tender at the negotiated rate
equal to L-1 bidder.
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15.2.

15.3.
15.4.

15.5.

15.6.

15.7.

15.1.1. DELETED
15.1.2. DELETED.
15.1.3. DELETED

The Bid shall be declared non-responsive and shall be rejected if submitted without an acceptable
Bid Security and not secured as indicated in Sub-Clauses 15.1.

Combined bid security for more than one work is not acceptable.

In the case of Government Undertakings, Co-operatives Societies, Diploma or Degree holders in
Engineering who are registered with the Government of Odisha, the rules framed by government
from time to time about Cost of Bid documents, Bid security, performance security will apply.

The bid Security of unsuccessful bidders will be returned within 28 days of the end of the validity
period specified in Sub-Clause 14.1.

The Bid Security of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required Performance Security and Additional Performance security
if any

The Bid Security may be forfeited
15.7.1. If the bidder withdraws the bid after opening of the bid but within the period of validity.

15.7.2. If the Bidder seeks any revision of rates or backs out of the bid claiming for not having
referred to any or all documents provided in the Bid by the Officer Inviting the Bids.

15.7.3. DELETED.
15.7.4. In the case of a successful bidder, if the bidder fails within the specified time limit to
15.7.4.1. Sign the Agreement; or

15.7.4.2. Furnish the required Performance Security including additional performance
security if any.

16. FORMAT AND SIGNING OF BID:

16.1.

16.2.

16.3.

CONTRACTOR

The bidder can download the tender of his choice and save it in his system and undertake the
necessary preparatory work off-line and upload the completed tender at his convenience within
the final date and time of submission. The bidder shall only submit single copy of the required
documents and Price Bid in the portal. In the Financial bid, the bidder cannot leave any figure
blank. He has to only write the figures, the words will be self-generated. The Bidders are advised
to up-load the completed Bid document well ahead of the last date & time of receipt to avoid any
last moment problem of power failures etc.

The Bidder shall go through the Bid carefully and list the documents those are asked for
submission. He shall prepare all documents including cost of Bid Document, Bid Security,
Declaration form, price bid etc and store in the system.

The bidder shall log on to the portal with his DSC and move to the desired tender for up-loading
the documents in appropriate place one by one simultaneously checking the documents. Once
the Bidder makes sure that all the documents have been up-loaded in appropriate place, he clicks
the submit button to submit the bid to the portal.

16.3.1. Tender cannot be pre-opened and cannot be submitted after due date and time.
Therefore, only after satisfying that all the documents have been uploaded, the Bidder
should activate submit button.

16.3.2. In the e-procurement process, each process is time stamped. The system can identify
each individual who has entered into the portal for any bid and the time of entering into
the portal.

16.3.3. The Bidder should ensure clarity of the document up-loaded by him to the portal,
especially the scanned documents by taking out sample printing. Non-submission of
legible documents may render the bid non-responsive. However, the Officer inviting the
Bids if so desires, can ask for legible copies for clarification within a stipulated
period of 7 days, provided such document in no way alters the Bidder’s price bid. If the
Bidder fails to submit Such documents with in the stipulated date, his bid shall be
evaluated on it’s own merit.
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17.

18.

19.

20.

21,

CONTRACTOR

D. SUBMISSION OF BIDS

SECURITY OF BID SUBMISSION:

17.1.

17.2.

All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s).
The system shall require all the mandatory forms and fields filled up by the contractor during the
process of submission of the bid/tender.

The Bid shall be received in encrypted format by the system which can only be decrypted / opened
by the authorized openers only on or after the due date and time.

DEADLINE FOR SUBMISSION OF THE BIDS :

18.1.

18.2.

The online bidding will remain active till the last date and time of the bid submission. Once the
date and time (Server date and time) is over, the bidder will not be able to submit the bid. The
date & time of bid submission shall remain unaltered even if the specified date for the submission
of bids declared a holiday for the Officer inviting the Bid.

The officer inviting the bid may extend the deadline for submission of bids by issuing an
amendment in accordance with Sub-Clause 9.3, in which case all rights and obligations of the
officer inviting the bid & Engineer-in-Charge and the bidders previously subject to the original
deadline will then be subject to the new deadline.

LATE BIDS :

19.1.

The system shall reject submission of any bid through portal after closure of the receipt time.
For all purpose the server time displayed in the e-procurement portal shall be the time to be
followed by the bidder and concerned officers.

MODIFICATION AND WITHDRAWAL OF BIDS :

20.1.

20.2.

In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final
date and time of submission. The bidder shall have to log on to the system and resubmit the
documents as asked for by the system including the price bid. In doing so, the bids already
submitted by the bidder will be removed automatically from the system and the latest bid only will
be admitted. But the bidder should avoid modification of bid at the last moment to avoid system
failure or malfunction of internet or traffic jam or power failure. If the bidder fails to submit his
modified bids within the designated time of receipt, the bid already in the system shall be taken
for evaluation.

In the E-Procurement Portal, with-draw! of bid is allowed. But in such case he has to write a letter
with appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load

the scanned document to portal in the respective bid before the closure of receipt of the bid. The
system shall not allow any withdrawal after expiry of the closure time of the bid.

E. OPENING AND EVALUATION

OPENING OF THE BID:

21.1.

21.2.

21.3.

Bid opening dates are specified during tender creation or can be extended vide corrigendum.
These dates are available in IFB, tender document as well as the home page of portal. Bid
opening can be done by the authorized users which are defined during the tender publication /
approval stage. The bids are encrypted using there public keys and can be decrypted only on or
after the Bid Opening due date. The bid openers private key will be required to open the bids and
all the openers have to log on to the portal during that time.

21.1.1. The bidders who participated in the online bidding can witness opening of the bid from
any system logging on to the portal with the DSC away from opening place. Contractors
are not required to be present during the bid opening at the opening location if they so
desire.

21.1.2. Each activity is date and time stamped with user details. For time stamping, server time
is taken as the reference.

In the event of the specified date of bid opening being declared a holiday for the Officer inviting
the Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working
day.

In case bids are invited for more than one package, the order for opening of the “Bid” shall be
that in which they appear in the “Invitation for Bid”.

52 SUPERINTENDING ENGINEER



21.4. The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC.
Unless all the Officers who have been declared as Opening officers, log on the portal with their
DSC the Tender cannot be opened.

21.4.1. After receipt of confirmation of the bid security, the bidder will be asked in writing to
clarify his technical bid, if necessary.

21.4.2. The bidders will respond in not more than 7 days of issue of the clarification letter, which
will also indicate the date, time and venue of opening of the Financial Bid.

21.4.3. Immediately on receipt of these clarifications, the Evaluating Officers; predefined in the
system for the bid, will finalize the list of responsive bidders. They will log on to the site
with their DSC and record their comments on the Technical evaluation page in the
system. The Officer Inviting the Bid if also the accepting authority, shall log on to the
system with his digital signature and check the technical evaluation. He can either accept
or pass on to the evaluating officers for re-evaluation. Upon acceptance of technical
evaluation by the Accepting authority in the system, the system shall automatically
generate letter to all the responsive bidders and the system shall forward the letter to all
the responsive bidder that their technical bid has been evaluated responsive with respect
to the data/information furnished by him and the letter shall also intimate him the date &
time of opening of financial bid. The system shall also inform the non-responsive bidders
in their email ID that their bid has been found non-responsive.

21.5. The Technical evaluation of all the bids will be taken up as per the information furnished by the
Bidders. If any of the information/ statements/documents/certificates furnished by the
bidder is found to be false/fabricated/bogus, his EMD/Bid Security shall stand forfeited
and his registration in the portal shall be blocked and the bidder is liable to be blacklisted.

21.6. After technical evaluation of the bidders and selection of the qualified bidders, the financial bids
of the technically qualified bidders shall be opened on the due date of opening. Members of the
bid opening committee log on to the system in sequence and open the financial bids for the
technically qualified bidders. The opening of financial bid by the opening officer using their DSC
shall decrypt the financial bids.

21.6.1. Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other
qualification information asked for in the bid pursuant to Clause-3.

21.6.2. The Officer inviting Bid shall ensure that all the Bidders are individually intimated about
the date, time & venue of opening of the financial bid along with the responsiveness of
the Technical Bid.

21.6.3. The Financial Bid will be opened on the notified date & time in the presence of bidders
or their authorized representative who wish to be present.

21.6.4. Atthe time of opening of “Financial Bid”, the names of the bidders whose bids were found
responsive in accordance with Sub-Clause 24.1 will be announced. The bids of only
those bidders will be opened. The remaining bids will be rejected.

21.6.5. The responsive bidders’ names, the bid prices, the item wise rates the total amount of
each item, any discounts and withdrawals, and such other details as the officer inviting
the tender may consider appropriate, will be announced by him or his authorized
representatives at the opening.

21.6.6. Special conditions and/or rebate/discount offer if any uploaded to the system shall be
declared and recorded first.

21.6.7. The Financial bid of the bidders shall be opened one by one by the designated officers.
The system shall auto-generate the Comparative statement.

21.6.8. The Bidder can witness the principal activities and view the documents/summary reports
for that particular work by logging on to the portal with his DSC from anywhere.

22, PROCESS TO BE CONFIDENTIAL:

22.1. Information relating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder has
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been announced. Any effort by a bidder to influence the officer inviting the bid, processing of bids
or award decisions may result in the rejection of his bid.

23. CLARIFICATION OF BIDS:

23.1.

23.2.

To assist in the examination, evaluation, and comparison of bids, the officer inviting the bid may,
at his discretion, ask any bidder for clarification of his rates including breakdowns of unit rates.
The request for clarification and the response shall be in writing or by cable or by e-mail, but no
change in the bid price or substance of the bid shall be sought, offered.

Subject to sub-clause 23.1, no bidder shall contact the officer inviting the bid on any matter
relating to his bid from the time of the opening to the time the contract is awarded. If the bidder
wishes to bring additional information to the notice of the officer inviting the bid, it should do so in
writing.

24, EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS:

24.1.

24.2.

24.3.

24 4.

24.5.

During the detailed evaluation of “Technical Bids”, the officer inviting the bid will determine
whether each bid:-

24.1.1. Whether the Bid security is confirmed by issuing institution/bank.

24.1.2. Has submitted legible documents for evaluation

24.1.3. Meets the eligibility criteria defined in Clause 3 and;

24.1.4. Is substantially responsive to the requirements of the bidding documents.

During the detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be further
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications and drawings.

A substantially responsive “Financial Bids” is one, which conforms to all the terms, conditions,
and specifications of the bidding documents, without material deviation or reservation. A material
deviation or reservation is one

24.3.1. Which affects in any substantial way the scope, quality, or performance of the works?

24.3.2. Which limits in any substantial way, inconsistent with the bidding documents, the right of
the officer inviting the bid or the bidder’s obligations under the contract or

24.3.3. Whose rectification would affect unfairly the competitive position of other bidders
presenting substantially responsive bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the officer inviting the bid,
and may not subsequently be made responsive by correction or withdrawal of the non-conforming
deviation or reservation.

On opening of the price bid the system shall arrange the financial bids in order of their value (L1
first, followed by L2, L3 ....) for subsequent evaluation. The evaluation status (Sheet) will be
visible to all the participating bidders after opening on their respective logins. Each activity is
recorded in the system with date and time stamping.

25. EVALUATION OF BIDS: DELETED

25.1. If the officer inviting the Bid in his opinion judges that the price quoted by the lowest qualified
bidder is high or a special condition imposed by the bidder is to be withdrawn, the bidder shall be
invited for negotiation by the officer inviting the Bid or by an officer authorised by him in writing.
Negotiations of financial bid with only the lowest bidder shall be carried out, if necessary.
Negotiation of bid will be carried out by manual way.

25.2. DELETED.

25.3. DELETED

25.4. DELETED.

25.5. DELETED.
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26.

27.

28.

29.

CONTRACTOR

F. AWARD OF CONTRACT

AWARD CRITERIA:

26.1.

26.2.

26.3.

26.4.

The officer inviting the bid will award the contract to the bidder whose bid has been determined
to be substantially responsive to the bidding documents and who has offered the lowest evaluated
price.

On acceptance of the tender, the Contractor shall name in writing his accredited representative(s)
who would be responsible for taking instructions from the Engineer-in-Charge.

Competent Authority on behalf of Governor of Odisha reserves to himself the right of accepting
the whole or any part of the bid and the bidder shall be bound to perform the same at the rate
quoted.

The successful bidder registered under other State Government / MES / Railways / CPWD in
equivalent rank has to register under state PWD before signing of the agreement.

OPTIONS IF THE BIDDER BACKS OUT FROM BIDDING PROCESS :

27.1.

27.2.

In case the 1st lowest Bidder or even the next lowest Bidder withdraw in series one by one,
thereby facilitating a particular Bidder for award, then they shall be penalized with adequate
disincentives with forfeiture of EMD/Bid Security unless adequate justification for such back out
is furnished. Appropriate action for blacklisting the bidder shall also be taken apart from dis-
incentivising the bidder.

The bidding process shall be deemed to be complete till the date of issue of letter of acceptance.
If the bidder fails to sign the agreement within the stipulated period mentioned under clause 29.2,
his bid security shall stand forfeited.

RIGHT TO ACCEPT OR REJECT ANY OR ALL BIDS :

28.1.

28.2.

The competent authority on behalf of the Governor of Odisha does not bind him to accept the
lowest or any other tender and reserves to him the authority to reject any or all the tenders
received without assigning any reason.

All bids in which any of the prescribed condition is not fulfilled or any condition including that of
conditional rebate is put forth by the bidder shall be summarily rejected.

NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:

29.1.

29.2.

In the E-Procurement Portal, the system shall generate the template of award letter and the
Officer Inviting the Bid shall mention the amount of Performance Security and additional security
required to be furnished in the letter and intimate the bidders in his e-mail ID. The issue of the
letter of acceptance shall be treated as closure of the Bid process and commencement of the
contract.

The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance security
& additional Performance security (if any) in the prescribed form & the work programme & shall
sign the agreement in prescribed format, failing which the Engineer-in-Charge shall without
prejudice to any other right or remedy available in law, be at liberty to forfeit the Bid Security
absolutely. The agreement will incorporate all agreements between the officer inviting the bid and
the successful bidder.

If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be
debarred form participation in bidding for three years and action will be taken to blacklist the
contractor. In that case, the L2 bidder, if fulfils, other required criteria would be called for drawing
agreement for execution of work subject to the condition that L2 bidder negotiates at par with the
rate quoted by the L1 bidder otherwise the tender will be cancelled. In case a contractor is black
listed, it will be widely published and intimated to all departments of Government and also to Govt.
of India agencies working in the state.

(Amendment to Para-3.5.14 Note-l of OPWD Code Vol.-I by inclusion).
29.2.1. Following documents shall form part of the agreement.

29.2.1.1.The notice inviting bid, all the documents including additional conditions,
specifications and drawings, if any, forming the bid as issued at the time of
invitation of bid and acceptance thereof together with any correspondence &
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documents leading thereto & required amount of performance security including
additional performance security as per sub clause 29.2 hereof.

29.2.1.2. Standard Bid Document P.W.D. Form P-1

29.3. The letter to proceed with the work shall be issued by Engineer-in-charge only after signing of the
agreement. The notification of award will constitute the formation of the contract subject only to
the furnishing of performance security and additional performance security in accordance with
the provisions of the agreement.

29.4. On acceptance of the composite bids by the competent authority the letter of award will be issued
by the Engineer-in-Charge of the major component of the work on behalf of the Governor of
Odisha.

29.5. Upon signing of the agreement by the successful bidder, the Engineer-in-Charge will promptly
notify the other bidders that their bids have been unsuccessful.
30. CORRUPT OR FRAUDULENT PRACTICES:

30.1. The Engineer-in-Charge will reject a proposal for award if he determines that the bidder
recommended for award has been engaged in corrupt or fraudulent practices in competing for
the contract in question. He will report to the Officer Inviting Bid / next higher authority.

30.2. Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the
tenders submitted by the contractors who resort to canvassing will be liable for rejection.
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GOVERNMENT OF ODISHA
WORKS DEPARTMENT

OFFICE MEMORANDUM
No. 0764600022025 ' 1~ “\'A\ MW.. BhubaneswarDt B \e - b

Sub:- Amendmant of Codal & Contractual Provisions.

Eadier, the provisions of threshold mﬂwbwmdtsxi&nwow in Appandix-1X,
Clause 386 of OPWD Code Vol.-il had bean abolished, and the system of incremental Addtional
Pedormance Security (APS) was adopted vide Works Depaniment O.M. No.173MW., daled
03.0120Q6hm0pmummdmnamdmbycowunmldoahalmnsw
mehmmmmhavmmwmr

Subsoquenily, & clarffication vide Works Department OM. No. 632W. dated
09.01.2026, and a comgendum No. 14560/W., dated 11.08.2026, were issued on the subjact.

Mwmnmamamymbmmwd
Works, Government, after careful consideration, have been pleased 10 futther review the Issue
of abnormally low bid prices.

Now, therefore, In supersession of Works Departmant O.M. No.173, dated 03.01.2026,
O.M. No.632W., dated 09,01.2026 and Comigendum No. 14560/, dated 11.08.2026, # has
MWNMWWMMR)meMMN
ubcbdbw.onanimmmtalbw.mmwwmummncw
Put 1o Tender, in the following manner:

1.mmmmmusmws)wluwwwuamau
accopted Bid Price of the selected bidder.

7 A mumammm.mmwmmmaum
ia lower than the Cost Put to Tender shall be calculated and rounded off.

3.NMMWugommmMshﬂbomnamRoum0ﬂd
mtmm)otwmma-mmmmmmwmm
mAPsmmuammuaMWmmuqumom«

Memorandum,
4. Rounding OF of Percentage Less (ROPL) of accepted Bid Price, L.e. tha percentage by
mmmmdaiummmmmcoum»m.wunmw

. Mmmmummmmmo.so.mmmmma»
the naxt lowar whole parcantage.
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* Where the decimal fraction is 0.50 or above, the percentage shall be munded off 1o
the nexa higher whole percantage.

¢ For avoidance of doubl, 13.25% less shall be reckoned as 13% less, whereas
13.50% less shall be rockoned as 14% less, for the purpose of daterminng the
applicable APS under this Office Memorandum.

5. Calaulation of Additional Parformance Security:

0.2% for every percentage of ROPL below (-)10%; for avoidance of doubt, if ROPL
I5 (-)13%, then APS shall ba @ 0.2% x (13-10) = 0.6% of accepied bid price.
=30% _the additional performance security percentage shall be incrementod by
0.3% for every percentage of ROPL below (-}20% in addition to 2% of the accepted
bid price; for avoidance of doubt, if ROPL is (-)24%, then APS shal bo @ 0.3% x
(24-20) +2% = 1.2% + 2% = 3.2% of accepted bid price.

. s balow (-130% or more, the
additional performance security percentage shall be incremented by 0.5% for every
percentage of ROPL below (-)30% in addition to 5% of the acoepted bid price; for
avoldanca of doubt, if ROPL is {-)37%, then APS shall be @ 0.5% x (37-30) + 5% =
3.5% + 5% = B.5% of accepted bid price.
s.mudmmmmmumndnunummwm
7. The provision of additional periormance security shall be applicable 10 all forms of tender
excepl Tumkey Tender.

8. Jussdication for abaormally low bids shall be scrutinized by the Technical Commitiee and
recommended to the Competent Authority for Acceptance of Tender s per Para 6.3.15 of
OPWD Code, Vol-I for the approval of the Additional Performance Security (APS). An
abnommally low bid is one in which the Bid price, in combination with other elements of the
Bid, appears so low that it raises material concams as 10 the capability of the Bidder to
perform the contract at the offered price. Procuring Entity may, In such cases, seek written
dlarifications from the Bidder, induding detailed price analysis of its Bid price in relation to
scope, schedule, resource mobilization, allocation of risks and responsiilities, and any
other requirements of the bid document if. after evaluating the price analysis, the
procuring entity determines that the Bidder has substantially falled to demonstrale its
capabiity to deliver the contract at the offered price. the Procuring Entity may reject the

ARLFIRS 8~ ettt LANS T hLe o 1S -4 . ne KL
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Bwpmml.ﬂm.nmwmmmwcbmammwummm
WMWMMNMMQOM&&&OWWWNG.

9.Nmonlhanonobdisquohd(mwtnmowmbenwlllbowadptm
ummlnpemmwnas)utm.mummwmumbm
or lass than the estimated cost put to lender, the Tander Accepting Authority will finafize
mmmammm.muunmwm
mmmmm&hommdﬂ&dnmmmmw
remain present.

1o.nnmwwmscamsrcmmmummww
hmmtmuprnWMﬁlhwhdmmm.h
percenisge rate tenders) afler avalling 10% price preference as per Para 2 of Works
Department Resolution No. 16262 daled 30.10.2018, the tender shall be finalized by the
tmm'mummhuwmwmmom
categores of confractors.

It.mw.NWMMMWIWMBWWM*d
from the date of issue of this OM.

12. w.anﬁ&mmmmmmmmmmwmu
issue of this Office Memorandum, the APS shall be calculated as per Works Department
OMNG.173 dt 03.01.2028 nw OM. No632W., dated 09.01.2026 and Corigendum
No. 14560/W., dated 11,08 2026.

13. In pursuance o, Works Deptl. OM No 2375/, oLONON2022, Additional Performance
MHMAPS)MNMIMmWMMdWMM
Mm)mdmmwmcmmmmcommcmm

la.mmumwmhwurmo.mmtmosmsmmnm
MISC-0102-2025.

By order of the Govemor

Principal Secrétary to

MemoNo. VAL AW dated B+ \C - S

mmgmwmmmwmw.wwrmm(cam)
mmm.hwmmammqm.

ﬂwmmﬂdbnﬂﬁlmmmmnummhwodmmm
and supply 20 (twenty) coples to this Depaniment.
(B

EIC-cum-Specia 1o Goversnment
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MemoNo, A w o Drg.\o. ol
Copy forwarded 10 the PS. to the Hon'ye Chief Minister, Odisha for the kind Information of the

Hon'ble Chief Minister. »
ElC-cu W Government

MemaNo A AYUM W D % \e. o |

Copy forwarded o the .S, to the Hon'ble Minister, Law, Works, Excise, Odisha far the kind
information of the Hon'ble Minester.

MemoNo A\ XML w .ot & \o. 2 @
mwmbmembhcwmw.m.thnMdNCW

Secretary, Odisha
euwm@@db-mm
8ol

MemoNo X TME w0t g \e. 2 b
Copy forwarded to Sr. P.S. to the DC-cum-ACS, Odisha, for the kind information of the DC-cum-

ACS, Osisha.
®

MemoNo MY AMY Dt % \o. ol

Copy forwarded to Principal Accourtant General (ASE). Odisha, Bhubaneswar/ Principal
Accountant General (E & SR Audit), Odisha, Puri Branch, Puri for kind information and

necessary action,
e

MemoNo N XAME WDt F .o . ~d

Copy forwarded to the PS. to the Additional Chief Secretary, Home Department/ the P.S. (o the
Mﬁu\umd&mm.mmm:ns.ummwsm.
Padiamentary Affalrs Department /P.S. to the Additional Chief Secretary, Industries Department /
PS. to the Addtional Chief Secretary, Steal & Minas Department / P.S. to the Additional Chief
Soam.m&omumwwms.numwsmﬂy.
H & UD Department /| P.S. to the Additional Chief Secretary, Energy Department for kind
information of ACS, Home Department! ACS, GASPG Departmant /ACS, Pariamentary Affaics
Department! ACS, industries Department /ACS, Steol & Mines Department ACS, Revenue &
Disaster Management Department / ACS, H & UD Department! ACS, Energy Department,

kO

memoNo A\ AN oL S-ve. 0k

Copy forwarded to the PS. to the Princlpal Secretary to Govt, FinanceWorks/ Law/
C&T(T) /Forest. Envionment and Climate Change Department / Dopartment of Water
Rogsources for kind information of the Principal Secretary, Finance! Works) Law! CAT(T) /

Department of Water Resources, respactively.
G
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Memo No.__\ XSO  w. ot S+ \e 24
Copy forwarded lo the DG, (RDASS), MoRTAH, New Deln for kind information.

NG .

MemoNo. \ A AW oL & .vo - b

Copy forwarded %o the PS. bmcmmam-mwbcon.ﬂoml
Mmlmwdwwmwmﬂmolumhdamm.

RD /PRADW/ Tousismy / Dapartment of Mission Shakt, respectively.

-;b.
E 1o Govarnment
MemoNe YA ANEL AW DOL B \o. 3D
Copybtwrdodhdloommumwn.mmwm
\.’b.
EIC-cum-Specal Governmant

MemoNo. AT AL w. 0L S \o:2d
mmeucum&oMsummmmm

EIC-cum-Spedal
Mermo No. \.\"’A}S‘* M., DL S+\e . A

wywmwmmr.um.oauw:mwm.
MoRT&H, Odisha, Brwbaneswar for information and necessary Sction.

@m/"*'
EIC-cum-Special io Government

MemoNo A XA SS w0t 2.\ b
mwwmwwmmmmmmw

(w2

EIC-cum-Special Government
momoNo. \XASH v 0t Be\o. b

Copy forwarded to EIC(Civil-cum-Roads), Odisha /EIC, Water Resources, Odishal EIC, Rural
Works, Odishal EIC (PH), H&UD Department/ EIC (RWSS) PRADW Department/ EIC, DPQ.
Odishal EIC, NHs, Odishal EIC-cum-Managing Director, 08 & CC Lid., Bhubaneswar, Odisha/
Chiof Engineer, Roads-| & Il, Odisha / Chief Engineer, Buildings-| & II, Odisha / Chisf Engineer.
NHs, Odishal Chief Engineer, Bridges, Odisha / Chief Engineer, PAIP, Odisha / Chief Enginesr,
RD &0P. Odisha /Chiaf Engineer, RW- | & 1I, Odisha / Chiet Engineer, PH (Urban), Odisha /
Chief Engineer, Electricity, Odisha | Managing Diroctor, OCC Lid., Bhubaneswar/ all State

PSUs for kind information and necassary achon, .
Eoomau(%ﬁm
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Moroho \TASTE  wooc s g0 g g

Copy forwarded fo DOG & State Informatics Officer. Mational Informatics Cantre, Odiha State
Cantre, Bhubaneswar, Emall-sio-<rif@nic.n for information and necessary action.

[

Menoto \XASE Moot 90 b

wmuuw&mmwmxmwmm
Cenire (OCAC), Bhubaneswar, for Information and necessary action,

G-

MomoNo \XNEN w10 0y
Copy forwarded o al EICSCESICCES/ SEs/ EEs of the Works Depariment for kind nkormation

and necessary acton.
Emm-ﬁm@;’bcmﬁ
i

Memo o,V rAb o M0t TN g

CmWMhMWWWIWIWMW!MW

/ Budget Section | N.M, Section / FC & AAFA Sackon, Works Degariment / OSWAS Control
Room for Information and necassary action.

%

EIC-cum-Special
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GOVERNMENT OF ODISHA
WORKS DEPARTMENT

A

FICE ME NDUM
File No.07556900012016- |} 2.\ W dated, < . ‘2.

Sub: Electronic Receipt, Accounting and Reporting of Cost of Tender Paper and
Earnest Money Deposit on submission of bids,

1. The State Government have been working on formulation of rules and procedures for
Electronic receipt, accounting and reporting of the receipt of Cost of Tender Paper
and Earnest Money Deposit on submission of bids through the e-procurement portal
of Government of Odisha i.e. “hitps //tendersodisha.aov.in” for some time past.

2, Electronic receipt of cost of tender paper has been successfully tested through SBI
payment gateway. Now it has been decided to introduce electronic receipt of Cost of
Tender Paper and Earnest Money Deposit on submission of bids through
payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all
Government Departments, State PSUs, Statutory Corporations, Autonomous Bodies
and Local Bodies etc. in phases(ANNEXURE-I). The process outline as well as
accounting and reporting structure are indicated below:

a) it will be carried out through a single banking transaction by the bidder for multiple
payments like Cost of Tender Paper and Earnest Money Deposit on submission of
bids

b) Various payment medes like Internet banking/ NEFT/RTGS of Designated Banks and
their Aggregater Banks as well can be accessed by the intending bidders.

¢} Reporting and accounting of the e-receipts will be made from a single source

d) Credit of receipts into the Government accounts and to the designated Bank account of
the participating entities indicated in Para 2 above would be faster

3. Only those bidders who successfully remit their Cost of Tender Paper and Earnest
Money Deposit on submission of bids would be eligible to paricipate in the
tender/bid process. The bidders with pending or failure payment status shall not be able
to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the
designated Banks shall not be held responsible for such pendency or failure

o
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d) Bid submission: Only after receipt of intimation at the e-Procurement portal regarding
successful transaction by bidder the system will activale the 'Freeze Bid Submission’
butten to conclude the bid submission process.

e} System generated acknowledgement receipt for successful bid submission:
Systeam will generate an ackrowledgement receipt for successful bid submizsion. The
bidder should make a note of ‘Bid ID" generated in the acknowledgamen! recaip! for
tracking their bid status,

6. Settlement of Cost of Tender Paper:

a) Cost of Tender Paper . In respect of Government receipts on account of Cost of
Tender Paper, the e-Procurement portal shall generate & MIS for the Siale
Procurement Call (SPC). The MIS will contain an abstract of the cost of tender paper
collected with reference to Bid ldentification Number. The State Procurement Cell
shall genarate Bank-wise challans under the head of Account for Cost of Tender Paper
and instruct the designated Banks to ramit the money to the proper head of account of
State Government. In respect of the cost of tender paper received through the e-
procurement portal, the remittance to the Cyber Treasury account will b2 made to the
Head of Account 0075-Misc. General Services-800-Other Receipts -0087-Misc
Receipis-02237-Cost of Tendar Paper.

b) For the time being, the State Procurermant Cell (SPC) will use over the counter payment
facilty of the Odisha Treasury portal. Thereafler, remittance through NEFT & RTGS will
be facilitated throwgh the Odisha Treasury portal.

el Similary, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local
Bodies elc. Cost of Tender Paper. the e-Procurement portal shall generate a MIS for
the Stale Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender
paper collacted with reference to Bid |dentification Mumber. The cost of tender papers
will be credited to the registered Bank accourt of the concerned State PSUs, Statutory
Corporations, Autonomous Bodies and Lecal Bodies etc

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the
tender fee and EMD to the bidder, in case the tender 1% cancelled before apening of Bid
az per direction received from TIA through e-procurement system.

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Eamest
Maoney Deposit on submission of bids is enclosed in the Annexure- |,
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7. Settlement of Earnest Money Deposit on submission of bids:
2) The Bank will remit the Earnest Money Deposit on submission/cancellation of bids
to respective bidders accounts as per direction received from TIA through e-
procurement system

8. Forfeiture of EMD :
Forfeiture of Earnest Money Deposit on submission of bid of defaultng bidder 15
occasioned for various reasons.

a) In case the Earnest Money Deposit on submission of bid is forfeited. the e-
Procurement portal will direct the Bank to transfer the EMD value from the Pooling
Account of SPC to the registered account of the tender inviting authority

b} The Tender inviting authorities of the Government Depariments will deposit the
forfeited Earnest Money Deposit on submission of bid, in the State Government
Treasury under the appropriate head (8782-Cash Remittances and Adjustments
between the officers rendering accounts to the same Accounts Officer-102-
P'W Remittances-1683-Remittances-91028-Remittances into Treasury) after taking
the amount as a revenue receipt in their Cash Book under the head 0075-Misc
General Services-00-101-Unclaimed Deposits-0097-Misc.  Receipts-02080-Misc.,
Depesits and submit the detail account to D.A.G., Puri as a deposit of the Division

¢} By clicking submit button, system will initiate the forfeiture of EMD Systermn will not allow
the evaluator to edil the initiation afier clicking the submit button. Forfeiture option can
be carried out in phased manner like one tidder at a time.
9. Role of the Banks:
a) Make necessary provision / customizations at their end to enable the provision for online
payments / refunds as per this document
b) Provide necessary real-time message lo bidders regarding successful or unsuccessful
transactions during online payment processes and redirect them to e-Procurement
website with necessary transaction reference detals enabling them to submit their bids
¢) The bank shall ensure transfer of funds from the pooling account to the Government
Head/current account of PSUs/ULBs within the next bank working day as per the
directions generated from e-Procurement portal
d) Bank should provide timely reports and reference details to NIC enabling them to carry
out theit role as stated below.
e) Refund of amount to bidders as per the XML file provided by e-Procurement system on
the next bank working day from the date of generation of the XML file and also provide a

confirmation to NIC on the same

d
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10.

11.

Rale of State Procurement Cell:

a) Communicate requirements af Govermment departments’ State PSUs/ Autcnomous
Bodies! ULBs onling payment requirements to Mational Informatics Centre [ the
authorised Banks for mapping/ customization.

b

In every working cay, the State Procurerment Cell shall generate MIS from the e-
Procurerment portal to ascertain the tender paper cost received in the e-Tendering
process separately bank-wise for the Government Depariment and tha PSUs/ULEs
The SPC shall generale bank-wise separate anling chzllans from the Odisha
Treasury poral and make the remittance through owver the counter facility or
NEFT/RTGE (as and when this functicnality is available in Treasury portal) and issue
instruction to the bank for remittance of the receipt to the Stale Government aceount.
) The State Procurement Cell shall be responsible for providing challan details and
MIS in respect of the remittance towards fender paper cost to the Tender inviting
authorities for thelr recard
d} State Procurement Cell shall moniter the progress of e-Tendering by different
Government Deparments ¢ State PSUs/ Autonomouws Bodies | ULEs through MIS
State Procureament Cell shall moniter and send monthly progress repors 1o the

Government
g} The e-Procurement system will generate a consclidated refund & settlement XML file
as an end of the day activity
fi e-procurement system will provide a web service for Payment Galeway (PG) provider
to pull the encrypted refund and settlement details in XML file against a day.
Similarly, Payment Gateway (PG) provider will provide a web service 1o pull the

refund and settlement status agains: a day

g

h) e-procurement system will update the status accordingly for reconciliation repert.

Raole of National Informatics Centre :

a) Customize e-Procurement software and web-pages of Government of Odisha
(https Htendersodisha qov in) to enable the provision for electronic payment,

by The NIC, Odisha will modify | rectify the errors in electronic data relating to the Chart

of Aceaunt
g NIC will provide an interface to organisations to download the electranic receipt data.
d) Erable automatic gensration of daily XML files from e-Procurement system and
ensure delivery of the same to the authorised Banks for enabling automatic

refundrsettlemeant of funds.

L L

N
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&) MNIC shall enable the e-Procurement portal to generate MIS as required for the State
Frocurement Cell in order to make remittance of the tender paper cost to the Stale
Government account using the Odisha Treasury Portal
12, Role of Cyber Treasury :
a) The cost of the tender paper deposited by the SPC using the Odizha Treasury Partal
which will be accounted for by the Cyber Treasury and it shall submit the accounts 1o
A.G. (J) as per the established process.
by The Cyber Treasury will provide MIS ss required to the SPC for the purpose of
aoccounting and reconciliation of the electronic remitlances made o the State
Government account
13. Redressal of Public grievances ;
al  The State Procurement Cell. Odisha, Matenal Informatics Centre, Odisha and the a-
FPB will have an effective procedure for desling with, public complaint for e-Recept
related matters. In case, any mistake is detected oy any of the stakeholders in reporting
of receipt of tender paper cost and EMD, either suomoto or on being brought to its
notice, the State Procurement Cell, Odisha, National Infermatics Centre. Odisha umit,
Cyber Treasury and the bank will promptly take steps for reclification. The e-Focal Pam
Branch of the participating Banks, Mational Informatice Centre, Odisha and the State
Procurement Cell, Odisha will notify the comtact number and address of the Help Desk
for resalution of any dispute regarding e-Receipt.
14. Applicability and modification of existing rules ! orders:
The modalities prescrined in this Office Memorandum for downloading of tender paper
submission and rejection of bid, acceptance of Bids as well as refund and farfeiture of
earnest deposit will be applicable for elecironic submission of bids through e-
procurement portal. Existing provisions regulating cest of Tender Paper and Earnest
Money Deposit in OPWD Cods and OGFR would stand modified to the extent
prescribed in this Office Memorandum

15. These arrangements would be made effective after signing of Moll between the
designated Banks and the Stale Procurement Cell, firming up of Banking arrangemsants
and technical integraticn between designated Bank and e-Frocuremeant Partal

1. Thus shall take effect from the date of issue of this Office Memarandum.

2. Accardingly, relevant existing codal / confractual provigion exist wide Office Memorandum
No ETBSAW dt.09.05.2017 of Works Department stands modified to the above extent

3 This has been concurred in by the Finance Department wde their UOR No -39-WF-|

de. 09 112017
T

E.l.C-cum-Secretary to Government
(P.T.O)

e
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ANNEXURE-I

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender
Paper and Earnest Money Deposit on submission of bids

Government |
Departments

l

I
I |

g State PSUs, |

Statutory \
i Corporations, !
Autonomous |
1 Bodies
| Local Bodies

and

Cost of Tender Paper

submission of bids

The paymen! tewards the cost of

Tender Paper, in case of
Government Depariments, shall be
collected in

accounts opened

\
pooling ‘

Paint

separate

in Focal
Branch called e-FPB of respective
designated banks [as stated in Para
2] at Bhubaneswar on T+1 day,

With reference to the Notice Inviting
Tender/ Bid ldentffication Number,
the amount so realised is to be
remitted to Government Account
under the Head of Account 0075- I
Misc. General Services-800-Other
Receipts -0097-Misc.  Receipts-
02237-Cost  of Tender PaperE
through Odisha Treasury Porta||

after opening of the bic. [

Departments, amount towards Earnest
Money Deposit on submission of bids
shall be collected in a poeling account
openead for this purpese at Fecal Point
Branch called e-FPB of respective
designated banks at Bhubaneswar
and the banks will remit the amount to
respective bidder's account within two
working days on receipt of instruction
from TIA through refund and settiement
of e-procurement system

Il In case of forfeiture of Earnest

Money Deposit on submission of
bids the e-Procurement portal wall
direct the Bank tc transfer the EMD
value from the Pooling Account of
SPC to the registered account of the
tender inviting authonty within two
working days of receipt of instruction
from TIA

in case of State PSUs. Statutory | | Amount fowards EMD on submission

Corperations, Autenomous Baodies
and Local Bodies etc, the amount |
towards Cost of Tender Paper o1
submission of bids shall be collected !
in separate accounts |

openad in Focal Point Branch called jl

pooling

of bids shall be collected n 8
separate pooling account of Focal
Point Branch called e-FPB of

Earnest Money Deposit on

respective  designated banks at

Bhubaneswar and the kanks will remit
the amount to respective bidders
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e-FPB of respective designated |
banks &t Ehubanaswar on T+1 day. |

accaunt Qﬂmmn from
TIA through refund and settliement of
e-procurament  system  within two
working days from receipt of such
instruction

The Paper cost will be transferred | |1 In case of forfeiture of Earnest Money

to the respective current accounts |

Corporations, Autonomous Bodies |

of concemed State PSLs, Statutory

and Local Bodies elc. after opaning
of bid.

Deposit on submission of bigs. the a-
Procurement  portal will direct the
Bank to transfer the EMD value from
the Pooling Account of SPC to the
registered account of the tender
inviting authority within two working
days of receipt of instruction from TIA
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Government of Odisha
Works Department

RESOLUTION
File No.07556900142018- |G )€). MW, dated, 30 -10-901%
Sub:- Grant of Concession (s) to Scheduled Caste and Scheduled Tribe Contractors.

Government have extended cenain concessions to the Scheduled Caste and
Scheduled Tribe Contractors regarding award of P.W.D. Works vide Resolution No. 27748\
dt.11.10.1977. On the basis of the recommendation of Codes Revision Committee, it has
now been decided to modify the aforesaid Resolution and allow the following facilities to the
individual Scheduled Caste and Scheduled Tribe contractors for execution of P.W.D. Works,

1. The Scheduled Caste and Scheduled Tribe applicants desirous of enrolling
themselves as Contractors are required to deposit 50% of the amount specified for various
Classes of Contractors under Rule-7 of Appendix-VIll (P.W.D. Contractors'’ Registration
Rules, 1967) of O.P.W.D. Code, Volume-1I.

2. The concessions / facilities for 10% Purchase Preference shall be allowed only to
the individual registered contractors belonging to Scheduled Caste and Scheduled Tribe
having Registration Certificate up to *B" Class,

3. If the Tender of the individual registered contractors belonging to Scheduled
Caste and Scheduled Tribe is within 10% of the rate quoted by the lowest tenderer for any
work, the work may be considered for award to himher at the lowest tendered rate in
relaxation of Rule-18 of Odisha General Financial Rules (O.G.F.R.), Volume-] and Para-
3.5.14 of O.P.W.D. Code, Volume-I.

4. The Security Deposit (Eamest Money, Initial Security and Performance Security)
at half the usual rate may be deposited/realized by/from the Scheduled Caste or Scheduled
Tribe Contractors coming under the Categories up to “B" Class only as against the
prescribed percentage under Rule-13 of Appendix-VIll (P,W.D. Contractors' Registration
Rules, 1967) of O.P.W.D. Code, Volume-Il.

5. The above concession will take effect from the date of issue of this Resolution,

6. This order shall supersede Works Depariment Resolution No.27748/W
dt.11.10.1977.

7. This has been concurred in by the Finance Department vide their
U.0.R.No.92/WF-1 dt. 09.10.2018, 4}\\{

EIC - cum- Secretary to Government
Mermo No. 626> W, dated, 30-10-20)8
Copy forwarded to Principal Secretary 1o Hon'ble Chief Minister, Odisha / P. S, to

Hon'ble Minister, Works, Odisha for information and necessary action
nAhe 9
FA - cum- Addl. Secretary to Government

(P.T.0)
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Memo No. | £264 W, dated, 20 -10-30¥

Copy forwarded to OSD to Chief Secretary, Odisha / St P.S. to Development
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.3. to Additional Chief
Secretary, Finance Department for information and necessary action

Q.{(G"M.r'l 4. %1%
FA - cum- Addl. Secretary to Government

Memo No. |€265 M, dated, 20-1p- 201§

Copy forwarded to the Principal Accountant General (ASE), Odisha, Bhubaneswar /
Principal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for information and

necessary action. Q&‘O‘M‘Y’ DA R
FA - cum- Addl. € ecretary to Government
Memo No. | 6266 M, dated, 30-10-201%"

Copy forwarded to All Departments / Managing Director, OB & CC LUd,
Bhubaneswar / Managing Director, OCC Ltd., Bhubaneswar for information and necessary

iy Sefes 24 5 1%

FA - cum- Addi. Siecretary to Government
Memo No. |é9—67 /W, dated, 20-10-20\
Copy forwarded to EIC (Civil), Odisha / All Chief Engineers, Odisha / All
Superintending Engineers / All Executive Engineers (under \Vorks Department) for
information & necessary action and wide circulation among subordinte offices.

0‘"“'\’ AT AT L4
FA - cum- Addl. Siecretary to Government

Memo No. 16268 AV, dated, 30-10-Z013"
Copy forwarded to OSWAS Control Room with @ request to upload it in the web-site
of Works Department. Ll o4 5 1a
FA - cum- Addl, 3ecretary to Government
Memo No. 16269 W, dated, 30-(0-201%"
Copy forwarded to the Director, Printing, Stationary & Publicition, Odisha, Cuttack by
e-mail (deputydirectorpp@redifmail,com) for publication of this Office Memorandum in the

next issue of Odisha Gazette and supply 20 (Twenty) copies to th s Department for official
e %"ﬂ‘ e g
FA - cum- Add|. 5ecretary to Government
MemoNo.  |6270 W, dated, 30-10- 9018
Copy forwarded to A/C-l Section / AJC-1I Section / Road 3Section / Plan Section /
Building Section / Budget Section / N.Hs. Section / FC & AA Secticn /| PPP Cell / EAP Cell,
Works Department for information and necessary action.
& “ w s 1 g
FA - cum- Addl, Secretary to Government
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ODISHA PUBLIC WORKS DEPARTMENT
(FORM P-1)
PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS
GENERAL RULES & DIRECTIONS FOR THE GUIDANCE OF
CONTRACTORS

1. The work proposed for execution by contract will be notified in a form of invitation to tender pasted
through the Govt. web-site www.tendersodisha.gov.in
This notice will state the work to be carried out, the items and approximate quantities thereof as

well as the date for submitting and opening tenders also the amount of earnest money to be deposited
and the amount of the security deposit by the successful tenderer and the percentage if any to be
deducted from bills. Copies of the specifications, designs and drawings and any other documents
required in connection with the submission of tender signed for the purpose of identification by the Sub-
divisional Officer/Executive Engineer shall also be open for inspection by the contractor at the office of
the Sub-Divisional Officer/Executive Engineer during office hours.

2. In the event of the tender being submitted by a firm it must be signed separately by each member
thereof, or in the event of the absence of any partner, it must be signed on his behalf by a person
holding a power of attorney authorizing him to do so.

3. Receipts for payment made on accounts of works, when executed by a firm must also be signed by
the several partners, except where the contractors are described in their tender as a firm in which case
the receipts must be signed in the name of the firm by one of the partners, or by some other person
having authority to give effectual receipts for the firm.

4. The memorandum of work tendered for and the memorandum of materials to be supplied by the
Public Works Departments and their issue rates shall be filled in and completed in the office of the Sub-
Divisional Officer/Executive Engineer before the tender from is issued if a from is issued to an intending
tender without having been so filled in and completed, he shall requested the office to have this done

before he completes and delivers his tender.
5. The amount of earnest money to be deposited will be 1% of the estimated cost.

6. Any person who submits a tender shall fill up the usual printed form stating at what rate he willing to
undertake each item of the work. Incomplete tender and tender rate he willing to undertake each item
of the work specified in the said form of invitation to tender or which the contain any other conditions of
any sort, or omit to note the time within which the work can be finished or which are not accompanied
for the required earnest money will be liable to rejection. No single tender shall include more than one
work but contractors who wish to tender for two or more work shall submit a separate tender for each

tender. Tender shall bear the name of the work two which they refer written outside the envelope.

7. The Engineer or his duly authorized assistant will open the tenders in the presence of any intending
contractors who may be present at the time and will enter the amounts of the several tenders in a

comparative statement in a suitable form.

8. The Engineer shall have the right of rejecting all or any of the tenders.

9. In the event of a tender being selected for acceptance the Engineer who opened the tenders will, if

he is competent to accept the tender, inform the tenderer of the selected tender who shall there upon
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sign copies of the specification and other documents with the tender. The tenders to the selected tender
shall also deposited the required amount of the security money within the prescribed time. If the tenderer
fails to deposit the required amount of the security money within the prescribed time the Engineer may

reject the tender.

If the Engineer is not competent to accept the tender himself, he will inform the tenderer of the
tender which he decides to recommended for acceptance, such tender shall there upon sign forthwith
copies of the specification and other documents mentioned in rules 1 and 4 and shall deposit the
required amount of the security money within the prescribed time. The tender with the specification and
other documents signed by the tenderer will then be forwarded for acceptance to the Engineer who is
competent to accept the same. If the said Engineer rejects the tender the security money deposited

shall be refunded to the tenderer.

10. When a tender is selected for acceptance, the tenderer shall deposit the required amount of the
security money in cash in any treasury and shall forward the Challan to the Executive Engineer.
Government securities may be endorsed to the Executive Engineer in lieu of cash deposit of the
required amount of the security money No tender shall be finally accepted until the required amount of

the security money has been deposited.

11. The amount of security money to be deposited by the tenderer whose tender is selected for
acceptance shall be 1 percent of the estimated value of the work and towards this amount the earnest
money already deposited by him shall be credited. At least half of this security inclusive of the earnest
money shall be deposited the tenderer within such time as may be notified to him in writing by the officer
opening the tender, failing which tender shall be liable to rejection. Any balance of the security money
outstanding after completion of the contract with the tenderer may be made up by deduction of 3% of
the amount of each payment to be made to his under clause 7 of the condition of contract for work done

under the contract. Taxes as per provisions of Government shall be deducted from the bills of tenderer.

12. When tender has been selected for acceptance and the required amount of the security money has
been deposited the Engineer shall scrutinize a pages of the form of item, Rate Tendered and Contract
for works to see that the form has been properly filled up and signed by the contractor and the signature
witnessed. He shall then, if he is competent to accept the tender, sign the acceptance of the tenders or
if he is not so competent to, shall send the form for signature of the acceptance to the officer competent

to accept it.

13. All tenderers are required to submit a list of works, which are in hand at the time of submitting their
tenders. The list of works are required to be submitted in the proforma by the Executive Engineer under
whom he has executed the work in order to judge their past performance (vide Works Department
Circular No. 15443dt. 01.08.2005.)

14. Deleted

15. T.D.S (Tax Deducted at Source) towards GST will be deducted at the rate prescribed as per rule.
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16. A separate and specific Bank Account may be opened to keep the security deposits deducted from
the running bills in any Nationalized Bank only in the name of concerned Executive Engineer of the

Division /FA & CAO, but not in personal name.

The security deposit so deposited should be withdrawn from the same account after completion

of the defects liability period of the concerned work and after the work is found defects free in all respect.
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TENDER FOR WORKS

I / We hereby tender for the execution for the Government of Odisha for the work specified in
the underwritten memorandum at the rates specified therein a period of 18 (Eighteen) calendar
months from the date of written order to commence and in accordance in all respects with the
specifications designs and other documents referred to in rule. | here of and subject to the annexed
conditions of contract and with such materials as are provided for by and in all other respects in
accordance with such condition so far as applicable.

MEMORANDUM

(a) If several a. Name of work :  Renovation and improvement of slope lining in
sub-works are . .
included they between RD 00 to 2480m and RCC trough wall lining
should be in between RD 2606m to 7179m of Badalgaon
detailed in a I
separate list Distributary for the year 2026-27.

b. Amount put to tender . Rs. 9,60,64,624.84

c. Agreement Amount .

d. Earnest Money Deposit .  Rs. 9,60,700.00
(¢) This e. Initial ~ Security =~ Deposit .

(including earnest money to be
deposited before the
commencement of the work)

deposit will
be 2 % of the

Agreement
f. Percentage to be deducted .
(0 Thi from bill b
1S . .
percentage (As Security Deposit)
deduction .
from bills g. Additional Performance .
be credited Security Deposit.(APSD) :
to the
contractor’s h. Time required for the work .
security from date of written order to °
commence
i. Date of written order to .
commence work ‘
j Actual date of commencement .
k. Stipulated date of completion .
I Number of items of works .
tendered for ‘
m. Income Tax
n. GST .
0. Royalty of construction .
materials
p. Building and other
construction Workers Welfare
Cess
Should this tender be accepted, I/We hereby agree to abide by
and fulfill all the terms and provisions of the said conditions of
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contract annexed here to so far as applicable or in default thereof

Signature of to forfeit and pay to the Governor of Odisha or his successors in

contractor before office the sum of money mentioned in said conditions.
submission of
tender. Dated the ...........cccuvieeeeeen. day of ...cceveveiinine 20 .

Signature of Contractor
Signature of the Witness to

tender Signature
Address

Signature of
officer by whom
accepted.

The above tender is hereby accepted by me on behalf of the Government of Odisha.

Dated.....coovvvvveereeeeen. day of ....cccovvnnnnnns 20............

Superintending Engineer

Ul Left Canal Division No-l,

Kusumkhunti, Kalahandi
Agreement NO  .....cccoccciiiininnns P/ Certified that this agreement contains
................. pages only.

Superintending Engineer
Ul Left Canal Division No-l,
Kusumkhunti, Kalahandi
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UNDERTAKING

I/'we do hereby under take that, | / We will not claim anything in any shape from the
Government if the work is curtailed or stopped at any stage for want of funds. This will form a
part of the contract.

SPECIAL CONDITIONS

1. Anyincrease or decrease over or below the Schedule of Quantities appended to the tender
during the execution be carefully watched to determine the financial implication in
accordance to the codal provisions.

No extra items, extra quantities beyond the agreement quantities should be allowed without

prior permission from competent authority.

2. The contractor is to bear required sales taxes, octroi taxes, all other taxes and royalties,
etc. as are in force from time to time, Royalty will be reimbursed on production of valid
money receipt by the contractor from the concerned Tahasildar.

3. The contractor has to pay the minimum wages fixed by Government from time to time to
the labourers engaged by him in the work.

4. The work should be executed as per approved designs. Necessary soil tests / field tests
etc, are to be conducted at site to ensure the structural adequacy.

6. The fortnightly progress of work both physical and financial should be submitted forthwith

and any failure of progress of work. in proportionate to work programme as submitted by

the contractor should be reported and appropriate action as deemed proper should be
taken under the terms and conditions of the agreement.

The work should be restricted to the available funds.

The Chief Construction Engineer, Superintending Engineer, Executive Engineer, while

inspecting the work under execution should invariably record his observations in the

Register of Inspections maintained at the site of work for which the tender has been

accepted by him or by Government. He shall make final inspection of such works after

completion thereof but before the payment of the final bills.

9. At no stage difficulty or obstacle for procurement of materials due to any reasons
whatsoever shall not be entertained by the department nor any plea for extension of time
or compensation/claim to this effect shall be entertained on account of the above The safe
custody of the materials issued by the Deptt. of procured by the contractor will be sole
responsibility of the contractor.

© N

CONTRACTOR

CONDITION OF CONTRACT
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Clause 1-

Clause 2 (a)

(b)

CONTRACTOR

All compensation or other sum of money payable by the contractor to Government under
the terms of his contract may be deducted from, or paid by the sale of a sufficient part of
his security deposit or from the interest arising there from, or from any sums which may
be due or may become due to the contractor by Government on any account what so
ever and in the event of his security deposit being reduced by reason of any such
deduction or sale as aforesaid, the contractor shall within ten days thereafter make good
in cash or Government securities endorsed as
aforesaid any sum or sums which may have been
deducted from or raised by, sale of the security
deposit or any part thereof.

Compensation for delay

The time allowed for carrying out the work as entered in the tender shall be strictly
observed by the contractor and shall be reckoned from the date on which the written
order to commence work is given to the contractor, The work shall throughout the
stipulated period of the contract be carried on with all due diligence (time being deemed
to be of the essence of the contract on the part of the contractor) and the contractor shall
pay as compensation an amount equal to 2 % on the amount of the estimated cost if
the whole work as shown by the tender for every day that the work remains
uncommenced, or unfinished after the proper dates (The work should not be considered
finished until such date as the Executive
Engineer shall certify as the date on which the | The work should not be | work is
finished after necessary rectification of defects | considered finished until such as
pointed out by the Executive Engineer, or his | date as the E.E. shall certify as
authorized, agents are fully complied with by | the date on which the work is the
contractor to the Executive Engineer's | finished  after  necessary
satisfaction). And further to ensure good | rectification of defects as
progress during execution of the work the | Peinted out by E.E. or his

. . . authorized agents are fully
qontractor shall be bound, in all cases in which complied with by the the
time allowed for any work exceeds one month, | contractor to the E.Es to
complete one fourth of the whole work before | satisfaction. one
fourth of the whole time allowed under contract has
elapsed one half of the work, before one half of such
time has elapsed and three-fourth of the work before three-fourth of such time has
elapsed. In the events of the contractor failing to comply with the condition, he shall be
liable to pay as compensation an amount equal to one third percent on the said estimated
cost of the whole work for every day that the due quantity of work remains incomplete,
provided always that the entire amount of compensation to be paid under the provision
of this clause shall not exceed 10% on estimated cost of the work as shown in the tender.

If there are possibilities of exceeding this compensation amount as mentioned in clause
(a) 10% of the estimated cost or in any case in which under any clause or clauses of this
contract the contractor shall have tendered himself liable to
pay compensation amounting to the whole of his security
deposit in the hands of Govt. (whether paid in one sum or
deducted by installments) the Executive Engineer on behalf
of the Governor of Odisha, shall have power to adopt any of
the following courses as he may deem best suited to the interest of Government.

To rescind the contract (of which rescission notice in writing to the contractor under the
hand of the Executive Engineer shall be conclusive evidence) 20% of the value of left
over work will be realized from the contractor as penalty.

In the event of any of the above courses being adopted by the Executive Engineer the
contractor shall have no claim to compensation for any loss sustained by him by reason
of his having purchased or procured any materials, or entered into any engagements or
made any advances on account of or with a view to, the execution of the work or the
performance of the contract. And in case the contract shall be rescinded under the
provision aforesaid, the contractor shall not be entitled to recover or be paid any sum for
any work thereto for actually performed under this contract, unless and until the
Executive Engineer shall have certified in writing the performance of such work and the
value payable in-respect thereof and he shall only be entitled to be paid the value so
certified.

Action when whole
security deposit is
forfeited
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(ii)

Clause-3

Clause -4

Clause -5

CONTRACTOR

Amendment to clause 2(b) of item rate F2 Agreement vide Works Department order
no.10639 dt. 27.05.2005

Security deposit of contractor for each work will be refunded only twelve month after
the date of completion of work provided the final bill has been paid and defects if any
rectified.

In any case in which any of the powers, conferred upon the Executive Engineer by clause
3 thereof, shall become exercisable and the same shall not be exercised the non-
exercise thereof shall not constitute a waiver of the conditions here of and such powers
shall not withstanding be exercisable in the event of any clause or clauses thereof he is
declared liable to pay compensation amounting to the whole of his security

deposit, and the liability of the contractor for past | Contractor remain liable to
and future compensation shall remain unaffected in | pay compensation if action
the event of the Executive Engineer putting in force | not taken under clause-5

the powers vested in him under the preceding
clause he may if he so desire, take possession of all or any tools, plants, materials &
stores, in or upon the works or the site thereof or belonging to the contractor or procured
by him and intended to be used for the execution of the work or any part thereof paying
or all wing for the same in the account at the contract, rates, or in case of these not being
applicable ; at current

market rates to be certified by the Executive Engineer whose certificate thereof shall be
final; otherwise the Executive Engineer may give notice in writing to the contractor or his
clerk of the works, foreman or other authorized agent required him to remove such tools,
plants, materials or stores from the premises (within a time
to be specified in such notice) and in the event of the | power to take
contractor failing to comply with any requisition to the | possession of or
Executive Engineer may remove them at the contractor’s | require removal of or
expense or sell them by auction or private sale on account of | ge|| contractor plants
the contractor and at his risk in all respects and the certificate
of the Executive Engineer as to the expense of removal and the amount of proceeds and
expense of any such sale shall be final and conclusive against the contractor.

If the contractor shall desire on extension of time for completion of the work, on the
ground of his having been unavoidable hindrances in its execution or any other ground
he shall apply in writing to the Executive Engineer within ] .
30 days of the date of the hindrance on account of which | Extension of time
he desires such extension as aforesaid and the
Executive Engineer shall, if in his opinion (which shall be final) reasonable be shown
therefore, authorize such extension of time if any, as may in his opinion, be necessary
or proper. The Executive Engineer shall at the same time inform the contractor whether
he claims compensation for delay.

On completion of the work, the contractor shall be furnished with a certificate by the
Executive Engineer (here-in-after called the Engineer-in-charge) of such completion, but
no such certificate be given, nor shall the work be
considered to be complete until the contractor shall
removed from the area of premises (to be distinctly
marked by the Executive Engineer in the site plan) on which the work shall be executed,
all scaffolding surplus materials and rubbish and cleaned off the dirt from all wood work
doors, windows, walls, floors or other parts of any building in upon or about which the
work is to be executed,

or of which he may have had possession for the purpose of the execution thereof nor
until the work shall have been measured by the officer of the PWD in accordance with
the rules of the department whose measurements shall be binding and conclusive
against the contractor the contractor shall fail to comply with the requirements of this
clause as removal of scaffolding surplus materials and rubbish and cleaning of dirt on or
before the date fixed for the completion of the work the Engineer-in-charge may at the
expenses of the contractor, remove such scaffolding surplus materials and rubbish and
dispose of the same as he thinks fit and clean off such dirts as aforesaid and the

Final Certificate have

80 SUPERINTENDING ENGINEER



contractor shall forth with pay the amount of all expenses incurred and shall have no
claim in respect of any such scaffolding, or surplus materials as aforesaid except for any
sum actually realized by the sale thereof

Sub clause — 5 “If in the opinion of the Engineer-in-charge which shall be final and binding on the
contractor occupation or utilization of a portion of the work completed in no way
interferers with the progress for rest of the work, the same may be occupied or utilized
by or on behalf of the Govt. under the written order of the Engineer-in-charge to get the
defects of any rectified by the contractor at his (Contractor) own cost within six months
from the date of completion of the whole work provided that the contractor will not be
allowed any other concession either in the shape of extensions of stipulated period or
any other monetary compensation on account of such occupation or use.

Clause — 6 A bill shall be submitted by the contractor each month on or before the date fixed by the
Engineer-in-charge for all works executed in the previous

month, and the Engineer-in-charge or his subordinate shall !Dayment_ . on
take the requisite measurement for the purpose of having | intermediate certificate
the same verified and the claim as far as admissible’ | ¢  regarded  as

advance & bill to be

djusted if ible before th iry of ten day fi th
adjusted if possible before the expiry of ten day from the | = L | monthly

presentation of the bill. If the contractor does not submit the
bill within the time fixed as aforesaid, the Engineer-in-charge or his subordinate shall
measure up the said work in the presence of the contractor whose countersignature to
the measurement list will be sufficient warrant and the Engineer-in-charge or his
subordinate shall prepare a bill from such list which shall be binding on the contractor in
all respects.

Provided that, if any balance of the 7% security is outstanding from each such payment
shall be deducted so much, not exceeding 5% as may be necessary to make up the
balance of the security. All such intermediate payments shall be regarded as payment
by way of advance against the final payment only and not as payments for work actually
done and completed and shall not preclude the requiring of bad, unsound and imperfect
or unskillful work to be removed and taken away and requiring or re-erected, or be
considered as an admission of the due performance of the contract, or any part thereof
in any respect, or the actual of any claim nor shall it conclude, determine or effect in any
way the powers of the Engineer-in-charge under these conditions or any of them as the
final settlement or adjustment of the accounts or otherwise, or in any other way vary or
effect the contract.

Clause — 7  The final bill shall be prepared by the offices of the P.W.D. in accordance with the rules
of department in the presence of the contractor within one month of the date fixed for
completion of the work.

Clause — 8 Deleted.

Clause - 8(a) “If a contractor removes any materials or stock so supplied to him from the site of the
work in contravention of the provision of this clause with a view to dispose of the same
dishonestly, he shall in addition to any other liability, civil or criminal, arising out of this
contract be liable to pay a penalty equivalent to five times the price of the said materials
or stock according to the stipulated rate. The penalty so imposed shall be recoverable
from any sum, that may be then, or at any time thereafter may become due to the
contractor; or from his security deposit, or the proceeds of sale thereof”.

Clause - 8 (b) Owing to difficulty in obtaining certain materials in the open market the Government have
undertaken to supply materials specified in the schedule here to annexed. There may
be delay in obtaining materials by the Department and the contractor is therefore
required to keep himself in touch with day position regarding the supply of materials from
the Engineer-in-charge and to so adjust the progress of the work that their labour may
not remain idle nor may there be any other claim due to or arising from delay in obtaining
the materials. It should be clearly understood that no monetary claim whatsoever shall
be entertained by the Government on account of delay in supplying materials. However
extension of time for the completion of work can be granted on timely application by the
contractor vide clause 4.
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Clause -9

The contractor shall execute the whole and every part of
the work in the most substantial and workman like manner
and both as regards materials and otherwise in every
respect in strict accordance with the specification. The
contractor shall also confirm exactly fully and faithful to the
design, drawings & instructions in writing relating to the
work signed by the Engineer-in-charge and lodged in his
office and to which the contractor shall be entitled to have
access at such office for the purpose of inspection during
office hours and the contractor shall, if he so require be entitle at his own expense to
make or cause to make copies of the specifications and of all such designs, drawings
and instructions as aforesaid.

Works to be executed
in accordance with
specification drawing
& orders etc.

Sub clause — 9 The work should be done strictly in accordance with the relevant specifications of the

I.S.1. Codes. If the work is not covered by the specification of I.S.I. it should be done in
accordance with the provision in the Odisha Detailed Standard Specifications (O.D.S.S).
In case, the work is not covered by O.D.S.S. the work should be executed as per the
instruction of the Engineer-in-charge.

Clause — 10 The Engineer-in-charge shall have power to make — any
alterations in or additions to the original specifications, | Alteration in
drawing, designs and instruction that may appear to | SPecification and him to
. . designs

be necessary advisable during the progress of the work
and the contractor shall be bound to carry out the work in accordance with any instruction
which may be given to him in writing signed by the Engineer-in-charge and such
alteration shall not invalidate the contract and at additional work
which the contractor may be directed to do in the manner | gxtension of time above
specified as part of the work shall be carried out by the | in consequence of
contractor on the same conditions in all respect on which | alterations he
agreed to do the main work, and at the same time rates as are
specified in the tender for the main work., The time for the
completion of the work shall be extended in the proportion that the additional work
includes bears to the original contract work and the certificate of the Engineer-in-charge
shall be conclusive as to such proportions. And if the Do not invalidate
additional work includes any class of work for which on contract rate is
specified in this contract then such class of work shall be
carried out at the on rates specified on this contract than
such class of work shall be carried out at the rates entered in the sanctioned schedule
by rates of the locality during the period when the work being carried on and if such the
district then the contractor shall within seven days of the date of his receipt of the order
to carry out the work inform the Engineer-in-charge of the rate which is it his intention to
charge for such class of work, and if the Engineer-in-charge does not agree to this rate
he shall by notice in writing be at liberty to cancel his order to carry out such class or
work and arrange to carry it out in such manner as he may consider advisable.

No deviations from the specification stipulated in the

" . . . Rates of works not in .

contract or additional items of work shall ordinarily be | . e hedule carried
out by contractor nor shall any altered. Additional or | or rate of the district.
substituted work to be carried out by him unless the rates
on the substituted altered of additional items have been approved and fixed in writing by
the Engineer-in-charge.
The contractor shall be bound to submit his claim for any additional work done during
any month on or before the 5" days of the following month accompanied by copy of the
order in writing of the Engineer-in-charge for the additional work and that the contractor
shall not be entitled to any payment in respect of such additional work if he fails to submit
his claim within the aforesaid period.

Provided always that if the contractor shall commence work incur any
expenditure in regards thereof before the rates shall have been determined as lastly
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Clause - 11

Clause — 12

Clause — 13

Clause — 14

CONTRACTOR

herein before mentioned, then and in such case he shall only be paid in respect of the
work carried out or expenditure incurred by him prior to the determination of the rates as
aforesaid according to such rates as shall be fixed by the Engineer-in-charge. In the
event of dispute the decision of the Executive Engineer of the circle will be final.

If at any time after the commencement of the work the Government of Odisha shall for
any reason whatsoever not require the whole thereof No compensation for as
specified in the tender to be carried out the Engineer- alteratim‘: in or in-
charge shall give notice in writing of the fact to | |ostriction of work to
contractor who shall have no claim to any paymentor | pe carried out.
compensation whatsoever on account of any profit or
advantage, which he might have derived from the execution of the work in full but which
he did not derive in consequence of the full amount of the work not having been carried
out, neither shall he have any claim for compensation by reason of any alternations
having been made in the original specification, drawing, designs and instruction which
shall involve any curtailment of the work as originally contemplated.

If it shall appear to the Engineer-in-charge or his subordinate in charge of the work that
any work has been executed with unsound, imperfect or unskillful workmanship or with
materials of any inferior description, or that any Acti .

. . . . ction and compensations
materle_als or articles provided by him for O | payable in case of inferior / |
execution of the work are unsound or of a quality | ynsound work. inferior
to that contracted for or otherwise not in | |
accordance with the contract. The contractor shall
on demand in writing from the Engineer-in-charge specifying the work materials or
articles complained of notwithstanding that the same may have been inadvertently
passed, certified and paid forth with rectify or remove and reconstruct the work so
specified in whole or part, as the case may require or as the case may be remove the
materials or articles so specified and provided other proper and suitable materials or
articles at his own proper charge and cost and in the event of his failing to do so within
a period to be specified by the Engineer-in-charge in his demand aforesaid then the
contractor shall be liable to pay compensation at the rate of one percent on the amount
of the estimate for every day not exceeding the days his failure to do shall continue and
in the case of any such failure the Engineer-in-charge may rectify or remove and re-
execute the work or remove and replace with other the materials or articles complained
of as the case may be at the risk and the expense in all respects of the contractor.

All work under or in course of execution or executed in
pursuance of the contract shall at all times be open to the
inspections and supervision of the Engineer-in-charge and his
subordinates and the contractor shall at all times during the
usual working hours, and at all other times at which reasonable | Contractor or
notice of intention of Engineer-in-charge his subordinates to | responsible
visit the works shall have been given to the contractor either | agents to be
himself be presented to receive orders and instructions, or | present

have a responsible agent duly accredited in writing present for
that purpose, Orders given to the contractor’s agent shall be considered to have the
same force as if they had been given to the contractor himself.

Works to be open
to inspection

The contractor shall give not less than five day’s notice in writing to the Engineer-in-
charge or his subordinate in-charge of the work before covering up or otherwise placing
beyond the reach of measurement of any work in order that the same may be measured
and correct dimensions thereof be taken before the same is so
covered up

or placed beyond the reach of measurement and shall not cover
up or placed beyond the reach of measurement any work without
the consent in writing of the Engineer-in-charge or his
subordinate in charge of work and if any work shall be cover up or placed beyond the
reach of measurement without such notice having been given or consent obtained, the
same shall be uncovered at the contractor's expense, or in default thereof no payments
or allowance shall be made for such work or the materials with which the same was
executed.

Notice to be
given before work
is covered up
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Clause — 15

If the contractor or his work people or servants shall break, deface, injure or destroy any
part of a building, in which they may be working or any building, road, enclosure or grass
land, or cultivated ground continuous to the premises on the premises on which work or
any part of it being executed, or if any damage shall happen
to the work while in progress from any cause whatever or
any imperfection become apparent in it within six Months
from the date of final certificate of its completion shall have
been given by the Engineer-in-charge, as aforesaid the
contractor shall make the same good at his own expense,
or in default the Engineer-in-charge may cause the same to be made good by other
workmen, and deduct the expense( of which the certificate of the Engineer-in-charge
shall be final) from any sums that may be then or at any time thereafter may become
due to the contractor, or from his security deposit or the proceeds of sale thereof, or of
a sufficient portion thereof and the contractor shall be liable to pay any part of the
expenses not so recovered by the Engineer-in-charge.

Contractor liable for
damage done and for
imperfections for 6
months after
certificate

Clause — 16The contractor shall supply at his own cost all materials (except such special materials if

Clause — 17

Explanation :

any as may in accordance with the contract be supplied from the Engineer-in-charge’s
stores) plant, tools, appliances, implements, ladders, cordage, tackle scaffolding and
temporary works requisite or proper for the proper execution of the work whether original
altered or substituted and whether included in the specification or other documents
forming Part of the contract or referred to in these conditions or not or which may be
necessary for the purpose of satisfying or complying with the requirement of the
Engineer-in-charge as to any matter as to which under this conditions he is entitled to
be satisfied which he is entitled to require together with carriage therefore to and from
the work. The contractor shall also supply without charge the requisite number of
persons with the means and materials necessary for the purpose of setting out work and
counting, weighing and assisting in the measurement of examination at any time and
from time to time the work or materials, failing him so doing the same may be provided
by the Engineer-in-charge at the expenses of the contractor and the expenses may be
deducted from any money due to the contractor under the contract or from his security
deposit or the proceeds of sale thereof, or of a sufficient portion thereof. The contractor
shall also provide all necessary fencing and lights required to protect the public from
accident and shall be bound to bear the expenses of defense to every suit, action or
other proceeding at law that may be brought by any persons for injury sustained owing
to the above precautions, and to pay any damages and cost which may be awarded in
any such suit action or proceeding to any such person or which may with the consent
of the contractor be paid to compromise any claim by any such person.

No Female labour shall be employed within the limits of a cantonment. The contractor
shall not employ for the purpose of this contract any labour below the age of legal
employment as per Government norm, and shall pay to each labour; for the work done
by such labour, wages not less than the wage paid for similar work in the neighborhood.

Fair wages means wages whether for time or piece work prescribed by State P.W.D.
provided that where higher rates have been prescribed under the minimum wages Act
1948 wages at such higher rates would constitute “Fair wages” [W/D No0.22059 dated
16.8.77.

The Executive Engineer shall have the right to enquire into and decide any complaints
alleging that the wages paid by the contractor to any labourer for the work done by such
labourer is less than the wages paid for similar work in the neighborhood.

The officer in charge of the work shall have the right to decide whether labourer
employed by the contractor is below the age of legal employment as per Government
norm and to refuse to allow any labourer whom he decides to be below that age.

Clause — 17 (a) The contractor shall, if so required by the Engineer-in-charge employ one more

CONTRACTOR

Engineering Graduate or Diploma holder as apprentices at his own cost if the cost of
work as shown in the tender exceeds Rs.2,50,000/- The apprentices will be selected by
the Chief Engineer. The period of employment will commence within one month after the
date of work order and would last till the date when 90% of work is completed. The
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stipend to be paid to the apprentices, should not be less than Rs.200/- per day in case
of graduate Engineers and not less than Rs.150/- per day in case of Diploma holders.
The number of apprentices to be employed should be fixed by the Chief Engineer in a
manner so that total expenditure does not exceed 1% of the tender cost of the work.

Clause — 17 (b) Special class Contractor shall employ under him one Graduate Engineer and Two
Diploma Holders belonging to the State of Odisha.
Likewise ‘A’ class contractor shall employ under him
Graduate Engineer or Two Diploma holders under the
contractor shall be full time & continuous and they
should not be superannuated, retired, dismissed or
removed personnel from any State Govt. or Central Govt. service/public Sector
undertakings, private companies and firms or be ineligible for appointment to
Government service. The contractor shall pay them monthly emoluments which shall not
be less than the emoluments of the personnel of equivalent qualification employed under
the State Government of Odisha. The Chief Engineer, Roads Odisha may however,
assist the contractor with names of such unemployed Graduate Engineer and Diploma
holders if such help is sought for by the contractor. The names of such Engineering
personnel appointed by the contractor should be intimated to the tender receiving
authority along with the tender.

Employment of | Oné

Graduate Engineers &
Diploma Holders

Each bill of the Special Class or ‘A’ class contractor shall be accompanied by an
employment Roll of the Engineering personnel together with a certificate of the Graduate
Engineer or Diploma holder is employed by the contractor to the effect that the work
executed as per the bill has been supervised by him.

Each bill of the Special Class or ‘A’ class contractor shall be accompanied by an
employment Roll of the Engineering personnel together with a certificate of the Graduate
Engineer or Diploma holder is employed by the contractor to the effect that the work
executed as per the bill has been supervised by him.

Clause — 18 The contract shall not be assigned or sublet without the written
approval of the Engineer-in-charge and if the contractor shall | Work not to be
assign or sublet his contract or attempt so to do, or become | subleted.
insolvent or commence any insolvency proceedings or make any composition with
his creditor or attempt so to do, or if any bride gratuity, gift
loan, perquisite reward or advantage pecuniary | Contractor may be
otherwise shall either directly or indirectly be given, | rescinded and security
promised or offered by the contractor or any of his | deposit forfeited
servants to agents to any public officer or person in the | subletting bribing or if
employee of Government in any way relating to his office | contractor become in
of employment or if any such officer or person shall | solvent
become in any way directly or indirectly in the contract, the Executive Engineer may
thereupon by notice in writing rescind the contract and the security deposit of the
contractor shall there upon stand forfeited and be absolutely at disposal of Government
and the same consequences shall ensure as if the contract had been rescinded under
clause 3 hereof and in addition the contractor, shall not be entitled to recover or be paid
for any work therefore actually performed under the contract.

Clause — 19 All sums payable by way of compensation under any of | Sum payable by way of
these conditions shall be considered as reasonable | compensation to be
compensation to be applied to the use of Government | considered as
without reference to the actual loss or damage sustained, | reasonable
and whether or not any damage shall have been | compensation without
sustained. reference to actual loss

Clause — 20 In the case of a tender by partners any changes in the
constitution of the firm shall be forthwith notified by the contractor to the Engineer-in-
charge for his information.
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In case of failure to notify the change in the constitution within fifteen days the Engineer-
in-charge may be noticed in writing rescind the contract and
the security deposit of the contractor shall there upon stand
forfeited and be absolutely at the deposal of Government and
the same consequences shall ensure as if the contract had been rescind under clause
3 hereof and in addition the contractor shall not be entitled to recover or be paid for any
works therefore actually performed under the contract.

Changes in
constitution of firm

Clause — 21 All works to be executed under the contract shall be executed under the direction and
subject to the approval in all respects by Executive Engineer of the circle for the time
being who shall be entitled to direct at what point or points and in what manner they are
to be commenced, and from time to time carried on.

Clause — 22 DELETED

Clause — 23 When the estimate on which a tender is made includes lump sums in respect of the items
of work involved or the part of the work in question at the same rates as are
payable under this contract for such items, or if the part of the ]
work in question is not, in the opinion of the Engineer-in-charge Lur_np sums  In
capable of measurement, the Engineer-in- charge may by his | estimates
discretion pay the lump sum amounts entered in the estimate,
and the certificate in writing of the Engineer-in-charge shall be final and conclusive
against the contractor with regard to any sums payable to him under the provisions of
this clause.

Clause — 24 In the case of any class of work for which there is no such specification as is mentioned
in rule, such work shall be carried out in accordance withthecircle [ Action where
specification and in the event of there being no circle specification, | ho specification
then in such case the work shall be carried out in all respects in
accordance with the instructions and requirements of the Engineer-in-charge.

Clause — 25 The expression ‘work’ or ‘works’ where used in these conditions shall unless there be
something either in the subject or context repugnant to such
construction be construed & taken to mean the works by or | Definition of works
by virtue of contract to be executed whether temporary or
permanent, and whether original altered, substituted, or additional.

Clause — 26 Government shall be entitled to recover in full from the contractor any amount that the
Government may be liable to pay under workmen compensation Act. VIl of 1923, to any
workmen employed in course of execution of any part of the work covered by this
contract.

Clause — 27 That for the purpose of jurisdiction in the event of dispute if any, the contract should be
deemed to have been entered into within the State of Odisha and it is agreed that neither
party to the contract or agreement will be competent to bring a suit in regard to the
matters covered by this contract at any place outside the State of Odisha.

Clause — 28 The Department will have the right to inspect the scaffolding and centering made for the
work and can reject partly or fully such structure if found defective in their opinion.

Clause — 29 Sanitary arrangements will be made by the contractor at his own cost for his labour
camp.

Clause — 30 The contractor shall bear all taxes including sales tax, income tax, royalty, fair weather
charges and tollage, where necessary.

Clause — 31 Contract price shall be adjusted for increase or decrease in rates and price of Labour ,
Cement, Steel, Bitumen, Pipes, POL & other material component in accordance with the following
principles and procedures as per formula given below:-

31 (a) (i): REIMBRUSEMENT / RECOVERY DUE TO VARIATION IN PRICES OF MATERIALS OTHER
THAN (STEEL, CEMENT, BITUMENT, PIPES & P.O.L.).
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If during the progress of the work the price of any materials (Excluding the cost of steel cement,
bitumen & P.O.L) incorporated in the work (not being materials supplied from the Engineer-in-Charge’s store)
in accordance with clause there of increases or decreases as a result of increase or decrease in the Average
wholesale price Index (all commodities), and the contractor there upon necessarily and properly pays in
respect of that materials incorporated in the work such increased or decreased price, then he shall be entitled
to reimbursement or liable to refund, quarterly as the case may be, such an amount, as shall be equivalent
to the plus or minus difference of 85% in between the Average Wholesale price Index (all commodities)
which the operating for the quarter under consideration and that operated for the quarter in which the bid
was received (last date of receipt) as per the formula indicated below provided that the work has been carried
out within the stipulated time or extension thereof as are not attributable to him. If penalty is levied for delayed
completion of the work, the contractor shall not be eligible to get price escalation on the above materials on
the value of works executed during the extended period.

This clause will be applicable to the contracts where original stipulated period of completion is more than 18
months.

In the situation where the period of completion is initially stipulated in the agreement as less than 18
(eighteen) months but subsequently the completion period has been validly extended on the ground that the
delay in completion is not attributable to the contractor and in the result the total period including the
extended period stands more than 18 (eighteen) months or more, price escalation for other materials is
admissible only for the remaining period excluding 18 (eighteen) months there from. (This amendment has
been issued vide O.M No. 07550400132012-/2606/W, Dated 24.12.2012 of Works Department, Govt. Of
Odisha)

Formula to calculate the increase or decrease in the price of materials: -
Price adjustment for increase or decrease in cost of materials other than cement,

steel, bitumen, pipes and POL procured by the contractor shall be paid in accordance with

the following formula:

Vim= 0.85xPm /100 x R x (M;-Mo)/Mo

Vm=  Increase or decrease in the cost of work during the quarter under consideration due
to changes in rates of materials other than cement, steel, bitumen, pipes and POL.

R= Value of work done during the quarter under consideration excluding the work
executed under extra items if any at prevailing schedule of rate / derived rates.

Mo=  The all India wholesale price index (all commaodities) prevailed during the quarter of
last date of receipt of bids (as published by the Economic Adviser to Govt. of India,
Ministry of Industry and Commerce, New Delhi)

M= The all India wholesale price index (all commodities) for the quarter under
consideration as published by Economic Adviser, Govt. of India, Ministry of Industry
and Commerce, New Delhi. In respect of the justified period extended for completion
of the work, the index prevailing at the time of stipulated date of completion or the
prevailing index of the period under consideration, whichever is less, shall be
considered.

Pm= percentage of material component (other than cement, steel, bitumen, pipes and POL)

of the work, as indicated in clause — 31 (d) below.
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31 (a) (ii) REIMBRUSEMENT / RECOVER OF DIFFERENTIAL COST DUE TO VARIATION IN PRICES OF
PRINCIPAL MATERIALS (STEEL, CEMENT, BITUMENT, PIPES NOT ISSUED BY DEPARTMENT) AFTER
SUBMISSION OF TENDER.

If after submission of the tender, the prices of Steel, Cement, Bitumen and Pipes (not being supplied
by the Department) increases / decreases beyond the price (s) prevailing at the time of the last date for
submission of tenders including extension for the work, the contractor shall be eligible to get differential cost
due to such hike on the value of works executed during the stipulated period and during the extended period
when the reason of delay in completion of the work is not attributable to the Contractor. If penalty is levied
for delay completion of the work, the contractor shall not be eligible to get price variation on the above
materials on the value of works executed during the extended period.

Reimbursement in case of differential cost due to increase in prices of cement, steel, bitumen and pipes are
to be made by the Executive Engineer with prior approval of tender accepting authority subject to following
conditions: -

1) Contractors have to submit the vouchers showing procurement of difference materials from
authorized dealers for the said work.

2) Differential cost will be allowed only for the works which are progressed as per the approved work

programme / revised work programme duly approved by the Engineer in Charge.

Recovery in case of decrease in prices of cement, steel, bitumen & pipes shall be made by
concerned Executive Engineer from the Contractor immediately.

The increase/decrease in prices of cement, steel, bitumen and pipes for reimbursement/recovery

shall be determined as follow: -

a) Adjustment towards differential cost of cement.

Ve = (Ci—Co) / Co x Actual quantity of cement utilized in the work during the quarter under
consideration x base price of cement as prevailing on the last stipulated date of
receipt of tender including extension, if any.

V= Differential cost of cement i.e amount of increase or decrease in rupees to be paid
or recovered.

Ci= All India Wholesale price index for cement for the quarter under consideration as
published by Economic Adviser, Govt. of India, Ministry of Industry and commerce,
New Delhi.

Co= All India Wholesale price index (as published by Economic Adviser, Govt. of India,
Ministry of Industry and commerce, New Delhi) for cement as prevailing on the last
stipulated date of receipt of tender.

b) Adjustment towards differential cost of steel.

Vs = (Si — So) x Actual quantity of steel utilized in the work during the quarter under

consideration.

Vs = Differential cost of Steel i.e. amount of increase or decrease in rupees to be paid or
recovered.
Si= Cost of the Steel as prevailed during the period under consideration as fixed by Steel

Authority of India.
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So = Base price of Steel prevailing as on the last date of submission of tender including
extension, if any.

c) Adjustment towards differential cost of Bitumen.

Vp = (Bi — Bo) x Actual quantity of bitumen utilized in the work during the quarter under

consideration.

Vp = Differential cost of Bitumen i.e amount of increase or decrease in rupees to be paid

or recovered.

Bi= Average cost of Bitumen prevailed during the period under consideration as fixed by
IOCL/BPCL/HPCL.
Bo = Base price of Bitumen as prevailing on the last stipulated date of receipt of tender

including extension, if any.

d) Adjustment towards differential cost of Pipes.

V= 0.85 x P, /100 x R (Pi-Po) / Po.

Vp = Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or
recovered during the quarter under consideration.

Pp = Percentage of pipe component of the work as indicated in the clause 31 (d).

R= Value of work done during the quarter under consideration excluding the value of
work executed under extra items, if any, at prevailing schedule of rates or derived
rate.

Pi= All India Whole sale price index for the period under consideration as published by
Economic Advisor, Govt. of India, Ministry of Industry and Commerce, New Delhi, for
the type of pipe under consideration.

Po = All India Wholesale price index (as published by Economic Advisor, Govt. of India,
Ministry of Industry and Commerce, New Delhi) as on the last stipulated date of
receipt of tender including extension, if any, for the type of pipe under consideration.

31 (b) REIMBRUSEMENT / REFUND DUE TO STATUTORY RISE IN COST OF MINIMUM WAGES BY
GOVERNMENT.

If after submission of the tender, the wages of labour increases or decreases as a direct result of the
coming into force of any fresh law, or statutory rule or order beyond the wages prevailing at the time of the
last date of submission of tenders including extensions, the contractor shall be eligible to get escalation due
to such hike on the value of works executed during the stipulated period and during the validity extended
period when the delay in completion is not attributable to the Contractor. If penalty is levied for delayed
completion of the work, the contractor shall not be eligible to get escalation on labour on the value of works
executed during the extended period.

The Contractor shall, within a reasonable time of his becoming aware of any alteration in the price
of any such wages of labour, give notice thereof to the Engineer-in-Charge stating that the same is given
pursuant to this condition together with all information relating thereto which he may be in a position to
supply. Engineer-in-Charge may call books of account and other relevant documents from the contractor to
satisfy himself about reasonability of increase in prices of wages and actual payment thereof for this purpose,
the labour component of the work executed during period under consideration shall be the percentage (as

specified in table below) of the value of work done during that period and the increase/decrease in labour
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shall be considered on the cost of minimum daily wages of any unskilled Labourer, fixed by the Government

of Odisha under Minimum wages act.

The compensation for escalation of labour shall be worked out as per the formula given

below: -

L

Pi=

0.85 x Pi /100 x R x (Li— Lo )/Lo

increase or decrease in the cost of work during the quarter under consideration due
to changes in rates of minimum wages.

Value of work done during the quarter under consideration excluding the work
executed under extra items if any at prevailing schedule of rate / derived rates.

the minimum wages for labour as notified by State Government, as prevailing on the
last stipulated date of receipt of tender including extension, if any.

the minimum wages for labour as notified by State Government & as prevailed on
the last date of the quarter previous to the one under consideration. In respect of the
justified period extended, the minimum wage prevailing on the last date of quarter
previous to the quarter pertaining to stipulated date of Completion or the minimum
wage prevailing on the last date of the quarter previous to the one under
consideration, whichever is less, shall be considered.)

Percentage of labour component of the work, as indicated in the clause 31 (d)

31 (c) REIMBRUSEMENT / REFUND DUE TO VARIATION IN PRICES OF P.O.L.

Similarly, if during the progress of work, the prices of Diesel, Petrol, ,Oil and Lubricants increase or

decreases as a result of the price fixed there of by the Government of India and the Contractor thereupon

necessarily and properly pays such increased or decreased price towards Diesel, Petrol, Oil and Lubricants

used in the execution of the work, then he shall be entitled to reimbursement or liable to refund, quarterly,

as the case may be such an amount as shall be equivalent to the plus or minus difference of 85% in between

the price of P.O.L, which is operating for the quarter under consideration and that operated for the quarter

of last date of receipt of bids as per the formula indicated below provided that the work has been carried out

within the stipulated time or extension thereof as are not attributable to him. If penalty is levied for delayed

completion of the work, the contractor shall not be eligible to get price escalation on POL on the value of

works executed during the extended period.

Formula to calculate the increase or decrease in the price of P.O.L.: -

CONTRACTOR

0.85 x P£/100 x R x (Fi — Fo )/Fo

increase or decrease in the cost of work during the quarter under consideration due
to changes in rates for P.O.L.

Percentage of P.O.L. component of the work, as indicated in clause-31 (d) below.
Value of work done during the quarter under consideration excluding the work
executed under extra items if any at prevailing schedule of rate / derived rates.

All India Wholesale price index for Fuel, Oil & Lubricant (High Speed Diesel) for the
quarter under consideration as published by Economic Adviser, Govt. of India
Ministry of Industry And Commerce, New Delhi. In respect of the justified period

extended, the rates prevailing at the time of stipulated date of completion or the
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Fo=

prevailing rates of the period under consideration, whichever is less, shall be

considered.

All India Whole dale price index for Fuel, oil & lubricant (High Speed Diesel) as

prevailing on the last stipulated date of receipt of tender including extension, if any.

31 (d):- The following percentages will govern the price adjustment for the entire contract for

different types of works as applicable given in the following table.

Percentage Table

SI.N | Category of works % Component (cost wise)
° Labour POL( | Steel (P1)*+ Cement (Pc) + Bitumen (Po)+
(P1) P1) Pipes (Pp)+ Plant & Machinery, spare &
Component(Po) + Other Materials)
1 NS © | Road works 5 5 90
0% S]a.
¥ ¥ 0 Cé— Bridge works 5 5 90
x5 S
= 9| Building works 5 5 90
2 co¥ Structural work 5 5 90
o8
S w8 Earth, canal & |5 5 90
E 'g e embankment works
=929
=0
L = Structural work 5 5 90
e c
@2 g Pipeline work 5 5 Pipe-70%
C;’ g' *Machinery + Other materials-20%
)
L ©° Sewer line 5 5 Pipe-70%
oo
*Machinery + Other materials-20%

Note: Further break up may be worked out considering the consumption of cement, steel, bitumen, pipe and Plant & Machinery,
spare component in the concerned works and shall be provided in the bid document in shape of “Schedule of Adjustment
Data” as an “Appendix to bid” (enclosed here with).

*Note: - Further break up may be worked out considering the consumption of Cement, Steel, Bitumen and
pipe in the concerned works for the period under consideration. Appendix to Bid

Schedule of Adjustment Data

(For all works, adjustment factor for Labour and POL shall be considered @ 5% each Steel, cement,
pipes, other Materials and Machinery shall contribute to 90% of Price Adjustment and shall be
calculated for each work separately during preparation of estimate shall be approved by the authority
during technical sanction as a “Schedule of Adjustment Data” and shall from part of the Bid Document)

Cl.No.31 of | Index Source of index Base Base Weight age
F2/P1 description value Date of item
contracts
SI.No
31(a)(i) Other materials | All India Wholesale price index (all commodities) as
published by the Economic Advisor to the Govt. of
India, Ministry of Commerce and Industry)
31(a)(ii) Cement Wholesale price index for cement (Ordinary
Portland cement) as published by the office of the
Economic Advisor to the Govt. of India, Ministry of
Commerce and Industry)
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31(a)(iii) Steel Wholesale price index for Steel (Mild Steel-long Initimated
products) as published by the office of the later
Economic Advisor to the Govt. of India, Ministry of
Commerce and Industry)

31(a)(iv) B_ﬂ't zgf";,’; Official retail price of bulk bitumen at the nearest
IOC/HPCL depot
31(a)(v) Pipes Wholesale price index for the type of pipe under

consideration as published by the office of the
Economic Advisor to the Govt. of India, Ministry of
Commerce and Industry)

31(b) Labour Minimum Wage notified by the Labour and 5%
Employee’s State Insurance Department of
government of Odisha, India

31(c) P.O.L. Official retail price of HSD at the nearest 5%
IOCL/HPCL/BPCL Consumer pump depot

31(d) Plant & | Wholesale price index for manufacture of
Machinery Machinery for Mining, Quarrying and Construction
as published by the office of the Economic Advisor
to the Govt. of India, Ministry of Commerce and
Industry)

Total 100%

*Value to be filled up at the time of drawl of contract

*Values to be filled up in the bid document.

31 (e): - APPLICATION OF ESCALATION CLAUSE:

(i) The contractor shall for the purpose of availing reimbursement/refund of differential cost of steel,
bitumen, cement, pipe, POL and wages, keep such books of account and other documents as are necessary
to show that the amount of increase claimed or reduction available and shall allow inspection of the same
by a duly authorized representative of Government and further, shall at the request of the Engineer-in-
Charge, furnish documents to be verified in such a manner as the Engineer-in-Charge may require any
document and information kept. The contractor shall within a reasonable time of 15 days of his becoming
aware of any alteration in the price of such material, wages of labour and / or price of P.O.L. give notice
thereof to the Engineer-in-Charge stating that the same is given pursuant to this condition along with
information relating there to which he may be in a position to supply.

(i) The compensation for escalation shall be worked out at quarterly intervals and shall be with
respect to the cost of work done as per bills paid during the three calendar months of the said quarter. The
first such payment shall be made at the end of three months after the month (excluding the month in which
tender was accepted) and thereafter at three months interval. At the time of completion of the work, the last

period for payment might become less than 3 months, depending on the actual date of completion.

Clause — 32 After the work is finished all surplus materials and debris are to be removed by the contractor
and preliminary works such as vats, mixing platforms, etc. are to be dismantled and all
materials removed from the site. The ground up to 100’-0” wide from the building or canal
structure should be cleared and dressed.
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Clause — 33

(b)

(h)

()

CONTRACTOR

FAIR WAGE CLAUSE

(a) The contractor shall pay not less than fair wage to labourers engaged by him on the
work.

Explanation: “Fair wages” means wages, whether for time or price work prescribed by
the State Public works Department provided that where higher rates have been
prescribed under the Minimum Wages Act. 1948 wages at such higher rates would
constitute “Fair wages” (W.D. No.22059 dt.16.8.77)

The contractor shall, notwithstanding the provisions of any contract to contrary cause to
be paid a fair wage to labourers indirectly engaged on the work including any labour
engaged by his sub contractors in connection with the said work, as if the labours had
been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for the performance
of the contractor’s part of this agreement, the contractor shall comply with or cause to
be complied with all regulation made by Government in regard to payment of wages,
wage period deductions from wages, recovery of wages not paid and deductions
unauthorized made, maintenance of wages register, wage cards, publication of scale of
wages and other terms of employment, inspection and submission of periodical returns
and all other matters of a like nature.

The Superintending/ Executive Engineer or Sub-Divisional Officer concerned shall have
the right to deduct, from the money due to contractor, any sum required or estimated to
be required for making good the loss suffered by a worker or workers by reason of non-
fulfillment of the conditions of the contract for the benefit of workers nonpayment of
wages or of deductions made from his or their wages, which are not justified by their
terms of the contract’” or non-observance of the regulations, money so deducted should
be transferred to the workers concerned.

Vis-a-vis the Government of Odisha, the contractor shall be primarily liable for all
payments to be made under and for the observance of the regulations aforesaid without
prejudice to his right to claim indemnity from his sub contractor.

The regulations aforesaid shall be deemed to be part of this contract and any breach
there of shall be breach of this contract.

Under the provision of the Minimum Wages Act, 1948 & minimum wages (Central Rules,
1950) the contractor is bound to allow or cause, to allow to the labourers directly or
indirectly employed in the works one day rest for six days continuous work and pay
wages at the same rate as for duty, in the event of default. The Superintending/
Executive Engineer or Sub-Divisional Officer concerned shall have the right to deduct
the sum not paid on account of wages for weekly holiday to labourers and pay the same
to the persons entitled there to from any money due to the contractor.

The contractor shall at his own expense provide or arrange for the provision of foot wear
for any labour doing cement mixing work and black topping of roads (The contractor has
undertaken to execute under this contract) to the satisfaction of the Engineer-in-charge
and on his failure to do so Government shall be entitled to provide the same and recover
the cost from the contractor.

The contractor shall submit by the 4"& 10" of every month, to the Engineer-in-charge a
true statement showing in respect of the Second half of the preceding month and the
first half to the current month respectively (1) the number of labours employed by him on
the work (2) their working hours (3) the wages paid to them (4) the accident that occurred
during the said fortnight showing the circumstances under which they happened and the
contend of damage and injure caused by them and (5) the number of female workers
who have been allowed maternity benefit according the clause [K] and the amount paid
to the Government a sum not exceeding for each default of materially incorrect
statement. The amount levied as fine decision of the Superintending/ Executive Engineer
shall be final in deducting from any bill due to contractor.

In respect of all labour directly employed in the works for the performance of the
contractor's part of this agreement, the contractor shall comply with a cause to be

93 SUPERINTENDING ENGINEER



complied with all the rules framed by Government from time to time for the protection of
health and sanitary arrangement for workers employed by the Odisha Public Works
Department and its contractor. This will apply to work places having 50 or more workers.

(k) Maternity benefit rules for female worker employed by contractor, Leave and pay during
leave shall be regulated as follows.

1- Leave : (i) In case of Delivery:- Maternity leave not exceeding 8 weeks, 4 weeks up to including
the day of delivery or 4" weeks following that day.

(i) In case of Miscarriage: - Up to 3 weeks from the date of miscarriage.

2.Pay (i) Incase of Delivery : Leave pay during maternity leave will be at the rate of women'’s
average daily earnings calculated on the total wages earned on the days when full time
work was done during a period of three months immediately preceding the date of which
she gives notice that she expects to be confined or at the rate of Rs. 472.00 a day
whichever is greater.

(i) In case of Miscarriage : Leave pay at the rate of average daily earnings calculated on
the total wages earned on the days when full time work was done during a period 3
months immediately preceding the date of such miscarriage,

Conditions of grant of Maternity Leave: No maternity leave benefit shall be admissible to
a woman unless she has been employed for a total period not less than 6 months
immediately preceding the date on which she proceeds on leave.

MODEL RULES FOR HEALTH & SANITARY ARRANGEMENTS FOR WORKERS
EMPLOYED BY ODISHA P.W.D. ORIT’S CONTRACTORS

1. Application: These rules shall apply to all construction work in charge of Odisha Public Works
Department which is expected to continue for a year or more.

2. Definitions:

(i) “Work Place” means a place at which an average of fifty or more workers are employed
in connection with construction work

(ii) Large work place means a place at which averages of 500 or more workers are
employed in connection with construction work.

3. First Aid:

(a) At every work place there shall be maintained in a readily accessible place first aid
appliances including an adequate supply or sterilizer dressing and sterilized cotton wool.
The appliances shall be kept in good order and in large work places they shall be readily
available during working hours.

(b) At large work places where hospital facilities are not available within easy distance of
the workers, first aid posts shall be established and run by a trained compounder.

(c) Where large work places are remote from regular hospitals an indoor ward shall be
provided with one bed for every 250 employees.

(d) Where large work places are situated in cities towns or in their suburbs and no beds are
considered necessary owing to the proximity of city, town hospitals, and an ambulance
shall be provided to facilitate removal of urgent cases to these hospitals. At the work
place some conveyance facilities such as a car shall be kept readily available to take
injured persons or person to the nearest hospitals.

4. Drinking Water:

(a) In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of water fit for drinking.

(b) Where drinking water is obtained from an intermittent public water supply each work
place shall be provided with storage where such drinking water shall be stored.

(c) Every water supply of storage shall be at a distance of not less than 50 feet from any
latrine, drain or other sources of pollution where water to be drawn from an existing well
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which is within such proximity of latrine drain or any other sources of pollution the well
shall be properly chlorinated before water is drawn from it for drinking. All such wells
shall be entirely closed in and be provided with tray door which shall be dust and water
proof.

(d) A reliable pump shall be fitted to each covered well the tray door shall be kept locked
and opened only for cleaning or inspection which shall be done at least once a month.

(e) The temperature of drinking water supplied to workers shall not exceed 90° F.

5. Washing and Bathing Place:
(i) Adequate washing and bathing places shall be provided separately for men and women.
(ii) Such places shall be kept in clean and drained condition

6. Scale of Accommodation in Latrines and Urinals: - There shall be provided within the
premises of every work place latrine and urinal in an accessible place; and the accommodation,
separately for each of them shall not be less than the following.

(a) Where the number of persons employed
does not exceed 50. No. of seats 1

(b) Where the number of persons employed
exceeds 50 but does not exceed 100 No. of Seats 3

(c) For every additional 100 No. of seats 3 per 100
(in particulars cases the Executive Engineer shall
have the power to vary the scale where necessary)

7. Latrine and Urinals for Women: If women are employees, separate latrines and urinals
separate from that for women and marked in the vernacular in conspicuous letter “for women
only” shall be provided on the scale laid in rule.

Those for men shall be similarly marked “for men only” A poster showing the figure of a men
and women and shall also be exhibited at the entrance of Latrines for each sex. There shall be
adequate supply of water close to the urinals and latrines.

8. Latrines and Urinals : Except in work places provided with water flushed latrines connected with
a water borne sewerage system, all latrines shall be provided with receipt able on dry-earthen
system which shall be cleaned at least four times daily and at least twice during working hours
and kept in a strictly sanitary condition. The receptables shall be tarred inside and outside at
least once a year.

9. Construction of Latrines: The inside wall shall be constructed of masonry or stone materials
and shall be cement washed inside and outside at least once a year. The dates of cement
washing shall be noted in register maintained for this purpose, and kept available for inspection.

10. Disposal of excreta : Unless otherwise arranged for by the local sanitary authorities
arrangements for proper disposal of excreta by incineration at the work place shall be made by
means of a suitable incinerator approved by as, Director of Public Health of Municipal Medical
Officer or Health at the case may be, whose jurisdiction the work place is situated. Alternatively
excreta may be disposed off by putting a laver of night soil at the bottom of pucca tank prepared
for the purpose and covering it with 6’ layer of waste or refuse and then covering it up with a
layer of earth for a fortnight (when it will turn in to manure).

11. Provision of shelters during rest: At every work place, there shall be provided free of cost two
suitable sheds one for females and the other for rest for the use of labourers. The height of the
shelter shall be less than 11 feet from the floor level the lowest part of the roof.

12. Créches:At every work place at which more than 50 women workers are employed, there shall
be provided only one hut for the use of children under the age of 6 year, belonging to such
women and shall be used for infant’s games and play and their bed room. The huts shall not be
constructed on a lower standard than the following.

i Thatched huts
ii. Mud floors and walls.
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ii.  Planks spared over the mud floor and covered with matting.

iv.  The hut shall be provided with suitable and sufficient openings for light and ventilation. There
shall be adequate provision for sweepers to keep the place clean. There shall be two dhai in
attendance. Sanitary utensil shall be provided to the satisfaction of the Health Officer of the area
concerned. The use of the hut shall be restricted to Children, their attendants and mothers of
the children.

b) Where the number of women workers is more than 50 the contractor shall provide one hut and
Dhai to look after the Children of women workers.

c) The size of creche shall vary according to the number of women workers.
d) The créche shall be properly maintained and necessary equipments like toys etc. shall be
provided.

13. Canteen: A cooked food canteen on a moderate scale shall be provided for the benefit of
workers whenever it is considered expedient.

CONTRACTOR’S LABOUR REGULATIONS

1. Short title: -These regulations may be called “The Odisha Public Works Department / Electricity
Department Contractor’'s Regulations”.

2. Definition: In these Regulations, unless otherwise expressed or indicated the following
words and expressing shall have the meaning hereby assigned to them respectively,
that is say:
(a) “Labour” mean workers employed by a contractor for work directly or indirectly through a sub-

contractor or other person, by an agent on his behalf.

(b) Fair wages mean wages whether for time or piece work prescribed by the Superintending
Engineer, Upper Indravati Left Canal Division No-l Kusumkhunti, Kalahandi provided that
where high rates have been prescribed under the minimum wages Act 1948 wages at such
higher rates would constitute fair wages (W.D. No.22059 dt,16.8.77)

(c) “Contractor” shall include every person whether a sub-contractor or headman or agent
employing labour on the work taken on contract.

(d) “Wages” shall have the same meaning as defined in the payment of wages Act. And include
time and piece rate wages if any.

3. Display of notices regarding ways, etc.:-
The contractor shall:-

(a) Before he commences his work on contract display, and correctly maintain and continue to
display and correctly maintain, in a clean and legible condition in a conspicuous places on the
work, notice in English and in the local Indian language spoken by the majority of the workers
giving the rate of wage prescribed by State Public Works Department Superintending
Engineer, Upper Indravati Left Canal Division No-l Kusumkhunti , the district in which the
work is done.

(b) Send a copy of such notices to Engineer-in-charge of the work.

4, Payment of Wages :-

(a) Wages due to every worker shall be paid to him direct.

(b) All wages shall have to be paid in cash in current coin or currency or in both.
5. Fixation of wages periods :-

)
~

( The contractor shall fix the wage period in respect of which the wages be payable.
(b) No wage period shall exceed one month.
(

c) Wage of every workman employed on the contract shall be paid before the expiry of ten days,
after the last day of the wage period in respect of which the wages are payable.
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(d) When the employment of any worker is terminated by or on behalf of the contractor the wages
earned by him shall be paid before the expiry of the day succeeding the one on which his
employment is terminated.

(e) All payment of wages shall be made on a working days.

6. Wage book and wage cards etc.
1) The contractor shall maintain a wage book of each worker in such forms as may be convenient,
but the same shall include the following particulars:-
a) Rate of daily or monthly wages.
b) Nature of work on which employed.
c) Total number of days worked during each wage period.
d) Total amount payable for the work during each wage period.
e) All deductions made from the wages with an indication in each of the ground for which
the deduction is made.
f) Wage actually paid for each wage period.
2) The contractor shall also maintain a wage card for each worker employed on the work.
3) The Executive Engineer may grant an exemption from the maintenance of wage bond, wages

cards to a contractor who, in his opinion may not directly or indirectly employ more than 100
persons on the work

7. Fines and deduction, which may be made from wages.

1) The wages of a worker shall be paid to him without any deductions of any kind except the
following.
a) Fines.

b) Deduction for absence from duty, i.e. from the place or places where by terms of his
employment he is required to work. The amount of deductions shall be in proportion to the
period for which he was absent.

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for
custody’ or for loss on money for which he is required to encount where such damage or
loss is directly attributable to his neglect or default.

d) Any other deduction which the Odisha Government may from time to time allow.

2) No fines shall be imposed on a worker and no deduction for damage or loss shall be made from
his wages until the worker has been given an opportunity of showing abuse against such fines
or deduction.

3) The total amount of fines which may be imposed in any one wage period on a works shall not
exceed an amount equal to Five paise in a rupee of the wages payable to him in respect of that
wage period.

4) No fine imposed on any worker shall be recovered from him by installments after the expiry of
60 days from the date on which it was imposed.

8. Register of fines, etc.

1) The contractor shall maintain a register of fines and of all deduction for damage or loss. Such
register shall mention the reason for which fine was imposed or deduction for damage or loss
was made.

2) The contractor shall maintain a list in English and in the local Indian language clearly defining

acts and omissions for which penalty of fine can be imposed. It shall display such list and
maintain it in a clean and legible condition in conspicuous place on the work.

9. Preservation of register:

The wage register, the wage cards and the register of fines, deduction required to be maintained
under these regulations shall be preserved for 12 months after date of the last entry made in
them.
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10 Powers of Labour Welfare Officers to make investigation or enquiry

The labour Welfare Officers or any other persons authorized by the Government of Odisha on
their behalf shall have power to make enquiries with a view to ascertaining and enforcing due
and proper observance of the fair wage clauses and the provision of these regulations. He shall
investigate into any complaint regarding default made by the contractor, sub contractor in regard
to such provisions.

11. Report of Labour Welfare Officers:

The Labour Welfare Officers or others authorized as aforesaid shall submit a report of the results
of his investigation of enquiry to the Executive Engineer concerned indicating the extent, if any,
to which the default has been committed with a note that necessary deductions from the
contractor’s bill be made and the wages and other dues be paid to the labourers concerned.

12. Appeal against the decision of Labour Welfare Officers.
Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or
other person so authorized may appeal against such decision to the Labour Commissioner
within 30 days from the date of decision forwarding simultaneously a copy of this appeal to the
Executive Engineer concerned but subject to such appeal, the decision of the officer shall be
final and binding upon the contractor.

13. Inspection of registers:
The contractor shall allow inspection of wage book, card to any of his worker or his agent at a
convenient time and place after due notice is received, or to the Labour Commissioner or any
other person authorized by the Government of Odisha on his behalf.

14. Submission of return:
The contractor shall submit periodical returns as may be specified from time to time.
15. Amendment

The Government of Odisha may from, time to time add to or amend these regulations and on
any question as to the application interpretation of effect of the regulations the decision of the
Labour Commissioner or any other persons authorized by the Government of Odisha in that
behalf shall be final.

Clause 34 The incentive for timely completion should be on a graduated scale of 01 (One) percent to 5 (Five)
percent of the contract value. Assessment of incentives may be worked out for earlier completion
in all respect in the following scale.

Before 30% of the contract period = 5% Contract value
Before 20 to 30% of the contract period = 4% Contract value
Before 10 to 20% of the contract period = 3% Contract value
Before 5 to 10% of the contract period = 2% Contract value
Before 5% of the contract period = 1% Contract value

Clause - 35 The royalty of materials will be recovered from the work bill in case failure of production of proper
receipt from quarry holder or Revenue Department after proper verification from concerned
Tahasildar

Clause - 36 - - Deleted.

Clause - 37The terms and conditions of the agreements have been read/ explained to me and certify that
I/We clearly understand them.

. ADDENDUM TO CONDITION OF CONTRACT:

1.1.  The bidder/ Tender whose bid has been accepted will be notified of the award by the Engineer-
in-Charge prior to expiration of the validity period by cable, telex or facsimile confirmed by
registered letter. This letter (hereinafter and in the conditions of contract called the (“Letter of
Acceptance”) will state the sum that the Engineer-in-Charge will pay the contractor in
consideration of the execution, completion and maintenance of the works by the contractor as
prescribed by the contract (hereinafter and in the contract called the “Contract Price”).
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1.2 The notification of award will constitute the formation of the contract, subject only to the
furnishing of a performance security (ISD) and additional performance security in accordance
with the provisions of the agreement.

1.3 The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in-
Charge and the successful bidder. Within 15 days following the notification of award along with
the letter of acceptance, the successful bidder will sign the agreement and deliver it to the
Engineer-in-Charge. Following documents shall form part of the agreement.

a) The notice inviting bid, all the documents including additional conditions specifications and
drawing, if any, forming the bid as issued at the time of invitation of bid and acceptance thereof
together with any correspondence leading thereto & required amount of performance security
including additional performance security.

b) Standard P.W.D. Form P4.

2. TIME CONTROL

Progress of work and Re-scheduling programme

.1. The Executive Engineer / Engineer-in-Charge shall issue the letter of acceptance to the
successful contractor. The issue of the letter of acceptance shall be treated as closure of the
bid process and commencement of the contract.

2.1.2. Before acceptance of tender successful bidder shall submit to the Engineer-in-Charge for
approval and programme commensurate to clause no 3 showing the general methods,
arrangements, and timing for all the activities in the works along with monthly cash flow forecast.

2.1.3. To ensure good progress during the execution of the work the contractors shall be bound in all
cases in which the time allowed for any work exceeds one month to complete, 1/4%" of the whole
of the work before 1/4'" of the whole time allowed under the contract has elapsed, ¥z of the whole
of the work before %2 of the whole time allowed under the contract has elapsed, 3/4th of the
whole of the work before 3/4™" of the whole time allowed under the contract has elapsed.

2.1.4. If at any time it should appear to the Engineer-in-Charge that the actual progress of the works
does not conform to the programme to which consent has been given, the contractor shall
produce, at the request of to such programme necessary to ensure completion of the works
within the time for completion. If the contractor does not submit an updated programme within
this period, the Engineer-in-Charge may withhold the amount of 1% of the contract value from
the next payment certificate and continue to withhold this amount until the next payment after
the date on which the overdue programme has been submitted.

2.1.5. An update of the programme shall be a programme showing the actual progress achieved on

each activity and the effect of the progress achieved on the timing of the remaining work

including any changes to the sequence of the activities.

2.1.6. The Engineer-in-Charge’s approval of the programme shall not after the contractor’s obligations.
The contractor may revise the programme and submit it to the Engineer-in-Charge again at any
time. A revised programme is to show the effect of variations and compensation events.

2.2.  Extension of the completion date.

2.2.1. The time allowed for execution of the work as specified in the contract data shall be the essence
of the contract. The execution of the works shall commence from the 15" Day or such time
period as mentioned in letter of award after the date on which the Engineer-in-Charge issues
written orders to commence the work or from the date of handing over of the site whichever is
later. If the contractor commits default in commencing the execution of the work as aforesaid,
Government shall without prejudice to any other right or remedy available in law, be at liberty to
forfeit the earnest money and performance guarantee / security deposit absolutely.

2.2.2. As soon as possible after the contract is concluded the contractor shall submit a Time &
Progress Chart for each milestone and get it approved by the Department. The Chart shall be
prepared in direct relation to the time stated in the Contract documents for completion of items
of the works, it shall indicate the forecast of the dates of commencement and completion of
various trades of sections of the work and may be amended as necessary by agreement
between the Engineer-in-Charge and the Contractor within the limitations of time imposed in the
contract documents and further to ensure good progress during the execution of the work, the
contractor shall in all cases in which the time allowed for any work, exceeds one month (save

CONTRACTOR SUPERINTENDING ENGINEER

99



2.2.3.

224

2.2.5

23
2.3.1

CONTRACTOR

for special jobs for which a separate programme has been agreed upon) complete the work as
per milestone given in Clause — 2.1.3 above.

In case of delay occurred due to any of the reasons mentioned below, the contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use
constantly his best endeavors to prevent or make good the delay and shall do all that may be
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.
For

i. Abnormally bad weather, or

ii. Serious loss or damage by fire, or

iii. Civil commotion, local commotion of workmen, strike or lockout, bx officers any of the
heads employed on the work, or

iv. Delay on the part of other contractors or tradesmen engaged by Engineer-in-Chief, in
executing work not forming part of the contract.

V. In case of variation is issued which makes it impossible for completion to be achieved
by the Intended Completion Data without the Contractor taking steps to accelerates the
remaining work and which would cause the contractor to incur additional cost, or.

Vi. Any other cause, which in the absolute discretion of the authority mentioned, in contract
data is beyond the contractor’s control.

Request for re-schedule and extension of time, to be eligible for consideration shall be made by

the contractor in writing fourteen days of the happening of the event causing delay. The
Contractor may also, if practicable, indicate in such a request the period for which extension is
desired.

In any such case a fair and reasonable extension of time for completion of work may be given.
Such extension shall be communicated to the Contractor by the Engineer-in-Charge in writing.
Within 3 months of the date of receipt of such request, Non-application by the contractor for
extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer-
in-Charge and this shall be binding on the contractor.

Compensation for delay.

If the contractor fails to maintain the required progress in terms of clause 2 or to complete the
work and clear the site on or before the contract or extended date of completion he shall without
prejudice to any other right or remedy available under the law to the Government on account of
such breach, pay as agreed compensation the amount calculated at the rates stipulated below
as the Superintending/ Executive Engineer (whose decision in writing shall be final and binding)
may decide on the amount of tendered value of the work for every completed day/month (as
applicable) that the progress remains below that specified in Clause 2 or that the work remains
incomplete.

This will also apply to items or group of items for which a separate period completion has been
specified Compensation @ 1.5% per month or for delay of work, delay to be computed on per
day basis.

The existing relevant provision in the original documents shall stand modified accordingly.
Provided always that the total amount of compensation for delay to be paid under this condition
shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or
group of items of work for which separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Government. In case the contractor does
not achieve a particular milestone mentioned in Cl 2 (a) of P1 contract. The amount shown
against that milestone shall be withheld, to be adjusted against the compensation levied at the
final grant of extension of time. Withholding of this amount on failure to achieve a milestone,
shall be automatic without any notice the contract. However, if the Contractor catches up with
the progress of work on the subsequent milestone(s), thew withheld amount shall be released.
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In case the contractor files to make up for the delay in subsequent milestone(s) amount
mentioned against each milestone missed subsequently also shall be withheld. However, no
interest whatsoever, shall be payable on such withheld amount.

24 Management Meetings

2.4.1 Either the Engineer or the Contractor may require the other to attend a management meeting.
The business of a management meeting shall be review the plans for remaining work and to
deal with matters raised in accordance with the early warning procedure.

2.4.2. The Engineer shall record the business of management meetings and to provide copies of his
record to those attending the meeting and to the Employer. The responsibility of the parties for actions
to be taken is to be decided by the Engineer either the management meeting or after the management
meeting and stated in waiting to all who attended the meeting.

Percentage rate Contract

(i) In percentage rate contract the schedule of quantities shall mention estimated rate of such item and
amount thereof. The contractor has to mention the percentage excess or less over the estimated cost
(in figures as well as words) in the prescribed format appended to the tender document.
(if) The percentage rate contract may be named as P-1. In this form time is the essence.
(iii) The contractor is required to maintain a certain rate of progress specified in the contract. The
contract can also be terminated with penalty when the progress of work is not as per the condition of
contract. The quantity mentioned can be increased or reduced to the extent of 10% for individual items,
subject to a maximum of 5% over the estimated cost. If it exceeds the limit stated above prior approval
of competent authority is mandatory before making any payment. The period of completion is fixed and
cannot be altered except in case of exceptional circumstances with due approval of next higher
authority.
(iv) In this form of tender, only percentage quoted by the contractor shall be considered. Percentage
quoted by the contractor shall be accurately filled in figures and words, so that there is no discrepancy.
If any discrepancy is found in the percentage quoted in words and figures, then the percentage quoted
by the contractor in words shall be taken as correct. If any discrepancy is found in the percentage
quoted in percentage excess/less and total rate quoted by the contractor, then percentage will be taken
as correct. The percentage quoted in the tender without mentioning excess or less and not supported
with the corresponding amount will be treated as excess. The contractor will write percentage excess/
less up to two decimal point only. If he writes percentage excess/less up to two or more decimal
points, the first decimal point shall only be considered without rounding off. Where the contractor has
omitted to quote the rates either in figures and words, the officer opening the tender should record the
omission.

(v) Bills for the percentage rate tenders shall be prepared at the estimated rates for individual items
only and the percentage excess or less shall be added or subtracted from the gross amount of the bill.

RELEVANT PROVISION IN THIS CONRACT STANDS MODIFIED ACCORDINGLY.
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GENERAL CONDITION

1. RATE

The percentage rates quoted should be for finished items or work unless otherwise mentioned in the
tender schedule and shall remain valid for a period of ninety days from the date of receipt of tender. The
percentage rates quoted in the tender should be written both in words and figures. In case of any
discrepancy, the percentages rates written in words shall prevail.

The percentage rates quoted will cover (i) cost of all materials, supplies, labour (ii) carriage of all
materials from source of quarries to proper work site (stacking where necessary), Worksite to mixing platform
and then to proper work, with all leads, lifts and delifts (ll) rehandling (iv) Royalty and all taxes (v) Curing
water required for construction and curing (vi) plants, tools, machineries, implements, loaders, gangway
scaffolding (vii) Labour and materials required for setting out works, construction and maintenance of
reference pillars, haul road and maintenance haul road (vll) construction of storage sheds, labour sheds,
providing labour amenities watch and ward of materials (ix) fencing and light for protection (x) protection
work (xi) Providing block outs and all other contingencies (xii) over head charges, sundries and all other
contingent and incidental charges. The tenderer shall also be deemed to have quoted the rates after having
carefully examined the detailed tender call notice, tender documents, special conditions, and/or Additional
conditions. P1, Agreement, detailed drawings, specifications, visited the site of work and its surroundings,
visited the quarries, approach roads required for the work and satisfied himself as to the form and nature of
the site, approach roads and quarries, assessed all the requirements, needed for execution of the works,
made an inventory of such information’s as to risks, contingencies, arrangements and other circumstances
which would influence or affect his rate and tender for satisfactory completion of work. The tenderer shall
be entitled/responsible for the efficiency of percentage rates, quoted or negotiated rates offered due to
negotiation thereafter should be noted that the above operations are not exhausted: and omissions of any
such items required for delivering finished items of work and completion of work shall not be plea by the
contractor that some items are not covered by the rates quoted or negotiated thereafter by him. It should
also be noted that the contractor is not entitled to any claim/any compensation or losses for making any such
aforesaid arrangements to execute the work due to stoppage of work or close of work decrease of quantity
in any item in the work for whatever reason.

Letter up loaded for the tender intimating modification to the tender already submitted will not be
considered.

2, CAPABILITY OF TENDERER

Details of plants & Machinery proposed to be used in the work with period details of technical and
supervising personal proposed to be engaged in the work past, full information in the capacity, financial
resources and experience are to be furnished clearly by the tenderer.

3. TAXES, ROYALTY, CLEARANCE CERTIFICATE & LICENCE ETC.

It is hereby expressly provided that the contractor shall bear all taxes, royalties, income tax, sales
tax, fair weather charges, tollage fees, all local taxes including enhancements thereafter during execution.

The tender will not be considered unless the tenderer encloses upto date certify copy of the Income
tax, Sales tax clearance certificate, PAN card, GSTIN Clearance Certificate, Labour license and contractor’s
license along with the tender and shall have to produce the originals as and when so required.

4. DEVIATION OF QUANTITY, EXTRA ITEMS & MODIFICATIONS.

Right is reserved by the Engineer-in-charge to make such increase or decrease in the quantity or
items of work mentioned in the schedule as may be considered necessary for satisfactory completion of the
work and such Increase or decrease to be made in writing by the Executive Engineer to the contract or his
agent shall neither in any way invalidate the contractor, nor rates nor the contractor shall be entitled to get
any compensation on this account. But extension of time shall be considered, if necessary, on the
application of the contractor.

It should be clearly understood that no claim whatsoever will be entertained as regards extra item of
work or extra quantities of any item besides those provided in the agreement if executed without written
order of the Engineer-in-Charge. = The contractor shall at his own cost watch the day-to-day upto date
quantity of work executed and intimate in writing additional work necessary well in advance and take up
such additional works or extra items of work only after receipt of written approval of the Executive Engineer.

The written authority given by the Executive Engineer for any modification or alterations or addition
to the work are to be measured and valued and added to or deducted from the amount of the contract as
the case may be, at rates from the contractor, rates, in force at the time when the particulars item of work
was commenced. In those cases, in which rates do not exist the Executive Engineer will fix the rates, which
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is final and binding on the contractor.
5. ALLOTMENT OF WORK TO OTHER AGENCY & SUB-LETTING.

The contractor shall not sublet the work or a portion of the work without the written approval of the
Executive Engineer.
6. NO RELATIONSHIP CERTIFICATE

The contractor shall have to furnish a certificate along with the tender to the effect that he is not
related to any officer of the rank of Asst. Engineer and above connected with estimate, tender and execution
of the work and any officer of the rank of Asst. Secretary or above of Water Resources Department,
Government of Odisha.
7. DAMAGES TO PROPERTY

In case of any damage to Government property or public property or any private property due to
negligence or any such action of the contractor, or contractors employee resulting in damage of thereby, the
contractor shall be liable to be penalized to the extent of the assessed value of the damage or the out turn
lost.

8. Rules & Regulations

The contractor shall abide by all rules and regulations of the State & Central Govt. / Local Bodies in
controlling the operations involved to carry out the work and indemnify the Government and employees of
the Govt. against all suits, losses, demands, actions, Judgments and cost of every kind resulting from the
conduct of the contractor and his employees in violations of the said rules and regulations.

9. OBLIGATION TOWARDS CONTEMPORARTY CONTRACTORS

The Contractor shall take into consideration the needs and requirements of the other contractors
working in the Project or nearby during the tenure of his contract and shall neither take nor cause to be taken
any steps or action that may cause disturbances to their works, labour or arrangements etc.

Any action by the contractor which the Engineer-In-Charge in his unquestioned discretion may
consider as infringement, the above shall be considered as a breach of the contract and the Engineer-in-
charge may take such caution against the contractor as he may deem fit.

10. ARCHEOLOGICAL FINDINGS

The contractor shall deliver to the Engineer-in-Charge all articles of archeological importance as and
when / those are found in course of execution.

1. SUSPENSION OF WORK

The Engineer-in-charge may from time to time by written orders without in any way violating the
contract direct the contractor to suspend the work or any part thereof at any time and the contractor after
receiving such written order shall not proceed with the works or item thereof ordered to be suspended until
he receives a written notice or authority from the Engineer-in-Charge to proceed with the said work again.

Should the works be ordered to be suspended directly in the interest of safety of the work due to act
of God, force major, war or indirectly as a result of the contract in respect of the locality of materials,
workmanship, programme of execution the order of execution etc., the contractor shall not be entitled to
claim any compensation or any loss to him directly or indirectly.

During the period of suspension of the work the contractor shall properly protect and secure the work
materials and machinery in all respect at his own cost and risk.

12. PROGRAMME & PROGRESS

The contractor shall carry out the work in conformity to Clause 2 of P1 contract.

13. PRECAUTONS AND SAFETY MEASURES

(Natural calamities and other cases)

The contractor at his own cost and risk shall take precautions to protect the work from damages due
to rains, flood, cyclone, fire or by any other natural calamity public agitation or riots and etc, and also make
good such damages, if any at his own cost during the period of execution and till the work, is taken over by
the Department. The contractor shall not be paid any compensation for the expenditure towards losses due
to idle labour or due to idle machinery on account of the above reasons.

Accumulation of slit or any foreign materials are to be cleared by the contractor at his own cost during
the course of execution and till the work is completely taken over by the Department. The rates quoted by
the contractor should be inclusive of all such contingencies.

The contractor is responsible for and is to make good all injuries, damages and repair occasioned
or rendered necessary to the same by fire or accident of other causes and he is to hold the Government of
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ODISHA or his employees free from any claims for injuries to persons or for structural damages to property
due to neglect or default or want of proper care or misconduct on part of the contractor or any his employee
during the execution of work. The contractor shall provide necessary precautions and safety measures
prescribed by ISI, Central Government, State Government, Local administration with its day-to-day
amendments, if any.

The contractor shall be responsible for all accidents which may arise from whatsoever causes it may
arise and the contractor is required to meet all expenses, claims, damages and compensation due to such
accident (s) at his own cost.

The contractor shall without prejudice to any other liability pay prescribed fine per day to Government
for each day of default for his failure, to comply with the provisions of the safety manual (N.O.C.W.& P.C.86)
14. PRICE PREFERENCE

Concession and price preference to M/s ODISHA Construction Corporation and other firms
registered under Government of ODISHA / Government of ODISHA Undertaking shall be considered as per
rule in vogue.

15. ADDITIONAL SHIFT

The contractor shall arrange adequate lighting for night shifts at his own cost whenever necessary
to suit the construction programme.

16. TOOLS, PLANTS & MACHINERIES

Ordinarily no tools or plants and machinery or equipments will be hired to the contractor. The
contractor will at his own cost arrange necessary tools; plants and machineries required for the efficient
execution of work and the rates quoted should be inclusive of such charges. The Depars nt may Iend on

compensation or losses due to withdrawal of the ma
pleas of non-supply of machineries the work sh
not tenable.

17. STOCK MATERIAL

Empty Cement J bag shall be returned in good condition at the departmental store
failing which @ Rs.3.13 per bag shall be recovered from the contractor
Every ms shall be returned in good condition at the departmental store failing which

the cost @ |
work shall be-teturned by the contractor at the departmental store at his own cost and risk, failing which the
cost shall be recovered from the contractor at five times of stock issue rate of the department or at market
price of materials whichever is higher. The contractor shall be credited with the issue rate original, issued
minus depreciation due to deteriorated or damages as shall be fixed by the Engineer-in-charge. In case of
dispute the decision of the Executive Engineer shall be final.

18. LABOUR AMENITIES / REGISTRATION

The contractor shall provide at his own cost housing accommodation labour amenities drinking water
supply sanitation, medical aid, foot-wear in cement concrete work and/or black topping works and other
facilities to the laborers engaged on the work as required under labour laws and regulations. He shall abide
by THE FAIR WAGE CLAUSE, ODISHA P.W.D. / ELECTRICITY DEPARTMENT CONDTRACTORS
LABOUR REGULATIONS” and amendment if any during the contract period. The contractor shall be liable
to fully indemnify for payment of compensation under Workmen’s Compensation Act and the department
reserves the right to recover the compensation, if any those not paid.

The contractor shall have to be got registered with the labour department for engagement of
labourers as per rules in vogue.

The contractor will have to submit the Engineer-in-charge monthly return both skilled and unskilled
labourers employed by him for the work.

The contractor shall obtain Medical Fitness of labourers engaged in the work from a RMP from
nearest Government Hospital / PHC and the same should be updated monthly. No labour without medical
fitness certificate should be engaged in the work. The Engineer-in-Charge may verify such fitness from time
to time.
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19. LABOUR

The contractor is preferably required to employ local labour. He may also import necessary skilled
and unskilled labourers from outside as and when it is so required and the contractor’ item rates in tender
shall be deemed to have adequate converge on account of import and employment of required labourers
and providing facilities and amenities to them.

20. CONTRACTOR’S REPRESENTATIVE & POWER OF ATORNEY HOLDER

The contractor underwritten intimation to the Engineer-in-charge shall employ and authorize at least
one representative sufficiently technically qualified or otherwise competent experienced and well versed in
all aspects of the work in order to carry out and supervise the work at the site for and on behalf of the
contractor. The said representative shall have full power to enter in to negotiation at site in regard to the
implementation of the contract.

It is the sole responsibility of the contractor on the act(s) of power of attorney holder/of his agent.
The contractor is also responsible to see that intimation in writings is received by all departmental officers
and staff in charge of works and when the power of attorney is revoked or the representative is withdrawn.

The Executive Engineer may require the contractor to dismiss or discharge or remove any person
employed by the contractor in the work due to the misconduct or incompetence or otherwise whose presence
at work site is considered to be harmful and the contractor is to comply forthwith such requirements.

21 (a) TECHNICAL HANDS AND APPRENTICES

The contractor shall employ requisite number of Engineering Graduate. Diploma Holders and
Apprentices, technical and non-technical staff for quality testing of materials at his own cost for proper
supervision and quality control and the number of such personnel shall not be less than the numbers
prescribed.

21 (b) NEW CLAUSE

Special class contractor shall employ under him one Graduate Engineer and two Diploma Holders
belonging to the State of ODISHA Likewise ‘A’ class contractor shall employ under him on graduate Engineer
or two Diploma Holders belonging to State of Odisha.

The contractor shall pay to the Engineering personnel and quality control staff engaged for the test
monthly emoluments, which shall not be less that the emoluments of the personnel of equivalent qualification
employed under State Government of Odisha. The Chief Engineer, Roads, Odisha, however assist the
contractor with names of such unemployed Graduate Engineers and Diploma Holders, if such help is sought
for by contractor.

Each bill of the Special class or Super class contractor shall be accompanied by an Employment
Roll of the Engineering personnel together with a certificate of Graduate Engineer or Diploma Holder so
employed by the contractor to the effect that the work executed as per the bill has been supervised by him.

22, SPECIFICATIONS & DRAWINGS

The work has to be carried out in accordance with detailed specification of work and / or Odisha
detailed standard specifications and / or Indian Standards Specification and / of instructions and
specifications supplied in writing during execution of work by the Engineer-in-charge. The decision of the
Engineer-in-charge in this regard is final.

Signed drawing shall not be an order of work unless it is entered in the agreement or schedule of
drawings under proper attestation of the contractor and the Engineer-in-charge or unless it has been sent to
the contractor by the Engineer-in-charge with a covering letter confirming that the drawing is an authority for
work in the contract.

23. Blasting procedure

Blasting where required shall be taken up on when proper precautions have been taken for the
protection of persons and property in accordance with IS 4081-1967 Safety code for Blasting and related
drilling operations. Blasting shall be carried out only by licensed person thoroughly cover sent with the
working methods and precautions to be observed in using and handling explosives. To avoid the danger of
injury from flying debris all personnel in a blasting area shall retreat to an adequate cover while carrying out
execution. Adequate precautions in accordance with IS 3764-1966 (Safety code of Excavation work) shall
be taken for the safety of workers.

24, QUARRY, APPROACH ROAD & ETC.

The tenderer should get fully acquainted with the site of work, the quarries, approach roads and
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other local conditions, before tendering and should make himself fully satisfied with regard to the quantity
and quality of the materials available. The contractors rate shall be inclusive of cost of materials, al taxes,
royalty, cost and erection of plants, conveyance including loading, unloading, re-handling, cost of operating
personnel, running maintenance and depreciation of transport vehicles and plant and leads, lifts and de-lifts,
re-handling and etc. The contractor shall have to arrange quarries of forest and/or Revenue Department at
his own cost.

If at any stage of construction quarries become un approachable or unsuitable for the work then the
contractor is to obtain materials from other suitable quarries duly approved by the Engineer-in-charge for
which no extra payment will be made.

25. CONTRACTOR DIENG, BECOMING INSOLVEMENT, INSANE OR IMPRISONED.

In the event of the death or Insanity of the contractor, the contract may be terminated notice in writing
pasted at the site and advertised in one issue of the local newspapers. All acceptable works shall thereafter
be paid at appropriate rates after recovering al the contractor’s dues to Government to the persons entitled
to receive and give a discharge for such payment.

If the Contractor is imposed, becomes insolvent, compound with his creditors has a receiving order
made against him or carries on business under a receiver for the benefit of the creditor or any of them, or
being a partnership firm becomes dissolved, or being a corporation goes into liquidation or commence to be
wind up not being a voluntary winding up for the purpose. Only for amalgamation, the Department shall be
at liberty:-

a) to give such liquidator, receiver, or other person in whom the contract may become vested the option
of carrying out the contract, or a portion thereof to be determined by the Department, subject to his providing
an appropriate guarantee for the performance of such contract.

b) to terminate the contract forthwith by notice in writing to the contractor, the liquidator the receiver or
person in whom the contract may become vested and take further action as provided in the clause “Default
by Contractor” treating as if this termination is ordered under that clause.

26. (a) FORECLOSURE OF WORKS BY GOVERNMENT

If any time after award of the contract the Govt. for any reason whatsoever does not require the
whole or any part of the works to be carried out, the Engineer-in-charge shall give notice in writing to that
effect to the Contractor. The contractor shall not have claim to any compensation whatsoever, on account
of any profit or advantage which he might have derived from the execution of such works.

Thereupon the contractor shall be paid at contract rates for works executed and in reasonable
amount as certified by the Engineer-in-charge for the items hereunder mentioned which could not be fully
utilized on the work because of the foreclosure.

(a) Preliminary, site work such as temporary access roads, temporary labour huts, staff quarters and
the site offices, storage accommodation and water storage, tanks.

(b) Contractors material either brought to site or for which the contractor is legally bound to accept
delivery from the suppliers provided, however that the quantities of such materials are not in exceeds
of reasonable requirements of works. The decision of the Engineer-in-charge in respect of
reasonable quantity required for works will be final and conclusive. If the contractor wishes to take
away sum of materials the Engineer-in-charge may permit him to do so.

(c) Materials supplied by Government except for normal wastage shall be returned at rates at which
these were originally issued less allowance for and deterioration or damage, which may have been
caused while those materials were in the custody of the contractor. The contractor shall also be paid
the cost of transporting such materials from Government stores to site and from the site to
Government stores, as the case may be.

(d) Transporting of contractor’s tools and plants from the contractor's permanent stores to site from the
site of the contractor's permanent stores.

(e) Mobilization and repartition of contractor’s site staff and imported labour.

The contractor shall if required by the Engineer-in-charge, furnish him books of account and other
relevant documents as may be necessary to enable him to certify the reasonable amount payable under this
condition.

27. SETTLEMENT OF DISPUTES

If the contractors consider any work demanded of him to be outside the requirement of contract or
conceder’s any drawings, record or ruling of the Executive Engineer any matter in connection with or arising
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out of contract or the carrying out of work to be unacceptable he shall promptly ask the Executive Engineer
in writing for instructions or decisions. These upon the Executive Engineer may afford an opportunity to the
contractor to be heard and to offer evidence within a fortnight and give his written instructions or decision
within a period of thirty days from the date of hearing. Upon receipt of the written instructions or decision
the contractor shall promptly proceed without delay to comply with such instructions of decision. If the
Executive Engineer does not give his instructions decision in writing within a period of forty five days of
receipt or if the contractor is dis-satisfied may within a week after receiving instructions or decision appeal
to the Chief engineer failing which the decision or Executive Engineer is final and conclusive. The Chief
Engineer shall afford any opportunity within a fortnight to the contractor to be heard and to offer evidence in
support of his appeal. The Chief Engineer shall give decision within a period of thirty days after the contractor
has given the said evidence in support of his appeal. If the Chief Engineer does not give the decision within
a period of 45 days of if the contractor is dissatisfied with the decision of the Chief Engineer, the contractor
within a period of a week from receipt of the decision or after 45 days shall refer the dispute to Government
in Water Resources Department failing which the said decision shall final and conclusive. The decision of
Government in Water Resources Department is final and binding.

28. COURT OF JURISDICTION ( As per clause-27 of Form-P1)

That the purpose of jurisdiction in the dispute, if any, the contractor should be deemed to have been
entered into within the state of ODISHA and it is agreed that neither party to the contractor agreement will
be competent to bring a suit in regard to the matters covered this contract at any place outside the State of
ODISHA.

29. ENTERING TO CONTRACT

The tenderer whose tender is accepted shall within ten days upon the written intimation being given
to him make an initial security deposit and the sign the agreement n PWD Form No.P1, Schedule XLV, Form
No.61 along with production and supply of necessary documents for the due fulfillment of the contract in the
office of the Executive Engineer. The security deposit together with the earnest money should be taken as
the security deposit for the fulfillment of the contract. Failure to enter into the required agreement or to
deposit the security money within the stipulated period shall entail forfeiture of the earnest money
and rejection of tender in case of fixed deposit holder the amount of earnest money will be recovered from
the fixed deposit.

30. ESCALATION

Escalation cost will be applicable as per orders of Govt. of Odisha Works Department Memorandum
issued vide their No. FAILLM33/86 10273 Dated 7.4.86 read with Works Department Order No.5606/WE
dt.3.4.07 which has been amended vide OM No.07550400132012/2606 dt.24.12.2012 of Works Department
Government, of Odisha in vogue and same can be seen in the division office. Percentage of materials
component excluding cost of departmental materials denoted by Pm and percentage of labour component
denoted by Pi and percentage of POL by Pf as shown against the schedule item shall be adopted for
calculation of cost.

31. LAYOUT

The contractor is to supply at his own cost necessary labour and materials for mixing platforms, vat
and labour for reference i.e. bench mark pillar, level pillars, alignment pillars, pegs, string labour for benching
and leveling etc. necessary for the purpose of alignment laying profiling and checking the work from time to
time and maintain the same in the perfect condition at his cost and risk till final measurements and final
check measurements. Pillars required for layout will be supplied by the contractor. It shall be noted that
checking shall not absolve contractor of his own responsibility of maintaining the accuracy of work.

The contractor shall be responsible for the true and proper setting out of work for the correctness of
levels, dimensions block outs alignment of all parts of the work and for the provision of all necessary
application in connection here with done by him or by his men from these reference points. The contractor
shall ask for omission or mistake if any, in writing, failing which consequent mistakes, omission shall be
made good at the cost and risk of the contractor.

32. SITE ORDER BOOK

The site order book numbered and rectified with pages serial number shall be issued by the
Executive Engineer. The Section Officer shall maintain it systematically and carefully as the measurement
book for the work till completion of the work and thereafter surrender it to the Division office for record.

The order book shall be available with the Section Officer at the site during working hours.
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Order regarding the work as and when necessary, entered in this Book by the Executive Engineer
or his superiors in office and instructions defective work etc. If any entered by the Sub-Ordinate Officer not
below the rank of Sectional Officer in charge of work with their dated signature in exercising of statutory
powers vested on them either noted by the Contactor or his agent shall be deemed to have been duly issued
by the Engineer for the purpose of the contract copy of extract of these orders or instructions are to be
supplied up to next immediate superior officer who has recorded.

33. CLAIM BOOK

The claim book numbered and certified with pages serially numbered shall be issued by the
Executive Engineer to the contractor or receipt of written requisition from the contract or who shall maintain
it systematically and securely and shall record in it such item as would enable him to record item of the work
which are not covered in the contract and or clearable as extra claims shall be entered regularly in this book
under the dated signature of the contractor or his authorised agent and an extract copy should be submitted
in the same days to the Engineer-in-charge. A certificate should also be furnished along with these claims
to the effect that beyond the claims entered in the book the contractor has no other claims to record a
certificate to that effect should be furnished by the Contractor in the claim book. Each claim must be definite
and should give a brief note of the quantities, rate and the total amounting claims. The contractor is
responsible to submit the claim book regularly to the Executive Engineer by the 15thdays of each month, for
his orders and it should be clearly understood that claims not preferred in the aforesaid manner are liable to
be summarily rejected. The claim book shall be finally surrendered by the Contractor to the Executive
Engineer for record.

34. HANDING OVER SITE

The site shall be handed over the land acquired, in case of delay in availability of land for the work
of working spaces or stocking yard or spoil yard or borrow area no compensation whatsoever shall be
admissible but extension of time will be considered on its merits.

35. MAINTENANCE OF WORK

The contractor shall maintain the work and all works connected with the work in good and perfect
condition up to twelve months from the date of completion of the work. The contractor shall maintain the top
surface of all embankments fairly level with addition of earth towards settlement. Should any damage be
caused to the work or any other ancillary works by rains strips or similar other causes till twelvemonths from
the date of completion, the contractor shall make good the damages at this own expenses as and when
such damages occurred failing any defects shrink settlement or other faults which may appear within twelve
months from the completion of work shall be made good at the cost of the contractor.

36. COMPLETION OF THE WORK AND CLEARING SITE OF WORK

The contractor shall inform in writing to the Executive Engineer immediately after he completed the
work and the said intimation should reach the Executive Engineer within a week time from the date of
completion. However, the work shall not be considered complete until such date as the Executive Engineer
shall certify as the date on which the work is completed after necessary rectification of defects as pointed
out by the Executive Engineer or his authorized agents are fully complied with by the contractor to the
Executive Engineer’s satisfaction. The contractor shall be responsible to make good at his own expenses
defects which may develop or may be notified before or after twelve months from the certified date of
completion by the Engineer-in-charge shall rectify the defects and the expenses thereof is to be recovered
from the Contractor on the failure of Contractor to make good the defects. After the work is finished, al
surplus materials should be removed from the site of work preliminary works such as vats mixing platforms
etc. should be dismantled and all materials removed from the site and as per the direction of the Engineer-
in-charge. The said areas should be left neat and clean dressed by the contractor at his own cost.

37. ADDRESS OF CONTRACTOR

The contractor shall give his full name a postal address. Any undelivered notice or instruction or
communication to the contractor or to his authorized agent due to his/their absence or due to change of
address or for refusal to accept notified in the notice board of the concerned office shall be deemed to have
the same force as if they have been served on the contractor. The contractor is responsible to forthwith
notify and intimate in writing to departmental officer any change in address and otherwise the contract shall
be deemed to have made necessary arrangements to remain in close watch to all such publication in the
notice board of the departmental officers.

38. AMENDED SALES TAX CLAUSE

CONTRACTOR SUPERINTENDING ENGINEER

108



The rates quoted by the contractor shall be deemed to be inclusive of sales tax on all the materials
that he will have to purchase for performance of the contract.

The rates quoted by the contractor in the tender for works shall include sales tax that may be levied
on turnover of works contract according to the law and regulations as prevalent on date of opening of tenders.
Subsequent rise or fall in the rate of Sales tax during the currency of the contract shall be paid by or credited
to the Government.

Sales tax as applicable with dues if any is to be deducted from each running account bill for the work
in accordance with provisions under clause 4 of the ODISHA Sales Tax ordinance 1986 or as amended from
time to time.

ii) Cess @ 1 % shall be deducted from the bill in accordance with the provision U/s 3(1) of the Building
and Other Construction Workers Welfare Cess Act -1996 vide Resolution No. LL-1-11-125/07- 12653
dt.15.12.08 of Govt. of ODISHA, Labour and Employment Department.

39. CORRECTION TO BONAFIDE MISTAKES OR OMMISSIONS:

If there are any Bonafide mistakes or omissions in the contract detected later, the Engineer-in-charge
can rectify such mistakes or omissions after due approval by the competent authority. Such rectification can
be made after drawing supplementary agreement with the contractor, if necessary, in order to remove the
ambiguities or indefiniteness in the contract.

40. BONOUS PAYMENT: Deleted

41. CODAL PROVISIONS
The tenderer should be aware of the relevant provisions of OPWD

code.

CERTIFICATE BY CONTRACTOR

The terms and conditions of the detailed notice and additional / specified P1-Agreement
have been read, explained and * I/We Certify that* I/We clearly understand them.

Signature of Contractor
(Full Name In Block Letters)
With Postal & Telegraphic Address

Permanent Address:

Present Address:
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SPECIAL CONDITION OF CONTRACT

DEFINITIONS

In the Contract (as hereinafter defined) the following words and expressions will have the meanings here by
assigned to them:

a) Approved/Approval- Means approved in writing.

b) Construction Plant- Means all equipments, appliances or things of whatsoever nature required for the
executing, or completion, maintenance of the works or temporary works but does not include materials or

other things intended to form or forming part of the permanent work.

c) Contract - Means the instruction and information for tenderers General and Special conditions of the contract,
Technical specification, drawings, tender (including the schedule of quantities and tender prices) the formal
agreement and all agenda and attachment related to the above.

d) Contractor- Means the particular person, firm or Corporation with whom the contract has been made for
executing the work.

e) Drawing - Means the drawings referred to in the specifications, any modifications of such drawings approved
in writing by the Engineer—in - charge and such other drawings as may from time to time be furnished or approved
in writing by the Engineer-in-charge.

f) Engineer-in-charge - Means the Executive Engineer, in-charge of the work specified or parts of the works
under the contract, or such other departmental assistants or sub-ordinates to whom the Executive Engineer, in-
charge may have delegated certain duties, acting separately within the scope of the particular duties entrusted
to them.

g) Government - Means Government of Odisha, Department of Water Resources.

h) I.8.S./B.L.S. - Means Indian Standard Specifications/Bureau of Indian Standard.

i) Temporary works - Means all temporary works of every kind required for the performance of the contract.
j) Specification - Whenever the terms “ Specification “ is used, apart from a specified standard specification, it
shall mean the specification or plan prepared for a particular site as instructed to the contractor in executing that
item of work.

EARNEST MONEY DEPOSIT.: Online payment Rs.9,60,700 /-

TAX CERTIFICATES:

The tenderers are also required to furnish Xerox/attested copy of the valid PAN CARD, ITCC (if any), GST
registration certificate along with tender documents failing which the tender may not be considered. The original
are to be shown as mentioned in the NIT. The bidders registered outside the State are required to submit an
undertaking in the form of an affidavit that they are not registered under the GST Act in the state of Odisha as
they have not started any business in the state and they have no liability under the act. But Bidder has to produce
GST registration certificate before signing of the agreement.

TIME OF COMPLETION : The work is to be completed within 18 (Eighteen) calendar months including monsoon
commencing from the date of issue of order to proceed with the work.

PRE BID INSPECTION BY CONTRACTORS:

The tenderers are required to go through each clause of PWD Form carefully in addition to clause mentioned
herein before tendering. In any case the tenderer shall be deemed to have carefully examined the tender
documents visited the site of work and it's surroundings and satisfied himself as the form and nature of the site
approach roads, haul roads, local conditions in general and particularly about the availability of the construction
materials, electricity supply, water supply, storage and handling of materials, road communication etc. including

requirement and availability of labour and materials needed from complete execution of the work and made an

CONTRACTOR SUPERINTENDING ENGINEER

111



inventory of such information as to the risks, contingencies and other circumstances which would influence or
effect his tender before tendering. He should also satisfy himself about the sufficiency of availability of materials
in quarry and borrow area. The Department will not be responsible for any misjudgment of the tender on the

account for any future claims.

VALIDITY OF TENDER:

6.1 The tenderer must furnish copy of Registration Certificate, GST Regd. Certificate, PAN Card / Affidavit, Bid
Security Declaration in the prescribed format, the TIA as specified in NIT, otherwise his/her bid shall be declared as
non-responsible & shall be liable for rejection.

6.2 The rates quoted shall remain valid for a period of 90 (Ninety) days from the last date prescribed for
receipt of tenders.

6.3 The tender which is not in the prescribed proforma and is not strictly in accordance with the terms and
conditions of the tender call notice is liable for rejection.

6.4 Alternate tenders, conditional tenders and tenders containing indefinite terms will not be entertained. The
tenders will be considered given special emphasis on the capability of the tenderer and the implements and earth
moving machinery at his disposal for the work.

6.5 The percentage rate quoted should be for finished items of work and for sufficiency as per the description of
the schedule of quantity and specification and shall include all taxes including rent, but excluding GST on works
contract, but including royalty cess and general and incidental charges pertinent to the work, other charges of
materials, octroi duty, ferry tolls, conveyance charges and other costs on account of land and building including
temporary building required by the tenderer for collection of materials storage, housing of staff or other purpose
for the work. The tenderer must quote the percentage rate for the contract and tenders containing indefinite terms
such as estimate rate, schedule of rate shall not be considered. The rates must be for finished items of work
unless otherwise mentioned in the tender schedule.

6.6 The rates should be quoted in percentage less or excess up to two decimal.

i) The tenderer shall bear cost of various incidental sundries and contingencies needed by the work of all within
the following or similar category.

ii) Labour camps and hutments necessary to a suitable scale including contingency and sanitary arrangements
medical aids thereon to the satisfaction of the health authorities.

iii) Water arrangements for laborer as well as for the works. No claim for carriage for water whatsoever will be
entertained.

iv) Fees and dues levied by the Municipal and water supply Authorities.

v) Suitable equipment and wearing apparatus for the labors engaged in risky operation.

iv) Suitable fencing, barriers, signals, including parapet and electrical signal where necessary at works and
approaches in order to protect the public and employees from accidents.

vii) No compensation for any damage done by rain or by similarly action during execution of the works shall be
paid.

6.7 The tender is to be decided as per prevailing codal provisions taking into consideration the capacity of the
tenderer and equipments available with him for the work. The authority reserves the right to reject any or all
tenders without assigning any reason thereto.

6.8 In order to qualify f or consideration for award of the contract the tenderer should satisfy the Bid criteria as
stipulated in the technical Bid. To substantiate the tenderer is required to submit authentic records duly certified

by the Executive Engineer of the Department in support of such experience.
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6.9 Rate to be quoted by the contractor for various items of work should be consistent and rational. Tenders with
in consistent rates and / or speculative rates shall be liable for rejection.

6.10 The payment for RA bill will be made in level section measurement and no string section measurement will
be considered.

6.11 All the tenderer are required to submit along with their tenders declaration about the names of their relatives
employed in Water Resources Department in the prescribed proforma appended. In case they have no relation in
Water Resources Department a certificate to that effect shall have to be furnished.

6.12 An affidavit shall be furnished by the contractor at the time of submission of tender paper about the
authentication of tender documents.

6.13 The conditions in this detailed tender call notice will form part of the agreement to be drawn by the contractor.

AWARD OF CONTRACT

7.1 The tenderer whose tender is selected for sign the agreement in the PWD Form for fulfillment of the contract
in the office of the Engineer-in-charge. The amount of 5% deduction from each running bill as per the agreement
shall be retained as security deposit for the fulfillment of this contract. This security deposit will carry no interest.
Failure to enter into the required agreement and to pay the security deposit as above within the specified period
shall entail forfeiture of the earnest money. No tender shall be finally accepted until the required amount of security
money is deposited. The written agreement to be entered into between the Contractor and the Govt. shall be the
foundation of the rights of both the parties and the contract shall be deemed to be incomplete until the agreement
is first signed by the Contractor and then by the Executive Engineer, the department will accept the initial security
deposit in the accepted from prescribed in clauses as above pledged in favor of the Engineer-in -Charge and in
no other form. The Security deposit deducted from each running bill will be 5%.If the contractor express his request
in writing he will be permitted to convert the security deposit of 5% into interest bearing securities ( for an amount
not less than Rs. 10.00 lakh in each case which will be pledged in favour of the Executive Engineer) Successful
bidder registered under other state government/MES/Railways/CPWD has to register under the State PWD before
signing of the agreement.

7.2. In case of delay in acquisition of land no compensation will be admissible but extension of time will be granted.
7.3. Deleted

7.4Deleted

7.5. No part of the contract shall be sublet without written permission of the Engineer-in-

charge or any transfer be made by power of attorney authorizing others to receive payment on behalf of the
contractor.

7.6. No tenderer is permitted to furnish their tender in his own manuscript paper.

OBSERVATIONS OF LAWS AND LOCAL REGULATIONS ACCIDENTS AND SAFETY MEASURES:

The Contractor shall observe all State and Local rules and regulations so far as they are relevant in controlling
the operations involved carrying out the work and indemnify the Govt and employees of the Govt. against all suite
losses, demands, actions, judgments and cost of every kind resulting from the commissions and omissions of the
contractor and his employees in violation of the said rules and regulations.

8.1 Department for payment of the compensation under workmen’s compensation act VI of 1923 on account of
the workmen being employed by him and the full amount of compensation of awarded by any competent court of
law to the workmen will be recovered from the contractor and will be paid to the workmen as per direction of the

court.

CONTRACTOR SUPERINTENDING ENGINEER

113



10.

8.2 The contractor shall have to abide by the Labour Laws and Rules in vogue and shall provide at his own cost
housing, watering supply, sanitation, medical aid and other facilities to the labours engaged in the work as required
under Labour Laws and Regulations. The Contractor shall not employ labour of minor age group.

8.3 The contractor shall have to abide by the safety code introduced by the Govt. of India, Ministry of works.
Housing and supply in their standing order No.44 to 50 dated 25.11.57.

8.4 Blasting where required shall be taken up only when proper precaution have been taken for the protection of
lives and property in accordance with I.S. 4081 — 1967 safety code for blasting and related drilling operations.
Only persons licensed for and thoroughly conversant with the working methods and precaution to be observed in
using explosives shall carry out blasting. To avoid the danger of injury from flying debris, all personnel in a blasting
area shall retreat to an adequate cover. While carrying out excavation adequate precautions in accordance with
I.S. 3764 — 1966. Safety code for excavation works shall be taken for the safety of workers. The contractor shall
have to abide by the blasting rules & regulations.

8.5 In case of any damage to Govt. or public property or to the property owned to any persons of firms or bodies
due to negligence or any such action of the contractor resulting in damage or stoppage or work thereby, the
contractor shall be liable to be penalized to the extent of the assessed value of the damage or the out turn lost.
CHANGE OF ADDRESS OF CONTRACTOR:

The Contractor shall inform the Engineer and the Department any change of his postal address from time to time
from the one given in the tender paper and authorize any person with due intimation to the Engineer-in-charge
and the Department to receive instruction or communication from the Department on his behalf, failing which the
said undelivered instructions and communications published in the notice board of the Engineer-in-charge shall
be treated to be intimation to the Contractor and the same shall be binding on him. All the correspondence should

be made in English.

ARCHAEOLOGICAL FINDINGS
The contractor shall deliver to the Engineer-in-charge all articles of archaeological importance as and when those

are found in course of execution.

11. CONTEMPORARY CONTRACTORS

The contractor shall take into consideration the needs and requirements of the other contractors if any, working
in the vicinity during the tenure of his contact and shall neither take nor cause to be taken any steps or actions
that may cause disruption disturbance to their work, labour or arrangements etc. Any action by the contractor that
the Engineer-in-charge in his unquestioned direction may consider as infringement of the above would be

considered as a breach of contract and he may take such action against the contractor as deemed fit.

12. TAXES:

a. The rates quoted by the Contractor shall be deemed to include GST and other taxes including royalties of all
materials that the contractor will have to purchase for performances of this contract.

b. During the course of contract period deductions of GST on works contract turn over at the source, shall be
made from each bill at such rate and conditions as may be required under the provision of Odisha GST Act and
Rules.

c. Sales Tax / GST:

GST on works contract will be deducted from each RA bill of the contractor @ as amended from time to time and
will be credited to the Govt. account. In case any amendment to the existing provisions is made during the tenure
of the contracts, the same will be applicable to this contract.
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d. Income Tax:
1% or 2% as applicable under Govt. Rules of each ongoing account will be recovered from the contractor towards
Income Tax (Provisional or as advised by Income Tax Department)
e. 1% of the gross amount of each R/A bills of the contractor will be deducted towards cess on works as amended
from time to time.

13. INTEREST:
Under no circumstances interest is payable for dues of the Contractor if any lying unpaid or payable for the work.

14. PLANS AND DRAWINGS:
The work has to be carried out in accordance with the Odisha detailed standard specification and relevant I.S.
specification pertaining to the tendered items of work and specifications and special conditions appended here to
Drawings will be supplied to the contractor to execute the work in general conformity therewith. These drawings
will be supplemented by such additional, general and detail drawings or directions as may be considered
necessary or desirable as the work progress. No claim will be entertained due to change of drawing. Where details
shown on those drawings differ from the requirement of the specifications, the requirement of the specifications
shall govern and the contractor shall not work without proper drawings, direction and instructions. He shall check
all drawings carefully and bring to the notice of the Engineer-in-charge any error and omissions and discovered,
where upon the Engineer-in-charge shall prepare revised additional drawings and specifications as may be
required. All such additional general and detailed drawings will be binding on the Contractor under the same terms
and conditions as provided in clauses of P1 Agreement. The decision of the Engineer-in-charge with regards to
specification is final, for which no compensation or claim will be entertained.

15. CONSTRUCTION PROGRAMME:
i) The contractor shall have to submit the construction programme i.e. the plan and programme of execution for
completion of the work at the time of agreement to the Engineer-in-charge. The Engineer-in charge shall have to
approve the said construction programme by fixing a pragmatic mile stone with reference to the provisions laid
down under clause 2(a) of the condition of the contract, for timely completion of the work and accordingly the work
is required to be executed.
ii) If the revised construction programme is required on account of non-completion of work for which Extension of
Time is required or for disruption of the execution in the stipulated period, the contractor shall have to submit the
same to the Engineer-in-charge along with the Extension of Time application, if extension of time is prayed for or
immediately after disruption of the execution mentioning the clear reasons as the case may be, for revision of
work programme. The decision of the Engineer-in-charge is final and binding on the contractor. The contractor
shall arrange for additional shifts whenever necessary to suit the revised construction programme. No extra
payment on this account is admissible. The contractor has to make adequate lighting arrangements for night
works wherever necessary in fulfillment of the construction programme at his own cost and no extra payment on
this account is admissible.

16. AVAILABILITY OF LABOUR:
Labour required for the work may not be available to the full extent in the locality. The contractor may have to
import labour from outside. He shall arrange and regulate the labour strength according to necessity. The
Department shall not entertain the claim for any idle labour whether or not at the fault of the contractor or due to
any other reasons whatsoever. The contractor’s item / Percentage rate in the tendered are deemed to have
adequate coverage on account of import and employment of required labours and providing facilities and
amenities to them.

17. SUSPENSION OF WORK:
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18.

19.

17.1 The Engineer-in-charge may from time to time by written orders without in any way deviating the contract,
direct the contractor to suspend the work or any part thereof at such time and the contractor shall not after
receiving such written order proceed with the work or items thereof ordered to be suspended until he shall have
received a written notice from the Engineer-in-charge to proceed with the work again. Should the work be ordered
to be suspended directly in the interest of safety of the work due to acts of God or major war or indirectly as a
result of the contractor not complying with any of the provisions of the contract in respect of the quality of the
materials, workmanship programmed of execution he shall not be entitled to claim any compensation for any loss
he may be put to directly or indirectly for such suspension of work.

During the period of suspension of the work the contractor shall properly protect and secure the works as
necessary in the opinion of the Engineer-in-charge.

17.2 Design forum, Bhubaneswar Consultancy supervise the work at stages during construction and Completion.
ITEMS NOT COVERED IN THE SCHEDULE:

The items of work not covered in the agreement shall be paid in the current schedule of rate of the State and
those not covered by the said schedule of rates will be paid on actual analysis approved by competent authority.
FORCE MAJOR:

The contractor shall take all precautions to protect the work from damages due to rains, flood, cyclones, fire or by
any other natural calamity, public agitation or riots etc and also make good such damage if any at his own cost
during the period of execution and till the work is taken over by the Department. No compensation will be paid to

the contractor on account of idle laborers due to above reason.

20. TOOLS AND PLANT:

21.

22,
22,

23.

The contractor should arrange necessary tools, plant and machineries for the efficient execution of work at his
own cost and the rates quoted should be inclusive of such charges. The department may lend on hire some
machinery for use in the work subject to their availability on terms and condition as shall be specified by the
Department from time to time and after execution of necessary agreement. But on the plea of non-supply of
machineries by the Department, the works should not be delayed nor any compensation on such account is
tenable nor will the contractor be eligible for any time extension on that score.

HAUL ROADS:

All haul roads to Borrow areas and quarries will be constructed and maintained by the contractor at his own cost.
The roads so constructed shall be allowed to be used free of cost by agencies working in other reaches including
Govt. Department unless otherwise restricted by the Engineer-in-charge.

a. DEPARTMENTAL STOCK MATERIALS: - DELETED-

b. MATERIALS SUPPLIED BY THE DEPARTMENT:

No material can be supplied to the contractor as a principle as per the current policy of Govt. of Odisha vide G.O.
No. 48443 / F dt. 11.12.95 effective from 01.04.96. The contractor shall be responsible for procurement of all
materials at his own cost and got it tested and approved as per the relevant clauses of the contract before use.
CONSTRUCTION SHEDS:

Temporary structures may be erected by the contractor at his expenses for storage sheds, office, residence,
labour hutments etc. on the land available with the Department with the permission of the Engineer-in-charge. On
completion of the work these structures should be dismantled and the site cleared and handed over to the
Department.

23.1. In the event of delay in supply of departmental materials or supply of detailed structural designs for
unavoidable reasons, reasonable extension of time will be granted on the application of the contractor. But no

claim for monetary compensation will be entertained under any circumstances.
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24,

25.

26.

23.2. Any slip debris and other foreign materials deposited on the working region on account of rains, flood or any
other cause prior to and during the course of execution and till the work is completely taken over the department
have to be cleared by the contractor at his cost. The rates quoted by the contractor shall be inclusive of all such
contingencies.

23.3. The contractor shall not interfere with the execution of water supply or electrical arrangements or any other
works entrusted to any other agency by the Department at any time during progress of work.

23.4. It shall be the responsibility of the contractor to make such arrangements as may be required from time to
time to protect men, machinery and the works against damage due to flood and the department accepts no liability
whatsoever for damage or loss on this context.

SITE CLEARANCE:

Such portion of the site of work as may be considered necessary for the purpose of alignment and demarcation
shall be cleared of jungle, if any by the contractor at his own cost. The limits of the structure within which work will
be carried out within the scope of the contractor shall be suitably demarcated by the Department. The contractor
has to supply necessary labour at his own cost fixing benchmark pillars/alignment pillars / alignment and pegs
and also for layout, leveling and profiling and maintaining the same till completion of the work. The contractor at
his own cost will supply cement concrete pillars required for layout. The generally layout and Bench mark pillars
already laid out by the Department is to indicate generally this alignment of Canal in the field. The contractor while
taking up excavation works will preserve original pillars.

24.1. The contractor should keep himself in touch with the Engineer-in-charge for smooth execution of work and
arrange adequate labour depending upon the work load and working space available. No claim whatsoever for

detention / idle of labour will be entertained.

OTHER CONTRACTORS:

Contractor’s operations shall be so planned as to prevent water from his work flowing or finding way in to the
neighboring reaches. In the event of water from his reach flowing of finding way into the neighboring or subsequent
reaches, the respective contractor shall be liable to pay compensation towards any expenditure incurred and loss
or damage sustained by the concerned contractor(s) on account of the said reasons unless they otherwise
mutually settle the issue amongst themselves. Provided that if there, by any dispute among the contractors on the
account of such compensation arises, the decision of the Engineer-in-charge shall be final and conclusive and

binding on concerned contractor.

ORDER BOOK:

An order book with pages serially numbered will be issued by the Executive Engineer shall be maintained by the
Sectional Officer systematically till completion of the work and there after surrender it, to the Engineer-in-charge
for record. The order book shall be available at the site during work hours for recording instructions relating to the
work. Order regarding the work as and when necessary shall be entered in this book by the Executive Engineer
or his superiors in office with their dated signature in exercise of statutory power vested on them which shall be
duly noted by the contractor or his authorized agent with his dated signature. The Executive Sub-ordinate, the in
charge of work shall also record his observation of defective work and such orders / observation entered in this
book, and noted by the contractor agent shall be considered to have been duly given to the contractor, similarly
orders entered by the Executive Engineer and Chief Construction Engineer shall be deemed to have been duly

issued by the Engineer - in - charge for the contract.
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27.

28.

29.

30.

31.

CLAIM BOOK:

A claim book of pages serially numbered shall be issued by the Executive Engineer to the contractor who shall
maintain it systematically and securely, and shall record in it such items as are not covered by his contract and or
claimable as extra claim shall be entered in this book under the dated signature of the contractor or his duly
authorized agent at the end of each month.

A certificate should be furnished by him along with those claims to the effect that beyond the claims entered in
the book, the contractor has no other claims up-to-date. If in any month there are no claims, a recorded a certificate
to that effect should be furnished by the contractor in the claim book. Each claim must be definite and should give
also as far as possible the quantities as well as the total amount claimed. The claim book must be submitted
regularly by the contractor to the Engineer-in-charge by the 10th day of each month for his orders. Claims not
made in this manner are liable to be summarily rejected. The claim book shall be finally surrendered by the

contractor to the Engineer-in-charge for record.

RULE TO VERBAL ORDER:
It shall be the contractors responsibility to get any verbal orders, instructions or directions confirmed in writing
without which no cognizance will be taken of such verbal orders, instructions or directions for settlement of any

claim arising thereof.

STATUTORY OBLIGATIONS OF CONTRACTOR:

The contractor shall have to arrange water required for the work at his own cost.

29.1. The contractor shall have to construct and maintain coffer dam as required for the work during execution at
his own cost.

29.2. Bailing out water from foundation, construction of cross bund dewatering wherever necessary during
execution of the work shall have to be done by the contractor at his own cost.

29.3. Gangway, scaffolding or any such arrangements required for the work are to be provided by the contractor
at his own cost as per direction of the Engineer-in-charge. The Department will have the right to inspect such
arrangement made for the work and reject partly or fully such structures found defective in opinion of the Engineer-
In-Charge.

29.4. Department shall not pay compensation to the contractor for the damage occurred to the materials and work

entrusted to his due to natural calamities.

DEPARTMENTAL RIGHT FOR DEVIATION IN QUANTITIES:
Right is reserved to make such increase or decrease in quantity or item of work mentioned in the schedule
attached to the tender notice as may be considered necessary for satisfactory completion of the work and such

increase or decrease shall in no way invalidate the contractor.

SAFETY OF MACHINERIES:

Unusual flood may occur during the working season. In the event of overtopping or breach in the
cofferdam/embankment due to such flood in the working season resulting in flooding of the working area or outside
the working area, the contractor shall make his own arrangement to shift the machineries and equipments,
materials etc. to a safe place at his own cost. The work shall be resumed after the floods. Necessary reconstruction
of the cofferdam / embankment clearing the working area of debris and silt shall have to be done by the contractor
at his own cost. Suitable extension of time may however be granted in such eventualities at the request of the

contractor, but no compensation whatsoever shall be paid in this regard.
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32.

33.

34.

CONTRACTOR DYING, BECOMING INSOLVENT, INSANE OR IMPRISONED:

(a) In the event of the death, insanity, insolvency and imprisonment of the contractor or the contractor being a
partnership or firm becomes dissolved or being a corporation goes into the liquidation, the contract may be
terminated by notice in writing posted at the site of work and advertised in one issue of the local newspaper and
all acceptable works shall be paid for after recovering all the contractors due to Govt. there from at appropriate
rates to the person or persons entitled to receive and given dishonor-age for the payment.

(b) If the contractor becomes bankrupt or has a receiving order made against him or compound with his creditor
or being a Corporation commence to be would up not being a voluntary winding up for the purpose only an
amalgamation or reconstruction or carry on its business under a receiver for the benefit of the creditors of any of
them, the Department shall be at liberty.

i) To give such liquidator receiver, or other person the option of carrying out the contract subject to his providing
a guarantee for the due, faithful performance of the contract up to an amount to be determined by the Department.
ii) To terminate the contract forthwith by notice in writing to the contractor or to the liquidator or receiver or to any

person in whom the contract may become vested and to act in the manner as per prevalent clauses of P1 contract.

MEASUREMENT OF EACH WORK SHALL TAKE AS FOLLOWS:

Before commencement of work initial levels and to determine the final measurement of the work, final levels of
the ground / river bed and bank or structural work as the case may be, shall be taken in presence of the contractor.
The contractor will satisfy himself about the correctness of the initial and final levels entered in the level book
issued by the Engineer-in-charge and in token of the acceptance of the said levels the contractor shall have to
sign in each page of level book in which the said levels are recorded. Basing on these levels, the gross quantity
of work executed by the contractor shall be arrived at. After completion of the work the contractor shall be given
a written notice to attend the final measurement. On receipt of the notice, the contractor must have to attend the
final measurement failing which the measurement ex-parte shall be taken by the Engineer-in-charge which shall
be binding on the contractor. In case of the abandonment of work, if it is decided by the Engineer-in charge that
final measurements of executed work shall be taken, the same procedure shall be followed as in case of final
measurement on completion of work. It is the responsibility of the contractor to make the site free from all problems
to take measurement by the Executive Engineer or his authorized officer. If, in the opinion of the Engineer-in-
Charge, the site is not free from problem for measurement and the contractor does not take any corrective
measures to get rid of same, the Engineer-in-Charge shall make the site free from problem to take the
measurement at the cost of the contractor and to determine cost involved thereof, certificate by the Engineer-in-
Charge for the purpose, shall be conclusive and binding.

33.1. The Engineer-in-charge shall decide the contractual matters in accordance with codes, rules and acts in
vogue which shall be binding on both parties.

REMOVAL OF CONTRACTOR’S MEN:

The contractor shall on the written direction of the Executive Engineer immediately removed from the works any
person employed thereon, who may, in the opinion of the Engineer-in-charge, be incompetent or has misconduct
himself. Such person shall not be employed again on the works without the written permission of the Engineer-in-
charge.
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35.

36.

37.

38.

39.

40.

41.

42,

DETAILS CALL NOTICE BEING PART OF CONTRACT:
The detail Tender Call Notice and all the Annexure there to will form the part of the agreement when the work will
be awarded to the contractor. All the correspondences made with the contractor and all his correspondences with

the department after the tender is received will also be attached with the agreement.

FAIR WAGES CLAUSE:
The contractor should abide the fair wage clause introduced by the Govt. and shall not pay less than the fair

wages fixed by the Govt. to the laborer engaged by him in the work.

LABOUR LICENSE AND REGISTRATION:

The contractor is to furnish labour license as per the relevant labour Act and rules in force before signing the
agreement, failing which execution of agreement will not be entertained.

Preference in price will be given to M/s Odisha Construction Corporation Ltd. as per relevant DOWR Govt.
Odisha Circular No. 20754 dated 05.06.2002.

QUALITY CONTROL AND TESTING:

The quality control organization (O/o the Superintending Engineer, Quality Assurance Division,
Bhawanipatna, Kalahandi) of department will conduct necessary tests to ensure specifications and quality of
execution of work as per standard procedures in vogue. The testing charges of Reinforcing Bar will be borne by
the contractor.

TESTING OF THE STRUCTURES:

During execution of work, the contractor shall arrange the requisite equipments for testing of the work if found

necessary at his own cost.

DEFECTS LIABILITY:

The contractor shall be responsible to make good of the defects at his own expense, which may develop or may
be noticed before the expiry of one year from the certified date of completion and which is attributable to the
contractor. All notices of such defect shall be given to the contractor promptly. In case, the contractor fails to make
good of the defects, the Engineer-in-charge employ other persons/ agencies to make good of such defect, and all
expenses consequent thereof and incidental thereto, shall be borne by the contractor.

In the event Government takes over portions of works, as they are completed, the liability of the contractor under
this clause for those portions shall extend to a period of one year from the actual date on which portions of the

works are taken over to the possession of the Department.

ENGINEER-IN-CHARGE’S DECISION:

It shall be accepted as an inseparable part of the contract that in matters regarding materials, workmanship,
removal of improper work, interpretation of the contract, drawing and contract specification, mode of procedure
and the carrying out of the work, the decision of the Engineer-in-charge, which shall be given in writing, shall be
final and binding on the contractor. The Engineer-in-Charge’s final authority applies to technical consideration and

does not include decisions regarding sums due to or from the contractor for extension of time.

PAYMENT OF PRICE ESCALATION IN THE CONTRACT CONTAINING THE PRICE ADJUSTMENT
CLAUSE:
Payment is as per Ltr No.15847 dtd.19.11.2019 of Works Department, Govt. of Odisha as appended.
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43.

44,

SETTLEMENT OF DISPUTE:

If the contractor considers any work demanded of him to be outside the requirements of the contract or considers
any drawing record or ruling of the Engineer-in-charge, on any matter in connection with or arising out of the
contract or carrying out of work to be unacceptable, he shall promptly ask the Engineer-in-charge in writing for
written instruction or decision. There upon the Engineer-in-charge shall give his written instructions or decision
within a period of thirty days of such request. Upon receipt of the written instruction or decision, the Contractor
shall promptly proceed without delays to comply with such instruction or decision. If the Engineer-in-charge fails
to give his instructions or decision in writing within a period of thirty days after being requested or if the contractor
is dissatisfied with the instruction or decision of the Engineer-in-charge, the contractor may within thirty days after
receiving instructions or decision of the Engineer-in-charge will approach to the higher authority who shall afford
an opportunity to the contractor to be heard and to offer evidence in support of his appeal. The Authority shall
give his decision within a period of thirty days after the contractor has given the said evidence in support of his

appeal, which shall be binding upon the contractor.

RESOLUTION OF DISPUTES:

a) All claims are to be settled by a Civil Court of Competent jurisdiction by way of Civil Suit.

b) The contractor shall not be entitled to invoke Civil Suit until and unless he has completed the work or until the
Govt. has made alternative arrangements for completion of work in question as the case may be.

c) The pendency of Civil Suit proceedings shall not dis-entitle the Government for completion of the work.

45. JURISDICTION OF COURT:

46.

47.

48.

For the purpose of jurisdiction in the event of dispute, if any contractor should be deemed to have entered into
within the State of Odisha and it is agreed that neither party to the contract has the right to bring a suit in regards
to the matter covered by the agreement or contract at any place outside the state Odisha.

45.1. If any further necessary information is required, the Engineer-in-charge will furnish such information on
written request, but it must be clearly understood that tender must be received in order and according to instruction

/ specifications appended herewith.

CEMENT:

The Cement manufactured inside the State of Odisha is to be used as mentioned in Technical Specification.

STEEL.:
Reinforcement bar manufactured by Steel Authority of India Ltd. (SAIL) / RINL is to be used.

ROYALTY OF CONSTRUCTION MATERIALS:
Royalty of construction materials at the rate specified by the Government of Odisha will be recovered from the

bills of contractor.

Signature of witness signature of contract
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SECTION -1
GENERAL SPECIFICATION

The terms the India Standard Specification herein after referred to as BIS as used therein
means the relevant Bureau of Indian Standard codes with all amendments published up to the date
of Submission of tenders. A statement of relevant BIS is applicable to this contest is enclosed.
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LIST OF INDIAN STANDARDS

Sl. Short Title B.I.S Number
No.
I. CEMENT
1. Specification to ordinary Portland cement 33 grade (4" Rev) 269-1989
2. Specification for Portland Pozzolana Cement 1489-1976
3. Portland Slag Cement (Fourth revision) 455-1989
4. Method for physical tests for hydraulic cement (Reaffirmed 1980)  4031-1968
5.  Method of Chemical analysis for hydraulic cement (First revision)  4032-1985
6. Rapid hardening Portland cement 8041-1978
7.  Hydrophobic Portland cement 8043-1978
8. High Strength ordinary Portland cement 8112-1976
II. AGGREGATES
1. Specification for coarse and fine Aggregates from natural source 383-1970
for concrete (Second Revision)
2. Specification for sand for masonry mortars 2116-1965
3. Method of Tests for aggregates for concrete 2385-1969 (Part- I to
Part- VIV)
4. Standard sand for testing of cement (First revision) with 650-1966
amendment 1 and 2 Reaffirmed 1980
5. Methods for sampling of aggregates for concrete 2430 -1969
6. Method of test for determining aggregates impact value of soft 5640-1970
coarse aggregates
III. STEEL
1. Code of practice for bending and fixing of bars 2502-1963
2.  Specification for cold worked steel deformed bars for concrete 1786-1979
reinforcement
3.  Code of practice for welding of MS Bars used for reinforced 2751-1966
concrete construction.
4. Code for practice for use of Metal are welding for general 818-1989
construction of mild steel
5. Deformed bars for concrete reinforcement hot rolled mild steel and | 1139-1966
medium tensile steel (Revised)
6. Recommendations for detailing of reinforcement in reinforced 5525-1969
concreted works
7.  Specification for Mild Steel and medium tensile steel Bars for 432-1966(Part I)
Concrete reinforcement.
8. Code for practice for safety and health requirement in Electric and = 818-1968
Gas welding and cutting operations
I\SI:;. Short Title B.I.S Number
9. Code for practice for fire precautions in welding and cutting 3016-1965
operation.
10.  Measurement of building and Civil Engineering works, method part 1200-1974
VIII steel work and iron work (Part VIII)
11. Code of procedure for manual or metal ARC and welding of Mild  823-1964
steel
12.  Specification for filler rods and wires for gas welding 1278-1972
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13.  Recommendations for welding cold worked steel bars for 9417-1979
reinforced concrete construction
14. Hard drawn steel wire fabrics for concrete reinforcement 1566-1982
IV. CONCRETE
1. . Method of Measurement of building and Civil Engineer work Part- = 1200-1968
II cement concrete works. (Part-1II)
2.  Code of practice for plain and reinforced concrete 456-2000
3. Specification for pre cast concrete coping blocks. 5751-1969
4. Methods of tests for strength of concrete 516-1959
5. Code of practice for laying in situ cement concrete lining on canals | 3873-1993
6.  Specification for Admixtures for concrete 9103-1979
7.  Method of Test for Autoclaved cellular concrete products. 6441-1972-73 (Part-
I to IX)
8. Method of Sampling and Analysis of concrete 1199-1959
9. Specification of Batch type concrete mixtures (Second Revision) 1791-1968
10. ' General requirements for Concrete Vibrators immersion type 2505-1980
11.  Specification for concrete vibrating tables 2514-1963
12.  Method of test for permeability of cement mortar & concrete 3085-1965
13.  Specification for fly ash for use as pozzolana as admixture for 3812-1981
Concrete (Part-11)
14.  Specification for Portable swing weigh batch for concrete (single 2722-1964
and double bucket type)
15.  Code of practice for installation of joints in concrete pavements 6509-1972
16. Code of practice for general construction of plain and reinforced 457-1957
concrete for dams and other massive structures
17.  General requirement for concrete vibrator screed board type (First = 2506-1985
revision)
18. Code of practice for concrete structures for shortage of liquids 3370 (Part-1 to 4)
19.  Code of practice for use of immersion vibrator for consolidating 3558-1983
concrete (First revision)
20. Method for testing performance of batch type concrete mixer 4634-1968
21. Form vibrators for concrete 4656-1968
22. Concrete batching and mixing plant 4925-1968
23. Ready mixed concrete (Second revision) 4926-1976
24. Code of practice for sealing joints in concrete lining on canals 5256-1992
25. Vibrating plate compactor 5889-1970
26. Concrete transit mixer and agitator 5892-1970
27.  Concrete pavers 7245-1974
28. Concrete slump test apparatus 7320-1974
13:)'. Short Title B.I.S Number
29. Method of making curing and determining compressive strength of = 9013-1978
accelerated cured concrete test specimens.
30. Specification for 43 Grade Ordinary Portland Cement (First 8112-1989
Revision)
31. Specification for 53 Grade Ordinary Portland Cement (First 12269-1987
Revision)
32.  Specification for admixtures for concrete (First Revision) 9103-1999
V. EARTH WORK
1. Method of Measurement of building and Civil Engineering 1200-1969
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Works Part I, Earthwork. (Part-I)
2. Safety code for piling and other deep foundations 5121-1969
3. Code of practice for Design installation, observation and 6532-1972
Maintenance of uplift pressure pipes for Hydraulic structures on
permeable foundation.
4. Safety code for excavation works 3764-1966
5. Code of practice for protection of slope for Reservoir embankment @ 8237-1985
6. Code of practice for earth work on canals 4701-1982
7.  Guidelines for lining of canals in expansive soils 9451-19
8. Method of test for soils Part-II Determination of water concrete 2720-1973
(Part-11)
9. Method of test for soils Determination of water content dry density | 2720-1974
relation using light compaction. (Part-VII)
10. Method of test for soils determination of dry density of soils in 2720-1974
place by the sand replacement method (Part-XXVIII)
11.  Method of test for soils determination of dry density of soils in 2720-1975
place by the core cutter method (Part-XXIX)
12. Classification and identification of soils for general 1498-1970
13. Safety code for blasting and related drilling operation with 4081-1967
Amendment No. [ (Reaffirmed 1978)
14. Portable Pneumatic drilling machine (First revision) 5441-1986
15. General requirement for black hold drilling rigs 7209-1974
16. Safety code for working with construction machinery 7293-1974
17. Code of practice for stability analysis of earth dams 7894-1975
18. ' Guidelines for design of under seepage control measures for earth 8414-1977
and rock fill dams
19. Filtration media sand and gravel 8419-1977(Part-I)
20. Guidelines for design of large earth and rock fill dams 8826-1978
21. Under drainage arrangements of lined canals. 4558-1995
22.  Pre-cast cement concrete stables for canal lining 3868-1966
23.  Methods of tests of soils 2720(Part-1 to X)
24.  Ammonium nitrate for explosive 4668-1967
25.  Method of test for commercial blasting explosives and accessories. 6609
(Part-1to V)
26. Detonators 7632-1975
27. Method of load test on soils (Second revision) 1888-1982
28.  Method for standard penetration test for soil (first revision) 2131-1981
I\SI:;. Short Title B.I.S Number
29.  Glossing of terms and symbolic relating to soil engineering. 2809-1972
30.  Method of sampling and preparation of stabilized soils for testing 4332
(Part-1 of 1967)
31.  Test in over burden 5529
(Part-1 of 1969)
VI. OTHER SUBJECTS
1. Safety code for scaffolds and ladders part I scaffolds 3696-1966
2. Safety code for scaffolds and ladders Part 2 ladders. 3696-1966
(Part-11)
3. Recommendation s on stacking and storage of construction 4082-1977
materials at site.
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4. Plywood for general purposes ( Second revision amendment 1 to 3) 303-1975
5. Test Sieves 460-1985
6. Code practice for under drainage of lined canals (2nd revision) 4558-1995
7. Code of for practice for in situ permeability test 5529 (Part-1 & 2)
8. ' Structural steel (Standard quality) (with amendment No.1 to 3) IS: 226-1975
9. Hard drawn steel wires (Third revision) IS: 432-1982
(Part-11)
10. Concrete pipes (with and without reinforcement) (2™ revision) IS: 458-1971
11.  Code of practice for laying of concrete pipes IS: 783-1959
12.  Specification for mild steel tubes, tubular and other wrought Steel ~ 1S:1239-1979
fittings Part-I mild steel tubes (fourth revision) (With Amendments
No. 1 to 5)
13.  Hard drawn steel wire fabric for concrete reinforcement (Second IS: 1566-1982
revision)
14. Asbestos cement pressure pipe (Second revision) IS: 1592-1980
15. Preformed filler for expansion test in concrete payment and IS: 1838-1961
structures (non extruding and resilient type)
16.  Cast iron detachable joints for use with asbestos cement pressure IS:8794-1978
pipes.
17.  Structural steel (Fusion welding quality) (Second revision) IS: 2062-1980
18. Code of practice for laying of cast iron pipe (With amendment No.  IS: 3114-1965
D)
19. Methods of testing for concrete pipes IS 3597-1966
20. Rubber sealing rings for gas mains water mains and sewers IS: 5382-1969
21. Centrifugally cast (spun) iron low pressure pipes for water gas and | IS: 6163-1978
sewage (First revision)
22. Code of practice for laying of asbestos cement pressure pipes IS: 6530-1972
23.  Cast iron detachable joints for use with asbestos cement pressure IS: 8794-1978
pipes
24.  Other Publications: Ministry of shipping and transport No. 7900
Specification for Road and Bridge works
VII. STONE PITCHING AND LAUNCHING APRON
1. Methods of test for determination of strength properties of natural  IS: 1121-1975(Part-
building stone 1to4)
o Short Title B.LS Number
2. Method of test determination of true specific gravity of natural IS: 1122-1974
building stone (First revision)
3.  Method of identification of natural building stone (Ist Revision) IS: 1123-1975
4. Method of test for determination of water absorption apparent IS: 1124-1974
specific gravity and porosity of natural building stone (1st revision)
5. Method of test for determination of weathering of natural building  IS: 1125-1974
stones (First revision)
6. Method of test for determination of durability of natural building IS: 1126-1974
stone (First revision)
7. Recommendations for dimensions and workmanship of natural IS: 1127-1970
building stones for masonry work (First revision)
8. Recommendation of dressing of natural building stone (1st. IS: 1129-1972
revision)
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9. Sand for plaster (First revision) IS: 1542-1977
10.  Code of practice for construction of stone masonry IS: 1597-1967
11. Rubble stone masonry IS: 1597-1967(Part 1

to II)
12.  Method for determination of resistance to wear by abrasion of IS: 1706-1972
natural building stones (First revision)
13.  Sand for masonry mortars (First revision) IS: 2116-1980
14. Code of practice for preparation and use of masonry mortars (First | IS: 2250-1981
revision)
15. Stone facing IS: 4101-1967(Part-
1)
16. Method of test for determination of water transmission rate by IS: 4121-1967
capillary action through natural building stones
17. Method of test for surface softening of natural building stones by IS: 4120-1967
exposure to acidic atmospheres
18. . Methods of test for determination of permeability of natural IS: 4348-1973
building stones (First revision)
19. Method of test for toughness of natural building stones IS: 5218-1969
20. Gujarat State, Section 2, Engineering properties of building stones = IS: 7779-1975
(Part1/Sec.2)
21. Recommendation practice for quarrying stones for construction IS: 8881-1977
purpose.
VIII. ROAD WORK

1. Paving bitumen (revised) (with Amendment No.1) IS: 73-1961

2.  Cut back bitumen (Revised) IS: 217-1982

3.  Glossary of terms relating to bitumen and tar(2™ revision) 1S:454-1961

4. Digboi type cut back bitumen (revised) IS: 454-1961

5. Distributors for hot tar and bitumen (first revision) IS: 2093-1974

6. Heaters for tar and bitumen (first revision) IS: 2094-1974

7.  Hot asphalt mixing plants (with amendment No.1) IS: 3066-1965

8. Bitumen emulsion for roads (anionic type) IS: 3117-1965

9. Asphalt pavers’ finisher (first revision with amendment No.1) IS: 3251-1965
10. Bitumen drums IS: 3575-1977

o Short Title B.LS Number
11. Recommendations on stacking and storage of construction IS: 4082-1977
materials at site (first revision)
12. Bitumen mastic for bridge decking and roads IS: 5317-1969
13.  Method of test for determining aggregates impact value of soft IS: 5640-1970
coarse aggregates.
14. Safety code for construction involving use of hot bituminous IS: 5916-1970
materials.
15. Method of test for determination of stripping value of road IS: 6241-1971
aggregates.
16. Coarse aggregates for water bound macadam (first revision) IS: 6579-1981
17.  Adhesive, bitumen emulsion IS: 7393-1974
18. Code of practice for road gullies IS: 774-1975
19. Bitumen emulsion for roads (Cationic type) IS: 8887-1976
20. Methods for testing tar and bituminous materials IS: 9381-1976
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21. Method for testing tar and bituminous materials Determination of
effect of heat and air by thin film over test.

IS: 9382-1979

In addition to the relevant BIS code, the specifications prescribed and guidelines issued by Central
water Commission Standard Specifications shall also be followed where BIS specifications are not available.

All works of the contract shall be executed as per the specific and relevant clause/ clauses of relevant
LI.S. code unless otherwise specified. Materials used should confirm to the desired standards prescribed in the
relevant codes. Wherever a Para of IS Code is cited in specification, it goes without saying that the latest
revision of the specification subsequently, shall apply. For the purpose of relevancy or otherwise of any
provision of the I.S. Code referred to, the decision of the Engineer-in-charge shall be final and binding.

*kkkk
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SECTION -2
SITE OF WORK

21 DISCHARGE RECORDS

The Hydrological data, pertaining to the canal and the streams crossing the canal furnished in the relevant
report and drawings, are for information of bidders and contractors. It should be noted that the data used in preparing
these particulars were recorded at locations different from the work site. The Government (i.e Govt. of Odisha) does
not guarantee the reliability or accuracy of any of the data, shall assume no responsibilities for any conclusions or
interpretations that may be made from them. The contractor shall undertake at his expense such studies as are
necessary to assess the reliabilities and accuracy of the information presented in the Data.

2.2, SETTING OUT OF WORK

2.2.1 Permanent bench marks shall be fixed at suitable location connecting permanent bench marks fixed by
Survey of India. Temporary Bench Marks shall be set up by the Department at every 0.5 Km intervals at convenient
locations along the canal to serve as reference levels. The contractor shall establish additional reference Bench Marks
as may be needed at his own cost for facilitating the setting out and taking levels for measurement of work, with the
approval of the Engineer-in-charge. The bench mark shall be marked on a concrete pillar 30 cm.(L) x 30 cm (B) x 75
cm (H) which shall be embedded 55 cm into firm ground and projecting 20 cm above the ground. The Bench Mark pillar
shall be constructed in plain cement concrete of M-10. The pillar shall be protected from being disturbed. The RL of
bench marks shall be conspicuously carved and painted on the pillar.

222 Before starting any work and during execution (if required), the contractor shall erect reference bench
marks, reference lines and check profiles at convenient locations as per the direction of the Engineer-in-charge. The
centreline of the canal and the reference line for all alignments for demarcation purpose shall be laid by dug-belling on
the ground. The reference line shall comprise the base line properly dug-belled on the ground with the numbered
concrete/ masonry RD pillar suitably spaced.

2.2.3 Centre line of the canal shall be marked by fixing pillar/ stone at 30 m intervals. Profiles of the canal in filling
and in moderate cutting shall be marked at 50 mintervals in straight reaches and at 25 m intervals in curves. A reference
line shall also be marked on ground away from the outer edges of cutting and filling with pillars at suitable intervals for
future reference.

To ensure correctness of execution, the edges of cutting and the outer toe lines of canal in filling should be
marked by fixing pillars or pegs at suitable intervals or by dug- belling.

224 The check profiles shall be located 15 m apart or longer as directed by the Engineer-in-charge to serve as
a guide for execution of all slopes and steps to the elevations and profile(s) indicated in the approved drawings. All
important levels and all reference points with respect to bench marks and reference shall be fixed and co-related by the
contractor as per directions of the Engineer-in-charge.

2.2.5 The zones of full cutting section, full filling section, partial cutting and filling section shall be separated by
conspicuous demarcation in the field.

The curves stipulated in construction drawings shall be carefully laid in the field by adopting approved method
of curve layout. The curves shall be marked on the ground by fixing pegs at very closer intervals and joining the peg
points by dug-belling to a suitable depth.

The locations of different structures indicated in construction drawing shall also be clearly marked on the ground
along the alignment of the canal. The control structure locations of off-taking canals shall also be clearly demarcated,
so that unnecessary excavation or filling at these locations can be avoided.

The spoils dumping zones shall clearly be demarcated in the field. These zones should be at least 2 m beyond
the location of catch water drains.

2.2.6 To ensure accuracy in execution of cutting, the canal embankment, spoil banks and the structures, their
layout shall be given in an appropriate manner with pegs and pillars suitably placed in relation to outer dimensions of
these elements.

227 All materials and labour for setting out works including construction of reference bench marks, reference
lines, check profiles and surveys as may be required at the various stages of construction, shall be made by the
contractor at his own cost. The cost of such works shall be deemed to have been included in the cost of items in
schedule.

23 CLEARING AND GRUBBING
231 CLEARING AND LEVELING SITE.

The portion of the right-of-way where required for constructing the work under these specifications shall be
cleared of all trees, bushes, rubbish and other objectionable materials. Trees designated by the Engineer-in-charge
shall not be cut and shall be protected from injury. Such cleared materials shall be disposed-off as provided in the sub-
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paragraph 3.2.3 below or removed from the site of work before the date of completion of the contract as approved by
the Engineer-in-charge. The clearing operation shall be in accordance with clauses 4.1.,4.1.1., 4.2 and 4.3 of IS: 4701-
1982 Indian code of Practice for earth work in canals. Surface boulders, either loose or partly embedded in the ground
will have to be removed and stacked as directed.

2.3.2 GRUBBING.

The area described or shown on the relevant site plan shall be cleared of all obstructions, loose stones, non
required materials and rubbish of all kinds. All brushwood shall be cleared and the roots grubbed up. Trees to be
preserved will be designated by the Engineer-in-charge. No trees shall be cut down and removed without the
instructions of the Engineer-in-charge. Those which are cut down shall be grubbed up. The same remarks apply to
jungle clearance.

The products of the clearing shall be stacked in such place and manner as may be ordered by the Engineer-in-
charge and the ground shall be left in a perfectly clean condition. All products of the clearing shall be the property of
Govt. and shall be disposed- off as per the direction of the Engineer-in-charge.

All holes or hollows, whether originally existing or produced by digging up roots shall be carefully filled up with
earth, well rammed to the design density and levelled off as directed.

2.3.3 PREPARATION OF BED

Ant-hills shall be completely dug out before earth work is started. Loose stones and digging of ant-hills involved
in the preparation of bed. The contract rate for the earth work shall be deemed to include all the work to be done in
accordance with this clause. In cases where the work of preparation of bed is rather extensive, the Engineer-in-charge
will usually provide a separate schedule item of such preparation, but in the absence of such schedule provision, the
contractor shall understand that his tender rate is inclusive of all such work without extra charge.

The contractor shall therefore examine the site before tendering and provide for all items to be done under this
earth work tender rate. Old bunds will be benched or sloped as directed by Engineer-in-charge before addition of earth.
The benches shall be 450 mm x 450 mm unless other sizes are specified (Refer page-35/Chapter-2 of Technical
Manual, OCTDMS). The benches or slope shall be inspected by the Engineer-in-charge or engineer designated for the
purpose and approved before new earth work is keyed into them.

2.3.4 DISPOSAL OF CLEARED AND GRUBBED MATERIAL

The disposal of cleared and grubbed materials shall be in accordance with clause 4.1.1 of IS 4701-1982 code
of practice for earth work on canals. All waste materials to be burnt shall be piled neatly and when in suitable condition
shall be burnt completely to ashes. Pilling of waste material for burning shall be done at such a location and in such a
manner as would not cause any fire risk in cleared area. Suitable materials and equipments for prevention and
suppression of the fire shall be kept available at all times.

The materials to be disposed off shall be buried.

2.3.5 PAYMENT

For the clearance of light jungles, heavy jungle with or without up-rooting etc., payment will be made as provided
for in the bill of quantities. Separate payment will not be made for clearing of site and grubbing including disposal of the
cleared and grubbed materials required under the above paragraphs as specified in the contract document. The
contractor shall include the cost thereof in the price bid in the bill of quantities of the contract for the relevant finished
item of work for which clearing and grubbing as mentioned in the above para are required. No payment towards removal
of small stones and boulders of size less than 0.5 cubic meters will be made, and the rate quoted for excavation will be
considered to include this item. However, payment will made for the removal of surface boulders of sizes greater than
0.5 cubic meter, either loose or partly embedded in the ground, at the rate quoted in bill of quantities for the actual
quantity so removed based on stack measurement applicable for the relevant strata classification after deducting 40%
towards voids.

Benching will be paid as separate item, per cubic meter of excavation of bench at the rate provided for in the
tender documents.

24 USE OF WATER
241 WATER FOR DUST ABATEMENT

The contractor shall procure and apply water for dust abatement.

Water applied for dust abatement will not be eligible for payment. The cost of procuring and applying water
including all expenses for all means of conveying water to the point of use, their collection, usage, and all other incidental
expenses will not be paid separately including creation of source of water and the cost shall be deemed to have been
included in the concerned unit price bid in the bill of quantities of the contract for the relevant finished item of work for
which water for dust abatement is required.

So also the cost of procuring and applying water required for the works shall be included in the price bid in the
bills of quantities for the items of work for which the water is used.
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242 PREWETTING OF CANAL PRISM AND ADJACENT AREAS

The contractor shall furnish all labour, materials and equipment and shall procure and apply water required for
pre-wetting the areas under canal and embankment.

Water applied for pre-wetting areas as detailed above will not be eligible for payment. The cost of procuring
and applying water including all expenses for all means of conveying the water to the point of use, their collection, usage
and all incidental charges shall be included by the contractor in the concerned unit price bid in the bill of quantities for
that item of work where the water shall be used and no separate payment for the same will be made.

2.5 SITE DRAINAGE
2.51 CROSS DRAINAGE

The contractor shall handle all flows from natural drainage channel intercepted by the work under these
specifications, perform any additional excavation and grading for drainage as directed and provide and maintain any
temporary construction required to by- pass or otherwise cause the flows to be harmless to the work and property.
When the temporary construction is no longer needed and prior to acceptance of the work the contractor shall remove
the temporary construction and restore the site to its original condition as approved by the Engineer-in-charge.

In addition to cross drains, longitudinal drains may be considered necessary for proper drainage. The drainage
system consisting of network of cross and longitudinal drainage system will be led into out-fall drains to prevent
stagnation of water at the place of construction. The drains shall be constructed to the section designed and shall be
either open or filled up with material to ensure free flow of water without clogging of the filled materials.

The cost of all works and materials required by this paragraph shall be included by the contractor in the unit
prices quoted in the bill of quantities and no separate payment will be made for the same.

2.5.2 DRAINS

In connection with excavation for the canal and structures, the contractor shall perform excavation for the
construction of drains, beam drains and chutes and any other drains as directed by the Engineer-in-charge.

The location, grades and sections of the drains shall be as shown on the drawings and or as directed.
Measurement of excavation for the above drains will be made to the lines shown in the drawings or as directed. Payment
for excavation for the above drains, channels and embankment will be made at the unit price bid in the bill of quantities
for execution of canal, which unit price shall include the cost of placing the materials in embankment or otherwise
disposing of the excavated materials and all work necessary to maintain the work in good order during construction.
2.5.3 BERM DRAINAGE AND DOWEL BANKS

Berm drainage, including drainage along the berm and banks of the canal and longitudinal berm drains shall
be constructed where shown to dimensions and grades on the drawings or as directed.

The surface of the berm shall be sloped transversely and dowel banks shall be made along with sides of the
banks and berm where shown on the drawings and elsewhere where directed. The dowel banks may be made by
balding of material in place, following completion of a canal reach.

No direct payment will be made for construing Dowel banks and sloping berms and cost thereof shall be
included in the unit price per cubic meter bid in the bill of quantities for construction for canal embankment including
reconstructing and remodelling.

2.6 MONSOON DAMAGES

Damages due to rain or flood either in cutting or in banks shall have to be made good by the Contractor till the
work is handed over to the department. The responsibility for de-silting and making good the damages due to rain or
flood rests with the contractor. No extra cost is payable for such operations and the contractor shall therefore, had to
take all necessary precautions to protect the work done during the construction period.

2.7 REMOVAL OF SILT AND WATER

Accumulated silt and water in the canal and structures for the works partly done by the contractor in current or
previous seasons should be removed and no extra payment will be made, for such removal of silt and water. This unit
rate of excavation is deemed to include cost of removal of such silt and water.

2.8 PROCEDURES FOR MEASUREMENT

Before commencement of work, initial levels to indicate existing ground levels, shall be taken at 30 m intervals
longitudinally along the alignment of the canal. The level points transversely along the cross sections shall be at the
maximum of 5 m intervals in flat ground and 3 m in undulating terrain. The cross sections shall be extended beyond the
limit of work to a suitable distance and minimum 5 m beyond the toe lines of slopes on both the sides. The interval
stipulated shall be made closer depending on the topography or any stipulation made by the Engineer-in-charge.
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All initial levels shall be recorded in ink in authenticated level books issued by the Engineer-in-charge and shall
be signed by the Junior Engineer/ Assistant Engineer when he records the levels. The Assistant Engineers and
Executive Engineers shall exercise checks strictly in accordance with the codal provisions.

Actual construction works shall not be allowed to start unless the above formalities are fulfilled.

If the work is awarded to any agency, the level shall be recorded in the presence of the contractor or his
authorized agent. The contractor or his authorized agent shall sign each page of the level book/ field book in token of
acceptance. These cross sections shall form the basis of all future measurements and payments. Each dimension shall
be measured to the nearest 0.01m, areas shall be computed to nearest 0.01sgm. Volume shall be computed to nearest
0.01 cubic m.
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SECTION-3
EARTH WORK

3.0 EARTH WORK - GENERAL

To the extent that they exist, plans and estimates for the Government’s studies of Earth Work for construction
of the canal will be available for inspection by the Bidders in the office of the concerned Engineer-in-charge. Such
information is made available solely for the convenience of Bidders. The Government does not guarantee that the
information is accurate or complete. Bidders are cautioned that this information is subject to revision and that the Govt.
disclaims responsibility for any interpretation, deduction or conclusions, which may be made there from. Itis not intended
that this information will limit or prescribe the excavation and handling procedures of the contractor, and the Govt.
reserves the right to utilize and distribute earth work materials during the progress of work as it serves the interest of
the Govt.

Drawing showing the typical section of the canal annexed to these specifications provides such details as would
enable the contractor to execute the work in general conformity there-with under these specifications which have been
prepared as definitely and in as much detail as possible with regard to design data presently available. These drawings
will be supplemented by such additional, general and details drawings or directions as may be considered necessary
or desirable as the work progresses. For all changes in approved drawing/ design the recommendation of Executive
Engineer and approval of Chief Engineer will be essential. Where details shown on these drawings differ from the
requirements of these specifications, the requirement of specifications shall govern. The contractor shall do no work
without proper drawings. He shall check all drawings and specifications carefully and advise the Engineer-in-charge if
any errors and omissions are discovered where upon the Executive Engineer will prepare and lodge such revised
additional drawings and specifications as may be required to suit the stage of the work. All such additional general and
detailed drawings whether original or revised lodged in the office of the Engineer-in-charge and signed by him for the
purpose of identification shall be open for inspection by the contractor under the same terms and conditions as provided
in agreement.

31 EXCAVATION OF CANAL AND FOR STRUCTURES
3.1.1. CLASSIFICATION OF EXCAVATION

Payment shall be made on actual classification of soil met with during excavation. Materials excavated shall be
measured in excavation to the lines shown on the drawings or as provided in these specifications, and all materials
required to be excavated will be paid for at the applicable rates in the schedule for excavation. No additional allowance
above the rates in the schedule will be made on account of any of the material being wet. Bidders and the contractors
must assume all responsibility for deducing and concluding as to the nature of the materials to be excavated and the
difficulties of making and maintaining the required excavations. The classification of excavation shall be decided by the
Engineer-in-charge and binding on the contractor. In case of dispute, the decision of Executive Engineer shall be final.
Merely the use of explosive in excavation will not be considered in areas on the higher classification unless blasting is
clearly necessary in the opinion of the Engineer-in-charge.

3.1.2. EXCAVATION FOR CANAL

a) The excavation may be carried out manually or mechanically and as per specification drawing and direction of
Engineer-in-charge.

b) The excavation for canal in all kinds of soil and D.l. Rock shall be done according to the dimensions and grades
shown on the drawing. Proud equivalent to thickness of the lining on sides and in bed on the underside of the
lining shall be left unexcavated temporarily and the removal of this proud shall be done just before trimming and
placing concrete for lining.

c) Blasting shall be done in such a manner as not to cause over break, which in the opinion of the Engineer-in-
charge is excessive. Special care shall be taken to prevent over break or loosening of material on bottom and
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side slopes against which concrete lining is to be placed. The method of drilling and blasting to be resorted to for
rock excavation, shall be got approved from the Engineer-in-charge.

d) Except for the area of rock, all areas to be excavated for canal sections shall be pre-wetted so that at the time of
excavation moisture content shall be at about optimum. However, in case the excavated material from canal is
not to be used for embankment, such pre-wetting is not necessary.

e) The excavation shall be allowed to progress from the valley ends of the reach towards the ridge in conformity with
the layout given. All useful earth from excavation shall be used in for filling the banking section, with varying leads
and with all lifts either manually or mechanically. Excavated materials which is not useful for banking or which is
in excess after meeting the banking requirement of the reach shall be disposed as specified at Para 8.1 and 8.2
of I.S. Code 4701-1982 either by head lead or by mechanical means or by both in spoil bank or at any specified
place with all lifts and with varying leads.

f)  The re-gradation for tail channel and approach channel for structures and diversion of drains, nallah shall be done
according to the dimension and grade as shown on the drawings or as instructed by the Engineer-in-charge.

g) The contractor shall not be entitled to any additional rate above the rates quoted in the schedule on account of
the requirement for allowing additional time for drying, stock piling and re-handling the excavated materials which
have been deposited temporarily and stock piled.

h) When cutting on cross sloping ground, the contractor shall cut a catch water drain on the higher side to prevent
water from flowing down the cutting slope.

3.1.2.1 EXCAVATION OF SOIL AND DISINTEGRATED (D.l) ROCK

Excavation of soil shall comprise of all kinds of soil such as vegetable or organic soil, turf, sand, silt, loam, clay,
mud, peat, black cotton soil, loose or compact moorum, soft, stiff/ heavy/ hard shale, stony earth mixed with gravel
having boulders up to 300 mm maximum diameter in one direction. Excavation of D.I. rock. shall comprise of soling of
roads/ paths, hard core, macadam surface, lean concrete, stone masonry, brick work, soft conglomerate, lime stone,
sand stone, laterite, hard conglomerate and types of D. I. rock, which does not require blasting and can be quarried or
split with pick axe and crow bars. If however, the contractor resorts to blasting in such strata and D.I. rocks for his
convenience, no extra payment shall be made and the materials shall not be classified in higher grade.

Excavation for canal shall confirm to provisions of relevant 1.S.Codes. Side slopes are to be provided as per
the approved drawings, specification and provision of .S.Code.

3.1.2.2 EXCAVATION OF MEDIUM/ HARD ROCK

This shall include all solid rock in place, of such hardness and textures that it can not be removed by pick axe
and crowbars or any other method until loosened by drilling, appropriate blasting and wedging. All boulders or detached
pieces of solid rocks having volume greater than 3.0 cum can be classified as Medium/ Hard Rock. Blasting shall only
be resorted to only after it has been certified by the Engineer-in-charge that blasting is necessary.

The excavated rock and debris so obtained shall be carried and dumped / stacked separately with varying lead
at the places indicated by the Engineer-in-charge. The volume shall be calculated after deduction of suitable void
percentage and compared & co-related with the pre-measured volume.

The excavated materials shall be the property of the Department. The same shall be issued to the contractor
for the works such as pitching, filter, rock toe, masonry works etc under this work if required, at the issue rate fixed by
the department from time to time which is applicable and binding on the contractor.

Payment for Medium/ Hard Rock by means of appropriate blasting shall be made as per level section (pre &
finished) at such closer intervals considered necessary for levelling as per opinion of the Engineer-in-charge. Isolated
boulders having volume more than 3.0 cum and can’t be covered under section measurement, shall be pre-measured.
However, the excavated rock as measured by the above method and as calculated by stack measurement (deducting
voids) shall be co-related and variation worked out. The volume from stack measurement of rock shall not ordinarily be
less than 70%, which shall be ascertained by the Engineer-in-charge and certified in the measurement book. If a higher
variation is found after verification, a report in this effect shall be forwarded to the Executive Engineer for approval.

3.1.2.3 OVER EXCAVATION

The canal shall be excavated to exact designed section in all kinds of soil and D.I. rock. No over excavation will
be allowed in such reaches. However, in canal sections, taken in Medium Hard Rock formation over excavation to the
extent of 10 cm. depth on an average will be allowed and paid for in the respective item. In case of over excavation
beyond 10 cm depth due to poor geological formation certified by the Executive Engineer and approved by the Chief
Engineer payments would be made for removal of such quantity only.

In canal sections where expansive type of soil such as CH type of soil is encountered and over which concrete
lining can not be directly laid, the canal prism shall be over excavated to the extent as directed by the Engineer-in-
charge and such over excavated section shall be filled with cohesive-non-swelling (CNS) type of soil to be placed in
uniformly compacted layers as directed by the Engineer-in-charge. The over excavation made in such strata, filling by
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suitable soil, watering & compacting will be paid under respective items at the quoted rate.

3.1.2.4 DEWATERING TRENCHES AND WET EXCAVATION

Subsoil water met within canal excavation shall be diverted to nearby drain/ nalla by cutting an open channel
within the canal section to be excavated. When the drain/ nalla bed is higher than the subsoil water level met with,
pumping shall be resorted to for dewatering below the drain/ nalla bed level. In case where topography of the area is
such that surface water is not possible to be drained off by excavating the channel, pumping shall be resorted to till
completion of the work. No distinction shall be made as to whether the materials being excavated is dry, moist of wet,
care should be taken to discharge the drained water not to cause damage to works, crops or any other property. No
separate payment shall be made for dewatering by pumping of by any other method.

3.1.2.5 MEASUREMRENT AND PAYM ENT

The payment shall be made on volumetric basis for the quantities excavated to the required extent. The cross
sections shall be taken initially before commencement of work as stipulated in earlier Para. On completion of excavation,
final cross sections shall be taken at the same points longitudinally and transversely. These cross sections shall be
marked on the initial cross sections and the quantities between initial and final cross section shall be worked out and
paid.

3.2 EXCAVATION FOR STRUCTURES

Excavation for the foundation of structures shall be to the level shown on the drawings or as directed by the
Engineer-in-charge. In so far as practicable the useful materials removed in excavation for structures shall be used for
back fill and embankment.

3.2.1 FOUNDATIONS FOR STRUCTURES

All trenches in soil other than rock or hard compact soil more than 1.5 m depth and soft of fissured rock
exceeding 2.0 m depth in which men enter shall be securely shored and shuttered and timbered. All loose stones,
projecting clumps of earth, pockets of materials which might come down on the workers in the trenches or any condition
which is hazardous, shall be either removed or the excavated, sides adequately braced and the trench suitably guarded.
On stiff slopes, workmen shall not be permitted to work one above the other.

The contractor shall prepare the foundations of structure sites by method which will provide firm foundation for
the structures. The bottom and the side slopes of common excavation upon or against which the structure is to be
placed shall be finished to the prescribed dimensions and the surfaces so prepared shall be moistened and tamped
with suitable tools to form a firm foundation upon or against which the structures is to be placed. The contractor shall
prepare the foundation of the structures as shown on the respective drawings. The horizontal foundation materials
beneath the required excavation shall be moistened if required and compacted in place.

If the Engineer-in-charge considers it necessary to consolidate the foundation strata by grouting cement slurry,
then drilling and grouting or any other foundation treatment shall be done by the contractor as directed by the Engineer-
in-charge and the payment will be as per the general contract document in respect of extra items. Densities of the
compacted foundation materials and the testing there of shall be in accordance with relevant IS specification.

When unsuitable materials are encountered in the foundation for structure, the Engineer-in-charge will direct
additional excavation to remove the unsuitable materials. The additional excavation shall be refilled as follows. The
excavation in soils, the over-excavation shall be filled in by selected bedding materials and compacted. In excavation
of rock it shall be filled by cement concrete M-7.5. No Payment will be made for the over-excavation and the resulting
backfill. Should remains of old building be met with, the materials shall be removed with wedges and levers. Blasting
shall not be allowed, with out the permission in writing of the Engineer-in-charge. If bad ground of loose soil is met with,
the contractor shall be responsible for reporting the fact to the Engineer-in-charge, who shall issue such orders as may
be necessary. For extra excavation, concrete and masonry arising from bad ground, the contractors shall be paid for
treating this as additional quantity as per the contract rate of contract documents. All excavated earth which is unfit or
surplus to the requirements for filling in canal embankments etc. shall be spared, as instructed by the Engineer-in-
charge at the contractor’s expenses.

3.2.2 OVER EXCAVATION

If at any point in common excavation the foundation material is excavated beyond the lines required to receive
the structure, or if at any point in common excavation the natural foundation material is disturbed or loosened during
the excavation process, it shall be compacted in place or where directed, it shall be removed or replaced as follows. In
excavation in soils and in rock, it shall be filled by cement concrete M-7.5. Any and all excess excavation or over
excavation performed by the contractor for any purpose or reason except for additional excavation as may be prescribed
by the Engineer-in-charge and whether or not due to the fault of the contractor shall be at the expense of the contractor.
Filling for such excess excavation or over excavation shall be at the expense of the contractor.
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3.2.3 DISPOSAL OF MATERIALS

All suitable material removed in excavation or as much thereof as may be needed as directed by the Engineer-
in-charge shall be used in the construction of canal embankments, roadway embankments and for selected bedding
materials or for backfill and around structures. If there is an excess of material in the excavation, it shall be used to
strengthen the embankment on either side of the canal, deposited in low areas uphill of the canal to eliminate trapped
drainage or otherwise wasted as directed by the Engineer-in-charge. The disposal of the excavated material shall be in
accordance with clauses 8.1 and 8.2 of BIS 4701-1982.

3.2.3.1 MEASUREMRENT FOR PAYMENT

Foundation for structures will be measured for payment, as per drawing with due consideration for shuttering.
The payment shall be made on volumetric basis for the quantities excavated to the required extent.

3.2.3.2 PAYMENT

Payment for excavation for structures shall be made at the unit price per cubic metre. The rate of excavation
for structures shall include the cost of all labour and materials and other temporary constructions, cost of all pumping
and dewatering, cost of all other work necessary to maintain the excavation in good order during construction, cost of
removing such temporary construction where required and shall also include the cost of disposal of the excavated
material.

3.24 BACKFILL
3.24.1 BACKFILL AROUND STRUCTURES

The item of the schedule for back fill around structures including pipe portions of structures includes all back fill
required to place under these specifications.

3.24.2 MATERIALS

The type of material used for backfill, the amount thereof and the manner of depositing the material shall be
subject to approval of Engineer-in-charge. In so far as practicable backfill material shall be obtained from material
removed from excavation for structures. But when sufficient suitable material is not available from this source or from
adjacent canal excavation, additional material shall be obtained from approved burrow areas. The burrow pit excavation
shall be in accordance with clauses 9.1 to 9.3 of B.I.S. 4701 - 1982.

Where sand filling is specified, the sand shall be clean, free from admixture of foreign material and approved
by the Engineer-in-charge before filling is commenced. Should there be a necessity to fill in a basement with sea sand,
prior written approval of the Engineer-in-charge shall be obtained. Sand filling should be saturated with water before
the construction is allowed to proceed.

Filling around structures shall have well consolidated in layers of 15 cm. by ramming with iron rammers and cut
ends of crowbars. When filling reaches the finished level, the surface shall be saturated with water for at least 24 hours,
allowed to dry and then rammed and consolidated.

Except as otherwise provided below, backfill material to be compacted shall contain no stones larger than 80
millimetres in diameter and if not be compacted shall contain no stones larger than 130 millimetres in diameter. If the
excavation for the foundations of the structure is in swelling soils, a layer of cohesive non-swelling (CNS) soil conforming
to B.1.S. 9451-1985 should be interposed between the swelling soil and the structure.

3.2.4.3 PLACING BACKFILL

Backfill shall be placed to the lines and grades shown on the drawings as prescribed in this paragraph or as
directed by the Engineer-in-charge.

The surface to receive the filling shall be first prepared free from all roots, vegetation or spoil and wetted. All
backfill shall be placed carefully and spread in uniform layers so that all spaces around rocks and clods will be filled.
Backfill shall be brought up as uniformly as practicable on both sides of walls and all sides of structure to prevent
unequal loading. Backfill shall be placed to about the same elevation on both sides of the pipe positions of the structures
to prevent unequal loading and displacement of the pipe. The contractor shall provide at least 60 (Sixty) cm thick earth
cover over the top of pipe to prevent damage from construction equipment loads. If a haul road is built over a pipe, all
backfill about and over the pipe shall be placed to get a uniform surface and no humps or depressions will be permitted
at the pipe crossing.

3.24.4 STRUCTURES ON FILL
Where the original ground surface is below the base of a structure or below the bottom of pipe, all fill required

for the structure foundation and all fill up to the bottom of the pipe shall be placed as compacted embankment. The
embankment over the natural ground up to pipe bottom and over the pipe shall be laid in accordance with clauses 9.2.4,
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9.2.5 and 9.2.6 of B.1.S. 783 code of practice for laying of concrete pipe.
3.24.5 MEASUREMRENT AND PAYMENT

Payment for backfill about structure will be made as provided in the unit price bid in the bill of quantities which
shall include cost of backfill about the structure up to ground level. The cost of backfill shall be included in the applicable
price bid in the fill of quantities of contract for excavation of foundation of the structure for which backfill is required.

3.3 DRILLING AND BLASTING

Blasting where required shall be permitted only when proper precaution have been taken for the protection of
persons and property in accordance with 1.S. 4081 — 1967 (Indian Standard Specification for safety Code for blasting
and related drilling operations). While carrying out excavation, adequate precautions in accordance with I.S. 3761-1966
(Indian Standard Specifications for safety Code for excavation work) and in accordance with the Indian Explosives Act-
1982 shall be taken.

All contractors who execute blasting operations in connection with works for purpose of quarrying stones, road
construction, excavating foundations, well sinking or for any other purpose shall observe the rules and precautions as
per standard norms and any further additional instructions which may be given by the Engineer-in-charge.

Blasting operation, when considered necessary shall be resorted to only with the written permission of the
Engineer-in-charge. Prior inspection shall be carried out for the safety and stability of the public and property. Blasting
operations in the proximity of overhead power lines, communication lines, utility lines or other structures shall not be
carried on until the operator or the owner or both of such lines have been notified and precautionary measures deemed
necessary have been taken.

Any damage to the neighbouring buildings, properties, standing crops, and life due to blasting shall be made
good by the contractor at his cost.

34 EMBANKMENTS
3.4.1 PREPARATION OF SURFACES UNDER EMBANKMENTS

The preparation of surfaces under embankment shall be in accordance with clause 6.1 & 6.5 of IS 4701-1982.

Before commencing the work, the toe of the slope on each side of the Banks shall be lock spitted (dog belled)
and marked by pegs firmly driven into the ground at intervals of about 15 meters. Profiles made by bamboos, earth, or
other convenient materials and strings shall be set up for the guidance of the workmen about 15 meters apart over
straight reaches and about 7.5 meters apart at curves & payment therefore will be made at the unit prices.

Except in areas of rock, the areas under canal embankments shall be pre-wetted by sprinkling water before
cleaning, grubbing or excavation operations or construction of embankment begin. The moisture content shall be
optimum to a depth of one meter below the original ground surface or to impervious material whichever less as directed
by the Engineer-in-charge. Whenever possible, all water shall be added uniformly in one application. Areas, on the
sides of the canal banks upon which the Engineer-in-charge may direct spoil banks to be constructed will not require
application of water.

The contractor is cautioned to control carefully the application of water and to check on the depth and amount
of water penetration during application so as to avoid over watering, accumulation of water in depressions or excessive
run-off.

If at any location on embankment foundations, before and during embankment construction, there is excessive
moisture as determined by the Engineer-in-charge; steps shall be taken to reduce the moisture by excavating drains,
by allowing adequate drain time or by any other approved means.

The contractor shall not be entitled for any additional allowance above the unit prices bid in the schedule, on
account of the requirement for allowing additional time for drying, delays or increased costs due to poor traffic ability on
the embankment, foundations or on the haul roads, reduced efficiency of the equipment the contractor elects to use or
on account of any other operational difficulties caused by over wetting of embankment, foundation or haul roads.

Where the ground surface under any embankment is not suitable as determined by the Engineer-in-charge for
a foundation for the embankment, the contractor shall strip the area under the embankment of such unsuitable material
to such depth as may be directed. The material so removed shall be disposed off as provided in paragraph 3.2.3.
Measurement for payment of stripping unsuitable materials under embankments shall be made only to the lines and to
such depth as may be directed and payment there off will be made at the unit prices per cubic meter bid in the bill of
quantities for excavation for canal/construction of embankment.

Before beginning the construction of embankments, the surface area of ground to be occupied shall be cleared
of all roots and vegetable matter of any kind stripped to a suitable depth. The stumps shall be pulled or otherwise
removed, and the roots grubbed. The stumps and roots removed shall be suitably disposed-off.

The depth to which top soil is removed shall be adequate to remove all perishable material and any soil which
may become unstable on saturation or may interfere with development of proper bond between foundation and
embankment. It is not necessary to remove all the soil containing fine hairlike roots but only heavy mat. The underline
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table may offer as a guideline for finding depth of stripping.

Type of vegetable cover in the soil Depth of stripping.

1. Soail containing light grass cover 5.0to 7.5 cm.

To bottom of ploughed zone

2. Agricultural Lands
15.0 t0 20.0 cm.

The ground surface under all canal embankments excepting rock surface, where it is below the full supply level
in the canal shall be scarified making open furrows not less than 20 (twenty) centimetres deep below natural ground
surface at intervals of not more than 1.0 (One) meter. However, where the ground surface is below the bed level of the
canal, the entire surface of the foundation of embankments shall be stripped to a depth of not less than 20 (twenty)
centimetres.

Immediately after preparation of the embankment foundation, the contractor shall excavate cut-off trenches.
Following this operation, as soon as feasible and as approved by the Engineer-in-charge the contractor shall place and
compact embankment in the cut-off trenches and place one metre of embankment over the entire embankment
foundation and compact where required. This procedure will seal the foundation against loss of moisture and provide
some consolidation of the foundation. Foundation surfaces under the canal embankments and other embankments
shall be scarified before laying earth.

Water applied for pre-wetting areas under the canal embankments and under other embankments will not be
measured for payment and shall be included in the unit price bid per cubic metre in the bill of quantities for excavation
for canal and other embankments.

In case of existing canals and dams, where the slopes in canals and embankment portions are to be modified,
benching of slopes shall be done or old bunds shall be sloped as directed by the Engineer-in-charge duly clearing the
surface area under slopes from all roots and vegetable matter and stumps shall be pulled or otherwise removed and
roots grubbed. The stumps and roots removed shall be suitably disposed off.

The measurement of benching operation if done shall be done separately and the payment shall be made at
unit price per cubic metre bid in the bill of quantities for that item.

3.4.2 CONSTRUCTION OF EMBANKMENTS

3.4.21 GENERAL

Canal and dam embankments shall be constructed to top widths and side slopes as shown on the drawings
duly providing for compacted allowance of two centimetres per meter height of bank for settlement. The embankment
shall be built to heights as directed above those shown on the drawings. The top of all the embankments shall be graded
to be suitable for a road way in accordance with subparagraph 3.4.2.2 and the top of other embankments shall be
graded or scarified as directed.

Before commencing over haul of material from the burrow area, levels of the banks to be formed in the sections
where the over hauled material is proposed for construction of embankments shall be taken. After completing the
construction of embankment final cross section levels shall be taken and the volume shall be arrived at and payment
shall be made to that quantity only.

All materials shall be deposited in embankments so that cobbles, gravel and boulders are well distributed
through other materials and not nested in any position within or under the embankment as enunciated in clause 6.4 of
IS 4701 — 1982.

In area where required excavation does not furnish suitable or adequate material for constructing embankment,
material shall be obtained from area where material in excess of that required to construct the adjacent embankment is
available.

Where the original ground surface is below the grade of the canal and where construction of a fill below the
bottom of the canal is prescribed, such fill shall be placed as a compacted embankment. Where the original ground
surface is below the base of a structure, the fill required to form a suitable foundation for the structure shall be placed
as compacted embankment.

3.4.2.2 ROADS AND RAMPS

In conjunction with construction of canal embankments, the contractor shall construct operate and maintain
earth ramps adjacent to the canal and structures where shown on the drawings and where directed at his own expense.
Suitable materials obtained from excavation shall be placed on embankment for the roads and ramps. If sufficient
material is not available from required excavation the Engineer-in-charge may direct Excavation from burrow areas.
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3.4.23 EMBANKMENTS NOT TO BE COMPACTED

Embankment not be compacted shall be formed conforming to clause 6.6.1 of I.S. 4701-1982. The material for
these embankments shall have optimum moisture content before earth moving equipment is routed over the
embankment. The embankments shall be built in layers not exceeding 30 (thirty) cm in thickness. Embankments shall
be built in approximately horizontal layers carried across the entire width of the embankments to the required slopes.
Embankments shall not be widened with loose materials dumped from the top. Embankments may be built by excavation
and hauling equipment or by excavating and hauling equipment shall be made in horizontal layers and shall be kept as
close to level as practicable. The travel over the embankments during construction shall be routed so as to distribute
the compacting effect of the equipment to the best practicable advantage.

3.4.24 DEPOSITING

Spoil from the pits shall be deposited on bank to each section as are shown on the relevant plans specified or
ordered by the Engineer-in-charge. Ramming, breaking clods and smooth surface sectioning shall not be necessary,
but a spoil bank with a neat straight toe, even slopes and even top surface shall be formed as the depositing proceeds.

Embankment built by excavating machinery depositing the materials directly from the excavation shall be made
in horizontal layers having a thickness of 30 (thirty) cm. Finer portions of the materials excavated shall be placed in that
part of the embankment nearest to the water and coarser materials shall be placed in the outer part of the embankment.

3.4.25 EMBANKMENT TO BE COMPACTED

The requirements for compacted embankments shall be as specified in section 3.5. All materials shall be placed,
moisture and compacted as provided in Section 3.5. The materials used for compacted embankments shall be suitable
materials as determined by the Engineer-in-charge and shall be obtained from required excavation. The materials shall
conform to clause 6.4 of IS 4701-1982.

Before the materials for the 1st layer of embankment is placed, the foundation of the embankment shall be
prepared as provided in paragraph 3.4.1 and shall be moistured and compacted in the manner herein after specified for
each layer of compacted embankment to be placed thereon. The embankments shall be compacted to the elevation
and to the top widths and side slopes shown on the drawings or prescribed by the Engineer-in-charge.

The layers shall be placed in rows approximately parallel to the axis of the bank. The base of embankment at
every height is to be made to its full width of each zone as shown in the drawing plus offsets of not less than 0.45 meters
beyond the finished profile on either side for compaction. No payment will be made for the off sets or for the subsequent
removal, and unit price quoted for the banking is deemed to include this. No additions will be allowed to slope for the
full design section of the bank after the bank is raised. The embankment shall be compacted to at least 95% proctors
density using pneumatic tampers, frog rammers or vibratory plate compactor or power roller.

Where the original ground surface is below the bottom of the canal (designed bed level) and where a compacted
fill below the bottom of the canal is prescribed, such fill shall be placed as compacted embankment. Where the original
ground surface is below the base of structures or where sloping concrete walls or slabs extend above the original ground
surface and it is practicable as determined by the Engineer-in-charge to construct the walls or slabs directly on earth
foundation, without intervening forms, compacted embankments shall be constructed to lines and grades as directed to
form suitable foundation for the structure of for the sloping or slabs.

3.4.3 BURROW AREA

3.4.3.1 GENERAL.

All materials required for the construction of embankment and backfill for cut-off trench and around the
structures which are not available from excavation, excavation for structure or from excavation of other ancillary works
shall be obtained from the designated burrow area after stripping as shown on drawing or as designated by the
Engineer-in-charge in consultation with field laboratory. The depth of cut in all burrow areas shall be designated by the
Engineer-in-charge and the cuts shall be made up to such designated depths only. Haphazard exploitation of burrow
pits shall not be permitted. The type of equipment used and the operations in the excavation of materials in burrow area
shall be such as to produce the required uniformity of the mixture of materials for the embankment. The contractor has
to arrange burrow earth at his own cost and responsibility. No compensation whatsoever for change in limits and
locations of the burrow areas and depth of cut for getting suitable earth shall be paid to the contractor within a distance
of 5 Km of dumping place of embankments in most practical route. The burrow area shall not be designated within a
distance of five times the height of embankment from the toe.

Burrow pits shall be operated so as not to impair the usefulness or mar the appearance of any part of the work
or any other property. The surfaces of wasted materials shall be left in a reasonably level and even condition.

3.4.3.2 PREPARATION OF BURROW AREAS

All areas required for burrowing earth for embankment shall be cleared of all tree stumps, roots, bushes, rubbish
and other objectionable materials. Adequate lighting arrangement should be provided by the contractor.
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Particular care shall be taken to exclude all organic matter from the materials to be placed in the embankment.
All cleared organic materials shall be burnt to ashes or disposed-off as directed. The cleared areas shall be maintained
free of vegetable growth during the progress of the work. No payment shall be admissible for preparation of the burrow
areas indicated above as this is deemed to have been included in unit bid price of earth work in the bill of quantities.

3.43.3 STRIPPING OF BURROW AREAS

Burrow area shall be stripped of top soil, sod and any other objectionable materials to the required depths as
directed by Engineer-in-charge. The work may be done manually or with suitable machine. Stripping operations shall
be limited only to the designated burrow areas. Materials from stripping shall be disposed off in exhausted burrow areas
or in the approved adjacent areas as directed. No extra payment shall be admissible for stripping the burrow areas as
this is deemed to have been included in the unit bid price for earth work in the bill of quantities.

3.4.3.4 BURROW AREA WATERING/ DEWATERING

Burrow area watering shall be done by the contractor at his own cost wherever necessary preferably 48 hours
in advance, so that materials may be carried with adequate moisture and in the manner specified by the Engineer-in-
charge.

The initial moisture content of the materials in the burrow areas shall be estimated with the help of field
laboratory tests. The optimum moisture content required for the materials in any particular burrow areas shall be
obtained from the field laboratory. The additional moisture requirements as determined by the laboratory test shall be
introduced into the burrow areas by watering well in advance of the excavation to ensure uniformity of moisture content.
All care shall be taken to reduce excessive moisture in any of the locations of a burrow area before or during excavation
to secure the materials with moisture content close to the optimum. To avoid formation of pools in the burrow areas
during excavation operation, drainage ditches from burrow areas to suitable outlets shall be excavated, wherever
necessary. Upon exhausting of all materials or abandoning the burrow areas, the pits shall be fully drained to ensure to
ponding of water.

3.4.3.5 HAUL ROADS AND APPROACH ROADS

Construction and maintenance of approach roads, and haulage roads to quarry area and burrow area will be
the responsibility of the contractor. The department will have full right of way to those roads for inspection purposes.
Proper roads sign as directed have to be provided for safety. For haulage of earth, the contractor shall construct ramps
and haul roads of sufficient width along the shortest but most practicable route and shall maintain and illuminate them
in a satisfactory manner. Watering of the haul road shall be done by the contractor as often as necessary to prevent
rising of dust, formation of cuts and consequent deterioration of the surface. When ever service roads meant for public
thorough fare run through or close to the burrow area, the contractor shall direct the excavation and haulage operation
in such a manner as to ensure uninterrupted use of the service road and safety to the public. At the haul road and
service road crossing, the contractor shall install necessary cheek gates and road signs.

No extra payment is admissible as this is deemed to have been included in the unit bid price for earth work in
the bill of quantities being contingent to the main work.

3.44 EARTH FILL MATREIALS

3441 HOMOGENEOUS EARTHFILL

Dams and canal embankments shall be constructed to the top width and side slopes as shown on the drawings.
Suitable excavated materials available from the canal cutting, proud cutting, removal of ramps and excavation for
structures shall be used for construction of banks. If suitable and adequate materials for constructing embankment are
not available from excavations, the desired materials shall be obtained from burrow area designated for the purpose as
per the instruction of the Engineer-in-charge.

The planning for execution should be such that all the useful excavated materials are utilized in embankment
prior to utilization of burrow earth from outside. The embankment earth shall be burrowed only after getting written
instruction of the Engineer-in-charge. Only suitable materials as per specification shall be excavated, loaded and
conveyed to the point of placement in the embankment. Unsuitable materials if conveyed shall be removed and disposed
clear of the work site as directed by the Engineer-in-charge at the cost of the contractor.

3.4.5 PLACING EARTHFILL

3.4.5.1 LAYER THICKNESS

Construction of embankment shall begin at the toe of the fill and in no case shall embankment be widened
by materials dumped from the top. The materials shall be placed in the earth fill in the continuous horizontal layers not
more than 15 cm in thickness after being rolled as herein specified.

The thickness of the layer shall be adjusted by the Engineer-in-charge; if the contractor satisfies the
Department that the particular type of compactors used by him shall give the required density by carrying out trial
compaction and requisite tests. The thickness of horizontal layers after compaction shall not be more than 10 cm if
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compaction is performed by mechanical tampers, not more than 15 cm, if by sheep foot roller and not more than 30 cm,
if compaction is performed by vibratory or pneumatic rollers or similar equipment. Initially the earth in the embankment
fill shall be laid in a greater width than the designed section. Adequate extra width of about 0.45 m on either side of the
embankment shall be provided, so that the earth fill, up to lines of the finished slopes shall have the required compaction
as per the drawing and specification. Such extra width shall be trimmed & removed and utilized in the upper layers of
embankment along with slope dressing, for which no additional payment shall be made as it is deemed to have been
included in bid price of earth work in embankment in the bill of quantities.

The inside proud section shall not be removed, if the lining work is not included under the same contract. Such
proud section made out of burrow earth from outside only shall be paid as per bid price of the item in the bill of quantities.
No payment shall be made for compaction for such proud section left.

3.4.5.2 LAYING OF FILL

No fresh layer shall be laid until the previous layer is properly watered and compacted as per the requirement.
If in the opinion for the Engineer-in-charge, the surface of the prepared foundation or the rolled surface of any layer of
earth fill is too dry or smooth to bond properly with the layer of materials to be placed thereon, it shall be moistened or
worked with harrow, scarifier or other suitable equipment in an approved manner to a sufficient depth to provide a
satisfactory bonding surface before the next succeeding layer of earth fill materials is placed. If the rolled surface of any
earth fill is found to be too wet for proper compaction of the layer of earth fill materials to be placed thereon, it shall be
raked up and allowed to dry or be worked with harrow, scarifier or any other suitable equipment to reduce the moisture
content to the required amount and then it shall be compacted before the next succeeding layer of earth fill materials is
placed.

3.4.5.3 COMPACTION OF LAYERS

The materials shall be deposited in rows parallel to the axis and spread in the uniform layers and clods shall
be broken to a maximum up to 5 cm. in thickness or such thickness as directed by Engineer. The work of spreading
and compaction shall be so adjusted as to not to interfere with each other and in such a way that neither of the operations
is held up because of non completion of rolling and watering. The excavation and placing operation shall be such that,
the materials when compacted shall be blended sufficiently to secure the best practicable degree of compaction,
impermeability and stability. If the work is held up due to failure of machinery, no claim whatsoever shall be entertained
even in case the machinery is supplied by Department. The surface of banking shall at all time of construction be
maintained true to the required cross section.

During construction, a small transverse slope from centre towards edges should be given to avoid pools of
water forming due to rains.

3.4.54 COMPACTION NEAR STRUCTURES

When compacting, the soil against the rock abutment or walls of masonry or concrete structures, the
construction surface of the embankment shall be sloped away from the rock or masonry or concrete structure leaving a
minimum distance of 0.6 m and at an inclination of 3:1. If the foundation surface is too irregular to allow the use of large
roller directly against the structure or rock out crop, the roller shall be used to compact the soil, as close to the structure
or the out crop as possible and the portion of the embankment directly against the rock or the structure shall be
compacted with pneumatic hand tampers in thin layers. The moisture content of the earth fill placed against the rock or
the structure shall be slightly above the optimum to allow it to be compacted into all irregularities of the rock and this
shall be determined by the field laboratory. In placing the earth fill under rock foundation, the foundation shall first be
prepared as detailed earlier.

3.4.5.5 CARE IN LAYING FILATERS

Care shall be taken in placing the first layer of the fill above the filter layer so that no damage is caused to the
filter layer by the hauling machinery. Sheep foot rollers shall not be employed for compaction over the filter, till the
thickness of the layer compacted by other means is greater by 30 cm. than the teeth of the roller drum. The soil for the
first layer shall be at moisture content sufficient to enable satisfactory bonding of the fill with the filter surface.

3.4.6 WEATHER CONDITIONS

Embankment materials shall be placed only when the weather conditions are satisfactory to permit accurate
control of the moisture content in the embankment materials. Before closing work on embankment, in any continuous
reach prior to setting of monsoon, the top surface shall be graded and rolled with a smooth wheeled roller to facilitate
run-off. Prior to resuming work, the top surface shall be scarified and moistened or allowed to dry as necessary and
approved by the Engineer-in-charge for resumption.
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The contractor shall provide suitable protection works to protect the slope from corrosion due to rain water. No
payment whatsoever shall be made for providing such protection work and rectifying the monsoon damages.

3.4.7 MOISTURE CONTROL

The water content of the earth fill materials prior to and during compaction shall be distributed uniformly
throughout each layer of materials and it shall be between -2% to +2% of the optimum moisture content. Moisture
determination of soil as well as needle moisture determination of soil shall be carried out as per |.S. 2720-1983.

Laboratory investigations may impose some restriction on the lower limits of the practicable moisture contents
on the basis of studies on consolidation characteristics of soil in embankment. Here in after the term, range of optimum
practicable moisture content shall refer to the value as described above. As far as practicable, the materials shall be
brought to proper moisture content in the burrow area before excavation. If additional moisture is required it shall be
added preferably at the burrow area and only in limited cases/ extent if required, on the embankment by sprinkling water
before rolling of a layer. If more moisture is present than required, the material shall be spread and allowed to dry before
starting compaction. Moisture control shall be strictly adhered to. The moisture content shall be relatively uniform
throughout the layer of material. If necessary, ploughing, disc harrowing or blending with other materials may have to
be resorted to obtain uniform moisture distribution. If the moisture content is more or less than the range of optimum
practicable moisture content or if it is not uniformly distributed throughout the layer, rolling and adding of further layer
shall be stopped. Further work shall be started again only when the above conditions are satisfied.

In order to have proper control of moisture content in the earth fill, no earth work shall be done during rainy
days. No compensation shall be made to the contractor due to held up of work for rain or fog.

3.4.8 MEASUREMENT AND PAYMENT
3.4.8.1 MEASUREMENT

All works shall be measured by levels. For payments, the level books, field books, the cross-section sheets
and calculation sheets shall be treated as adjuncts to the measurement books. All linear measurement shall be in
metres, correct to 0.01m, and volume worked out in cubic meter correct up to 0.01 M3,

The quantities between the levels taken after stripping and cross-sectional levels taken after construction of
consolidated embankments under OMC conditions with the available useful excavation soils within the pay lines shall
be worked out excluding rip-rap, rock toe and filters. It shall be clearly understood that construction of embankments to
extra widths as specified in paragraph 3.4.5.1 and extra height formed for shrinkage allowance as specified in paragraph
3.5.8 will not include for payment.

The measurement for construction of consolidated embankment with the materials obtained from the burrow
areas shall be the difference between the net quantities of the final compacted embankment section under OMC and
net quantities of the compacted embankment constructed with the suitable materials from all excavations as specified
above and in earlier paragraphs.

The final measurements and levels shall be taken at the cross sections specified in paragraph 2.8 of the
completed, compacted design section after the slopes dressed to ensure that the work is completed as shown on the
drawings plus the settlement allowances. The measurement for computation of quantities shall not include the extra
section provided as per paragraph 3.4.5.1 and 3.5.8. The quantity of compacted earth work utilising the materials from
all excavations and compacted materials utilising from the burrow area shall be worked out on the basis of cross-
sectional areas of the pay lines and the difference between the cross sections.

3.4.8.2 RATE FOR PAYMENT:

The rate for embankment fills under item specified in schedule of quantities shall include the entire cost for
labour, materials, tools and plants, machinery, taxes, excavation, transportation and incidental operation required for
carrying out and completing the item of work in accordance with the specification, drawing and as directed by Engineer-
in-charge including

(i) site clearance
(i) setting out works
(iii) cost component of construction and maintenance of cofferdam with diversion arrangements for allowing

to flow the excess water in coffer dam and removal of the same after completion of the work

(iv) clearing trees, stumps and bushes, grubbing and stripping of the burrow area up to required depth and
scarifying etc.

(v) marking out, providing and forming model section, look spitting, string and stacks as may be considered
necessary by the Engineer-in-charge to guide the contractor in embankment construction

(vi) maintaining burrowing area free from vegetation growth, drainage arrangement and moisture control
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including watering

(vii) loading, conveyance from designated burrow area, unloading and spreading of suitable fill materials
including re-handling

(viii)  construction and maintenance of approach roads and haul roads
(ix) cutting and trimming the extra fill as specified in paragraph 3.4.5 and dressing of the slope in paragraph

3.5.9
X) restricted working near site of structures
Xi) settlement allowance as per paragraph

Xii) spreading in thinner layers at required places

Xiii) removal of unsuitable materials like bushes, roots, sods, other perishable materials and pebbles etc. from
the fill materials

(xiv)  providing labour for testing of samples (cost of testing shall be borne by the department)

(xv) the department might review the design, if necessary, on examination of density test results and the
contractor shall have no claim arising out of such a review and consequent change, if any, in the design

(xvi)  all safety measures.

3.5 COMPACTING EARTH MATEIALS
3.5.1 GENERAL

Where compaction of earth materials is required, the materials shall be deposited in horizontal layers and
compacted as specified in this paragraph. The excavation, placing moistening and compacting operations shall be such
that, the materials will be uniformly compacted to the required density throughout the required section, and will be
homogeneous, free from lenses, pockets, streaks, voids, laminations or other imperfections.

Having decided on the filling materials to be used, standard compaction test will be conducted on the materials
proposed for embankment to indicate best type of equipment to be used and the moisture content at which compaction
should be done, thickness of layer and number of passes etc.

The following guide lines are prescribed for compaction of different height of earth fill in canals.

3.56.1.1 EARTHFILL UP TO 5 M. HEIGHT:

When a finished reach of canal having an earth fill height up to 5 m is subjected to natural compaction by rain
and own weight for two seasons or more before it carries irrigation water, no compaction is required to be done.

When it is expected to carry water just after one season, compaction by dozer track chain is to be done.
However, this is not necessary, if the earth fill could be subjected to profuse watering during laying of each layer.

If the canal will be used immediately for carrying irrigation water, compaction by sheep foot roller or by any
approved method shall be done.

Having decided on the filling materials to be used, standard compaction test will be conducted on the materials
proposed for the embankment to indicate the best type of equipment to be used and the moisture content at which the
compaction would be done, thickness of the layers and number of passes etc.

3.5.1.2 EARTH FILL HEIGHT MORE THAN 5 M.

Canal reaches having earth fill height more than 5 m shall always be compacted by any approved method of
compaction.

3.5.1.3 MOISTURE CONTROL.

The water content of the earth fill material prior to and during compaction shall be distributed uniformly
throughout each layer of materials and it shall be between £ 2% of the optimum moisture content. As far as possible
and practicable, the moisture content of the materials should be brought to required level by watering of burrow area
before excavation. If additional moisture is required, the same should be sprinkled while laying the earth fill in layers. If
the moisture content is greater than required, the material shall be allowed to dry and if necessary, ploughing, blending
with other materials may have to be resorted to obtain uniform moisture distribution. In order to have proper control of
moisture in earth fill, no embankment shall be constructed during rainy days.

3.5.2 COMPACTING CLAY AND SILTY MATERIALS.

Where compaction of earth materials containing appreciable amount of clay or silt is required, the compaction
shall be carried out in accordance with the clause 6.6.2 of IS 4701-1982. The materials shall be deposited in horizontal
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layers. The thickness of each horizontal layer before compaction shall not be more than 25 cm. (Loose layer) and the
layer shall be to full width of the embankment. The excavating and placing operation shall be such that the materials
when compacted will be blended sufficiently to secure the highest practicable density and best impermeability and
stability. If the surface of any compacted layer of earth fill is too dry or too smooth to bond properly with the layer of
materials to be placed thereon, it shall be moistened and or scarified in an approved manner to provide a satisfactory
bonding surface before the next succeeding layer is placed. The entire roller used on any one layer of fill shall be of the
same type and same weight.

Prior to and during compaction operations, the embankment materials shall possess optimum moisture contents
as required in clause 6.6.4 of IS 4701-1982. The embankment materials shall have optimum moisture content required
for the purpose of compaction and this moisture content shall be fairly uniform throughout the layer. In so far as
practicable the moistening of the material shall be performed at the site of excavation but such moistening shall be
supplemented as required by sprinkling water at the site of compaction if necessary. If the moisture content is greater
than the optimum for compaction, the compaction operations shall be delayed until such time as the materials has dried
to the optimum moisture content or to the level directed by Engineer-in-charge. The moisture content of soils shall be
determined in accordance with .S 2720(Part-l11) 1982.

If the moisture content is not within the limit described above, the compaction operation shall not be proceeded
except with the specific approval of the Engineer-in-charge., until the materials has been wetted or allowed to dry out,
as may be required to obtain optimum moisture content, and no adjustment in price will be made on account of any
operations of any such operation of the contractor in wetting or drying the materials or on account of any delays
occasioned thereby.

When the materials have been conditioned as herein before specified, it shall be compacted by rollers or by
hand or power tampers. Where hand or power tampers are used to compact soils in confined areas such as under pipes
and at the joints of bank connections with the structures, they shall be equipped with suitably shaped heads to obtain
the required density.

The dry bulk density of the soil portion in compacted embankment materials shall be not less than 95% of the
maximum dry bulk density at optimum moisture content obtained in accordance with I.S. 2720 (Part-VI) 1980 Indian
Code of Practice for determination of moisture content, dry density relation using light compaction.

The dry density of soil in field shall be determined in accordance with 1.S. 2720 (Part — XXVIII) 1974, Indian
Code of Practice for determination of soil in place by sand replacement or by |.S. 2720 (Part — XXIX) 1975 Indian Code
of Practice for determination of dry density of soils in place by the core cutter method.

Moisture content of soil shall be determined in accordance with 1.S. 2720(Part-1l) 1973Indian Code of Practice
for determination of moisture content.

The optimum moisture content is the moisture content that corresponds to the laboratory maximum dry density
determined in accordance with I.S: 2720 (Part — VII) 1974.

The above compaction tests will be conducted by contractor in the presence of departmental officers at his cost
and the contractor shall ensure compaction, till the Engineer-in-charge or his authorized representative is satisfied that
the maximum dry density at optimum moisture content is obtained and permits the laying of next layer.

3.5.3 COMPACTING COHESIONLESS MATERIALS

Where compaction of cohesion less, free draining materials, such as sands and gravels is required, the
materials shall be deposited in horizontal layers and compacted to the relative density specified below. The excavating
and placing operation shall be such that the materials when compacted will be blended sufficiently to secure the best
practicable degree of compaction and stability. Water shall be added to the materials as may be required to obtain the
specified density by method of compaction being used.

As envisaged in clause 6.6.2.1 of IS 4701-1982 the thickness of the embankment layer shall not exceed 25 cm.
(loose layer) before compaction and it should be spread over the full width of the embankment and compaction shall be
done by tampers or crawler tractors or vibrating rollers. If the compaction is performed by Treads of crawler type tractor,
surface vibrators or similar equipment, the thickness of the layer before compaction shall not be more than 40 cm. If
compaction is performed by internal vibrators, the thickness of the layer shall not be more than the penetrating depth
of the vibrator.

As envisaged in clause 6.6.3.10f I.S. 4701-1982, the relative density of the compacted materials shall not be
less than 70%, when tested in accordance with 1.S.2720(Part-XIV) 1983 Indian code of practice for determination of
density Index (relative density) of cohesion less soils.

3.5.4 COMPACTION OF COHESIONLESS MATERIALS CONTAINING SOME CLAY AND SILT

This sub-paragraph applies only to cohesion less materials and not to cohesive materials. Cohesion-less
materials containing clay and silt may not be free draining. When compaction of cohesion-less materials containing clay
and silt is required, the materials shall be compacted to a dry density in accordance with either sub-paragraph below,
using whichever test that result in higher dry density of the compacted materials in the placement.

Prior to and during compaction operation the materials shall posses optimum moisture content as determined
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in accordance with clause 6.6.4.1 of 1.S. 4701-1982 and the moisture content shall be uniform throughout each layer.
Provided that the moisture content is ensured as required in clause 6.6.4 of 1.S. 4701-1982, the dry density of soll
portion in the compacted materials shall not be less than 95% of the laboratory maximum soil dry density compacted.
The field dry density shall be determined in accordance with 1.S. 2720(Part-XXVIII) 1974 or IS 2720 (Part XXIX) 1975.

The relative density of the compacted materials obtained shall be not less than 70% determined in accordance
with clause 6.6.3.1 of I.S. 4701-1982. The moisture content shall be maintained as per clause 6.6.4 of I.S. 4701-1982.

3.5.5 ROLLERS AND OTHER COMPACTING EQUIPMENT

As shown in Appendix C or IS 4701 — 1982 the following compacting equipment may be used for compacting the soils
shown against them as detailed below.

Major Division

Sub-group

Suitable type of compacting
equipments.

1. Coarse Grained
Soils

Well Grained Gravel, gravel
and mixtures of little or no
fines.

Smooth wheel roller, Diesel Road rollers
of 8 to 10 tones capacity, pneumatic
tyred roller and vibrating smooth wheel
roller.

Well graded gravel sand
mixtures with excellent clay
binder

Smooth wheel roller, Diesel Road rollers
of 8 to 10 tones capacity, pneumatic
tyred roller and vibrating smooth wheel
rol ler.

Uniform gravel with little or no -do-
fines.

Poorly graded gravel and -do-
gravel sand mixtures little or no

fines.

Gravel with fines, silty gravel, -do-

clayey gravel poorly graded
gravel sand clay mixtures.

2. Coarse Grained
soils, Sand &
sandy clays.

Well graded sand and Gravely
sands, little or no fines.

Heavy vibrating plate Frog rammer,
power rammer and power roller.

Well graded sand with -do-
excellent clay binder.

Uniform sand with little or no -do-
fines.

Sands with fines silty sands, -do-

clayey sands, poorly graded
sand clay mixtures.

3. Fine Grained
Soils, Soil having
low compressibility

Silts (in organic) and very fine
sands rock flour, silty or clayey
fine sands with slight plasticity.

Smooth wheel roller, diesel Road Rollers
of 8 to 10 tones capacity, power rollers,
and pneumatic tyred roller.

Clayey silts (inorganic)

-do-

4. Soils having
medium
compressibility

Organic silts of low plasticity

Sheep Foot Roller

Silty and sandy clays
(Inorganic of medium
plasticity.)

Frog rammer, power rammer

Clays (inorganic of medium
plasticity)

-do-
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4. Organic clays of medium -do-

plasticity.

5. Soils having 1. | Micaceous or diatomaceous Smooth wheel roller, diesel Road Rollers
higher fine sandy and silty soils, of 8 to 10 tones capacity and pneumatic
compressibility elastic silts. tyred roller.

2. Clay (Inorganic) -do-

3. | Organic clays of high plasticity. = -do-

The compacting equipment shall confirm to relevant India specification below.

Smooth wheeled roller should conform to IS 5502-1969
Sheep Foot roller should conform to IS 4661-1968
Pneumatic tyred roller should conform to IS 5501-1969
Vibratory plate compactor should conform to IS 5889-1970
Vibratory roller should conform to IS 500-1970

The methods of compaction shall conform to clause 7.2.1, 7.2.2.7, 2.3 of IS 4701-1982

Unless otherwise specified compaction shall be done by mechanical compactors like standard sheep foot roller
hauled by dozer or tractor. While specifications below provide that equipment of particular type and size is to be used,
the use of improved compaction shall be encouraged. Tamping rollers used for compaction of earth fill shall conform to
the following requirement.

a0~

A. ROLLER DRUMS:

Double drum sheep rollers shall be used for compaction. Each drum of a roller shall have an outside diameter
not less than 142.25 cm. And shall not be less than 122 cm. in length. The space between two adjacent drums when
on level surface shall not be less than 30 cm and not more than 38 cm. Each drum shall be free to pivot about an axis
parallel to the direction of travel.

B. ROLLER WEIGHT.

The weight of the roller when fully loaded shall not be less than 7091 Kg. and the ground pressure when fully
loaded shall not be less than 40 Kg/sq cm. Appropriate equipment for hauling the rollers should be used which can pull
the rollers satisfactorily at a speed of 4 Km. Per hour when drums are fully loaded. The space between the tamping feet
shall be kept clear of material striking the drum as the same can reduce the effectiveness of the tamping roller.

C. ROLLING.

When each layer of material has been prepared to have the proper moisture content uniformly distributed
throughout the materials, it shall be compacted by passing the tampering roller. The exact number of passes for each
layer to obtain specific density shall be designated by Field Laboratory tests and tests conducted on the burrowed
material. The layers shall be compacted in strips overlapping not less than 0.6 m. Rolling shall commence at edges and
progress towards centre longitudinally. The rollers of loaded vehicles shall travel in a direction parallel to the axis of the
canal. Turns should be made carefully to ensure uniform compaction. Rollers shall always be pulled.

3.5.6 TAMPING

Roller will not be permitted to operate within one meter of concrete and masonry structures in the following
locations where compaction of the earth fill materials by means of roller is impracticable or undesirable. The earth fill
shall be specially compacted as specified further below:

i Portions of the earth fill in embankment adjacent to masonry structures and embankment foundation
designated on the drawing as specially compacted earth fill.

ii. Earth fills in embankment adjacent to steep abutments.

iii. Earth fills at specially designated location.

Earth fill shall be spread in layers of not more than 10 (ten) cm in thickness when loose and shall be moistened to have
the required moisture content as specified. When each layer of materials has been conditioned to have the required
moisture content, it shall be compacted to the specified density by special rollers, pneumatic/ hand tampers or by other
approved methods. The moisture control and compaction shall be equivalent to that obtained in the earth fill actually
placed in the embankment in accordance with specifications.

3.5.7 TESTING
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Density tests shall be carried out after rolling to ascertain the state of compaction which should be measured
in terms of dry density. Standard proctor density tests shall be carried out at regular intervals to account for variations
in the burrow area material. Not less than three tests shall be conducted to indicate variation in the standard Procter
density attained in the laboratory.

In case of determination of maximum Dry/ Bulk Density viz: proctor density and optimum moisture content
(OMC) are sometimes not easily feasible, particularly on the jobs of strengthening of canal sections, then these values
may be assumed as have been outlined in table 2 of IS: 12169-1987 for calculating the compaction efficiency of the
compacted earth fill layers in terms of the percentage of Proctor Density.

Density tests shall be conducted from time to time at site to ascertain whether compaction is attained as
specified. For every 1500 cum of compacted earth fill, at least one field density test shall be conducted. However,
minimum four density tests shall be made per day irrespective of quantity of earth work. In case, the tests show that
the specified densities are not attained, suitable action shall be taken either by moisture correction or by additional
rolling, so as to obtain the specified density which shall be checked again by taking fresh tests at the same locations.
The test locations should be so chosen as to represent the whole layer under test. Each layer should be tested for
proper compaction before a fresh layer is allowed over it.

The density to be attained after compaction should be at least 95% of proctor density predetermined
by Laboratory tests. For strengthening of channels, compaction should be done to 95% of the proctor density.
In case of non-cohesive soils, the layers should be compacted to at least 65% relative density.

3.5.8 SETTLEMENT ALLOWANCE

In the mechanically compacted earth fill, settlement allowance of 2% should be provided. In case of earth fill
of canal which has not been mechanically compacted, settlement allowance at 10% should be provided &
settlement allowance shall be calculated after embankments are subjected to natural compaction of one full
monsoon rains. For short duration works, settlement allowance at 16% should be provided & necessary
adjustments are to be made to take care of natural settlement due to rains. Extra height should be provided taking
the settlement into account. Settlement allowance at 2% should be provided after embankments are subjected to natural
compaction for two or more full monsoon rains. The base width of the embankment shall not be increased to maintain
the design slopes indicated in the drawings for additional height as settlement allowance, but the following procedure
shall be adopted.

Settlement allowance shall be calculated at various levels and the elevation including settlement allowance
shall be derived keeping the embankment width at the designated levels unchanged. The edges of the embankment at
the increased elevations (including settlement) when joined with the point where the slope has changed earlier below,
shall give the slope to be adopted for construction.

3.5.9 SLOPE DRESSING

The slopes of a particular reach of the canal which has been completed in the manner described earlier shall
be dressed neatly to the designated line and grade. Extra earth works done at sides are to be dressed and reused in
the embankment.

3.5.10 MEASUREMENT AND PAYMENT

The costs of the compacting earth materials as described in this paragraph shall be paid separately in the price
bid in the bill of quantities for watering and compacting earth work in dam/ canal embankment under these specifications.
The unit rate of this item shall be for unit volume of earth fill watered and compacted. No extra payment shall be allowed
for labourers engaged for collecting of samples for testing and rectification during compaction as may be required.

3.6 SLOPE PROTECTION (Rip-Rap)

3.6.1 MATER1AL

The stone required for rip-rap shall be in accordance with clause 4.1. of I.S: 8237-1967 Indian Code of practice
for protection of slopes for Reservoir embankments The stones for rip-rap shall be hard and durable and shall not
crumble on long exposure to water and air. The gravel protection shall be reasonably well graded and shall conform to
clauses 5.1, 5.1.1, 5.1.2, 5.1.3. and 5.2 of I.S: 8237-1976. The thickness of the stone to be used in the rip-rap shall be
in accordance with clauses 6.3, 6.4 and 6.4.1 of |.S: 8237-1976 Indian code of practice for protection of slopes for
reservoir embankments.

The contractor shall, unless otherwise specifically stated in the contract be responsible for payment wherever
payable, of all import duties, tolls, octroi duties, seignorages, quarry fees etc. on all materials and articles that he may
use.
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3.6.2 PLACING

The placing and laying of rip-rap with coarse gravel protection shall be, in accordance with clause 6.1, 6.2, 6.2.1
and 6.2.2 of I.S: 8237-1985 in case the rip-rap is hand placed rip-rap, and in accordance with clause 7.1, 7.2 of I.S:
8237-1976 in case the rip-rap is dumped rip-rap.

MINIMUM THICKNESS OF HAND PLACED RIP-RAP

Expected Wave Heightin m

Minimum Thickness cm.

0to 1.5 30
1.51t03.0 45
Larger than 3.0 60

RECOMMENDED RIP-RAP THICKNESS AND GRADATION

Range of Wave height in m Minimum/ A;/negar\]gq;e Rock size | Minimum Rip-(l)?nip thickness in
0Oto1.5 30 60
1.51t03.0 40 75
Above 3.0 70 100

3.6.3 MEASUREMENT AND PAYMENT

Measurement for payment of rip-rap or of coarse gravel protection shall be made to the outlines of nominal
thickness prescribed. Payment for rip-rap and coarse gravel protection shall be made at the applicable unit price per
cubic meter bid there for in the bill of quantities for rip-rap and coarse gravel protection which unit price shall include
the cost of procuring or furnishing, hauling and placing the rock for rip-rap or gravel for coarse gravel protection including
the rock-spalls and gravel to fill the voids in the revetment.

3.7 FORMING DRY RUBBLE ROCK-TOE

The dry rubble rock-toe along with filter shall be formed to the lines and grades as shown in the drawing. The
forming of dry rubble rock-toe filters consists of:
a. Excavation of foundation trench 45 cm deep for laying filters and forming rock toe.
b. Laying of filters
c. Laying of graded metal filters and
d. Forming of dry rubble rock-toe.

3.7.1 MATERIALS

The filter materials should be composed of layers of fine sand, coarse sand and hard rock aggregate of
thickness specified in the plan and in schedule.

The fine and coarse sand used shall be composed of clean sand, well graded, hard siliceous material, free from
injurious amounts of dust, lumps of clay, soft or flaky particles, shale, alkali, loam, mica or other deleterious substance.
If the same brought to the site is dirty, it must be washed thoroughly and cleaned with water so as to get rid of all soluble
impurities. The sand shall be screened and the fine and coarse sand is stacked separately which materials shall conform
to the gradation specified as under.

The aggregate of 10 mm. to 75 mm. size rock fragments shall consist of broken stone which are hard, dense
and durable. The rock fragments shall be free of disintegrated and decomposed stone, soft, flaky, salt, alkali, vegetable
matter and other deleterious substance like clay lumps etc. They should be washed clean and stacked separately as
per the gradation defined hereafter.

Almost all the quantities of rock chips and spalls required breaking for the aggregate and which are obtained
from the spoil of canal; rock blasting will be available at site. It shall be incumbent upon the contractor to first utilise this
materials to the full and the recovery cost for the material used from such spoil from canal excavation shall be fixed by
the Engineer-in-charge, which is binding on the contractor.

The gradation of each filter layer shall meet the following requirement with respect to the materials in the
adjacent filter layer. Each successive layer of material shall be composed of particles such that the particle size of 15%
of base materials (15% smaller than and 85% larger than the diameter) is more than 5 times that of 15% size of the
layer above.
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The requirement for grading of the filters shall be established by the field laboratory on the basis of mechanical
analysis of the adjacent fill material. Mechanical analysis shall be performed on samples which have been compacted.
The test has to be conducted by the contractor at his cost in the presence of Departmental Engineers to be nominated
by the Engineer-in-charge.

The following gradation is however tentatively and roughly indicated for the Contractor’s information:

Fine Sand: At least 15% particles should be less than 0.3mm to 0.5mm in diameter.
Coarse Sand: At least 15% particles should be less than 2.5mm to 3mm in diameter.
Aggregate: 10mm to 75mm with at least 15% particles are less than 20mm in diameter.

3.7.2 ROCK-TOE

The rock fill at the down stream toe of the bank shall be constructed to the finished lines and grades shown in
the drawing. The stones used shall consist of sound, dense and durable rocks and shall be reasonably well graded.

The rock fill shall be placed in layers not exceeding 0.30 meter thickness at a time. The large rock fragments
shall be placed in the outer faces of rock toe and shall be closely and firmly set with hand with their broadest side down-
wards and face normal to the finished slope. At least 25% of these stones of the outer faces, should be 300 mm in depth
in normal to the slope and to be well embedded in the mass and should be laid with breaking joints as far as possible,
so as to secure a firm and stable rock mass. For the sloping surface away from the embankment, interstices between
the adjacent stone on the slope shall be well filled with stones of the proper size and tightly wedged by wooden mallets
or crowbars to ensure firm packing to result in a neat and well packed surface true to the finished slope. For earth side
slope, the surface stones need not be that wedged with small stones so as to allow free drainage of the embankment.
Profile of strings and pegs should be used to ensure that rock-toe is done true straight and conform neatly to the
designed slopes throughout.

3.7.3  SLOPE AND BED FILTER TO ROCK-TOE

Slope and bed filter should be laid for the rock toe consisting of filter materials of specified thickness and types
shown in the drawings. The specification of the materials mentioned shall be the same as given in paragraph 3.7.1
above. The thickness of the various types of filter materials shall be specified in the plans.

3.7.4 MEASUREMENT AND PAYMENT

Measurement and payment for filters shall be in the units of cubic meter. The payment shall be made on the
relevant unit price bid in bill of quantities and the unit price shall include cost of furnishing, hauling of all materials and
labour involved in all the operations specified for formation of filters.

3.7.5 ROUGH STONE DRY PACKING FOR APRONS AND REVETMENTS

3.7.5.1 The bed or slopes to receive the packing shall first be prepared as specified and passed by the Engineer-in-
charge. In case where the work of preparation of bed and slopes such as cutting out high bund, filling in
hollows, etc., or the digging of the well foundations is rather extensive, separate items should usually be
provided for such subsidiary kinds of work in the schedule of the agreement. But if the work involved in such
subsidiary item is very little, no separate provision need to be made and in the absence of such provision, the
contractor shall understand that his tender rate is inclusive of all such work without extra charge. If the backing
is to be laid on made up ground which is objectionable, it shall, so far as possible, not to be laid till the ground
has completely settled. If a backing of gravel, quarry rubbish or other material is to be given, it shall be
specified in a separate schedule item.

3.7.5.2 The size of the stone to be used for dry stone revetment should be of 225 mm. to 300 mm. thick or as specified.

3.7.5.3 The stone shall be perfectly sound, as regular in shape as possible, free from cracks and decay and with their
length equal to the thickness of the required apron or revetments and each stone shall not be less in size
than 0.03 cubic meters unless other wise specified or order by the Engineer-in-charge. Having regard to the
nature of the stone along quarried, the smaller size stones required for filling in interstices and wedging shall
only be supplied to the actual requirements for the work as defined in hereunder and shall not be used in two
or three layers as a substitute for the full thickness stone specified in following clauses. The stone shall be
obtained from the approved quarry.

3.7.5.4 The stones shall be laid closely in position on the prepared bed and firmly set with their broadest end
downwards, so that they may meet all round their bases and with the top of the stone, level with the finished
surface of packing. The stone shall be laid breaking joints so far as possible in the direction of the flow of
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water. The stones are to be placed perpendicular to the finished surface ie perpendicular to the slope for
revetments.

3.7.5.5 Interstices between adjacent stones shall be filled in with stones of the proper size, well driven in with crowbars
to ensure tight packing and complete filling of all interstices. Such filing shall be carried simultaneously with
the placing in position of large stones and shall in no case be permitted to fall behind. The final wedging shall
be done only after obtaining the orders of the Engineer-in-charge. The final wedging shall be done with the
largest sized chip practicable, each chip being well driven home with a hammer so that no chip is possible of
being picked up or removed by hand.

3.7.5.6 Profiles of strings and pegs are to be put up to ensure that the pitching is done true straight and to proper slope
throughout and revetment are in all cases to be built up from the foot of the bund. Care is necessary that, a
strong toe wall or other protection is always given to the revetment, of which protective measures shall be
shown on the plans.

3.7.5.7 On the completion, the surfaces presented by the aprons or revetments shall be even throughout, free from
irregularities to the required length, breadth and slope as specified in the plans.

3.7.5.8 MEASUREMENT AND PAYMENT

Measurement and payment for rough stone dry packing for aprons and revetments will be in the units of
cubic meter. The payment shall be made on the relevant unit price bid in bill of quantities and the unit price shall include
cost of furnishing, hauling of all materials and labour involved in all the operations specified for rough stone dry packing.

*k%k

SECTION -4
CONCRETE WORKS

4.0 CONCRETE STRUCUTRES
Concrete in structures shall conform to the requirements of paragraphs 4.1.1.
4.1 CONSTRUCTION OF STRUCTURES

The item of the schedule for concrete in the structures includes all cast-in-place concrete in the structure.
Concrete to be Cast-in-place for all the structures shall conform to the requirement of section 4.2 below. Pipe and fitting
of miscellaneous metalwork, mechanical and electrical equipment and other items forming a part of the structures are
provided for elsewhere in these specifications.

The structures shall be built to the lines, grades, and dimensions shown on the drawings. The dimensions of
each structure as shown on the drawings will be subject to such modifications as may be found necessary by the
Engineer-in-charge to adapt the structure to the conditions disclosed by the excavation or to meet other condition.
Where the thickness of any portion of a concrete structure is variable, it shall vary uniformly between the dimensions
shown.

Where necessary, the contractor shall be furnished with additional detail drawings of the structures to be
constructed as determined by the Engineer-in-charge. The contractor will not be entitled to any additional allowances
above the price bid in the bill of quantities by reason of the dimensions fixed by the Engineer-in-charge or by reasons
of any modifications or extension of a minor character to adopt a structure at site.

The cost of furnishing of all materials and performing all work for installing timber, metal and other accessories
for which specific price are not provided in the schedule, shall be included in the applicable prices bid in the schedule
for the work to which such items are appurtenant.

4.2 GENERAL CONCRETE REQUIREMENTS
4.21 COMPOSITION

Concrete shall be composed of cement, sand, coarse aggregate, water, admixtures (if any) as specified and all
will be mixed in batching plant by weight or by concrete mixers by volume and brought to the proper consistency.
Batching plant shall conform to I1S: Code 4925-1968.

For works in which water tightness is required the specification in IS; 3370-1965 Para 1 to 10 shall be adopted.

4211 MIXING:
Concrete shall be mixed in a mechanical mixer and shall be as dense as possible, plastic enough to consolidate,
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well and stiff enough to stay in place on the slopes.
Mixing shall be continued until there is a uniform mixing of the materials and the concrete is uniform in colour
and consistency. The time of mixing shall be as shown in table-1 of IS 457-1957 reproduced below.

Minimum time for Mixing
Natural Aggregates Manufactured Aggregates.

All mixers 2 minutes 2-1/2 minutes.

Capacity of Mixer

4.2.1.2 NOMINAL MAXIMUM SIZE OF AGGREGATES:

Sizes of aggregates shall conform to IS: 383-1970. The coarse aggregates to be used in concrete shall be as
large as practicable, consistent with required strength, spacing of reinforcement and embedded items and placement
thickness. The size of the coarse aggregates to be used will be determined by the Engineer-in-charge and may vary
incrementally according to the conditions encountered in each concrete placement. Nominal maximum size of
aggregates for concrete in structures and canal lining shall be as indicated in the relevant drawings appended to the
contract documents. When proper placement of concrete is impracticable with the size of the aggregate specified in the
drawings, smaller coarse aggregates than specified shall be used as per the opinion of the Engineer-in-charge.

42.1.3 MIXPROPROTIONS:

The proportions of various ingredients to be used in the concrete for different items of the work are given in the
bill of quantities. In proportioning concrete, the quantity of both cement and aggregate should be determined by volume.
Water shall be either measured by volume in calibrated tanks or weighed. Batching plant shall conform to IS: 4925-
1968 (Indian Standard Specification for batching and mixing plant). All measuring equipments shall be maintained in a
clean serviceable condition and their accuracy periodically checked. Adjustment shall be made as directed to obtain
concrete having suitable workability, impermeability, density, strength and durability without the use of excessive
cement. The acceptance or rejection of concrete shall be as per the acceptance criteria laid down in clause-16 of IS:
456-2000.

The water cement ratio exclusive of water absorbed by the aggregate shall be sufficiently low to provide
adequate durability in concrete. The water cement ratio of various grades of concrete shall be as determined and
ordered by the Engineer-in-charge. Admixture of Pozzolana, if ordered, shall conform to the requirements specified in
IS: 9103-1979 (Indian Standard Specification for Admixtures for concrete).

4.2.1.4 CONSISTENCIES:

The slump of concrete at the placement shall be as follows:

"?cl)'. Place condition v?:ﬁ(l:t)eil?)t; Value of workability.
1. Concreting of light reinforced sections Medium 25mm to 75mm slump for
without vibration or heavily reinforced 20 mm aggregate.

section with vibrations.

2. Plain concrete work -do- -do-

3. Lining with slip form machine for -do- 60 to 70 mm slump
concrete paver finish

If the specified slump is exceeded at the placement, the concrete is unacceptable. The Engineer-in-charge
reserves the right to require lesser slump whenever concrete of such lesser slump can be consolidated readily into
place by means of vibration specified by the Engineer-in-charge. The use of equipment, which will not readily handle
and place concrete of the specified slump will not be permitted.

To maintain concrete at proper consistency, the amount of water and sand batched for concrete shall be
adjusted to compensate for any variation in the moisture content or grading of the aggregates as they enter the mixer.
Addition of water to compensate for stiffening of the concrete after mixing and before placing will not be permitted.
Uniformity in concrete consistency from batch to batch will be required.

4.2.2 CONCRETE QUALITY CONTROL MEASURES AND QUALITY ASSURANCE TESTS

4221 CONCRETE QUALITY CONTROL MEASURES

a. The contractor shall be responsible for providing quality concrete to ensure compliance of the contract
requirements.

b. Making and cutting concrete test specimens in the field will conform to IS 516-1959

c. Capping cylindrical concrete specimens will conform to IS 516-1959

d. Compressive strength of concrete specimens will conform to IS 516-1959.
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4.2.2.2 SAMPLING PROCEDURE AND FREQUENCY

a. A random sampling procedure shall be adopted to ensure that each concrete batch has a reasonable chance
of being tested i.e. the sampling should be spread over the entire period of concreting and should cover all
mixing units.

b. FREQUENCY : The frequency of sampling of concrete of each grade shall be in accordance with the following-

Quantity of concrete in cum Number of samples.
1t05 1
6to 15 2
16 to 30 3
31to 50 4
51 and above. 4 plus one additional sample for every 50
cum or part thereof.

Note: At least one sample shall be taken during each shift.
4223 TEST FACILITIES
The contractor should supply in free of cost, the samples of all the ingredients of concrete used in the work for
the test to be conducted by the Engineer-in-charge or any officer nominated by him.
4224 CONTRACTOR TO FURNISH DRAWINGS AND DATA

Not less than 30 days prior to start of installation of the contractor's plant and equipment for processing,
handling, transporting, storing and proportioning concrete, the contractor shall submit its drawings and data to the
Engineer-in-charge for approval, showing the arrangement of plant etc. The drawing and data shall provide a description
in sufficient details for an adequate review of the facilities and equipment the contractor proposes to provide at site of
work.

423 CEMENT
4.2.3.1 GENERAL

Cement shall conform to clause 5.1 to 5.1.3 of IS 456-2000 for the purpose of specifications. Cement used shall
be any of the following with the prior approval of the Engineer-in-charge.

a. 33 grade Ordinary or low heat Portland cement conforming to IS: 269-1989
b. Rapid hardening Portland cement conforming to 1S: 8041-1990

C. Portland slag cement conforming to 1S: 455-1989

d. Portland Pozzolana cement conforming to I1S: 1489-1991

e. 43 grade ordinary Portland cement conforming to IS: 8112-1989

f. Hydrophobic cement conforming to IS: 8043-1991

g. 53 grade Ordinary Portland cement conforming to IS: 12269-1987

The provisions of this paragraph apply to cement for use in cast in place concrete required under these
specifications. Portland cement required for items such as concrete pipes, pre-cast concrete structural members and
other pre-cast concrete products for grout and mortar and for other items provided for, under appropriate paragraph of
these specifications covering items for which such Portland cement is required.

The contractor shall make his own arrangements for the procurement of cement to required specifications
required for the work. Transportation from the place of supply to the batching plant shall be in weather-tight rail cars,
trucks, conveyors and other means, which will protect the cement completely from exposure to moisture. Immediately
upon receipt at the jobsite, bulk cement shall be stored in dry, weather tight, properly ventilated bins until the cement is
batched. The bins shall be emptied and cleaned by the contractor when so directed by the Engineer-in-charge. However,
the intervals between required cleaning will normally be not less than 6 months. Each shipment of bagged cement shall
be stored separately so that it may readily be distinguished from other shipment and shall be stored in a dry enclosed
area protected from moisture. Storage of materials shall be as described in IS: 4082-1996 (IS recommendation on
staking and storage of construction materials at site). To prevent under-aging of bagged cement after delivery, the
contractor shall use bags of cement in the chronological order in which they were delivered to the job site. All storage
facilities shall be subject to approval of the Engineer-in-charge.
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4.2.3.2 ACCEPTANCE OF CEMENT.

Cement shall be supplied by the contractor according to clause 10.1 of IS: 269-1989.
4.2.3.3 ACCEPTANCE OF POZZOLANA:

Pozzolana added to the concrete as an admixture shall be sampled and tested as per IS: 9103-1999.

4.2.3.4 RECOVERY OF COST OF CEMENT IN WASTED CONCRETE ETC:

The cost of cement used in wasted concrete in replacement of damaged or defective concrete and extra
concrete required because of over excavation and in concrete placed by the contractor in excavations intentionally
performed to facilitate the contractor’'s operation shall be borne by the contractor himself. No extra payment shall be
made to the contractor for such additional quantity.

424 ADMIXTURES

The contractor shall use air-entraining admixtures as directed by the Engineer-in-charge. Admixtures shall be
of uniform consistency and quality and shall be maintained at the job site at uniform strength of solution. Admixtures
shall be batched separately in liquid form in containers capable of measuring at one time the full quantity of each
admixture required for each batch. Chemical admixtures, which harm the quality and strength of concrete, shall not be
used in the concrete.

425 WATER

The water used in making and curing of concrete mortar and grout shall be free from objectionable quantities
of silt, organic matter, injurious amounts of oils, acids, salts and other impurities etc. as per IS specification 456-2000.

The Engineer-in-charge will determine whether such quantities of impurities are objectionable. Such
determination will unusually be made by comparison of compressive strength, water requirement, time of set and other
properties of concrete made with distilled or very clean water and concrete made with the water proposed for use.
Permissible limits for solids when tested in accordance with IS: 3025-1964 shall be as tabulated below:

4251 PERMISSIBLE LIMITS FOR SOLIDS IN WATER

Organic solids :Maximum permissible limit 200 mg/I.

Inorganic solids :300 mgl/l.

Sulphate (as SOa4) :500 mg/l.

Chlorides (as ClI) :2000 mg/I for plain concrete work and 1000 mg/I for RCC work.
Suspended matter :2000 mgl/I.

o wh=

The pH value of water shall generally be not less than 6 (six).

If any water to be used in concrete mortar or grout is suspected by the Engineer-in-charge of exceeding the
permissible limits for solids, samples of water shall be obtained and tested by the Engineer-in-charge in accordance
with 1S: 3025-1964.

4.2.6 SAND (FINE AGGREGATE)
4.2.6.1 GENERAL

The term sand is used to designate aggregate most of which passes 4.75 mm IS Sieve and contains only so
much coarser material as permitted in clause 4.3 of I1S: 383-1970. Sand shall be predominantly natural which may be
supplemented with crushed sand to make up deficiencies in the natural sand grading.

All sand shall be procured by the contractor from approved sources. Sand as delivered to the batching plant
shall have uniform and stable moisture content. Determination of moisture content shall be made as frequently as
possible; the frequency for a given job being determined by the Engineer-in-charge according to weather conditions
following 1S: 456-2000.
4.2.6.2 QUALITY:

The sand shall be clean, dense, durable, uncoated rock fragments as per IS: 383-1979. Sand may be rejected
if it fails to meet any of the following quality requirements:
FINENESS: The fineness modulus of sand shall be between 2.20 to 3.20.

ORGANIC IMPURITIES IN SAND:

Colour, no darker than the specified standard in clause 6.2.2.0f IS: 2386 Part Il 1963 (Indian Standard method of test
for aggregates of concrete Part Il estimation of deleterious materials and organic impurities)

Sand shall be screened before use. If sand brought to site is not clean, it must be washed clean in water. Fine draft
sand or sea sand or sand containing saline impurities shall on no account to be used.
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SODIUM SULPHATE TESTS FOR SOUNDNESS:

The sand to be used shall pass Sodium or Magnesium Sulphate accelerated test as specified in IS: 2386(Part-V) 1963
for limiting loss on weight.
SPECIFIC GRAVITY:

The sand to be used shall have minimum specific gravity of 2.4
DELETERIOUS SUBSTANCE:

The amount of deleterious substances in sand shall not exceed maximum permissible limits prescribed in table-1, clause
3.2.1 of IS: 383-1970 (Indian Standard Specification for coarse and fine aggregates form natural source for concrete)
when tested in accordance with IS: 2386-1963.

4.26.3 GRADING

The sand as batched shall be well graded and when tested by means of standard sieves, shall conform to the
limits given in table-4 of IS: 383-1970 and shall be described as fine aggregates, Grading zones, I, Il, Ill and IV. Sand
complying with the requirements of any of the four grading zones is suitable for concrete. However, sand conforming to
the requirements of grading zone IV shall not be used for reinforced cement concrete work.

Sieve analysis of natural sand shall conform to the following limits of gradation.

|S. Sieve size Percentage of passing on Sieve

T Grading Zone-I Grading Zone-lI Grading Zone-lll
4.75 mm 90-100 90-100 90-100
2.36 mm 60-95 75-100 85-100
1.18 mm 30-70 55-90 75-100
600 micron 15-34 35-59 60-79
300 micron 5-20 8-30 12-40
150 micron 0-10 0-10 0-10

It is recommended that the sand conforming to grading zone-I to Ill is suitable for use.
4.2.7 COARSE AGGREGATES:

4.2.71 GENERAL

For the purposes of these specifications, the term “Coarse Aggregate” designate clean well graded aggregates,
most of which is retained on 4.75 mm. |.S: Sieve and containing only so much finer materials as permitted for various
types described under clause 2.2. of I1S: 383-1970. Coarse Aggregate for concrete shall consist of uncrushed stone, or
crushed stone and partially uncrushed and crushed stone.

Coarse Aggregates for concrete shall be procured by the Contractor from the approved quarries. The contractor
shall, unless otherwise specified in the tender notice and subsequently on this basis in the contract, be responsible for
payment of seignorages, quarry fees etc. on all materials.

Coarse aggregates as delivered to the batching plant shall generally have uniform and stable moisture content.
In case of variations, clause 9.2.3 of IS 456-2000 shall govern during batching.

4.27.2 QUALITY

The coarse aggregate shall consist of naturally occurring (crushed or uncrushed) stones, and shall be hard,
strong, durable, clear and free from veins and adherent coating, and free from injurious amounts of disintegrated pieces,
alkali, vegetable matter and other deleterious materials. Coarse aggregate not conforming to any of the following
requirements, shall be rejected.

LOS ANGLES ABRASION TEST

The abrasion value of aggregates when tested in accordance with the method specified in IS: 2386 (Part IV)-1963 using
Los Angles machine, shall not exceed 30% for aggregates to be used in concrete for wearing surface and 50% for
aggregates to be used in other concrete.

AGGREGATE CRUSHING STRENGTH TEST

Aggregates crushing value, when determined in accordance with IS: 2386 (Part 1V)-1963 shall not exceed 45% for
aggregates used for concrete other than wearing surface and 30% for wearing surfaces. As an alternative to the
crushing strength test of aggregates, impact value shall be found out with the method specified in IS: 2386 (Part IV)-

CONTRACTOR SUPERINTENDING ENGINEER

154



1963. The aggregates impact value shall not exceed 45% by weight for aggregates used for concrete for other than
wearing surfaces and 30% by weight for concrete for wearing surface such as runways roads and pavements.

SOUNDNESS TEST

The coarse aggregates to be used for all concrete works shall pass a Sodium or Magnesium Sulphate
accelerated soundness test specified in 1S: 2386 (Part V)-1963 and the average loss of weight after 5-cycles shall not
exceed the limits specified in clause 3.6 of IS: 383-1970.

SPECIFIC GRAVITY

The coarse aggregates shall have specific gravity of 2.60 minimum.

DELETORIOUS MATERIALS

The maximum quantity of deleterious materials in coarse aggregates shall not exceed the limits specified in Table of
[.S: 383-1970 when tested in accordance with 1S: 2386-1963.

4.2.7.3 SEPARATION

The coarse aggregates shall be separated into nominal sizes during production of the aggregates. Just prior to
batching, the coarse aggregates shall be re-washed by pressure spray and finish screened on multi-desk vibrating
screen capable of simultaneously removing undersized and over sized aggregate from each of the nominal aggregate.
Aggregates entering the batches occur during intermittent batching then a dewatering screen will be required after the
finish screens to remove the excess free moisture. Finish screens shall be mounted over the batching plant or on the
ground adjacent to the batching plant. Finish screens shall be so mounted that, the vibration of the screen will not be
transmitted to the batching bins or scales and will not affect the accuracy of the weighing equipment in any other manner.

The method and rate of feed for finish screening shall be such that, the screens are not over-loaded and result
in a finished product, which meets the grading requirements of these specifications. Coarse aggregate shall be fed to
the finish screens in a combination of alternations of nominal sizes, which will not cause noticeable accumulation of
poorly graded coarse aggregates in any bin. The finish-screened aggregates shall pass directly to the individual batching
bin in such a manner as to minimize breakage. Below 2.36 mm. materials passing through the finish screens shall be
wasted unless it is routed back through a sand classifier in a manner, which causes uniform blending with the natural
sand being processed. Water from finish screening shall be drained in such a manner as to prevent aggregate wash
water from entering the batching bins and weighing hoppers washing and finish screening requirements shall be subject
to approval by the Engineer-in-charge.

Coarse aggregates for concrete shall be separated into various nominal maximum sizes specified in the relevant
paragraph. Separation of the coarse aggregate into the specified sizes after finish screening shall conform to the grading
requirements specified in Table-2 of IS 383-1970 when tested in accordance with IS: 2386 (Part 11)-1963 (Method of
test for aggregates for concrete part |) particles size and shape.

Coarse aggregate for mass concrete may be separated as previously herein specified. Separation of the coarse
aggregates into the various sizes shall be such that when tested in accordance with IS 2386 (Part 1) 1963 shall conform
to the requirements specified in Table 3 of IS 383 — 1970.

Sieves used in grading tests shall be standard mesh sieves conforming to IS 460 (Part I) 1978 (specification
for test sieves part | wire cloth test sieves)

4.2.8 PRODUCTION OF SAND AND COARSE AGGREGATE
4.2.8.1 GENERAL

Sand and coarse aggregate for concrete and sand for mortar and grout shall be obtained by the contractor from
the approved sources. The approval of deposits by the Engineer-in-charge shall not be construed as consisting of the
approval of all or any specified materials taken from the deposits and the contractor will be responsible for the specified
quality for all such materials used in the work.

Tests performed on samples of sand and coarse aggregate obtained from the approved sources mentioned in
the contract documents indicates that they are generally suitable. Well in advance of their usage on the works, the
contractor shall have his own testing of materials and satisfy himself that they conform to the specification mentioned
here in for use in the works.

No separate payment will be made for such tests. If sand and coarse aggregate are to be obtained from a
deposit not previously tested and approved by the Engineer-in-charge, the contractor shall submit representative
samples for pre-construction test and approval not less than 60 days before the sand and coarse aggregates are
required for use. Each sample shall approximately consist of 100 Kg. of material. In addition to pre-construction tests
for the approval of deposits, the Engineer-in-charge may test the aggregates for their suitability during their processing.
The contractor shall provide such facilities as may be necessary for procuring representative samples free of cost at
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the aggregate processing plant and at the batch plant or mixing platform.

However, use and development of any such deposit shall be subject to the approval by the Engineer-in-charge.
Any royalties (seignorages or other charges) required for the materials taken from deposits either owned by the State
Government or controlled by the Department of Mines and Geology, Govt. of India or owned by any other person shall
be paid by the contractor.

4.2.8.2 DEVELOPING AGGREGATE DEPOSITS

If the deposit is owned by the State Govt. and controlled by the department of Mines and Geology, the portion
of the deposit used shall be located and operated so as not to detract the usefulness of the deposit or any other property
of the Government and so as to preserve, in so far as practicable, the future usefulness or value of the deposit. The
contractor shall carefully clear the area of deposit from which the aggregates are to be produced, free from trees, roots,
bushes, sods, solid unsuitable sand, gravel and other objectionable matter. Materials including stripping, removed from
deposits owned by the Government, controlled by the Director of Mines and Geology, Government of India, and not
used in the work covered by these specifications shall be disposed-off as directed.

Due to the overall construction programme, it is quite likely that more than one contractor may elect to use of
the sources named in the contract document. The contractor shall be responsible for coordinating his work such that it
does not interfere with the operations of other contractors who are also using any given source.

4.2.8.3 PROCESSING RAW MATERIALS

Processing of the raw materials shall include screening and washing as necessary to produce sand and coarse
aggregate conforming to the requirements of paragraph 4.2.6 and 4.2.7. Processing of aggregate produced from any
source owned by the State Government and controlled by the Department of Mines and Geology shall be done at an
approved site. Water used for washing aggregate shall be free from objectionable quantities of salts, organic matter
and other impurities. Oversize metal may be crushed to correct aggregate particle size and excess material in individual
coarse aggregate size fractions may be crushed to give the largest practical yield of usable concrete aggregate.

Suitable types of crushers shall be used with the prior approval of the Engineer-in-charge for producing coarse
aggregates. Crusher fines produced in the manufacture of coarse aggregates may be used in sand. Crushed stone,
sand, crushed gravels and crusher fines if used shall be predominantly cubical in shape and shall be blended uniformly
with natural sand by routing them together through sand classifier. Crusher coarse aggregate shall be blended uniformly
with natural coarse aggregate by routing both together through the classifying screens.

In the process of developing and producing aggregates from approved sources for work under these
specifications, the provisions of environmental quality protection shall apply.

4284 COST

This shall be included in the applicable price bid in the schedule for concrete, filter and other works in which the
aggregates are used of which prices shall include the cost for stripping, producing and transporting & storing the
materials. The contractor shall not be entitled to any additional compensation for materials wasted from a deposit
including crushed fines and materials, which have been discarded by the reasons of being above the maximum size
specified for use or for any other reasons.

429 BATCHING

The contractor shall notify the Engineer-in-charge 24 hours before batching of concrete. Unless inspection is
waived in each case, batching shall be performed only in the presence of an Engineer authorized by Engineer-in-charge.

The contractor shall provide, maintain, and operate the equipment as required to accurately determine and
control the prescribed amounts of the various materials entering the concrete mixtures. The quantities of cement, sand
and each size of coarse aggregate entering each batch of concrete shall be determined by individual volume
measurement or by weight as the case may be. Cement has to be weighed/ measured in volume separately from the
aggregates. Sand and coarse aggregates may be weighed with separate scale and hoppers.

The grading of aggregates shall be controlled by obtaining the coarse aggregate in different sizes and blending
them in the right proportions, the different sizes being stacked in separate stock piles, the materials shall be stock piled
a day before use. The grading of coarse and fine aggregates will be checked as frequently as directed by the Engineer-
in-charge. Water shall be added by weight or measured by volume in calibrated tanks. The amount of added water shall
be adjusted to compensate for any observed variations in the moisture contents. Determinations of moisture content in
the aggregate shall be in accordance with 1S: 2386 (Part Ill) 1963 (Indian Standard Method of test for aggregate of
concrete Part Ill). The amount of surface water carried by aggregates will be determined in accordance with Table-5 of
IS: 456-2000.

Cement and aggregates are hauled from a central batching plant to the mixer. Each batch shall be protected
during transit to prevent loss and to limit the pre-hydration of cement. Separate compartments with suitable covers shall
be provided to protect the cements or they shall be completely enfolded in and covered by the aggregates to prevent
wind loss. If cement are enfolded in moist aggregates or otherwise exposed to moisture and delay occurs between
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batching and the mixing, then extra cement shall be added to each batch. The extent of such extra cement will be to
attain the required quality. No separate payment for this addition of extra cement shall be made.
4210 MIXING

4.2.10.1 GENERAL

The concrete ingredients shall be thoroughly mixed in mechanical mixers designed to positively ensure uniform
distribution of all the component materials throughout the concrete at the end of the mixing period. Mixing shall be done
as per clause-9 of IS: 456-2000. The mixer should comply with IS: 1971-1985 (IS Specifications for batch type concrete
mixers)

The concrete as discharged from the mixer shall be uniform in composition and consistency from batch to batch.
Workability shall be checked at frequent intervals as per IS: 1199-1959. Mixer shall be examined regularly by the
Engineer-in-charge or his authorized Engineer for changes in conditions due to accumulation of hardened concrete or
mortar or to wear of blades. The mixing shall be continued until there is a uniform in colour and consistency and to the
satisfaction of the Engineer-in-charge. If there is, aggregation after unloading, the concrete should then be remixed.

Any mixer that at any time produces unsatisfactory mix shall not be used until repaired. If repair attempts are
unsuccessful, a defective mixer shall be replaced. Batch capacity shall be at least 10% of but not in excess of the rate
capacity of the mixer unless otherwise authorized by the Engineer-in-charge.

4.2.10.2 CENTRAL MIXERS

Water shall be admitted prior to and during charging of the mixer with all other concrete ingredients. After all
materials are in the mixer, each batch shall be mixed for not less than the time

specified by the Engineer-in-charge. The minimum mixing time shall be 2 minutes. The minimum mixing time specified
is based on average mixer performance. The Engineer-in-charge will adjust the minimum mixing time as required by
the observations of the mix delivered from mixer. Excessive over mixing which require addition of water to maintain the
required concrete consistency shall not be permitted.

In addition to I1S: 1791-1985, the mixing equipment shall conform to the following further requirements.

1. Plant configuration shall be such that the mixing of each mixer can be observed from the safe location, which can
be easily reached from the control station. Provisions shall be made so that the operator can observe the concrete
in the receiving hopper or bucket as it is being dumped from the mixers.

2. Each mixer shall be controlled with timing device, which will indicate the mixing period and assure compliance of
required period of mixing.

3. The batch plant shall be equipped with an interlocking mechanism, which will prevent concrete batches from
entering mixers, which are not empty.

4.2.10.3 TRUCK MIXERS

Each truck mixer shall be equipped with accurate water meter located between the supply tank and mixers with
a dial or digital indicator and a reliable revolution counter, located near the water meter, which can be readily reset to
Zero for indicating the total number of revolutions of the drum for each batch. Each mixer shall have affixed there to a
metal plate on which the drum operations in terms of volume for both mining and agitating and the maximum and
minimum speeds of rotation of the drum are mainly marked.

Mixing shall be continued for the minimum period specified and may be increased and number of revolutions,
speed of the drum may be such that the mixture as delivered from the mixer has uniform colour and consistency to the
satisfaction of Engineer-in-charge. In no case shall the design water content be exceeded.

Concrete shall be discharged within half an hour after the introduction of the water and cement into the mixer.
Each batch of concrete when delivered at the job site from commercial ready mix plants shall be accompanied by a
written certificate of batch weights and time of batching.

4.2.11 TEMPERATURE OF CONCRETE

Fresh structural concrete and fresh canal lining concrete shall be placed at temperature of 15°C to 30°C. During
hot or cold weather the concreting should be done as per the procedure set in IS: 7861 (Part ) 1975 or IS: 7861 (Part

).

The temperature will be determined by placing a thermometer in the concrete immediately after sampling at the
site of placement. The temperature of concrete at the batch plant shall be adjusted to assure that the specified concrete
temperature is attained at the placement.

In case of concrete in hot weather condition, the contractor shall employ effective means such as pre-cooling
of aggregates and mixing water and placing at nights as necessary to maintain the temperature of the concrete as it is
placed at the specified limit. The methods of pre-cooling shall be subject to approval by the Engineer-in-charge.

Then contractor shall not be entitled for any additional compensation due to the foregoing requirements.
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4212 FORMS
4.2.12.1 GENERAL

Form shall be used wherever necessary to confine the concrete and shaping it to the required lines. If a type of
form does not consistently perform in an acceptable manner as determined by the Engineer-in-charge, the type of form
shall be changed and method of erection shall be modified by the contractor subject to approval of the Engineer-in-
charge.

Plumb and string lines shall be installed before and maintained during concrete placement. Such lines shall be
used by the contractor’'s personnel and by the Engineer-in-charge and shall be in sufficient number and properly
installed as determined by the Engineer-in-charge. During concrete placement, the contractor shall continuously monitor
plumb and string lines, form positions and immediately correct the deficiencies.

Forms shall have sufficient strength to withstand the pressure resulting from placement and

vibration of the concrete and shall be maintained rigidly in position. Where form vibrators are to be used, forms shall
be sufficiently rigid to effectively transmit energy from the form vibrators to the concrete while not damaging or altering
the positions of forms. Forms shall be sufficiently tight to prevent of loss of mortar from the concrete. Chamfer strips
shall be placed to produce bevelled edges on permanently exposed concrete surfaces. Interior angle intersecting
concrete surfaces and edges of construction joints shall not be bevelled except where indicated on the drawings.

Suitable struts, stiffeners, or ties shall be used for the formwork wherever necessary. All supports shall be
braced and cross-braced into two directions. All splices and braces shall be secured by bolting unless specially intended
otherwise. All struts shall be firmly supported against settilement and slipping, by suitable means as directed. All supports
shall be cut square at both ends and firmly supported against settlement and slipping. When the formwork is supported
on soil, sleepers etc. shall be used to properly disperse the loads. In case the supports rest on already completed beam
or slab suitable props shall be provided under the latter.

The formwork shall be of well-seasoned timber or steel. When timber forms are used, they shall be lined with
MS sheet or other suitable smooth faced non-absorbent materials as specified. Supports may be of timber of steel.
Suitable wedges in pairs to facilitate adjustment and subsequent releasing of forms shall be provided preferably at the
upper end of the supports. The details of the proposed formwork and supports shall be submitted to the Engineer-in-
charge and shall be approved before erection.

In case of columns, retaining walls or deep vertical component, the height of the column shall facilitate the
placement and compaction of concrete and suitable arrangement may be made for securing the forms to the already
poured concrete for placing the subsequent lifts. No steel tie or wires used for securing this formwork shall be left
exposed-off the face of the finished work.

Suitable inserts for block-outs for electrical and other service fixtures where necessary shall be provided in the
required locations as specified. At the time the concrete is placed in forms, the surfaces of the forms shall be free from
encrustations of mortar grout or other foreign material. Before concrete is placed, the surface of the forms shall be oiled
with commercial forms of oil.

42122 REMOVAL OF FORMS

The stripping of formwork shall conform to clause-11.3 of IS: 456-2000. The contractor shall be liable for
damage and injury caused by removing forms before the concrete has gained sufficient strength. Forms on sloping
faces of concrete, such as forms on the watersides of wrapped transitions shall be removed as soon as the concrete
has attained sufficient stiffness to prevent sagging. Any needed repairs or treatment required on such slopping surfaces
shall be performed at once and be followed immediately by permitted curing.

To avoid incessant appearance in concrete that might result from swelling of forms, wood forms for wall
openings, shall be loosened as soon as the loosening can be accomplished without damages to the concrete. Forms
for the opening shall be constructed as to facilitate such loosening. Forms shall be removed with care so as to avoid
injury to concrete and any concrete so damaged shall be repaired in accordance with paragraph 6.2.21.

42123 COST

The cost of furnishing all materials and performing all works for constructing forms including any necessary
treatment or coating of forms is included in the price bid of item of form work provided in the bill of quantities.

4.2.13 TOLERANCES FOR CONCRETE CONSTRUCTION
4.2.13.1 GENERAL

Tolerances are defined as allowable variations from specified lines, grades, and dimensions and as the
allowable magnitude of the surface irregularities. Allowable variations from specified lines, grades and dimensions are
listed as given under sub-paragraph 4.2.13.2 below.

The intent of this paragraph is to establish tolerances that are consistent with modern construction practice that
is governed by the effect that, permissible variations may have upon a structure. The Govt. reserves the right to diminish
the tolerances set forth therein if such tolerances impair the structural action, operational function or architectural
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appearance of a structure or position thereof.
Concrete shall be within all stated tolerances even though more than one tolerance may be

specified for a particular concrete structure, provided that the specified variation for one element of the structure
shall not apply, when it will permit another element of the structure to exceed its alterable variation. Where tolerance is
not specified for particular structure, tolerances shall be those specified for a similar work. As an exception to clause-2
of the general provisions, specific tolerance shown here in connection with any dimension shall govern. The contractor
shall be responsible for finishing the concrete forms within the limit necessary to ensure that the completed work will be
within the tolerance limit specified. The defective work where the tolerance limit is exceeded shall be remedied in
accordance with the sub-paragraph 4.2.13.2 and 4.2.13.3 as below.

4.213.2 VARIATION FROM SPECIFIED LINES, GRADES AND DIMENSIONS

Hardened concrete structure shall be checked by the contractor and will be subject to such inspection and
measurement as needed to determine that the structures are within the tolerance as specified below.

Variation is defined as the distance between the actual position of the structure or any element of the structure
and the specified position in plan for the structure or the particular element. Plus or minus variations shown as indicated
or permitted from actual position up or down and in or out from the specified position in plan. Variations not designated
as plus or minus indicate the minimum deviation permitted between designated successive points on the completed
element of construction.

Specified position in plan is defined as the lines, grade and dimensions described in those specifications or
shown on the drawings or as otherwise prescribed by the Engineer-in-charge.

4.213.3 TOLERANCE FOR CANAL EXCAVATIONS
1.  Departure from Established alignment : + 20 mm to on straight sections.
+ 50 mm on tangent sections.

+ 100 mm on curves.

2.  Departure from Established Grade : +20 mm
42134 TOLERANCE FOR CANAL LINING
1.  Departure from Established alignment : + 20 mm to on straight sections.

+ 50 mm on partial curves and tangents
4.2.13.5 TOLERANCE FOR CANAL STRUCTURES

1. Deviations from specified dimensions of cross section
of columns, beams, piers and slabs : (-) 6 mm to (+) 12mm

2. Deviations from dimensions of footing :
a. Dimensions in plan : (-) 12mm to (+) 50 mm

b. Eccentricity : + 0.02 times width of footing in the direction of deviation
but not more than 50mm

c. Thickness : + 0.05 times the specified thickness

Note: Tolerance applies to concrete dimensions only but not for positioning of vertical
reinforcing bars or dowels.

4213.6 CONCRETE SURFACE IRREGULARITIES
GENERAL

Bulges, depressions and offsets are defined as concrete surface irregularities. Concrete surface irregularities
are classified as “abrupt” or “gradual” and are measured relative to the actual

concrete surface.
ABRUPT SURFACE IRREGULARITIES
Abrupt surface irregularities are defined herein as offsets such as those caused by misplaced or loose forms,
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loose knots in form of Lumber, or other similar forming faults. Abrupt surface irregularities are measured using a straight
edge held firmly against the concrete surface over the irregularity and the magnitude of the offset is determined by direct
measurement.

GRADUAL SURACE IRREGULARITIES

Gradual surface irregularities are defined herein as bulges and depressions resulting in gradual changes on
the concrete surface. Gradual surface irregularities are measured using a suitable template conforming to the design
profile of the concrete surface being examined. The magnitude of the gradual surface irregularities is defined herein as
measures of the rate of change in slopes of the concrete surface.

The surface irregularities shall not exceed 6 mm for bottom slab and 12 mm for side slopes when tested with a
straight edge of 1.5 meter in length.

The magnitude of gradual surface irregularities on concrete shall be checked by the contractor to ensure that
the surfaces are within the specified tolerance. The Engineer-in-charge will also make such checks of hardened
concrete surfaces as determined and ensure necessary compliance with such specifications.

4.213.7 HARDENED CONCRETE NOT WITHIN SPECIFIED TOLERANCES

Hardened concrete which is not within specified tolerances shall be repaired to bring it within those tolerances.
Such repair shall be in accordance with paragraph 4.2.20 and shall be accomplished in a manner approved by the
Engineer-in-charge. Such repair shall be done only after consultation with a representative of Engineer-in-charge
regarding the method of repair. The Engineer-in-charge shall notify as to the time when repair will be performed.

Concrete shall be finished in a manner, which will result in concrete surface with a uniform appearance. The
fins and any rough projections can then be rubbed down and the whole surface brought to an even finish by rubbing
with a wooden float using a mortar of one part of cement by two parts of coarse sand as an abrasive. The mortar at the
same time filling the voids, a neat cement works shall then be applied to give a smooth surface. If the concrete has set
hard, the fins and rough projections, if any shall be removed by using carborandum brick or a paved grinding machine
by chipping, before finishing-off with the smoothing wash. If the work of chipping is not done with care or if the surface
exposed after removal of the forms cannot be satisfactorily dealt with in this manner due to bad work or for other
reasons, a coat of cement plaster of 1:2 mix of the thickness as ordered by Engineer-in-charge shall be applied. No
extra payment will be given for finishing concrete surface as instructed above in this clause.
4.213.8 PREVENTION OF REPEATED FAILURE TO MEET TOLERANCES

When concrete placements result in hardened concrete that does not meet the specified tolerance, the
contractor shall submit to the Engineer-in-charge an outline of all preventive actions such as modification to the form
system, modified procedure for setting screeds and different finishing techniques to be implemented by the contractor
to avoid repeated failure.

The Engineer-in-charge reserves the right to delay concrete placement until the contractor implements such
preventive actions, which are approved by the Engineer-in-charge.

4.2.14 REINFORCING BARS

Reinforcing bars shall be placed in the concrete as shown in the drawings or as directed. For anchoring the
concrete to the hard rock, provision of anchor bar is made in the drawing and contractor shall place these anchor bars
to the spacing and depth shown in the drawings.

The contractor shall make his own arrangement for procurement of steel of required specification of reputed
factory for the work. Transportation from the place of supply to work site and all incidental charges will be borne by the
contractor.

4.2.141 MATERIALS

Unless shown otherwise on the drawings the reinforcement to be used shall be High Yield strength deformed
bars of grade Fe-415 conforming to IS: 1786-1985 specification for high yield strength deformed steel bars and wire for
reinforced cement concrete.

42142 PLACING THE GRILLS

Reinforcement shall be bent and fixed in accordance with the procedure specified in I1S: 2502-1963 (code of
practice for bending and fixing of bars for concrete reinforcement). All reinforcement shall be placed and maintained in
the position shown in the drawings. Splices shall be located where shown in the drawing, provided that the location of
the splice may be altered subject to written approval of the Engineer-in-charge.

Subject to the written approval the Engineer-in-charge, the contractor may for his convenience, alter splice bars
at additional locations other than those shown on the drawings. All additional splices allowed shall be at the expense
of the contractor. In order to meet design and space limitation on splicing, some bent bars may exceed usual
clearance, cutting and bending of such bars from stock lengths may be required at the site.

Unless otherwise prescribed, placement dimensions shall be to the centre line of the bars. Reinforcement will
be inspected for compliance with requirement as to size, shape, length, spacing and splicing etc.

Before reinforcement is embedded in concrete, the surface of the bars shall be cleaned of heavy flaky rust,
loose scale, dirt, grease or other foreign substances, which in the opinion of the Engineer-in-charge are objectionable.
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Heavy flaky rust that can be removed by firm rubbing with burlap or equivalent treatment is considered objectionable.

As specified in clause 12.3.1 of IS: 456-2000, unless otherwise specified by the Engineer-in-charge,
reinforcement shall be placed with the following tolerances.

a. For effective depth 200 mm or less + 10 mm
b. For effective depth more than 200 mm + 15 mm

The cover in no case be reduced by more than one third of specified cover or 5 mm whichever is less.
Reinforcement shall be securely held in position so that it will not be displaced during the placing of the concrete and
special care shall be exercised to prevent any disturbances of the reinforcement in concrete that has already been
placed. Welding of bars shall be done as directed by the Engineer-in-charge and in conformity with the requirements of
clause 12.4 of IS: 456-2000. Concrete cover shall be maintained as shown on the drawings.
4.2.14.2.1REINFORCEMENT DRAWINGS

The Engineer-in-charge will supply drawings of reinforcement details and bar bending schedules for adoption.
4.2.14.2.2MEASUREMENT AND PAYMENT

Measurement for payment of reinforcement bars will be based on the weight of the bars placed in the concrete
in accordance with the drawings supplied by the Engineer-in-charge when conformance with these specifications
drawings has been determined at the time of embedment. Except as otherwise provided below, payment for furnishing
and placing reinforcing bars will be made at the unit price bid in the bill of quantities for furnishing and placing
reinforcement bars which unit price shall include the cost of reinforcing bars, attaching wire, cutting, bending, cleaning,
tying the grills, securing and maintaining in position of the reinforcing bars as shown in the drawings.

The total weight of bars placed as reinforcement in concrete shall be arrived at by adding the products of lengths
each size and mass per meter (vide Table-1 and Para 6.2.1 of IS: 1786-1985) of that size of rod.
4.2.15 PREPARATION FOR PLACING

4.2.151 GENERAL

No concrete shall be placed until formwork installation of items to be embedded and preparation of surface
involved in the placement have been approved.

The contractor shall supply concrete placement checkout cards (Placement Register) satisfactory to the
Engineer-in-Charge and shall provide a watertight container for such cards at the convenient location near each
individual concrete placement site. The cards shall list all the various work items for example "cleanup" and "embedded
items" required prior to placement of concrete. After each work item for an individual placement has been completed
that item on the cards shall be signed by contractor or his representative signifying completion of the required work.
Engineers authorized by the Engineer-in-Charge will inspect the work during and after completion of each phase of the
preparation and if the work is satisfactory will sign the checkout card (placement register). Approval of preparation of
placement will not be complete until the contractor or his representative and above authorized Engineer have approved
by signature to all applicable

items for the placement.

All surfaces of forms and embedded materials shall be free from curing compound, dried mortar of previous
placements and foreign substance before the adjacent or surrounding concrete placement is begun.

Prior to beginning concrete placement, the contractor shall make ready a sufficient number of properly
operating vibrators and operators, and shall have readily available additional vibrators to replace defective one during
the progress of the placement. The Engineer's representative at the placement may delay the start of the concrete
placement until the number of working vibrators available is acceptable.

42152 FOUNDATION SURFACES

All surfaces upon or against which concrete is to be placed shall be free from frost, ice, water, mud and debris.
Rock surface shall be free from oil, objectionable coatings, and loose semi-detached and unsound fragments.
Immediately prior to placement of concrete, surfaces of rock shall be washed with an air water jet and shall be brought
to uniform surface dry condition.

Earth foundation surfaces shall be wet to a depth of 15 cm or to impermeable material whichever less before
placement.

42153 CONSTRUCTION JOINTS

Construction joints are defined as concrete surfaces upon or against which concrete is to be placed and to
which new concrete is to adhere, but which have become so rigged that the new concrete can not be incorporated
integral with that previously placed. The provision of construction joints shall conform to clauses 12.4.1 and of IS: 456-
978.

When the work has to be resumed on a surface, which has hardened, such surface shall be roughed. It shall
than be swept clean thoroughly and wetted. For vertical joints, neat cement slurry shall be applied on the surface before
it is dry. For horizontal joints the surface shall be covered with a layer of mortar about 10 to 15 mm thick, composed of
cement and sand in the same ratio as the cement and sand in concrete mix. This layer of cement slurry or mortar shall
be freshly mixed, applied immediately before placing of the concrete.

Where the concrete has not fully hardened, all litanies shall be removed by scrubbing the wet surface with
wire or bristle, brushes, care being taken to avoid dislodgment of particles or aggregate. The surfaces shall be
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thoroughly wetted and all free water removed. The surface shall then be coated with neat cement slurry. On this surface,
a layer of concrete not exceeding 15 mm. in thickness shall first be placed and shall be well recommend against old
work, particular attention being paid to corners and close spots, and work thereafter shall proceed in the normal way.
42154 CONTRACTION JOINTS

Contraction joints serve to provide for volumetric shrinkage of monolithic concrete and or movement between
monolithic units at established joints, thus preventing formation of objectionable shrinkage cracks elsewhere in concrete.
Prior to application for wax based curing compound to contraction joints, the surfaces of all joints shall be cleaned
thoroughly of accretion of concrete or other foreign material by scraping, chipping or other means approved by the
Engineer-in-Charge. Water stops, reinforcing bars and other embedded items shall be free of curing compound when
adjoining concrete is placed.
4216 PLACING OF CONCRETE

4.216.1 GENERAL

The contractor shall notify the Engineer-in-Charge before batching 'begins for placement of concrete. Placing
shall be performed only on the presence of an authorised Engineer's representative. Placement shall not begin until
after preparations are complete and the concrete placement check out card has been signed by the contractor or his
representative and the authorized representative of the Engineer-in-Charge substantiating completion of all preparation
for that placement.

All surface upon or against which concrete is to be placed shall be prepared in accordance with paragraph
4.2.15.

Re-tampering of concrete will not be permitted for any concrete, which has become so stiff that proper placing
cannot be assured.

Concrete shall not be placed in standing water except with written permission of the Engineer-in-Charge and
the method of placing shall be subject to approval. Concrete shall not be placed, in running water and shall not be
subjected to running water until after the concrete has

hardened. Concrete shall be deposited as nearly as practical in its final position and shall not be allowed flow in such a
manner that the lateral movement will cause of the coarse aggregate separated from the concrete mass. Methods and
equipment employed in depositing concrete in forms minimize clusters of coarse aggregates. Clusters that occur shall
be scattered before the concrete is vibrated. Forms shall be constantly monitored and their position adjusted as
necessary during concrete placement in accordance with paragraph 4.2.12 and 4.2.13.

All concrete except canal lining shall be placed in approximately horizontal layers. The depth of layers shall
not exceed 15 cm. The Engineer-in-Charge reserves the right to require lesser depth of layers where concrete cannot
otherwise be placed and consolidated in accordance with the requirements of these specifications. All construction
joints which intersect exposed concrete surface shall be made straight and level to plumb except as shown otherwise
on the drawings. The placing of concrete shall be in accordance with clause 12.2 of IS: 456-1978.

If concrete is placed monolithically around openings having vertical dimensions grater than 60 cm or if
concrete in decks, floor slabs or other similar part of structures is placed monolithically with supporting concrete, the
following requirements shall be strictly observed:

(1) Concrete shall be placed up to the top of the formed opening at which point further placement will
accommodate settlement of fresh concrete. If concrete levels are specified beneath nearly horizontal
structural members such as decks floor slabs, beams and girders or the levels being between the nearly
horizontal members and the vertical supporting concrete below, concrete shall be placed to the bottom
of the bevels before delay of placement.

(2) The last 60 cm or more of concrete placed below horizontal members or bevels shall be placed with a
slump of 50 mm or less and shall be thoroughly consolidated.

In placing concrete on uniform slopes so steep as to make internal vibration of the concrete impractical without
footing, the concrete shall be placed in non-vibrating slip forms with screed extending approximately 0.75 meters back
from its leading edge. Concrete ahead of the slip form screed shall be consolidated by internal vibrations so as to ensure
complete filling under the slip form.

A cold joint is an unplanned joint resulting when a concrete surface hardens before the next batch is placed
against it. Cold joints would be allowed only in the event of equipment break down or other unavoidable prolonged
interruption of continuous placing. If such unavoidable delay in placing occurs, which make it that, unconsolidated
concrete may harden to the extent that later vibration will not fully consolidate it, the contractor shall immediately
consolidate such concrete to a stable and uniform slope. If the delay of placement is short enough to permit penetration
of the underlying concrete, placement shall resume with particular care being taken to thoroughly penetrate and re-
vibrate the concrete surface placed before the delay. If concrete cannot be penetrated with vibrator, the cold joint shall
be then treated as a construction joint. Care shall be taken to prevent cold joints when placing concrete in any part of
the work. The concrete placing rate shall ensure concrete is placed while previously placed adjacent concrete is plastic,
so that the concrete can be made monolithic by normal use of vibrators/ tamping.

Concrete shall not be placed in rain sufficiently heavy or prolonged to wash mortar from concrete. A cold joint
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may necessarily result from prolonged heavy rainfall.

There shall not be any additional payment, over the unit price bid in the schedule for concrete by reason for
any limitation in the placing of concrete, required under the provisions of this paragraph.
4.216.2 TRANSPORTATION
The transportation of concrete shall conform to clause 12.1 of I.S: 456-1978.

The methods and equipment used for transporting concrete from the batch plant to its final position in the
placement and the time that elapses during transportation shall not cause measurable segregation of coarse aggregate
or slump loss during transportation exceeding 5 centimetres.

Concrete shall be deposited as practical to its final position. The use of Aluminium pipe or Aluminium chutes
for delivery of concrete will not be permitted. Concrete buckets shall be capable of promptly discharging concrete of the
specified mix design and the dumping mechanism shall be capable of discharging at one location, small portions of
concrete from a full bucket.

If used to transport concrete, the truck mixers shall meet the applicable requirements of

paragraph 4.2.10. The transporting equipment for placing concrete shall readily handle the place concrete of the
specified slump. The Contractor shall when directed, replace in-adequate transporting equipment with acceptable
equipment.

4.2.16.3 COMPACTION

The compaction of concrete shall conform to clause 12.3 of I. S 456-1978.

Concrete shall be consolidated by vibrators/ tampers. The vibrations shall be sufficient to remove all
undesirable air voids from the concrete, including the air voids trapped against the forms. After consolidation, the
concrete shall be free of rock pockets and honey comb areas and shall be closed snugly against all surfaces of forms
and embedded materials. All concrete shall be properly consolidated before it hardens.

Except as herein after provided, consolidation of all concrete shall be by immersion type vibrators. Immersion
type vibrators shall be operated in nearly vertical position and the vibrating head shall penetrate and re-vibrate the
concrete in the upper portion of the underlying layer. Care shall be exercised to avoid contact of the vibrating head with
embedded items and with formed surfaces, which will later be exposed to view. Concrete shall not be placed upon
either plastic concrete until the previously placed concrete has been thoroughly consolidated.

Form vibrators shall be used in conjunction with slip form lining machines to consolidate concrete in canal
linings. Such vibrators shall be arranged for effective, uniform consolidation for the concrete. The Engineer-in-Charge
or his representative may remove samples of the hardened concrete for testing and examination, and the Contractor
shall repair, at no cost to the Government, the concrete from which such samples are removed.

Immersion type vibrators shall be operated at speeds of at least 7000 revolutions per minute when immersed
in concrete. Form vibrators shall operate at speeds of at least 8000 revolutions per minute when being used to
consolidate concrete. The Contractor shall immediately replace improperly operating vibrators with acceptable vibrators.
4.2.17 FINISHES AND FINISHING

The requirements for finishing of concrete surface shall be as specified in this paragraph, paragraph 4.2.12
and 4.2.13 or as otherwise indicated on the drawings. The Contractor shall notify the Engineer-in-Charge before
finishing concrete. Unless inspection is waived, in each specific case, finishing of concrete shall be performed only
when a Engineer’s representative is present. Concrete will be tested by the Engineer-in-Charge in accordance with
paragraph 4.2.13 where necessary to determine whether the concrete surface is within the specified tolerances.

Finished concrete which is not within the specified tolerances shall be repaired in accordance, with paragraph
4.2.20. Interior surfaces shall be sloped for drainage where shown on the drawings or as directed. Surfaces which will
be exposed to the weather and which would normally be level shall be sloped for drainage.

Floating may be performed by use of hand or power driven equipment. Floating shall be started as soon as
the screed surface has stiffened sufficiently and shall be the minimum necessary to produce a surface that is free from
screed marks and is uniform in texture. Joints and edges shall be tooled where shown on the drawing or as directed.

After the surface of roadway slabs of concrete bridges have been wood floated, the surfaces shall be given
a broom finish. The finish shall be applied when the water sheet has practically disappeared. The broom shall be drawn
transversely across the pavement with adjacent strokes slightly overlapping. The brooming shall be completed before
the concrete is in such a condition that the surface will be torn or unduly roughened by the operation. The finished
surfaces shall have a uniform appearance and shall be free of corrugations exceeding 1.5 millimetres in depth. Broom
shall be of a quality, size and construction and be operated as to produce a surface finish of satisfaction to the Engineer-
in-Charge.

The finishing in lining be in accordance with Clause 5.7 of IS: 3873-1993. The finished surface shall be
equivalent in evenness, smoothness and free from rock pockets and surface voids to that obtainable by effective use
of a long handled steel trowel. Where the surface produced by lining machine meets the specified requirements, no
further finishing operations will be required.

4.2.18 PROTECTION

The contractor shall protect all concrete against damage until its final acceptance by the Engineer-in-Charge.
The contractor shall provide protection to prevent erosion to fresh concrete whenever precipitation either periodic or
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sustaining is imminent or occurring.

When precipitation appears imminent, the contractor shall immediately make ready at the placement site all
materials, which may be required for protection of fresh concrete. The Engineer-in-Charge may delay placement of
concrete until adequate provisions for protection against weather are made.

All fresh concrete surfaces shall be protected from contamination and from foot traffic until concrete has
hardened. Hardened concrete surfaces, which have to receive finish, shall be protected against damage from foot traffic
and the construction activity by covering with protective mats, plywood, or by other effective means. Method of protection
shall be subject to approval by the Engineer-in-Charge.

4.2.19 CURING

42191  GENERAL.

The contractor shall furnish all materials and perform all work required for curing concrete. All concrete including
bed and sides of canal lining shall be cured by water curing.

The pre-cast slab for canal lining shall be cured by keeping them immersed in water for seven days and by
sprinkling water for another 21 days with straw canvass, Hessian or similar materials cover over slab.

The uniformed top surfaces of bridges decks shall be cured for 28 days with a damp sand cover or curing mat
cover. The sand or curing mats shall not be kept so wet as to allow water to drain from them, which may stain other
concrete. The sand or curing mats shall be removed after expiry of the curing period.

All concrete surfaces shall be treated as specified to prevent loss of moisture from the concrete until the required
curing period elapsed or until immediately prior to placement of other concrete or back fill against those surfaces. Only
sufficient time to prepare construction joint surfaces and to bring them to a surface dry condition shall be allowed
between discontinuance of curing and placement of adjacent concrete.

Forms shall be removed within 24 hours after the concrete has hardened sufficiently conforming to 1S: 456-
2000 to prevent structural collapse or other damage by careful form removal. Where required, repair of all minor surface
imperfection shall be made immediately after form removal. Prior to curing, minor surface repair shall be completed
within 2 hours after form removal and shall be immediately followed by the initiation of curing by the applicable method
specified herein. Concrete surfaces shall be kept continuously moist after form removal until initiation of curing.
4.219.2 MATERIALS

Concrete cured with water shall be kept wet at least for 28 days from the time the concrete has attained sufficient
set to prevent detrimental efforts to the concrete surfaces. The concrete surfaces to be cured shall be kept wet covering
them with water saturated materials by using a system of perforated pipes, mechanical sprinklers or porous hose or by
other methods which will keep all surface continuously wet. All curing methods are subject to approval of the Engineer-
in-charge.

42193 COST

The cost of furnishing of all materials and performing all work for curing concrete shall be included in the price
bid in the bill of quantities for the concrete on the particular curing methods are required.

4.2.20 REPAIR OF CONCRETE

Concrete shall be repaired in accordance with the clauses 5.7 of IS 3873-1978. Imperfections and
irregularities on concrete surface shall be corrected in accordance with the paragraph 4.3.13 and clause 5.7 of IS: 3873-
1978.

Repair to concrete surfaces and addition where required shall be made by cutting regular opening into the
concrete and placing fresh concrete to the required lines. The chipped openings shall be sharp and shall not be less
than 70mm in depth. The fresh concrete shall be reinforced and chipped and trowel to the surface of the openings. The
mortar shall be placed in layers not more than 20mm in thickness. After being completed, each layer shall be compacted
thoroughly. All exposed concrete surface shall be cleaned of impurities, lumps of mortar or grout and unsightly stains.

The cost of furnishing all materials and performing all work required in the repair of concrete shall be borne
by the contractor.

4.2.21 MEASUREMENT OF CONCRETE

Measurement for payment of concrete required to be placed directly upon or against surfaces of excavation will
be made to the lines for which payment for excavation is made.

The unit of measurement will be in cubic metre. In measuring concrete for payment, the volume of all opening,
fixtures embedded pipes and metalwork each of which is larger than 0.1 square meters in cross section will be deducted.
4.2.22 PAYMENT FOR CONCRETE

Payment for concrete shall be made at the applicable unit price in therefor in the bill of quantities, which unit
price shall include the cost of furnishing all materials and performing all works required for the concrete construction
except that payment for furnishing and placing reinforcement bars and form work which shall be made at the respective
unit price’s bid thereof in the schedule.

CONTRACTOR SUPERINTENDING ENGINEER
164



4.2.23 DETAIL SPECIFICATION OF EXPANSION JOINTS/ CONSTRUCTION JOINTER (EJ/CJ) FOR CANAL
STRUCTURE
Description of Items

The joint should be left in concrete/masonry in required places as per drawing and design. Embedded parts if
any will have to be provided prior to casting of concrete/construction of masonry. Old surface of the concrete/masonry
joints should be made clean free of dirt, grease, protrusions or any objectionable materials as per the direction of the
Engineer-in-charge. The face of the joints should be made straight. The surface of joints should be painted with bitumen/
coal tar and fitted with the approved sealing materials like bituminous filler boards, etc. The adjacent concreting masonry
then only can be constructed.

In the case of P.V.C. water stop, the pieces should be jointed together at the site by vulcanising thoroughly to
make it water tight having sufficient strength to withstand the designed water pressure exerted on it.

In case of copper seal, the thickness of the copper sheet should be of 16 gauge (1.63 mm) and minimum of
0.6m wide with ‘V’, ‘U’ or ‘Z’ groove of size 2.5 cm. at its longitudinal axis. The groove should be perfectly straight and
uniform. Adjacent copper sheet should be perfectly braced together on both sides for the whole width by butting the two
sheets against each other. If lapping between adjacent sheet are given, the maximum lapping should be 5 cm. and
should be held together tight. Brazing should be done on both sides for the whole width. The joints should be braced,
watertight and should be capable of withstanding the hydraulic pressure exerted on it. M.S. anchor rods of 6 mm to 8mm
dia and 30cm long with hook on outer side and should be braced with the copper sheet @ 50 cm centre to centre
approximately on both sides of copper sheet preferably staggered. The minimum length of the rod to be brazed is
minimum 5 cm. and brazing should be done on both side of the rod.

The edges of the copper sheet should also be given a link at about 0.5 M. interval to have a better grip with
concrete. The brazing should be done as per relevant IS specification.

The P.V.C water stop shall be dense, homogeneous and free from holes and other imperfections. The cross
section of the water stop shall be uniform along its lengths and thickness shall be symmetrical.

Location and embedment of the P.V.C./Copper water stops shall be as shown on the drawings, with
approximately one-half of the width. Water stops shall be embedded in the concrete on each side of the joints. In order
to eliminate faulty installation that may result leakage, care shall be taken that the water stops shall be installed to form
continuous watertight diaphragm in the joints. Unless otherwise shown, adequate provision shall be made to protect the
water stops during the progress of the work.

Additional vibrations over and above that used for adjacent concrete placement shall be carried out to assure
complete embedment of the water stops in the concrete. Larger pieces of aggregate near the water stops shall be
removed by hand during embedment to assure complete contact between the water stop and surrounding concrete.

SECTION -5
CEMENT CONCRETE LINING

5.1 SCOPE OF WORK

5.1.1 GENERAL

Canal lining shall be done with concrete paving and finishing machines, which will place, compact and finish the
concrete lining in bed and slopes. Plain cement concrete of M-15 grade, with the maximum size of aggregate of 20mm
shall be laid on the bed and slopes of the canal sections as shown on relevant drawings. The thickness of lining shall
be as indicated in paragraph 5.3.4.5. for both in bed and slopes of the canal. If during construction it is found necessary
to alter the canal section and side slopes without altering the thickness of lining, the contractor shall be informed in
writing of such changes.

Each concrete paving machine and associated support equipment utilized under this contract shall place canal
lining at an average sustained rate of advancement of not less than 3.5 meters per hour. This minimum rate shall be
obtained for paving operation on the side slopes and on the bottom of the canal while also meeting the requirements for
lapsed time following trimming, consolidation of concrete, finishes, joints and other requirements specified therein.

The equipment and operation for concrete lining includes foundation trimming, sub-grade preparation, concrete
production and delivery from point of production, placement of concrete, curing and other associated activities.
Supporting the placement of the canal lining shall be matched with the lining equipments capability, so as not to impede
the specified placement rate of lining operation. The overall equipment deployment shall be such as to ensure the
completion of canal lining within the scheduled period specified in the contract.

CONTRACTOR SUPERINTENDING ENGINEER
165



The contractor can alternatively deploy longitudinally operating self aligning slip form Paver with built-in vibrator
attached to the mould/ forms, so as to effectively compact and finish the concrete (alternative to concrete Paver finisher
outlined above).

During the preparation of sub-grade for canal lining, the proud earth work shall be excavated and trimmed by
machine for better progress and to achieve the designed profile of the sub-grade. This excavation for trimming for base
preparation of lining shall be carried out immediately prior to laying of the lining, but in no case the time interval should
exceed 3 days in normal whether and 2 days in adverse weather conditions.

The scope of work also includes the following:

i.Dewatering the canal section for preparing the base for lining and laying concrete lining.

ii.Providing steel safety ladders at required intervals or as directed.

iii.Providing necessary under drainage arrangements consisting of filter blanket of graded sand and pressure

relief valves as per drawings.

iv.Providing filter materials of approved quality as per design.

v.Providing and fixing P.V.C. contraction joints forming water stops.

5.2. CLEARANCE OF SITE

Area proposed for lining of the canal as a whole shall have to be cleared of all objectionable materials, stumps,
roots, bushes, and rubbish. Such materials, from clearing operation shall be disposed-off from the working area clear of
work site as per direction of the Engineer-in-charge.

5.3. PREPARATION OF SUB-GRADE FOR CONCRETE LINING.

5.3.1 GENERAL
a. Provision of this paragraph shall apply to the preparation of sub-grade on which concrete lining is to be placed.

b. The work of trimming the canal section up to the bottom of concrete lining/ bottom of filter materials to be provided
as the case may be and preparing sub-grade for concrete lining includes removal of proud from the slope and bed
of the canal. The trimming operations is to be carried out manually or by machines (Trimmer) of adequate capacity
immediately prior to laying of the lining but in no case the time interval between trimming and laying should exceed
3 days in normal weather and 2 days in adverse weather conditions. Wherever rock is over excavated the item of
trimming and preparation of sub-grade includes filling the over excavated portion with suitable semi pervious
materials, watering and compaction and trimming up to bottom level of the concrete lining. All along the canal
alignment the rain cuts on inner slope of the banks shall be filed up with approved excavated materials and shall
be compacted adequately to required line and grade and level. The material required for filling the over excavation
in rock and rain cuts, if not available during excavation in soils to be done under this item, shall be hauled from
stock piles or burrow area to be arranged by the contractor and placed in position.

c. If at any point, materials have been excavated beyond the pay line required to receive the concrete lining the
excess excavation shall be refilled on horizontal layer with selected materials moistened if required and compacted
using rollers and slope compactors. Where, placing and compacting bedding material is on a sloping foundation,
the layers may be placed parallel to the surface of the foundation. If at any point the foundation materials disturbed
or loosened during the excavation process or otherwise, it shall be moistened if required and thoroughly
compacted by tamping, rolling or by other approved methods to form firm foundations for placing the concrete
lining.

d. If atany place, placement of bedding material below the concrete lining is required due care shall be taken by the
contractor to wet the surfaces of excavation and embankment to a depth of 15 cm. or to a depth up to impermeable
layer below whichever is less as per direction of the Engineer-in-charge.

e. Inthe canal section requiring bedding material below the concrete lining due care shall be taken by the contractor
to place the bedding materials on scientifically approved surface adequately wet as described above in layers not
exceeding 15 cm. in depth in a single operation and compacted till the bedding material attains a height where it
can be trimmed to form a true and even surface upon which the concrete for lining is to be placed. Each layer of
bedding material shall be moistened and thoroughly compacted.

f.  All loose materials likely to be present at the end panel of existing lining adjacent of which lining is to be placed
under these specifications shall be removed and all voids beneath the existing lining shall be refilled and
compacted thoroughly. No extra payment shall be made to the contractor on this account.

g. Suitable materials trimmed from the canal shall be judiciously utilized in canal embankment, road embankments
or in back filling of the structures or used as a bed material as per direction of the Engineer-in-charge. The trimmed
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materials which can not be utilized in proper place during one continuous operation shall be piled along the out of
way where designated by the Engineer-in-charge.

h. In all, the preparation of sub grade for concrete lining shall confirm to clauses 4.1. 4.2., 4.3., 4.4 and 4.5. of IS
3873-1993 (Indian code of Practice for laying in situ cement concrete lining on canal)

5.3.2 TOLEARANCE IN PREPARATION OF SUB-GRADE

Excavated profile provides the final base for lining and tolerance departure from lines shown on the drawings
shall be as indicated here below:

+ 20 mm on straight section.

+ 50 mm on tangents.

+ 100 mm on curves.

Departure from levels shown on the drawings. + 20 mm

The above tolerance shall be negotiated gradually through smooth transition in a length of 50 m. No over-run in
concrete quantity shall be paid to the contractor.
5.3.3 MEASUREMENT AND PAYMENT

Measurement and payment for trimming and preparation of sub-grade shall be made on area basis of number
of square meters of the canal prism trimmed over which the concrete lining is to be placed. Payment shall be made at
the unit bid price in the bill of quantities. The rate shall include cost of labour, equipments, watering, compaction of bed
and sides and all incidental works as necessary to complete the work as per the specifications and also dewatering of
the canal sections where required.
5.34 SELECTED BEDDING MATERIALS

The selected bedding material in the case of bed and sides of canal profile in normal soils shall be graded filter
material compatible with sub grade materials and thoroughly compacted. In case of expansive soils, cohesive non
swelling (CNS) soil will be used for bedding. The thickness of CNS layer shall be designed according to swelling pressure
of soil or as directed by the Engineer-in-charge. The bedding materials shall generally be provided conforming to
following gradation and index properties.
5.3.4.1  LINING IN NON-BLACK COTTON SOILS

e Selective protective lining to be provide immediately up stream and downstream of every structure for 2.5m
upstream & 3.756m downstream of the structure where fluming of channel is involved, and for 2.5m reach both u/s
& d/s of structure where fluming of channel is not made. Toe walls must be provided at upstream and downstream
ends of lining.

e Lining be provided in high banking reaches and in all such reaches as are considered “vulnerable” viz;
associated with seepage, slippage of slopes and breaches efc.

. Model Sections/ Profile Walls of Concrete of size 30cm x 30cm should be provided in the balance portion
of the unlined canal at intervals of 50m and at a closer spacing in curves.

5.3.4.2 LINING IN SWELLING-BLACK COTTON SOILS:

e Lining to be provided th'roughout the canal reaches passing through swelling B.C. soils. In such case provision
for CNS (Cohesive non-swelling) treatment of the sub-grade should be made prior to placement of lining as per IS
: 9451-1994. The CNS layers shall be in accordance as under:

Table 5A : Thickness of CNS layer in canal carrying
Discharge less than 2.0 Cumecs

Discharge in Canal up to 2.0 Min™ Thickness of CNS layer in cm for Swelling
Cumecs. pressure of BC Soil
Cumecs Cusecs 0.50 — 1.50 kg/cm? More than 1.50 kg/cm?
14-20 50 -70 60 cm 75 cm
07-14 25-50 50 cm 60 cm
0.3-0.7 10-25 40 cm 50 cm
0.03-0.3 1-10 30 cm 40 cm
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Table 5B : Thickness of CNS layer in canal carrying

Discharge 2.0 Cumecs and above.

Swelling pressure of BC Saoill Min™ Thickness of CNS
in kg/cm? layer in cm
0.50 - 1.50 75cm
1.50 - 3.00 85cm
3.00-5.00 100 cm

5.3.4.3 GRADATION & INDEX PROPERTIES

The CNS soils to be used should be non-swelling with a maximum allowable swelling pressure of 0.1 kg/cm?
(10 KN/ m2) when tested in accordance with Indian standard, IS: 2720 (Part- 41) — 1977. CNS soils are to be broadly
conforming to the following range:

GRADATION: INDEX PROPERTIES
Clay 15-20% Liquid Limit : More than 30% but less than 50%
Silt 30-40% Plasticity Limit : More than 15% but less than 30%

Sand 30-40%
Gravel 0-10%

Note: Provision for mechanized compaction of CNS soil layers to at least 95% proctor density should be made.
5344 METHOD OF COMPACTION:

In small sectioned channels, provision for “fill & cut method” should be made in order to achieve effective
compaction. The channel section should be over excavated (to the extent governed by the CNS thickness) say, in 300m
long reach; CNS soil be placed in layers in the full section, watered (as required), and each layer is to be compacted to
at-least 95% proctor density through deployment of, preferably, small width powered drum rollers or standard power
rollers or fuel operated plate compactors. This process of compaction should be continued right up to the top of designed
section. There-after, the compacted section should be scooped out to the proposed design section and the CNS so
scooped shall be re-used in the next 300m reach. Provision in the cost estimate should accordingly be made for re-
handling of the scooped out CNS and also some percentage of wastage during re-handling is provided.

Note: This procedure should also be followed for the re-sectioning and strengthening of channels (involving
compaction of earth fill other than CNS fill) not passing through B.C. soils.

5.3.4.5 PARAMETERS OF CAST-IN-SITU CEMENT CONCRETE LINING:

THICKNESS OF C.C.LINING: Thickness of un-reinforced viz: plain C. C. lining may conform to either the
Indian Standard IS: 3873 — 1993 or US Bureau of Reclamation Practice as tabulated below:

Table 5C: THICKNESS OF C.C.LINING as per IS : 3873 — 1993

Discharge Capacity in Depth of Flow in m Thickness of C.C.lining in mm
Cumecs (Cusecs)
0-5(0-175) 0-10m 50 — 60 mm
5-50 (175 -1750) 1.0-25m 60 — 75 mm
50 — 200 ( 1750 — 7000) 25-45m 75—100 mm
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Table 5D: THICKNESS OF C.C. LINING as per USBR Practice

Discharge Capacity in Cusecs Thickness of C.C. lining in inches
0-500 2.50
500 — 1500 3.00
1500 - 3500 3.50
3500 — 7500 4.00

Note: Taking in to consideration the various factors including economy and ease/ practicability of placement, it may be

appropriate to adopt a lining thickness of 65 mm for channels of discharging capacity up to 175 cusecs; 70 mm

for the channels of discharging capacity up to 500 cusecs and 75 mm for channels of discharge beyond 500

cusecs up to 1750 cusecs.
5.34.6 CEMENT:

For area other than coastal, 43 Grade or 53 Grade Ordinary Portland cement is to be used. In the coastal zones,
Portland slag cement may be used.

5.34.7 CEMENT CONTENT AND WATER-CEMENT RATIO:

The concrete lining being exposed to alternate wetting and drying during its functioning or working life, comes
in the category of “ severe exposure condition” as per Indian standard 1S: 456 — 2000. Accordingly, provision of cement
content of minimum 250kg/m?3 of concrete mix is made in the cost estimate of C. C. lining from “durability consideration”.
Water Cement ratio is to be restricted to the range from 0.50 — 0.60.

5.34.8 MAXIMUM SIZE OF COARSE AGGREGATE:

Graded coarse aggregate with the maximum nominal size (MSA) of 20 mm down to IS grading should be used
in the concrete mix of lining.
5.34.9 AIR ENTRAINING AGENT (AEA):

Provision for using AEA in the concrete mix for C. C. lining is made in the cost estimate. Concrete mix with AEA
affords more” durability” as well as “better workability (viz: fluidity)” and better “finish” to the surface.

Graded fine and coarse aggregates are to be used in the concrete mix and any slight deviation in the requisite
grading is compensated by air-entrainment in the mix by the addition of AEA.

5.3.4.10 CONTRACTION JOINTS:
As an acceptable thumb rule, the spacing of contraction joints should not exceed 36 times the thickness of
lining in order to avoid cracking of the lining surface in between the joints.

Table 5E: SPACING OF CONTRACTION JOINTS

Lining thickness in mm (t) Spacing of Joints (36 x t)
65 mm 2340 mm, say 2.30 m
70 mm 2520 mm, say 2.50 m
75 mm 2700 mm, say 2.70 m

Note: If the perimeter of canal section is equal to or less than 6.0 m, no longitudinal contraction joints need to be
provided. However, the transverse contraction joints across the canal section are to be provided irrespective of the
extent of the perimeter.
5.34.11 CONSOLIDATION OF CONCRETE LININGS:

Proper consolidation of concrete mix for the C. C. linings, as being placed on bed and sides is of paramount
importance.

Use of conventional needle vibrators may puncture the sub grade surface. One of the most effective methods
of consolidation comprises of deployment of “vibratory plate device” operated by a fuel operated tiny motor.
5.34.12 CUTTING GROOVES FOR CONTRACTION JOINTS:

Grooves should be cut when the concrete is still green/ plastic, to be later filled with the sealing compound. The
groove is normally 27mm deep, for the C. C. lining thickness of 65 mm — 75 mm range, 11 mm wide at bottom and 14
mm wide at the top. It should be filled with hot/ poured sealing compound conforming to IS: 5256 — 1992. After the C.
C. lining is fully set (viz: after a period of 28 days), only then the grooves have to be filled with the sealing compound
after cleaning of dirt and mortar from the grooves.
5.3.4.13 CURING OF C. C. LINING:
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Adequate and fool-proof curing is the most vital requirement for C. C. Lining.

The bed lining should be effectively cured by constructing small earth bunds of say, 30 cm high at convenient intervals
and ponding water on the bed between the successive bunds. The sloped lining surfaces should be cured either by fully
covering the concrete surface with Hessian cloth rolls/ gunny bags and keeping these wet with water throughout 28
days period.

5.34.14 UNDER-DRAINAGE:

A convenient method of the under-drainage is the provision of “porous concrete plugs” of 75 mm dia and 250
mm to 300 mm length in bed and side slopes underlain by graded filter of size 300 mm x 300 mm or 350 mm x 350 mm.
One plug can be provided in the bed and one plug in each side slope at a distance of d/3 (one third of FSD) from the
bed in alternate panels (viz: at a spacing of 4.5 m to 5.0 m). The porous plugs should be composed of one part of
cement and four parts of coarse aggregate of size not more than 20 mm. No sand is to be used. Only so much water is
used as is required to produce a paste to coat the aggregate without filling the voids. The porous plugs, after requisite
curing, are becoming porous and free draining.

The porous concrete after curing shall be pervious and free draining type. As soon as the concrete hardens
(i.e. it attains final setting) it should be sprinkled with water and kept moist for at least 14 days. The compressive strength
of the porous concrete at 7 days as determined by tests on 15cm dia x 30 cm height cylinders should not be less than
70 kg/ cm2 and the porosity shall be such that, water shall pass through a slab of concrete 30 cm thick at a minimum
rate of 500 It/min/ sq.m of the plug with a constant 10 cm depth of water on the slab.

5.34.15 TOLERANCE IN C. C. LINING THICKNESS:

The permissible tolerance for the thickness of lining is + 10%, provided the average thickness is not less than
the designed thickness.

5.3.5 PARAMETERS OF PRE-CAST CONCRETE SLABS FOR LINING:

In case pre-cast slabs are to be used for the lining, the concrete mix for casting the slabs should be of M15
grade. The slabs, 30 cm x 30 cm (or any other convenient size) should be of 50 mm thickness. The sub grade is to be
given a plaster layer (1:6) of 12 mm thickness, duly cured with water for at least 24 hours and, there after, placed on
this base layer with 6 mm thick mortar of 1:3 mix. The joints between the slabs are to be filled/ pointed with mortar mix
of 1:3 and cured.

Note: Whether cast-in-situ or pre-cast concrete lining is to be placed, the sub grade MUST be hard, well
compacted enough and smoothened prior to placement of lining. The “vibratory plate device” mentioned in Paragraph
5.3.4.11 above can be very effectively deployed for compaction of the sub grade.

The surface irregularities (to be checked with a wooden template/ straight edge) should not exceed the following limits:

i) 6.25 mm for sub grade bed; and

ii) 12.00 mm for sub grade side slopes.

The loading, handling, transportation and placing of the selected bedding material shall be subjected to approval
and shall be such as will result in a uniform mixture of the material being placed without separation or segregation.
Selected bedding shall be obtained from required excavation in area where materials in excess of that required to
construct the adjacent embankments is available or available from burrow pits approved by the Engineer-in-charge.
5.4. MATERIALS

All materials including cement, fine aggregate and coarse aggregate, water admixture and steel shall be as
specified in Section 4.2 for concrete.

5.5. CAST IN SITU CONCRETE LINING
5.5.1. GENERAL

The work shall generally conform to IS 3873-1993. All concrete for lining shall be governed by IS 456-2000. The
concrete shall be of controlled grade with suitable admixtures of approved air entraining agents using well graded
aggregates with maximum size of aggregates of 20 mm. Ordinary

Portland cement or Portland Pozzolana Cement to be used shall be 321 Kg. per cubic meter of concrete. However due
to change in design mix, if it becomes obligatory to use lean/ richer mix, the contractor shall comply with the same. In
case of leaner mix the department shall deduct the cost of cement from the bill of the contractor at the issue price of
cement for short consumption of cement and no other compensation on this account shall be allowed. In case of richer
mix the contractor shall be paid for the extra cement used at the issue price of cement.

5.5.1.1 PRODUCTION OF CONCRETE MIXES:

The concrete should be produced in a mechanical concrete mixer of any standard size or in a stationary weigh
batching & mixing plant. Mobile concrete mixers of various drum capacities (0.5 cum or more) are also available in the
market for production of concrete.

Hand mixing of concrete shall not be allowed except in rare exceptional circumstances and isolated cases when
the quantity of concrete to be placed is very small.
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For price adjustments, the amount so recoverable/ payable shall be deducted/ added to the value of the work

done. Design mix and actual cement required shall be communicated from time to time to the contractor in writing by

the

Engineer-in-charge.

5.5.2. TRANSPORTATION OF CONCRETE

a.

b.

Transportation shall be handled from the place of mixing to the place of final deposition as rapidly as practicable
by use of equipments such as transit mixers which shall prevent initial setting, segregation and loss of any of
the ingredients. It shall be transported and compacted in its final position within 30 minutes of its discharge from
the mixer unless carried in properly designed agitators operating continuously where this time shall be within 2
hours of the addition of cement to the mix and within 30 minutes of its discharge from the agitator.

If segregation occurs during transport, the concrete shall be remixed before being placed after observing the
time requirements as above.

5.5.3. PLACING AND COMPACTION

a.

b.

Concrete shall be placed only in the presence of a duly authorized representative of the Engineer-in-charge.
Concrete shall be placed and compacted before initial setting time and shall not be subsequently disturbed.
Placing of concrete shall not be started until all form work installation of parts to be embedded if any and
preparation of surface upon which concrete is to be laid have been completely inspected by the Engineer-in-
charge. All absorptive surfaces against which concrete is to be laid shall be moistened adequately so that moisture
shall not be withdrawn from freshly placed concrete. The surfaces, however, shall be free from standing water
and mud.

Concrete shall be deposited in all cases as neatly as practicable directly from mechanized pavers in its final
position and shall not be caused to flow in a manner to permit segregation. Excessive separation of the coarse
aggregate caused by allowing the concrete to fall freely from too great a height or at too great an angle from the
vertical shall not be permitted and where such separation would otherwise occur. The contractor shall provide
suitable means to convey the concrete without allowing such separation.

5.5.4. MECHANICAL PLACING

a.

For efficient placing and finishing of the concrete lining on slopes and in bed concrete laying machines such as slip
form pavers or concrete paver finisher of approved quality and design shall be used. Each lining machine and
associated support equipment utilized under this contract shall place canal lining at an average sustained rate of
advancement of not less than 10 meters per hour. This minimum rate shall be obtained for paving operation on the
side slopes and on the bottom of the canal, while also meeting the requirements for lapse time following trimming
consolidation concrete thickness tolerances, finishes, joints and other requirements specified herein.

The equipment of operations for foundation trimming, sub-grade preparation, concrete production, concrete delivery,
joints production, curing compound placement and other associated activities supporting the placement of the canal
lining shall be matched with the lining equipment capability so as not to impede the specified placement rate of each
lining operation. The overall equipment development shall be such as to ensure in the completion of canal lining
within scheduled period specified in the contract.

Concrete lining shall be done in the canal prism as shown in the drawing. Mixing of concrete is to be done in a
stationery or mobile weigh-batching plant of capacity of one cubic meter to 3.5 cubic meter installed at suitable
places and concrete is to be conveyed to work spot in transit mixers to be moved on canal banks and unloaded at
site in the hopper of the Paver. The concrete in bed and side is to be placed with mechanized Paver finisher ISI 456
CP 650 or any other Paver of similar capacity. The concrete from transit mixer is to be unloaded into hopper and
conveyed to other bank, through side discharge conveyor. Then placed with Paver in bed and side and vibrated,
with plate joints which will be done with Groove cutter attached to the Paver. Panels shall be as per drawing or as
directed by the Engineer-in-charge. The above mechanized procedure is to be followed for side lining where slant
length is 2.70 M. and above. In case where canal bed width is less than 2.00 M and where bed lining is not possible
to be tackled with the above mechanized Paver, concrete shall be laid by conventional method i.e. mixing by
concrete mixtures and laying the concrete manually in alternative panels of 3 m. width and 3 m length as per drawing
or as directed by Engineer-in-charge duly using steel form work to the required thickness of concrete and vibrated
with mechanical pan vibrators. The concrete for side lining where the slant length is less than 2.70m shall be laid by
using appropriate equipment with steel guided form work and vibrated by mechanical vibrator fitted to gantry. If the
concrete is laid manually on slopes, compaction by suitable method as approved by Engineer-in-charge shall be
adopted. Concrete shall be mixed in stationery or mobile batching plant and conveyed through transit mixers
included for manual placement. Whenever necessary for the purpose of obtaining economy, workability density,
impermeability, durability, strength, mode of vibration and gradation of aggregates or other materials, the Engineer-
in-charge of quality control shall after testing, make necessary changes in the proportion of the mix.

Concrete when deposited shall unless otherwise specified have placement temperature of not less than 4.5° C and
not more than 32° C.
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e. Concrete shall be so laid as to facilitate placing, vibrating, finishing and curing operations. The side-lining concrete
shall be screed up on the slope while the concrete is being vibrated ahead of the screed. Concrete required for key
as shown on the drawings shall be laid integrally along with the side slope lining.

Alternatively, the contractor can select to use longitudinally operating self alignment, slip form machine with built-in
vibrators attached to the slip forms, so as to effectively compact and finish the slope and bed concrete lining.

5.5.5. FINISHING.

a. All exposed concrete surfaces shall be cleared of impurities, lumps of mortar or grout and unsightly
strains. The finished surface shall be even, smooth and free from pockets and equivalent to that
obtainable by effective use of long handle steel trowel. Where the surface produced by lining machine
meet the specified requirements, no further finishing operation shall be required. Surface irregularities,
when tested with a straight edge of 1.5 meter length shall not exceed 6 mm in canal bed for bottom slab
and 12mm on side slopes.

b. The surface of concrete finished against form shall be smooth and be free from projections, honey
combing and other objectionable effects. Immediately on removal of forms, all ridges or lips shall be
removed and undesirable local bulging on exposed surfaces shall be remedied by tooling and rubbing.

c. Repairs to concrete surface and additions where required shall be made by cutting regular openings
into the concrete and placing fresh concrete to the required lines. Chopped openings shall be sharp and
shall not be less than 75 mm in depth.

5.5.6. CURING.
5.5.6.1 GENERAL.

The concrete lining on slopes including curvatures portion, at junction of slope and bed lining shall be cured with
specifications given in paragraph 4.2.19. The concrete lining in canal bed shall be cured with water in accordance with
the specifications given in Paragraph 4.2.19. If water curing of lining in the canal bed is not carried out to the satisfaction
of the Engineer-in-charge as per specifications the contractor shall be directed to switch over to liquid membrane forming
curing compound for curing. Water curing of concrete is to follow strictly to spraying procedures and specifications as
per clause 5.8 of IS: 3873 of 1993.

All equipment material etc. needed for curing and protection of concrete shall be at site and ready for installing
before actual concreting begins. Detailed plans methods and procedures of curing and protection of concrete lining shall
be got approved in writing from the Engineer-in-charge sufficiently in advance of the actual concreting in order to avoid
interruption or damage to the work of other agencies.

55.6.2 MEMBRANE CURING.

a. These specifications cover curing of concrete using membrane forming compound to retard the loss of water during
the early hardening period and to reduce the temperature rise in concrete exposed to radiation from the sun. This
compound shall be suitable for use as curing media for fresh concrete and for further curing of concrete after removal
of forms or after initial moist curing.

b. Concrete of canal lining on slopes including key at the top and curved portion at the bottom of the slope of canal
shall be cured with liquid membrane forming white pigmented curing compound which shall form water retaining
surface to achieve the desired effect of water curing at 28 days. The curing compound shall be white pigmented of
approved qualify conforming to ASTM-C-309-81 Type-2.

c. White pigmented compound (Type-2) shall consist of finely divided white pigments and particle solids, ready mixed
for immediate use without alteration. The compound shall present a uniform white appearance when applied
uniformly to a fresh concrete surface at a specified rate of application. It shall be of such consistency that it can be
readily applied by spraying to provide uniform coating at temperatures above 4 degree Centigrade. If two coats are
to be applied then it shall be applied at an interval of approximately one hour. They shall adhere to freshly placed
concrete that has stiffened or sufficient to resist marking during the application and to damp hardened concrete and
shall form a continuous film when applied at the specified rate of application. When dry the covering shall be
continuous flexible and without visible breaks or pin holes and shall remain as unbroken film for at least 28 days
after application. It shall not react and should not have deleterious effect on concrete.

d. The compound shall meet with the requirement of water retention test as per ASTM designation C-150-80 .The loss
of water in this test shall be restricted to not more than 0.55 Kg/ M2 of exposed solution of exposed surface in 72
hours.

e. The white pigmented compound (Type—2) when tested as specified in accordance with method E-97 of ASTM shall
exhibit a day light reflectance of not less than 60% of that of magnesium oxide.

f. It shall fulfil the requirement of drying time when tested in accordance with ASTM C-309-81. The compound applied
shall be dry to touch in not more than 4 hours. After 12 hours, it shall not be tacky or track-off (peel off) concrete
when walked upon nor shall it impart a slippery surface.

5.5.6.3 TESTING.

a. The liquid membrane forming curing compound to be brought in the manufacture’s original clear containers. Such
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container shall be legibly marked with the name of the manufactures the trade name of the compound the type of
compound and class of vehicle/solids the nominal percentage of volatile material and batch or lot number. The
lot number will be assigned to the quantity of compound mixed sampled and tested as single product. The
manufacturer shall exercise the care in filling the container so that all are equally representative of the compound
produced.

b. Curing compound to be used on site shall be got tested at least 14 days in advance so that the result of water
retention tests reflectance test, drying etc. are available before it can be permitted for use. All of the filled containers
represented by the approved sample shall then be sealed to prevent leakage substitution or dilution. The Engineer-
in-charge or authorized representative should mark each container represented by the samples with a suitable
identification mark for later identification and correlation and shall be kept in store with double lock arrangements.
One key shall be kept with the contractor and the other with Engineer-in-charge. Random samples shall be collected
from every batch of the compound. Frequency of random sampling shall be done as directed by the Engineer-in-
charge. The contractor shall provide samples and labour for collecting samples free of cost. Testing shall be carried
out by the department.

5.5.6.4 METOD OF APPLICATION.

The compound shall be sprayed using mechanical sprayer of approved design to ensure uniform and continuous
membrane on the concrete surface. The coverage shall be at the rate specified by the manufacture or at the rate of 4 to
5 m. per litres. Field trials shall be conducted to decide effective coverage rate which depends upon surface finish. With
a view to ensure through and complete coverage approximately on half of the compound for a given area should be
applied by moving the spray gun back and forth in one direction and the remaining half at right angles to this direction.
In case the application is still not found uniform the contractor shall have to apply the second coat as and were directed
by the Engineer-in-charge. If a second coat is to be applied it should be applied approximately after an interval of one
hour. The curing compound shall be applied as soon as the bleeding water or shine disappears, leaving dull appearance.
Equipment for spraying curing compound shall be of pressure tank type (5 to 7 kg/cm2) with provision of continuous
agitation. A curing jumbo with multiple travelling spray guns shall be provided for effective spray. Spraying on concrete
lining shall be done in such a way that the green concrete is not disturbed or damaged or any foot impressions left.
Necessary schemes on spraying by mechanized means shall be got approved from the Engineer-in-charge. However,
in emergency for very small areas (Patches) it can be applied with wire or bristle brush. Such compounds shall be used
on the work only after production of test results and approval of the schematic plan on spray curing compounds.
Adequate care shall be taken to prevent any movements on cured surface up to 28 days after application of curing
compound. Under unavoidable circumstances created by non availability or short supply of specified curing compound,
the contractor shall be allowed to resort to water curing of concrete lining on slopes after obtaining prior approval of the
Engineer-in-charge in writing. Such water curing shall be carried out in accordance with the following specification.
55.6.5 WATER CURING.

The surface of invert of the canal shall be kept continuously moist by covering it completely with wet burlap as
soon as the concrete has hardened sufficiently. The burlap shall be kept continuously wet by spraying water for at least
12 hours. Thereafter curing by ponding shall be resorted to. The concrete to be cured with water shall be kept wet by
ponding for at least 14 days. Water lost by evaporation shall be replenished periodically to keep the surfaces
continuously submerged under water. The period of 14 days specified above shall be increased to 21 days when
Pozzolana has been used in the concrete as part of replacement of cement.

When the curing of concrete in the canal bed is not found satisfactory the Engineer-in-charge may ask the
contractor to resort to membrane curing.

5.6. TESTING OF CONCRETE AND ACCEPTANCE OF WORK:
5.6.1 GENERAL.

Testing of concrete shall be carried out at the cost of the department by the Quality Control Division on
representative samples taken at the site of laying the concrete in accordance with relevant clauses of IS: 119-1959.The
samples to be provided by the contractor at his cost.

5.6.2 SAMPLING PROCEDURE AND FREQUENCY:

a. Sampling Procedure: A random sampling procedure shall be adopted to ensure that each concrete batch has a
reasonable chance of being tested i.e. the sampling should be spread over the entire period of concreting and should
cover all mixing units.

b. Frequency: The minimum frequency of sampling of concrete of each grade shall be in accordance with the following.

Quantity of concrete in cum Number of samples.
1t05 1
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61to 15 2

16 to 30 3
31to 50 4
51 to above. 4 plus one additional sample for every

50 cum of part thereof.

Note: At least one sample shall be taken during each shift.
5.6.3 TEST SPECIMEN:

Three test specimens shall be made from each sample for testing at 28 days. Additional cubes may be required
for various purposes such as to determine the strength of concrete at 7 days or at the time of striking form work or to
determine the duration of curing or to check the testing cubes cured by accelerated methods as described in IS 901-
1978. The specimen shall be tested as described in IS: 516-1956.

5.6.4 TEST STRENGTH OF SAMPLES:

a. The test strength of the sample shall be the average of three specimens. Individual variation shall not be more than
15% percent of the average.

b. Contractor shall provide necessary unskilled labour and facilities for collection of samples cores etc. and shall remain
present at the time when the samples, cores etc. are taken. Testing shall be carried out at the testing laboratories
set up at the site or at any other laboratory that the Engineer-in-charge may decide upon and the results given
thereby shall be considered as correct and authentic and acceptable to the contractor. All testing charges will be
borne by the department.

5.6.5 ACCEPTANCE CRITERIA.

a. The average strength of the group of cubes cast for each day shall not be less than the specified cube strength for
the work. About 20 percent of the cubes cast for each day may have values less than the specified strength provided
the lowest value is not less than 85% of the specified strength.

b. In case the concrete does not confirm to the accepted criteria for strength as specified above, the Engineer-in-
charge reserves the right to reject the work or accept the same at a reduced rate derived from the tendered rate and
as approved by him. Whenever necessary, for the purpose of obtaining economy, workability, density,
impermeability, durability and strength or on account of variation in the quality and gradation of aggregates or other
materials, the Engineer-in-charge in consultation with Quality Control Division shall after testing, make necessary
changes in the proportion of mix. Contractor shall have to effect these changes immediately.

5.7. INSERTION OF PVC CRACK-INDUCING JOINTS.

5.7.1 GENERAL

a. The transverse and longitudinal PVC (Polyvinyl Chloride) strips shall be provided with the shapes confirming to
dimensions shown on the drawing. The finished PVC crack inducing joints shall be extruded from virgin Pigmented,
Plasticized Polyvinyl chloride (PVC). The PVC crack inducing joints shall be dense homogeneous free from holes
and other imperfections. The cross section of the PVC crack inducing joints shall be uniform along its length and
thickness shall be symmetrical transversely. Tolerance for dimensions in overall length and width shall be 5% and
thickness 10%. The finished PVC crack inducing joints shall meet the following requirements:

Sl.No Characteristics Unit Values
1. Tensile strength Kg/Cm2 116 Minimum
2. Tear Resistance Kg/Cm2 49 Minimum
3. Stiffness in Flexure Kg/Cm2 24.6 Minimum
4. Accelerated extraction
a) Tensile Strength Kg/Cm2 105 Minimum
b) Ultimate elongation Kg/Cm2 250 Minimum

5. Effect of alkali ( 7 days )
a) Weight measure % 0.25 Maximum
b) Weight decreased % 0.10 Maximum
¢) Hardness change Point 1.50

6. Effective of alkali (28 days)
a) Weight increase % 0.4 Maximum
b) Weight decrease % 0.3 Maximum
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c) Dimension change % 1.1

Weight of the PVC strip shall be a minimum of 460gm/meter for the longitudinal strip and a minimum of 420 gm/meter
for the transverse strip.

The above determination shall be made in accordance with the specification of C.W.C. in vogue. The surface finish
of PVC strips shall be mat finish and of white colour.

Contractor shall arrange for getting the finished PVC crack inducing joint tested in recognized Test Laboratories by
the Government. The manufacturers shall furnish test sample of PVC crack inducting joints in 30 cm. length reel,
free of cost. Each sample shall be marked with the number of the reel from which sample is obtained and with
certificate that the samples are from the reels to be furnished.

It is mandatory for the manufacturer of the PVC strips from whom the contractors shall procure PVC strips to have
a full-fledged testing laboratory in the factory to enable pre-despatch testing of the products. Test reports from
Government test laboratory shall also be binding on the manufacturer based on samples drawn by the Engineer-in-
charge from consignments received at site. The contractor shall get the sample of PVC strip approved by the
Engineer-in-charge. He shall furnish the name of manufacturer the details of the in-house testing arrangements with
the manufacturer and shall also furnish a test report from the in-house testing facilities along with the sample.

5.7.2 PLACING

a.

C.

The PVC crack inducing joints shall be inserted in the concrete lining when concrete is plastic. The longitudinal PVC
crack inducing joints shall be inserted before the transverse PVC cracks inducing joints is inserted. The PVC crack
inducing joints at edges shall be plastered in position fixed with longitudinal channels by clips or such other
arrangement prior to lying of concrete. The PVC crack inducing joints shall be inserted in position in concrete lining
as shown in drawings. The insertion of the longitudinal and or transverse PVC crack inducing joints at the
predetermined locations of joints requires special attention to ensure proper location (depth is especially important)
plumb installation and consolidated concrete around the PVC crack inducing joints. The longitudinal PVC crack
inducing joint includes a cellular upper fin. The inspection fin shown on the drawings shall be comparatively thin and
shall remain above the top surface of lining. It is important that top of the upper fin be at or near the concrete surface.
The manner of installation shall include mechanical vibration that produces through consolidation of the concrete
around the crack inducing joint and provides a continuous contact between the concrete and all surfaces of the
crack inducing joints. The longitudinal crack inducing joint shall be fed into the fresh concrete from reels mounted in
front of the pavers through guides and tension rollers so placed as to ensure proper depth and orientation of the
crack inducing joints. Installation of transverse crack inducing joint shall be made by suitable joint inserted
contrivance capable to insert into freshly placed concrete lining.

At intersection of longitudinal and transverse joints containing PVC crack inducing joints the top vertical members
of the longitudinal crack inducing joints shall be removed for 10 to 15 cm. in width without pulling the crack inducing
joint from the concrete lining and transverse crack inducing joint shall be placed within the notch so formed.
Depression of the longitudinal cracks inducing joint below the specified positions in the concrete shall be permitted
at intersection only to the extent necessary to place the transverse crack inducing joint to the specified depth.
However, tolerances and concrete consolidation requirements of the preceding paragraph shall apply at
intersections.

The manner of making the intersections shall produce transverse and longitudinal crack inducing joints and provide
a nearly continuous weakened plan normal to the lining surface in both directions through the intersection.

5.7.3 JOINTS.

In RCC lining construction, joints shall be provided to accommodate expansion and contraction of the concrete

or to provide continuity between the breaks in construction work. Joints shall be provided as shown on the drawings or
as directed by Engineer-in-charge. The depth of joints to be cut in the bed of the canal as well as on slope shall be as
specified in the drawings. The joints are not to be filled with sealants but only to be cut at specified intervals. The sealants
shall be filled in joints later but before functioning of canal. The tools to be used by the contractor for providing joints
shall be got approved from Engineer-in-charge.

5.8.
a.

Cco

TOLERANCES IN EXECUTION OF LINING.
The interest of this paragraph is to establish tolerances that are consistent with modern construction practice
and yet be governed by the effect that permissible deviations shall have upon the structural action or operational
function of the structure. Deviations from the established lines, grades and dimensions shall be permitted to the
extent set forth herein provided that the department reserves the right to diminish the tolerance set forth herein
if such tolerance imparts the structural action or operational function of the lining.
Tolerance for lining shall be permitted within the following limits.
i) Departure from established alignment: + 20 mm on straight reaches.
+ 50 mm on tangents.
+ 100 mm on curves.
ii) Departure from established grade: 1+ 20 mm on straight reaches.
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iii)  Variation in concrete lining thickness: + 10 mm of lining thickness provided
average thickness is not less than
specified.

Any departure from alignment or grade shall be uniform and no corrections in assignment be made in less than 50m.
No over run in concrete quantity shall be paid to the contractor.

5.9. DEWATERING.

In canal reaches where subsoil water is met with above the canal bed level, dewatering shall be resorted to and
continued during preparation of sub-grades, providing under drainage arrangement and placing of concrete for lining till
such period the concrete attains necessary strength. No separate payment shall be made for dewatering operations as
the same is deemed to have been included in rate of related item in Schedule of quantities.

5.10. MEASUREMENT AND PAYMENT:

5.10.1 PLAIN CEMENT CONCRETE LINING:

a. Measurement shall be on the basis of square meter/cum of plain concrete lining and payment shall be at the unit
rate bid in bill of quantities for concreting works. Payment for lining shall be made for the thickness shown on
the drawings and on square meter/cum basis of the area/volume including key on both sides. The thickness of
lining as shown in the drawing shall be maintained by setting of paver machine in relation to final sub-grade on
which lining is to be laid. The thickness shall be cross checked by (i) volume of concrete placed and area covered
(ii) use of probe when concrete is being placed and (iii) coring if required. Any overrun in quantity of concrete in
lining shall not be paid to the contractor.

b. The unit rate for lining shall include cutting of grooves for crack inducing joints to specified depth in panels as directed
by the Engineer-in-charge including cost, carriage, royalty and taxes of all materials with all leads, lifts, mixing,
form work, conveying, placing, compacting, finishing, curing and also dewatering during placing of concrete
lining as required.

c. The unit rate of lining shall also include the cost of producing samples and cost of all incidental work needed to
make the cracks inducing joints cost of all operation equipment labour tools, etc. required for carrying out this
work.

5.10.2 RCC LINING:

The quantity of reinforced cement concrete lining shall be measured on square meter/cum basis on the same
lines as of plain concrete lining. Payment of RCC lining shall be made at the unit rate as provided in the bill of quantities.
Reinforcement shall be paid separately as per item rate in bill of quantities. The rate for RCC lining is inclusive of costs
of all other material, transport with all leads, lifts, cutting of grooves, mixing, conveying, placing, vibrating, compacting,
smooth finishing curing etc. and also dewatering during the placing of reinforcement and concrete for lining as required.

5.11. SAFETY LADDERS:
5.11.1 GENERAL
Safety ladders should be constructed in canal lining as directed by the Engineer-In-Charge. Safety ladders
consisting of ladder rungs should be constructed in canal lining about 30 m upstream of the point where the canal enters
some underground structure. In other reaches safety ladders may be provided at a spacing of about 300 m, the ladders
being provided alternatively on either side.
Ladder rungs should be smooth, round mild steel bars, galvanized or coated with coal tar after installation.
Typical details of safety ladders are illustrated in the approved drawing.

5.11.2 MEASUREMENT AND PAYMENT:

Safety ladders shall be measured by weight of M.S. bar. Payment therefore shall be made at the unit rate in
schedule of quantities. The rate shall include the cost, carriage, taxes for providing and fixing the ladders as indicated
on the drawings.

5.12. CANAL LINING USING CEMENT CONCRETE SLABS
5121 GENERAL

Lining of canals with pre-cast cement concrete slabs shall be adopted for rehabilitation of the damaged pre-
cast slab lining in canals or new lining in the old or new canals or in places as shown in the drawings or as directed by
the Engineer-in-Charge.

5.12.2 PREPARING FOUNDATION

The provisions detailed in the paragraph 5.3 shall apply.
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5.12.3 MODEL (PROFILE) SECTIONS OR TEMPLATES

Model sections or templates of cement concrete M-15 shall be constructed in the bed and sides of the canal
to the required sections with the top of model section level to the finished surface of the lined section of the canal portion.
The spacing of the model sections shall be 15 meters in straight reaches and 7.5 meters in curved reaches. The exposed
face of the model sections constructed with cement concrete M-15 or shall be plastered with cement mortar as shown
in the drawing or as directed by the Engineer-in-Charge. The dimensions of the model sections will be the given in the
drawings or as directed by the Engineer-in-Charge.

Suitable super elevation in curved reaches shall be given after the approval of the Engineer-in- Charge.

Since the model sections are to be used as reference for excavation and trimming of sub grade for the lining
and for laying accordingly, finishing the lining of the required grade and profile, it should be constructed with in a
tolerance limit of 30 mm in a length of 3 meters. Model sections beyond the permissible tolerance will be removed and
redone by the Contractor at his own expense.

5.12.4 MATERIALS
All materials cement, sand, aggregate and water shall conform to specifications given in section 4.2.
5.12.5 PRECAST SLABS

Mix for the slab shall be of cement concrete M-15 using 20mm hard machine broken stone aggregates. The
face of the slab shall be square or rectangular. The dimensions of the slab shall be 45 cm x 30 cm x 5 cm or 22.5 cm x
30 cm x 5 cm. Toe wall blocks shall be 15 cm x 20 cm x 30 cm or as directed by the Engineer-in-charge. The permissible
tolerance on length and width shall be + 5 mm. The difference in length of two diagonals of slab shall be not more than
4.5 mm. The thickness shall not be less than the specified value. The permissible tolerance on thickness shall be £2.0
mm. The slabs shall be either with all its sides right angles to the faces or with two of its sides bevelled at a particular
angle to the faces or as directed by the Engineer-in-Charge. The bevelled slabs shall be provided with tongues and
grooves as per paragraph 6.1.2.1 of I.S. 3860- 1966.

The slabs shall have minimum flexure strength as specified in I.S. 4060-1968.
5.12.6 CASTING OF SLAB
5.12.6.1 EQUIPMENT

Manufacturing of slabs required for lining shall be done in the casting yard using concrete mixers for mixing, steel
moulds and table vibrators. They shall be cured in curing ponds. The casting yard with the required infrastructure shall
be constructed by the Contractor at his cost.

The measuring boxes for the ingredients shall be accurate and maintained in serviceable conditions. The
concrete mixer shall conform to 1.S. 1971-1968.

The table vibrators to be used shall conform to 1.S. 2514-1963. For all sizes of vibrating table, the height of
the table top from the ground level shall be sufficient to allow for easy placing and removal of the moulds and shall not
exceed 0.75 meter. The capacity of vibrating table shall be indicated for the effective vibration by the maximum weight
in tones of the mould plus the concrete in the mould.

The frequency of vibration for the table operating at its maximum load capacity shall be between 3000 to 6000
cycle per minute. The vibration acceleration of the table operating at its maximum load capacity shall not be less than
four times the acceleration due to gravity. The minimum frequency of the table under loaded state for determining the
acceleration shall not be less than 3000 cycles per minute.

The reduction in amplitude of the table while operating from 'zero load' to full load condition shall not exceed
25%.

A source for giving copious water, required for mixing, casting and curing concrete shall be provided at the
Contractor's cost. Sufficient numbers of steel moulds of required size with necessary base plates shall be procured by
the Contractor.

The payment shall be for finished work and the payment includes all materials, equipment, machinery, casting
yard and all other inputs including water supply etc. complete.

5.12.6.2 CASTING AND CURING
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Prior to the batching operation, steel moulds and base plates shall be cleared of all dirt and well oiled on all
surfaces and kept ready for placement of concrete. The table vibrator and concrete mixer should be checked to ensure
that they are in working condition. Cement, sand and aggregate shall be fed in to the mixer after measuring each
volumetrically in required proportion. Required water shall be added while the ingredients are fed into the drum from
the hopper. The mixing time shall not be less than two minutes and unloading of the mixed concrete to the platform
shall be done only after the steel mould and the table vibrator are ready to receive concrete. The concrete shall be laid
in the oiled steel moulds and vibrated using vibrating table with a frequency of not less than 3000 cycles per minute and
the vibrating time shall not generally be less than 20 minutes for 10 sqm of slab of size of 5 cm thick and 30 minutes for
10 sgm in the case of 7.5 cm thick slab.

After the specified vibration period is completed, the slab shall after finishing the top surface be allowed to
cure under polythene sheet of wet sack for 24 hours. After the lapse of 24 hours the slabs shall be cured in curing ponds
for 7 days. Before placing the slab in the curing ponds care shall be taken to finish the top surface smooth and after 7
days of immersed curing under water, the slabs shall be cured with sprinkling water for next 21 days covering the slab
with straw, gunny etc., for keeping the surface always moist.

(iii) LAYING OF SLABS

The slabs shall be removed to the canal site for lying only after they are cured for the prescribed period. While
loading, transporting and unloading at the site, care shall be taken to prevent any damage to the slab. Slabs which are
with rough damaged surfaces or with broken corners or cracks or with irregular edges shall not be allowed to be used
in lining.

The laying slab shall be commenced after completing the preliminary works namely preparing the bed
construction of model sections or templates, trimming the surface to the bottom line of lining as specified in paragraph
7.12.2 and 7.12.3.

The slabs shall be laid on finished surface true to line and grade using model sections as a guide starting from
the bottom layer, the joints shall be filled in with cement mortar of mix 1:3 to the full depth of joint, the width of the joint
shall not exceed 12 mm. The joint should be flush pointed in cement mortar 1 :3. Curing shall be done for a period not
less than 14 days. Any portion of the work not in line or grade, joints not packed with mortar and not cured for the
prescribed period shall be removed and redone at the Contractor's cost.

(D) MEASUREMENT AND PAYMENT

The measurement for the toe wall will be in cubic meter in the case of toe wall built cement concrete blocks.
The lining work slabs be measured in square meter.

The unit price bid in the bill of quantities shall include cost of all materials including water, labour and charges
for manufacture conveyance, laying furnishing, and casting. Payment shall be made at unit price in the bill of quantities
including manufacture and laying of slabs etc. complete.

*kkkk

CHAPTER -6
FINE DRESSING AND TURFING
6.1 DESCRIPTION

This work shall consist of supplying and laying live sods on the slope and other locations as ordered by the
Engineer in accordance with the following specifications.
6.2 MATERIALS

The sods shall consist of a dense well rooted growth of permanent and desirable grasses. Indigenous to the
general locality where it is to be used, and shall be practically free from weeds or undesirable grasses. At the time the
sods is out. The grass on the sod shall have a length of approximately 2 inches (if longer, the grass shall be cut to
approximately this length and the sod shall have been raked from debris.

The sod shall be cut in uniform strips cot larger than it is convenient for handling and transport. The thickness
of the sod shall be as uniform as possible approximately % inch or more depending on the nature of the sod, so that
practically all of the dense root system of the grasses will be retained but exposed in the sod strip and so that the sod
can be handled without undue tearing or breading.
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In the event the sod which is to be cut is in a dry condition, so as to cause crumbling or breaking during cutting
operations, the contractor at his own expense, shall at least 12 hours before cutting the sod, apply water to the same
in sufficient quantity to provide a well moistened condition of the sod to the depth to which it is to be cut.

Top soil of the area to be turfed shall consist of soil adapted to the sustenance’s of plant life.

6.3 CONSTRUCTION METHOD
6.3.1 PREPARATION OF THE EARTH BED

All areas desired to be covered with sod shall be fine dressed to required contour, to an extent such that the
finished work after laying sod with necessary top soil incorporated in the bed will be in accordance with required lines,
grades, slopes and cross section.

The area to sodden shall be free from stones, roots or other undesirable foreign materials. The soil of the area
to be sodden shall be loosened to a depth of approximately not less than and top soil shall be spread evenly over the
prepared bed to a depth of 2 inches and the clods and lumps shall be broken down to provide a uniform texture to the
soil.

6.3.2 PLACING THE SOD

The earth bed upon which the sod to be placed shall be moistened to the depth, manipulated, if naturally not
sufficiently moist, and the sod after the same has been cut and shall be properly protected and sprinkled with water until
placed be laid in horizontal strips beginning at the bottom of the slopes and working onwards, when placing sods the
length to the strips shall be laid at right angles to the direction of flow of water. Sods shall be laid so that the joints
caused by abutting ends of sods strips were not continuous, each sod strip shall be so laid to about against the strip
previously laid.

As the sod is being laid shall be firmly and lightly tamped with suitable wooden or metal tampers to press the
sod into the underlying soil. After tamping, the sod shall present a smooth even surface free from bumps or depressions,
at such point. Where water will start flowing over a sodden area the upper edge of the sod strip shall be turned into the
soil and layer of earth placed over this, which earth shall be thoroughly compacted to conduct the surface water over
the upper edge of the sod. No sods shall be laid during the dry months of March to July.

6.3.3 WATERING

The sod shall be thoroughly watered immediately after placing and shall be kept thoroughly wet for a period of
at least seven days after laying and shall be maintained in a satisfactory condition.

6.4 METHOD OF MEASUREMENT AND PAYMENT

Measurement of turfing shall be made after full and satisfactory growth of the turfing. The unit and price shall
contain all the specification as mentioned in the tender schedule.

Sod shall be measured by units of 100 square meters and will be paid for at the contract unit price of 100 square
meter/ square meter of sod in place which shall include all operation for preparing the earth bed, for furnishing, placing,
top dressing and watering the sod and for all labour, equipment, tools and incidentals necessary to complete the work
in accordance with contract.

*kkkk

CHAPTER -7
OTHER ITEMS

7.1. WEEP HOLES

Providing weep holes and placing in position 10 cm dia Asbestos Cement pipes with non-corroding jalli as per
design and drawings.

7.2, GENERAL

a) Weep holes of the size as shown on the drawings shall be provided and they shall extend through the full width
of the masonry with a slope of about 1 vertical to 20 horizontal towards the draining face to drain moisture from
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the backfilling, the spacing of holes shall be as per the drawings in either direction staggered. The sides and
bottom of weep holes in the interior shall be made up in the stones/ concrete having fairly plain surface as a
channel so formed slabbed over with stones/ concrete lintels not less than 150 mm and each side including
centring and shuttering. In stone masonry, generally the height of weep holes shall be the same as the height
of the course in which they are formed. Filters behind weep holes with jally shall be provided to the dimensions
and grades as shown on the drawings with inverted backing of approved quality filter materials in back filling
side.

b) In case the length of the pipe falls short of the standard length of the pipe, it shall be joined with necessary
collars in cement mortar 1:3 of as per the instruction of the Engineer to form continuous hole in the body of wall.
Defective pipes or defective work shall not be measured and paid. These shall be removed and replaced by
the contractor. The interior of all pipes shall be free from sand, mortar or dirt and other foreign matter. Care
shall be taken to prevent entrance of any foreign matter into the pipes during progress of work.

*kkk
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SECTION -6

FORMS
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FORM - A

(i) _NO RELATION CERTIFICATE

I/We hereby certify that I/We am/are not related to any officer of P.W.D. of the rank of Junior
Engineer and above and any officer of the Department of Water Resources of the rank of Asst.
Secretary and above. |/We am/are aware that if the facts subsequently proved to be false my/our
contract will be rescinded with forfeiture of E.M.D. & security deposit and I/We shall be liable to make

good the loss or damage resulting from such cancellation.

CONTRACTOR

(ii) NO LITIGATION CERTIFICATE

I/'We hereby certify that I/We am/are not currently involved in any litigation relating to any
work. I/We hereby also certify that neither I/We nor or any of my/our constituent partner have/ has
been debarred / expelled by any agency in India during last three years. |/We hereby further certify
that neither I/We nor or any of my/our constituent partner have/ has been failed to perform on any
contract work in India during last three years. |/We am/are aware that if the facts subsequently proved
to be false my/our contract will be rescinded with forfeiture of E.M.D. & security deposit and I/We

shall be liable to make good the loss or damage resulting from such cancellation.

CONTRACTOR
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FORM - B
STRUCTURE AND ORGANISATION

1. Name of bidder

2. Nationality of bidder

3. Office Address(Valid)

4. Telegraphic Address(Valid)

Telephone/ Fax No(valid)

Mobile No (Valid)

Telex Number/ e-mail ID(Valid)

5. Location of establishment

And from date

6. The bidderis

a. An individual

b. A proprietary firm.

c. A limited company or limited corporation

d. A member of a group of companies (If yes, give names, address and present description

of other companies.)

€. A subsidiary of large organization
(If yes, give names, address of the present organization)

f. If the company is subsidiary, state what involvement if any, will the parent company have

in the project.

Attach the organization chart showing the structure of the organization including the names of the

Directors position of officer.

7.  Number of year of experience

a. As a prime contractor
L. In own country

1L Other country (specify country)
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b. In a Joint venture
L In own country

Il Other country (specify country)

8. Name & the address of any associates that the tenderer has in India, who are knowledgeable

in the procedure of customs, immigration etc. and other information necessary to do work.

9.  How many years has your organization been in business under your present name? Add what
were your fields were initially and when you established your organization. When did you add

new field (if any)?

10. Have you ever required for suspending construction for a period of more than six months
continuously after you started? If so, give the names of project and reason for suspension or

failure.

11. Have you ever not completed any work awarded to you? If so give name of project and reasons

for not completing the work.

12. In how many projects you have been imposed with penalties for delay? Please give name of the

projects and detail reasons.

13. In which fields of Civil Engineering construction do you claim specialization and interest.

14. Give details of your experience in modern concreting / Earth work and quality control.
15. Give details of your material testing laboratory.

Signature of Contractor
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FORM-C

FINANCIAL STATEMENT
(Must be given separately for each partner in case of joint venture)

1. Name of Firm/ Contractor.
2. Name of partner /Directors
3. Capital

a. Authorized

b. Issued and paid-up
4, a. Details of the work completed and tenderer’s performance record for last three years.

(Vide Annexure-A)
b. Details of work on hand and tenderer’s performance record for last five years.

(Vide Annexure-B)

5. Furnish Balance sheet and profit & loss statement with auditor’s reports for the Last five years, it should
include the following information.
i Working capital

ii. Foreign investment.

Turnover for 2021-2022
Turnover for 2022-2023
Turnover for 2023-2024
Turnover for 2025-2025
Turnover for 2025-2026
Turnover for 2026-2027

=0 00T

iv Gross income

Turnover for 2021-2022
Turnover for 2022-2023
Turnover for 2023-2024
Turnover for 2025-2025
Turnover for 2025-2026
Turnover for 2026-2027

=000 oD

Total liabilities
Current ratio

a. Current assets to current liabilities
b. Total liabilities to net worth.
6 What is the maximum annual value of work that you can handle?
7 Have you ever been denied tendering facilities by any Government Department/ Public sector

undertaking? (Give details)
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8 List your sources of finance
a. Own resources
b. Bank credit.

c. Other sources-specify, if any?

9 Certificate of financial soundness by Bank (To be signed by the Senior Manager of a Nationalized
Bank)
10 Name and address of Bank from whom reference can be obtained.
Name
Address

Telephone No
Fax No
11 Have you ever been declared bankrupt ?

(If yes, please give details)

Signature of Contractor
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FORM-D
RESOURCES PERSONNEL

Details of key Technical and Administrative personnel, who could be assigned with the work, are to be

mentioned in the following proforma.

A. Details of the Board of Directors.

1. Name of the Director.

2. Organization

3. Address

4. Remarks

B. Key Technical and Administrative personnel
1. Individual Name
2. Qualification
3. Present position of Office
4. Professional experience and details of works
5. Years with the tenderer
6. Languages known
7. Remarks
Signature of Contractor
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FORM-E
RESOURCES PLANT AND EQUIPMENT

1.  Details of the plants and equipments owned by the tenderer which may be used for this work.
(Proof of ownership to be attached)

(Separate sheet for each type of equipment)

l. Name of Equipment

Il Number of units

M. Kind and make

V. Capacity

V. Normal life specified by the manufacturer

VI. Number of actual working hour put in by the machine
VILI. Present location

VIIl.  Remarks

5. Give details, how the additional plants and equipments, which may be required by the tenderer for the
work, would be obtained.

(Separate sheet for each type of equipment)

Particulars of (@) To procurein  (b) To hire in India (c)
Owned

Machinery India

I.  Name of Equipment
[I. ~ Number of units
Ill.  Kind and make
V. Country
V. Capacity
VI.  Approximate cost in rupees

VIl.  Remarks

Signature of Contractor
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FORM -F
EXPERIENCE; GEOGRAPHICAL

Give summary of experience in INDIA in similar work ( Add pages if necessary )

Signature of Contractor
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FORM -G
ADDITIONAL INFORMATION

1. Please add any further information which the tenderer considers relevant in regard to his

capabilities .

2. Please give a brief note including why the tenderer considers himself eligible for technical

bid for the work ( For details please see information and instruction to tenderers.)

Signature of Contractor
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FORM -H

FORMAT FOR PERFORMANCE RECORD OF CONTRACTORS

1. Name of the Contractor

2. Registration No. and Date

3. Class of Contractor

4, Licensing Authority

5. License valid up to

6. Details of works executed

Sl. Jobs executed Agreement Date of Stipulated Date Whether work is Reasons
No. amount | Commencement | of Completion/ executed as per | fordelay,

Actual date of the if any
completion programme?
1 2 3 4 5 6 7

Whether the Contractor has requisite machineries & personnel deployed in the work

Whether the quality of construction is satisfactory :

Whether he has capability to make good the loss in time

Whether the Contractor has abandoned any work in the past three years, if yes, the details thereof.

Whether the Contractor has entered in to any litigation in the past, if yes, the details thereof.

7.
(Details of machinery and personnel deployed)
8.
9.
10.
11.
Name of the Certifying Officer
With official seal
CONTRACTOR
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ii.

iil.

1v.

CONTRACTOR

FORM -1

Details of the works in hand and performance for last five years as on the date of submission of

this document in the following proforma.

(Separate sheet for each work)

Name of work

Place and Country

Total tendered cost of work

Brief description of works including principal features and quantities of

main items.

Details of works in hand
Percentage of physical completion and amount billed for the work completed.
Cost of work remaining to be executed.
Stipulated date of completion.
Anticipated date of completion.
V.

Explain for non-completion of work within stipulated time limit if so.

Were there any penalties /fines / stop notice / compensation /liquidated damages imposed?
(Yes or No.)

If yes, give amount and explanations

Were there any fines, claims or stop notice filed by the employer? (Yes or No.)

(If yes, give amount and explanation)

Signature of Contractor
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FORM -J

AFFIDAVIT
[, SHi/SML. . aged............ years, Son/ Daughter/ Wife
OF SFSIML. et e e e e e e e At present residing
At PO, PS., Disto.ooeiiiin Pin.........ooo do here by
solemnly affirm as follows.
i) That, | / We possess a valid license for execution of works contract issued by
S belongs to ............... Class & is valid up to™.. ..., .

| am submitting tender before the Chief Construction Engineer, Upper Indravati Project, Mukhiguda,
Dist: Kalahandi for the work “Renovation and improvement of slope lining in between RD 00 to 2480m and
RCC trough wall lining in between RD 2606m to 7179m of Badalgaon Distributary for the year 2026-27”
having e-procurement Notice No. CCE, UIP-14(05)/2026-27, Date: 14.10.2026 and bid identification No.
CCE, UIP-14(05-05)/2026-27. | am the authorized signatory on behalf of the contractor for the tender for the

work mentioned above.

| am swearing this affidavit that all tender documents and accompanying papers those being
submitted by me before the Chief Construction Engineer, Upper Indravati Project, Mukhiguda, Dist:
Kalahandi including E.M.D. in any shape are all authentic and Bonafide documents in the eyes of the law
of the land.

That the facts stated in the affidavit are true to the best of my knowledge and belief.

Signature of Contractor /
Authorized Signatory

Note :
* Mention the license issuing authority.

** Mention the date up to which the license is valid
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FORM -J

AFFIDAVIT
[y SF/SME. Aged .......... years
Son/ Daughter/ Wife of Sri/SmLt. ........ooiiiii at present residing
Al PO
PSS Dist......cocoeennen (State/Country) Pin......................

do here by declare that , | have not registered under the GST act in the state of Odisha as |
have not started any business in the state and | have no liability under the act.

In the event of this contract is awarded to me, | will register my-self in the GST Act in the State
of Odisha and | will produce the GSTIN and VAT clearance certificate in prescribed form before

drawl of agreement.

That the facts stated in the affidavit are true to the best of my knowledge and belief.

Signature of Contractor /
Authorized Signatory

Note:

This certificate is required to be furnished by the outside contractors who have not
started any business in the state of Odisha.
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FORM-L

CERTIFICATE TO BE ISSUED BY THE EXECUTIVE ENGINEER UNDER

WHOM MACHINERIES / EQUIPMENTS ARE DEPLOYED

(Not issued prior to 90days of received of the tender)

Sl. | Name of the | Identification Capacity | Year of | Condition |Since when When it is
No. | Machineries /'l No. Engine / Purchase| (Working/ deployed likely to be
Equipments Chassis No. Breakdown) | under Him | released from
current
assignment
1 2 3 4 5 6 7 8
Certified That
1. | have verified ownership documents with the identification no of the Machineries / equipments.
2. Machines are currently utilized exclusively for the work under the Division.
3. The facts provided are true as on the date of issue of this documents to the best of my knowledge.
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FORM-M

DETAILS OF OTHER WORKS TENDERRED FOR AND WORKS IN HAND ON

THE DATE OF SUBMISSION OF THE TENDER

Name of works Work in Hand Work Tendered for
with No. & Date
* o Cost of Date | qipulated
S1 No. Place & work Anticipated |Amount put| when P
Dept. concerned Tendered .. iy date & Remarks
Country remaining date of | to Tender | decision .
cost . . period of
to be completion is completion
executed expected P
1 2 3 4 5 6 7 8 9 10
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FORM-N

DETAILS OF WORK OF SIMILAR TYPE AND MAGNITUDE
CARRIED ON BY THE CONTRACTOR IN THE PAST

Name of works with Stipulated Period of
SI No. No. & Date of Place & | Tendered Final cost elgg ; :f Zrclt(:lalo Principal
agreement & Division Country cost of p et et Features
/ Deptt. Concerned completion | completion completion
1 2 3 4 5 6 7 8
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CHECK LIST

Sl. Documents required to be furnished. Tick appropriate column
No.
1 Certificate of registration of contractor Yes No
2 Certified copy of power of attorney in case of Yes No
Partnership Firm/ Limited Company/ Corporation
3 Copy of Income Tax P.A.N. Card Yes No
4 Copy of GST Registration certificate showing GSTIN Yes No
5 Information regarding litigation etc. (Form-A) Yes No
6 Undertaking on certificate of “No Relationship” Yes No
(Form-A)
7 Structure and Organization (Form-B) Yes No
8 Financial Statement (Form-C) Yes No
9 Resources / Personnel (Form-D) Yes No
10 | Resources plant and equipment  (Form-E) Yes No
11 Experience; Geographical (Form-F) Yes No
12 | Additional information (Form-G) Yes No
13 Format for performance record of contractors Yes No
(Form-H)
14 Details of the works in hand and performance for last Yes No
five years (Form-I)
15 | Affidavit on authenticaton of documents, bid | Yes No
information (Form-J)
16 | Affidavit on GST for bidders of other State Yes No
(Form-K)
17 | Certificate to be issued by the Executive Engineer Yes No
under whom  machineries / equipments are
deployed(Form-L)
18 | Details of other works tendered for and works Yes No
in hand on the date of submission of the tender
(Form-M)
19 | Details of work of similar type and magnitude carried Yes No
on by the contractor in the past (Form-N)
20 | Any other document, felt necessary: Yes No
a) Yes No
b) Yes No

(Signature of the bidder)
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QUALITY ASSURANCE, CONTROL AND QUALITY MONITORING

It shall be the responsibility of the Contractor to ensure the quality of the materials to be
used, quality of works to be executed as well as the quality of finished product as per technical
specification in accordance with Indian Standards.

Contractor shall establish and maintain field laboratory suitably placed inside the Project area
(including suitable building, furniture and equipment) at his own cost and conduct different quality
control test on construction material, process control test on construction & quality control monitoring
test on finished products. He shall appoint qualified & experienced technical staff as per requirement
to conduct tests. Equipment as necessary to conduct the tests shall be procured by the contractor.
A list indicating some of the main equipment are given below for reference of the Contractors. The
Contractor shall also procure other equipment, if necessary, to conduct tests specified for different
items of work to the satisfaction of the Project Manager.

SI. No. Name of Equipment Quantity for each
Road
1. Post Hole Auger with extension One Set
ii. Digging tools like pick axe, shovel, hammer, One Set
chisel, etc
ii. ) IS Sieves with lid and pan One Set
(90 mm, 80mm, 63mm, 53mm, 45mm,
37.5mm, 26.5mm, 19mm, 13.2 mm,
11.2mm, 9.5mm, 4.75mm, 2.8mm, 5.6mm,
3.35mm, 2.36mm, 600 micron, 425 micron,
300 micron, 150 micron, 180 micron, 90
micron and 75 micron)
iv. Standard Proctor Density Test Apparatus One Set
with rammer
V. Sand Pouring Cylinder with tray complete for One Set
field density test
Vi. Core Cutter (100 mm dia) 100mm/150mm One Set
height complete with dolly and hammer
vii. Speedy moisture meter complete with One Set
chemicals
Viii. Straight Edges Two Nos
iX. Digital Thermometers Three Nos
X. Liquid Limit and plastic limit testing One Set
apparatus complete with Water bottle and
glass wares
X1. Gas burner, sand bath One Set
Xii. Chamber Board
Electronic / digital balance 1 kg with the least One No.
Xiii. count of 0.01 gm.
Xiv. Electronic / digital balance 20 kg One No.
XV. Pan balance with weight Box, 5 kg One No.
XVi. Oven (ambient to 2000C) One No.
XVii. Water bath (ambient to 1000C) One No.
XViii. Bitumen extraction apparatus One No.
Xix. Penetration apparatus (Bitumen) One No.
XX. Enameled tray Six Nos
XXI1. Measuring tape, spatula, glassware, One Set
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porcelain dish, pestle mortar.

XXii. Trays for measurement of tack coat quantity Three Nos
XX11i. Slump cone Two Nos
XX1V. Cube mould (150mmx150 mm x 150 mm) Twelve Nos

The key equipment’s for field laboratory shall be:
71  QUALITY ASSURANCE PLAN

The Contractor shall, within fourteen (14) days from the Commencement Date, submit
a Quality Assurance Plan.
shall include methodology & sequence of operation, list of materials sources, Quality Assurance &
Quality control procedure to be followed prior to commencement of work and during execution,
testing schedule showing test to be conducted and their frequencies & testing of end product, with
respect to procedure laid down in different Indian Standards for each item of work &internal
organization ensuring good quality of constructions works, procedures for supplying of suitable
materials, procedures for verification of drawings and other items as required by the Project
Manager. The Contractor shall implement the quality control procedures in compliance with the
approved Quality Assurance Plan.

7.2 SUPERVISION

Supervision of construction work will be done by Superintending Engineer, Quality Assurance
Division, Bhawanipatna.

7.3 MATERIALS AND SAMPLES

The Contractor shall submit to the Project Manager a list of all suppliers of manufactured
items from whom he proposes to purchase, and the locations of quarries, material sources from
which he proposes to extract material aggregates, stones, fill materials etc. If the contractor is
purchasing the aggregates from the vendor he should obtain the material from the licensed quarry
where the Orissa Pollution Control Board has given Consent for Establishment and Operation for
the crusher. In addition the Contractor should enclose a copy of the Consent for establishment and
operation as part of the Vendor approval. All materials and articles shall, whether specified or
otherwise, be suitable for the use intended and shall be approved by the Project Manager. Samples
of all materials or articles to be incorporated in the Works as may be called for by the Project
Manager or his Representative shall be submitted as and when required for retention by the Project
Manager’s Representative. Manufacturer’s test certificates shall be supplied in respect of cement,
steel, pipes, etc.

The Contractor shall maintain a detailed record of all materials delivered to his stores or
working areas, and shall make these records available to the Project Manager’s representative. All
goods and materials used in the Permanent Works shall be new, unused, of the most recent or
current models, and incorporate all recent improvements in design and materials unless provided
otherwise in the Contract.

All materials and works rejected by the Project Manager’s representative shall be promptly
removed from the site.

7.4 INSPECTION AND TESTS

All materials and goods furnished and works performed under these specifications shall be
subject to the inspection of the Project Manager or his authorized representative to determine that
they meet the requirements of these specifications. The Contractor shall notify the Project Manager,
not less than 15 days in advance of the date and place that the materials will be available for
inspection. Acceptance of materials or the waiving of inspection, thereof, shall not relieve the
Contractor of the responsibility for furnishing materials and goods or performing works in accordance
with the requirements of the Contract Documents.

The Contractor shall conduct different approval test in Government approved Testing
Laboratories prior to utilization in the work.
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The Contractor shall be responsible for delivering all samples to the laboratory and for
collecting the results. The original test certificates shall be presented to the Project Manager for his
review and approval.

The Contractor shall conduct quality control test on construction material, process
control test on construction & quality control monitoring test on finished products in Q.C Field
Laboratory with respect to procedure & frequencies laid down in different Indian Standards for each
item of work.

The Contractor shall maintain quality control test registers made out of approved test
formats of all tests & abstract submitted to Project Manager regularly.

Contractor shall maintain guard file & document all test results of approval test of construction
materials conducted in government approved Q.C. Testing laboratory, & abstract submitted to
Project Manager regularly.

The Contractor shall facilitate inspection & verification of testing, documentation of
test result to the Project Manager or his authorized representative (Asst. engineer, Junior Engineer
& supporting testing staff) to ascertain, the work has been executed as per approved Technical
Specification.

The Contractor shall facilitate State Quality Monitors (appointed by D.O.W.R) &
higher authorities of Project to inspect & conduct verification testing as and when required to
ascertain the materials used in the work & the end products are of prescribed standards.

The Contractor shall submit all the original quality control Test registers & guard file
containing approval test results of materials to the Project Manager for record after completion of
the work.

7.5 PROFORMA FOR OK REGISTER FOR QC

QUALITY CONTROL ARRANGEMENT -

a) Person in-charge of QC.
Name
Designation
Base Lab
Name / Location of Base Lab
b) QC register /OK Card Produced Yes No
Maintained properly Yes No
c) Field Laboratory
Set Up | Yes | | No
Maintained by
7.5.1  Borrow Area
Location | Km. from site
Approved Yes No
Soil tested Yes No
Test Laboratory
(Name / Location)
Results pasted in QC Register Yes No

7.5.2  Drawing and Specifications:

Approved/ Working

Drawing available at site Yes No

Specification available at site Yes No

7.5.3 During Inspection:
Earthwork was done in my presence from RD to

E Yes [ |No

b) I am satisfied/ not satisfied (state details if not satisfied) that proper procedure has been followed in the above

work.
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]

Earth from approved borrow area has been stacked suitably and there is no excess earth.
7.5.4  Field moisture content of stacked earth %
OMC %

Type of spreading equipment

Earth was properly spread to mm Yes No

Type of watering equipment

Type of compacting equipment

No. of passes
Field Dry Density
Percentage of compaction

Extra passes

Final Dry Density

Final percentage of compaction
Entered in QC register and OK Card.

CHECKLIST FOR CONCRETE

Drawing & Specification:

Drawing and Specifications:

Approved/ Working

Approved by
Specification available at site Yes No

Reinforcement grade of steel :
Fine aggregate Quality :

Water Quality :

Coarse aggregate Quality :
Cement grade :

Minimum cement in Kg/cum. :
Maximum cement in Kg./cum. :
Admixture quality :

7.5.5 Arrangement :

Safety of centering and shuttering Yes No
Stand by equipments : Yes No
Lightning arrangement : Yes No
Stand by vehicle for emergency Yes No
Compressor/ Green cut arrangement Yes No
Curing Arrangement Yes No

7.5.6  Tests conducted :

Cement Yes No
Reinforcement Yes No
Course Aggregate Yes No
Fine Aggregate Yes No
Water Yes No
Design Mix done Yes No

Laboratory where mix design done

Cube tests and their results OK Not

7.5.7 Field test conducted during inspection/

observation :

Grading of coarse aggregate Yes No

Grading of fine aggregate Yes No

Silt content of sand Yes No

Bulkage of sand Yes No

Type of Cement I
Date of manufacture of cement I Yes | I No

Observed slump I
Sample of concrete I Taken | I No

Sample No. of cubes I
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Weight of cement used per Batch Kg.

Weight of Coarse aggregate Kg.

Weight of Fine aggregate Kg.

Quality of water Kg.

Grade of steel used

Spacing as per drawing Yes No
Cover OK Yes No
Laps OK Yes No
Walk way provided Yes No
Status of old concrete OK Yes No
Status of cube test results OK Yes No
Non destructive test required Yes No
Recording in QC register Yes No

7.6 CHECKLIST FOR ROAD WORKS
7.6.1  Pre-construction Tests:

Soil Tested Yes No
Type of soil

Liquid Limit

CBR value Tested Yes No
Borrow area specified Yes No
Availability of test report Yes No
Recorded in QC register Yes No
Density of soil

Test Laboratory

(Name/ Location)
OMC
MDD

Suitability Yes No

7.6.2  Test during Inspection:

Thickness of layer OK Yes No
Moisture content Yes No
MDD Yes No
Percentage of compaction OK No
Profile of Road OK Yes No
Recording in QC register Yes No

7.7 Granular Sub-base:
7.7.1 Pre-construction Tests:

Test of moorumé& soil admixture Yes No
Proportion of admixture

Liquid limit

CBR value Tested | Yes | No
P.I

oMC

MDD

Grading OK Not
Tested at Lab. Govt. Private
Test results available at site Yes No.

7.7.2  Test during Inspection :

Thickness of layer OK Yes No
Grading OK Not
OoMC

MDD

Percentage of compaction OK Not
Profile of Road OK Yes No
Recording in QC register Yes No

7.8 W.B.M. items :
7.8.1 Tests in Base Lab :

Physical properties of coarse aggregate Yes No
Grading of coarse aggregates Yes No
Screening material Yes No
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7.8.2

7.9
7.9.1

7.9.2

7.10

7.11
7.12
7.13

Liquid Limit of Screening materials
P.I. of screening materials

% finer to 75 micron sieve for screening materials

Tested at Lab
Test results available at site

Test during inspection :
Thickness of layer OK

Grading of coarse aggregate
Grading of screening OK
Profile of Road OK

Surface irregularly OK

% finer to 75 micron sieve
Recorded in QC register
Bituminous items :

Test in Base Lab :

Physical properties of coarse aggregate
Grading of coarse aggregate
Properties of bitumen/Emulsion
Test results available at site
Test conducted at laboratory
Test during inspection :
Bitumen/Emulsion content in
Prime coat/ tack coat/ seal coat/ PMC
Mixing temperature

Laying temperature

Thickness of layer

Profile of Road OK

Surface irregularity OK
Grading of coarse aggregate
Record in QC register

Quality supervision

Arrangement during execution OK.
Quality monitoring arrangement OK
Rectification and compliance to defects

Suggestion for improvement to be recorded in

QC register

CONTRACTOR

Govt.
Yes

Yes
OK
Yes
Yes
Yes

Private

No

No

Not

No

No

No

Yes

No

L]
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Yes No
Yes No
Yes No
Yes No
Govt. Private
Yes No
Yes No
Yes No
Yes No
Yes No
Yes No
Yes No

Yes
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Typical Canal section RD 00m to RD 2110m of Badalgaon Distributary

Not to scale
C.C M15(1:2:4) with 20mm down chips
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BILL OF QUANTITY

Name of work :- “ Renovation and improvement of slope lining in between RD 00 to 2480m and RCC trough
wall lining in between RD 2606m to 7179m of Badalgaon Distributary for the year 2026-27.”

Name of the Bidder :

Percentage : Excess/Less

Sl No. Description of Items Unit Quantity Rate Amount

1 2 3 4 5 6

Labour for dewatering from canal with all leads,
lifts, and delifts including all taxes of all materials

1 etc. by mechanical means or manually etc. | Cum 810.000 3.10 2511.00
complete as per direction of the Engineer-in-
charge.

2 Earth work excavation of foundation in hard soil
with all leads, lifts, and delifts including rough
dressing and breaking clods to maximum 5cm to
7cm and laying in layers not exceeding 0.30m in
depth and as per direction of the Engineer-in-
charge.

Cum | 1250.940 309.90 387666.31

3 Cutting in disintegrated rock not requiring
blasting to be removed by pick axes and crow
bars and depositing the excavated materials for
reuse in outside of the canal banks including
rough dressing and with all leads and lifts
including use of the excavated useful materials
in canal banking with compaction under OMC
condition including construction, maintenance,
watering, and lighting of haul road etc. complete
as per direction of the Engineer-in-charge.

Cum 202.568 620.00 125592.16

4 Excavation of any approved type of soil in
approved borrow area by mechanical means
loading into and transportation by mechanical
means and unloading the soil within initial lead
of 1 km on properly prepared and scientifically
approved surface including spreading and
leveling the earth in 22.50 cm layers to make
ready for watering and compaction with sheep
foot rollers and dozers but excluding watering
and compaction in dams and dykes for all
heights including construction, maintenance,
watering, and lighting of haul road and borrow
area etc. complete as per the direction of
Engineer-in-Charge.

Cum | 11845.543 262.10 3104716.82

5 Watering earthwork upto OMC condition and
compaction by sheep foot rollers and dozer in
layers not exceeding 22.5 cm to 95% dry density
including hire and running charges of all the
machineries complete as per direction of the
Engineer-in-charge (measurement to be taken
on the finished compacted section of the fill
under OMC condition).

Sgm | 6848.850 47.90 328059.92

6 Collecting, Conveying and Spreading admixture
of sand and moorum in 40:60 proportion for CNS
layer of approved quality well compacted on
finished slope and bed of canal including | Cum | 4255.035 1333.05 5672174.41
watering with cost conveyance, royalty etc.
complete as per direction of the Engineer-in-
Charge.
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Rigid and smooth centering & shuttering for C.C
works including false works and dismantling
them after casting including cost of materials
complete in ground floor etc. complete as per
direction of Engineer-in-Charge.

Sgm

1717.300

301.90

518452.87

Providing and Laying cement concrete of grade
M15 with 20mm down graded granite coarse
aggregate free from weathered skin, mixing in
batching plant, conveying by transit mixers, and
placing in position for sleeper beam and safety
ladders with all leads, lifts, and mechanical
vibration. Includes cost, conveyance, royalty of
materials, and labour. (Vide IS 3873:1993 p.5 &
IS 10430:2000 p.5)

Cum

1800.717

8016.20

14434907.62

Filling of graded HG metal from 40mm to 20mm
size in longitudinal drain with cost, conveyance,
royalty and taxes of all materials and labour
charges etc. complete as per direction of the
Engineer-in-charge.

Cum

39.300

2728.30

107222.19

10

Filling of graded HG chips from 5mm to 20mm
size in longitudinal drain with cost, conveyance,
royalty and taxes of all materials and labour
charges etc. complete as per direction of the
Engineer-in-charge.

Cum

31.908

2933.10

93589.35

11

Filling of coarse sand of F.M. 1.5 and above in
longitudinal drain with cost, conveyance, royalty
and taxes of all materials and labour charges
etc. complete as per direction of the Engineer-in-
charge.

Cum

190.990

798.40

152486.42

12

Supplying, fitting, and fixing of Pressure Release
Valve (PRV) in bed of 100mm dia. of approved
quality (ISI Mark) with cost, conveyance and
taxes of all materials and labour charges etc.
complete as per direction of the Engineer-in-
charge.

Nos.

18.000

17276.70

310980.60

13

Supplying and fixing of perforated PVC pipe in
longitudinal drain 100mm dia. with 'cost,
conveyance and taxes of all materials and labour
charges etc. complete as per direction of the
Engineer-in-charge.

RM

180.000

937.90

168822.00

14

Supplying, providing, and laying RCC cylindrical
box for non-return pressure release valve of
approved quality. Includes cost, conveyance,
taxes, and labour charges etc. complete as per
direction of the Engineer-in-charge.

Nos.

18.000

592.40

10663.20

15

Supplying, providing, and laying crack inducing
joint. Includes all cost, conveyance, taxes, and
labour charges etc. complete as per direction of
the Engineer-in-charge.

RM

11244.360

45.60

512742.82

16

Clearing grass and removal of rubbish upto a
distance of 50m outside the periphery of the area
, T & P required for the work including labour
welfare cess with all leads, lifts, delifts ,etc.
complete in all respect as per direction of the
Engineer-In-Charge .

Sgm

43500.000

2.90

126150.00

17

Clearance of slush and muck from foundation pit
by manual means including removal of debris
within 50 m initial lead and lift of 1.50 m as
directed by the Engineer-in-charge.

Cum

53.280

361.80

19276.70

CONTRACTOR

211

SUPERINTENDING ENGINEER




18

Excavation of foundation in all kinds soil within
50m Initial lead and 1.5m initial lift including
rough dressing and breaking clods to maximum
5cm to 7cm and laying in layers not exceeding
0.3m in depth etc. complete as per direction of
the Engineer in charge.

Cum

6273.103

210.50

1320488.18

19

Filling of foundation and plinth with sand well
watered and rammed in foundation trenches
including cost, carriage and royalty of all
materials etc. Complete and as directed by the
Engineer-in-Charge.

Cum

1461.888

798.40

1167171.38

20

Cement concrete work of M15 using 20mm and
down graded size CBHG chips including mixing
with concrete mixture with cost, conveyance,
royalty of all materials etc. complete & as per the
direction of the Engineer-in-Charge.

Cum

1153.596

5689.00

6562807.64

21

Reinforced Cement Concrete work of M20 grade
with 20 mm and down grade black hard granite
(Crusher broken) stone chips including hoisting
and laying as per direction of Engineer in
Charge.

Cum

3088.120

6389.20

19730616.30

22

Supplying, fitting & placing uncoated M.S. bars
reinforcement complete as per drawing &
technical specifications etc. as per direction of
the Engineer-in-charge.

Qntl

2628.545

9478.90

24915715.20

23

Providing formwork for concrete with F1 finish for
C.C. wall, guard wall etc. with steel shutters
rigidly fixed and removal of forms and making
good to the surfaces where necessary complete
with all labour, materials and T&P etc. complete
as directed by the Engineer-in-Charge.

Sgm

17613.205

837.20

14745775.23

24

Providing weep holes in abutment and wing wall
with 2" size PVC including metal spall backing in
rear and centering and shuttering etc. complete
as directed by Engineering-In-Charge.

RM

569.750

327.80

186764.05

25

Filling F&P with excavated earth laying in layers,
watering, ramming etc. complete as directed by
the Engineer-in-Charge.

Cum

2091.030

116.90

244441 .41

26

Earth work in ordinary soil with 50 m initial lead
and 1.5 miinitial lift, including rough dressing and
breaking clods (max 5 cm to 7 cm size) and
laying in layers not exceeding 0.3 m in depth,
complete as per the direction of the Engineer-in-
Charge.

Cum

4182.070

175.40

733535.08

27

Providing, laying and fixing of RCC spun pipe
including collar joint with CM (1:3), cost of spun
pipe & collars with cost of transportation etc.
complete as per the direction of the Engineer-in-
charge. (NP2 100m Dia RCC Hume pipe)

RM

160.000

1321.70

211472.00

28

Providing, laying and fixing of RCC spun pipe
including collar joint with CM (1:3), cost of spun
pipe & collars with cost of transportation etc.
complete as per the direction of the Engineer-in-
charge. (NP2 150m Dia RCC Hume pipe)

RM

120.000

1415.20

169824.00

(Twenty Eight items only)

TOTAL Rs.

9,60,64,624.84
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