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                                                  SECTION-I   

  
OFFICE OF THE GENERAL MANAGER, 

WATCO PROJECT DIVISION-II,  
BHUBANESWAR, ODISHA, PIN-751007 

e-Mail:gm2projects.watcoodisha@gmail.com 
* * * * * * 

NOTICE INVITING TENDER (NIT) FOR THE WORK 
Supply, Installation, Testing and Commissioning of On-Grid Ground Mounted / 
Rooftop, 110 KW Solar Power Plants with Automation (SCADA, PLC) at STP , 

Meherpalli, Bhubaneswar 
NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement 

Bid Identification No. 02- GM Project Division-II WATCO, Bhubaneswar / 2026-27 Dt.10.09.2026 
 

The General Manager, project division-II,WATCO, Bhubaneswar  on behalf of Governor of 
Odisha invites Percentage Bids through e-Procurement in conformity with the terms and conditions 
of the Detailed Tender Call Notice (DTCN) in Two Bid System (Part-I: General & Technical Bid and 
Part-II: Price Bid) from “MV Electrical” Contractors/solar pv OEM authorisation registered with 
the Odisha State Government and Contractors of equivalent grade/class registered with Central 
Government/ any other State Government/ MES/ Railways having experience and expertise of Similar 
Type of Works and fulfilling minimum eligibility criteria as stated hereunder and other detailed 
qualifying requirements given in the DTCN to be eventually drawn up in the Standard P1 Contract 
Form. The bid should be submitted on-line in the website www.tendersodisha.gov.in by eligible 
class of contractors. The bidders should have the necessary Portal Enrolment (with his own Digital 
Signature Certificate). Contractors registered elsewhere but not registered with Government of Odisha 
can also participate in the e-procurement after necessary enrolment in the portal but have to 
subsequently register themselves with the appropriate registering authority of the State Government 
before award of work / signing of the Agreement as per prevalent registration norms of the State.   
 
 

Sl. 
No. 

Name of the work Value of Work 
(Rs. Lakh) 

Bid Security 
(EMD) 

(In Rs.) 
(Online) 

Class of 
Contractor 

Period of 
Completion 

Cost of Bid 
Document + 
GST @ 18% 

(in Rs.) 
(Online) 

1 2 3 4 5 6 7 
1. SUPPLY , INSTALLATION, 

TESTING AND COMMISIONING 
OF ON-GRID GROUND 

MOUNTED/ROOFTOP ,110 KW 
SOLAR POWER PLANTS WITH 
AUTOMATION(SCADA,PLC) AT 

STP, MEHERPALI  
BHUBANESWAR. 

 
59.81 

 
59810/- 

“MV 
Electrical” 

Contractors/
PV OEM 

authorisation 

03 
(three) 
Months 

 
11800/-  

 



 

4 
 

2. Mode of Submission of tender: Tender should be submitted online in 
www.tendersodisha.gov.in. 

 
3. The bidders desirous to participate in bidding must possess compatible Digital Signature 

Certificate of Class-II or Class-III and should follow the changes/ modifications/ 
addendum to DTCN if any. 

  
 4. The original documents i.e., Affidavits, Undertakings & Certificates as per the Schedules 

and Annexure of DTCN that have been uploaded by the bidder in the e-tender website 
should be submitted for verification during evaluation. The Technical Bid will be opened 
on Dt.05.10.2026 at 12.30 PM. 

 
5. Critical Dates:- 

SN Description Critical Dates 

(i) Period of availability of tenders on-
line 
 

: From 12.30 AM of Dt.21.09.2026 
to 5.00 PM OF 03.10.2026 

(ii) Last date & time of seeking 
clarification  
 

: From 5 00 PM of Dt.01.10.2026 

(iii) Last date & time of bidding on-line : From 5 00PM of Dt.03.10.2026 
 

(iv) Date & time of opening of Technical 
Bid 

: From 12.30 PM of Dt.05.10.2026 

 
 
6. Minimum Eligibility Criteria :- 

i) The Firms/ Companies/ Registered Contractors should have successfully 
Completed & Commissioned Works of similar type of work i.e Solar power 
sub-station work with solar power plant automation using scada, plc etc 
valuing not less than Rs.17.94 Lakh (30% of the estimated cost) in any one 
financial year during the last 5 (five) years. However, in case of single work 
the contractor should have achieve the amount of Rs.17.94 lakhs (30% of the 
estimated cost) in 1 years’ time. The firm shall have to submit the performance 
certificate of the works constructed by them for satisfactory performance from 
appropriate authority i.e., not below the rank of General Manager /equivalent. 
Weightage @ 10% per year shall be given on the value of the completed work in 
the preceding years. 

 
ii) The Firms/Companies/Registered Contractors should have annual financial 

turnover of not less than Rs.23.92 Lakh (40% of the estimated cost) in any one 
year in Solar power sub-station work with solar power plant automation 
using scada, plc etc during last 5 (five) years and the turn over need to be 
certified by Chartered Accountant. Weightage @ 10% per year shall be given on 
the annual turnover of the preceding years. 
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7.        Escalation Factor (On Compound basis): 
Following enhancement/compounding factors will be used for the costs of works 
executed and the financial figures to a common base value. 
Year before  Multiplying factor 
One    1.10 
Two    1.21 
Three    1.33 
Four    1.46 
Five    1.61 
 

8. To arrive at the value of completed works, Value of multiple contracts executed in a 
financial   year shall be considered. For this purpose, the Completion certificates given 
by the authorities for any one financial year shall be considered. In case value of works 
executed in any one financial year is not available in the Certificates, the same shall be 
calculated on a pro-rata basis, considering that the total completed value and the time 
schedule in days.  

 
9. The Bidder should have not been black listed by any Govt./ Govt. Undertaking on the 

bid opening date. Self-declaration certificate by Bidder in the form of Affidavit is to be 
submitted. 

 
10. The bid for the work shall remain valid for a period of 120 (One Hundred Twenty) days 

from the date of opening of Price Bid. If any Bidder/ Tenderer withdraws his bid/ 
tender before the said period or makes any modifications in the terms and conditions of 
the bid, the said earnest money shall stand forfeited. 
 

11.      Bids from Consortium/ Unincorporated Joint Venture is not acceptable. 
 
 
12. Other details can be seen in the bidding documents, which is available in website 

www.tendersorissa.gov.in. 
 
 

13.      All amendments, time extension, clarifications etc. will be uploaded in the website only.  
Bidders should regularly visit the above website to keep themselves updated. 
 
 

14.     Authority reserves the right to reject any or all the tenders without assigning any 
reasons thereof. 
 

 
                     Sd/- 

                                       GENERAL MANAGER  
 WATCO, PROJECT DIVISION-II, 

 BHUBANESWAR. 
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CHECK LIST TO BE FILLED UP BY THE BIDDER 
 

Name of the Work : Supply, Installation, Testing and Commissioning of On-Grid Ground 
Mounted / Rooftop, 110 KW Solar Power Plants with Automation (SCADA, PLC) at STP , 
Meherpalli, Bhubaneswar. 
 

Sl. 
No Particulars Reference to 

Clause no. 

Whether 
furnished 

Reference 
to Page 

no. Yes No 
01.  Cost of Bid Document  + GST @ 18% =   

Rs.11,800/- (Online remittance) 
As per NIT     

02.  Bid Security (EMD) for Rs.59810/-
(Online remittance) 

D.T.C.N 
Clause 

No.2(B)23.1  

   

03.  Copy of valid Registration Certificate  DTCN Clause 
No.2(A).a.v  

   

04.  Copy of valid GST Registration Certificate / 
GSTIN 

DTCN Clause 
No.2(A).a.iii  

   

05.  Copy of PAN Card  DTCN Clause 
No.2(A).a.iv 

   

06.  No Relationship Certificate   DTCN Clause 
No.2(A).a.vii  

   

07.  Works Experience -  Schedule-D     
(a)  List of similar works executed during last 5 

years 
Schedule-D 

(Item-3) 
   

(b)  Works in hand-Approximate value of existing 
commitment and ongoing works.  

Schedule-D 
(Item-4) 

   

(c) Bid Capacity Calculation Sheet Schedule-D 
(Item-5) 

   

08. 
(a)  

Information regarding current litigation, 
debarring / expelling of the tender or 
abandonment of the work by the tenderer 

Schedule-E     

(b)  Affidavit / Declaration Schedule-F     
09. Work schedule in the form of Bar Chart DTCN Clause 

No.7.14 
   

10. Sealed envelope containing additional 
performance security or declaration as the 
case may be 

DTCN Clause 
No.23.4 of 

Section -2(B) 

   

11. Self-declaration certificate by the bidder in the 
form of Affidavit- for not being blacklisted by 
any Govt./ Govt. Undertaking 

As per NIT    

12. Self-declaration certificate by the bidder in the 
form of Affidavit- declaring that in last 3 
financial years they have not applied for/ are 
undergoing Corporate Debt Restructuring 
(CDR) /Strategic Debt Restructuring (SDR) or  
facing recovery proceedings from Financial 
Institutions or those are facing Sickness and 
under consideration of Board for Industrial and 
Financial Reconstruction (BIFR)   

DTCN Section -
2(B) Clause 

No.8.4 
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CONTRACT DATA 
 

A. GENERAL INFORMATIONS 
 

SN Item Details 
1  Bid Identification No.  02- GM Project Division-II WATCO, Bhubaneswar / 2026-27 

Dt.10.09.2026 
2  Name of the Work  Supply, Installation, Testing and Commissioning of On-

Grid Ground Mounted / Rooftop, 110 KW Solar Power 
Plants with Automation (SCADA, PLC) at STP , Meherpalli, 
Bhubaneswar. 

3  Officer inviting tender  General Manager, WATCO  Project Division-II, Bhubaneswar 
4 Accepting Authority  General Manager, WATCO  Project Division-II, Bhubaneswar 
5 Estimated Cost  Rs.59.81 Lakh  

B. BID INFORMATION 
6 Intended completion period/Time 

period assigned for Completion  
03 (Three) Calendar Months   

7  Last Date & time of submission of 
Bid  

5:00 PM of Dt.03.10.2026 

8  Cost of Bid Document  
(To be Remitted Online) 

Rs.10000.00 + 18% GST 
 

9  Bid Security (EMD)  
(To be Remitted Online/ BG) 

Rs.59,810/-  

10 Additional Performance 
Security In the shape as mentioned at Clause 23 of Section-2(B) 

i) Amount 

Sl 
No. 

Incremental Basic of 
Additional 
Performance 
Security. 

Additional Performance 
Security to be deposited by 
the Successful bidder 

i Below 0% but not 
below 10% of the 
Project Cost put to bid. 

No Additional Performance 
guarantee/ Security percentage is 
required. 

ii Below 10% but not 
below 20% of the 
Project Cost put to bid. 

0.1% for every percentage of bid 
price below 10% of the project 
cost put to bid starting at 11% 
with the Additional Bid 
Performance Guarantee being 
0.1% and the Additional Bid 
Performance Guarantee 
percentage shall be applied on 
the bid price. 

iii Bid price is 20% or 
more below of the 
project cost put to bid. 

0.2% for every percentage of bid 
price below 20% of the project 
cost put to bid in addition to 1% 
of the bid price and the Additional 
Bid Performance Guarantee 
percentage shall be applied on 
the bid price. 

As per Govt. of Odisha, Works Department OM No.173/W, 
Bhubaneswar Dt.03.01.2026 on Amendment of Codal & 
Contractual Provisions. 
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ii) Pledged in favour of General Manager, WATCO  Project Division-II, Bhubaneswar 
iii) Payable at Bhubaneswar  
iv) Type of Instrument As specified in the Bid document 

11 The Financial years of last five 
years 2021-22 to 2025-26 

12 Bid validity period   120 days from the date of opening of Price Bid 
13  Currency of Contract   Indian Rupees  
14  Language of Contract   English  

C. Agreement Information 
15 Execution of agreement The successful bidder is to execute the agreement with General 

Manager, WATCO  Project Division-II, Bhubaneswar 
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SECTION- 2(A) 

DETAILS OF THE DOCUMENTS TO BE FURNISHED  
FOR ONLINE BIDDING 

 
(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF 

format in the website www.tendersodisha.gov.in. 
 

i. Remittance of Cost of Bid Document (Online). 
ii. Remittance of Bid Security (EMD) (Online). 
iii. GST Registration Certificate / GSTIN. 
iv. PAN Card. 
v. Registration Certificate. 
vi. Affidavit regarding correctness of certificates. 
vii. Affidavit regarding no relation certificate. 
viii. Work experience certificate from the authority not below the rank of Executive 

Engineer. 
ix. Annual Turnover Certificate from Chartered Accountant for last five financial years 

with break-up of Civil Works & Total Works for each financial year. 
x. Any other relevant required document, if any. 

 

(b) Scanned Copies of the Certificates/Formats showing details of information to be 
furnished as per the enclosed formats should be uploaded in appropriate place after 
converting the same to PDF.  

Schedule A - Structure & Organisation. 
Schedule B - Financial statement  
Schedule C - List of tools, plant & equipment proposed to be deployed in the 

work. 
Schedule D - Work experience    
Schedule E - Information regarding current litigation/debarment etc. 
Schedule F - Information on Electrical License/Collaboration 
Schedule H - Solvency Certification from Bank 
Schedule I  - Any other information. 
Schedule J -    Format for Seeking Clarification 
Schedule K -    Form of Bank Guarantee 
Schedule L -    Project Completion 

 

(The details of the Format is enclosed in the DTCN) 
 

(c) Uploaded documents of valid successful bidders will be verified with the original before 
acceptance of offer. 

 

(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on 
the conditions in the DTCN. The bidders, who disagree on the conditions of DTCN, can 
not participate in the tender. 

 
(e) Cost of Bid Document & Bid Security amount (EMD) will be paid on online mode by the 

Bidder, failing which the bidder will be disqualified. 
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SECTION- 2(B) 
INSTRUCTIONS TO BIDDERS 

A. GENERAL 
1. Definitions: 

(a) “Employer” means the WATCO, BHUBANESWAR a Government of Odisha 
owned company represented by the General Manager, WATCO Project 
Division-II, Bhubaneswar or his authorized representative with whom the 
selected Bidder signs the contract for the services.  

(b)  “Contractor” / Bidder / Firm / Engineer Firm / Company carry the same meaning 
through out the DTCN and Contract. 

(c) “Contract” means the contract/ agreement signed by the parties along with all 
attached documents listed in the DTCN (Tender Document Part -I & II). 

(d) “Data Sheet” means such part of the Instructions to Contractor as are used to 
reflect assignment conditions and evaluation of the bid. 

(e) “Day” means a calendar day. 
(f) “Government” means the Government of Odisha. 
(g) “Instructions to Bidders (Section-2(B) of the Part-I of DTCN) means the document 

which provides all information needed to prepare their proposals. 
(h) “NIT” (Section-1 of the DTCN) means the Letter of Invitation being sent by the 

Employer. 
(i) “Personnel” means professionals and support staff provided by the Contractor and 

assigned to perform the services in full or in any part thereof. 
(j) “Proposal” means the Technical Proposal (Tender Document Part I – General & 

Technical Bid) and the Financial Proposal (Tender Document Part II – Price Bid). 
(k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer for the 

selection of contractor which includes Part-I & II.  
(l) “Govt”. means Govt. of Odisha or Govt. of India as the case may be. 
 

2. Introduction / Selection Procedure: 
The Employer named in the Data Sheet will select a contract firm to execute the work 
as described in the scope of work and in the Data sheet. 
 

The Contractor shall bear all costs associated with the execution of the work on 
Percentage Rate Bids. The Employer is not bound to accept any proposal, and 
reserves the right to annul the selection process at any time prior to contract award 
without thereby incurring any liability to the Contractor. 
 

 

3.       Location of the Project:  
The place of action is at STP, MEHERPALI, Bhubaneswar of Khordha District in the 
State of Odisha. 
 

 

4.       Source of Funding: 
The work will be funded by WATCO. 
 
 

5.       Eligibility: 
5.1.     A Bidder shall be deemed to have the nationality of India.  

 

5.2.  A Bidder shall be “MV Electrical” Contractors/SOLAR OEM Authorisation 
Contractors registered with the Odisha State Government and Contractors of 
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equivalent grade/class registered with Central Government/ any other State 
Government/ MES/ Railways. 

 

5.3. Registered Contractor of “MV Electrical” Contractors or authorised pv 
panel manufacturer (OEM) of Odisha State PWD or equivalent class of CPWD 
/ Railway / MES / Central or other State Govt.  Proof of registration is to be 
furnished along with the tender and having experience on solar power plant 
installation with automation using SCADA, PLC. 

 

6.  History of Litigation and Criminal Record: 
If any criminal cases are pending against the Contractor (him/her/partners) at the time 
of submitting the tender, then the tender shall be summarily rejected.   

7. The Contractor has to furnish a declaration that no near relatives are working in the 
cadre of an Assistant Manager/ Manager and above in the Organisation of Public Health 
Engineering Organisation (PHEO) of State of Odisha and WATCO. 

 
8.  Other Requirements: 
8.1. Even if the Contractor meets other criteria, his tender shall be summarily rejected if he 

is found to have misled or made false representation in the form of any of the 
statements submitted in proof of the eligibility and qualification requirements. 

 

8.2. The tender shall also be summarily rejected if he has a record of performance such as 
absconding from work, works not properly completed as per contract, inordinate delays 
in completion, financial failure.  

 

8.3. In addition to the above, even while executing the work, if it is found that he produced 
false / fake, certificates in his tender, he will be blacklisted. 

 
8.4 The bidders who have in last 3 financial years applied for / are undergoing Corporate 

Debt Restructuring (CDR)/Strategic Debt Restructuring (SDR) or facing recovery 
proceeding from Financial Institutions or those are facing Sickness and under 
consideration of Board for Industrial & Financial Reconstruction (BIFR) are not eligible 
for qualification. Self-declaration Certificate by the bidder in the form of affidavit is to be 
submitted.   

 
9.  Original Certificates: 

Original documents/certificates shall be produced as and when required to verify the 
copies of statements and other information furnished along with tender. Failure to 
produce original documents in time will lead to disqualification. 
 

10. Cost of Tendering: 
The Contractor shall bear all expenses associated with the preparation and submission 
of his tender, General Manager, WATCO Project Division-II, Bhubaneswar shall 
in no case be responsible or liable for reimbursement of such expenses. 
  

11. Site Visit: 
The contractor is advised to visit and examine the site at Bhubaneswar in the district 
of Khordha and its surroundings and obtain for himself all information that may be 
necessary for preparing the tender and quoting rates at his cost and responsibility. 
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B. TENDER DOCUMENTS 
 
12. Tender Documents : 
12.1. A set of Tender Documents comprising of the General & Technical Bid and the Price Bid 

includes the following together with all Addenda there to, which may be issued in 
accordance with Clause 2(B) 13 and Clause 2(B) 14.  

 
 

PART- I : GENERAL & TECHNICAL BID 
Section Description 

DTCN Part – I: General  & Technical- Bid 

Section-1 
Notice Inviting Tender (NIT) 
Check List to be Filled up by the Bidder 
Contract Data 

Section-2(A) Details of the Documents to be Furnished for Online Bidding 
Section-2(B) Instructions to Bidders 
Section-2(C) Data Sheet 
Section-2(D) Letter for Submission of Tender 
Section-2(E) Tender Declaration 
Section-2(F) Letter of Acceptance of Tender 
Section-2(G) Memorandum 

Section-3 Information regarding Tenderer 
Section-4 Declaration by the Tenderer 
Section-5 Form of Agreement 
Section-6 Conditions of Contract 
Section-7 Special Conditions of Contract 
Section-8 Scope of Work 
Section-9 Technical Specifications & Design Criteria 
Section-10 Payment Schedule 

Schedule-A to L Formats for furnishing Information by the Bidder 

Appendix - I Executive Instruction regarding calling for and acceptance of 
tenders in e-Procurement in Govt. of Odisha   

Appendix - II Procedure for Electronic Receipt, Accounting and Reporting of Cost 
of Tender Paper and Earnest Money Deposit on submission of bids 

DTCN Part – II: Price Bid/BoQ 
 

12.2. The Contractor is expected to examine carefully all instructions, terms of reference, 
tender conditions, forms, appendices to tender, addenda in the tender documents.  
Failure to comply with the requirements of tender submission will be at the contractor’s 
own risk. 
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 13.  Clarification of Tender Documents: 
The Contractor shall carefully examine the tender documents and be fully informed of 
all the conditions and matters, which may in any way affect the work or the cost 
thereof.  Should a Contractor find any discrepancy in or omission from the specification 
or any other of the tender documents or should he be in doubt as to their meaning, he 
should immediately address a clarification online as per format at Schedule-J. 

 
 

14.  Amendment of Tender Documents: 
14.1. At any time prior to the dead line for submission of tenders, General Manager, 

WATCO Project Division-II, Bhubaneswar may for any reason, whether at its own 
initiative or in response to the clarifications requested by the prospective Contractor, 
modify the tender documents by issuing an Addendum.   

 
14.2. Such addenda will be notifying in the website and will be binding upon them.   
 
14.3. In order to afford prospective Contractor reasonable time to take such addenda into 

account in preparing their tenders, General Manager, WATCO Project Division-II, 
Bhubaneswar at his discretion, may extend the dead line for the submission of 
tenders, if necessary. 

 
 

C. PREPARATION OF TENDER DOCUMENT 
 
 

15.  Language of the Documents: 
All documents relating to the Tender shall be in the English language.  
 

16. Documents Comprising the Tender: 
(a) General & Technical Bid (Part-I of Tender Document) 
(b) Price Bid (Part-II of Tender Document) 
(c) All documents stipulated elsewhere in the DTCN. 

 
17. Sufficiency of Tender: 

The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the services to be provided and of the 
prices quoted in the financial bid, which shall cover all his obligations under the contract 
and all matters and things necessary for the successful accomplishment of the work. 
 

18. Preparation of Proposal: 
18.1. The Proposal (see Section-2(B) Clause 1(J)) as well as all related correspondence 

exchanged by the employer & the Contractor shall be written in the language specified 
in the Data Sheet. 

 
18.2. In preparing the proposal, the Contractor is expected to examine in detail the 

documents comprising the DTCN. Material deficiencies in providing the information 
requested may result in rejection of a proposal. 
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18.3.  Site Inspection by tenderer.  
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard 
to the nature and extent of the work involved the actual site conditions, existing 
facilities and shall collect any other information, which may be required before 
submitting the tender. Any further data required during execution of the work / scheme 
shall be ascertained by the contractor at his own cost. 
 
 

19.  Technical Proposal Format and Content: 
The Contractor should have sufficient manpower to execute & complete the work within 
the time schedule. He should have sufficient financial background / work experience 
with specification in construction of water supply scheme / tools, plant, machinery and 
equipment required for execution of the work / free from litigation / have good working 
record of completion of the works in time. It may be noted that the contractor should 
satisfy the minimum eligible criteria for award of Contract.  The Technical Proposal shall 
provide the information indicated in the following paragraphs (clause 2(B) 19.1 to 2(B) 
19.12) using the attached Standard Forms. A page is considered to be one printed side 
of A4 or letter size paper. 

19.1. The Contractor has to furnish the names of the professional staff to be deployed in the 
work with their qualification / experience in Scheduled-‘A’. 

19.2. A description of the approach, methodology and work plan for performing the 
assignment. 

19.3. The list of the tools, plant, machinery & equipment to be deployed in the work as per 
Scheduled-‘C’. 

19.4. Work completion certificate from an Engineer not below the rank of General 
Manager/equivalent in support of the work executed as furnished in Scheduled-‘D’. 

19.5. Bio-data of the professional staff furnished need be signed by the staff themselves or 
by their authorized representatives. 

19.6. Annual financial turn over of the last 5 (five) years shall be Audited accounts of the 
firm/Contractor and certified by Chartered accountant and to be indicated in Schedule–B. 

19.7. Solvency Certificate from a Scheduled Bank (Scheduled-‘H’). 
19.8. GST Registration Certificate / GSTIN. 
19.9.  Copy of PAN Card. 
19.10.  Copy of Contractor’s Registration Certificate. 
19.11. General Power of Attorney if required in favour of the authorised signatory. 
19.12.  Other information as required. 
19.13  The Technical Bid shall not include any financial information related to the Price Bid. 

Technical Bid containing financial information related to the Price Bid shall 
be declared non responsive. 

 
20.  The Financial Proposal:  
20.1. The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ) 

already supplied in the Tender.  
20.2. The offer shall be inclusive of all costs associated with the assignment including cost of 

all materials to be utilized in the work, cost of T&P, consumables, infrastructure backup 
etc. The offer shall be exclusive of GST but include all other expenses incidental thereto 
for successful accomplishment of the assignment in conformity with the DTCN. 
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20.3. The contractor should make realistic assessment of the exhaustive nature of work and 
the extent of expert technical and managerial inputs and resources required to carry 
out the work diligently to complete the work within the stipulated time and quote their 
offer accordingly. 

 
20.4. The rate quoted by the firm shall be firm. 
 
 

21.  Tender Validity: 
21.1. The proposal must remain valid for 120 (One Hundred Twenty) days from the date 

of opening of price bid.  
 
21.2. A Contractor agreeing to the request of extending the validity period of the proposal will 

not be required or permitted to modify his tender, but will be required to extend the 
validity of his EMD. 

 
22.  Authorisation, Corrections, Erasures etc. in Tender Papers: 
22.1. The tender document shall be digitally signed by a person duly authorized to do so.  

Proof of authorization shall be furnished in the form of a certified copy of Power of 
Attorney, which shall accompany the tender.  

 
22.2. The completed tender shall be submitted without any alterations, inter-relations or 

erasures except those which accord with instructions given by the General Manager, 
WATCO Project Division-II, Bhubaneswar. 

 
22.3. Only one tender shall be submitted by a contractor. Submission of bids through                        

e-Procurement portal the system shall consider only the last bids submitted through 
portal. 

 
23. Earnest Money Deposit / ISD / SD / Additional Perform Security & GST 

Registration: 
23.1. Earnest Money Deposit: 

The Earnest Money Deposit (EMD) of Rs.59810/- shall be remitted on 
online mode. Tenders without EMD or with Part EMD or EMD in any 
other form shall not be accepted and such tenders shall be out rightly 
rejected. 
 

23.2. Return of EMD: 
The Bank will remit the Earnest Money Deposit on submission/ 
cancellation of bids to respective bidder’s accounts as per direction received 
from TIA through e-procurement system. (as per the Appendix-II of DTCN). 

 
The earnest money given by other one parties (L2) except one whose tender is 
accepted shall also be refunded within 15 (Fifteen) days of the acceptance of the 
tender (as per the Appendix-II of DTCN). 

 
EMD shall also be returned to the unsuccessful bidders of General & Technical 
Bid (Part–I of tender documents) after finalisation of its evaluation (as per the 
Appendix-II of DTCN). 
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23.3. Initial Security Deposit: 
The successful Tenderers, after receipt of formal order shall have to furnish 
Initial Security Deposit (ISD) equal to 2% (two percent) of the accepted value 
of the tender in shape of NSC/Postal Saving Pass Book /Post Office Time Deposit 
/ Kishan Vikash Patra / Deposit Receipt in Schedule Bank duly pledged in favour 
of the General Manager, WATCO Project Division-II, Bhubaneswar 
payable at Bhubaneswar within 7(seven) days of receipt of intimation failing 
which their tender shall be cancelled with the forfeiture of EMD. 

 

23.4. Additional Performance Security: 
On intimation from the tender inviting authority, the Successful bidder shall 
submit the required amount of Additional Performance Security in shape of NSC/ 
Postal Saving Pass Book /Post Office Time Deposit /Kishan Vikash Patra /Deposit 
Receipt in Scheduled Bank duly pledged in favour of General Manager, 
WATCO Project Division-II, Bhubaneswar Payable at Bhubaneswar 
before issuance of Letter of Acceptance (LoA). 
 

Government of Odisha vide Works Department Office Memorandum 
No.173/W Dt. 03.01.2026 is pleased to fix the following rate of Additional 
Performance Security. 

 
Sl  
No 

Incremental Basic of 
Additional Performance 

Security. 

Additional Performance Security to be 
deposited by the Successful bidder 

i Below 0% but not below 10% 
of the Project Cost put to bid. 

No Additional Performance guarantee/ 
Security percentage is required. 

ii Below 10% but not below 
20% of the Project Cost put 
to bid. 

0.1% for every percentage of bid price 
below 10% of the project cost put to bid 
starting at 11% with the Additional Bid 
Performance Guarantee being 0.1% and the 
Additional Bid Performance Guarantee 
percentage shall be applied on the bid price. 

iii Bid price is 20% or more 
below of the project cost put 
to bid. 

0.2% for every percentage of bid price 
below 20% of the project cost put to bid in 
addition to 1% of the bid price and the 
Additional Bid Performance Guarantee 
percentage shall be applied on the bid price. 

iv The additional performance guarantee percentage shall be rounded off to 
the next lower percentage based on whether the decimal point of the 
percentage of bid price is below 0.5% or next higher percentage based on 
whether the decimal point of the percentage of bid price is 0.5% or more. 

v The additional performance security shall be treated as part of the 
performance security. 

vi Justification for abnormally low bids shall be scrutinized by the Departmental 
Technical Committee and recommended to the competent authority of the 
Administrative Department for the approval of the Additional Performance 
Security(APS). An abnormally low bid is one in which the Bid price, in 
combination with other elements of the Bid, appears so low that it raises 
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material concerns as to the capability of the Bidder to perform the contract 
at the offered price. Procuring Entity may, in such cases, seek written 
clarifications from the Bidder, including detailed price analyses of its Bid 
price in relation to scope, schedule, resource mobilization, allocation of risks 
and responsibilities, and any other requirements of the bid document., If, 
after evaluating the price analyses, the procuring entity determines that the 
Bidder has substantially failed to demonstrate its capability to deliver the 
contract at the offered price, the Procuring Entity may reject the 
Bid/Proposal. However, it would not be advisable to fix a normative 
percentage below the estimated cost, which would automatically be 
considered as an abnormally low bid. 

 
23.5. GST Registration Certificate / GSTIN: 

Tenderers are required to submit attested copies of valid GST Registration 
Certificate / GSTIN.   

  
23.6. Security Deposit 

In addition to that 5% of gross value will be deducted from bill(s) of the 
contractor toward Security Deposit (SD) which will be refunded after the 
defect liability period subject to payment of final bill. 

 
23.7. The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the 

validity period of tender or (b) if the firm fail to furnish ISD within due time or 
(c) the successful tenderer fails to sign the Agreement for whatever reason. 

 
23.8. In consideration of the General Manager, WATCO Project Division-II, 

Bhubaneswar to investigate and to take into account each tender and in 
consideration of the work thereby involved, all earnest money deposited by the 
tenderer will be forfeited in the event of such tenderer either modifying or 
withdrawing his tender at his instance within the validity period. 

 
24.  Signing of Tenders / Bid 

All tender documents will be signed digitally with Digital Signature Certificate (DSC). 
The online bidder shall digitally sign on all statements, documents, certificates, 
uploaded by him, owing responsibility for their correctness / authenticity as per IT Act 
2000. If any of the information furnished by the bidder is found to be false / fabricated/ 
bogus, his EMD / Bid security shall stand forfeited and the bidder is liable to be 
blacklisted. 
 

24.1. If the tender is made by an individual, it shall be signed with his own Digital Signature 
Certificate (DSC). 
 

24.2. If the tender is made by a corporation / company, it shall be signed by a duly 
authorized officer who shall produce with his tender satisfactory evidence of his 
authorization.  Such a corporation / company may be required before the contract is 
executed, to furnish evidence of its corporate existence.   
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The tender shall contain no alterations or additions, except those to comply with 
instructions issued by the Tender Inviting Officer, or as necessary to correct errors 
made by the Tenderer, in which case all such corrections shall be digitally signed. 
 

24.3. No alteration made by the tenderer in the contract form, the conditions of the contract, 
statements / formats accompanying the tender shall be recognized and in case of any 
alterations made by the tenderer, the tender will be void. 
 

24.3.1. All documents furnished by the contractor along with the tender are to be digitally 
signed by the bidder. 
 

25. Clarification on and Amendment to DTCN Document: 
25.1.   Contractor may request a clarification to any clause of the DTCN documents up to the 

number of days indicated in the Data Sheet before the proposal submission date. Any 
request for clarification must be sent online in the portal. The Employer will respond to 
this online through the same portal. Should the Employer deem it necessary to amend 
the DTCN as a result of a clarification, it shall do so following the procedure under 
para. 2(B) 25.2. 

 
 
25.2. At any time before the submission of Proposals, the Employer may amend the DTCN 

by issuing an addendum/corrigendum which shall be published in the portal. The 
addendum/corrigendum shall be binding for the bidders. To give the bidders a 
reasonable time to take into account the amendment into their proposals the Employer 
may, if the amendment is substantial, extend the deadline for the submission of 
proposals. The purpose of this is to clarify issues on any matter, a tenderer may raise 
concerning the tendering of the works.  

 
 

D. SUBMISSION OF TENDERS 
 
26 In view of adoption of e-procurement process pursuant to Government of Odisha in 

Works Department Office Memorandum No.FA-R-3/08-4657/W dated 12.03.08, 4666/W 
dated 12.03.2008, 1027/W Dt.24.01.2009 & 7885/W dated 23.07.2013 following 
changes/ modification/ addendum shall be effected. 
 

26.1. Bid Documents: 
Bid documents consisting of technical bid & price bid shall be provided in the portal. 
Submission of bids will be through the e-Procurement portal.  The bidders shall prepare 
the documents & up load the scanned document to the portal in appropriate place in 
PDF format. 
 
 

26.2. Clarification of Bidding Documents: 
In case of submission of Bids through the e-Procurement Portal, the bidder can seek 
clarification within the period of seeking clarification as mentioned in tender call notice. 
The Employers response for the queries raised by the bidder will be posted in the 
portal. 
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26.3. Documents Comprising the Bids: 
In case of submission of Bids through the e-Procurement Portal, the bidder can submit 
the scanned copy of the documents in the designated locations of Technical Bid and 
Financial Bid. Submission of document shall be effected by using Digital Signature 
Certificate (DSC) of appropriate class and thus shall be in encrypted form. 
 

26.4. Bid Price: 
In case of submission of Bids through the e-Procurement Portal, an intelligent Bill of 
Quantity in Microsoft Excel format shall be made available to the bidder. The bidder 
shall down load that particular Excel sheet and fill in rates in figures at the appropriate 
location. The line item total in words and the total amount in case of item rate tenders 
shall be calculated automatically and shall be visible to the bidder. In case of 
percentage tender, the bidder will only fill in the designated cell and activate “less” or 
“excess” to indicate whether his price offer is how much excess or less than the 
estimated amount. The Bidder will write percentage excess or less up to two decimal 
points only. The bidder is not supposed to change or modify the format of the 
excel sheet in any form. 

 

26.5. Bid Security/EMD: 
(i) The bidder shall deposit bid security for the amount shown in Col.4 of the table 

of Notice Inviting Tender (NIT) on online mode. 
(ii) The EMD will be forfeited in any of the following case. 

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid 
validity. 

b) If the Bidder does not accept the correction of the Bid Price. 
c) In the case of a successful Bidder, if the Bidder fails within the specified 

time limit to 
i)  Sign the Agreement / contract or 
ii)  Furnish the required ISD. 
 

In case of submission of Bids through the e-Procurement Portal, if any of the 
statements, documents, and certificates up loaded by the bidder is found to be false/ 
fabricated/ bogus, the bidder will be blacklisted and their EMD/ Bid Security 
shall be forfeited. 

 

26.6. Submission of Bid: 
In case of submission of bids though e-Procurement portal, the bidder shall upload the 
scanned copy/copies of documents as required as per DTCN. The on line bidder shall 
have to produce the original documents in support of scanned copies & statements up-
loaded in the portal on demand by the employer prior to award of contract-failing which 
action as per DTCN will be initiated. 
 

In case of submission of Bids through the e-Procurement Portal, the bidder shall only 
submit single copy of the document. He is required to check the documents uploaded 
with the requirement asked for in the bid. Only after satisfying that all the documents 
have been uploaded, he should activate submit button. His bids shall not be considered 
responsive and action as per relevant clause shall be taken if he does not provide the 
required documents or provided illegible document. Clarity of the document may be 
ensured by taking out a sample printing. 
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26.7. Late Bids: 
In case of submission of Bids through the e-Procurement Portal, the system shall reject 
submission of any bid through portal after closure of the receipt time. For all purpose 
the portal time displayed in the system shall be the time to be followed by the bidder. 
 

27. Modification & Withdrawal of Bid: 
In case of submission of Bids through the e-Procurement Portal, it is allowed to modify 
the bid. The bidder shall have to log on to the system and resubmit the documents as 
asked for by the system including the price bid. In doing so, the bids already submitted 
by the bidder will be removed automatically from the system and the latest bid only will 
be admitted. But the bidder should avoid modification of bid at the last moment to 
avoid system failure or malfunction of internet or traffic jam. If the bidder fails to 
submit his modified bids with in the designated time of receipt, the bids already in the 
system shall be taken for evaluation. 
 
In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is 
allowed. The bidder has to click on the “withdraw” button and record the necessary 
justification for the same in the space provided. In addition to this, he has to write a 
letter addressed to the Officer inviting the bid and up load the scanned document to 
portal in respective bid. The system shall not allow any withdrawal after expiry of the 
closure time of the bid. 
 

28. Bid Opening: 
In case of submission of Bids through the e-Procurement Portal, the bidders who 
participated in the online bidding can witness opening of the bid from any system 
logging on to the portal away from opening place. The bids can only be opened by the 
pre-designated officials only at the opening time mentioned in the bid. 
 

29. Award of Work: 
In case of submission of Bids through the e-Procurement Portal, the system shall 
generate the Award of Contract letter and intimate the bidders in their e-mail. 
 

E. TENDER OPENING AND EVALUATION   

30. Tender Opening: 
30.1 The General Manager, WATCO Project Division-II, Bhubaneswar will open the 

tenders electronically on the date & time mentioned in the Notice Inviting Tender 
(NIT). 

 

30.2    (i) A tender shall be rejected if; 
a) Price Bid is not enclosed. 
b) Cost of tender document has not remitted online on submission of bid.   
c) EMD as per Clause 2(B)23.1 has not remitted online on submission of bid. 

 

 (ii) In case if the bidder has not submitted following document with the bid due to any 
reason, clarification may be sought and queries may be issued to the bidders for 
submission of the same with a stipulated period, failing which their offer shall be 
liable for rejection. Proof of eligibility and qualifications is not enclosed. 
a) Proof of eligibility and qualifications is not enclosed. 



 

21 
 

b) There are any criminal cases pending. 
c) PAN is not enclosed. 
d) Affidavit is not enclosed. 
e) Power of Attorney is not enclosed. 
f) Record of litigation and arbitration is not enclosed. 
g) Other documents as required not enclosed. 
h) GST Registration Certificate / GSTIN. 

30.3. Any such conditions shall be minuted and the price bid shall not be opened.  The price 
bid shall be opened only for those bidders who qualify in the technical evaluation as 
described at Clause – 2(B)33.  The date of opening of price bid shall be intimated by 
FAX/ E-mail/ Speed Post to the qualified bidder of technical evaluation. 

 
30.4. The General Manager, WATCO Project Division-II, Bhubaneswar may prepare, 

for his own record, minutes of the tender opening, including the tender opening 
summary which shall be posted in the portal. 

 

31.  Clarification on Tenders from Tenderers: 
To assist in the scrutiny, evaluation and comparison of the tenders, the General 
Manager, WATCO Project Division-II, Bhubaneswar may ask contractor 
individually for clarification on their tenders.   The request for clarification and response 
shall be in writing or by mail.  However, no change in the tender amount/ rate shall be 
sought, offered or permitted by the General Manager, WATCO Project Division-II, 
Bhubaneswar during the evaluation of the tenders. 
  

32. Determination of Responsiveness: 
32.1. Prior to the detailed evaluation of tenders, General Manager, WATCO Project 

Division-II, Bhubaneswar will determine whether each tender has been submitted in 
the proper form and whether it is substantially responsive to the requirements of the 
tender documents. Tenders, which have not been submitted in the proper form, will be 
rejected. 
 

32.2.  Any tender which is not substantially responsive to the requirements of the tender 
documents will be rejected by the General Manager, WATCO Project Division-II, 
Bhubaneswar. Such a tender shall not be allowed subsequently to be made 
responsive by the contractor by correcting or withdrawing the non-conforming 
deviation(s) or reservation(s). 
 

32.3. Conditional Tender shall not be accepted. 
 

32.4. Bid Capacity: These stipulations shall apply to all works above Rs.3.00 Crores. 
Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total estimated 
cost of the works. The available bid capacity will be calculated as under: 
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Assessed Available Bid Capacity = (A*N*2-B), where 
 

A = Maximum value of works executed in any one year during the last five years 
(updated to the current price level) rate of inflation may be taken as 10 percent 
per year (escalation factor) which will take in to account the completed as well 
as works in progress. 

 (‘A’ value corresponding to Schedule-B, shall be audited for five years by Regd. 
Chartered Accountant or competent financial organization/authority). 

 
 
B =  Value of current price level of the existing commitments and ongoing works 

to be completed during the next years (Period of completion of works for which 
bids are invited) and 

 
 
N = Number of years prescribed for completion of the works for which the bids are 

invited. 
 
Note:- 

 (1) In case of a joint venture, the available bid capacity will be applied for 
each partner to extent of his proposed participation in the execution of the 
works. 

 
 
 (2) The statement showing the value of existing commitments and ongoing 

works as well as the stipulated period of completion remaining for each of 
the works listed should be countersigned by the Engineer-in-charge not 
below the rank of an General Manager.  

 
(3) In case of non-disclosure/hiding of any existing commitment and 

ongoing works to mislead the tender inviting authority, if 
detected later, then the tender will be liable for rejection. 

 
 
Escalation Factor: 
Following enhancement factors will be used for the costs of works executed and the 
financial figures to a common base value for works completed in India. 
 

Year before   Multiplying factor 
One    1.10 
Two    1.21 
Three    1.33 
Four    1.46 
Five    1.61 
(Applicant should indicate actual figures of costs and amounts for the work executed by 
them without accounting for the above mentioned factors) 
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In case the financial figures and value of completed works are in foreign currency the 
above enhanced multiplying factors will not be applied. Instead, current market 
exchange rate (State Bank of India BC selling rate as on the last date of submission of 
the bid) will be applied for the purpose of conversion of amount in foreign currency into 
Indian rupees. (Works Deptt. OM No.FA-Codes-97/11-6300 Dt.16.06.2011.) 
 

33.      Proposal Evaluation: 
33.1. From the time of the proposals are opened to the time, the contract is awarded, the 

contractor should not contact the client on any matter related to its Technical and/or 
Financial Proposal except any required in Clause-2(B)31. 

 
33.2. Any effort by a bidder to influence the client in any form directly or indirectly during 

the examination, evaluation, ranking of proposals, and recommendation for award of 
the contract may result in the rejection of the contractor’s proposal. 

 
  

33.3. Evaluation of Technical Proposals shall have no access to the Financial Proposals until 
the technical evaluation is concluded. 

  
33.4. Evaluation of Technical Proposals: 
33.4.1. The Evaluation Committee shall evaluate the Technical Proposals on the basis of their 

responsiveness to the DTCN. 
  

33.4.2. A Proposal shall be rejected at this stage if it does not respond to required aspects of 
the NIT / DTCN.  

 

33.4.3. During technical evaluation, the tenderers may have to make a presentation on their 
technical proposal before the Evaluation Committee if felt necessary. The date of such 
presentation shall be intimated to them in writing or by mail. 

 
 

33.5. Evaluation of Financial Proposals: 
33.5.1. After the technical evaluation is completed, the Employer shall inform in writing or by 

mail to the contractors, who have qualified in the General and Technical bid (Part-I of 
DTCN), the date, time and location for opening the Financial Proposals (Price Bids). 

 
33.5.2. Financial Proposals of the bidders who qualified in technical evaluation shall be 

opened. 
 

33.5.3. Financial bids determined to be substantially responsive will be checked by the 
employer for any arithmetic error(s). 

 
33.5.4. The Evaluation Committee will correct any computational errors. When correcting 

computational errors, in case of discrepancy between a partial amount and the total 
amount or between words and figures, the amount in words will prevail.  

 
33.5.5.  If the bid price increases as a result of these corrections, the amount as stated in the 

bid will be the bid price and any increase will be treated as rebate. If the bid price 
decreases, the decreased amount will be treated as bid price. 



 

24 
 

33.6. Selection of contractor on the basis of Price Bid: 
Other condition being equal, the contractor bidding the lowest price will be considered 
for acceptance by competent authority. 

 
 

34.   Negotiations: 
Negotiations will be held if required with the lowest valid tenderer. In the event of the 
L1 tenderer has furnished any condition which grossly affects the tender value / 
contains such conditions which make the value of the offer indefinite, he may be 
given an opportunity to withdraw such condition(s) to make the tender definite. 
Failure to withdraw such condition(s) may lead to rejection of the tender as in 
consistent / non responsive. In such case the employer may explorer the possibility of 
considering the next valid tender as L1. 
 

If L1 bidder does not turn up for agreement after finalisation of the tender, 
then he shall be debarred from participation in bidding for three years and action will 
be taken to black list the contractor. In case, the L2 bidder ,if fulfils, other required 
criteria would be called for drawing agreement for execution of work subject to 
condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder 
otherwise the tender will be cancelled. (As per the Government of Odisha, 
Works Department Office Memorandum No.12366 dated 08.11.2013 on 
amendment to Para No. 3.5.14, Note-I of OPWD Code Vol-I, by inclusion.) 

                                           
             

F. AWARD OF CONTRACT 
 
35.    Award Criteria: 
35.1. After acceptance of price bid of the tender by competent authority selected contractor 

will be intimated about such acceptance. 
 
35.2. The contractor is expected to commence the work on the date and at the location 

specified in the Data Sheet. 
 
  36. Right to Accept or Reject any or all Tenders: 

Not withstanding Clause 2(B)35, the Managing Director, WATCO, Bhubaneswar 
reserves the right to accept or reject any tender, annul the tendering process, reject 
all tenders at any time or any stage prior to the award of contract without thereby 
incurring any liability to the affected bidders. 
 

37. Process to be Confidential: 
37.1. After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to 

examination, clarification, evaluation and comparison of tenders and 
recommendations, concerning to the award of contract shall not be disclosed to the 
contractor or any other persons, officially not concerned with the process, until the 
award of the contract to the successful contractor has been announced. 
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37.2. Any effort by any contractor to influence the Department officials in scrutiny, 
clarification, evaluation and comparison of tenders, and in any decisions concerning 
award of a contract, may result in the rejection of their Tender. 

 
 
38. Notification of Award & signing of Agreement: 

a) The Employer/ Engineer-in-charge shall notify acceptance of the work prior to 
expiry of the validity period by cable, telex or facsimile or e-mail confirmed by 
registered letter. This Letter of acceptance will state the sum that the Engineer-
in-charge will pay the contractor in consideration of the execution & completion 
of the works by the contractor as prescribed by the contract & the amount of 
performance security and additional performance security required to be 
furnished. The issue of the letter of acceptance shall be treated as closure of the 
Bid process and commencement of the contract. 

 
 

b) The contractor after furnishing the required acceptable performance security and 
additional performance security, “Letter to Proceed” or “Work Order” shall be 
issued by the Engineer-in-charge with copy thereof to the procurement Officer-
Publisher. The Procurement Officer-Publisher shall up load the summary and 
declare the process as complete. 

 
 
c) In the e-Procurement Portal, the system shall generate the template of award 

letter and the Officer Inviting the Bid shall mention the amount of Performance 
Security and additional security required to be furnished in the letter and 
intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall 
be treated as closure of the Bid process and commencement of the contract. 

 
d)     The bidder shall within 15 days of issue of letter of acceptance, furnish the 

Performance security & additional Performance security (if any) in the prescribed 
form & the work programme & shall sign the agreement in prescribed format, 
failing which the Engineer-in-Charge shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the Bid Security absolutely. The 
agreement will incorporate all agreements between the officer inviting the bid 
and the successful bidder. 
 
 

e)      If L1 bidder does not turn up for agreement after finalization of the tender, 
then he shall be debarred form participation in bidding for three years and action 
will be taken to blacklist the contractor. In that case, the L2 bidder, if fulfils, 
other required criteria would be called for drawing agreement for execution of 
work subject to the condition that L2 bidder negotiates at par with the rate 
quoted by the L1 bidder otherwise the tender will be cancelled. In case a 
contractor is black listed, it will be widely published and intimated to all 
departments of Government and also to Govt. of India agencies working in the 
state. 
(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I , OM No.12366/W dated 
8.11.2013) 
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f)      Following documents shall form part of the agreement 

i. The notice inviting bid, all the documents including additional conditions, 
specifications and drawings, if any, forming the bid as issued at the time of 
invitation of bid and acceptance thereof together with any correspondence & 
documents leading thereto & required amount of performance security 
including additional performance security as per sub clause 37.B.e. hereof. 
 

ii. Standard Bid Document P.W.D. Form P1. 
 

iii. The letter to proceed with the work shall be issued by Engineer-in-charge 
only after signing of the agreement. The notification of award will constitute 
the formation of the contract subject only to the furnishing of performance 
security and additional performance security in accordance with the 
provisions of the agreement. 

 
iv. On acceptance of the composite bids by the competent authority the letter of 

award will be issued by the Engineer-in-Charge of the major component of 
the work on behalf of the Governor of Odisha. 
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SECTION- 2(C) 
DATA SHEET 

Ref Cl. No Description 

 Name of the Work: “Supply, Installation, Testing and Commissioning of On-
Grid Ground Mounted / Rooftop, 110 KW Solar Power Plants with 
Automation (SCADA, PLC) at STP , Meherpalli, Bhubaneswar”. 

Section-8 Broad Scope of Works: “Supply, Installation, Testing and Commissioning of 
On-Grid Ground Mounted / Rooftop, 110 KW Solar Power Plants with 
Automation (SCADA, PLC) at STP , Meherpalli, Bhubaneswar 

2(B)1.(a) Name of the Employer: General Manager, WATCO Project Division-II, 
Bhubaneswar. 
 

2(B)33.6 Method of selection: Qualifying in the Technical Bid and L1 in the Price Bid. 
 

2(B)26. Two Bid System: Part-I: General & Technical Bid and Part-II: Price Bid to be 
submitted as detailed at Clause-2(B) 26. 
 

2(B)15. Proposals shall be submitted in the following language:  English 
 

2(B)21. Offers must remain valid for 120 (One Hundred Twenty) days from the date of 
opening of Price Bid. 
 

2(B)25.1 Seeking of Clarifications may be requested till 5.00 PM of Dt.01.10.2026. 
 

2(B)30 The tender (Technical Bid) will be opened on following date and time:  

12.30 PM of Dt.05.10.2026 
 

2(B)33.5 The date of opening of Price Bid shall be intimated separately by writing or by mail 
after the technical evaluation is over. 
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SECTION –2 (D) 
 

 LETTER FOR SUBMISSION OF TENDER 
[To be filled in by the Bidder] 

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection. 
         (2) Non-submission of EMD in proper shape and other required documents as detailed 
                  hereinafter shall make the tender liable for rejection. 

 

Ref. No. ________/Dated__________ 
To 

The General Manager,  
WATCO Project Division-II, Bhubaneswar.  

 
 

Sub: Tender for the work “Supply, Installation, Testing and Commissioning of On-Grid 
Ground Mounted / Rooftop, 110 KW Solar Power Plants with Automation (SCADA, 
PLC) at STP , Meherpalli, Bhubaneswar.  

 

Ref: Bid Identification No.02- GM Project Division-II WATCO, Bhubaneswar / 2026-27 Dt.10.09.2026 
published in the website www.tendersodisha.gov.in. 

 
Dear Sir, 

With reference to the above, we are to inform you that in response to your 
above referred NIT, we have downloaded the Detailed Tender Call Notice (DTCN) Part-I & II 
and that after having thoroughly examined the same, we hereby tender for the work to 
execute the work within the stipulated time and in conformity with the relevant clauses of the 
DTCN along with all related statutory rules and regulations for the amounts as quoted in the 
accompanying price bid. 
  2)  I/We have studied, acquainted and satisfied ourselves with the site and its 
working conditions for the successful and timely completion of the work. 
 3)  I/We are submitting herewith Bar Chart to complete the work in time.  
 4)  Our offer is unconditional and is in conformity with the requirements of 
the DTCN. We understand that any additional condition put by us in the tender shall 
make our tender liable for rejection. 
 5)  I/We understood that you are not bound to assign any reason in case of 
rejection of our tender. 
 6)  I/We agree to keep our offer open for a minimum of 120 (One Hundred 
Twenty) days from the date of opening of the Price bid. Further extension of validity 
will be our prerogative.  
            Should this tender be accepted, we hereby agree to abide by and fulfil all the 
terms and provisions of this Detailed Tender Call Notice (DTCN).  
  

Thanking you. 
               Yours faithfully, 
 
 

Name and Signature 
of the authorised signatory 

   along with seal and address of the firm. 
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SECTION-2 (E) 
 

 TENDER DECLARATION 
[To be filled in by the tenderer] 

 
I/We hereby tender for the execution for the Governor of Odisha of the work 

specified in the enclosed memorandum at the rates given in the price bid and will complete 
the said work in all respects within the period as specified in the Detailed Tender Call Notice 
and in accordance with the specifications, designs and drawings and other documents referred 
to therein, which shall have to be approved by the General Manager, WATCO Project 
Division-II, Bhubaneswar and such other written instructions as may be given by the 
WATCO, Odisha from time to time for duly carrying out of the said works and with such 
materials as are provided for in accordance with the conditions and special conditions hereto 
attached. I/We have inspected the work site and studied its conditions, labour, materials and 
have understood the tender implications fully. 
 

Should this tender be accepted I/We hereby agree to abide by and fulfil all the 
terms and provisions of the said conditions and special conditions of the contract annexed 
hereto or in default thereof to forfeit and pay to the Governor of Odisha the sums of money 
mentioned in the said conditions and in the event of such default the transaction effected by 
this tender shall cease and determine. 

 
 
 

Signature of Tenderer /   
          Contractor  

                   (Seal) 
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SECTION-2(F) 
 

 LETTER OF ACCEPTANCE OF TENDER 
(To be filled in by General Manager, WATCO Project Division-II, Bhubaneswar) 

 
 

The above tender is hereby accepted by me on behalf of the Governor of Odisha. 
 

 
 
 
 
 

General Manager,  
WATCO Project Division-II, BBSR  

Signed on behalf of the 
Governor of Odisha 
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SECTION-2(G) 
 

 MEMORANDUM 
 

(To be filled in by the contractor during signing of Agreement) 
 

1. Name of the work                     

Supply, Installation, Testing and 
Commissioning of On-Grid Ground 
Mounted / Rooftop, 110 KW Solar 
Power Plants with Automation (SCADA, 
PLC) at STP , Meherpalli, Bhubaneswar. 

2. Approximate Cost                    : 
 
Rs.59.81 Lakhs  
 

3. Accepted tender Value           : 
 
Rs.  
 

4. Security Deposit (Earnest Money 
Deposit) (Online remittance) : 

 
Rs.59810/- 
 

5. Initial Security Deposit                             
(@ 2% of the accepted tender) : Rs. _____________ Lakh 

 

6. Percentage to be deducted from each 
Bill as security deposit : 

 
@ 5 (five) % 
 

7. Additional Performance Security 
Deposit : Rs. _____________ Lakh 

 

8. 
Time allotted for completion of the 
work (from the date of written order 
to commence) 

: 
 
03 (Three) Months 
 

9. Date of written order to commence. : 
 
 
 

10. 
Total number of items of work 
tendered for (as per schedule 
attached hereto). 

: 
 
 
 
 

                                                                            
                            

Signature of Tenderer / Contractor 
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SECTION –3 
 

INFORMATION REGARDING TENDERER 
(To be filled in by the Tenderer) 

 
 
A. In case of individuals: 
 

i. Name of Tenderer    : 
 
ii. Whether his business is registered : 
 
iii. Date of commencement of business : 
 
iv. Whether he pays income tax each year. : 
 If yes, furnish particulars. 
 

B. In case of Partnership Firm/Limited Liability Partnership: 
 

i.  Names of Partners    : 
 
ii. Whether partnership is registered. : 
 
iii. Date of establishment of the firm.  : 
  
iv. In case, income tax is paid by each 

Partner, the details to be furnished. : 
 

C. In case of Company : 
 

i. Amount of paid up capital.   : 
 
ii. Names of Directors.    : 
 
iii. Date of registration of the  

Company.     : 
  
 iv. Copies of the last three year’s balance 

sheets of the Company.   : 
  

       
 

      Signature of the Tenderer 
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SECTION-4 
 

DECLARATION BY THE TENDERER 
 
  

1. I have visited the site and have fully been acquainted myself with the local 
situation regarding materials, labour and the factors pertaining to the work 
before submitting the tender. 

 
2. I have carefully studied the conditions of the contract, specification and other 

documents of this work and I agree to execute the same accordingly. 
 

3. I solemnly pledge that I shall be sincere in discharging my duties as responsible 
contractor and complete the work within the prescribed time limit. I shall submit 
detailed construction programme with target dates for various items and stages 
of work keeping in view the time limit and shall accordingly arrange for 
necessary labours, materials, and equipments etc., punctually. In case there are 
deviations from the construction programme, I shall abide by the decision of the 
Engineer-in-charge for revision of the programme and shall arrange for labour, 
materials, equipments etc 

 
4. I shall follow all rules and regulations of the state in force with regard to 

engagement of labour for the work. 
 

5. The documents furnished with the tender are correct to the best of my 
knowledge and belief and if any information found to be incorrect in future, the 
Department has the liberty to take any action as deemed fit. 

 
 
 

      
 Signature of the Tenderer 
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SECTION – 5 
 

FORM OF AGREEMENT  
 
  This contract made the ……………………day of……………………… to 
…………………………….. between the Governor of Odisha acting through (designation) Ministry 
of ……………………. Department of …………………..Government of Odisha (address) (name and 
address of employer) (hereinafter called “the employer” and 
…………………………………………………………………………………………………………………………… (name 
and address of contractor ) (hereinafter called “the Contractor”) of the other party). 
 
WHEREAS the Employer is desirous that the contractor executes. 
 
……………………………………………………………………….…………..…………………………………………………
…………………………….………………………………………………………..………………………………………………
………… (Name and identification number of contract) (hereinafter called “the Works”) and the 
employer has accepted the Bid by the contractor for the execution and completion of such 
works and the remedying of any defects therein, at a contract price of 
Rs………………………………… 
 
NOW, THEREFORE IT IS HEREBY AGREED BETWEEN THE PARTIES AS FOLLOWS: 
 

1. In this contract, words and expressions shall assume the same meanings as are 
respectively assigned to them in the conditions of Contract hereinafter referred to 
and they shall be deemed to form and be read and construed as part of the 
Agreement. 

2. In consideration of the payments to be made by the employer to the contractor as 
hereinafter mentioned, the contractor hereby covenants with the Employer to 
execute and complete the works and remedy the defects therein in conformity in all 
aspects with the provision of the contract. 

3. The Employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and in remedying the defects wherein the 
contract price or such other sum as may become payable under the provisions of 
the contract at the times and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be read and construed as 
part of this contract, viz: 

 
i) Letter of acceptance 
ii) Notice to proceed with the works 
iii) Contractor’s bid 
iv) Bidding data 
v) General conditions of contract (including special conditions of contract) 
vi) Specifications 
vii) Drawings 
viii) Bill of quantities 
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ix) Any other documents listed in the contract data as forming part of the 
contract. 

x) Drawing and design of structure(s) or part thereof submitted by the 
tenderer and duly approved by the competent authority after this 
Agreement.   

 
IN WITNESS WHEREOF the parties have caused this contract to be executed the day and year 
first before written. 

 
 Binding signature of employer signed by…………………………………… 
     (for and on behalf of the Governor of Odisha) 
 
 

 
  Binding signature of Contractor signed by…………………………………(for and on 
behalf of …………………………..duly authorised vide Resolution No………………… 
dated…………………. of the Board of Directors of ………………………………………….…) 
 
 
 
In the presence of  
(Witnesses) 
 
1. 
 
 
 
 
2. 
 
 
 
 

 
 Contractor                                                           General Manager,  

                                                     WATCO Project Division-II,  
                                                                             Bhubaneswar. 
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SECTION-6 
 

CONDITIONS OF CONTRACT 
 

6.1. Decision of Managing Director is Final & Binding: 
The party whose tender is accepted hereinafter called the contractor is to provide 
everything of every sort and kind (with the exceptions noted in the schedule 
attached) which may be necessary and requisite for the due and proper execution of 
the several works included in the contract according to the true intent and meaning of 
the drawings and specification taken together, which are to be signed by the General 
Manager, WATCO Project Division-II, Bhubaneswar herein after called the 
General Manager and the contractor whether the same may or may not be particularly 
described in the specification or shown on the drawing provided that the same are 
reasonably and obviously to be inferred there from and in case of any discrepancy 
between the drawings and the specifications the General Manager is to decide which 
shall be followed.  

 
6.2 Amendment of Errors during Progress of Work: 

The contractor is to set out the whole of the works in conjunction with an officer to be 
deputed by the General Manager and during the progress of the works to amend on 
the requisition of the General Manager any errors which may arise therein and 
provide all the necessary labour and materials for doing. The contractor is to provide 
all plant labour and materials (with the exception noted in Schedule), which may be 
necessary and requisite for the works. All materials and workmanship are to be the 
best of their respective kinds. The contractor is to leave the works in all respects 
clean and perfect at the completion thereof. 

 
6.3. Fair Wage Clause: 

The contractor shall not employ for the purpose of this contract any person who is 
below the age of fourteen years, and shall pay to each labourer, for the work done by 
such labourer, fair wages. Fair wages means wages whether for time or piecework, 
prescribed by the State P.W.D. provided that where higher rates have been 
prescribed under the minimum wages Act, 1948, wages at such higher rates should 
constitute fair wages. 
 
The General Manager shall have the right to enquire into and to decide any complaint 
alleging that the wages paid by the contractor to any labourer for the work done by 
such labourer is less than the wages paid for similar work in the neighbourhood.  

 
The Officer-in-charge of the work shall have the right to decide whether any labourer 
employed by the contractor is below the age of fourteen years and to refuse to allow 
any labourer whom he decides to be below the age of fourteen years, to be employed 
by the contractor. 

 
6.4. Approved Drawings & Specification of Site with Contractors Agent: 

Complete copies of the drawing and specifications signed by the General Manager and 
the same or copies thereof are to be kept with the works in-charge of the contractor's 
agent which is to be constantly kept on the ground by the contractor and to whom 
instructions can be given by the General Manager. 



 

37 
 

6.5. Work not to be Sublet: 
The work should not be sublet. During execution of work if it is found that the work/ 
part of the work is sublet, the General Manager may there upon by notice in writing, 
rescind the contract and the security deposit of the contractor shall thereupon 
stand forfeited and be absolutely at the disposal of Government. In addition, the 
contractors shall not be entitled to recover or be paid for any work thereafter actually 
performed under the contract. 

 
6.6. Deviation from Approved Drawing and Specifications: 

The contractor is not to vary or deviate from the drawings or specifications or execute 
any extra work of any kind whatsoever unless upon the authority of the General 
Manager to be sufficiently shown by any order in writing, by any plan or drawing 
expressly given and signed by him as an extra or variation or by any subsequent 
written approval signed by him. In case of daily labour all vouchers for the same are 
to be delivered to the General Manager or the Officer-in-Charge at least during the 
week following that in which the work may have been done and no day work shall be 
allowed unless authorised by the General Manager and no such authority shall be 
given if the work is capable of being measured and being paid for at an agreed rate.  

 
6.7. Rate for Extra Work. 

Any authority given by the General Manager, for any alterations or additions in or to 
the works, is not to vitiate contract. But all additions omissions or variations 
made to the approved design & drawing or to the item-wise indicative quantities of 
the work, reflected at Section-08 (Scope of work) of the DTCN, in carrying 
out the works are to be measured and valued and certified by the General 
Manager, and shall be added to or deducted from the amount of the contract, as 
the case may be at the rates, in accordance with the sanctioned schedule of rates, 
in force at the time, when the particular item of work was commenced. In those 
cases in which rates do not exist, the Director (Projects), WATCO, 
Bhubaneswar will fix the rates to be paid and his decision shall be final. 

 
6.8.  Extension of Time: 

If the contractor shall desire an extension of time for completion of the work on the 
ground of his having been come across with unavoidable hindrance in its execution or 
any other grounds he shall apply in writing to General Manager within 30 days of the 
date of the hindrance on account of which he desires such extension as aforesaid and 
the authority shall if in his opinion (which shall be final) as reasonable ground be 
shown thereof authorized such extension of time if any, as may in his opinion, be 
necessary or proper. The authority shall at the same time inform the contractor 
whether the authority claims compensation for delay, in case there is any delay in 
execution due to non-availability of stock materials or land or rise in cost of materials 
and labour or any reason whatsoever beyond the control of authority, the contractor 
is bound to execute the work as per the terms and rates in the contract and no 
monetary claim on such account will be acceptable to the authority but extension of 
time, proportionate to the delay in execution may be granted by the authority 
considering the merit of the case.  The competent authority reserves the right to take 
any expert advice of any Committee/ Secretary/ Legal Advisor while considering the 
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application of the contractor for extension of time and can impose any condition 
which shall be binding on the contractor. 

 
6.9. Works & Materials at Site to be Property of Government of Odisha. 

All works and materials brought and left at site by the contractor or by his orders for 
the purpose of forming part of the works are to be considered to be the property of 
the Governor of Odisha and the same are not to be removed or taken away by the 
contractor or any other person without the specific permission in writing of the 
General Manager but the Governor of Odisha will not be liable for any loss or damage 
which may happen to or in respect of any such work or materials either by the same 
being lost or stolen or injured by weather or otherwise. 

 

6.10. Supply of Materials: 
The contractor shall at his own expense provide all materials required for the work.  
The materials supplied by the contractor shall conform to relevant latest editions of 
the specification and codes of practices of the Bureau of Indian Standards or in their 
absence to other specifications as may be specified by the Engineer-in-charge.  The 
contractor shall furnish necessary certificates in support of the quality of the materials 
as may be required by the Engineer-in-charge. 

 

The Engineer-in-charge shall have absolute authority to test the quality of materials at 
any time through any reputed laboratory at the cost of contractor.  The contractor 
shall not be eligible for any claim or compensation either arising out of any delay in 
the work or due to any corrective measures required to be taken on account of and as 
a result of testing of materials. 

 

The General Manager has full power for removal from the premises of all materials 
which, in his opinion, are not in accordance with the specification and in case of 
default, the General Manager is to be at liberty to sell such materials and to employ 
other persons to remove the same without being answerable or accountable for any 
loss or damage that may happen or arise to such materials. The General Manager is 
also to have full power to require other proper materials to be substituted and in case 
of default, the General Manager may cause the same to be supplied and all costs 
which may attend such removal and substitution are to be borne by the contractor 
and may be recovered from the sale proceeds of such rejected materials when 
necessary, the balance, if any, being kept in deposit in the contractor’s favour. 
 

6.10.1 The successful bidder is to purchase materials necessary for execution of 
work contract from local SSI units & MS Enterprises having valid rate 
contract & ISI mark. 
  

6.11. Execution with Defective Workmanship & Improper Materials. 
If in the opinion of the General Manager any of the works have been executed with 
improper materials or defective workmanship, the contractor is then required by the 
General Manager forthwith to re-execute the same and to substitute proper materials 
and workmanship and in case of default of the contractor in so doing within a week, 
the General Manager is to have full power to employ other agency to re-execute the 
work and the cost thereof shall be borne by the contractor. 
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6.12. Rectification of Defects within Guarantee Period: 
Any defects, shrinkage or other faults which may appear within 12 (twelve) months 
from the completion of the work arising out of defective or improper materials or 
workmanship are upon the direction of the General Manager to be amended and 
made good by the contractor at his own cost unless the General Manager for reasons 
to be recorded in writing shall decide that they ought to be paid for and in case of 
default, the Governor of Odisha may recover from the contractor the cost of making 
good the works. 

 
6.13. Responsibility of the Contractor during Execution of Work: 

From the commencement of the works to the completion of the same they are to be 
under the contractor’s charge. The contractor is to be held responsible for and to 
make good all injuries, damages and repairs occasioned or rendered necessary to the 
same by fire or other causes and they are to hold the Governor of Odisha harmless 
from any claims for injuries to persons or for structural damage to property 
happening from any neglect, default, want of proper care or misconduct on the part 
of the contractor or of any one of his employees during the execution of the works. 

 
6.14. Execution of Works in the Site by Other Workmen: 

The General Manager is to have full powers to send workmen upon the premises to 
execute fittings and other works not included in the contract for whose operations the 
contractor is to afford every reasonable facility during ordinary working hours 
provided that such operations shall be carried on in such a manner as not to impede 
the progress of the work included in the contract but the contractor is not to be 
responsible for any damage which may happen to or be occasioned by any such 
fittings or other works. 

 
6.15. Time Control:  

(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and 
No.8310 dtd.17.05.2006) 

a) Progress of work and Re-scheduling programme. 
i) The General Manager / Engineer-in-Charge shall issue the letter of acceptance to 

the successful contractor. The issue of the letter of acceptance shall be treated 
as closure of the Bid process and commencement of the contract. 

ii) Within 15 days of issue of the letter of acceptance, the contractor shall submit to 
the Engineer-in-Charge for approval a Programme showing the general methods, 
arrangements, and timing for all the activities in the Works along with monthly 
cash flow forecast. 

iii) To ensure good progress during the execution of the work the contractors shall 
be bound in all cases in which the time allowed for any work exceeds one month 
to complete, 1/4th  of the whole time allowed under the contract has elapsed, ½ 
of the whole of the work before ½ of the whole time allowed under the contract 
has elapsed, 3/4th  of the whole of the work before 3/4th of the whole time 
allowed under the contract has elapsed. 

iv) If at any time it should appear to the Engineer-in-Charge that the actual process 
of the work does not conform to the programme to which consent has been 
given the Contractor shall produce, at the request of the Engineer-in-Charge, a 
revised programme showing the modifications to such programme necessary to 
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ensure completion of the works within the time for completion. If the contractor 
does not submit an updated Programme within this period, the Engineer-in-
Charge may withhold the amount of 1% of the contract value from the next 
payment certificate and continue to withhold this amount until the next payment 
after the date on which the overdue Programme has been submitted. 

v) An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing 
of the remaining work including any changes to the sequence of the activities. 

vi) The Engineer-in-Charge’s approval of the Programme shall not alter the 
Contractor’s obligations. The Contractor may revise the Programme and submit it 
to the Engineer-in-Charge again at any time. A revised Programme is to show 
the effect of Variations and Compensation Events. 

 
b)  Extension of the Completion Date. 
i)  The time allowed for execution of the works as specified in the Contract data 

shall be the essence of the Contract. The execution of the works shall commence 
from the 15th day or such time period as mentioned in letter of Award after the 
date on which the Engineer-in-Charge issues written orders to commence the 
work or from the date of handing over of the site whichever is later. If the 
Contractor commits default in commencing the execution of the work as 
aforesaid, Government shall without prejudice to any other right or remedy 
available in law, be at liberty to forfeit the earnest money & performance 
guarantee / Security deposit absolutely. 

ii)  The Contractor shall submit the Time & Progress Chart for each milestone 
Quarter wise indicating each month and get it approved by the Department. The 
Chart shall be prepared in direct relation to the time stated in the Contract 
documents for completion of items of the works. It shall indicate the forecast of 
the dates of commencement and completion of various trades of sections of the 
work and may be amended as necessary by agreement between the Engineer-in- 
Charge and the Contractor within the limitations of time imposed in the contract 
documents, and further to ensure good progress during the execution of the 
work, the contractor shall in all cases in which the time allowed for any work, 
exceeds one month (save for special jobs for which a separate programme has 
been agreed upon) complete the work as per milestone given in contract data. 

iii)  In case of delay occurred due to any of the reasons mentioned below, the 
Contractor shall immediately give notice thereof in writing to the Engineer-in-
Charge but shall nevertheless use constantly his best endeavours to prevent or 
make good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-in-Charge to proceed with the works. 
(1)  Force majeure, or 
(2)  Abnormally bad weather, or 
(3)  Serious loss or damage by fire, or 
(4)  Civil commotion, local commotion of workmen, strike or lockout affecting 

any of the trades employed on the work, or. 
(5)  Delay on the part of other contractors or tradesmen engaged by Engineer-

in-Charge in executing work not forming part of the Contract. 
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(6)  In case a Variation is issued which makes it impossible for Completion to 
be achieved by the Intended Completion Date without the Contractor 
taking steps to accelerate the remaining work and which would cause the 
Contractor to incur additional cost, or 

(7)  Any other cause, which, in the absolute discretion of the authority 
mentioned, in Contract data is beyond the Contractors control. 

iv)  Request for reschedule and extension of time, to be eligible for consideration, 
shall be made by the Contractor in writing within fourteen (14) days of the 
happening of the event causing delay. The Contractor may also, if practicable, 
indicate in such a request the period for which extension is desired. 

v)  In any such case a fair and reasonable extension of time for completion of work 
may be given. Such extension shall be communicated to the Contractor by the 
Engineer-in-Charge in writing, within 3 months of the date of receipt of such 
request. Non-application by the contractor for extension of time shall not be a 
bar for giving a fair and reasonable extension by the Engineer-in-Charge and this 
shall be binding on the contractor. 

 
c)  Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause-2 of P-
1 Contract or to complete the work and clear the site on or before the contract 
or extended date of completion, he shall, without prejudice to any other right or 
remedy available under the law to the Government on account of such breach, 
pay as agreed compensation the amount calculated at the rates stipulated below 
as the General Manager, WATCO Project Division-II, Bhubaneswar may 
decide on the amount of tendered value of the work for every completed day / 
month (as applicable) that the progress remains below that specified in Clause-2 
of P-1 Contract or that the work remains incomplete. This will also apply to items 
or group of items for which a separate period of completion has been specified. 
Compensation @ 1.5% per month of for delay of work, delay to be completed on 
per Day basis. Provided always that the total amount of compensation for delay 
to be paid under this condition shall not exceed 10% of the Tendered Value of 
work or to the Tendered Value of the item or group of items of work for which a 
separate period of completion is originally given. The amount of compensation 
may be adjusted or set-off against any sum payable to the Contractor under this 
or any other contract with the Government. In case, the contractor does not 
achieve a particular milestone mentioned in contract data, or the rescheduled 
milestone(s) in terms of Clause-2.5, the amount shown against that milestone 
shall be withheld, to be adjusted against the compensation levied at the final 
grant of extension of time. Withholding of this amount on failure to achieve a 
milestone shall be automatic without any notice to the contractor. However, if 
the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor fails 
to make up for the delay in subsequent milestone(s), amount mentioned against 
each milestone missed subsequently also shall be withheld. However, no interest 
whatsoever shall be payable on such withheld amount. 
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d)  Bonus for early completion 
For availing incentive clause in any project which is completed before the 
stipulated date of completion, subject to other stipulations it is mandatory on the 
part of the concerned General Manager to report the actual date of completion 
of the project as soon as possible through fax or e-mail so that the report is 
received within 7 days of such completion by the concerned Director, Managing 
Director & the Administrative Department. The incentive for timely, completion 
should be on a graduated scale of one percent to 05 percent of the contract 
value. Assessment of incentives may be worked out for earlier completion of 
work in all respect in the following scale. 
Before 30 % of contract period =   5 % of Contract Value 
Before 20 to 30 % of contract period =  4 % of Contract Value 
Before 10 to 20 % of contract period =  3 % of Contract Value 
Before 5 to 10 % of contract period =  2 % of Contract Value 
Before 5% of contract period =   1 % of Contract Value 
(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by 
inclusion vide O.M. No.5288 dt.04.05.2016) 
 

e)  Management Meetings 
i)  Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of management meetings shall be to review 
the plans for remaining work and to deal with matters raised in accordance with 
the early warning procedure. 

ii)  The Engineer shall record the business of management meetings and is to 
provide copies of his record to those attending the meeting and to the Employer. 
The responsibility of the parties for actions to be taken to be decided by the 
Engineer either at the management meeting or after the management meeting 
and stated in writing to all who attended the meeting. 

 
f) Rescission of Contract:  

To rescind the contract (of which rescission notice in writing to the contractor 
under the hand of the General Manager shall be conclusive evidence), 20% of 
the value of leftover work will be realized from the contractor as penalty. 
(Amendment as per letter No.10639 dt.27.05.2005 of Works 
Department, Odisha)  

 
6.16. Circumstances for Rescission of Contract: 

If the contractor shall become bankrupt or compound with or make any assignment 
for the benefit of his creditors or shall suspend or delay the performance of his part of 
the contract (except on account of cause mentioned in Clause 6.15 or in 
consequence of not having proper instructions for which the contractor shall have 
duly applied) the General Manager may give to the contractor or his assignee or 
trustee as the case may be notice requiring the works to be proceeded with and in 
case of default on the part of the contractor for a period of seven days, it shall be 
lawful for the General Manager to rescind the contract, if necessary, and to enter 
upon and take possession of the work and to employ any other person to carry on 
and complete the same and to authorise him or them to use the plant, materials and 
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property of the contractor upon the works and the costs and the charge incurred in 
any way in carrying on and completing the said works are to be paid to the General 
Manager by the contractor or may be set off by the General Manager against any 
money due or to become due to contractor. If the assignee or trustee of the 
Contractor proceeds with the work, the conditions of this contract shall be binding 
upon the said assignee or trustee.  

 
6.17.  Payment Certificate. 

A Certificate of the General Manager or an award of the refer hereinafter referred to 
as the case may be showing the final balance due or payable to the contractor is to 
be conclusive evidence of the works having been duly completed and that the 
contractor is entitled to receive payment of the final balance, but without prejudice to 
the liability of the contractor under the provisions of Clause-6.11. 

 
6.18. The General Manager shall make payment of work in full or part thereof those shall 

have been certified, subject to availability of Letter of Credit (LoC). 
 
6.19 Price Adjustment (vide Works Department Office Memorandum No.15847/W 

Dt.19.11.2019) 
1. Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following principles 
and procedures and as per formula given in following Paras. 

(a) The price adjustment shall apply for the work done from the start date given in 
the contract data up to end of the initial intended completion date or extensions 
granted by the Engineer and shall not apply to the work carried out beyond the 
stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula 
given in following Paras. 

(c) Following expressions and meanings are assigned to the work done during each 
month: 
R= Total value of work done during the month. It would include the amount of 

secured advance granted, if any, during the month, less the amount of 
secured advance recovered, if any during the month. It will exclude value for 
works executed for extra items under variations. 

2. To the extent that full compensation for any rise or fall in costs to the contractor is 
not covered by the provisions of this or other clauses in the contract, the unit 
rates and prices included in the contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall in costs 
The formula (e) for adjustment of prices are: 

19(a) (i): Adjustment of Other Materials Component 
Price adjustment for increase or decrease in cost of local materials other than 
cement, steel, bitumen, pipe and POL procured by the contractor shall be paid in 
accordance with the following formula: 

  VM  = 0.85 x Pm/100 X R x (M1- M0)/M0 



 

44 
 

VM = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other than 
cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on 28 days 
preceding the date of opening of Bids, as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

M1 = The all India wholesale price index (all commodities) for the month under 
consideration as published by the Ministry of Commerce and Industry, 
Government of India, New Delhi. 

Pm = Percentage of local material component (other than cement, steel, 
bitumen and POL) of the work. 

19(a)(ii): Adjustment for Cement Component 
Price adjustment for increase or decrease in the cost of cement procured by the 
contractor shall be paid in accordance with the following formula: 

  Vc = 0.85 x Pc/100 x R x (C1- C0)/C0 
Vc = Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for cement 
C0 = The all India wholesale price index for Ordinary Portland Cement (OPC) on 

28 days preceding the date of opening of Bids as published by the 
Ministry of Commerce and Industry, Government of India, New Delhi. 

C1= The all India wholesale price index for Ordinary Portland Cement (OPC) 
for the month under consideration as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

  Pc = Percentage of Cement Component of the Work. 
19(a)(iii): Adjustment for Steel Component 

Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula: 
Vs = 0.85 x Ps/100 x R x (S1- S0)/S0 
Vs = Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for steel. 
S0 = The all India wholesale price index for steel (Mild Steel long products) on 

28 days preceding the date of opening of Bids as published by the 
Ministry of Commerce and Industry, Government of India, New Delhi  

S1= The all India wholesale price index for steel (Mild Steel long products) for 
the month under consideration as published by the Ministry of Commerce 
and Industry, Government of India, New Delhi. 

Ps = Percentage of steel component of the work 
Note: For the application of this clause, index of (Mild Steel long 

products) has been chosen to represent steel group. 
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19(a)(iv): Adjustment  of Bitumen Component 
Price adjustment for increase or decrease in the cost of bitumen shall be paid in 
accordance with the following formula: 

  Vb = 0.85 x Pb/100 x R x (B1- B0)/B0 
Vb =  Increase or decrease in the cost of work during the month under 

consideration due to changes in the rate for bitumen. 
B0 =  The official retail price of bulk bitumen at the IOCL/ BPCL depot at 

nearest center on the day 28 days prior to date of opening of Bids. 
B1 =  The official retail price of bulk bitumen at IOCL/ BPCL depot at nearest 

center for the 15th day of the month under consideration. 
  Pb = Percentage of bitumen component of the work 

19(a)(v): Adjustment towards differential cost of Pipes. 
Price adjustment for increase or decrease in the cost of pipe shall be paid in 
accordance with the following formula: 

  Vpi = 0.85 x Ppi/100 x R x (Pi1-Pi0)/Pi0 
Vpi =  Differential cost of pipe i.e. amount of increase or decrease in rupees to 

be paid or recovered during the month under consideration. 
  Ppi = Percentage of pipe component of the work 

Pi1 =  All India Whole sale price index of pipe for the period under consideration 
as published by the Ministry of Commerce and Industry, Government of 
India, New Delhi. 

Pi0 =  All India Whole sale price index of pipe on 28 days preceding the date of 
opening of Bids as published by the Ministry of Commerce and Industry, 
Government of India, New Delhi. 

19(b): Adjustment of Labour Compone nt 
Price adjustment for increase or decrease in the cost due to labour shall be paid 
in accordance with the fallowing formula: 

  VL = 0.85 x Pl/100 x R x (L1- L0)/L0 
VL = Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for local labour. 
L0=  The minimum wages for unskilled labour as Notified by Government of 

Odisha as prevailed on the last stipulated date of receipt of tender 
including extension, if any. 

L1 =  The minimum wages for unskilled labour as Notified by Government of 
Odisha as prevailed on the last date of the Month previous to the one 
under consideration. 

  Pl = Percentage of labour component of the work. 
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19(c) : Adjustment o f POL (fuel and lubricant) Component 
Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall 
be paid in accordance with the following formula: 

  Vf = 0.85 x Pf/100 x R x (F1- F0)/F0 
Vf =  Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for fuel and lubricants. 
F0 =  The official retail price of High-Speed Diesel (HSD) at the existing 

consumer pumps of IOCL/ BPCL/ HPCL at nearest center on the day 28 
days prior to the date of opening of Bids. 

F1 =   The official retail price of HSD at the existing consumer pumps of IOCL/ 
BPCL/ HPCL at nearest center for the 15th day of the month under 
consideration . 

  Pf = Percentage of fuel and lubricants component of the work 
Note: For the application of this clause, the price of High-Speed Diesel oil 

has been chosen to represent fuel and lubricants group.  
 19(d):  Adjustment  for  Plant and  Machinery  Spares  Component 

(vi) Price adjustment for increase or decrease in the cost of plant and machinery 
spares procured by the Contractor shall be paid in accordance with the following 
formula: 
Vp- 0.85 x Pp/100 x R x (P1-P0)/P0 
Vp-  Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for plant and machinery spares. 
P0-  The all India wholesale price index for manufacture of machinery for 

mining, quarrying and construction on 28 days preceding the date of 
opening of Bids as published by the Ministry of Commerce and Industry, 
Government of India, New Delhi. 

P1-  The all India wholesale price index for manufacture of machinery for 
mining, quarrying and construction for the month under consideration as 
published by the Ministry of Commerce and Industry, Government of 
India, New Delhi. 

Pp-  Percentage of plant and machinery spares component of the work. 
Note: For the application of this clause, index of manufacturing of 

machinery for mining, quarrying and construction has been chosen 
to represent the Plant and machinery Spares group. 

Regarding wholesale price Index (WPI) for appropriate commodity for 
payment of price adjustment, due to change of base year of WPI from 1993- 94 to 
2004-05 & 2011-12, it is observed that, the commodity 'Bars and Rod', 'Cement', 
'Heavy machinery and parts' included in the list of WPI 1993-94 series are not 
mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the following 



 

47 
 

items in the WPI 2004-05 & 2011-12 series shall be considered corresponding to 
items in WPI 1993-94 series: 

Sl. 
No. 

Item in WPI 1993-
94 series 

Item in WPI 2004-
05 series 

Item in WPI 2011-12 
series 

1. Cement Grey Cement Ordinary Port land cement 
2. Bars & rods Rebars Mild steel long products 
3. Heavy Machinery & 

parts 
Construction 
Machinery 

Manufacture of machinery for 
mining, quarrying & 

construction. 
 

19(e): APPLICATION OF ESCALATION CLAUSE: 
The contractor shall for the purpose of availing reimbursement/refund of 

differential cost of steel, bitumen, cement, pipe, POL and wages, keep such books of 
account and other documents as are necessary to show that the amount of increase 
claimed or reduction available and shall allow inspection of the same by a duly 
authorized representative of Government and further, shall at the request of the 
Engineer-in-Charge, furnish documents to be verified in such a manner as the Engineer-
in-Charge may require any document and information kept The contractor shall within a 
reasonable time of 15 days of his becoming aware of any alteration in the price of such 
material, wages of Labour and/or price of POL give notice thereof to the Engineer-in-
Charge stating that the same is given pursuant to this condition along with information 
relating to there to which he may be in a position to supply. 

Percentage Table 
Sl. 
No. 

Category of works % Component (cost wise) 
Labour 

(Pl) 
P.O.L 
(Pf) 

Steel (Ps)+ Cement 
(Pc)+ Bitumen (Pb) 

+ Pipes (Ppi) + Plant & 
Machinery Spare 

& Component (Pp) + 
Other Materials* 

1. R&B works 
(% of 

component) 

Road works 5 5 90 
Bridge works 5 5 90 

Building works 5 5 90 
2. Irrigation 

works (% of 
component) 

Structural work 5 5 90 
Earth, Canal & 

Embankment work 
5 5 90 

3. P.H. Work Structural work 5 5 90 
Pipeline work 5 5 Pipe – 70% 

* Machinery + Other 
material -20% 

Sewer line 5 5 Pipe – 70% 
* Machinery + Other 

material -20% 
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*Note: Further break up may be worked out considering the consumption of Cement. Steel, 
Bitumen, pipe and Plant & Machinery Spare Component in the concerned works and 
shall be provided in the bid document in shape of "Schedule of Adjustment Data" 
as an "Appendix to Bid". (enclosed herewith). 

Appendix to Bid 
Schedule of Adjustment Data 

[For all works, adjustment factor for Labour and POL shall be considered at the rate of 5% 
each. Steel, Cement, Pipes, other Materials and Machinery shall contribute to 90% of Price 
Adjustment and shall be calculated for each work separately during preparation of estimate, 
shall be approved by the authority during technical sanction as a "Schedule of Adjustment 
Data" and shall form part of the Bid Document. The cases where the original technically 
sanctioned estimate gets revised, the technical sanction to the revised estimate will be 
obtained from the competent authority as provided under Para 3.11.2 (b) of OPWD Code, 
Volume-1 Based on the revised technically sanctioned estimate, the Labour & the POL 
component shall be given the weightage of 5% each as provided in OM No.15847/W dated 
19.11.2019 of Works Department and the weightage of 90% on steel, cement, bitumen, 
pipes, other materials and plant and machinery spare component shall be given as per the 
technically sanctioned revised estimate excluding the extra items. The revised weightage of 
"Schedule of Adjustment Data" based on revised technically sanctioned estimate shall be 
included as an Addendum to the agreement. The technical sanctioning authority shall be the 
competent authority for this purpose.] (Works Deptt. OM No.1739/W Dt.03.02.2023) 
 

Cl. No-31 of 
F2/P1 

Contracts  
Sl. No. 

Index 
description 

 

Source of index Base 
value* 

 

Base 
Date* 

 

Weightage 
of Item** 

 

31 (a)(i) 
 

Other 
Materials 

 

All India Whole sale price 
index (all commodities) as 
published by the Office of 
the Economic Advisor to 
the Govt. of lndia, Ministry 
of Commerce and 
lndustry. 

   

31 (a)(ii) 
 

Cement All India Whole sale price 
index for Cement 
(Ordinary Portland 
Cement) as published by 
the Office of the Economic 
Advisor to the Govt. of 
lndia, Ministry of 
Commerce and lndustry. 

   

31 (a)(iii) 
 

Steel All India Whole sale price 
index for Steel (Mild Steel-
Long Products) as 
published by the Office of 
the Economic Advisor to 

   



 

49 
 

the Govt. of lndia, Ministry 
of Commerce and 
lndustry. 

31 (a)(iv) 
 

Bitumen 
(VG-30) 

Official retail price of bulk 
bitumen at the nearest 
IOC/HPCL Depot. 

   

31 (a)(v) 
 

Pipes All India Whole sale price 
index for the type of pipe 
under consideration, as 
published by the Office of 
the Economic Advisor to 
the Govt. of lndia, Ministry 
of Commerce and 
lndustry. 

   

31 (b) 
 

Labour Minimum Wage notified by 
the Labour and 
Employee’s State 
Insurance Department of 
Government of Odisha, 
India. 

  5% 

31 (c) 
 

POL Official retail price of HSD 
at nearest IOCL/ HPCL/ 
BPCL Consumer Pump 
Depot. 

  5% 

31 (d) 
 

Plant and 
Machinery 

All India Whole sale price 
index for Manufacture of 
Machinery for Mining, 
Quarrying and 
Construction as published 
by the Office of the 
Economic Advisor to the 
Govt. of lndia, Ministry of 
Commerce and lndustry. 

   

Total :   100% 
* Values to be filled up at the time of drawl of contract. 
** Values to be filled up in the bid document.  
 
6.20.  If at any time after the commencement of the work the Governor of Odisha shall for 

any reason whatsoever not require the whole thereof as specified in the tender to be 
carried out the Engineer-in-charge shall give notice in writing of the fact to the 
contractor who shall have no claim to any payment or compensation whatsoever on 
account of any profit or advantage, which he might have derived from execution of the 
work in full but which he did not derive in consequence of the full amount of the work 
not having been carried out, neither shall he have any claim for compensation  by 
reason of any alterations having been made in the original specification, drawings, 
designs and instruction which shall involve any curtailment or increase of the work as 
originally contemplated. 
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6.21. Defects Liability Period:  

The defect liability is 12 months from the date of formal taking over of the work by 
the Engineer-in-charge. 

 
 
6.22. Contractor Liable for Damage done & for Imperfection for 6 (six) months 

after Certificate: 
If the contractor or his work people or servants shall break, deface, injure or destroy 
any part of a building or structure in which they may be working or any building, road, 
fence, enclosure or grass land cultivated ground continue to the premises on which the 
work or any part of it is being executed or in any damage shall happen to the work 
while in progress from any cause whatsoever or any imperfection become apparent in 
it within six months from the date of the final certificate of its completion shall have 
been given by the Engineer-in-charge, as aforesaid, the contractor shall make the 
same good at his own expenses or in default the Engineer-in-charge may cause the 
same to be made good by other workman and deduct the expenses of which the 
certificate of the Engineer-in-charge shall be final from any sums that may be then or 
at any time thereafter may become due to the contractor or from his security or the 
proceeds of sale thereof or a sufficient portion thereof and the contractor shall be 
liable to pay of the expenses not so recovered by the Engineer-in-charge. 

 
6.23. Action where No Specification is mentioned:  

In the case of any class or items of works for which there is no such specification as 
mentioned in file, if such work shall be carried out in accordance with the detailed 
standard specification of Odisha, as followed by the State PWD and in the event of 
there being no specifications born in the said standard specification of Odisha for such 
items of work, then in such case the said item of work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer-in-
charge after obtaining approval from competent authority. 
 

6.24. Payment on Intermediate Certificate to be regarded as Advance and Bill to 
be submitted Monthly: 
A bill shall be submitted by the contractor each month on or before the date fixed by 
the Engineer-in-charge for all works executed in the previous month and the Engineer-
in-charge and/or Assistant Engineer and/or Junior Engineer in immediate charge of the 
work shall take the requisite measurements for the purpose of having the same 
verified, and the claims for as admissible adjusted if possible before the expiry of ten 
days from the presentation of the bill.  If the contractor does not submit the bill within 
the time fixed as aforesaid, the Engineer-in-charge and/or his Engineering 
subordinates shall measure up the said work in the presence of the contractor, whose 
counter signature to the measurement list will be sufficient warrant, and the Engineer-
in-charge and/or Assistant Engineer and/or his Engineering subordinates shall prepare 
a bill from such list which shall be binding on the contractor in all respects.  Payment 
shall be made to the contractor in all respects. 
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The Engineer-in-charge will deduct @ 5% (five percent) of the value of each running 
bill prepared and submitted by the contractor, if any, on account of works done, and 
such sum or sums to be held in deposit as a further security for the due performance 
of the condition of the contract provided always that the General Manager may refuse 
to make such monthly payments if in his opinion, the progress of the work or the 
conduct of the contractor is not satisfactory or the contractor has in any other may 
done or neglect to do anything as to make it appear doubtful to the authority as to 
whether the works will be completed by the contractor in accordance with his contract, 
or has failed to comply with any instruction or order of Engineering personnel.  All such 
interim payments from time to time shall be regarded as payments by way of advance 
against the final payment only and not as payments of work actually done and 
completed and shall not preclude the requirement of bad, unsound and imperfect or 
unskilful work to be removed and taken away and for reconstructed or re-erected, or 
be considered as an admission of the due performance of the contract, of any part 
thereof in any respect, or accrual of any claim not shall it conclude, determine or affect 
in any way the powers of Engineer-in-charge and/or Assistant Engineer and/or the 
Junior Engineer under these condition or any of them as to the final settlement of 
adjustment of the accounts or otherwise or in any other way vary or affect this 
contract.  The contractor shall submit the final bill within one month of the date for 
completion of the work failing which the Engineer-in-charge or his authorized 
representatives in the presence of the contractor shall prepare the final bill.  For 
recording final measurement of the work, the Engineer-in-charge or his authorized 
representative shall serve a notice upon the contractor stipulating therein the date 
fixed for recording such measurement.  If the contractor fails to attend the recording 
of final measurement by the Engineer-in-charge or his authorized representative on 
the date as stipulated, the Engineer-in-charge may at his discretion get the 
measurements recorded ex-parte or fix up another date as per his own convenience.  
Such measurements and the total amount payable to the contractor as certified by the 
Engineer-in-charge shall be final and binding on all parties. 
 

6.25. Black Listing: 
A Contractor may be black listed as per amendment made to Appendix XXXIV to 
OPWD Code Vol.-II on rules for black listing of Contractors vide letter 
No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said amendment 
the Contractor may be blacklisted.  
a)  Misbehavior/threatening of Departmental & supervisory officers during execution 

of work/tendering process.  
b)  Involvement in any sort of tender fixing.  
c)  Constant non-achievement of milestones on insufficient and imaginary grounds 

and non-adherence to quality specifications despite being pointed out.  
d)  Persistent and intentional violation of important conditions of contract.  
e)  Security consideration of the State i.e., any action that jeopardizes the security of 

the State. 
f)  Submission of false/ fabricated / forged documents for consideration of a tender. 
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6.26. If more than one bid is quoted (decimal up to two numbers will be taken for all 
practical purposes), either at the estimated cost put to tender or less than the 
estimated cost put to tender, the tender accepting Authority will finalize the tender 
through a transparent lottery system, where all the concerned bidders/their 
authorized representatives, the concerned SE/EE of the concerned Division and 
Divisional Accounts Officer (DAO) will remain present.  

 
If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by 
the L1 bidder (decimal up to two numbers will be taken for all practical purposes) after 
availing 10% price preference as per Para 2 of Works Department Resolution No. 
27748 dated. 11.10.1977, the tender shall be finalized by the tender accepting 
authority through a transparent lottery system along with other categories of 
contractors. 
(Works Department OM No.632/W Dtd.09.01.2026). 

 
 

 
6.27  If L1 bidder does not turn up for agreement after finalization of the tender, then he 

shall be debarred from participation in bidding for three years and action will be taken 
to blacklist the contractor. In that case, the L2 bidder, if fulfils, other required criteria 
would be called for drawing agreement for execution of work subject to the condition 
that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the 
tender will be cancelled. In case a contractor is black listed, it will be widely published 
and intimated to all Departments of Government and also to Government of India 
agencies working in the State. 
(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter 
No.12366/W dt.18.11.2013). 
 

6.28.  Before acceptance of tender, the successful bidder will be required to submit a work 
programme and milestone basing on the financial achievement so as to complete the 
work within the stipulated time and in case of failure on the part of the agency to 
achieve the milestone liquidated damaged will be imposed.   
(As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works Department 
letter No.12366/W dt.18.11.2013). 
 

6.29. Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors:  
 If the tender of the individual registered contractors belonging to Scheduled Caste and 

Scheduled Tribe is within 10% of the rate quoted by the lowest tenderer for any work, 
the work may be considered for award to him/her at the lowest tendered rate in the 
relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 3.5.14 of OPWD Code Vol.I. 

 
 (Resolution No.16/37 – 27748 Dated 11.10.1977 amended vide 

No.16262/W Dt.30.10.2018). 
 
 

*** 
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SECTION-7 
 

SPECIAL CONDITIONS OF CONTRACT 
 
7.1. Changes in Constitution of Firm: 

In the case of tender by a partnership firm, any change in the constitution of the firm 
shall be forth with notified by the contractor to the General Manager / Director/ 
Managing Director for his information. In case of failure to notify the change in the 
constitution within 15 days, the General Manager / Director/ Managing Director  
may by notice in writing, rescind the contract and the security deposit of the contractor 
shall thereupon stand forfeited and be absolutely at the disposal of the Governor of 
Odisha and the same consequence shall ensure as if the contract had been rescinded 
thereof and in addition the contractor shall not be entitled to recover or be paid for any 
work there for actually performed under the contract. 

 
7.2.    Engineer’s Access to Work: 

The General Manager is to have at all times access to the works, which are to be 
entirely under his control. He may require the contractor to dismiss any person in the 
contractor’s employee upon the works who may be incompetent or misconduct him-self 
and the contractor is forthwith to comply with such requirements. Other supervising 
officers shall have all time access to the works.  

 
7.3.    Workmen Compensation Act VIII of 1923: 

The Governor of Odisha shall be entitled to recover in full from contractor any amount 
that the Governor of Odisha may be liable to pay under Workman’s Compensation Act 
VIII of 1923 to any workman employed in course of execution of any part of the work 
covered by this contract. 

 

7.4.     Jurisdiction in the Event of Dispute: 
That for the purpose of jurisdiction in the event of dispute if any, the contract should be 
deemed to have been entered into within the State of Odisha and it is agreed that 
neither party to this agreement will be competent to bring a suit in regard to the 
matters covered by this contract at any place outside Odisha. 

 
7.5.     Lighting & Sanitary Arrangement: 

Lighting & Sanitary arrangement and supply of drinking water will be made by the 
Contractor at his own cost for his labour camp. 

 

7.6.   Payment of TAXES: 
The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather Charges 
and Tollages where necessary & Government of Odisha shall not entertain any claim 
whatsoever in this respect. Statutory deduction of Taxes as applicable shall be done 
from each running bill. 

 
7.7.   The Building & Other Construction Workers Welfare Cess Act 1996. 

In accordance with the provisions under the said Act 1% (One) of the approved 
agreement value will be deducted from the R/A Bill at the time of making payment to 
the contractor and such amount shall be remitted in favour of The Odisha Building & 
Other Construction Workers Welfare Board. 
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7.8.    Site Clearance: 
After the work is finished or completed, surplus materials and debris are to be removed 
by Contractor at his own cost and preliminary works such as vats, mixing platforms, 
level pillars, temporary sheds and go-downs etc. are to be dismantled and all such 
materials removed from site. The site involved in the construction activities should be 
cleared and dressed properly with outward slope away form the structure. After the 
work is completed in all respects as per the contract, the contractor shall vacate the site 
within three months from the date of completion & commissioning, by making good the 
damages if any. 

 
7.9. Works to be Carried Out: 

The work to be carried out under the contract shall include all materials, labour, tools 
and plants, equipment and transport which may be required in preparation of   and for 
in the full and entire execution and completion of the works. The description given in 
the schedule of quantities/scope of work shall, unless otherwise stated, be held to 
include wastage on materials, carriage & cartage, carrying and return of empties, 
hoisting, setting, fitting and fixing in position and all other labours necessary in and for 
the full and entire execution and completion of the work as aforesaid in accordance 
with good practice and recognized principles.  

 
7.10. Sufficiency of Tender: 

The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices 
quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates and prices 
shall, except as otherwise provided, cover all his obligations under the contract and all 
matters and things necessary for the proper completion and commissioning of the 
works. 

 
7.11. Rates: 

The Tenderer shall quote their offer on ‘Percentage Rate Bids’ in the Price Bid 
appended to the tender document for complete work in all respects.  The 
estimated cost is excluding GST.  The rates of item basing on which 
estimated cost has been derived are excluding GST on different components 
to arrive at such rates. The offer shall be inclusive of cost of all materials, labour, 
T&P including the building and other construction workers welfare cess with surcharge, 
tollages, royalties, packing and forwarding, transportation, insurance, loading & 
unloading, storage, watch and ward, delivery of the materials to the site etc. and all 
other expenses incidental thereto for successful completion, testing & commissioning of 
the work. 
GST as applicable on works contract shall be paid over the bill amount at the 
time of Payment of Bill. 
 
 

7.12.  Transportation: 
The contractor shall be responsible for the transportation of all materials, tools and 
plant, equipment and machinery to the work site as may be required at site. 
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7.13. Custody of the Materials: 
The contractor shall be responsible for safe custody of the materials at site and the 
Governor of Odisha will not be responsible for any loss or damage of the property at 
site. 

 
7.14. Construction Schedule: 

The contractor shall submit a detailed work schedule in the form of Bar Chart along 
with his tender indicating the detailed break-up of the job. This will include all 
operations from submission of design & drawing, procurement of materials, 
construction to final testing & commissioning at site to be indicated in detail with 
reference to the time period for each.  

 
The construction schedule as submitted by the contractor shall be revised by the 
General Manager and approved with necessary modification if any after acceptance of 
the tender. However the Engineer-in-Charge shall reserve the right to modify the 
sequence of execution of different items/components/sub-items of the project as and 
when found necessary & in such cases it will be obligatory on the part of the successful 
bidder to abide by such changes in construction schedule/bar chart as per direction of 
EIC. No claim and/or condition should either be put forth in any manner by the 
successful bidder or shall be acceptable to the EIC. 
 

7.14(a) Progress reports – submission by the contractor 
 

(1) The contractor shall submit monthly progress report of the work in a 
computerised form. The progress report shall contain the following, apart from 
whatever else may be required as specified: 

 
(i) Project information, giving the broad features of the contract. 
(ii) Introduction, giving a brief scope of the work under the contract, and the broad 

structural or other details. 
(iii) Construction schedule of the various components of the work through a bar 

chart for the next three quarters (or as may be specified), showing the 
milestones, targeted tasks and upto date progress. 

(iv) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative upto the month, with reasons for 
deviations, if any, in a tabular format. 

(v) Plant and machinery statement, indicating those deployed in the work, and their 
working status. 

(vi) Man-power statement, indicating individually the names of all the staff deployed 
in the work, along with their designations.  

(vii) Financial statement, indicating the broad details of all the running account 
payments received upto date, such as gross value of work done, advances 
taken, recoveries affected, amounts withheld, net payments, details of cheque 
payments received, etc.  

(viii) A statement showing the extra and substituted items submitted by the 
contractor, and the payments received against them, items pending for sanction 
/decision by the Department, broad details of the bank guarantees, indicating 
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clearly their validity periods, broad details of the insurance policies taken by the 
contractor, if any, the advances received and adjusted.  

(ix) Progress photographs, in colour, of the various items/ components of the work 
done upto date, to indicate visually the actual progress of the work. 

(x) Quality assurance and quality control tests conducted during the month, with the 
results thereof.  

(xi) Besides above contractor shall have to submit the information required 
as per the decision taken in the Kick-off meeting headed by the 
concerned Engineer-in-Charge. 

 
(2) The progress report submitted by the contractor shall be checked and certified 

by the Asst. Manager and the Manager, and has to be reviewed by the General 
Manager and the Managing Director, over their dated signatures.  

 

(3) Work of unique importance and character irrespective of the value of the work, 
should have videography undertaken at various stages of construction right from 
the day of start of work to date of completion / occupation, covering all major 
events, inspections, visits by dignitaries, etc.  

 
7.15.   Initial Security Deposit: 

The tenderer whose tender is selected for acceptance shall have to deposit 2% (two 
percent) of the accepted tender amount as Initial Security Deposit (ISD) within 7 
(Seven) days of receipt of Letter of Acceptance (LoA) and sign the agreement in the 
prescribed form within 10 (ten) days of receipt of Letter of Acceptance after 
depositing the ISD. The ISD shall be deposited in shape of NSC / POTD / Post Office 
Savings Bank Account / KVP/ Deposit Receipt in Schedule Bank duly pledged in favour 
of the General Manager, WATCO Project Division-II, Bhubaneswar No tender 
shall be accepted unless required amount of security money is deposited.  
 
In addition to the ISD, 5% of the bill amount shall be deducted from each bill towards 
the security deposit. The earnest money deposit, the initial security deposit before and 
after acceptance of tender together with the subsequent deduction from the 
contractor’s bill shall form part of the security deposit equivalent to 7% of the contract 
value for the due fulfilment of the contract.  
 
The security deposit of the contractor shall be refunded only 12 (twelve) months after 
the date of completion of the work provided the final bill has been paid and defects if 
any rectified. 
 
If however there is inevitable delay in payment of final bill, the earnest money deposit 
and initial security deposit forming part of the security deposit may be refunded on 
orders of competent authority.  

 
 
7.16. Monitoring of the Project: 

Time is the essence of the contract. The execution of the project shall be closely 
monitored to ensure that quality; cost & time of the project are not compromised in any 
manner.   
The contractor shall submit monthly progress reports in a format as may be prescribed 
by the Engineer-in-charge. The monthly progress report shall be evaluated by the 
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Executive Engineer vis-à-vis the approved Bar chart & PERT Chart and any deficiency 
observed thereto shall be communicated to the contractor. The contractor shall have to 
make up the deficiencies within the specific time period communicated to him by the 
Executive Engineer failing which the contractor shall be liable for action as per Clause -
7.26. 
 
In addition, the contractor shall submit monthly day-wise work program one month in 
advance to General Manager for approval under intimation to the General Manager, 
WATCO Project Division-II, Bhubaneswar to ensure speedy implementation of the 
work and effective monitoring at all levels. Failing to do so shall also invite action under 
Clause-7.26. 

 
7.17.   Site Order Book: 

A site Order Book shall be issued to the contractor by the Engineer-in-charge or his 
representative. The contractor shall keep this Book always at site and any special order 
or instruction to be issued to the contractor shall be recorded in this Book by the 
Engineer-in-charge or his representative. The contractor shall sign all orders and 
instructions as token of his knowledge about the same. The site Order Book shall be the 
property of the department but will remain during the period of the progress of the 
work with the contractor. The safe custody of the site Order Book during this period 
shall be the responsibility of the contractor. After completion of the work, the Book shall 
be returned back by the contractor to the Engineer-in-charge, which will be enclosed in 
the final bill. 
  

7.18.  Guarantee: 
Defect liability period is 12 (twelve) months from the date of final acceptance of the 
work conforming to provisions in scope of work. During this period, the contractor shall 
replace the defective materials if any or rectify the defects if any at his own cost as 
pointed out by the Engineer-in-charge to the satisfaction of the later. 
 
 

7.19.  Land: 
The Department may provide land if available for construction of site office to the 
contractor on payment of usual rent. 
 
 

7.20.  Unilateral Stoppage of Work: 
Unilateral stoppage of work by the contractor without prior written permission of the 
Engineer-in-charge shall be considered as breach of contract and the Governor of 
Odisha reserves the right to take such actions as it may be deemed fit. 
 
 

7.21.  Resident Engineer: 
The contractor shall engage for this work competent, qualified and authorised resident 
Engineers and Assistants to the satisfaction of the Engineer-in-charge. The Resident 
Engineer shall represent the contractor in his absence in receiving directions from 
officers of the Department, which will be binding on the contractor. 
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7.22.  Force Majeure: 
Neither the contractor nor the General Manager shall be considered in default in 
delayed performance of its obligation if such performance is prevented or delayed 
because of work to hostilities, revolution, civil commotion, epidemic, accident, fire, 
cyclone, flood, earthquake or because of any law and order proclamation, regulations or 
ordinance of the Government thereof or because of any act of God or for any cause 
beyond reasonable control of the party affected. Should one or both the parties be 
prevented from fulfilling their contractual obligations a state of force majeure lasting 
continuously for a period of 6 months, the two parties shall consult each other 
regarding the future execution of the contract for mutual settlement. 

 
7.23.   Damages to Persons and Property: 

The contractor shall take every precaution not to damage or injure adjoining or other 
property of any persons. He shall indemnify and keep indemnified the employee against 
all claims for injuries or damages to any person or any such property (including surface 
or land or crops in site) which may arise out of or in consequence of any negligence or 
default on the representatives and against all claim, demands proceedings damages, 
costs, charges and expenses whatsoever in respect of or in relation thereto. The 
Department does not take any responsibility on this account. 

 
7.24.   Attention to Urgent Works: 

If any urgent work in the opinion of Engineer-in-charge becomes necessary to be 
executed and the contractor is unable and unwilling at once to carry out, the Engineer-
in-charge may by his own or through other agency carry it out, as he may consider 
necessary. All expenses incurred on it shall be recoverable from the contractor or be 
adjusted against any sum payable to him. 
 

7.25.   Safety Devices: 
i)  Scaffolding: Suitable scaffolding shall be provided for workmen for all works that 

can not be safely done from the ground or solid construction except such short 
period of work as can be done safely from the ladders. When a ladder is used an 
extra labour shall be engaged for holding the ladder and if the ladder is used in 
carrying the materials, suitable foot holds and handholds shall be provided on the 
ladder. 
The Engineer-in-charge will have the right to inspect the scaffolding and centring 
etc. for the work and can reject partly or fully such structure if found defective in 
his opinion. 

ii)  Working Platforms: Working platforms, gangways and stairways shall be 
constructed such that they do not sag unduly or unequally. If the height of the 
platforms or gangway or stairway is more than 3.25 meters above the ground or 
floor level, it shall be closely guarded, have adequate width and suitably fenced. 

iii)  Safe means of access: Safe means of access shall be provided to all working 
platform and other working places. 

iv)  Precaution against Electrical Equipment: Adequate precaution shall be taken 
to prevent danger from electrical equipment. Hand lamps shall be provided with 
Mesh guard, wherever required. 

v)  Preventing Public from Accident: No materials on any of the sites shall be so 
stacked or placed as to cause danger or inconvenience to any person or public. 
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The contractor shall provide all necessary fencing and light to protect public from 
accident and shall be bound to bear expenses of defence or any suit action or 
other proceedings at law that may be brought by any persons for injury sustained 
owing to neglect of the above precaution and to pay any damages and cost which 
may be awarded in any such suit action or proceedings to any such person or 
which may with the consent of the contractor, be paid to compromise any claim by 
any such person. The contractor not to come cause blockage of traffic /disruption 
of the traffic. 

vi)  Demolition: Before any demolition work is commenced and also during process of 
work:  

a)  all roads and open areas adjacent to the work site shall either be closed 
or suitably protected,  

b)  no electric cable or apparatus which is liable to be a source of danger 
shall remain electrically charged,  

c)  all practical steps shall be taken to prevent danger to persons employed 
from the risk of fire, explosion or flooding,  

d)  no floor roof or other parts of the building shall be so over loaded with 
debris or materials as may render it unsafe. 

vii)  Personal safety equipment: All personal safety equipment shall be made 
adequately available by the contractor for use of persons employed at the site of 
work and maintained in a condition suitable for immediate use. The contractor shall 
take adequate steps to ensure proper use of the equipment by persons concerned. 

viii)  Precaution against fire: Suitable fire extinguishers, water and sand buckets shall 
be provided at the work site to tackle situations of fire.  

 
7.26.   Rescission of Contract: 

Subject to other provisions contained in this clause the Manager of the Department may 
without prejudice to his any other rights or remedy against the contractor in respect of 
any delay, inferior workmanship, any claims for damages and/or any other provisions of 
this contract or otherwise, and whether the date of completion has or has not elapsed, 
recommend the accepting authority to rescind the contract in any of the following 
cases: 
 
i) If the Contractor having  been given by the General Manager a notice  in writing 

to rectify,  reconstruct or replace any defective work or that the work is being 
performed in an inefficient  or otherwise improper or un-workmen like manner shall 
omit to comply with the requirement of such notice for a period of seven days 
thereafter. 

ii) If the contractor being a company shall pass a resolution on the court shall make 
an order that the company shall be wound up or if a receiver or a Manager on 
behalf of a creditor shall be appointed or if circumstances shall arise which entitle 
the court or the creditor to appoint a receiver or a Manager or which entitle to 
court to make a winding up order.  

iii) If the contractor has, without reasonable cause, suspended the progress of the 
work with due diligence so that in the opinion of the General Manager (which shall 
be final & binding) he will be unable to secure completion of the work by the date 
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of completion and continues to do so after a notice in writing of seven days from 
the General Manager. 

iv) If the contractor fails to comply with the provisions of Clause-7.15 & other 
relevant clauses mentioned elsewhere in this DTCN.  

v) If the contractor fails to complete the work within the stipulated date or items of 
the work with individual date of completion, if any stipulated, on or before such 
date(s) of completion and does not complete them within the period specified in a 
notice given in writing in that behalf by the General Manager.  

 
When the contractor has made himself liable for action under any of the cases 
aforesaid, the accepting authority shall have the powers to rescind the 
contract (of which rescission notice in writing to the contractor under the hand of 
Director shall be conclusive evidence), 20% of the value of the left over work 
will be realized from the contractor as Penalty 

 
7.26.1. In case of rescission of contract as per Clause-7.26 the contractor shall have no 

claim to compensation for any loss sustained by him by regions of having purchased 
or procured any materials or entered any engagement on account of or with a view 
to execute the work / performance of the contractor. 

 
7.27(a) Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of 

Tenders: 
i) All tendered rates shall be inclusive of all taxes and levies payable under respect 

statutes. However, pursuant to the Constitution (46th Amendment) Act, 1982, if 
any further tax or levy is imposed by Statute, after the last stipulated date for the 
receipt of tender including extensions if any and the contractor thereupon 
necessarily and properly pays such taxes/levies the contractor shall be reimbursed 
the amount so paid, provided such payments, if any, is not, in the opinion of the 
Managing Director, WATCO, Bhubaneswar (whose decision shall be final and 
binding on the contractor) attributable to delay in execution of work within the 
control of the contractor. 

ii) The contractor shall keep necessary books of accounts and other documents for 
the purpose of this condition as may be necessary and shall allow inspection of the 
same by a duly authorised representative of the Department and/ or the Engineer-
in-Charge and further shall furnish such other information/ document as the 
Engineer-in-Charge may require from time to time. 

iii) The contractor shall, within a period of 30 days of the imposition of any such 
further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act, 
1982, give a written notice thereof to the Engineer-in-Charge that the same is 
given pursuant to this condition, together with all necessary information relating 
thereto. 

 
7.27(b) Other statutory Taxes such as I.T., GST, labour cess etc, will be deducted 

at sources at the prevailing tax rate from the bills of the contractor and 
deposited with concerned authority. 

 
7.27(c) Royalty at the prevailing rate on minerals will be deducted from the bills of the 

contractor and deposited with concerned authority. 
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7.28 Fair Wages Clause: 

(a) The contractor shall not employ for the purpose of this contract any person who 
is below the age of fourteen years and shall pay to each labourer for work done 
by such labourers fair wages. 

 
Explanation – “Fair Wage” means wages, whether for time or piece work 
prescribed by the State Public Works Department provided that where higher 
rates have been prescribed under the minimum wages Act 1948 wages at such 
higher rates should constitute fair wages. 

 
The Genral Manager shall have the right to enquire into and decide any 
compliant alleging that the wages paid by the contractor to any labourer for the 
work done by such labourer is less than the wages as per sub-paragraph-I 
above. 

 
(b) The contractor shall, notwithstanding the provisions of any contract to contrary, 

cause to be paid a fair wage to labourers indirectly engaged on the work 
including any labour engaged by his sub-contractors in connection with the said 
work, as if, the labourers had been immediately employed by him. 

 
(c) In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor’s part of this agreement, the contractor shall 
comply with or cause to be complied with all regulations made by Government in 
regard to payment of wages, wage period deductions from wages, recovery of 
wages not paid and deductions unauthorisedly made, maintenance of wage 
register, wage cards, publication of scale of wages and other terms of 
employment, inspection and submission of periodical returns and all other 
matters of a like nature. 

(d) The General Manager or Manager concerned shall have the right to deduct, from 
the money due to the contractor, any such required or estimated to be required 
for making good the loss suffered by a worker or workers by reason of non-
fulfilment of the conditions of the contract for the benefit of the workers non-
payment of wages or of deduction made from his or their wages, which are not 
justified by their terms of the contract or non-observance of the regulations. 
Money so deducted should be transferred to the workers concerned. 

(e) Vis-à-vis, the Government of Odisha, the contractor shall be primarily liable for 
all payments to be made under and for the observance of the regulations 
aforesaid without prejudice to his right to claim indemnity from his sub-
contractor. 

(f) The regulations aforesaid shall be deemed to be a part of this contract and any 
breach thereof shall be breach of this contract. 

 
 
Odisha PWD / Electricity Department Contractor’s Labour Regulations 

 
7.28.1. Short title – These regulations may be called “The Odisha Public Works 

Department / Electricity Department Contractor’s Regulations”. 
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7.28.2. Definitions – In these Regulations, unless otherwise expressed or indicated the 
following words and expressions shall have the meaning here by assigned to them 
respectively, that is to say - 

 
i) “Labour” means a worker employed by a contractor of the Odisha Public Works 

Department / Electricity Department directly or indirectly through a sub-
contractor or other person, or by an agent on his behalf. 

ii) “Fair Wages” means wages whether for time or piece work prescribed by the 
State Public Works Department provided that where higher rates have been 
prescribed under the minimum wages Act, 1948 wages at such higher rates 
should constitute fair wages. 

iii) “Contractor” shall include every person whether a sub-contractor or headman 
or agent employing labour on the work taken on contract. 

iv) “Wages” shall have the same meaning as defined in the payment of Wages Act 
and include time and piece rate wages, if any. 

 
7.28.3. Display of Notices regarding Wages, etc.: 

The contractor shall:– 
(a) Before he commences his work on contract display and correctly maintain and 

continue to display and correctly maintain, in a clean and legible condition, in 
conspicuous places on the work, notices in English and in the local Indian 
language spoken by the majority of the workers, giving the rate of wage 
prescribed by the State Public Works Department / Electricity Department for the 
district in which the work is done. 

(b) Send a copy of such notices to the Engineer-in-charge of the work. 
 
7.28.4. Payment of wages: 

(1)  Wages due to every worker shall be paid to him direct. 
(2)  All wages shall be paid in current coin or currency or in both 
 

7.28.5. Fixation of wage period: 
(1) The contractor shall fix the wage period in respect of which the wages be 

payable. 
(2) No wage period shall exceed one month. 
(3) Wages of every workman employed on the contract shall be paid before the 

expiry of ten days, after the last day of the wage period in respect of which the 
wages are payable. 

(4) When the employment of any worker is terminated by or on behalf of the 
contractor, the wages earned by him shall be paid before the expiry of the day 
succeeding the one on which his employment is terminated. 

(5) All payments of wages shall be made on a working day. 
 
 
 
 

7.28.6. Wage book and wages cards, etc.: 
(1) The contractor shall maintain a wage book of each worker in such form as may 

be convenient, but the same shall include the following particulars- 
(a) Rate of daily or monthly wages. 
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(b) Nature of work on which employed 
(c) Total number of days worked during each wage period 
(d) Total amount payable for the work during each wage period. 
(e) All deductions made from the wages with an indication in each case of the 

ground for which the deduction is made. 
(f) Wage actually paid for each wage period. 

 
(2) The contractor shall also maintain a wage card for each worker employed on the 

work. 
(3) The General Manager may grant an exemption form the maintenance of wage 

bond, wage cards to a contractor who, in his opinion – may not directly or 
indirectly employ more than 100 persons on the work. 

 
7.28.7. Fines and deduction which may be made from wages: 

(i)  The wages of a worker shall be paid to him without and deduction of any kind 
except the following -  
(a) Fines 
(b) Deductions for absence from duty, i.e., from the place of places whereby 

the terms of his employment he is required to work. The amount of 
deductions shall be in proportion to the period for which he was absence. 

(c) Deductions for damage to or loss of good expressly entrusted to the 
employed person for custody or for loss of money for which he is required 
to account where such damage or loss is directly attributable to his 
neglect or default. 

(d) Any other deductions which the Odisha Government may from time to 
time allow. 

(ii) No fines shall be imposed on a worker and no deduction for damage or loss shall 
be made from his wages until the worker has been given an opportunity of 
showing cause against such fines or deduction. 

(iii) The total amount of fines which may be imposed in any one wage period on a 
works shall not exceed an amount equal to five paise in a rupee of the wages 
payable to him in respect of that wage period. 
 

(i) No fine imposed on any worker shall be recovered from him by instalments, or 
after the expiry of 60 days from the date on which it was imposed. 

7.28.8. Register of fines, etc.: 
(i) The contractor shall maintain a register of fines and of all deduction for damage 

or loss. Such register shall mention the reason for which fine was imposed or 
deduction for damage or loss was made. 

(ii) The contractor shall maintain a list in English and in the local Indian language, 
clearly defining acts and omissions for which penalty of fine can be imposed. It 
shall display such list and maintain it in a clean and legible condition in 
conspicuous places on the work. 

7.28.9. Preservation of register: 
The wage register, the wage cards and the register of fines, deduction required to 
be maintained under the regulations shall be preserved for 12 (twelve) months 
after day of the last entry made in them. 
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7.28.10. Powers of Labour Welfare Officers to make investigation or enquiry: 
The Labour Welfare Officers or any other persons authorized by the Government of 
Odisha on their behalf shall have power to make enquiries with a view to 
ascertaining and enforcing due and proper observance of the fair wage clauses and 
the provisions of these regulations. He shall investigate into any complaint 
regarding default made by the contractor, sub-contractor in regard to such 
provisions. 
 

7.28.11.  Report of Labour Welfare Officers: 
The Labour Welfare Officer or others authorized as aforesaid shall submit a report 
of the results of his investigation or enquiry to the General Manager concerned, 
indicating the extent, if any, to which the default has been committed with a note 
that necessary deductions from the contractor bill be made and the wages and 
other dues be paid to the labourers concerned. 

 
7.28.12.  Appeal against the decision of Labour Welfare Officer: 

Any persons aggrieved by the decision and recommendation of the Labour Welfare 
Officer or other person so authorized may appeal against such decision to the 
Labour Commissioner within 30 days from the date of decision forwarding 
simultaneously a copy of his appeal to the General Manager concerned but subject 
to such appeal, the decision of the officer shall be final and binding upon the 
contractor. 

 
7.28.13.  Inspection of register: 

The contractor shall also allow inspection of the wage book and wage cards to any 
of his workers or to his agent at a convenient time and place after due notice is 
received, or to the Labour Commissioner or any other person authorized by the 
Government of Odisha on his behalf. 
 

 
7.28.14.  Submission of return: 

The contractor shall submit periodical returns as may be specified from time to 
time. 
 

7.28.15.  Amendments: 
The Government of Odisha may from time to time, add to or amend these 
regulations and on any question as to the application, interpretation of effect of 
these regulations, the decision of the Labour Commissioner or any other person 
authorized by the Government of Odisha in that behalf shall be final. 
 
 

7.28.16.  Quality assurance plan: 
Work, supply of mechanical equipment, electrical panel, mandatory spares or 
services should offer by the contractor followed with quality assurance plan to the 
department before taking up the work. A quality assurance plan (QAP) has to be 
approved by the competent authority before taking of work, supply of equipment & 
services. 
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7.28.17 Procurement, Inspection & Testing of MS / DI pipes and fittings: 
1) The successful bidder shall source all ISI Marked Ductile Iron Pipes & Fittings 

from; 
a) The manufacturer who has not been blacklisted/ debarred/ disqualified/ 

disallowed to supply Ductile Iron pipes in case of EPC contracts/ Turnkey 
contracts/ supply Order Contracts/ Rate Contracts for the entire or any part 
thereof, by any of the Central/ State Government/ Board/ Corporation/ as 
procuring entity in India with respect to quality issues in last three years, 
from the date of the submission of the tender. The tenderer will submit 
affidavit thereof duly notarized (with seal) in respect to the above condition 
and 
 

b) The manufacturer is having valid BIS License for marking ISI Mark on their 
products for at least 5 (five) years and 

 
c) The manufacturer’s DI Pipes and Fittings are in satisfactory performance in 

Indian Projects for at least three years. 
 

 The D.I. pipes are to be inspected by the quality assurance wing of 
CIPET/ PDIL / RITES Ltd., and the consignment are to be embossed 
with the CIPET/ PDIL / RITES Ltd., inspection mark.  
 

 The materials without CIPET/ PDIL/ RITES Ltd., inspection and 
without CIPET/ PDIL/ RITES Ltd., shall not be accepted.  All the 
materials should also be ISI Marked. 

 
 The DI pipe should confirm IS:8329:2000& its subsequent 

amendments and DI Fittings should confirm IS:9523:2000 and its 
subsequent amendments, if any. 

 
 
 

The terms and conditions of the agreement have been read by Me/Us and 
I/We certify that I/We clearly understand them and agree to abide by 
them. 

 
      Contractor 
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SECTION-8 
SCOPE OF WORK 

GENERAL 
 
The intent of this Section is to specify the work items to be covered on Percentage Rate 
Bids in conformity with the technical specifications as enumerated in the subsequent clauses 

for the work “Supply, Installation, Testing and Commissioning of On-Grid 
Ground Mounted / Rooftop, 110 KW Solar Power Plants with 
Automation (SCADA, PLC) at STP , Meherpalli, Bhubaneswar”. 

 
8.1    Location   : Bhubaneswar 
       Town    : Bhubaneswar 
       District   : KHORDHA 
       State    : Odisha 
       STP ,MEHERPALI  : Bhubaneswar 
 
8.2 Scope of Work:  

( As per Bill of Quantity) 
a. Excavation of all kinds of soil including rocks shoring & shuttering where ever 

required site dressing & levelling the surrounding ground to the final ground level 
i.e existing road level up to the desired limit of the contract for installation of solar 
modules. 

 
b.  SUPPLY,INSTALLATION,TESTING AND COMMISIONING OF ON-GRID 

GROUND MOUNTED/ROOFTOP ,110 KW SOLAR POWER PLANT WITH 
PLANT AUTOMATION (USING SCADA, PLC) AT STP, MEHERPALI, BBSR up 
to the limit of contract as per decision of General Manager, WATCO PROJECT 
DIVISION-II,BBSR. 
 

c. Construction of required No & size of Specification & as per direction of Engineer-
in-Charge. 

 
 

8.3. Site Visit: 
The tenderer before tendering shall inspect the site at his own cost in consultation with 
Executive Engineer in Charge of work and shall satisfy himself with regard to the nature 
and extent of the work involved, the actual site conditions, existing facilities & shall 
collect any other information which may be required before submitting the tender. Any 
claim afterwards by the tenderer shall not be entertained on account of the ignorance 
of the site conditions. 
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8.3 Format Language and Units: 
The language of all documents shall be in English. Units of measurement in the 
documents, on the drawings, and the submissions shall be in S.I/ Metric Units. 
 

8.4 Detailed Designs & Drawings of Works 
Design Basis: 
All designs shall be based on the best modern practices enumerated in the Standard 
Text Books/ Reference Books & Handbooks by authors of International & National 
repute. Reference books like the Manual on Water Supply & Treatment by 
CPHEEO/MNRE, Government of India, latest Indian Standards, Codes of Practices & 
Specifications, norms fixed by Pollution Control Boards of State/Central & Central 
Electricity Authority, European Union/ British/ AWWA Standards shall also be followed 
wherever required. In case of any contradiction, the decision of the Competent 
Authority of the Department shall be final. 

 
8.5 Quality of Material and Workmanship: 

All the materials supplied by the contractor shall be best of their respective kinds and 
shall comply with latest revisions of Indian Standards/ International Standards/ Water 
Supply & Public Health regulations stipulated by Govt. of India, AWWA, State Pollution 
Control & Prevention Board, Indian Electricity Rules and other statutory requirements of 
Govt. of India,MNRE and Govt. of Odisha. 
 
The contractor shall be responsible for the design of the entire system and quality of 
materials and workmanship. The contractor shall guarantee the satisfactory functioning 
& performance. 
 

8.6 Construction & Erection Facilities:  
Water, power, accommodation and storage of materials for construction, erection and 
fabrication at site shall be arranged by the contractor at his own cost. The power 
supply & consumption during the construction stage shall be the responsibility of the 
contractor & no extra payment shall be made on account of this. Department will be 
responsible for supply of water for testing, trial running & commissioning of the pipe 
line. The power supply and consumption during testing and commissioning and trial 
running shall be the Department’s responsibility.  
 

8.7 Inspection & Testing: 
For all materials, the contractor shall furnish Manufacturer’s test certificate with each 
consignment. At site and at factory, Testing and inspection shall be carried out as per 
Indian standards/International Standards in presence of representative of  Engineer-in-
Charge, contractor and manufacturer. The contractor shall detail out the codes and 
standards in accordance with which the testing shall be carried out.  
 
Inspection by the Engineer-in-charge of the Department shall not relieve the contractor 
of his liability for rectifying the defects which may subsequently appear or be detected 
during testing and commissioning or subsequent operation. After rectification of the 
defects or replacement, the equipment’s shall be re-tested to the satisfaction of the 
Department. 
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All equipment’s, labor, tools & tackles, instruments and other facilities for testing shall 
be provided by the contractor. He shall also maintain records of all the tests and furnish 
copies of the same to the Department. 
 
Whenever untested materials are used, written permission from the Engineer-in-Charge 
shall be obtained. Manufacturer’s test certificates shall be furnished by the contractor 
for such equipments and materials used.  
 
The Department reserves the right to test any material at any of the reputed 
laboratories if necessity arises & the cost of such test(s) shall be borne by the 
contractor & rejected materials shall have to be replaced by the contractor by approved 
material at his cost. 
 

8.8 Completion Schedule: 
The time is the essence of this contract. The entire job is to be completed within a time 
frame of 90 days from the date of issue of work order by the General Manager, 
WATCO PROJECT DIVISION-II,BBSR. The tenderer shall submit a Bar Chart 
indicating starting and completion dates of each activity such as site mobilization, 
procurement of materials and equipments, transportation, execution, assembly/ 
erection, testing, trial running and commissioning without which the tender shall be 
liable for rejection. 
 

8.9 Tendering: 
Ordinarily, modifications of technical specifications during execution of the work shall 
not be permitted excepting in cases where such a modification is warranted due to 
technical requirements. 
 

8.10 Schedule of Tender for Submission: 
The tenderer shall submit the following details in addition to other documents as 
indicated elsewhere in this DTCN along with the ‘General & Techno-commercial Bid’ of 
his tender document without which his ‘tender’ shall not be considered further for 
appraisal. 
i)      Detailed specifications with codes/standards of all the materials/  

Equipment/ construction work etc, with makes & their source of supply and 
testing codes including manufacturer’s catalogue. 

ii) Battery Limits/ Exclusions, if any. 
iii) Delivery period with Bar Chart for the complete scheme. 
iv) Equipment, tools & tackles (with their capacities) proposed to be mobilized to 

the site. 
v) Personnel & staff proposed to be deployed at site. 
vi) Past experience of the Tenderer with respect to eligibility criteria.  A list of 

similar jobs designed & executed by the tenderer with their capacity, year of 
commencement & installation, value of work and full addresses of their client. 

vii) Brief details of the tenderer, technical personnel/ executive Employed with the 
tenderer, their qualifications & experience, Organization chart. 
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SECTION – 9 
 

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA 
 

9.1 Design Standards 

As per Electrical Specification, MNRE STANDARD & CPHEEO manual on Water Supply and relevant I.S. 
Specification & Standards 
 

6.2. General Conditions: 
                     Cement shall not be less than O.P.C.-43 grade of reputed manufactures confirming to relevant IS. 

 
1. The steel reinforcement shall be of SAIL/RINL/TATA/JINDAL STEEL/ SHYAM STEEL make of Fe-500 grade 

confirming to relevant IS specification. 
 
2. As & when required, the steel/cement & other building materials will be tested by Department at the cost of 

contractor to ensure proper quality as per IS specification. 
 
3. Testing of water tightness shall be conducted as per relevant IS Codes. 
 
4. Machine mix shall be used in concrete work for all structure. Design mix of concrete will be preferred. 

Vibrator of appropriate type shall be used for compaction of concrete.  
 
5. All the structures are to be designed as permanent type and shall have aesthetic elevation. 
 
6. Form work shall be of steel plates and frame, sound seasoned timber or any approved materials as decided 

by Engineer-in-charge to be used for the centring and shuttering of the structures. 
 
 
7. The surplus earth and debris should be lifted after completion of work and proper levelling of site as 

directed by Engineer-in-charge without any extra claim. 
 
8. All the work including supply of materials to be executed as per relevant IS specification and direction of 

Engineer-in-charge. 
 
9. Foundation of all structure including supply of materials shall be designed depending on Ground water table 

/ subsoil condition.  In no case the Depth of foundation below virgin soil shall be less than 1 mtr. at 
respective places.   

 
10. All equipment’s, accessories, auxiliaries, piping, electrics, instruments, installations, construction, buildings 

etc. including all mechanical, electrical & civil engineering works covered under the scope of work of 
contractor shall be subjected to inspection & testing by the Department for its material, quality, 
workmanship and the performance. The contractor shall arrange and carryout all such inspection, testing, 
trial run etc. and demonstrate in presence of the Engineer-in-charge of the Department.  

 
11. The cost of such inspection, testing, trial run, demonstration etc. shall be borne by the contractor. All 

responsibility of such inspection, testing, trial run, demonstration etc. and any damage/loss that may cause 
directly or indirectly shall exclusively rest with the contractor. 

 
12. Such inspection, testing, trial run, demonstration etc. shall, however, not relieve the contractor of their 

liability for replacing/rectifying any defects, which may subsequently appear or be detected during erection 
and guarantee period. 

 
13. All equipment’s, sub-assembly and components, auxiliaries and accessories shall be tested at 

manufacturer’s workshop/site in accordance with relevant Indian Standards/International Standards. The 
contractor shall furnish all test certificates etc. related to the quality of all the materials to the Department 
along with the delivery of the materials at site without which no payment shall be released. However, such 
test certificates, quality assurance certificate shall not relieve the contractor of it’s obligation to replace forth 
with any instrument/materials found defective during tests at works / trial running period/guarantee period. 
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14. Testing for performance of equipment’s shall be carried out and be checked with the approved parameters 
and performance characteristic curves for the purpose of acceptance. 

15. Reinforced cement concrete M-30 in all members in contact with water and members close to water like 
roof slab/dome etc. 
 

16. Any other RCC members shall be of minimum of M-20 grade. 
 

 
 

DETAILED TECHNICAL SPECIFICATIONS 
                                          Grid Tied Solar Rooftop Photovoltaic (SPV) Power Plant 

 
1. GENERAL PROVISIONS 
The proposed projects shall be commissioned as per the technical specifications given below. Any shortcomings will lead to 
cancelation of subsidy in full or part as decided by WATCO. Competent Authority's decision will be final and binding on the 
MEDA empanelled project developers and open category project developers. 

 
2. DEFINITION 
A Grid Tied Solar Rooftop Photovoltaic (SPV) power plant consists of SPV array, Module Mounting Structure, Power 
Conditioning Unit (PCU) consisting of Maximum Power Point Tracker (MPPT), Inverter, and Controls & Protections, 
interconnect cables, Junction boxes, Distribution boxes and switches. PV Array is mounted on a suitable structure. Grid tied 
SPV system should be designed with necessary features to supplement the grid power during day time. 
Components and parts used in the SPV power plants including the PV modules, metallic structures, cables, junction box, 
switches, PCUs etc., should conform to the BIS or IEC or international specifications, wherever such specifications are 
available and applicable. 
2.1 System Components 
Solar PV system shall consist of following equipment’s/components: 

 Solar PV modules consisting of required number of Crystalline PV cells 

 Grid interactive Power Conditioning Unit with Remote Monitoring System 

 Mounting structures 

 Junction Boxes 

 Earthing and lightening protections 

 IR/UV protected PVC Cables, pipes and accessories. 

 AUTOMATION USING SCADA &PLC. 

 
3. SOLAR PHOTOVOLTAIC MODULES 
3.1 Manufacturing Requirements 

 The PV modules used should be made in India. 

 The PV modules used must qualify to the latest edition of IEC PV module qualification test or equivalent BIS 
standards Crystalline Silicon Solar Cell Modules IEC 61215/IS14286. 

 In addition, the modules must conform to IEC 61730 Part-1 - requirements for construction & Part 2 – requirements 
for testing, for safety qualification or equivalent IS. 

3.2 Special Environment Requirements 
a. For the PV modules to be used in a highly corrosive atmosphere throughout their lifetime, they must qualify to IEC 61701. 
3.3 Capacity and Specifications 
b. The total solar PV array capacity should not be less than allocated capacity110 (kWp) and should comprise of solar 
crystalline modules of minimum 550 Wp and above wattage. Module capacity less than minimum 550 watts shall not 
be accepted. 
c. Adequate protective devices against surges at the PV module shall be provided. Low voltage drop bypass diodes shall be 
provided. 
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d. PV modules must be tested and approved by one of the IEC authorized test centres. 
e. The module frame shall be made of corrosion resistant materials, preferably having anodized aluminium. 
f. The EoI holder shall carefully design & accommodate requisite numbers of the modules to achieve the rated power in his 
EoI. owners shall allow only minor changes at the time of execution. 
3.4 General Requirements 
g. Other general requirement for the PV modules and subsystems shall be the Following: 

 The rated output power of any supplied module shall have tolerance within +/-3%. 

 The peak-power point voltage and the peak-power point current of any supplied module and/or any module string 
(series connected modules) shall not vary by more than 2 (two) per cent from the respective arithmetic means for all 
modules and/or for all module strings, as the case may be. 

 The module shall be provided with a junction box with either provision of external screw terminal connection or 
sealed type and with arrangement for provision of by-pass diode. The box shall have hinged, weather proof lid with 
captive screws and cable gland entry points or may be of sealed type and IP-65 rated. 

 I-V curves at STC should be provided by EoI holder. 

 
4. SOLAR PV MODULES - RFID REQUIREMENTS 
Modules deployed must use a RF identification tag. The following information must be mentioned in the RFID used on each 
module. This should be inside the laminate only. 
a. Name of the manufacture of the PV module b. Name of the manufacture of Solar Cells c. Month & year of the 
manufacture (separate for solar cells and modules) d. Country of origin (separately for solar cells and module) e. I-V curve 
for the module Wattage, Im, Vm and FF for the module f. Unique Serial No and Model No of the module g. Date and year of 
obtaining IEC PV module qualification certificate h. Name of the test lab issuing IEC certificate i. Other relevant information 
on traceability of solar cells and module as per ISO 9001 and ISO 14001 

 
5. WARRANTIES 
5.1 Material Warranty 
a. Material Warranty is defined as: The project developer should warrant the Solar Module(s) to be free from the defects 
and/or failures specified below for a period not less than five (05) years from the date of sale to the original customer 
("Customer") 
b. Defects and/or failures due to manufacturing 
c. Defects and/or failures due to quality of materials 
d. Non conformity to specifications due to faulty manufacturing and/or inspection processes. If the solar Module(s) fails to 
conform to this warranty, the project developer will repair or replace the solar module(s), at the Owners sole option. 
5.2 Performance Warranty 
a. The predicted electrical degradation of power generated not exceeding 20% of the minimum rated power over the 25 year 
period and not more than 10% after ten years period of the full rated original output. 

 
 
6. ARRAY STRUCTURE 
6.1 Material Specifications 

 Hot dip galvanized MS mounting structures may be used for mounting the modules / panels / arrays. Minimum 
thickness of galvanization should be at least 120 microns. 

 Each structure should have angle of inclination as per the site conditions to take maximum insolation. However, to 
accommodate more capacity the angle inclination may be reduced until the plant meets the specified performance 
ratio requirements. 

6.2 Wind Load Requirements 
 The Mounting structure shall be so designed to withstand the speed for the wind zone of the location where a PV 

system is proposed to be installed (wind speed of 200 kM/ hour). It may be ensured that the design has been 
certified by a recognized Lab/ Institution in this regard and submit wind loading calculation sheet to WATCO 
Suitable fastening arrangement such as grouting and calming should be provided to secure the installation against 
the specific wind speed. 
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6.3 Standards and Materials 
 The mounting structure steel shall be as per latest IS 2062: 1992 and galvanization of the mounting structure shall 

be in compliance of latest IS 4759. 

 Structural material shall be corrosion resistant and electrolytically compatible with the materials used in the module 
frame, its fasteners, nuts and bolts. 

 Aluminium structures also can be used which can withstand the wind speed of respective wind zone. Necessary 
protection towards rusting need to be provided either by coating or anodization. 

 Aluminium frames should be avoided for installations in coastal areas. 

6.4 Design Requirements 
 The fasteners used should be made up of stainless steel. The structures shall be designed to allow easy replacement 

of any module. The array structure shall be so designed that it will occupy minimum space without sacrificing the 
output from the SPV panels. 

 Regarding civil structures the EoI holder need to take care of the load bearing capacity of the roof and need arrange 
suitable structures based on the quality of roof. 

 The total load of the structure (when installed with PV modules) on the terrace should be less than 60 kg/m2. 

 The minimum clearance of the structure from the roof level should be 300 mm. 

 
7. JUNCTION BOXES (JBs) 
7.1 Construction Specifications 

 The junction boxes are to be provided in the PV array for termination of connecting cables. The J. Boxes (JBs) shall 
be made of GRP / FRP / Powder Coated Aluminium /cast aluminium alloy with full dust, water & vermin proof 
arrangement. All wires / cables must be terminated through cable lugs. The JBs shall be such that input & output 
termination can be made through suitable cable glands. 

7.2 Technical Requirements 
 Copper bus bars / terminal blocks housed in the junction box with suitable termination threads 

 Conforming to IP65 standard and IEC 62208 

 Hinged door with EPDM rubber gasket to prevent water entry 

 Single / double compression cable glands 

 Provision of earthings 

 It should be placed at 5 feet height or above for ease of accessibility 

7.3 Protection Devices 
 Each Junction Box shall have High quality Suitable capacity Metal Oxide Varistors (MOVs) / SPDs, suitable 

Reverse Blocking Diodes. The Junction Boxes shall have suitable arrangement monitoring and disconnection for 
each of the groups. 

 Suitable markings shall be provided on the bus bar for easy identification and the cable ferrules must be fitted at the 
cable termination points for identification. 

 All fuses shall have DIN rail mountable fuse holders and shall be housed in thermoplastic IP 65 enclosures with 
transparent covers. 

 
8. DC DISTRIBUTION BOARD 

 DC Distribution panel to receive the DC output from the array field. 



 

73 
 

 DC DPBs shall have sheet from enclosure of dust & vermin proof conform to IP 65 protection. The bus bars are 
made of copper of desired size. Suitable capacity MCBs/MCCB shall be provided for controlling the DC power 
output to the PCU along with necessary surge arrestors. 

 
9. AC DISTRIBUTION PANEL BOARD 
9.1 General Specifications 

 AC Distribution Panel Board (DPB) shall control the AC power from PCU/ inverter, and should have necessary 
surge arrestors. Interconnection from ACDB to mains at LT Bus bar while in grid tied mode. 

 All switches and the circuit breakers, connectors should conform to IEC 60947, part I, II and III/ IS 60947 part I, II 
and III. 

 The changeover switches, cabling work should be undertaken by the EoI holder as part of the project. 

9.2 Panel Construction 
 All the Panel's shall be metal clad, totally enclosed, rigid, floor mounted, air - insulated, cubical type suitable for 

operation on three phase / single phase, 415 or 230 volts, 50 Hz 

 The panels shall be designed for minimum expected ambient temperature of 45 degree Celsius, 80 percent humidity 
and dusty weather. 

 All indoor panels will have protection of IP54 or better. All outdoor panels will have protection of IP65 or better. 

 Should conform to Indian Electricity Act and rules (till last amendment). 

9.3 Operating Conditions 
All the 415 AC volts devices / equipment like bus support insulators, circuit breakers, SPDs, VTs etc., mounted inside the 
switchgear shall be suitable for continuous operation and satisfactory performance under the following supply conditions: 

 Variation in supply voltage +/- 10 % 

 Variation in supply frequency +/- 3 Hz 

 
10. PCU / ARRAY SIZE RATIO 

 The combined wattage of all inverters should not be less than rated capacity of power plant under STC. 

 Maximum power point tracker shall be integrated in the PCU/inverter to maximize energy drawn from the array. 

 
11. PCU / INVERTER 
11.1 General Description 
As SPV array produce direct current electricity, it is necessary to convert this direct current into alternating current and adjust 
the voltage levels to match the grid voltage. Conversion shall be achieved using an electronic Inverter and the associated 
control and protection devices. All these components of the system are termed the "Power Conditioning Unit (PCU)". In 
addition, the PCU shall also house MPPT (Maximum Power Point Tracker), an interface between Solar PV array & the 
Inverter, to the power conditioning unit/inverter should also be DG set interactive. If necessary. Inverter output should be 
compatible with the grid frequency. 
11.2 Technical Specifications 
Parameter Specification 
Switching devices IGBT/MOSFET 
Control Microprocessor /DSP 
Nominal AC output voltage and 
frequency 

415V, 3 Phase, 50 Hz (In case single phase inverters are offered, suitable arrangement for 
balancing the phases must be made.) 

Output frequency 50 Hz 
Grid Frequency Synchronization 
range + 3 Hz or more 

Ambient temperature considered -20°C to 50°C 
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Parameter Specification 
Humidity 95 % Non-condensing 
Protection of Enclosure IP-20(Minimum) for indoor. IP-65(Minimum) for outdoor. 
Grid Frequency Tolerance range + 3 or more 
Grid Voltage tolerance -0.20.15 
No-load losses Less than 1% of rated power 
Inverter efficiency (minimum) >93% (In case of 10 kW or above with in built galvanic isolation) 
Inverter efficiency (minimum) >97% (In case of 10 KW or above without in-built galvanic isolation) 
Inverter efficiency (minimum) > 90% (In case of less than 10 kW) 
THD < 3% 
PF > 0.9 
11.3 Operational Requirements 
a. Three phase,110KWP PCU/ inverter shall be used with each power plant system (10kW and/or above) but in case of less 
than 10kW single phase inverter can be used. 
b. PCU / inverter shall be capable of complete automatic operation including wake-up, synchronization & shutdown. 
c. The output of power factor of PCU inverter is suitable for all voltage ranges or sink of reactive power, inverter should have 
internal protection arrangement against any sustainable fault in feeder line and against the lightning on feeder. 
d. Built-in meter and data logger to monitor plant performance through external computer shall be provided. 
e. Anti-islanding (Protection against Islanding of grid): The PCU shall have anti islanding protection in conformity to IEEE 
1547/UL 1741/ IEC 62116 or equivalent BIS standard. 
f. Channel Partner shall be responsible for galvanic isolation of solar roof top power plant (>100kW) with electrical grid or 
LT panel. 
g. In PCU/Inverter, there shall be a direct current isolation provided at the output by means of a suitable isolating 
transformer. If Isolation Transformer is not incorporated with PCU/Inverter, there shall be a separate Isolation Transformer 
of suitable rating provided at the output side of PCU/PCU units for capacity more than 100 kW. 
h. The PCU/ inverter generated harmonics, flicker, DC injection limits, Voltage Range, Frequency Range and Anti-Islanding 
measures at the point of connection to the utility services should follow the latest CEA (Technical Standards for Connectivity 
Distribution Generation Resources) Guidelines. 
i. The power conditioning units / inverters should comply with applicable IEC/ equivalent BIS standard for efficiency 
measurements and environmental tests as per standard codes IEC 61683/IS 61683 and IEC 60068-2 (1,2,14,30)/ Equivalent 
BIS Std. 
j. The MPPT units environmental testing should qualify IEC 60068-2 (1, 2, 14, 30)/ Equivalent BIS std. The junction boxes/ 
enclosures should be IP 65 (for outdoor)/ IP 54 (indoor) and as per IEC 529 specifications. 
k. The PCU / inverters should be tested from the MNRE approved test centres / NABL / BIS / IEC accredited testing- 
calibration laboratories. In case of imported power conditioning units, these should be approved by international test houses. 

 
12. INTEGRATION OF PV POWER WITH GRID 
The output power from SPV would be fed to the inverters which converts DC produced by SPV array to AC and feeds it into 
the main electricity grid after synchronization. In case of grid failure, or low or high voltage, solar PV system shall be out of 
synchronization and shall be disconnected from the grid. Once the DG set comes into service, PV system shall again be 
synchronized with DG supply and load requirement would be met to the extent of availability of power. 4 pole isolation of 
inverter output with respect to the grid/ DG power connection need to be provided. 

 
13. DATA ACQUISITION SYSTEM / PLANT MONITORING 
13.1 General Requirements 

 Data Acquisition System shall be provided for each of the solar PV plant above 110 kWp capacity. 

 Data Logging Provision for plant control and monitoring, time and date stamped system data logs for analysis with 
the high quality, suitable PC. Metering and Instrumentation for display of systems parameters and status indication 
to be provided. 

 Temperature: Temperature probes for recording the Solar panel temperature and/or ambient temperature to be 
provided complete with readouts integrated with the data logging system. 

13.2 Real-Time Parameters 
The following parameters are accessible via the operating interface display in real time separately for solar power plant: 



 

75 
 

a. AC Voltage b. AC Output current c. Output Power d. Power factor e. DC Input Voltage f. DC Input Current g. Time 
Active h. Time disabled i. Time Idle j. Power produced k. Protective function limits (Viz-AC Over voltage, AC Under 
voltage, Over frequency, Under frequency ground fault, PV starting voltage, PV stopping voltage) 
13.3 Data Logging and Monitoring 

 All major parameters available on the digital bus and logging facility for energy auditing through the internal 
microprocessor and read on the digital front panel at any time) and logging facility (the current values, previous 
values for up to a month and the average values) should be made available for energy auditing through the internal 
microprocessor and should be read on the digital front panel. 

 PV array energy production: Digital Energy Meters to log the actual value of AC/ DC voltage, Current & Energy 
generated by the PV system provided. Energy meter along with CT/PT should be of 0.5 accuracy class. 

 Computerized DC String/Array monitoring and AC output monitoring shall be provided as part of the inverter 
and/or string/array combiner box or separately. 

 String and array DC Voltage, Current and Power, Inverter AC output voltage and current (All 3 phases and lines), 
AC power (Active, Reactive and Apparent), Power Factor and AC energy (All 3 phases and cumulative) and 
frequency shall be monitored. 

 Computerized AC energy monitoring shall be in addition to the digital AC energy meter. 

13.4 Data Recording and Representation 
 The data shall be recorded in a common work sheet chronologically date wise. The data file shall be MS Excel 

compatible. The data shall be represented in both tabular and graphical form. 

 All instantaneous data shall be shown on the computer screen. 

 Software shall be provided for USB download and analysis of DC and AC parametric data for individual plant. 

 Provision for instantaneous Internet monitoring and download of historical data shall be also incorporated. 

13.5 Remote Monitoring 
 Remote Server and Software for centralized Internet monitoring system shall be also provided for download and 

analysis of cumulative data of all the plants and the data of the solar radiation and temperature monitoring system. 

 Ambient / Solar PV module back surface temperature shall be also monitored on continuous basis. 

 Simultaneous monitoring of DC and AC electrical voltage, current, power, energy and other data of the plant for 
correlation with solar and environment data shall be provided. 

 Remote Monitoring and data acquisition through Remote Monitoring System software at the owner / WATCO 
location with latest software/hardware configuration and service connectivity for online / real time data monitoring / 
control complete to be supplied and operation and maintenance / control to be ensured by the EoI holder. 

 The EoI holders shall be obligated to push real-time plant monitoring data on a specified intervals (say 15 minute) 
through open protocol at receiver location (cloud server) in XML/JSON format, preferably. Suitable provision in 
this regard will be intimated to the EoI holders. 

13.6      Automatic operation 

.      Automatic PV Array rotating on time base respect to Sun shine direction using Scada and plc. 

 Automatic PV Array cleaning on time base respect to weather and climate using Scada and plc. 

 
14. TRANSFORMER "IF REQUIRED" & METERING 

 Dry/oil type relevant kVA, 11kV/415V, 50 Hz Step up along with all protections, switchgears, Vacuum circuit 
breakers, cables etc. along with required civil work. 

 Net Metering electronic energy meter (0.5 S class) shall be installed for the measurement of import/Export of 
energy. 
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 The EoI holder must take approval/NOC from the Concerned DISCOM for the connectivity, technical feasibility, 
and synchronization of SPV plant with distribution network before commissioning of SPV plant. 

 Reverse power relay shall be provided by EoI holder (if necessary), as per the local DISCOM requirement. 

 
15. POWER CONSUMPTION 
Regarding the generated power consumption, priority need to give for internal consumption first and thereafter any excess 
power can be exported to grid. Finalization of tariff is not under the purview of WATCO or MNRE. Decisions of appropriate 
authority like DISCOM, state regulator may be followed. 

 
16. PROTECTIONS 
The system should be provided with all necessary protections like earthing, Lightning, and grid islanding as follows: 
16.1 LIGHTNING PROTECTION 

 The SPV power plants shall be provided with lightning &overvoltage protection. The main aim in this protection 
shall be to reduce the over voltage to a tolerable value before it reaches the PV or other sub system components. The 
source of over voltage can be lightning, atmosphere disturbances etc The entire space occupying the SPV array shall 
be suitably protected against Lightning by deploying required number of Lightning Arrestors. Lightning protection 
should be provided as per IEC 62305 standard. The protection against induced high-voltages shall be provided by 
the use of metal oxide varistors (MOVs) and suitable earthing such that induced transients find an alternate route to 
earth. 

16.2 SURGE PROTECTION 
 Internal surge protection shall consist of three MOV type surge-arrestors connected from +ve and –ve terminals to 

earth (via Y arrangement). 

16.3 EARTHING PROTECTION 
 Each array structure of the PV yard should be grounded/ earthed properly as per IS:3043-1987. In addition the 

lighting arrester/masts should also be earthed inside the array field. Earth Resistance shall be tested in presence of 
the representative of Department/MEDA as and when required after earthing by calibrated earth tester. PCU, ACDB 
and DCDB should also be earthed properly. 

 Earth resistance shall not be more than 5 ohms. It shall be ensured that all the earthing points are bonded together to 
make them at the same potential. 

16.4 GRID ISLANDING 
 In the event of a power failure on the electric grid, it is required that any independent power-producing inverters 

attached to the grid turn off in a short period of time. This prevents the DC-to-AC inverters from continuing to feed 
power into small sections of the grid, known as "Islands." Powered Islands present a risk to workers who may 
expect the area to be unpowered, and they may also damage grid-tied equipment. The Rooftop PV system shall be 
equipped with islanding protection. In addition to disconnection from the grid (due to islanding protection) 
disconnection due to under and over voltage conditions shall also be provided. 

 A manual disconnect 4-pole isolation switch beside automatic disconnection to grid would have to be provided at 
utility end to isolate the grid connection by the utility personnel to carry out any maintenance. This switch shall be 
locked by the utility personnel. 

 
17. CABLES 
Cables of appropriate size to be used in the system shall have the following characteristics: 
a. Shall meet IEC 60227/IS 694, IEC 60502/IS1554 standards 
b. Temp. Range: –10°C to +80°C 
c. Voltage rating 660/1000V 
d. Excellent resistance to heat, cold, water, oil, abrasion, UV radiation 
e. Flexible 
f. Sizes of cables between array interconnections, array to junction boxes, junction boxes to Inverter etc. shall be so selected 
to keep the voltage drop (power loss) of the entire solar system to the minimum (2%) 
g. For the DC cabling, XLPE or, XLPO insulated and sheathed, UV stabilized single core multi-stranded flexible copper 
cables shall be used; Multi-core cables shall not be used. 
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h. For the AC cabling, PVC or, XLPE insulated and PVC sheathed single or, multi-core multi-stranded flexible copper cables 
shall be used; Outdoor AC cables shall have a UV-stabilized outer sheath. 
i. The cables (as per IS) should be insulated with a special grade PVC compound formulated for outdoor use. Outer sheath of 
cables shall be electron beam cross-linked XLPO type and black in colour. 
j. The DC cables from the SPV module array shall run through a UV stabilized PVC conduit pipe of adequate diameter with 
a minimum wall thickness of 1.5mm. 
k. Cables and wires used for the interconnection of solar PV modules shall be provided with solar PV connectors (MC4) and 
couplers. 
l. All cables and conduit pipes shall be clamped to the rooftop, walls and ceilings with thermo-plastic clamps at intervals not 
exceeding 50 cm; the minimum DC cable size shall be 4.0 mm2 copper; the minimum AC cable size shall be 4.0 mm2 
copper. In three phase systems, the size of the neutral wire size shall be equal to the size of the phase wires. 
m. Cable Routing / Marking: All cable/wires are to be routed in a GI cable tray and suitably tagged and marked with proper 
manner by good quality ferule or by other means so that the cable easily identified. In addition, cable drum no. / Batch no. to 
be embossed/ printed at every one meter. 
n. Cable Jacket should also be electron beam cross-linked XLPO, flame retardant, UV resistant and black in colour. 
o. All cables and connectors for use for installation of solar field must be of solar grade which can withstand harsh 
environment conditions including High temperatures, UV radiation, rain, humidity, dirt, salt, burial and attack by moss and 
microbes for 25 years and voltages as per latest IEC standards. DC cables used from solar modules to array junction box 
shall be solar grade copper (Cu) with XLPO insulation and rated for 1.1kV as per relevant standards only. 
p. The ratings given are approximate. EoI holder to indicate size and length as per system design requirement. All the cables 
required for the plant shall be provided by the EoI holder. Any change in cabling sizes if desired by the EoI holder shall be 
approved after citing appropriate reasons. All cable schedules/ layout drawings shall be approved prior to installation. 
q. Multi Strand, Annealed high conductivity copper conductor PVC type 'A' pressure extruded insulation or XLPE insulation. 
Overall PVC/XLPE insulation for UV protection Armoured cable for underground laying. All cable trays including covers to 
be provided. All cables conform to latest edition of IEC/ equivalent BIS Standards as specified below: BoS item / component 
Standard Description Standard Number Cables General Test and Measuring Methods, PVC/XLPE insulated cables for 
working Voltage up to and including 1100 V, UV resistant for outdoor installation IS /IEC 69947. 
r. The total voltage drop on the cable segments from the solar PV modules to the solar grid inverter shall not exceed 2.0%. 
s. The total voltage drop on the cable segments from the solar grid inverter to the building distribution board shall not exceed 
2.0%. 

 
18. CONNECTIVITY 
The maximum capacity for interconnection with the grid at a specific voltage level shall be as specified in the Distribution 
Code/Supply Code of the State and amended from time to time. Following criteria have been suggested for selection of 
voltage level in the distribution system for ready reference of the solar suppliers. 
Plant Capacity Connecting voltage 
Up to 10 kW 240V-single phase or 415V-three phase at the option of the consumer 
Above 10kW and up to 100 kW 415V – three phase 
Above 100kW At HT/EHT level (11kV/33kV/66kV) as per DISCOM rules 
a. The maximum permissible capacity for rooftop shall be 1 MW for a single net metering point. 
b. Utilities may have voltage levels other than above, DISCOMS may be consulted before finalization of the voltage level 
and specification be made accordingly. 

 
19. TOOLS & TACKLES AND SPARES 

 After completion of installation & commissioning of the power plant, necessary tools & tackles are to be provided 
free of cost by the EoI holder for maintenance purpose. List of tools and tackles to be supplied by the EoI holder for 
approval of specifications and make from MEDA/ owner. 

 A list of requisite spares in case of PCU/inverter comprising of a set of control logic cards, IGBT driver cards etc. 
Junction Boxes. Fuses, MOVs / arrestors, MCCBs etc along with spare set of PV modules be indicated, which shall 
be supplied along with the equipment. A minimum set of spares shall be maintained in the plant itself for the entire 
period of warranty and Operation & Maintenance which upon its use shall be replenished. 

 
20. DANGER BOARDS AND SIGNAGES 

 Danger boards should be provided as and where necessary as per IE Act. /IE rules as amended up to date. Three 
signage shall be provided one each at battery –cum- control room, solar array area and main entry from 
administrative block. Text of the signage may be finalized in consultation with MEDA/ owner. 
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21. FIRE EXTINGUISHERS 
The firefighting system for the proposed power plant for fire protection shall be consisting of: 
a. Portable fire extinguishers in the control room for fire caused by electrical short circuits. 
b. Sand buckets in the control room. 
c. The installation of Fire Extinguishers should confirm to TAC regulations and BIS standards. The fire extinguishers shall 
be provided in the control room housing PCUs as well as on the Roof or site where the PV arrays have been installed. 

 
22. DRAWINGS & MANUALS 

 Two sets of Engineering, electrical drawings and Installation and O&M manuals are to be supplied. EoI holders 
shall provide complete technical data sheets for each equipment giving details of the specifications along with 
make/makes in their EoI along with basic design of the power plant and power evacuation, synchronization along 
with protection equipment. 

 Approved ISI and reputed makes for equipment be used. 

 For complete electro-mechanical works, EoI holders shall supply complete design, details and drawings for approval 
to owners before progressing with the installation work. 

 
23. PLANNING AND DESIGNING 
The EoI holder should carry out Shadow Analysis at the site and accordingly design strings & arrays layout considering 
optimal usage of space, material and labour. The EoI holder should submit the array layout drawings along with Shadow 
Analysis Report to owner for approval. 

 
24. DRAWINGS TO BE FURNISHED BY CHANNEL PARTNER AFTER AWARD OF CONTRACT FROM 
BENEFICIARY 
The Contractor shall furnish the following drawings Award/Intent and obtain approval: 

 General arrangement and dimensioned layout 

 Schematic drawing showing the requirement of SV panel, Power conditioning Unit(s)/ inverter, Junction Boxes, AC 
and DC Distribution Boards, meters etc. 

 Structural drawing along with foundation details for the structure 

 Itemized bill of material for complete SV plant covering all the components and associated accessories 

 Layout of solar Power Array 

 Shadow analysis of the roof 

 
25. SOLAR PV SYSTEM ON THE ROOFTOP FOR MEETING THE ANNUAL ENERGY REQUIREMENT 
The Solar PV system on the rooftop of the selected buildings will be installed for meeting up to 90% of the annual energy 
requirements depending upon the area of rooftop available and the remaining energy requirement of the buildings will be met 
by drawing power from grid at commercial tariff of DISCOMs. 

 
26. SAFETY MEASURES 
The EoI holder shall take entire responsibility for electrical safety of the installation(s) including connectivity with the grid 
and follow all the safety rules & regulations applicable as per Electricity Act, 2003 and CEA guidelines etc. 

 
27. DISPLAY BOARD 
The EoI holder has to display a board at the project site (above 10 kWp) mentioning the following: 
a. Plant Name, Capacity, Location, Type of Renewable Energy plant (Like solar wind etc.), Date of commissioning, details 
of tie-up with transmission and distribution companies, Power generation and Export FY wise. 
b. Financial Assistance details from MEDA/MNRE/Any other financial institution apart from loan. This information shall 
not be limited to project site but also be displayed at site offices/head quarter offices of the successful EoI holder. 
c. The size and type of board and display shall be appropriate. 
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GUARANTEED TECHNICAL PARTICULARS (GTP) 
 

 
 
 
 

SUPPLY, INSTALLATION, TESTING AND COMMISIONING OF ON-GRID GROUND MOUNTED,110KWSOLAR 
POWER PLANTS AT STP, MEHERPALI.BBSR. WITH AUTOMATION USING SCADA & PLC. 
Sl. no.  Description of item 
1 Supply, fitting, fixing of G.I structure frame using hot-dip galvanized iron (GI) for components like rails, legs, and 

purlins, typically with an 80-micron zinc coating, as well as Stainless Steel (SS) 304 for module fasteners over  of 
channel poste of (100x50x6mm. Thk) 23 poles including cost of materials, transportation to site,all labour,T & P etc 
alll complete. 

2  Supply, fitting, fixing of Solar Panel Mounting 41x 41 x 2mm GI Structure designed specifically for 8 panels with 
a power range of 550-600W. This sturdy and durable structure is made from high-quality galvanized iron. It will 
support 600W and above 4Panels consisting of 4 Purlin for extra protection from heavy wind. 4 Purlins will prevent 
panels from cracks.  The mounting structure is designed to securely hold and position the solar panels, maximizing 
their exposure to sunlight for optimal energy generation & Its adjustable design allows for easy installation and 
customization according to your specific requirements with its robust construction and compatibility with a wide 
range of solar panels, our Solar Panel Mounting GI Structure offers a reliable and efficient solution for your solar 
power system. Invest in this reliable mounting structure to enhance the performance and longevity of your solar 
panels Hot Dip G.I End clamp & middle Clamp, SS Alen bolt. 10mm Fastners and heavy plain washers (comprising of 
set U Channels 40x40x40x2 mm Front Leg U Channel 29 Inch 4 No. Back Leg U Channel 45 Inch 4 No. Purlin 
(Support) 97 Inch 3 No.Rafter 58 Inch 2 No.  
Base Plate 4 No.Hot Dip Z (End) Clamp 35mm 6 No. 
Hot Dip U (Mid) Clamp 35mm 3 No. G.I. Degree Hanger 4 No. G.I. Spring Nut 9 No. SS Allen Bolt 40mm 9 No. G.I. 
Nut and Bolt 10x25 mm 24 No. G.I. Nut and Bolt 10x60 mm 6 No. G.I. Plain Washer 82 No.  
Fasteners 10mm 16 No. Approx. Weight 38 KG. over G.I slotted channel frame made out of channel (100x50x6mm. 
Thk) including cost of materials, transportation to site,all labour,T & P etc all complete. 

3  Supply, fitting & fixing of Photo voltic shell having 550W-600W with  half cut  Mono PERC  Solar Module 218nos 
over GI structure. including cost of materials, transportation to site,all labour,T & P etc alll complete. 

  550 watt solar PV 
4  Supply, fitting, fixing of three Phase String On Grid with Hybrid technology(MPPT) Solar Inverter Solar inverter of 

ABB/DEY or any other reputed  make suitable to generate 120KW power for solar power station including cost of 
materials, transportation to site, all labour,T & P etc alll complete.  

5 Supply, fitting, fixing of Lighting arrestor with earthing pit over solar Pv structure area .including cost of materials, 
transportation to site, all labour,T & P etc alll complete. 

7  Supply, fitting & fixing of  DC copper cable of 6 sqmm with PVC pipe including cost of materials, transportation 
to site, all labour,T & P etc all complete. 

8  Supply, fitting & fixing of  DC copper cable of 10 sqmm with suitable dia PVC pipe including cost of materials, 
transportation to site, all labour,T & P etc all complete. 

9  Supply, fitting &  fixing of armored  copper cable from inverter to MCC panel of size 95 sqmm with necessary cable 
tray  including cost of materials, transportation to site, all labour,T & P etc all complete. 

10  Supply, fitting &  fixing of net meter with copper cable from inverter to MCC pannel of required size including cost 
of materials, transportation to site,all labour,T & P etc all complete. 

11  Supply fitting fixing of   bimetallic cable socket of size 120sqmm  including cost of materials, transportation to 
site, all labour,T & P etc alll complete. 

12  Supply fitting fixing of   copper socket 10sqmm (370x2)  including cost of materials, transportation to site,all 
labour,T & P etc all complete. 

13  Supply fitting fixing of PVC  Junction box with copper terminals  including cost of materials, transportation to site, 
all labor & P etc all complete. 
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  Supply installation, testing & commissioning of PLC in door panel with Panel Air Conditioner Made out of 2MM C.R 
sheet of size (800m*800mm*2100mm floor mounted) powered coated 7 tank process with following component i.e, 
CPU should have 1MB Program memory with extended memory slut, Redundand-24VDC, SMPS 10 AMP along with 
24 v edc spd, io count as DI-20,DO-20,AI-20,AO-20 & MOSBYS-10. subsystems SHALL BE SAME SERIES AS cpu,12 
inch panel Mounted HMI, Modem should have support MQTT Protocol by default, 24 volt DC Industrial Switch with 
minim 6 earth mate, 4SFP Port each AI shall be equipped with suitable signal isolator of 2 Nos & surge protection 
device 20 nos LIU I isolator, 230 Volt AC/23 volt Ac toroidal transformer, 1kVA 230V AC UPS should have capacity to 
charge 3 nos 12VDC 65 AH battery bank, DP MCB of Adequate current capacity, Led tube light 10 inch 5 watt door 
limit switch louver, 4 sqmm straight through terminal & fuse terminal 90 nos, earthing plate. The Approved Make:L 
(PLC -Siemen’s,  Phoenix, ABB, Mitsubishi, SMPS-Phoenix, Siemens, Schnider Isolater-Masibus, R5ishabh, Multispan, 
SPD-Phones, Mersen, Dehm, UPS-Vertive, Hitachi, High Ril, Avo, Earth mate switch - Siemens’, Moxa, Phoneis) 
Including cost material with all taxes transportation to site/storage with insurance. 

14 Supply, Installation, testing and commissioning of RACK Mounted Data logger with SSD 1TB storage including cost 
of labor, T&P etc all complete. 

15 Supply, Installation, testing and commissioning of RACK Mounted 3G, 4G and 5G modem for remote data 
communication including cost of labour, T&P etc all complete. 

16 Supply, Installation, testing and commissioning of Post Paid Data SIM with Static IP along with 5GB/month data 
annually subscription for remote data VPN communication modem including cost of labour, T&P etc all complete. 

17 Supply, installation & commissioning of SCADA software(Schneider/Siemens/Phoenix Contact) with graphical 
processor, visualization, Advanced alarm management, historical and real time trending, Built-in reporting, Statistical 
process control, Multi threaded VBA programming language with 128 KB tage capacity, IKVA online 'UPS with 30Min 
battery backup-1Nos, CPU having preloaded with win-10, 15 latest gen processor; DDR4 8gb RAM, 500gb SSD 
(Make- HP/Dell/Lenovo), USB based keyboard-1 no, USB based Optical Mouse- 1no, 43" LED monitor- 1 No, A4 size 
Laser printer- 1No, Wooden computer table- 1 no, Preparation of P&I diagram, creation of multi visualisation screen 
for process control, alarm management, Historical & real-time process trend, daily reporting etc complete as per 
requirement & 'direction of engineer - in - charge. 

18 Supplying all materials Laying ,labour, T&P, for laying of cable  tray specification (Male-polycab/Lapp/Thermo) 
including cost of materials, transportation to site,all labour,T & P etc all complete. 

  1.5 SQMM 6 crore armored cable 
19 Supply, fitting & fixing of three phase  multy function electronic energy meter with necessary wiring for 6 set of 

sewerage pump set of ABB/Square make  including cost of materials, transportation to site, all labour,T & P etc all 
complete. 

20 Supply, fitting & fixing of 2 core screened cable ( Make LAP) from out let effluent channel to Control room for 
data transmission with necessary conduct pipe  including cost of materials, transportation to site, all labour,T & P etc 
all complete. 

21 Supply, fitting & fixing of 6 core screened cable ( Make LAP) from pump house to Control room for data 
transmission with necessary conduct pipe  including cost of materials, transportation to site, all labour,T & P etc all 
complete. 

22 Supply, fitting & fixing of 12 core screened cable ( Make LAP) from pump house to Control room for data 
transmission with necessary conduct pipe  including cost of materials, transportation to site, all labour,T & P etc all 
complete. 

23 Supply, fitting & fixing of 24 core screened cable ( Make LAP) from pump house to Control room for data 
transmission with necessary conduct pipe  including cost of materials, transportation to site, all labour,T & P etc all 
complete. 

24 Supply, installation of chemical earthing with crystalline conducting materials for Back FILL COMPOUND & 
INSTALLATION OF Maintenance Free Earthing Electrocode with ISI mark G.I. Pipe dia 50mm as Secondary electrode 
with wall thickness of 2.6mm and the primary earthing electrode will be 25mm*6mm hot dipped galvanized strip 
filled with a highly conductive & non-corrosive compound in between the primary earthing & the secondary earthing. 
A solid G.I. Base plate of 300*30 mm seals the unit at the bottom. Ground filling compound will be provided in 25kg 
per bag-2nos. Excavation of earth pit refilling, Precast RCC chamber with lid etc. All complete as per the site 
requirement. 

25 Supply, installation & commissioning of 200 Amp,415 VAC three phase contactor with protection latch & necessary 
wiring in the existing panel including cost of materials, transportation to site, all labour,T & P etc alll complete. 

26 Supply, installation & commissioning of net metering with necessary wiring including cost of materials, 
transportation to site, all labour,T & P etc alll complete. 

A Total 
27 SPV formation, processing fee and other permission approvals from TPCODL. Transportation of all equipments & 

its testing at site,  procurement of skilled & unskilled manpower, travel expenses, lodging and boarding of engineers, 
etc all complete. 
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The bidder has to provide all drawings, GTP, of all equipments including Automation etc (as 
per detailed technical specifications) to the authority Engineer (GM WATCO) for approval 
prior to procurement  

 
 
 
 
 
 
 
 
 
 
 
 Witness        Contractor 

28 RCC Foundations for GI post pillars with necessary excavation ,Shuttering, reinforcement, cement concrete of M-
20  to the designed depth with 50MT/ bars, construction of  foundation for PV structure contour (Area grading and 
clearing of jungle) and laying of water pipelines for cleaning including cost of materials, transportation to site, all 
labour,T & P etc all complete. 

29 Erection & commissioning of PV solar panels, I structure ,Inverter  including cost of materials, transportation to 
site, all labour,T & P etc alll complete. 

30 Supply, fitting , fixing &  commissioning of water pipe line ,necessary nozzle for each panel with pressure pump & 
control valve for each row, strainer with electrical wiring  including cost of materials, transportation to site, all 
labour,T & P etc all complete. 

31 Furnishing of control room, installation of server, Solar panel inverter AC  control desk necessary electrical wiring  
including cost of materials, transportation to site, all labour,T & P etc all complete. 

30 Supply, fitting , fixing &  commissioning of 2000 ltr PVC water tank ,for automatic cleaning PV panel with 
necessary piping  including cost of materials, transportation to site, all labour,T & P etc alll complete. 
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SECTION – 10 
PAYMENT SCHEDULE 

 

Payment will be made as per actual execution & recommendation of 
Engineer-In-Charge of the work following the condition of agreement 
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SCHEDULE – A 
STRUCTURE & ORGANISATION 

1. General Information             
a)       Name of Applicant 
 
b)       Head Office Address 
 
 

e-Mail Address: 
Telephone No.       Fax : 
Mobile Phone No. 
 

c) Regional Office Address (if any) 
 
 

e-Mail Address: 
Telephone No.       Fax : 
 

d) Local Office (if any) 
 
 

e-Mail Address: 
Telephone No.       Fax : 
 

e) Class of contractor / firm and year of incorporation  
(attach copy of certificate of registration) 

 
f)   Name and Address of Bankers 
 
g)      Main Lines of Business 
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2. STAFF PROPOSED FOR EXECUTION OF THE WORKS 
a) Office            

Name(s) Educational 
qualification 

Designation Relevant 
Experience 

Remarks 

     

 
b)  Key Engineering Personnel to be deployed at the site  

Sl. 
No. 

Name of Engineering 
Personnel to be deployed 

Educational 
qualification 

Experience Remark 

1.     
2.     
3.     
4.  

 
   

5.  
 

   

                                                                                                                                         
Note: BIO-DATA of each personnel shall be attached related with the  proposed 

site. 
A summary of the work experience of each key staff shall be attached. 
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SCHEDULE – B 

FINANCIAL STATEMENT 
[To be given separately for each constituent Firm] 

 
Financial statement shall be audited for five years by Regd. Chartered Accountant or 
competent financial organization / authority. The audit certificate should be included with 
the document. 
 

1)   Name of Applicant: 
 
2) Total annual turnover & Annual turnover in Construction Works, undertaken for each 

of the last five financial years.    
(Rs. In lakh) 

FINANCIAL 
YEAR 

Home 
 

Abroad Total 

Total 
Turnover 

Turnover 
in Const. 

Works 

Total 
Turnover 

Turnover 
in Const. 

Works 

Total 
Turnover 

Turnover 
in Const. 

Works 
2025-26  

 
     

2024-25  
 

     

2023-24  
 

     

2022-23  
 

     

2021-22  
 

     

 
3. Applicant’s specific financial arrangements (mention amount in Indian Rupees)  

a) Own Resources 
b) Bank Credits 
c) Others (specify) 

4.  Credit Facilities  :  
To be supported by certificate for the Bank in Scheduled ‘H’. 
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SCHEDULE – C 

LIST OF TOOLS, PLANT & EQUIPMENT 
Proposed to be deployed by the Applicant for use on the work 

 
 

Sl. 
No. 

List of plants & 
equipments 

Minimum 
Requirement 

Owned Leased / Hired Remarks 
Nos. / qnty Nos. / qnty 

1 2 3 4 5 6 
1. Concrete Hopper Mixer (tilting hopper type) 2 Nos.    
2. Plate / Skid Vibrator 2 Nos.    
3. Needle Vibrator 2 Nos.    
4. Water Tank  2 Nos.    
5. Levelling instrument 1 No    
6. Dewatering Pump set from 5 to 20 HP capacity 1 No.    
7. Steel shuttering plates (600 x 1200mm) with steel 

scaffoldings 
100 Sqm.    

8. Transportation trolley 2 Nos.    
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SCHEDULE – D 
WORK EXPERIENCE 

 
 

1.  Name of the firm : 

2.  Total number of years of experience in Construction work : 

3.  List of the similar works executed during last 5 years.        (Rs. in lakh) 

Sl. 
No.

Name of 
the work/ 
location 

Agmt. No. 
& Dt. 

Name of 
the 

employer 

Value of 
Contract 

price 

Total 
Value of 

work 
executed 

Financial 
year-wise 
Computed 

amount  

Stipulated 
date of 

commence-
ment 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Reasons 
for delay 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
           

           

           

           

           

           

           

NB: Certification of the employer not below the rank of Executive Engineer/equivalent is to be furnished in support of the 
above claim. 
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4.  Approximate value of existing commitment and ongoing works:      (Rs. in lakh)  
Description 

of work 
Place Name of 

employer 
Contract 

No 
Contract 

value 
Stipulated period of 

completion (indicate date of 
commencement & 

completion) 

Balance value of 
work to be 
executed 

Remarks 

1 2 3 4 5 6 7 8 
        

        

        

        

        

        

        

        

        

        

NB: Certification by the engineer in charge not below the rank Executive Engineer/equivalent in support of the above claim 
should be furnished.  

5. Bid Capacity Calculation (Refer clause 32.3 of Section 2 (B) of DTCN). 
A = Maximum value of works executed in any one year during the  

last five years (updated to the current price level)= Rs.. ________ lakhs. 
B= Value of current price level of the existing commitments  

and ongoing works to be completed during the next years = Rs. _________lakhs 
 N= Number of years prescribed for completion of the works for which the bids are invited = 03 Months  

Assessed Available Bid Capacity = (AxNx2-B)  Rs.59.81 Lakhs  
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6.  Works for which bid already submitted but not finalized.      (Rs. in lakh) 
Description 

of work 
Place of 

work 
Name & address of 

employer 
Estimated 

cost of 
work 

Offer valued 
by the bidder 

Stipulated 
period  

of completion 

Date on which  
decision 

expected. 

Remarks 

1 2 3 4 5 6 7 8 
        

        

        

        

        

        

        

        

        

        

 
Note: - a) Certificate from the employers not below the rank of Executive Engineer or equivalent may be attached 
  b) Non-disclosure of any information in the schedule will result in disqualification of the firm. 
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SCHEDULE –E 

INFORMATION REGARDING CURRENT LITIGATION, 
DEBARRING / EXPELLING OF TENDER OF ABANDONMENT OF 

WORK BY TENDER 
 
1.(a) Is the applicant currently involved in any litigation relating to any contract works  - 

Yes/No 
(b) If yes, give details 
 
 
 
 
2.(a)  Has the applicant or any of its constituent partners have been debarred / expelled by 

any agency in India during the last 5 years  - Yes/No 
(b)  If yes, give details 
 
 
 
 
3 (a) Has the applicant or any of its constituent partners failed to perform/absconded/ 

rescinded on any contract work in India during the last 5 years - Yes/No 
(b)  If yes, give details 
 
 
 
 
Note :  If any information in this schedule is found to be incorrect or concealed pre-

qualification application will be summarily rejected. 
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SCHEDULE – F 
 

(Applicable where the proposed works covers Electrical Items of works only) 
 
 

1.  The contractor shall have appropriate class of electrical license for External & Internal 
Electrical Works. 

 
2.  If not, collaboration with contractor having Electrical license of equivalent capacity 

issued by licensing authority is to be furnished. 
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SCHEDULE – G 

AFFIDAVITS / DECLARATION 

1.  I/We have read the instructions appended in the DTCN. 
 
2.  I/We agree that the decision of the Govt. of Odisha in selection of contractors will be 

final and binding upon me/us. 
 
3. All the information furnished herewith are correct to the best of my/our knowledge and 

belief.  In case of any information or documents furnished found to be false or 
incorrect, I / we have no objection if my / our tender is rejected. 

 
4.  I/We agree that I/We have no objection if inquiries are made about construction work 

and its related areas regarding all projects and works listed by us in the accompanying 
sheets or any other enquiry on information furnished herewith in the accompanying 
sheets. 

 
5.  I/We agreed that I/We have no objection if our past construction works are inspected 

by any authority of Govt. of Odisha to assess the quality of construction. 
 

 

 

Date: 

Place:           Signature 
            Name & Designation 
        Name of the organisation 
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SCHEDULE – H 
 

(Refer: Schedule “B” Item – 4) 
 

FORM OF SOLVENCY CERTIFICATE FROM A SCHEDULE BANK 
 

 
This is to certify that to the best of our knowledge and information M/s./Sri 

…………………………………………………..…………………… having marginally noted address a 
customer of our bank and are/is respectable and can be treated as good for any engagement 
upto a limit of Rs.…………………………………………………………………………… (Rupees 
………………….……………………………………………………………………….) 
 
            Signature 
 
 
         For the Bank 
Note :  In case of partnership firm, certify names of all partners as recorded with the Bank. 
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SCHEDULE – I 
 

ANY OTHER INFORMATION, IF ANY 
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SCHEDULE – J 
 

Format for Seeking Clarification 
(to be furnished in both MS Word/Excel & PDF Format) 

 
Name of the Firm with e-mail & Mobile No.:_______________________ 
___________________________________________________________ 

 
Sl. 
No. 

Reference to DTCN/ 
Clause/ Page 

Existing 
Description & 

Subject 

Clarification 
Sought 

Remarks 

1 2 3 4 5 
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SCHEDULE – K 
 

FORM OF BANK GUARANTEE 
[Additional Performance Security] 

 
To 

The General Manager,  
WATCO Project Division-II, Bhubaneswar. 

 
WHEREAS: 
(A) ___________________________________________ [name and address of contractor] 

(hereinafter called the “Contractor") has executed an agreement (hereinafter called 
the “Agreement”) with the [General Manager, WATCO Project Division-II, 
Bhubaneswar representing General Manager, WATCO Project Division-II, 
Bhubaneswar], (hereinafter called the “Authority”) for the construction of the work “ 
Supply, Installation, Testing and Commissioning of On-Grid Ground Mounted / 
Rooftop, 110 KW Solar Power Plants with Automation (SCADA, PLC) at STP , 

Meherpalli, Bhubaneswar” subject to and in accordance with the provisions of the 
Agreement. 

 (B) The Agreement requires the Contractor to furnish a Performance Security for due and 
faithful performance of its obligations, under and in accordance with the Agreement, 
during the {Construction Period & Defects Liability Period} (as defined in the 
Agreement) in a sum of Rs.__________ Lakh (Rupees _______________  Lakh) (the 
“Guarantee Amount”). 

  (C) We, _______________________ through our branch at _________________ (the 
“Bank”) have agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) 
by way of Additional Performance Security. 

 
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms 
as follows: 
1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period & Defects 
Liability Period} under and in accordance with the Agreement, and agrees and 
undertakes to pay to the Authority, upon its mere first written demand, and without 
any demur, reservation, recourse, contest or protest, and without any reference to the 
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Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the 
Authority shall claim, without the Authority being required to prove or to show grounds 
or reasons for its demand and/or for the sum specified therein. 

 
2. A letter from the Authority, under the hand of an officer not below the rank of [Director 

(Operations), WATCO, Bhubaneswar], that the Contractor has committed default in the 
due and faithful performance of all or any of its obligations under and in accordance with 
the Agreement shall be conclusive, final and binding on the Bank. The Bank further 
agrees that the Authority shall be the sole judge as to whether the Contractor is in 
default in due and faithful performance of its obligations during and under the 
Agreement and its decision that the Contractor is in default shall be final and binding on 
the Bank, notwithstanding any differences between the Authority and the Contractor, or 
any dispute between them pending before any court, tribunal, arbitrators or any other 
authority or body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor 
and/or the Bank, whether by their absorption with any other body or corporation or 
otherwise, shall not in any way or manner affect the liability or obligation of the Bank 
under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 
proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the 
Agreement or to extend the time or period for the compliance with, fulfillment and/ or 
performance of all or any of the obligations of the Contractor contained in the 
Agreement or to postpone for any time, and from time to time, any of the rights and 
powers exercisable by the Authority against the Contractor, and either to enforce or 
forbear from enforcing any of the terms and conditions contained in the Agreement 
and/or the securities available to the Authority, and the Bank shall not be released from 
its liability and obligation under these presents by any exercise by the Authority of the 
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liberty with reference to the matters aforesaid or by reason of time being given to the 
Contractor or any other forbearance, indulgence, act or omission on the part of the 
Authority or of any other matter or thing whatsoever which under any law relating to 
sureties and guarantors would but for this provision have the effect of releasing the 
Bank from its liability and obligation under this Guarantee and the Bank hereby waives 
all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 
security now or which may hereafter be held by the Authority in respect of or relating to 
the Agreement or for the fulfilment, compliance and/or performance of all or any of the 
obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 
for the period specified in paragraph 8 below and unless a demand or claim in writing is 
made by the Authority on the Bank under this Guarantee all rights of the Authority under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 
under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall 
be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the Authority in writing, and declares and warrants that it 
has the power to issue this Guarantee and the undersigned has full powers to do so on 
behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if 
sent by post it shall be deemed to have been given at the time when it ought to have 
been delivered in due course of post and in proving such notice, when given by post, it 
shall be sufficient to prove that the envelope containing the notice was posted and a 

                                                           
$  Insert date being 30 (Thirty) Months from the date of issuance of this Guarantee (in accordance with Clause 23.4 of 

the Section 2(B) & Clause 6.22 of Section 6). 
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certificate signed by an officer of the Authority that the envelope was so posted shall be 
conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the date specified in paragraph 8 above or until it is released earlier by 
the Authority pursuant to the provisions of the Agreement. 

 
Signed and sealed this ___________ day of ______________, 20______ at ________. 
 

 
 

SIGNED, SEALED AND DELIVERED 
For and on behalf of the Bank by: 
(Signature) 
(Name) 
(Designation) 
(Code Number) 
(Address) 

NOTES: 
(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 
(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
(iii) The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the “Bank Guarantee”. 
(iv) The bank guarantee shall be from a Nationalised/ Scheduled Indian Bank with counter 

guaranteed by its branch at Bhubaneswar. 
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SCHEDULE - L 
(See Clause 6.15 of DTCN) 

PROJECT COMPLETION SCHEDULE 
 
[In order to closely monitor the execution of the project and to ensure quality, cost and time of the 
project are not compromised in any manner, the contractor shall provide bar chart & PERT Chart 
in such a realistic manner so that there will be balance between financial & physical progress with 
reference to cost & completion time.] 
 
1 Project Completion Schedule 

During Construction period, the Contractor shall comply with the requirements set forth in this 
Schedule-L for each of the Project Milestones and the Scheduled Completion Date. Within 90 
(Ninety) days of the date of each Project Milestone, the Contractor shall notify the Authority of 
such compliance along with necessary particulars thereof. 
 

2 Project Milestone-I 
2.1 Project Milestone-I shall occur on the date falling on the 1/4

 of the Whole Time allowed from the 
Commencement Date (the “Project Milestone-I”). 

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction 
of the Water Supply Project and submitted to the Authority duly and validly prepared a Work 
done Statements for a value of work not less than 20% (Twenty percent) of the Contract Price. 

 
3 Project Milestone-II 
3.1 Project Milestone-II shall occur on the date falling on the 1/2

 of the Whole Time allowed from the 
Commencement Date (the “Project Milestone-II”). 

3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with 
construction of the Water Supply Project and submitted to the Authority duly and validly 
prepared a cumulative Work done Statements for a value of work not less than 45% (Forty-five 
percent) of the Contract Price. 

 
4 Project Milestone-III 
4.1 Project Milestone-III shall occur on the date falling on the 3/4

 of the Whole Time allowed from the 
Commencement Date (the “Project Milestone-III”). 

4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with 
construction of the Water Supply Project and submitted to the Authority duly and validly 
prepared a cumulative Work done Statements for a value of work not less than 75% (Seventy-
five percent) of the Contract Price. 

 
5 Scheduled Completion Date 
5.1 The Scheduled Completion Date shall occur on the Whole Time allowed 03 (Three) Months 

from the Commencement Date. 
5.2 On or before the Scheduled Completion Date, the Contractor shall have completed construction in 

accordance with this Agreement. 
 
If the contractor fails to maintain the required progress in terms of each Project Milestone or to 
complete the work and clear the site on or before the contract or extended date of completion, he 
shall, without prejudice to any other right or remedy available under the law to the Government 
on account of such breach, pay as agreed compensation the amount as give in Clause No. 6.15 of 
the agreement. 
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Appendix - I 
 

Executive Instruction regarding calling for and acceptance of 
tenders in e-Procurement in Govt. of Odisha. 

 
Government of Odisha 

Works Department 
*** 

Office Memorandum 
File No.07556900042013 (Pt-II) – 7885/W Dated 23.07.2013 

 
Sub: Codal Provision regarding e-Procurement 
 After introduction of e-procurement in Government of Odisha, necessary guidelines / 
procedures has been issued in Works Department Office Memorandum No.1027 dt.24.01.2009 
which consists of the procedural requirement for e-procurement of tenders. After careful 
consideration Government have been pleased to make following modifications to codal 
provisions by way of addition as Appendix – IX(A) of OPWD Code Vol.II) as follows: 

(Appendix-IX (A) of OPWD Code, Vol-II) 

Executive instructions regarding calling for and acceptance of 
tenders in e-Procurement. 

1. This office memorandum consists of the procedural requirement of e-procurement and 
shall be made part of the Detailed Tender Call Notice or Instruction to Bidder for all 
“works” tenders hoisted in the portal. 

2. The e-procurement portal of Government of Odisha is “https://tendersodisha.gov.in”. 
3. Use of valid Digital Signature Certificate of appropriate class (Class II or class III) issued 

from registered certifying authorities (CA) as stipulated by Controller of Certifying 
Authorities (CCA), Government of India such as   n-Code, Sify, TCS, MTNL, e-Mudhra is 
mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All the 
Department users are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time 
to be followed by all the users. 

6. Government after careful consideration have decided to hoist all tenders costing 10 lakhs 
or above in the e-procurement portal. This will be applicable across all Engineering 
Departments such as Works Department, Department of Water Resources, Rural 
Development and Housing & Urban Development Department. Government of Odisha 
also welcomes hoisting of tenders by any other departments, authority, corporations, 
local bodies etc. of the State with prior approval from Works Department.  Works 
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Department is the Nodal Department for the implementation of e-Procurement in the 
State. 

7. The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD 
code/ Accounts code/ Government statues including any amendments brought from time 
to time to suit to the requirement of the best national practice. 

8. Registration in the e-procurement portal is without levy of any charges but Government 
reserves the right to levy any charges for such value added services in future. 

9. Contractor not registered with Government of Odisha, can participate in the e-
Procurement after necessary enrolment in the portal but have to subsequently register 
themselves with the appropriate registering authority of the State Government before 
award of the work as per prevalent registration norms of the State. 

10. For the role management “Department” is the Administrative Department, Organisation 
or wing is the Chief Engineer or highest tender accepting authority or equivalent officer, 
Division is the Executive Engineer or equivalent Officer and Subdivision is the Assistant 
Engineer or equivalent officer. 

11. The e-Procurement software assigns roles for operation of the module for specific 
function. The terminologies used in the portal and their respective functions in the 
software are as follows. 
11.1  Application Administrator (NIC & State Procurement Cell) 

i.  Master Management 
ii.  Nodal Officer Creation 
iii.  Report Generation 
iv.  Transfer of Officer’s login ID. 
v.  Blocking & unblocking of officer’s and bidder’s login ID. 

11.2   Nodal Officer (At organization level not below the Superintending Engineer or 
equivalent rank) 

i.  Creation of Users 
ii.  Role Assignment 
iii.  Report Generation 
iv.  Transfer of Officer’s login ID. 
v.  Blocking & unblocking of officer’s Login ID. 

11.3   Procurement Officer Publisher (Officer having tender inviting power at any 
level) 

i.  Publishing of Tender 
ii.  Publishing of Corrigendum / addendum / cancellation of Tender 
iii.  Bid Clarification 
iv.  Uploading of Pre-Bid minutes. 
v.  Report generation. 

11.4   Procurement Officer Administrator (Generally sub-ordinate officer to Officer 
Inviting Tender) 

i.  Creation of Tender 
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ii.  Creation of Corrigendum / addendum / cancellation of Tender 
iii.  Report generation. 

11.5   Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting 
Tender) 

i.  Opening of Bid 

11.6   Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer 
Inviting Tender) 

i.  Evaluating Bid 

11.7   Procurement Officer-Auditor (Procurement Officer Publisher and/or Accounts 
Officer / Finance Officer) 

 
i.  To take up auditing 

12. NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB): 
12.1  The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard 

formats as applicable to conventional Bids and will be finalized / approved by 
the officers competent as in the case of conventional Bids. 

12.2  The officers competent to publish NIB in case of conventional Bids will host the 
NIB in portal. Simultaneously, a notification should also be published in the 
newspapers, as per existing rules preferably, in the following format, to effect 
economy:- 

 
Government of Odisha “e” procurement Notice 

Bid Identification No.--------------------------- 
1.  Name of the work:   ………………………………………………. 
2.  Estimated cost:  Rs. ………………………………………………… 
3.  Period of completion ------------------------------------------------------ 
4.  Date & Time of availability of bid document in the portal ________________ 
5.  Last Date / Time for receipt of bids in the portal ______________________ 
6.  Name and address of the O.I.T.:………………………………………..      
Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in” 

12.3  The tender documents published by the Tender Inviting Officer (Procurement 
Officer Publisher) in the website https://tendersodisha.gov.in will appear in the 
“Latest Active Tender”. The Bidders/ Guest Users can download the Bid 
documents only after the due date & time of sale. The publication of the tender 
will be for specific period of time till the last date of submission of bids as 
mentioned in the ‘Notice inviting Bid’ after which the same will be removed 
from the list of “Latest Active tenders”. 

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE: 
13.1  The Procurement Officer Publisher (Officer Inviting Tender) shall publish any 

addendum/ corrigendum/ cancellation of tender in the website 



 

104 
 

https://tendersodisha.gov.in, notice board and through paper publication and 
such notice shall form part of the bidding documents. 

13.2  The system generates a mail to those bidders who have already uploaded their 
tenders and those bidders if they wish can modify their tenders. The bidders 
are required to watch the website till last date and time of bid submission for 
any addendum/ corrigendum/ cancellation thereof. Tender Inviting Authority is 
not responsible for communication failure of system generated mail.  

14.  CREATION AND PUBLISHING OF BID: 
14.1 All the volumes/documents shall be uploaded in the portal by the tender creating 

officer (Procurement Officer Administrator) and published  by the Officer Inviting 
Tender (Procurement Officer Publisher) using their DSCs in appropriate format so 
that the document is not tampered with 

14.2 The tender document comprise the notice inviting tender, bid document/ SBD, 
drawings in .pdf format and the schedule of quantities / BoQ in .xls format to be 
uploaded by the Officer Inviting Tender. 

14.3 Procurement Officer Administrator creates tender by  filling up the following 
forms: 

i. BASIC DETAILS 
ii. COVER CONTENT: The Procurement officer Administrator should briefly describe 

the name and type of documents to be uploaded by the bidder in the following 
format: 
(a) For Single Cover/Packet: 

Sl No Cover Type Document Description Type 
1 Fee/ 

Prequal/ 
Technical/ 
Finance 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 
Affidavits, undertakings and any other 
document as per SBD/DTCN. 

.pdf 

BoQ .xls 
 

(b) For Two Cover/Packet: 
Sl No Cover Type Document Description Type 

1 Fee/ 
Prequal/ 
Technical 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 
Affidavits, undertakings and any other 
document as per SBD/DTCN. 

.pdf 

2 Finance BoQ .xls 
Special condition if any specifically mentioned 
by Officer Inviting Tender 

.pdf 

 
iii. TENDER DOCUMENT: The Procurement Officer Administrator should upload the 

NIT in .pdf format. 

iv. WORK ITEM DETAILS 

v. FEE DEATILS: The Procurement Officer Administrator should mention the cost of 
tender paper and EMD amount as laid down in DTCN/SBD. 
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vi. CRITICAL DATES: The Procurement Officer Administrator should mention the 
critical dates of tender such as publishing date, document download start date & 
end date, seek clarification start date & end date (optional), bid submission start 
date & closing date, bid opening date as per DTCN/SBD. 

vii. BID OPENER SELECTION: The Procurement Officer creator can select two / three 
/ four bid openers for a particular bid.  If required the bid openers can also be 
selected within an organization from other procurement units (Circles /Divisions). 

viii. WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload 
the digitally signed tender document (SBD/DTCN) or any other addition 
document/drawings in .pdf format and Bill of Quantities in .xls format.  

ix.  PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the 
tender using his/her DSC after detail scrutiny of the fields created and 
documents uploaded by the Procurement Officer Administrator. Procurement 
Officer Publisher can publish tenders for multiple procurement units using 
multiple DSCs procured for each post separately. After being relieved from the 
additional charges he has to surrender the additional DSCs to the Nodal Officer 
of the concerned organisation. 

15. PARTICIPATION IN BID: 
15.1 PORTAL  REGISTRATION: The Contractor/Bidder intending to participate in the bid 

is required to register in the portal using his/her active personal/official e-mail ID as 
his/her Login ID and attach his/her valid Digital signature certificate (DSC) to 
his/her unique Login ID. He/She has to submit the relevant information as asked 
for about the firm/contractor. The portal registration of the bidder/firm is to be 
authenticated by the State Procurement Cell after verification of original valid 
certificates/documents such as (i) PAN and (ii) Registration Certificate (RC) / VAT 
Clearance Certificate (for procurement of goods) of the concerned bidder. The time 
period of validity in the portal is at par with validity of RC/ VAT Clearance. Any 
change of information by the bidder is to be re-authenticated by the State 
Procurement Cell. After successful authentication bidder can participate in the 
online bidding process. 
15.1.1 Bidders participating through Joint Venture shall declare the authorised 

signatory through Memorandum of Understanding duly registered and enrol 
in the portal in the name and style of the Joint venture Company. It is 
mandatory that the DSC issued in the name of the authorised signatory is 
used in the portal. 

15.1.2 Any third party/company/person under a service contract for operation of 
e-Procurement system in the State or his/their subsidiaries or their parent 
companies shall be ineligible to participate in the procurement process that 
are undertaken through the e-Procurement system irrespective of who 
operates the system. 

15.2 LOGGING TO THE PORTAL: The Contractor/Bidder is required to type his/her Login 
ID and password. The system will again ask to select the DSC and confirm it with 
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the password of DSC as a second stage authentication. For each login, a user’s DSC 
will be validated against its date of validity and also against the Certificate 
Revocation List (CRL) of respective CAs stored in system database. The system 
checks the unique Login ID, password and DSC combination and authenticates the 
login process for use of portal.  

15.3 DOWNLOADING OF BID: The bidder can download the tender of his choice and 
save it in his system and undertake the necessary preparatory work off-line and 
upload the completed tender at his convenience before the closing date and time of 
submission. 

15.4 CLARIFICATION ON BID: The bidder may ask question related to tender online in 
the e-procurement portal using his/her DSC; provided the questions are raised 
within the period of seeking clarification as mentioned in tender call notice/Bid. The 
Officer Inviting the Bid / Procurement Officer-Publisher will clarify queries related to 
the tender. 

15.5 PREPARATION OF BID 
15.5.1 The bids may consist of general arrangements drawings or typical or any 

other drawings relevant to the work for which bid has been invited. Bidder 
may download these drawings and takeout print for detail study and 
preparation of his bid. Any other drawings and documents pertaining to the 
works available with the Officer Inviting The bid will be open for inspection 
by the bidders. 

15.5.2 The Bidder shall go through the Bid carefully and list the documents those 
are asked for submission. He shall prepare all documents including cost of 
Bid Document, Bid Security, Declaration form, price bid etc. and store in the 
system. 

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS: 
15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount 

mentioned under NIT/Contract Data. The bidder shall scan all the 
written/printed pages of the bid security and up load the same in portable 
document format (PDF) to the system in designated place of the technical 
BID. Furnishing scanned copy of such documents is mandatory otherwise 
his/her bid shall be declared as non-responsive and liable for rejection.  

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated 
contract value (ECV) or as mentioned in the bid document. The validity 
period of the EMD or Bid Security shall be as mentioned in the bid document. 
Any bid not accompanied by an acceptable Bid Security and not secured as 
indicated in the bid document shall be rejected as non-responsive. The bid 
security shall be retained till such time the successful bidder furnishes Initial 
Security Deposit (ISD) or Performance Security acceptable to the Officer 
Inviting the Bid. Failure of the successful Bidder to comply with the 
requirements shall constitute sufficient grounds for cancellation of the award 
and forfeiture of the Bid Security. The Bid security in the form of FD / BG 
shall be from a Nationalized Bank valid for a period of 45 days beyond the 
validity of the bid. Bid security in other form is acceptable if the bid 
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documents provides for it.  
15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in 

detailed tender call notice in respect of Earnest Money Deposit / Bid Security 
and the Bank Draft in respect of cost of Bid are to be scanned and up loaded 
in portable document format (PDF) along with the bid. 
 

15.6.4 The tender accepting authority will verify the originals of all the scanned 
documents of the successful lowest bidder only within 5 days of opening of 
the tender. In the eventuality of failure on the part of the lowest successful 
bidder to produce the original documents, he will be debarred in future from 
participating in tender for 3 years and will be black listed by the competent 
authority. In such a situation, successful L-2 bidder will be required to 
produce his original documents for consideration of his tender at the 
negotiated rate equal to L1 bidder. 

15.6.5 Contractor exempted from payment of EMD will be able to participate in the 
tender directly by uploading documentary evidences towards his eligibility for 
such exemption  

15.6.6 Government of Odisha has been actively considering integrating e-payment 
gateway in to the portal for payment of Cost of Bid and Bid Security/ Earnest 
Money Deposit. The process of using e-payment gateway shall be issued 
separately after it is established. 

16.  SUBMISSION OF BID: 
16.1 The bidder shall carefully go through the tender and prepare the required 

documents. The bid shall have a Technical Bid & a Financial Bid.  The Technical bid 
generally consist of cost of Bid documents, EMD/ Bid Security, VAT, PAN / TIN, 
Registration Certificate, Affidavits, Profit Loss statement, Joint venture agreement, 
List of similar nature of works, work in hand, list of machineries, and any other 
information required by OIT. The Financial Bid shall consist of the Bill of Quantities 
(BOQ) and any other price related information/undertaking including rebates. 

16.2 Bidders are to submit only the original BoQ (in .xls format) uploaded by 
Procurement Officer Publisher (Officer Inviting Tender) after entering the relevant 
fields without any alteration/ deletion / modification. Multiple BoQ submission by 
bidder shall lead to cancellation of bid. In case of item rate tender, bidders shall fill 
in their rates other than zero value in the specified cells without keeping it blank. In 
the percentage rate tender the bidder quoting zero percentage is valid and will be 
taken at par with the estimated rate of the work put to tender. 

16.3 The bidder shall upload the scanned copy/copies of document in support of 
eligibility criteria and qualification information in prescribed format in Portable 
Document Format (PDF) to the portal in the designated locations of Technical 
Bid. 

16.4 The bidder shall write his name in the space provided in the specified location in 
the Protected Bill of Quantities (BoQ) published by the Officer Inviting Tender. The 
bidder shall type rates in figure only in the rate column of respective item(s) 
without any blank cell in the rate column  in case of item rate tender and type 
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percentage excess or less up to two decimal place only in case of percentage rate 
tender. 

16.5 The bidder shall log on to the portal with his/her DSC and move to the desired 
tender for up loading the documents in appropriate place one by one 
simultaneously checking the documents.  
16.5.1 Bids cannot be submitted after due date and time. The bids once submitted 

can not be viewed, retrieved or corrected. The Bidder should ensure 
correctness of the bid prior to uploading and take print out of the system 
generated summary of submission to confirm successful uploading of bid. 
The bids can not be opened even by the OIT or the Procurement Officer 
Publisher/ opener before the due date and time of opening. 

16.5.2 Each process in the e-procurement is time stamped and the system can 
detect the time of log in of each user including the Bidder. 

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him 
to the portal. 

16.5.4 The system shall require all the mandatory forms and fields filled up by the 
contractor during the process of submission of the bid/tender. 

16.5.5 The bidder should check the system generated confirmation statement on 
the status of the submission. 

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid 
traffic rush and failure in the network. 

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or 
breakdown of the electronic system used during the e-procurement process. 

16.5.8 The Bidder is required to upload documents related to his eligibility criteria 
and qualification information and Bill of Quantity duly filled in. It is not 
necessary for the part of the Bidder to up-load the drawings and the other 
Bid documents (after signing) while uploading his bid. It is assumed that the 
bidder has referred all the drawings and documents uploaded by the Officer 
Inviting the Bid. 

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and time 
of submission of bid (server time). The date and time of bid submission shall 
remain unaltered even if the specified date for the submission of bids 
declared as a holiday for the Officer Inviting the Bid. 

16.6 SIGNING OF BID:   The ‘online bidder’ shall digitally sign on all statements, 
documents, certificates uploaded by him, owning responsibility for their correctness 
/ authenticity as per IT ACT 2000. If any of the information furnished by the bidder 
is found to be false / fabricated / bogus, his EMD/Bid Security shall stand forfeited 
& his registration in the portal shall be blocked and the bidder is liable to be 
blacklisted. 

17.  SECURITY OF BID SUBMISSION: 
17.1 All bid uploaded by the Bidder to the portal will be encrypted. 
17.2  The encrypted Bid can only be decrypted / opened by the authorised openers on 

or after the due date and time. 
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18. RESUBMISSION AND WITHDRAWAL OF BIDS: 
18.1 Resubmission of bid by the bidders for any number of times before the final date 

and time of submission is allowed. 
18.2 Resubmission of bid shall require uploading of all documents including price bid 

afresh. 
18.3 If the bidder fails to submit his modified bids within the pre-defined time of receipt, 

the system shall consider only the last bid submitted. 
18.4 The bidder should avoid submission of bid at the last moment to avoid system 

failure or malfunction of internet or traffic jam or power failure etc. 
18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the 

bid by uploading scanned copy of a letter addressing to the Procurement Officer 
Publisher (Officer Inviting Tender) citing reasons for withdrawal. The system shall 
not allow any withdrawal after expiry of the closure time of the bid. 

19. OPENING OF THE BID: 
19.1 Bid opening date and time is specified during tender creation or can be extended 

through corrigendum. Bids cannot be opened before the specified date & time. 
19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the 

bidders. 
19.3 The bidders & guest users can view the summary of opening of bids from any 

system. Contractors are not required to be present during the bid opening at the 
opening location if they so desire. 

19.4  In the event of the specified date of bid opening being declared a holiday for the 
Officer Inviting the Bid, the bids will be opened at the appointed time on the next 
working day. 

19.5 Combined bid security for more than one work is not acceptable.  
19.6 The electronically submitted bids may be permitted to be opened by the predefined 

Bid opening officer from their new location if they are transferred after the issue of 
Notice Inviting Bid and before bid opening. Further, action on bid documents shall 
be taken by the new incumbent of the post. 

19.7 In case of non-responsive tender the officer inviting tender should complete the e-
Procurement process by uploading the official letter for cancelled / re-tender. 

20. EVALUATION OF BIDS : 
20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The 

officer authorized to open the tender shall sign and number on each page of the 
documents downloaded and furnish a certificate that “the documents as available in 
the portal containing ______  nos. of pages”. 

20.2 The bidder may be asked in writing/ online (in their registered e-mail ids) to clarify 
on the uploaded documents provided in the Technical Bid, if necessary, with 
respect to any doubts or illegible documents. The Officer Inviting Tender may ask 
for any other document of historical nature during Technical Evaluation of the 
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tender. Provided in all such cases, furnishing of any document in no way alters the 
Bidder’s price bid. Non submission of legible documents may render the bid non-
responsive. The authority inviting bid may reserve the right to accept any additional 
document.  

20.3 The bidders will respond in not more than 7 days of issue of the clarification letter, 
failing which the bid of the bidder will be evaluated on its own merit. 

20.4 The Technical evaluation of all the bids shall be carried out as per information 
furnished by Bidders. 

20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive 
bidders. 

20.6 The financial bids of the technically responsive bidders shall be opened on the due 
date of opening. The Procurement Officer-Openers shall log on to the system in 
sequence and open the financial bids.  
20.6.1 The Financial Bid will be opened on the notified date & time in the presence 

of bidders or their authorised representative who wish to be present. 
 

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids were 
found responsive will be opened. 

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of 
each item in case of item rate tender and percentage above or less in case 
of percentage rate tenders will be announced. 

20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded 
BoQ and the Comparative Statement and furnish a certificate to that respect. 

20.6.5 Bidder can witness the principal activities and view the documents/summary 
reports for that particular work by logging on to the portal with his DSC from 
anywhere. 

20.6.6 System provides an option to Procurement Officer Publisher for reconsidering 
the rejected bid with the approval of concern Chief Engineer / Head of 
Department. 

21. NEGOTIATION OF BIDS: 
21.1 For examination, evaluation, and comparison of bids, the officer inviting the bid 

may, at his discretion, ask the     lowest bidder for clarification of his rates including 
reduction of rate on negotiation and breakdown of unit     rates. 

22. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 
22.1 The Employer/Engineer-in-Charge shall notify acceptance of the work prior to 

expiry of the validity period by cable, telex or facsimile or e-mail confirmed by 
registered letter. This Letter of Acceptance will state the sum that the Engineer-in-
Charge will pay the contractor in consideration of execution & completion of the 
Works by the contractor as prescribed by the contract & the amount of 
Performance Security and Additional Performance Security required to be furnished. 
The issue of the letter of Acceptance shall be treated as closure of the Bid process 
and commencement of the contract. 
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22.2 The Contractor after furnishing the required acceptable Performance Security & 
Additional Performance Security, “Letter to Proceed” or “Work Order” shall be 
issued by the Engineer-in-Charge with copy thereof to the Procurement Officer –
Publisher. The Procurement Officer-Publisher shall up load the summary and 
declare the process as complete. 

22.3  If the L-1 bidder does not turn up for agreement after finalization of the tender, 
then he shall be debarred from participation in bidding for three years and action 
will be taken to blacklist the contractor. Besides the consortium / JV / firm where 
such an agency / firm already happens to be or is going to be a 
partner/member/proprietor, he/ they shall neither be allowed for participation in 
bidding  for three years nor his/ their application will be considered for registration 
and action will be initiated to blacklist him / them. In that case, the L-2 bidder, if 
fulfils other required criteria, would be called for drawing agreement for execution 
of work subject to condition that the L-2 bidder negotiates at par with the rate 
quoted by the L-1 bidder, otherwise the tender will be cancelled. 

 
23. BLOCKING OF PORTAL REGISTRATION: 

23.1 If the Registration Certificate of the Contractor is cancelled /suspended by the 
registering authority/ blacklisted by the competent authority his portal registration 
shall be blocked automatically on receipt of information to that effect. 

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1 
shall be unblocked automatically in receipt of revocation order of cancellation / 
suspension/ blacklisting from the concerned authority.  

23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to 
the concerned contractor who in turn shall furnish his reply, if any, within a 
fortnight from the date of issue of show cause notice. Thereafter the Officer 
Inviting Tender is required to issue an intimation to the defaulting bidder about his 
unsatisfactory reply and recommend to the Chief Manager (Tech.) for blocking of 
portal registration within 10 days of intimation to the defaulting bidder regarding 
his unsatisfactory reply with intimation to the Registering Authority and concerned 
Chief Engineer/ Heads of Office if any of the following provisions are violated. 
23.3.1 Fails to furnish original Technical / Financial (Tender Paper Cost, EMD/Bid 

Security) instruments before the designated officer within the stipulated date 
and time. 

23.3.2 Backs out from the bid on any day after the last date of receipt of tender till 
expiry of the bid validity period. 

23.3.3 Fails to execute the agreement within the stipulated date. 
23.3.4 If any of the information furnished by the bidder is found to be false / 

fabricated / bogus. 
Accordingly the Officer Inviting Tender shall recommend to the Chief Manager 
(Tech.), State Procurement Cell, Odisha for blocking of portal registration of bidder 
and simultaneously action shall also be initiated by OFFICER INVITING TENDER for 
blacklisting as per Appendix- XXXIV of OPWD Code, Volume-II. 
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24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION: 
24.1 UNBLOCKING OF PORTAL REGISTRATION: 

Unblocking of portal registration of a contractor shall be done by a Committee 
consisting of the following members. 
EIC (Civil)-cum-CPO,             - Chairman 
Engineer-in-Chief (WR)           -  Member 
Concerned Chief Engineer        - Member 
Sr. Manager (Finance), SPC      - Member 
Officer Inviting Tender    - Member  
Chief Manager (Technical), SPC - Convener 

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he will 
maintain all records for this purpose. The Committee shall meet not less than once 
in a month if required & shall consider the recommendation of the officer inviting 
tender for unblocking of portal registration. The quorum of the meeting will be four. 

24.3 The minimum period of blocking of Portal Registration shall in no case be less than 
90 days. After blocking of Portal Registration, the Contractor whose Portal 
Registration has been blocked may file application to the concerned officer inviting 
tender showing sufficient ground for unblocking of his portal registration along with 
a Treasury Challan showing deposit of Rs. 10,000/- (Rupees ten thousand) only 
(non-refundable) under the head of accounts ‘0059 - Public Works’ as processing 
fees. The officer inviting tender shall forward the application filed by the contractor 
to the Chief Manager (Tech), State Procurement Cell.  
 

24.4 On receipt of recommendation from the concerned Chief Engineer along with the 
copy of challan as mentioned above, the Chief Manager (Tech) being the member 
Convener of the Committee shall place the case before the Committee for 
examination and taking a decision in this regard. After examination the Committee 
may recommend for unblocking of the portal registration of said contractor if the 
Committee is satisfied that the fault committed by the contractor is either 
unintentional or done for the first time. 
 

24.5 After scrutiny by the State Procurement Cell if it is found that the portal registration 
of a contractor has been blocked for the 2nd time the Chief Manager (Tech), SPC 
may not consider his case to be placed before the Committee and may advice the 
concerned officer inviting tender to issue show cause notice to the contractor 
asking him to explain as to why his portal registration shall not remain blocked. On 
receipt of show cause reply from the contractor the officer inviting tender shall 
examine the same & if considered proper he may report to the Chief Manager 
(Tech), SPC along with his views furnishing the copy of the show cause reply for 
placement of the same before the Committee for taking a decision in respect of 
blocking/ unblocking. If the Committee found that the contractor is in habit of 
committing such fault again and again intentionally the committee may advice the 
concerned officer inviting tender to initiate proceeding for blacklisting as per the 
existing rule. 
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1. These amendments shall take effect from the date of issue of the order. 
2. This amendment is an addition to the existing provision and will be placed 

below Appendix-IX to OPWD Col, Vol-II. 
3. Accordingly Office Memorandum No.1027 dt.24.01.2009 stands modified. 
4. This has been concurred in by the Finance Department vide their UOR No.3-

WF-1 dt.04.01.2013. 
 

    Sd/19.07.2013 
      E.I.C-cum-Secretary to Govt. 
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Appendix – II 
 

Online Receipt of Tender Paper Cost & Earnest Money Deposit 
 through e-Procurement Portal  

as per Works Department Letter No.17276/W Dt.06.12.2017 
 

Government of Odisha 
Works Department 

*** 
Office Memorandum 

File No.07556900012016–17254/W Dt.05.12.2017 
 

Sub: Electronic receipt, accounting and reporting of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids. 

 
1. The State Government have formulated rules and procedures for Electronic receipt, 

accounting and reporting of the receipt of Cost of Tender Paper and Earnest Money 
Deposit on submission of bids through the e-procurement portal of Government of 
Odisha i.e. "https://tendersodisha.gov.in". 
 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI 
payment gateway. Now it has been decided to introduce electronic receipt of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids through 
payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all 
Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies and 
Local Bodies etc. in phases (ANNEXURE-I). The process outline as well as accounting 
and reporting structure are indicated below : 
a)  It will be carried out through a single banking transaction by the bidder for 

multiple payments like Cost of Tender Paper and Earnest Money Deposit 
on submission of bids. 

b)  Various payment modes like Internet banking/ NEFT/RTGS of Designated 
Banks and their Aggregator Banks as well can be accessed by the intending 
bidders. 

c)  Reporting and accounting of the e-receipts will be made from a single source. 
d)  Credit of receipts into the Government accounts and to the designated Bank 

account of the participating entities indicated in Para 2 above would be faster. 
 

3.  Only those bidders who successfully remit their Cost of Tender Paper and Earnest 
Money Deposit on submission of bids would be eligible to participate in the 
tender/bid process. The bidders with pending or failure payment status shall not be 
able to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the 
designated Banks shall not be held responsible for such pendency or failure. 
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4.  Banking arrangement: 
a)  Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being 

integrated with e-Procurement portal of Government of Odisha 
(https://tendersodisha.gov.in) 

b)  The Designated Banks participating in Electronic receipt, accounting and 
reporting of Cost of Tender Paper and Earnest Money Deposit on 
submission of bids will nominate a Focal Point Branch called e-FPB, who is 
authorized to collect and collate all e-Receipts. Each such branch will act as the 
Receiving branch and Focal Point Branch notwithstanding the fact that the 
bidder might have debited his account in any of the bank's branches while 
making payment. 

 
5.  Procedures of bid submission using electronic payment of tender paper cost 

and EMD by bidder: 
a)  Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-

Procurement portal (https://tendersodisha.gov.in) using his/her digital signature 
certificate and then search and then select the required active tender from the 
"Search Active Tender" option. Now, submit button can be clicked against the 
selected tender so that it comes to the "My Tenders" section. 

 
b)  Uploading of Prequalification/Technical/Financial bid: The bidders have 

to upload the required Prequalification /Technical/Financial bid, as mentioned in 
the bidding document and in line with Works Department office memorandum 
no.7885, dt.23.07.2013. 

 
c)  Electronic payment of tender paper cost and EMD: Then the bidders have 

to select and submit the bank name as available in the payment options 
i. A bidder shall make electronic payment using his/her internet banking 

enabled account with designated Banks or their aggregator banks. 
ii. A bidder having account in other Banks can make payment using NEFT/RTGS 

facility of designated Banks. 
 Online NEFT/RTGS payment using internet banking of the bank in which the 

bidder holds his account, by adding the account number as mentioned in the 
challan as an interbank beneficiary. 
 

d)  Bid submission: Only after receipt of intimation at the e-Procurement portal 
regarding successful transaction by bidder the system will activate the 'Freeze 
Bid Submission' button to conclude the bid submission process. 

 
e)  System generated acknowledgement receipt for successful bid 

submission: System will generate an acknowledgement receipt for successful 
bid submission. The bidder should make a note of 'Bid ID' generated in the 
acknowledgement receipt for tracking their bid status. 

 
 

6.  Settlement of Cost of Tender Paper; 
a)  Cost of Tender Paper: In respect of Government receipts on account of Cost 

of Tender Paper, the e-Procurement portal shall generate a MIS for the State 
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Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender 
paper collected with reference to Bid Identification Number. The State 
Procurement Cell shall generate Bank-wise-head-wise challans separately for 
Cost of Tender Paper and instruct the designated Banks to remit the money to 
the State Government account under different heads. In respect of the cost of 
tender paper received through the e-procurement portal, the remittance to the 
Cyber Treasury account will be made to the Head of Account 0075-Misc, General 
Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper. 

 
b)  For the time being, the State Procurement Cell (SPC) will use over the counter 

payment facility of the Odisha Treasury portal. Thereafter, remittance through 
NEFT & RTGS will be facilitated through the Odisha Treasury portal. 

c)  Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and 
Local Bodies etc., Cost of Tender Paper, the e-Procurement portal shall 
generate a MIS for the State Procurement Cell (SPC). The MIS will contain an 
abstract of the cost of tender paper collected with reference to Bid 
Identification Number. The State Procurement Cell shall generate Bank-wise 
list of challans and instruct the designated Banks to remit the money through 
the Odisha Treasury portal. The cost of tender papers will be credited to the 
registered Bank account of the concerned State PSUs, Statutory Corporations, 
Autonomous Bodies and Local Bodies etc. 

 
d)  Bank will refund (in case the Tender Inviting Authority (TIA) issues such 

instructions) the tender fee, EMD to the bidder, in case the tender is cancelled 
before opening of Bid as per direction received from TIA through e-procurement 
system. 

 
e)  Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and 

Earnest Money Deposit on submission of bids is enclosed in the Annexure. 
 

7.  Settlement of Earnest Money Deposit on submission of bids: 
a)  The Bank will remit the Earnest Money Deposit on submission/ 

cancellation of bids to respective bidders accounts as per direction received 
from TIA through e-procurement system. 

 
8.  Forfeiture of EMD : 

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is 
occasioned for various reasons. 
a)  In case the Earnest Money Deposit on submission of bid is forfeited, the e-

Procurement portal will direct the Bank to transfer the EMD value from the 
Pooling Account of SPC to the registered account of the tender inviting authority. 

 
b)  The Tender inviting authorities of the Government Departments will deposit the 

forfeited Earnest Money Deposit on submission of bid, in the State 
Government Treasury under the appropriate head (8782-Cash Remittances and 
Adjustments between the officers rendering accounts to the same Accounts 
Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into 
Treasury) after taking the amount as a revenue receipt in their Cash Book under 
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the head 0075-Misc. General Services-00-101 -Unclaimed Deposits-0097-Misc, 
Receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a 
deposit of the Division. 

 
c)  By clicking submit button, system will initiate the forfeiture of EMD. System will 

not allow the evaluator to edit the initiation after clicking the submit button. 
Forfeiture option can be carried out in phased manner like one bidder at a time. 

 
9.  Role of the Banks: 

a)  Make necessary provision / customizations at their end to enable the provision 
for online payments / refunds as per this document. 

b)  Provide necessary real-time message to bidders regarding successful or 
unsuccessful transactions during online payment processes and redirect them to 
e-Procurement website with necessary transaction reference details enabling 
them to submit their bids. 

c)  The bank shall ensure transfer of funds from the pooling account to the 
Government Head/current account of PSUs/ULBs within the next bank working 
day as per the directions generated from e-Procurement portal. 

d)  Bank should provide timely reports and reference details to NIC enabling them 
to carry out their role as stated below. 

e)  Refund of amount to bidders as per the XML file provided by e-Procurement 
system on the next bank working day from the date of generation of the XML file 
and also provide a confirmation to NIC on the same. 

 
10.  Role of State Procurement Cell: 

a)  Communicate requirements of Government departments/ State PSUs/ 
Autonomous Bodies/ ULBs online payment requirements to National Informatics 
Centre / the authorised Banks for mapping/ customization. 

b)  In every working day, the State Procurement Cell shall generate MIS from the e-
Procurement portal to ascertain the tender paper cost received in the e-
Tendering process separately bank-wise for the Government Department and 
the PSUs/ULBs. The SPC shall generate bank-wise separate online challans from 
the Odisha Treasury portal and make the remittance through over the counter 
facility or NEFT/RTGS (as and when this functionality is available in Treasury 
portal) and issue instruction to the bank for remittance of the receipt to the 
State Government account. 

c)  The State Procurement Cell shall be responsible for providing challan details and 
MIS in respect of the remittance towards tender paper cost to the Tender 
inviting authorities for their record. 

d)  State Procurement Cell shall monitor the progress of e-Tendering by different 
Government departments / State PSUs/ Autonomous Bodies / ULBs through an 
MIS. State Procurement Cell shall monitor and send monthly progress reports to 
the Government. 

e)  The e-Procurement system will generate a consolidated refund & settlement XML 
file as an end of the day activity. 
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f)  e-procurement system will provide a web service for payment gateway (PG) 
provider to pull the encrypted refund and settlement details in XML file against a 
day. 

g)  Similarly, payment gateway (PG) provider will provide a web service to pull the 
refund and settlement status against a day 

h)  e-procurement system will update the status accordingly for reconciliation 
report. 

 
11.  Role of National Informatics Centre : 

a)  Customize e-Procurement software and web-pages of Government of Odisha 
(https://tendersodisha.qov.in) to enable the provision for electronic payment. 

b)  The NIC, Odisha will modify / rectify the errors in electronic data relating to the 
Chart of Account. 

c)  NIC will provide an interface to organisations to download the electronic receipt 
data. 

d)  Enable automatic generation of daily XML files from e-Procurement system and 
ensure delivery of the same to the authorised Banks for enabling automatic 
refund/settlement of funds. 

e)  NIC shall enable the e-Procurement portal to generate MIS as required for the 
State Procurement Cell in order to make remittance of the tender paper cost to 
the State Government account using the Odisha Treasury portal. 

 
12.  Role of Cyber Treasury : 

a)  The cost of the tender paper deposited by the SPC using the Odisha Treasury 
Portal which will be accounted for by the Cyber Treasury and it shall submit the 
accounts to A.G (O) as per the established process. 

b)  The Cyber Treasury will provide MIS as required to the SPC for the purpose of 
accounting and reconciliation of the electronic remittances made to the State 
Government account. 

 
13.  Redressal of Public grievances : 

a)  The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the 
e-FPB will have an effective procedure for dealing with, public complaint for e-
Receipt related matters. In case, any mistake is detected by any of the 
stakeholders in reporting of receipt of tender paper cost and EMD, either suo 
moto or on being brought to its notice, the State Procurement Cell, Odisha, 
National Informatics Centre, Odisha unit, Cyber Treasury and the bank will 
promptly take steps for rectification. The e-Focal Point Branch of the 
participating Banks, National Informatics Centre, Odisha and the State 
Procurement Cell, Odisha will notify the contact number and address of the Help 
Desk for resolution of any dispute regarding e-Receipt. 

 
14.  Applicability and modification of existing rules / orders: 

The modalities prescribed in this Office Memorandum for downloading of tender paper, 
submission and rejection of bid, acceptance of Bids as well as refund and forfeiture of 
earnest deposit will be applicable for electronic submission of bids through e-
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procurement portal. Existing provisions regulating cost of tender paper, earnest money 
deposit in OPWD Code and OGFR would stand modified to the extent prescribed. 
 

15.  These arrangements would be made effective after signing of MoU between the 
designated Banks and the State Procurement Cell, firming up of Banking arrangements 
and technical integration between designated Bank and e-Procurement Portal. 

 
1. This shall take effect from the date of issue of this Office Memorandum. 
2. Accordingly, relevant existing codal/ contractual provision exist vide Office 

Memorandum No.6785/W Dt.09.05.2017 of Works Department stands modified to the 
above extent. 

3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-I 
Dt.09.11.2017. 

 
 

  Sd/05.12.2017 
      E.I.C-cum-Secretary to Govt. 

 
 
[For any Technical related queries please call at Help desk numbers of State Procurement 

Cell (SPC), Govt. of Odisha – 1800 3456 765, 0674-2530998, 2530996] 
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ANNXURE-I of Appendix - IV 
 

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids. 

 Cost of Tender Paper on submission 
of bids 

Earnest Money Deposit on 
submission of bids 

Government  
Departments 

 

I. The payment towards the cost of 
Tender Paper, in case Government 
Departments, shall be collected in 
separate Pooling accounts opened in 
Focal Point Branch called e-FPB of 
respective designated banks [as stated 
in Para 2] at Bhubaneswar on 
T+1_day. 
 
 
 
 

 
II. With reference to the Notice Inviting 

Tender/ Bid Identification Number, the 
amount so realized is to be remitted to 
Government Account under the Head 
Of Account 0075-Misc. General 
Services-800-Other Receipts-0097-
Misc. Receipts-02237-Cost of Tender 
Paper through Odisha Treasury Portal 
after opening of the bid. 
 

I. In case of tenders of Government 
Departments, amount towards 
Earnest Money Deposit on 
submission of bids shall be collected in 
a pooling account opened for this 
purpose at Focal Point Branch called e-
FPB of respective designated banks at 
Bhubaneswar and the banks will remit 
the amount to respective bidder’s 
account within two working days on 
receipt of instruction from TIA through 
refund and settlement of e-
procurement system. 
 

II. In case of forfeiture of Earnest 
Money Deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

State PSUs 
Statutory 

Corporations, 
Autonomous 
Bodies and 

Local Bodies. 
 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on 
submission of bids shall be collected 
in separated pooling accounts opened 
in Focal Point Branch called e-FPB of 
respective designated Banks at 
Bhubaneswar on T+1 days. 
 
 
 

II. The Paper cost will be transferred to 
the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 

 

I. Amount towards EMD on submission 
of bids shall be collected in a separate 
pooling account of Focal Point Branch 
called e-FPB of respective designated 
banks at Bhubaneswar and the banks 
will remit the amount to respective 
bidder’s account on receipt of 
instruction from TIA through refund 
and settlement of e-procurement 
system within two working days from 
receipt of such instruction. 
 

II. In case of forfeiture of Earnest 
Money deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

 

 


