
Construction & Development Works of Godabarisha Mishra Adarsha Prathamika 
Vidyalaya at various locations in the district of Bolangir, Odisha. 

ANNEXURE-1A 

MILESTONES FOR COMPLETION OF WORK 

Name of Project: Construction & Development Works of Godabarisha Mishra Adarsha 
Prathamika Vidyalaya at various locations in the district of Bolangir, Odisha. 

Physical Milestones 
 

 
 

 
SL 
No. 

 
 

 
Name of Activity / Item of work 

Completion 

 
 

 
Time /Date 

Amount to be 
withheld in case 

of non-
achievement of 

milestone within 
scheduled time 
(Rs. in Lakhs) 

 
1. Machinery, Material & Manpower 

Mobilization at site 
Zero date + 30 
(Thirty) Days 

0.05% of contract 
value 

 
 

2. 

 
Completion of Excavation & start of 
construction of foundation works and 
Column upto Plinth at 03 location 

 
Zero date + 60 
(Sixty) Days 

 
0.05% of contract 

value 

 
 

3. 

 
Completion of Excavation & Construction 
of foundation works and Column upto 
Plinth at all 07 location 

 
Zero date + 90 
(Ninety) Days 

 
0.20% of contract 

value 

 
4. Start of Construction of Column upto 

Ground floor slab for all buildings 
Zero date + 120 
(One Hundred 
and Twenty) 
Days 

0.20% of contract 
value 

 
5. 

 
Completion of Construction of Column 
upto Ground floor slab at all 07 Locations 

Zero date + 180 
(One Hundred and 

Eighty) Days 

 
0.15% of contract 

value 

6. 
Completion of Brick works at all 07 
locations 

Zero date + 240 
(Two Hundred and 

Forty) days. 

0.10% of contract 
value 

 
 

7. 

Completion of Plaster work including 
electrical, Plumbing, fire-fighting, 
painting, horticulture, external 
development works and other misc. 
works. 

Zero date + 270 
(Two Hundred and 

Seventy) Days 

 
0.15% of contract 

value 

 
8. 

 
Handing over of project to Client 

Zero date + 300 
(Three Hundred) 

Days 

 
0.10% of contract 

value 

 Total  1% of contract value 
 Note: - “Zero Date’’ shall be the date of Commencement of Work as per 

Memorandum (Annexure-I) 

 


