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LETTER OF INVITATION

Tender Reference No: OCPL/MCMP/SER-230/2026
Date: 10/10/2026

To,

Dear Madam / Sir,

Subject: Letter of Invitation — Request for Proposal (RFP) for Development of Road including Culvert at
Village Charpada, Sundargarh, Odisha.

1. Invitation to Bid

Odisha Coal and Power Limited (hereinafter called the “Owner”) seeks to select a qualified Agency to execute
the works titled “[Subject Tender Title].” (hereinafter called the “Works”) under this proposed Contract for
which this Request for Proposal (RFP) is issued. On behalf of the Owner, the Sr. Manager (Commercial &

Contracts) now invites online Proposals from reputed and eligible Agencies to execute these Services.

2. Selection Methodology

The successful Agency will be selected under a Single-Stage, Two-Part Competitive Bidding system (Cover-
I: Techno-Commercial Bid and Cover-ll: Price Bid). The evaluation, verification of Qualification Requirements
(QR), and final selection will strictly follow the Least Cost Selection (LCS) procedure laid down in this RFP

document, in accordance with the established procurement policies of the Owner.

3. Portal Access and Tender Cost Remittance
Bidders may view, access, and download the complete RFP (Tender Document) from the official Odisha
Tender Portal (www.tendersodisha.gov.in). To participate in the bidding process, the non-refundable Tender
Paper Cost must be paid strictly online through the portal's integrated payment gateway on or before the
document download end date. The mandatory transaction details are as follows:

e Tender Paper Cost: Rs. referenced in Clause 3.1 of the ITB).

e Bid Security / EMD: referenced in Clause 3.2 of the ITB).

4. Structure of the Tendering and Bidding Enclosures:
The complete multi-part Request for Proposal (RFP) package issued by the Owner for this assignment

comprises the following integrated structural parts:

SECTION “A” Instructions to Bidders (ITB): The procedural Tendering framework detailed herein.

2. SECTION “B” Detailed Qualification Requirements (QR): Contains the definitive technical capability
criteria, mandatory annual financial turnover scales, statutory and Certification Requirement that the
bidder must fulfil to clear evaluation.

3. SECTION “C” Covering Letter and Appendices for submitting Cover-1 (see Clause 2.4 A) by Bidder.
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4. SECTION “D” General Conditions of Contract (GCC) & Special Conditions of Contract (SCC):
Establishes the legally binding financial terms, standard timelines, payment terms, risk allocations,
liquidated damages, and force majeure etc. maps customized for Work Contract.

5. SECTION “E” Scope of Work, Detailed Technical Specifications and Bill of Quantity: Outlines the
specific scope of work, Technical Specification, Engineering drawings, Bill of Quantity, etc. as

applicable.

5. Critical Timeline Framework:

Bidders must track and adhere to the time-stamped schedules on the e-tender portal. All clarification
requests must be sent in writing via the designated communication channels, and the final completed
proposals must be electronically frozen and uploaded on the portal prior to the designated bid closing

deadline. Offline, physical, or unencrypted submissions will not be considered from evaluation.

Thanking You.

Yours sincerely,

Sr. Manager (Commercial & Contracts)

Odisha Coal and Power Ltd.,

Site Office: Samanwaya Bhawan, Manoharpur Coal Mine,
Vill-Sarbahal, Block-Hemgir, Dist-Sundargarh, Pin-770013, Odisha.
Mobile: 7608008703 | Email: contracts@ocpl.org.in
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DISCLAIMER
1. Context of Information Provision:
The information contained in this Request for Proposal ("RFP") or provided subsequently to the Bidder(s),
whether verbally, in documentary format, or through electronic transmissions on the Tenders Odisha Portal,
by or on behalf of Odisha Coal and Power Limited (“Owner”) or any of its employees or directors or advisors,
is provided to Bidder(s) on the terms and conditions set out in this RFP and its standalone project enclosures.
2. Nature of the RFP:
This RFP does not constitute an agreement, nor does it represent an unalterable offer or invitation by the
Owner to the prospective Bidders or any other person. The sole purpose of this RFP is to provide interested
parties with standard procurement information to assist in the formulation of their electronic proposals.
3. Due Diligence and Verification Liability:
This RFP includes statements and parameters which reflect various assumptions and assessments arrived at
by the Owner in relation to the "subject works". Such assumptions, assessments, statements, and data may
not be completely exhaustive, accurate, or adequate.

o Pursuant to ITB Clauses 9 (Bidder’s Due Diligence), each Bidder is entirely responsible for conducting
its own independent field investigations, site visits, and operational analysis.

o Bidders must check the accuracy, adequacy, correctness, reliability, and completeness of the
assumptions, assessments, statements, and information contained in this RFP and obtain independent
statutory and legal advice from appropriate local sources.

4. Legal Interpretations:

Information provided in this RFP relates to a wide range of operational matters, some of which depend on
the interpretation of local, state, and national laws. The data given is not an exhaustive account of statutory
requirements and must not be regarded as a complete, authoritative statement of law. The Owner accepts
no administrative or legal responsibility for the accuracy of any interpretation or opinion on law expressed
herein.

5. Exclusion of Liability:

The Owner, its employees, directors and its advisors make no representations or warranties and shall have
no financial or operational liability to any person, including any Bidder, under any law, statute, rules, or
regulations, or in tort, principles of restitution, unjust enrichment, or otherwise for any loss, damages, costs,
or expenses which may arise from or be incurred or suffered on account of anything contained in this RFP.
This includes, but is not limited to, the accuracy, adequacy, correctness, completeness, or reliability of the
RFP and any assessment, assumption, statement, or information contained therein or deemed to form part
of this multi-part tender package.

6. Reliance on Document Content:

The Owner accepts no liability of any nature, whether resulting from administrative negligence or otherwise,
howsoever caused, arising from the reliance of any Bidder upon the technical or financial statements
contained in this RFP.

7. Discretionary Rights to Update:

Pursuant to ITB Clause 4.4 (Amendments and Corrigenda), the Owner may, in its absolute administrative
discretion but without being under any legal obligation to do so, update, amend, or supplement the
information, assessments, or assumptions contained in this RFP by publishing official corrigenda directly on

the e-tender portal.
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1. BACKGROUND:

Odisha Coal and Power Limited (OCPL) is a Government of Odisha Company incorporated under the
Companies Act, 2013. It is a prestigious Joint Venture (JV) company between Odisha Power Generation
Corporation Limited (OPGC) and the Government of Odisha. This joint venture was established with the
primary objective of developing and operating coal mines to cater to the critical fuel requirements of OPGC's

thermal power assets.

The Ministry of Coal, Government of India, allocated the Manoharpur and Dip-Side of Manoharpur Coal
Blocks, located in the Sundargarh district of Odisha, to OCPL. Commercial coal production successfully
commenced in the financial year 2019-20. To support its large-scale mining operations, OCPL has established
state-of-the-art infrastructure, including a Coal Handling Plant (CHP), Rapid Loading Systems (RLS) for

efficient rail dispatch.

At present, OCPL plays a vital role in national energy security by catering to the fuel requirements of major
thermal power plants and core industrial sectors. Its prominent clientele includes OPGC, and Other Power

Sector, domestic and commercial clients across Odisha and other states in India.

2. GENERAL GUIDELINES & BIDDING PROCESS:
2.1. Invitation Overview:

1. Invitation of Tender: Odisha Coal and Power Limited (OCPL) invites electronic bids through the
Tenders Odisha Portal under a Single-Stage, Two-Part (2 Envelope) Competitive Bidding system.

2. Electronic Procurement Only: Bids must be submitted strictly via the Odisha Government e-
Procurement Portal (www.tendersodisha.gov.in). Physical, email, or faxed bids will be rejected
outright.

3. Bidding Methodology: Bidding will follow a Single-Stage, Two-Part Competitive Bidding process
(Technical and Price Bid).

4. Selection Metric: Bidder selection is carried out in accordance with the Least Cost Selection (LCS)

method.

2.2. Project Scope & Work Classification
This tender is floated to cover specific operational, supply, or technical requirements of the Owner. Bidders

must review the project metadata below, which dictates the core category of the contract:

1. Owner Corporate Office: Odisha Coal and Power Limited, Zone-A, Fourth Floor, Fortune Towers,
Chandrasekharpur, Bhubaneswar-751023.
2. Owner Site Office: Odisha Coal & Power limited, Samanwaya Bhawan, Manoharpur Coal Mine
Project, Vill-Sarbahal, Block-Hemgir, Dist-Sundargarh, Odisha, 770013
3. Access to Manoharpur Coal Mine: Road: From Gandhi Chowk, Brajrajnagar, 30 km;
Rail: Kanika/Hemgir Station — 25 km from Hemgir;
Air Port: Nearest Airport is Jharsuguda.
4. Name of Work / Assignment: [Subject Tender Title]
Tender Reference Number: On Title Page
6. Project Location: Manoharpur Coal Mine Project, Block- Hemgir, Sundargarh, Odisha
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Contract Classification Category: Civil Works
Broad Scope Summary: The successful bidder will be required to execute the complete lifecycle of
tasks, deliveries, or supply milestones as mapped out in the Scope of Supply enclosed in (Section E)

separately with this ITB.

2.3. Digital Enrollment & Verification

1.

Portal Enrolment: Bidders must enrol on the e-Procurement website using the "Bidder Enrolment"
link.

Digital Signatures: Documents must be signed and uploaded using a valid Class-1ll Digital Signature
Certificate (DSC).

Document Legibility: Scanned documents must be clear, legible, and completely free of text
erasures.

Correction Integrity: Minor structural corrections must use the strike-through method and must be

initialled by the authorized signatory.

2.4. Split Cover Submission Structure

Bidders must prepare and upload their submissions across two separate, distinct covers within the portal's

established closing timeframe:

A. Cover-l: Techno-Commercial Bid:

Covering Letter for Submission of Tender by Bidder (on Letterhead): Bidder shall submit all document of
Cover-l following this Cover Letter provided in Section C; COVER LETTER AND APPENDICES (Clause 15) of
this RFP. Checklist/Enclosure is provided in Clause 3 of Cover Letter. The enclosures are mentioned below:

5.

Digital copy of the complete, unedited Tender Document signed on all pages.
Scanned confirmation slips of the TENDER PAPER COST and EARNEST MONEY DEPOSIT (EMD)/BID
SECURITY (See clause-3 of Section-A). Format of Bank Guarantee and Insurance Bond for EMD are
enclosed as Annexure-A and B.
All mandatory qualification credentials, technical certifications, financial and corporate statutory
documents as per SECTION-B QUAIFICATION REQUIREMENT.
Following APPENDICES to be enclosed:

i. APPENDIX-A: Authorisation of Person Participating in Tender on behalf of Company/Firm.

ii. APPENDIX-B: Power of Attorney of Person Participating in Tender on behalf of

Company/Firm

iii. APPENDIX-C: Anti-Profiteering Declaration.

iv. APPENDIX-D: Declaration of Non-Blacklisting.

V. APPENDIX-E: Declaration by Successful Bidder for Completion of Work.

Strict Pricing Restriction: Bidders must not disclose any financial rates or pricing components in this

technical stage (Cover-l). Doing so results in immediate, outright rejection.

B. Cover-Il: Price Bid
e The original Bill of Quantities (BoQ) Excel template downloaded directly from the portal.

Rates must be fully quoted against all specified item rows and blank input fields.
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2.5. CRITICAL BIDDING SCHEDULE (PORTAL TIMELINES):

The timeline for e-procurement activities on the Tenders Odisha Portal shall be governed strictly by the

schedule detailed below. All updates, modifications, or extensions regarding these slots will be published

through official online corrigenda.
SI. No. | Procurement Activity / Milestone Scheduled Date & Time
1 Publication Date of Tender Notice (NIT) 10.10.2026 at 15.00HRS
2 Document Download Start Date 10.10.2026 From 15.00HRS
3 Seek Clarification Start Date 10.10.2026 From 15.00HRS
4 Bid Submission Start Date 12.10.2026 From 10.00 HRS
5 Seek Clarification End Date 04.11.2026 Till 17.00HRS
6 Bid Submission Closing Date 05.11.2026 Till 17.00 HRS
7 Pre-Bid Meeting Date, Time, and Venue Not Applicable
8 Deadline for Physical Submission of EMD Instruments | 05.11.2026 Till 17.00 HRS
9 Bid Opening Date of Cover-l (Techno-Commercial) 07.11.2026 at 15.30 HRS
10 Opening Date & Time of Cover-II (Price Bid) To be notified online to qualified bidders

3. TENDER FEES, BID SECURITY (EMD), AND STATUTORY EXEMPTIONS:

3.1. Prescribed Procurement Costs

Cost Component

Prescribed Value (Incl. of GST)

Acceptable Modes of Submission

Tender Paper Cost

NIL

Remitted via online banking gateway Odisha
Tender Portal.

Bid Security / EMD

Rs. 37,000/- (Rupees Thirty-Seven
Thousand)

Remitted via online banking gateway Odisha
Tender Portal, Demand Draft (DD), Bank
Guarantee
Insurance Surety Bond, or Pledged Fixed
Deposit Receipt (FDR).

(BG), electronic BG (e-BG),

3.2. Mandatory Handling of Banking Instruments:

1.

Physical Deadline: When using offline/banking formats for EMD, the original physical instrument

must reach the Undersign’s office on or before the critical deadline of submission of bid specified in

the Bidding Schedule.

Standard Formats Required: If opting for a banking security option, bank guarantees must be issued

exactly per Annexure-A (Format for BG for EMD), and insurance bonds must comply with Annexure-

B (Format of Insurance Bond for EMD).
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3.

Delivery Location: Send to the Sr. Manager (Commercial & Contracts), OCPL Site Office, Samanwaya
Bhawan, Sarbahal, Hemgir, Dist-Sundargarh, Odisha, Pin-770013. No interest is paid on EMD

deposits.

4. CONTRACTUAL INTEGRITY, COMMUNICATIONS, AND OPERATIONAL CLAUSES:

4.1. Interpretation & Scope

1.

Capitalized terms used but not defined in this Document shall have the meanings ascribed to such
terms in the standard Instructions to Bidders.
The Bidder shall submit the Bid for the entire Scope of Services specified. Bids not covering the full

Scope of Services are liable for rejection.

4.2. Pre-Bid Clarifications & Site Familiarization:

1.

Pre-Bid Meeting Applicability: A pre-bid conference may be conducted on the date and venue
specified in the Bidding Schedule to clarify technical issues and respond to queries concerning the
supply (or/and installation commissioning).

Omission Interpretation Directive: If a specific Pre-Bid Meeting date or venue is not explicitly filled
or provided inside the Bidding Schedule (see Clause 2.5), bidders must understand that a formal pre-
bid meeting is still fully applicable for this tender. Under this fallback provision, bidders may ask for
clarifications through email only, and the subsequent reply will be provided by the Owner through
email only. In such cases, the default administrative mechanism allows the bidder to execute physical
site visits independently and directly ask for necessary structural clarifications from the Owner
regarding the RFP documents.

Site Evaluation: Bidders form a key part of this process and are strongly advised to execute physical
site visits independently to evaluate the physical project locations, local logistics, weather,
environmental variables, community proximity, statutory risks, and operational conditions at their
own expense before submitting email queries.

Binding Impact: Ignorance of site circumstances or specific operational constraints will not be

accepted as a basis for alterations to the bid or future claims after contract execution.

4.3. Requests for Clarifications:

1.

Written Format Required: Bidders seeking clarifications regarding the intent or meaning of the RFP
must submit their queries exclusively in writing via email within the date specified in the bidding
schedule.

Review Discretion: The Owner shall endeavour to respond to written requests but is not obligated
to do so.

Generic Dissemination: Responses of significance to all participants will be processed in a generic
format by email or/and made available through the e-Tender portal as applicable. Individual

notifications will not be sent unless a query is proprietary in nature.

4.4. Amendments and Corrigenda Issued to RFP:

1.

Owner's Discretionary Rights: The Owner reserves the right to issue amendments or modify the RFP
at any time prior to the submission deadline without assigning any reason.
Portal Publishing: Amendments will be officially published as corrigenda on the portal, which shall
be binding on all bidders.
Resubmission Options: Bidders who submit a bid prior to an amendment/corrigendum may either
upload an addendum bid responding specifically to the amendment/corrigendum or withdraw their
original bid and resubmit a fresh bid.
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4.

Extension of Time: Owner may or may not opt for extension for any amendment/corrigendum

considering the significance/requirement of amendment.

4.5. Extension of Deadlines:

1.

Owner's Right to Extend: The Owner may, at its sole administrative discretion, decide to extend the
Bid Submission Date and/or the Bid Opening Date.
Rights and Obligations: In such cases, all rights and obligations of the Owner and the Bidders

previously subject to the original deadlines will thereafter be subject to the newly extended dates.

4.6. Submission Integrity & Correction Protocols

1.

No Erasures Permitted: Overwriting or use of correction fluid is prohibited. Any minor text
alterations must be neatly struck through, rewritten, and signed with the clear approval initials of
the authorized signatory.

Discrepancy Resolution: In the event of a mismatch between figures and words anywhere within the

technical/financial proposal documentation, the details provided in words shall be considered final.

4.7. Modification and Withdrawal Framework

1.

Online Portal Execution: Bidders may modify, substitute, or withdraw their submitted bid only
through the e-Tender Portal prior to the closing deadline. Physical or offline requests will not be
entertained.

Post-Deadline Restrictions: No bid may be modified, substituted, or withdrawn after the submission
closing time or during the subsequent Bid Validity Period. Unauthorized withdrawal during this

window results in automatic forfeiture of the Bid Security.

4.8. Clarification and Evaluation of Qualification Requirements:

1.

Mode of Inquiry: During the evaluation of Cover-l, the Owner may seek clarifications or missing
documentation from bidders either through official email channels or through the e-tender portal's
"Shortfall Document" feature, as deemed suitable.

Submission Modes for Email Requests: If the clarification is requested via email, the bidder may
submit the required clarification or supporting documents via email, Speed Post, Courier, or in person
by Hand within the stipulated deadline. The Maximum dead line will be three (03) working days
(5.00PM of last working day) excluding the day of seeking clarification.

Mandatory Portal Submission for Shortfall Requests: If the Owner explicitly requests clarification or
missing documentation through the e-tender portal (Shortfall Document), the bidder must submit
the response and files through the e-tender portal only. No other modes of delivery (email, post,
courier, or hand delivery) will be accepted for portal-driven shortfall queries. The Maximum dead
line will be three (03) working days (5.00PM of last working day) excluding the day of seeking
clarification.

QR Alignment Evaluation: These clarification updates are strictly constrained to verifying the existing
Technical and Financial Qualification Requirements (QR) and validating the performance data
previously declared under SECTION-B: QUALIFICATION REQUIREMENT. Bidders must respond within
the time designated by the Owner [See Clause 4.8 (2 or 3) as applicable].

Material Alteration Restriction: Responses must be clarifying in nature and are forbidden from
introducing new credentials, changing the substance of the proposal, or altering technical metrics to

artificially achieve compliance.
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4.9. False or Misleading Claims:

1.

4.10.

4.11.

4.12.

4.13.

Concealment Penalties: If a bidder conceals material information, makes wrong or misleading
statements, or submits falsified documentation to influence the procurement process, the Owner
may reject the bid at its absolute discretion.

Forfeiture and Blacklisting: Proven cases of false or misleading submissions will lead to immediate
rejection of the bid, automatic forfeiture of the Earnest Money Deposit (EMD), and administrative
actions toward blacklisting the firm.

Owner’s Right to Accept or Reject Bids:

Annulment and Rejection: The Owner reserves the absolute right to accept or reject any bid, or to
annul the entire bidding process and reject all bids at any time prior to the contract award without
assigning any reason.

No Liability: The Owner shall not entertain any financial claims or liabilities on this account, and
bidders shall have no right to challenge such a decision.

Bidding Costs

Bidder Expense: The bidder shall bear all costs and expenses associated with the preparation, site
visits, and submission of its bid.

No Owner Responsibility: Under no circumstances shall the Owner be responsible or liable for these
costs, regardless of the conduct or outcome of the tendering, evaluation, and selection process.
Ownership of Bids and Responses

Property of the Owner: All bids and supporting data submitted within the prescribed timeline
become the absolute property of the Owner upon receipt. The Owner has no obligation to return
any soft or hard copy submissions to the bidder.

Internal Reproduction Rights: The Owner reserves the right to copy, scan, and reproduce responses
for internal evaluation, clarification, contract negotiation, and record-keeping purposes.

Fraud, Corruption, and Restricted Practices

Bidders must observe the highest standard of ethics throughout the procurement lifecycle. OCPL will

disqualify or blacklist any firm found engaging in the following practices:

1.

4.14.

Corrupt Practice: Offering, giving, receiving, or soliciting anything of value to influence procurement
actions.

Fraudulent Practice: Misrepresenting facts to the detriment of the Owner, including collusive
practices or cartels designed to establish artificial, non-competitive price levels.

Coercive Practice: Harming or threatening to harm persons or property to influence participation in
the bidding process.

Undesirable Practice: Attempting to contact, canvas, lobby, or influence any person employed or
engaged by the Owner.

Restrictive Practice: Arriving at any understanding, arrangement, or cartel to manipulate full and fair
competition.

Conflict of Interest

Bidders must explicitly disclose any circumstances, arrangements, or relationships that constitute an
actual or potential conflict of interest with their contractual obligations to the Owner.

Bidders, their employees, and agents must not place themselves in positions that create a conflict

with the interests of OCPL during the bidding process.
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4.15.

Disqualification Framework

A bidder shall be disqualified if they meet any of the following criteria:

1.

4.16.

The entity has been barred or blacklisted by any Central/State Government body or PSU, and the bar
subsists as of the tender release date. Bidder shall submit Non-Blacklisting declaration under
APPENDIX-D.

Within the last three (3) years from the date of notification of the tender, the bidder has defaulted
on a contract, been expelled from a project, or had a contract terminated for breach.

The bidder submits multiple bids, or a single proprietary firm submits multiple bids under different
corporate entities or names.

Information Confidentiality (Clause 8.24)

Restricted Access: All information regarding the examination, clarification, evaluation, and selection
recommendations shall remain confidential.

Need-to-Know Disclosure: Information will not be disclosed to any person not officially concerned
with the process, unless directed by a statutory entity that has the power under Indian Law to require

its disclosure.

5. BID PREPARATION, LIFECYCLE, AND OUTRIGHT REJECTION CRITERIA:

5.1. Bid Lifecycle and Framework

1.

Governing Language: All components of the bid, responses, and technical correspondence must be
in English, which serves as the controlling language for interpretation.
Bid Validity Horizon: Bids must remain firm, binding, and irrevocable for a period of 180 days from

the final Bid Submission Date. Non-compliance renders the bid non-responsive.

5.2. Outright Rejection Framework

A bid will be structurally rejected and removed from evaluation if it exhibits any of the following flaws:

1. Itis submitted via physical delivery, email, or fax instead of the online portal.
2. Price components are open, unencrypted, or visible anywhere within Cover-I (Technical Stage).

3. It covers only a partial scope or omits required items from the single, comprehensive tender

package.

4. Bids are submitted without the tender paper cost or valid Bid Security/EMD.

The bidder is blacklisted, debarred, or banned by any Central/State Government or PSU during

the last 3 financial years.

6. Asingle corporate entity submits multiple bids under different names or alternative accounts.

6. PRICE EVALUATION AND MATHEMATICAL DISCREPANCY PROTOCOL:

6.1. Quoted Price Conditions

1.

Template Integrity: Rates must be filled in using only the official BoQ Excel template provided on the
portal.

Fixed Cost Policy: Quoted prices must remain firm for the entire contract lifecycle and are immune
to changes in labour or material costs.

Fixed Price Contract: Fixed Price Contract: The rates quoted by the Bidder shall be firm, fixed, and

inclusive of all taxes, duties, levies strictly excluding GST.

Page 17 of 114




4. Evaluation Basis: The financial evaluation shall be conducted on a strict Least Cost Selection (LCS)
basis. The contract will be awarded to the technically qualified bidder who quotes the lowest Total
Amount (Rs.) Excluding GST.

5. Tax Inclusion: Rates must be inclusive of all Indian taxes and duties, except for Goods and Services
Tax (GST), which must be shown separately. All financial adjustments must strictly reflect the legal
mandates referenced.

6.2. Mathematical Conflict Hierarchy
If mathematical discrepancies, rounding errors, or calculation mismatches emerge during the evaluation

of the Cover-Il Price Bid, the Owner will apply the following fixed hierarchy to correct the proposal:

1. Discrepancy Between Figures and Words (Unit Price): If there is a discrepancy between the unit
price quoted in figures and in words for any item, the unit price indicated in words shall govern and
be treated as the valid quoted rate. This rule applies uniformly, whether the amount written in words
reflects a higher or a lower sum than the figure format, and vice versa. The total price for that specific
item will be mathematically adjusted by multiplying the corrected unit price (in words) by the
scheduled quantity.

2. Discrepancy Between Unit Price and Total Price: If a variance emerges between the unit price
(whether in figures or words) and the extended total price for an item, the unit price shall govern.
The total price for that item will be mathematically adjusted by the Owner by multiplying the unit
price by the quantity.

3. Mismatches in Grand Totals vs. Sub-Totals: If the individual itemized unit rates and totals match
their text formats but the final grand total exhibits a summation error relative to the sub-totals, the
individual itemized sub-totals will govern to correct and rewrite the grand total sum.

4. Enforcement and Penalty: The Owner will communicate these mathematical corrections to the
bidder in writing. Bidders who refuse to accept these corrections face immediate disqualification,

and their Earnest Money Deposit (EMD) or Bid Security balances shall be forfeited.

7. POST-EVALUATION REQUIREMENTS & MANDATORY STATE GOVERNMENT CLAUSES:
7.1. Contract Award Method (L1 and L2 Provisions)

1. L1 Selection: The contract will be awarded to the qualified bidder who submits the lowest responsive

evaluation rate (L1 Bidder).

2. L2 Risk and Cost Clause: If the L1 bidder fails to execute the contract, the work may be awarded to
the L2 bidder. The cost difference will be recovered directly from the L1 bidder's performance
security or earnest money.

3. Alternative Selection Upon L2 Rejection: If the L2 bidder explicitly rejects the offer or fails to respond
within seven (7) days, the Owner shall select a replacement contractor through a fresh, suitable

tendering process strictly in accordance with the policies of the Owner.

7.2. Performance Security and Additional Performance Security
i Standard Contract Performance Security
1. Within seven (7) days from the date of receiving the Letter of Award (LOA)/Work order, the

successful bidder must submit a Performance Security equal to [X % see SCC] of the contract value.
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Acceptable formats include Demand Drafts, Bank Guarantees, Pledged Fixed Deposit, Insurance
Surety Bonds, or direct online electronic transfers (RTGS/NEFT).

The instrument must remain valid for the entire contract execution period plus an additional 90 days
of claim lodgment cushion. No interest is paid on this deposit.

Additional Performance Security (APS) for Abnormally Low Bids

Pursuant to Office Memorandum No. 07764600022025173 dated 03/01/2026 issued by the Works
Department, Government of Odisha, if an L1 bidder's quote is determined to be abnormally low or
front-loaded, an Additional Performance Security (APS) becomes mandatory.

The successful bidder must deposit this calculated APS alongside their standard performance balance
within the same 7-day window, failing which the LOA will be cancelled.

Evaluation and Treatment of Abnormally Low Bids (ALBs)

Definition of Abnormally Low Bid (ALB)

An Abnormally Low Bid (ALB) is one where the total financial quote submitted by the L1 Bidder, in
combination with other elements of the proposal, appears so low that it raises material concerns
with the Tender Evaluation Committee (TEC) as to the capability, resource deployment, and technical

viability of the Contractor to successfully deliver the scope of work at the offered price.

Note: To ensure a competitive process, the internal estimated project cost prepared is strictly

confidential and shall not be disclosed to any bidder at any stage of the tendering process.

(ii) Mechanism for Seeking Justification / Clarification

If the financial quote of the L1 Bidder is flagged as an ALB relative to the confidential internal
estimate, OCPL shall not reject the bid automatically. The following structured mechanism shall be

activated:

Written Show-Cause Clarification: OCPL shall issue a formal written notice to the L1 Bidder via
email/portal, requiring them to submit a detailed price justification and cost analysis within five (5)
working days.

Mandatory Content of Breakdown: The L1 Bidder's response must include a complete component-
wise breakdown, proving how they intend to execute the assignment at that rate. Owner may provide

the breakdown component in line with the scope of supply.

(i) Evaluation of Clarification and Consequences of Rejection:

The Technical Committee Scrutiny: The Departmental Technical Committee shall evaluate the
submitted price analysis. If the L1 Bidder provides mathematically sound evidence that their rate
is viable, the bid may be accepted, subject to depositing an incremental Additional Performance
Security (APS) in accordance with Government of Odisha Works Department Office Memorandum
No. 07764600022025173 dated 03/01/2026

Rejection Criteria: If the L1 Bidder fails to respond within the stipulated 5 days, submits a vague
justification, or fails to demonstrate their capability to complete the assignment without risking
data plagiarism or project abandonment, OCPL shall reject the L1 proposal.
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3. Consequences of Rejection: Upon rejection, the L1 Bidder's offer shall be cancelled, their Bid
Security/EMD may be processed for forfeiture/action, and the firm may face debarment

proceedings.

(iv) On boarding and Negotiation with the L2 Bidder:
Following the formal rejection of the unviable L1 Bidder, OCPL shall move to the next lowest valid

offer to complete the tender loop:

1. Invocation of L2 Negotiations: OCPL shall invite the L2 Bidder for formal financial negotiations to

finalize an acceptable contract price.

2. Target Negotiation Benchmarks: The negotiation committee shall attempt to align the final award
price as close as practically possible to a rate deemed fully viable against OCPL's confidential

estimate.

3. Treatment of an Abnormally Low L2 Bid: If the L2 Bidder's original quote was also independently
flagged as an Abnormally Low Bid, the exact same clarification mechanism defined under sub-clause
(ii) must be completed for the L2 Bidder. If the L2 Bidder fails to justify their rate, their bid shall also

be rejected.

4. Absolute Cap on L3 Discussions: Under no circumstances shall OCPL open price negotiations or issue
counter-offers to the L3 Bidder or any lower-ranked participants. If both the L1 and L2 proposals are
rejected due to unviable, abnormally low rates, the tendering process shall be aborted, and a fresh
notice inviting tender (NIT) shall be issued.

8. STRUCTURE OF THE TENDER PACK & BINDING ENCLOSURES
8.1. Scope of the Bidding Document Set

This Instructions to Bidders (ITB) document operates in conjunction with specific project-based enclosures.
The complete multi-part tender package issued by the Owner comprises the following structural parts:

1. SECTION “A” Instructions to Bidders (ITB): The procedural Tendering framework detailed herein.

2. SECTION “B” Detailed Qualification Requirements (QR): Contains the definitive technical capability
criteria, mandatory annual financial turnover scales, Statutory and Certification Requirement that
the bidder must fulfil to clear evaluation.

SECTION “C” Covering Letter and Appendices for submitting Cover-I (see Clause 2.4 A) by Bidder.
SECTION “D” General Conditions of Contract (GCC) & Special Conditions of Contract (SCC):
Establishes the legally binding financial terms, standard timelines, payment terms, risk allocations,
liquidated damages, and force majeure etc. maps customized for Work Contract.

5. SECTION “E” Scope of Work, Detailed Technical Specifications and Bill of Quantity: Outlines the
specific scope of work, Technical Specification, Engineering drawings, Bill of Quantity, etc. as
applicable.

8.2. Precedence of Enclosures

1. Integration: All separately enclosed documents form an organic, indivisible part of the overall bidding
conditions.
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Conflict Resolution: In the event of a structural ambiguity or conflict between the broad clauses
inside this ITB and the specialized provisions enclosed within the separate Special Conditions of
Contract (SCC) or Detailed QR, the clauses of the specialized enclosures shall take precedence and

govern the tender.

8.3. Mandatory Authorization of Signatory

1.

Corporate Mandate: Any person participating, signing, or executing transactions on the e-tender
portal on behalf of a participating Company, LLP, Partnership, Proprietary firm, Society, Trust, Govt.

Entity must be formally authorized by the competent authority.

Competent Authorities: Depending on the bidder's legal structure, this mandate must be issued
directly by:
a. The Board of Directors (BOD) via a formal Board Resolution (for Companies).
b. The Managing Partner / All Partners (for Partnership Firms / LLPs).
The Sole Proprietor (for Proprietary Concerns).
d. The Administrative Head of the Institution or the Board of Directors (for PSUs) via an official
Office Order, Notification, or Letter of Authorization/Delegation of Power (DoP) issued under

the official seal of the state/central department.

Filing Requirement: A legally stamped and valid Power of Attorney (POA), explicitly empowering the
designated person to submit bids and bind the firm, must be uploaded inside Cover-I as per the
framework in APPENDIX-B. This document must exactly match the active Digital Signature Certificate

(DSC) mapped to the portal account, or the bid will face immediate disqualification.

9. BIDDER’S DUE DILIGENCE & OWNER'S RESERVED RIGHTS:

9.1. Due Diligence Requirement:

1.

Comprehensive Field Inspection: Submitting a bid serves as definitive confirmation that the bidder
has reviewed the site locations, local logistics, weather, environmental variables, community
proximity, and structural hazards entirely at their own cost.

Risk Acceptance: By submitting a bid, the bidder accepts the risk of any error, inadequacy, or mistake
in the data provided by the Owner. The Owner holds no liability for omissions or errors in the RFP

documents.

9.2. Owner’s Administrative Rights:

Tender Annulment: OCPL retains the absolute administrative right to accept or reject any bid, to
cancel the tendering process entirely, or to reject all bids at any stage prior to the formal award of

the contract without incurring any liability.

10. BIDDER ENTITLE TO BID:

Based on the domestic procurement guidelines of the Government of Odisha and the specific clauses built

into this Instructions to Bidders (ITB) document, only entities that meet all of the following criteria are eligible

to bid:
1.

Indian National Entities Only: This is a domestic tender. Foreign firms or international bidders are

strictly excluded.

Registered Company/Firms: Private Limited companies, Public Limited companies, registered

Partnership firms, Limited Liability Partnerships (LLPs), and Sole Proprietorships operating in India.
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3. Government Entities: Central or State Public Sector Undertakings (PSUs) and Government

Departments.

11. GOVERNING LAW AND JURISDICTION:

1. Applicable Statutes: The bidding process, the evaluation framework, and any resultant contract

issued under this tender shall be governed exclusively by, and construed strictly in accordance with,
the laws of the Republic of India.

2. Territorial Jurisdiction: In respect of all disputes, claims, conflicts, or legal matters arising out of or
relevant to this procurement framework, the courts of BHUBANESWAR, STATE OF ODISHA only shall

have exclusive judicial jurisdiction to hear and decide the proceedings.

12. DISPUTE RESOLUTION:
12.1. Amicable & Mutual Settlement:

Any dispute, difference, or grievance arising out of or in connection with the bidding process, evaluation, or

the subsequent execution of this Contract (in the case of the successful bidder) shall be resolved in the first
instance through mutual negotiations and amicable discussions between the designated representatives of

both parties.

12.2. Administrative Decision:

If a mutual settlement cannot be reached through amicable discussions within thirty (30) days from the date
the dispute is formally raised, the matter shall be referred to the Chief Executive Officer (CEQO) of Odisha Coal
and Power Limited (OCPL). The CEO, OCPL shall review the dispute and serve as the final administrative
authority to decide upon the matter. The decision rendered by the CEO, OCPL shall be binding on both

parties.

12.3. Arbitration Proceedings
In the event that either party remains aggrieved and a dispute remains unresolved or unsettled after the

decision of the CEO, OCPL, such dispute shall be referred to and resolved by formal arbitration.

1. Applicable Law: The arbitration proceedings shall be governed strictly by the provisions of the
Arbitration & Conciliation Act, 1996 of India, including any statutory modifications, amendments, or
re-enactments thereof.

2. Constitution of Tribunal: The arbitration shall be conducted by a Sole Arbitrator.

3. Appointment of Arbitrator: The Sole Arbitrator shall be appointed upon the mutual consent of both
parties. If the parties fail to reach an agreement on the identity of the Sole Arbitrator within thirty
(30) days from the date of the arbitration invocation notice, the Sole Arbitrator shall be appointed in
accordance with the procedures prescribed under the Arbitration and Conciliation Act, 1996.

12.4. Venue, Language, and Jurisdiction:

1. Venue & Seat: The venue and seat of the arbitration proceedings shall be at Bhubaneswar only.

2. Language: The language to be used in the arbitral proceedings shall be English.
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3. urisdiction: Subject to the arbitration framework defined above, the courts of Bhubaneswar shall
have exclusive jurisdiction to entertain any suits, petitions, or legal proceedings arising out of or
related to this bidding process and contract.

12.5. Continuance of Services:

Unless otherwise explicitly directed in writing by the Owner, the Consultant shall diligently continue to
perform all obligations and milestone tasks under the Contract (including baseline environmental monitoring
or preparation of statutory applications) while the dispute resolution or arbitration process is actively

ongoing.

13. PRE-BID DIRECTORY & TECHNICAL CONTACT CHANNELS:

For technical portal troubleshooting, electronic gateway errors, or formal pre-bid clarifications, bidders may

contact the following channels:
3. Tenders Odisha Helpdesk: Phone: 0674-2530998 / 0674-2530997 (Available during business hours).
4. Owner's Commercial Entity: Office of the Sr. Manager (Contract and Commercial), OCPL Site Office,
Samanwaya Bhawan, Sarbahal, Hemgir, Dist-Sundargarh, Odisha, Pin-770013. Mobile: 7608008703 |

Email: contracts@ocpl.org.in.
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SECTION B: QUALIFICATION REQUIREMENT
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14. QUALIFICATION REQUIREMENTS (LCS Tender): The Bidder shall submit Qualification Requirement along
with other document with “Bidder’s Covering Letter” in Section “C”.

Following are the Qualifying Criteria for the bidder: -

14.1. Technical Capacity (Eligibility Criteria)
Bidder shall submit document to meet Technical Capacity (Eligibility Criteria) as per Table T-A below and
Provide detail of Technical Capacity (Eligibility Criteria) in Form (T-1) enclosed below: -

Table-T-A
Criteria Category Requirement Details

Successfully completed similar works during the last 7 years ending on the date
of notification of Tender.

Time Period

* Three (03) Work: Costing not less than Rs. 7.35 Lakh (Exclusive of GST)

Financial Thresholds

(Any one of the three) * Two (2) Works: Each costing not less than Rs. 9.19 Lakh (Exclusive of GST)

¢ One (01) Works: Each costing not less than Rs. 14.71 Lakh (Exclusive of GST)

Definition of Similar

Work Civil work including Earth Work in cutting, filling and concrete work in road.

Works executed for Central/State Government departments, PSUs, Government
Eligible Clients Financial Institutions, or reputed Private Companies/Corporates (Pvt. Ltd. or
Limited).

Copy of original Letter of Award, Signed Contract Agreement or Work Order

showing Scope, Value, Terms and Condition and Commencement and Completion
Mandatory Evidence | Date, Bill of Quantity.
Required Completion Certificate/Experience Certificate: Official certificate of Competent

Authority/Authorised Signatory of client certifying successful completion (as per
mandatory details given below: -).

Note:
1 Verification for Private Sector Clients

If required by the Tender Committee during the evaluation stage, the bidder shall submit copy of the
TDS (Tax Deducted at Source) Certificate or Form 26AS for projects executed for reputed Private
Companies or Corporates. The financial values reflected in these tax documents must explicitly match
the payment credentials and contract value claimed for that specific work.

2 Independent Verification of Credentials
OCPL reserves the right, at its own discretion, to independently verify the submitted Work Order,
Letter of Award and/or Completion/Performance Certificate directly with the Bidder’s client

organization.

3 In case of submission of Experience Certificate:
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If a Bidder submits Experience Certificate in lieu of a Completion Certificate, the document must
explicitly state the financial value of the work completed prior to the date of publication of the Notice
Inviting Tender (NIT).

4 Completion/Experience Certificate Mandatory Details:

The Completion/Experience Certificate must be printed on the official letterhead of the Client

organization, signed by Competent Officer / Project Manager / Authorized Signatory, and must clearly

contain:

a) Name of the Client Organization, Address and Contact Details.

b) Title of Work, Work Order/Contract/Letter of Award (LOA) Number with date.
c) Work order/Contract/LOA Value and Final executed value of the work (in INR).

d) Date of commencement, completion as per Work Order and Actual Date of Completion.

e) In case of Experience Certificate Note (3) will prevail in exception.

f) A clear statement certifying that the performance of the contractor was satisfactory.

Form T-1: Technical Capacity (Eligibility Criteria)

Name of Work Order Completion
the Client Details Certificate Date of Date of Supporting
Proiect Name (No., Date & Details(No., Date Start | Completion Document
) WO Value) & Final Value)
No: No:
1 Date: Date: 1. Work Order/LOA
Value: Rs. Value: Rs. /Contract
Agreement
No: No: 2.Completion/
2 Date: Date: Experience
Value: Rs. Value: Rs. Certificate
No: No:
3 Date: Date:
Value: Rs. Value: Rs.
NOTE:

e Form T-1 shall be signed by the bidder and followed by Letter of Award/Work Order/Contract

Agreement and Completion/Performance Certificate as per clause no. 14.1.

e The Max. sealing for submission of Work Order and Completion Certificate is three (See Form T-1)

following the provision of Table T-A (Financial Threshold).
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14.2. Financial Capacity:
Average Annual Turnover: Bidder shall provide documentary evidence as per Financial Capacity provided in

Table T-B below and details should be furnished in Format enclosed in Form F-1.:

Table T-B

Financial
Criteri Minimum Requirement Mandatory Evidence Required Special Provisions
riteria

Rs. 6.62 Lakhs

) . e Audited Reports: Audited
(Rupees Six Lakhs Sixty-Two

Balance Sheets and Profit & Loss | For FY 2025-26 Only:
Thousand only) over the

Average L . statements for the specified If the audited report/balance
last 3 consecutive financial . )
Annual years. sheet is not yet available, the
years: e . .
Turnover ¢ CA Certification: Must be bidder may submit a Turnover
e FY 2023-24 . . N
certified by a Chartered Certificate certified by a
e FY 2024-25
Accountant (CA). Chartered Accountant.
e FY 2025-26

Form F-1: Financial Capacity (Average Annual Turnover:

CHARTERED ACCOUNTANT CERTIFICATE FOR AVERAGE ANNUAL TURNOVER

(To be issued on the official letterhead of the practicing Chartered Accountant / Auditing Firm)

CERTIFICATE OF AVERAGE ANNUAL TURNOVER

We have examined the audited books of accounts, financial balance sheets, and profit & loss statements of
M/s. [Insert Name of the Bidder] having its registered

office at for the three trailing

financial cycles.
Based on our verification, we hereby certify that the Annual Financial Turnover of the firm/LLP/Company are

follows: -

Annual Financial Turnover . . .
SIl. No. | Financial Year | (Excluding GST) in Figures tAnnuaI Financial Turnover (Excluding GST)
in Words
(INR)
1 FY 2023-24 Rs. Rupees
2 FY 2024-25 Rs. Rupees
3 FY 2025-26 Rs. Rupees
A Total Value Rs. Rupees
Average (A + Rupees
B Rs.
3) s Only

Audit Declarations:
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a) We certify that the calculations shown above are derived from the official Audited Financial
Statements filed by the Bidder.

b) We confirm that the current Average Annual Financial Turnover as listed in row [B] is Rs .........c.c........ /-
(In Words: RS....cccuereinrereee e ee s Only).
For (Name of the CA Firm / Auditing Entity)
Chartered Accountants (Firm Registration No: )

(Signature of the Authorized Partner)
Name of the Auditor:

ICAlI Membership Number:
UDIN (Mandatory for Validation):
Date:

Place:
(Affix Official CA Firm Stamp and Seal)

# Mandatory Instructions for the Bidder:
1. UDIN Validation Requirement: Under ICAI regulations, the practicing Chartered Accountant must

generate a Unique Document Identification Number (UDIN) on the official portal for this certificate.
Any certificate uploaded to the Odisha e-Tender portal without a valid, verifiable UDIN will be

rejected on a strict Pass/Fail basis by the tender evaluation committee.
2. Required Support Uploads: The bidder must scan and bundle this signed Form F-1 along with full

copies of the Audited Balance Sheets and Profit & Loss (P&L) statements for FY 2023-24, FY 2024-
25, and FY 2025-26.
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14.3.
(a)

Statutory & Accreditation Requirements:

Entity as per Table T-C.

Table T-C

Eligible Entities & Mandatory Verification Documents: Bidder shall submit Documentary Evidence of

1. Corporate Companies

(Private Limited / Public Limited /

Section 8)

(AOA).

¢ Certificate of Incorporation (COI) issued by the Ministry of
Corporate Affairs (MCA) / ROC.

* Memorandum of Association (MOA) and Articles of Association

2. Limited Liability Partnerships

(LLPs)

Companies.

* Certificate of Incorporation (COl) issued by the MCA / Registrar of

¢ Formal, fully executed LLP Agreement.

3. Traditional Partnership Firms

paper.

¢ Registered Partnership Deed executed on non-judicial stamp

« Valid Firm Registration Certificate (Form-C / Form-A) issued by the

State Registrar of Firms.

4. Sole Proprietary Firms

¢ Valid GSTIN Registration Certificate

¢ Signed Proprietor's Declaration Affidavit.

(b)

Corporate Registrations:

1. Valid Goods and Services Tax (GST) Registration Certificate.

2. Permanent Account Number (PAN) card.

(c)

Table-T-D

Mandatory Certification: The Bidder Must submit Mandatory Certification as detailed in Table T-D

Category/Requirement

Primary Verification Document

Required

Alternative / Exemption Document (If
Applicable)

1. EPF Registration

¢ Copy of Establishment
Registration Certificate (Form 5)
issued by EPFO.

* Most recent Electronic Challan-
cum-Return (ECR) and payment

receipt.

None (Mandatory if statutory thresholds

are met).

2. ESI Registration

¢ Copy of Form C-11 (Registration
Certificate) issued by ESIC.

¢ Most recent ESI monthly
contribution challan and bank

receipt.

Signed & Stamped Undertaking on official
bidder letterhead for taking exemption of
ESIC as per statue and committing to
obtain valid Workman Compensation
Insurance to the satisfaction of EIC, if the

work is awarded.

3. Labour Registration

 Copy of License/Registration
Certificate under the Contract
Labour (R&A) Act.

« Self-Declaration on company/firm
letterhead certifying the bidder is seeking
exemption as per statute. Also enclose
Guideline/ Circular etc. of Labour

Department for such exemption.
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SECTION C: COVER LETTER AND APPENDICES
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15. COVER LEETER FOR BIDDER
(TO BE SUBMITTED BY BIDDER ON LETTERHEAD)

To Date:
Sr. Manager (Commercial & Contracts)
Odisha Coal and Power Ltd.,
Site Office: Samanwaya Bhawan, Manoharpur Coal Mine
Vill-Sarbahal, Hemgir, Dist-Sundargarh, Pin-770013, Odisha,

Sub: Online Bid Submission through the Odisha e-Procurement Portal for the Tender of "[.......... Insert Tender
L [T I"
Ref:
1. Tender ID: [Insert 2026_OCPL_XXXXX_X Generated by Portal]
2. Tender Reference Number: [Insert OCPL RFP Number]
3. Corrigendum / Clarification No (If applicable): Dated:
Dear Sir,

1. Confirmations and Portal Declarations:

e  Online Portal Submission: We, M/s. [Insert Bidder Organization Name] ("Bidder"), hereby submit
our formal proposal through the official Odisha e-Procurement Portal in response to the Request for
Proposal (RFP) issued by OCPL.

e Digital Encryption & Signing: All components of our technical bid package have been securely
encrypted at the client end and digitally authenticated using a valid Class-1ll Digital Signature

Certificate (DSC) mapped onto the portal under our organization's account.

e Two-Cover Architecture Compliance: We acknowledge that our proposal follows the two-cover

electronic architecture established on the portal:

1. Fee/Pre-Qual/Technical Cover (.pdf): Containing our legal, professional, and audited
financial credentials.

2. Finance/Price Cover (.xIs): Containing the un-edited, filled macro-enabled Bill of Quantities
(BOQ) spreadsheet.

2. Acceptance of Tender Conditions:

e Unconditional Acceptance: We have studied the complete Detailed Tender Call Notice (DTCN), scope
of work, and delivery timelines. We unconditionally accept all the specifications, terms, and location-

isolated execution rules without any reservation or counter-conditions.
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e Single and Frozen Submission: We certify that we have submitted only one integrated proposal on
the portal. We understand that the system will evaluate only our last "Frozen" bid submission
configuration.

e Validity of Offer: In accordance with the portal specifications, our technical and commercial offer

shall remain firm and valid for a period of 180 days from the electronic bid opening date.

3. Enclosure for Online Document Uploads (Technical Cover-1) with Covering Letter:

The following required documents have been scanned at a legible resolution, compiled as PDF volumes, and

successfully uploaded to the Tenders Odisha Portal:

1. Tender Document: Copy of the complete, unedited Tender Document signed on all pages.
2. Tender Cost (See Clause 3 of ITB): Proof of Online Payment of Tender Fee (If applicable)

3. Earnest Money Deposit (EMD) (See Clause 3 of ITB): Proof of Online Payment/Physical Submission of
Earnest Money Deposit.

NOTE: If the EMD is prepared in the form of Physical Instrument (FD, Demand Draft, Insurance Bond, Bank
Guarantee etc.), the original shall be submitted to the Tender Inviting Authority’s office before Deadline
of bid Submission date and time (or extended deadline of bid submission date and time).
3. Qualification Requirement (Technical) (See Clause 14.1 of QR): -
a) FormT-1, followed by supporting
b) Work Order/ Letter of Award (LOA)/Contract Agreement (Max. for three works)
c¢) Completion Certificate. (Max for three Works)
4. Qualification Requirement (Financial Capacity) (See Clause 14.2 of QR):
a) Form F-1, followed by supporting
b) The audited Financial Report (including Balance Sheet and Profit & Loss Statement).

5. Registration Certificates (Eligible Entities) (See Clause 14.3 (a) of QR): Registration Certificates and other
constitutional documents validating eligibility.

6. Statutory Registrations (See Clause 14.3 (b) of QR): Copies of PAN Card and GST Registration Certificate.

7. EPF, ESIC and Labour License (See Clause 14.3 (c) of QR): Registration Certificates and relevant
regulatory documentation or Exemption wherever applicable.

8. Appendix-A: Authorization Letter

9. Appendix-B: Power of Attorney (POA)

10. Appendix-C: Anti-Profiteering Declaration
11. Appendix-D: Declaration of Non-Blacklisting

12. Appendix-E: Performance Commitment & Project Execution Declaration
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I/We hereby declare that I/We have not disclosed any financial rates or pricing components in this technical

stage. | understand that doing so will results in immediate, outright rejection of my/our bid.

Thanking you,

Yours faithfully,

For and on behalf of the Bidder:
(Name of the Bidder Organization)

(Digital & Physical Signature of the Authorised Signatory)

Name of the Person:

Designation:

Portal Username / Login ID:

(Affix Official Corporate Company Seal
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15.1 APPENDIX-A: AUTHORISATION
BOARD RESOLUTION OF THE BIDDER / AUTHORISATION BY PROPIETOR / AUTHORISATION BY
MANAGING DIRECTOR /AUTHORISATION BY MANAGING PARTNER
Format of the Board Resolution for the Bidder

The Board, after discussion, at the duly convened Meeting on [insert date], with the consent of
allthe Directors present and in compliance of the provisions of the Companies Act, 1956, passed the following
Resolution:

RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 and compliance thereof and as
permitted under the Memorandum and Articles of Association of the Company, approval of the Board be and

is hereby accorded for placing the Bid against the Request for Proposal (RFP) dated 29/08/2025, as amended

from time to time, issued by Odisha Coal and Power Limited (“OCPL”) for [ ......cc.cee.....Insert Name of Supply
Here..... e ceecnenenes 1.
FURTHER RESOLVED THAT , , (Name of the Person(s)) be and

is hereby authorized to enter into take all the steps required to be taken by the Company in this regard,

including in particular, signing of the Qualification Proposal, making changes thereto and submitting

amended Qualification Proposal, all the related documents, certified copy of this Board Resolution or letter,
undertakings etc, required to be submitted to OCPL or such other documents as may be necessary in this
regard.

Certified True Copy

Notes: -

1. This certified true copy of the Board Resolution should be submitted on the letterhead of the company,
corporation or entity, signed by the Company Secretary or any of the authorized Directors of the
Company and the rubber stamp for the company, corporation or entity shall be affixed.

2. The contents of the format of the Board Resolution should be suitably re-worded indicating the identity
of the company, corporation or entity passing the resolution i.e. the Bidder.

3. The contents of the format may be suitably re-worded in case the Bidder is an individual/a proprietary

firm/ a partnership firm. In such case highest authority shall issue the authorization.
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15.2 APPENDIX-B: POWER OF ATTORNEY
FORMAT FOR POWER OF ATTORNEY
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of execution.)
WHEREAS Odisha Coal and Power Limited (“OCPL”) has issued Request for Proposal (“RFP”) on 29/08/2025,

as amended from time to time, for inviting the bids in respect of [ ..ccccecerueene Insert Name of Supply
Here.....oiveeveveceeceececnenanns 1. (“Project”).

Know all men by these presents, We.......ocveieinienevecnesiese e s (name and address of the registered
office) do hereby constitute, appoint and authorise Mr. / Ms.......ccccoeeevveeevernve e (name and residential
address) who is presently employed with us and holding the position of ..........cccocceevevcieincce s, as our

attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in connection with
or incidental to our bid for the Project envisaging [ .ccceeeennn Insert Name of Supply
here.... e ceceeenens ]. including signing and submission of all documents and providing information /
Bids to Odisha Coal and Power Limited, representing us in all matters before Odisha Coal and Power Limited,
and generally dealing with Odisha Coal and Power Limited in all matters in connection with our bid for the
said Project.

The attorney has been duly authorized and vested with requisite powers to submit and execute the aforesaid
documents and do all things necessary for our bid to OCPL. We hereby agree to ratify all acts, deeds and
things lawfully done by our said attorney pursuant to this Power of Attorney and that all acts, deeds and
things done by our aforesaid attorney shall and shall always be deemed to have been done by us.

For

Company Seal Accepted
.............. (Signature)
(Name, Title and Address of the Attorney)

Page 35 of 114




15.3 APPENDIX-C: ANTI-PROFITEERING DECLARATON FORMAT
Bidders Declaration (On Letter Head)

We, [Insert Full Name of the Bidder/Agency], having our registered office at [Insert Full Postal Address of the

Bidder], hereby declare and confirm the following in full compliance:

Compliance with GST Statutory Mandates:

We declare that we are fully registered under the Goods and Services Tax (GST) Act, 2017, and our active
registration number is GSTIN: [Insert Bidder's GSTIN]. We certify that we comply with all statutory rules,

notifications, and regulations governing indirect taxation in India and the State of Odisha.

Pass-Through of Financial Benefits (Section 171 of CGST Act, 2017):

In accordance with the anti-profiteering mandates under Section 171 of the Central Goods and Services Tax
Act, 2017 (and corresponding provisions of the Odisha Goods and Services Tax Act, 2017), we confirm that
any benefit arising from a reduction in the rate of tax or from the availability of Input Tax Credit (ITC) has
been fully and commensurate passed on to Odisha Coal and Power Limited (OCPL) by way of a reduction in

the prices quoted in our Cover-Il Price Bid (BoQ).

Integrity of the Quoted Financial Rates:

We explicitly declare that the financial rates filled out in the official BoQ Excel template are firm, calculated
after incorporating all allowable tax deductions, and do not contain any element of unlawful profit retention
or inflation derived from tax policy shifts.

Indemnity and Recovery Provision:

We acknowledge that if any anti-profiteering violation is detected at a later stage by the National Anti-
Profiteering Authority (NAA) / GST Competition Commission or during the internal audit evaluation of the

Owner, OCPL retains the absolute right to recover the profiteered sum directly from our outstanding invoices

or Performance Security deposits.

Date:

Place:

To be signed by the authorized person under the company/firm's seal
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15.4 APPENDIX-D: Declaration of No Blacklisting / Non-Debarment Format
(To be printed on the official business letterhead of the Bidder, signed by the Authorized Signatory)

Date: [Insert Date of Submission]

To,

Senior Manager (Commercial & Contracts)

Odisha Coal and Power Limited

Site Office: Samanwaya Bhawan, Manoharpur Coal Mine
Vill-Sarbahal, Hemgir, Dist-Sundargarh

Pin-770013, Odisha

Subject: Declaration of No Blacklisting / Non-Debarment for Tender Participation
Tender Reference No: [Insert Tender/NIT Reference Number]
Tender Title: [Insert Tender Title]

Dear Sir,

We, [Insert Full Legal Name of the Bidding Entity [.... Insert Name of Entity....], having our registered office /
administrative headquarters at [.... Insert Full Postal Address of the Bidder...], do hereby declare, solemnly
affirm, and pledge the following in full compliance with the eligibility and disqualification frameworks of the
Instructions to Bidders (ITB):

1. Status of Non-Blacklisting and Non-Debarment
We certify and declare that our organization, our directors, partners, proprietors, trustees, governing
body members, or key management personnel have NOT been blacklisted, debarred, suspended, or

banned from participating in public procurement or consultancy services by:

1. The Government of Odisha or any of its administrative Departments / Wings.

2. The Central Government of India or any other State Government.

3. Any Central or State Public Sector Undertaking (PSU), Statutory Corporation, Autonomous Body,
Local Urban Body, or Statutory Authority in India.

2. Subsisting Period and Historic Compliance
We confirm that no such disciplinary, debarment, or blacklisting order is active, pending, or subsisting
against our entity as of the online bid submission closing date of this tender. We further confirm that
we have not faced any such administrative ban, punitive restriction, or debarment within the last three

(3) financial years preceding the release date of this RFP.
3. Absence of Contractual Defaults and Expulsions

We declare that within the last three (3) years from the technical bid submission date, our organization

has not defaulted on any public or private contract, has not been expelled from any project or
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assignment, and has not had any contract terminated prematurely by any project Owner due to a

material breach of performance, regulatory non-compliance, or ethical default on our part.

Veracity of Information and Severe Penal Liability

We acknowledge that the information provided in this declaration is complete, accurate, and true.
Pursuant to the clauses governing False or Misleading Claims inside the ITB Clause 4.9 (False or
Misleading Claims), we fully understand that if any part of this declaration is found to be false,
misleading, or intentionally concealed at any stage during the bid evaluation or after the formal award
of the contract:

1. Our bid shall be summarily rejected, or our active contract shall be terminated immediately for
default.
2. Our Earnest Money Deposit (EMD) or Contract Performance Security balances shall be completely

forfeited by the Owner.
3. Odisha Coal and Power Limited (OCPL) shall retain the absolute administrative and legal right to

initiate penal proceedings to structurally blacklist our firm from all future procurement cycles.

Authorized Signatory Details:

Signature of Authorized Signatory:

Name of Signatory: [Insert Name of the Authorized Person]

Official Designation: [Insert Title]

Nature of Supporting Mandate: [Insert Type of Authorization (e.g., Board Resolution / Partners'
Resolution / Governing Body Resolution / Trustees' Resolution / Office Order / Delegation of Power
Letter)]

Mandate Reference No & Date: [Insert Reference Number and Date of the Supporting Authorization
Document]

Primary Contact Number: [Insert Mobile Phone]

Official Communication Email: [Insert Corporate Email Address]

Company / Firm / Institutional Seal: [Affix Official Stamp Here]
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15.5 APPENDIX-E: Performance Commitment & Project Execution Declaration
(To be printed on the official business letterhead of the Bidder, signed by the Authorized Signatory)

Date: [Insert Date of Submission]

To,

Senior Manager (Commercial & Contracts)

Odisha Coal and Power Limited

Site Office: Samanwaya Bhawan, Manoharpur Coal Mine
Vill-Sarbahal, Hemgir, Dist-Sundargarh

Pin-770013, Odisha

Subject: Binding Declaration for Project Mobilization, Execution Integrity, and Post-Award Performance
Security Compliance.

Tender Reference No: [Insert Tender/NIT Reference Number]

Tender Title: [Insert Tender Title]

Dear Sir,
We, [Insert Full Name of the Bidder/Agency], having our registered office at [Insert Full Postal Address of
the Bidder], hereby submit our bid and explicitly provide this solemn and legally binding declaration in full

compliance with timely execution of the work/supply:

1. Commitment to Post-Award Contract Performance Security:
We acknowledge that if our firm is selected as the successful lowest responsive evaluated bidder (L1
Bidder), we are under a strict mandatory obligation under ITB Section 7.2 (i) to deposit a Performance
Security equivalent to 10% (Ten percent) of the initial contract value within seven (7) days from the
issuance date of the Letter of Award (LOA). We declare that our firm possesses the necessary banking
lines and financial capacity to submit this security via an acceptable instrument (Bank Guarantee,
Insurance Surety Bond, or direct RTGS transfer) valid for the entire contract period plus an additional 90

days.

2. Compliance with Additional Performance Security (APS) Mandates:
We declare that we have fully studied ITB Section 7.2-B and Office Memorandum No.
07764600022025173 dated 03/01/2026 issued by the Works Department, Government of Odisha. In
the event that our quoted price in the Cover-ll Price Bid (BoQ) is determined by the Owner to be an
abnormally low bid, we pledge and bind our firm to calculate and deposit the mandatory Additional
Performance Security (APS) alongside our standard 10% performance security within the identical 7-day

post-LOA window.

3. Mobilization and Timely Project Execution Guarantee:
We pledge that upon receipt of the formal LOA, our deployment teams, qualified field experts will be
fully mobilized and stationed within the designated zones of Hemgir Block, Sundargarh district, strictly

within the timelines specified by the Owner. We bind our firm to execute the entire Contractual Scope
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of Supply & Detailed Technical Specifications (Section D) in a time-bound manner, adhering to all

sequential project milestones without any deficiency.

Acceptance of L2 Risk, Cost, and Debarment Penalties:

We explicitly agree that if we are declared the L1 bidder but refuse or fail to deposit the Contract
Performance Security, fail to deposit the required APS (if applicable), fail to execute the formal contract
agreement, or fail to initiate project mobilization within the stipulated timelines:

Our Letter of Award (LOA) shall be cancelled immediately, and our Earnest Money Deposit (EMD) or Bid
Security balances shall be completely forfeited by the Owner.

Pursuant to the L2 Risk and Cost Clause (ITB Section 7.1), the Owner retains the absolute right to award
the contract or balance scope of work to the L2 bidder or an alternative agency.

We bind our firm to fully pay and indemnify OCPL for any incremental financial cost differences or
damage differentials recovered from the resultant L1 fallback operation.

Our firm shall face direct administrative action leading to a structural ban and debarment from
participating in any future tenders floated by OCPL or the Government of Odisha for a minimum period

determined by the Owner.

Compliance with Governing Law and Local Conditions

We declare that the complete project execution lifecycle will be conducted in absolute compliance with
the Governing Laws of the Republic of India and the State of Odisha (ITB Section 11). We confirm that
our future field operations will adapt fully to the local site circumstances and environmental conditions

evaluated during our independent site visits (ITB Section 4.2).

Authorized Corporate Signatory Details:

Signature of Authorized Signatory:

Name of Signatory: [Insert Name]

Official Designation: [Insert Title, e.g., Managing Director / Partner / Proprietor]

Power of Attorney Ref No: [Insert POA Reference Number as per Section 8.3 / APPENDIX-B]
Primary Contact Number: [Insert Mobile Phone]

Official Communication Email: [Insert Corporate Email Address]

Company / Agency Seal: [Affix Stamp Here]
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15.6 ANNEXURE A: BID SECURITY (BG)
FORM OF BID SECURITY
(Bank Guarantee for Bid Security)

Guarantee No. [insert]
BY THIS BID SECURITY dated the [insert] day of [insert], [insert].
WHEREAS

A. Odisha Coal and Power Limited, a company incorporated under the (Indian) Companies Act, 2013, with its

B.

C.

registered office at Zone-A, Fourth Floor, Fortune Towers, Chandrasekharpur-751023, Bhubaneswar,
Odisha(hereinafter referred to as the "Owner", which expression shall include its successors and permitted
assigns) invited bids for “[ ...cceeveenne Insert Name of Services Here.........ccooeeevceererrsencencnnnes 1 and [insert], a
company incorporated under the (Indian) Companies Act, 1956, with its registered office at [insert]
(hereinafter referred to as the "Bidder", which expression shall include its successors) submitted its bid for
executing the Services ("Bid").

The Bidder has agreed to furnish bid security in the form of an unconditional, irrevocable Bank Guarantee

("Bid Security") of Rs. (Rupees only) ("Bid Security Amount")

with the submission of the Bid to the Owner.
The Bidder has approached the [insert] (hereinafter referred to as the "Bank") for issuance of the Bid
Security and at the Bidder's request and for sufficient consideration the Bank has agreed to provide such

guarantee.

NOW THE TERMS AND CONDITIONS of this Bid Security are:

1. Where applicable, the words and expressions used in this Bid Security shall have the meaning
assigned to them in the Request for Proposal (RFP).

2. The Bank shall, upon a written demand from the Owner informing the Bank of the Bidder's failure to

comply with the terms and conditions of the RFP, pay to the Owner, within 5(five) days of receipt of
such written demand from the Owner, without further proof or conditions and without contest,
recourse, demur or protest and without any enquiry to the Owner or the Bidder, forthwith and in full
amount without any deductions or set off or counter claims whatsoever the sum claimed by the
Owner in such demand letter not exceeding an amount equivalent to the Bid Security Amount. The
Bank will pay the amount specified in the demand notwithstanding any direction to the contrary
given or any dispute raised by the Bidder or any other person.
Any payment made hereunder shall be free and clear of and without deduction for, or on account of,
any present or future taxes, deductions or withholdings of any nature whatsoever and by
whomsoever imposed, and where any withholding on a payment is required by any applicable law,
the Bank shall comply with such withholding obligations and shall pay such additional amount in
respect of such payment such that the Owner receives the full amount due hereunder as if no such
withholding occurred.

3. This Bid Security shall be irrevocable and remain in full force for a period of Two hundred and ten
days from the Bid Opening Date of Techno Commercial Bid i.e., from DD/MM/YYYY [Bid Opening
Date of Techno Commercial Bid] to DD/MM/YYYY or such extended period as may be mutually agreed
between the Owner and the Bidder, and agreed to by the Bank, and shall continue to be enforceable

till all amounts under this Bid Security have been paid.
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a)

b)

d)

The Bid Security shall not be affected by any change in the constitution or winding up of the Bidder
or the Bank or any absorption, merger or amalgamation of the Bidder or the Bank with any other
person.

The Bank’s obligations under this Bid Security for the Bid Security Amount is primary, independent
and absolute and not by way of surety only.

The Bank hereby agrees that its liability under this Bid Security shall not be discharged by virtue of
any agreement between the Owner and the Bidder, whether with or without the Bank's knowledge,
or by reason of the Owner showing any indulgence or forbearance to the Bidder.

In order to give full effect to this Bid Security, the Owner shall be entitled to treat the Bank as the
principal debtor. The Owner shall have the fullest liberty without affecting in any way the liability of
the Bank under this Bid Security from time to time to vary any of the terms and conditions contained
in the said RFP or to extend time for submission of the Bid or the Bid validity period or the period for
fulfilment and compliance with all or any of the terms and conditions contained in the said RFP by
the said Bidder or to postpone for any time and from time to time any of the powers exercisable by
it against the said Bidder and either to enforce or forbear from enforcing any of the terms and
conditions contained in the said RFP or the securities available to the Owner, and the Bank shall not
be released from its liability under these presents by any exercise by the Owner of the liberty with
reference to the matters aforesaid or by reason of time being given to the said Bidder or any other
act or omission on the part of the Owner or any other matter or thing whatsoever which under the
law relating to sureties would but for this provision have the effect of releasing the Bank from its
such liability.

Any reference in this Bid Security to any other agreement or document shall, unless otherwise
expressly provided herein, be construed as a reference to that other agreement or document as the
same may be amended, supplemented or notated from time to time.

The Bank represents, warrants and undertakes to the Owner that:

it has the power to execute, deliver and perform the terms and provisions of this Bid Security and has
taken all necessary action(s) to authorise the execution, delivery and performance by it of this Bid
Security;

the Bank has duly executed and delivered this Bid Security, and this Bid Security constitutes its legal,
valid and binding obligation enforceable in accordance with its terms except as the enforceability
thereof may be limited by applicable bankruptcy, insolvency, moratorium or other similar laws
affecting the enforcement of creditors’ rights generally and by general equitable principles;

neither the execution, delivery or performance by the Bank of this Bid Security, nor compliance by it
with the terms and provisions hereof will: (i) contravene any material provision of any law, statute,
rule or regulations or any order, writ, injunction or decree of any court or governmental
instrumentality; (ii) conflict or be inconsistent with or result in any breach of any of the material
terms, covenants, conditions or provisions of, or constitute a default under any agreement, contract
or instrument to which the Bank is a party or by which it or any of its property or assets is bound; or
(iii) violate any provision of the Bank's constituent documents;

no order, consent, approval, license, authorization or validation of, or filing, recording or registration
with (except as have been obtained or made prior to the date hereof), or exemption by, any

governmental or public body or authority, or any subdivision thereof, is required to authorise, or is
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10.

11.

12.

13.

14.

15.

16.

17.

required in connection with: (i) the execution, delivery and performance of this Bid Security; or (ii)
the legality, validity, binding effect or enforceability of this Bid Security; and
(e) this Bid Security will be enforceable when presented for payment to

[Name of the Issuing Bank].

If any one or more provisions contained in this Bid Security are or become invalid, illegal or

unenforceable in any respect, the validity, legality and enforceability of the remaining provisions shall

not in any way be affected or impaired thereby, and the Bank shall enter into good faith negotiations

with the Owner to replace the invalid, illegal or unenforceable provision.

All documents arising out of or in connection with this Bid Security shall be served:

(i) Upon the Owner, at Odisha Coal and Power Limited, Zone-A, Fourth Floor, Fortune Towers,

Chandrasekharpur-751023, Bhubaneswar, Odisha, India marked for the attention of General
Manager (Commercial & Corporate Affairs.)

(ii) Upon [Name and address of the Issuing Bank].

Any such demand, notice or communication shall be deemed to have been duly

i If delivered by hand, when left at the proper address for service;

ii. If given or made by pre-paid registered post or facsimile transmission, when received.
The Owner and the Bank may change their respective nominated addresses for service of documents
to another address in India but only by prior written notice to each other. All demands and notices
must be in writing.
It shall not be necessary for the Owner to proceed against the Bidder before proceeding against the
Bank and the guarantee herein contained shall be enforceable against the Bank, notwithstanding any
other security which the Owner may have obtained from the said Bidder or any other person and
which shall, at the time when proceedings are taken against the Bank hereunder, be outstanding or
unrealised.
This Bid Security shall be governed by and construed according to the laws for the time being in force
in India and the Bank agrees to submit to the exclusive jurisdiction of the courts in India for the
purposes of settling any disputes or differences which may arise out of or in connection with this Bid
Security and for the purpose of enforcement under this Bid Security.
We, the Bank, further undertake not to revoke this Bid Security during its currency except with the
previous express consent of the Owner in writing.
Notwithstanding anything contained herein,

(a) Our liability under this Bank Guarantee shall not exceed Rs /-

(Rupees only);
(b) The DD shall be valid till DD/MM/YYYY [90 days from the Bid Opening Date of Techno Commercial
Bid];

(c) We are liable to pay the guaranteed amount of Rs /- (Rupees

Only) or any part thereof under this Bank Guarantee only if

you serve upon us a written claim or demand on or before DD/MM/YYYY (30 days beyond 90 days

from the Bid Opening Date of Techno Commercial Bid].

IN WITNESS whereof this Bid Security has been executed as a deed on the date first before written.
[NAME OF BANK]

[Name]
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[Designation]
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15.7 ANNEXURE-B: BID SECURITY (Insurance Surety Bond)
FORM OF BID SECURITY

(Insurance Surety Bond for Bid Security)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No. .......ccccvveerrnnnene.

Date...ccoiiviiiii
To
Odisha Coal and Power Limited (OCPL),
Address:
Dear Sirs,
In accordance with Invitation for Bids under your Bid Document NO. .....cccccccoeeiiniiereeeiiinveenennn. , M/s
............................... [Bidder's Name] ........cccecceeeeeeeeeenne.. having  its  Registered/Head Office at
............................................................. (hereinafter called the 'Bidder') wish to participate in the said bid for
[NaME Of PACKAZE] .veeeieeeeciiie ettt ettt eaa e As anirrevocable Insurance Surety
Bond against Bid Security for an amount of ........cccceiiiiiiiiiiiiiiiinns (*) e, valid
(o) SR days from ......ccccoeeeiiieecie e, ) I required to be

submitted by the Bidder as a condition precedent for participation in the said bid which amount is liable to

be forfeited on the happening of any contingencies as mentioned under the Bidding Documents.

WE, The e e e [Name & address of the Insurer]
......................................................... having our Head Office at ..cccoovevviiviieeceecceeeeceeeeeeeen. (#)
................................................... guarantee and undertake to pay immediately on demand by OCPL
(hereinafter called the 'Employer') the amount of .........ccccccvveevveeeneen. (*) eee e without
any reservation, protest, demand and recourse. Any such demand made by the 'Employer' shall be conclusive
and binding on us irrespective of any dispute or difference raised by the Bidder and/or any right/remedy
available to the bidder in terms thereof.

This Insurance Surety Bond shall be unconditional as well as irrevocable and shall remain valid upto
..................... (@)........... If any further extension of this Insurance Surety Bond is required, the same

shall be extended to such required period (not exceeding one year) on receiving instructions from M/s
.......................................... [Bidder's Name] .......................... 0N Whose behalf this Insurance Surety Bond is
issued.

In witness where of the Insurer, through its authorised officer, has set its hand and stamp on
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(Name)

(Designation with Insurer Stamp)

Authorised Vide

Power of Attorney No.......ccccceeeveeennes

Date....coiviiiiiiiii

NOTE

1. (*) The amount shall be as specified in the RFP.

(**) This shall be the date of opening of Techno-Commercial bids.
(#) Complete mailing address of the Head Office of the Insurer to be given.
(@) This date shall be (...... as per bid document) days after the last date for which the bid is valid.

2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory
and Development Authority of India (IRDAI) as amended from time to time.

3. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and the Insurance
company/ Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the
Insurer.

4. The Insurance Surety Bond should be on non-judicial stamp paper/e-stamp paper of appropriate
value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is
to be acted upon or the rate prevailing in State where the Insurance Surety Bond is executed,
whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of
Bidder/Insurer issuing the Insurance Surety Bond.

5. While getting the Insurance Surety Bond issued, Bidders are required to ensure compliance to the

points mentioned in RFP.
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SECTION D: CONDITION OF CONTRACT:
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PART-I: GENERAL CONDITIONS OF CONTRACT (GCC) FOR WORKS

This Contract, its site proceedings, and all interconnected obligations shall be governed, construed, and

enforced strictly in accordance with the substantive and procedural Laws of India.

1 GOVERNING LAW, JURISDICTION & LANGUAGE
1.1 Governing Law:

This Contract, its site proceedings, and all interconnected obligations shall be governed, construed, and

enforced strictly in accordance with the substantive and procedural Laws of India.

1.2 Territorial Jurisdiction:

Both parties explicitly agree that any legal action, suit, or statutory proceeding arising under this Contract

shall be instituted exclusively in the competent courts situated at Bhubaneswar, Odisha.

1.3 Official Language:

The ruling language of this Contract is English. All formal notices, engineering data, PERT updates, invoices,

and audit reports must be delivered strictly in English.

2 CONTRACT PRICE AND TAXATION
2.1 Contract Price:

Based on complete scope of work (enclosed), the accepted Contract Price of Rs.

/- (Rupees only) shall be inclusive of all direct and indirect taxes,

duties, levies, cesses, and imposts imposed by Central, State, or Local Authorities and operational cost

except Goods and Services Tax (GST). No extra claims shall be entertained by OCPL.

2.2 Taxation:

a) Payment at Actuals: GST shall be paid at prevailing statutory rates over and above the contract
value. This payment is strictly contingent upon the submission of a valid, tax invoice displaying the
correct SAC code.

b) Input Tax Credit (ITC) Protection: In line with Clause 2.2(a), the release of the GST component is
tied directly to the Agency filing their GSTR-1 return. If the invoice fails to reflect in OCPL’s GSTR-2B
statement due to a default by the Agency, the tax component shall be withheld from the current

or subsequent phase payments.

2.3 Tax Deduction at Source (TDS):

a) Income Tax TDS: Income Tax TDS under Income Tax Act shall be deducted from every bill at the
prevailing statutory rates.
b) GST TDS: Statutory GST TDS (if applicable under the Odisha GST/CGST rules for public sector

entities) shall be deducted at source from the gross taxable value of the bills.

2.4 Statutory Variation Safeguard:

If any new taxes are introduced by the Government of India or the Government of Odisha during the
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contract execution period, such variations shall be adjusted at actuals by OCPL. However, this statutory
variation protection shall not apply to any delays that occur beyond the approved schedule due to the

sole default or negligence of the Agency.

3  TERMS OF PAYMENT

3.1 Running Account (RA) Monthly Payment Schedule:
3.1.1 Billing Frequency:

The Contractor shall submit Running Account (RA) bills on a monthly basis throughout the contract execution

period.
3.1.2 Submission Timeline:

The Contractor shall submit the RA Bill by the 5th day of the succeeding month along with all mandatory
enclosures as follows:

a. Measurement Sheets: Detailed joint measurement sheets and abstract of quantities of the
physical work executed during the billing month, duly cross-referenced with the official
Measurement Book (MB).

b. Quality and Compliance Certificates: Certified material test reports, quality control clearance
certificates signed by the EIC, and updated project progress reports or updated PERT chart
schedules.

C. Statutory Compliances: Valid proof of labour payments, EPF/ESI deposition receipts for the
personnel deployed at the site, and any other statutory clearances required for the billing period
(Refer Clause No. 10.1)

3.1.3 Payment Basis:

Payments shall be made strictly on the basis of item rates in the Bill of Quantities (BOQ) applied to the actual

quantities of physical work successfully executed, verified, and accepted by the Engineer-in-Charge (EIC).

3.2 Invoicing and Payment Processing:
3.2.1 Bill Submission:

Tax Invoices shall be raised and submitted in duplicate (two hard copies) directly to the EIC. Each invoice
must be accompanied by the mandatory supporting deliverables of that phase, quality reports, and a copy
of the cleared Hindrance Register pursuant to Clause 16.11.4. Owner's GSTIN Registration Detail: GSTIN
Regd. No of OCPL: 21AACCO0959K1ZH.

3.2.2 Credit Period:

Payment for each successfully completed and verified monthly RA bill shall be processed and released within
thirty (30) days from the date of submission of a clear, undisputed tax invoice by the Agency, provided the

invoice is accompanied by all required deliverables and is duly certified by the EIC.
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3.2.3 Certified Deductions:

All released payments shall be subject to:

a) Statutory Deductions: Applicable government taxes, including but not limited to Income Tax TDS, GST
TDS, and Labour Cess.

b) Contractual Deductions: Retention money/security deposit deductions (if applicable) and any

Liguidated Damages levied under Clause 7.1 of this Contract.

NOTE:

Document Return Rule (all submission deadlines):

Clock Resets: If a document is returned at any stage due to errors, the timeline countdown resets
entirely.
Fresh Start: The counting of days will restart from zero as specified for that particular stage upon

resubmission.

3.3 Final Bill Submission and Closure:

3.3.1 Submission Timeline:

Upon successful physical completion of the entire Scope of Work and issuance of the Completion

Certificate by the EIC, the Contractor shall submit a comprehensive Final Bill within sixty (60) calendar

days.

3.3.2 Mandatory Enclosures:

The Final Bill must be submitted in Duplicate (Two Hard Copies) and must be accompanied by the

following project closeout documents:

a)

b)

d)

e)

f)

g)

Work Completion Certificate: The official certificate obtained from the Engineer-in-Charge (EIC)
confirming all project details for satisfactory execution (Format Enclosed as Annexure-C-1).

No Claim Certificate (NCC): A formal, signed legal declaration confirming that the Contractor has
received all due payments and has no further financial claims, liens, or disputes outstanding against
the Owner (Format enclosed as Annexure-C-2).

Indemnity Bond: A valid, legally binding indemnity document executed on non-judicial stamp
paper, protecting and holding the Owner harmless from any future financial liabilities, statutory
defaults, or third-party legal claims arising out of or related to the services executed under this
Contract (Format enclosed as Annexure-C-3).

Final Joint Measurements: Complete and final abstract of physical works recorded and signed in
the official Measurement Book (MB).

Handover Deliverables: All final "as-built" drawings, structural stability certificates, technical
catalogue, operations manuals, and asset inventories whichever is/are applicable handed over and
approved by the EIC.

Statutory No-Dues: Documentation confirming full and final settlement of all labour wages,
royalties, EPF, and ESI obligations compiled during the project lifecycle. Clearance certificate from
HR.

Valid Insurance Policy for DLP: Policy Certificate and Premium Payment receipts of the extended

insurance policies (including Contractor's All Risks and Third-Party Liability policies) proving
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continuous, uninterrupted coverage extended up to the absolute end of the Defect Liability Period
(DLP).

3.3.3 Final Processing and Credit Period:

The EIC shall scrutinize, verify, and certify the Final Bill within forty-five (45) days of receipt. The Owner shall
process and release the final undisputed settlement amount within ninety (90) days from the date of the

EIC’s final certification.
3.3.4 Waiver of Unclaimed Amounts:

If the Contractor fails to submit the Final Bill within the stipulated sixty (60) days, the EIC reserves the right
to prepare a final valuation of the works. In such case, this valuation shall be final and binding, and the

Contractor shall be deemed to have waived all further financial claims under this Contract.

3.4 MOBILISATION ADVANCE

3.4.1 Purpose:

A Mobilisation Advance shall be at sole discretion of owner for large value contracts. This provides initial
funds to the Contractor to ensure faster mobilisation and start the work, subject to approval from the

Competent Authority of owner.
3.4.2 Interest Rates:

The advance shall be interest-bearing. The rate shall be the prevailing 6-month Average Marginal Cost of the
Lending Rate (MCLR) or the Owner's Cash Credit interest rate, whichever is higher, plus 3% (+3%).

3.4.3 Disbursement:

The advance shall be paid in a minimum of two instalments. Payment in a single instalment requires special
written approval from the Competent Authority owner. The Contractor must submit a Utilisation Certificate

for the first instalment before the next instalment is released.
3.4.4 Bank Guarantee (MABG):

1 Security Value: Advance payments shall only be released against an unconditional Bank Guarantee
equal to 110% of the advance amount to cover interest costs.

2 Multiple BGs: The Contractor may submit multiple Bank Guarantees adding up to 110% to allow
progressive reductions as the advance is recovered.

3 Verification: The Owner shall independently and confidentially verify the authenticity of all Bank

Guarantees with the issuing bank before releasing any funds.
3.4.5 Recovery:

If the Contractor does not repay the advance according to the recovery schedule, or if work stops, the Owner

has the absolute right to recover the outstanding advance directly by encashing the Bank Guarantee.

35 CONTRACT PERFORMANCE GUARANTEE (CPBG)
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3.5.1 Value and Deadline:

The Contractor shall submit a Contract Performance Guarantee equivalent to [(%) Specified in SCC] of the
Awarded Basic Contract Value. This guarantee must be submitted within seven (7) days of the issuance of
the Work Order/Contract Agreement/letter of Award.
3.5.2 Acceptable Modes of Submission:
The guarantee shall be delivered exclusively through any of the following verified financial instruments:

1 An electronic Bank Guarantee (e-BG) or a standard Bank Guarantee (BG) formatted as per the text
in Annexure-P1
A Demand Draft (DD) drawn in favour of Odisha Coal and Power Limited, payable at Bhubaneswar.
An Insurance Surety Bond configured as per Annexure-P2.

A Fixed Deposit Receipt (FDR) completely pledged in favour of Odisha Coal and Power Limited.

g b W N

Direct online electronic routing via RTGS/NEFT into the verified bank account designated by the

Purchaser.
3.5.3 Validity and Invocation:

The rules governing validity extensions and invocation triggers for performance breaches shall follow the

strict baseline frameworks set forth in GCC.
3.5.4 Release Mechanism:

Notwithstanding any general timelines in the GCC, the submitted CPBG shall be formally returned or
discharged to the Contractor within ninety (90) days from the successful completion of the project, subject
to the compilation of the final Risk, Cost, and Delay Assessment Statement (RCDAS) (as applicable) and the
issuance of a clean No-Demand Certificate by the EIC.

3.6 RETENTION MONEY/SECURITY DEPOSIT (SD)

3.6.1 Deduction Percentage from Running Bills:

A progressive Security Deposit / Retention Money component of % shall be dynamically deducted from

the gross certified value of every monthly Running Account (RA) bill and the final closing bill.

3.6.2 Interface with Risk & Cost Protocol Hierarchy:

In the event of a default closeout, the accumulated Retention Money shall be locked into the frozen funds
pool. Pursuant to GCC Clause 16.10.4, it shall be utilized as the Third Layer of Recovery to pay for physical
completion cost premiums, latent defect rectifications and emergency Tendering expenses incurred through

substitute on boarding.
3.6.3 Release Mechanism:

Notwithstanding any general timelines in the GCC, the Retention Money/ Security Deposit shall be formally

returned or discharged to the Contractor after within (90) days from the successful completion of the project,
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subject to the compilation of the final Risk, Cost, and Delay Assessment Statement (RCDAS) (as applicable)

and the issuance of a clean No-Demand Certificate by the EIC.

4

4.1

4.2

PROGRESS OF WORK:

Site Possession, Setting Out & Utilities

Possession of Site: The Owner shall grant right of access and physical possession of work fronts in
progressive stages. Delayed handover by the Owner (which is not in critical path of GANTT/ PERT
Chart) shall be logged as a valid hindrance but shall not entitle the Contractor to any monetary
compensation or idle charges.

Setting Out of Works: The Contractor is solely responsible for the true and proper setting-out of
physical works based on baseline benchmarks provided by the Engineer-in-Charge (EIC). Any
dimensional alignment or levelling errors shall be rectified by the Contractor at its own cost.
Provision of Utilities: Unless otherwise explicitly specified in the Scope of Work (SOW), the
Contractor shall arrange, distribute, and meter all construction water and electrical power required

for work, testing and commissioning (whichever/if applicable) at its own expense.

Progress Management & Hindrance Register:

Baseline Schedule Monitoring: The Contractor must submit a detailed project implementation
schedule to the EIC (on GANTT/ PERT Chart) for approval based on resource-loaded critical path
analytics. Actual physical progress shall be monitored periodically against these baseline milestones.
Hindrance Register Management: A formal Hindrance Register shall be jointly maintained at the site

as the sole, legally binding record for validating project delays.

a) Notification Timeline: The Contractor must log any site bottleneck (such as front delays or force

majeure) in writing within three (3) days of occurrence.

b) Removal Timeline: The date of bottleneck resolution must be recorded and jointly signed within

c)

forty-eight (48) hours of clearance.
EoT Interlocking: No request for a time extension will be considered or approved unless the
delay is explicitly validated in the Hindrance Register. Delays caused by the Contractor’s material
shortages or labour scarcity shall not qualify for relief.
Structured Hindrance Register Layout: The register must be maintained chronologically utilizing the
standard format enclosed as Annexure-H—to systematically prevent double-counting of parallel
disruptions. EIC at its sole discretion may change the format considering the requirement of project
under discussion contractor.
Discretionary Customisation: Notwithstanding anything contained in the clauses above, the EIC may,
at its sole discretion—considering the low financial value of the contract and the specific nature or
complexity of the work—edit, remove, simplify, or implement alternative methodologies for the

progress monitoring system.

4.3 Quality of Works, Inspection:

Inspection of Works: The EIC or their authorized representatives shall hold unhindered access to
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the worksite at all stages to monitor, audit, and inspect the quality of works. The Contractor will
prepare all required samples for quality check and provide all required tools/ equipment/
manpower/ transportation & handling charges/ testing charges at approved laboratories etc.
complete without any additional cost.

2 Notice Before Covering Up Work: The Contractor shall request the EIC before burying or covering
up any foundations, underground structures, cabling, piling, or piping as applicable). Unauthorized
covering mandates exposure and rectification entirely at the Contractor's cost.

3  Defective Works and Quality Loop: If any work is found to be substandard or non-compliant with
technical specifications, the Contractor shall dismantle, replace, or rectify it at its own cost. Revised
works must be re-presented for inspection within seven (7) days. This quality correction loop shall
not qualify for an Extension of Time (EoT).

4 Request for Inspection (RFI): Contractor shall raise request for inspection of the following works in
the RFI format at least before 6 days
i) Layout of Foundations
ii) Backfilling of Foundations
iii) Reinforcement placing of RCC Structures

iv) Concreting of RCC Structures

4.4 Final Completion & Handover

1  Final Performance Testing/Inspection:
Final acceptance of executed works (as applicable) will be granted only after successful completion
and verified via a Joint Completion Certificate (JCC).

2 Mandatory Site Clearance:
Upon completion or termination, the Contractor must clear away all scaffolding, surplus inventory,
and rubbish etc.

3 Materials Found at Site:
All valuable articles, antiquities, fossils, or geological assets discovered during excavation belong
absolutely to the Owner. Similarly, any industrial scrap or assets generated during demolition

belong exclusively to the Owner.

4.5 SITE SANITATION, SCRAP MANAGEMENT & DE-MOBILIZATION
4.5.1 Continuous Site Cleanup:

The Contractor shall maintain all work fronts in a safe, clean, and organized condition throughout the
contract lifecycle. All construction debris, industrial waste, excavated muck, and hazardous run-offs shall be
cleared continuously and disposed of at designated municipal dump yards or any other place proposed by

EIC entirely at the Contractor’s own expense.
4.5.2 Final Site Clearance Mandate:

Upon project completion, suspension, or issuance of a termination notice, the Contractor shall completely
dismantle all temporary structures, clear all scrap, and demobilise from the site within fifteen (15) calendar

days after submission of Final Bill pursuant to Clause no. 3.3 or Clause 7.2.1 (4).
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4.5.3 Default Remediation:

If the Contractor fails to deliver the site in a completely cleared, tidy, and operational condition within the
stipulated timeline, the EIC shall execute the clean-up through a third-party agency. All associated clearing
fees, haulage costs, and municipal penalties shall be recovered directly from the Contractor’s pending bills

or contract securities pursuant to Clause 16.12.

5 PROJECT TIMELINES, EXTENSION, WARRANTY & DEFECT LIABILITY

5.1 COMPLETION PERIOD
5.1.1 Baseline Contract Period:

Time is strictly of the essence for this Contract. The Agency shall execute, complete, and deliver the entire

Scope of Work within the baseline completion period specified in the Special Conditions of Contract (SCC).

5.1.2 Project Planning:

The Contractor shall submit a detailed Plan of Activities mapped on a GANTT/ PERT Chart within Seven (7)
days of the issuance of the Letter of Award (LoA)/Work Order/Contract Agreement for approval by the EIC.
Upon approval, the project shall progress strictly in accordance with these timelines and PERT chart
milestones.

5.2 TIME EXTENSION

5.2.1 Permissible Hindrances and Delays:

Extension of time (EOT) may be considered by the Owner only if the progress of work is delayed by reasons
entirely beyond the control of the Agency and suitably entered in Hindrance Register duly approved by EIC

(refer clause no 16.4.2).
5.2.2 Procedure for Requesting Extension:

1 Hindrance Register: The Agency must document any field delay in the official Hindrance Register
within twenty-four (24) hours of its occurrence. The entry must be countersigned by the EIC to be

considered valid.

2 Formal EOT Application: The Agency shall submit a formal written application for an Extension of
Time (EOT) to the EIC at least thirty (30) days before the expiry of the baseline contract period.

3 Documentation: The application must include the certified Hindrance Register logs, a revised GANTT/
PERT chart, and a clear impact analysis proving that the hindrance impacted the project's critical

path.
5.2.3 Owner's Review and Discretion:

The EIC shall evaluate the application and grant a formal written extension if the grounds are proven valid.

The Owner reserves the absolute right to:

1 Extension Without LD: Grant an extension without levying Liquidated Damages if the delay is not

attributable to the contractor or unpreventable site constraints.

2 Extension with LD: Grant an extension with the continuous levy of Liquidated Damages as per Clause
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16.8.2 if the delay is caused by the Contract's default, slow progress or poor mobilization.

5.2.4 Consequences of Unauthorized Overrun:

If the baseline completion period expires and the Agency has not secured a formal, written time extension

from the Owner, the contract shall instantly face Deemed Termination pursuant to Clause 16.8.4.

5.3 DEFECTS LIABILITY PERIOD (DLP) & WARRANTY OBLIGATIONS
5.3.1 DLP/Warranty Obligation:

The Contractor warrants all executed works against structural, civil, mechanical, or electrical breakdown
during the Defects Liability Period (DLP) specified in the SCC, commencing from the official date on the Work

Completion Certificate issued under Clause 3.3.1.
5.3.2 Free Correction of Defects:

Any deficiency arising from poor workmanship, faulty site engineering, or substandard execution during the

DLP shall be repaired, replaced, or rectified by the Contractor entirely at its own cost.
5.3.3 Failure to Rectify:

Failure to attend to and rectify a reported defect within Seven (7) days (or any duration instructed by the EIC
based on the critical nature of the defect) of written notice constitutes a material default. Upon expiry of this
window, the Owner shall execute the work at the Risk and Cost of contractor, deducting all execution costs
plus a 15% administrative overhead charge directly from withheld retention/performance securities, or

recovering it as a financial debt pursuant to Clause 17.
5.3.4 Impact of Post-Termination on DLP:

If the contract is terminated for default under Clause 7.2, the original Contractor’s liability for the specific
blocks of physical work they executed remains active. This specific DLP shall commence from the date the
Owner successfully completes and commissions the balance project scope through the alternative risk-and-

cost agency under Clause 7.3.
5.3.5 Extended DLP for Rectifications:

Any component or structural section undergoing major repair or replacement under this clause shall be
subject to an extended, fresh Defects Liability Period of twelve (12) additional months from its date of re-

commissioning, completion, and fresh verification by the EIC.

6 AUTHORISED REPRESENTATIVE & POWER OF ATTORNEY (PoA)

6.1 Legal Execution of PoA for Companies and Firms:

Within 7 days of issuance of work order/Letter of Award/signing the Contract Agreement before mobilizing
resources, the Contractor must submit a valid, notarized Power of Attorney (PoA) executed on non-judicial
stamp paper.

1 For Companies: The PoA must be backed by an official Board Resolution passed by the company's

directors.

Page 56 of 114




2 For Partnership/LLP/Proprietorship Firms: The PoA must be signed by all partners holding status under
the registered Partnership Deed, or executed directly by the sole Proprietor.

3 For Govt. Entity: POA must be backed by Office Order/Letter issued by competent authority of Entity.

4 Credentials: The PoA must explicitly name the Authorised Representative and display verified specimen

signatures alongside identity proofs.

6.2 Scope of Authority and Legal Binding:

The nominated representative holds full legal authority to act for and bind the Company or Firm or Govt.
Entity across all administrative, commercial, and technical matters under this Contract. This representative
is explicitly empowered to execute bill and invoice authentication, joint Measurement Book (MB)
verifications, progress reviews, and dispute/settlement handling.

6.3 Procedures for Change in Representative: To replace or revoke an Authorised Representative, the
Company or Firm must serve a minimum 7-day prior written notice accompanied by fresh notarized PoA
documentation. Until the Owner formally accepts the fresh PoA in writing, all actions and signatures of the

previous representative remain legally binding upon the Contractor.

7 CONTRACT PERFORMANCE CONTROL & DEFAULT REMEDIES

7.1 LIQUIDATED DAMAGES (LD) FOR DELAY

7.1.1 Timeline Obligation:

Time is of the essence for this Contract. The Agency must complete the full Scope of Work and deliverables

within the explicit timelines specified in the Special Conditions of Contract.

7.1.2 Rate of Deduction and Ceiling:

If the Agency fails to meet a milestone due to its own default, negligence, or poor performance, Liquidated
Damages (LD) shall be levied at the rate of 1% of the total Contract value for every week of delay or part
thereof. The maximum cumulative amount of LD shall be strictly capped at 10% of the total Contract base

value.

7.1.3 Methodology for Recovery:

The calculated LD shall be deducted as per procedure set out in clause no. 12.

7.1.4 Deemed Termination Upon Expiry:

If the contract period expires and a formal, written time extension has not been officially approved and issued
by the Owner, the contract shall automatically be deemed terminated. Upon such deemed termination, all

closeout provisions under the Termination for Default Clause no. 7.2 and the Risk and Cost Clause 7.3 shall

apply.

7.1.5 Termination Triggers and Discretionary Cancellation:

Reaching the maximum 10% LD cap, or continuous negligent delays, shall be treated as a material breach
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allowing the Owner to terminate the contract under the Termination for Default Clause 7.2 and invoke the
Risk and Cost Clause 7.3. Furthermore, during any approved extension period where LD is being levied, the
Owner reserves the right, at its sole discretion, to terminate the contract at any time if the Agency commits

repeated defaults regarding project progress or work quality.

7.1.6 Post-Cap Discretionary Extension:

The Owner may allow the Agency to continue execution past the 10% LD cap under a formal written extension
if required for the project. Any such extension shall be issued strictly without prejudice to any other rights,
remedies, or recourses available to the Owner under this Contract or applicable law. Apart from levying the
maximum capped LD, the Owner reserves the right to renegotiate terms and condition of existing contract.
If the Agency rejects the newly negotiated terms and condition or mutual consent is not arrived, the Owner

shall immediately enforce contract termination under sub-clause 7.1.5.

7.1.7 Recovery of Unliquidated Damages for Revenue Loss:

In the event that the Owner suffers actual financial or revenue loss exceeding the maximum capped
Liquidated Damages due to default of Contractor, the Owner reserves the absolute right to recover such
additional, unliquidated damages from the Agency. This recovery mechanism shall be enforceable during any
approved contract extension period, or during the execution of the Risk and Cost Period following a
termination due to default. To eliminate commercial disputes, such financial or revenue loss shall be
evaluated exclusively by an independent third-party financial expert (such as an IBBI-registered valuer or an
NSE/BSE/Nationalised Bank empanelled firm/Professional Chartered Accountant) nominated via a time-
bound panel selection process. The full professional fees of this independent expert shall be borne entirely
by the Contractor. Such independent third-party financial expert shall be selected on mutual consent. In case
of dispute in mutual consent, owner decision shall be final. This exercise shall be completed within 90 days
from the date of completion of work.

7.2 TERMINATION OF CONTRACT FOR DEFAULT:

The Owner reserves the right to terminate this Contract, in whole or in part, in the event of non-performance,
substandard performance or any material breach of the terms and conditions by the Contractor. Prior to
termination, the Owner shall issue a seven (7) days’ written notice to cure the default. If the Contractor
submits a written appeal within three (3) days proving genuine site constraints, the EIC retains sole
administrative discretion to grant a firm, revised remediation deadline strictly without prejudice to any other
rights or recoveries. Upon the Contractor’s failure to rectify the breach within the stipulated period, the
Owner shall issue a formal notice of termination. Following issuance of the termination notice, the following
closeout procedures shall be strictly executed:

7.2.1 Immediate Cessation of Work:

The Agency shall immediately cease all further work, services, and operational activities under this Contract.
7.2.2 Assessment of Completed Work:

A comprehensive joint measurement of physical works successfully executed up to the date of termination
shall be recorded in the official Measurement Book (MB) within fifteen (15) calendar days of termination. If
the Contractor fails to attend, the unilateral measurement recorded by the EIC shall be final, conclusive, and

legally binding.
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7.2.3 Inventory and Document Handover:

The Contractor shall hand over all site assets, engineering layouts, "as-built" data, customization files,

layouts, and technical data to the EIC within Fifteen (15) calendar days of termination.

7.2.4 Final Invoicing and Settlement:

a) Submission Timeline: The Agency shall submit its final invoice within thirty (30) calendar days from
the official date of termination, based strictly on the physical works approved, accepted, and
recorded by the EIC up to the termination date.

b) Withholding and Forfeiture: All pending monthly progress bills, outstanding claims, as well as the
final bill amount, shall be strictly withheld by the Owner, and the Performance Security shall stand
forfeited immediately upon default termination. Final financial reconciliation shall remain frozen
until the completion of the Risk and Cost execution under Clause 7.3.

¢) Failure to Submit Within 30 Days: If the Agency fails to submit its final invoice within the stipulated
thirty (30) day window, it shall be deemed a complete and irrevocable waiver of all financial claims
under this Contract. Upon such default, the EIC shall unilaterally prepare a final closure valuation of
the executed works based strictly on the official Measurement Book (MB) records pursuant to Sub
Clause 7.2.2. This unilateral valuation shall be final, conclusive, and legally binding on the Contractor,

and the Owner shall proceed with closing the contract account for risk and cost settlement.

The Owner reserves the right to assign the remaining balance of the Scope of Work to an alternative vendor

entirely at the risk and cost of the Agency, pursuant to the Risk and Cost Clause 7.3.

7.3 RISK AND COST

7.3.1 Appointment of Alternative Agency:

In the event of Contract termination due to default by the Agency pursuant to Clause 7.2 the Owner reserves
the right to execute the remaining unexecuted Scope of Work through the L2 Bidder or any other alternative

agency selected at the Owner's sole discretion.

7.3.2 Determination of Alternate Agency:

a) First Right of Refusal to the L2 Bidder: Following default termination under Clause 7.2, the Owner
shall first formally offer the balance unexecuted scope of work to the L2 bidder from the original
tendering process, conditional upon the L2 bidder agreeing to execute and complete the remaining
works strictly at their originally quoted L2 rates.

b) Alternative Selection Upon L2 Rejection: If the L2 bidder explicitly rejects the offer or fails to respond
within Fifteen (15) days, the Owner shall select a replacement contractor through a fresh, suitable
tendering process executed strictly in accordance with the policies of the Owner.

7.3.3 Agency Risk and Cost Indemnity:

All such balance scope of works shall be performed at the sole risk, cost, and responsibility of the original
Agency (Original Contractor). The Contractor shall indemnify and hold the Owner harmless against any loss,

damage, or inflation resulted from Contractor’s default.
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734

b)

c)
7.3.5

a)

b)

c)

d)

f)

Financial Settlement and Recovery of Additional Costs:

Definition: Additional Cost refers to the net expense exceeding the original contract awarded
contract price of L1 Bidder, Administrative and Re-Tendering Cost, Liquidated Damages and
Unliquidated Damages (whichever is applicable).

Withholding Payments: The Owner shall withhold all pending payments under Clause 7.2.4 (b) until
the balance works are completed by the alternative agency and the final risk and cost liability is
calculated. The Timeline of Risk and Cost Settlement shall be 90 days from the date of accepted
completion period of Alternate agency.

Recovery: Additional Cost under clause 7.3.4 shall be recover pursuant to Clause no. 17.
Limitations of Liability and Scope:

Limitation of Scope: The right of the Owner to assign balance scope of work to a third party at the
risk and cost of the Agency shall be strictly restricted to the total cope of work and technical
specifications originally defined in scope work under this RFP/LOA/WO/Contract Document.
Consequential Financial Liabilities: The total financial liability of the Agency under a Risk and Cost
execution shall include:

The net positive difference between the third-party work execution cost and the original contract

price.

The standard cost of administrative and tendering shall be Rs 1 Lakh. If there is further increase in
such cost due to extensions of tender or any other reason, the owner will submit justification with

proof to the Contractor.

Latent Defect Rectifications: Costs incurred for the rectification of latent defects that were not

identified or measured during the final measurement process at the time of contract termination.
Applicable Liquidated Damage:

I.  The delay clock does not stop at contract termination. Liquidated damages will run
continuously from the original contract deadline (or extended without levy of LD) until the
replacement agency fully completes and certifies the remaining work.

Il. Any mobilization time or extensions given to the replacement agency—provided they are
not due to the default of the replacement agency—count as a continuous delay and will be
charged to the original Agency's account. However, if the replacement agency defaults on
the contract and the Owner freezes the default of the replacement agency, the delay liability
of the original Agency shall strictly freeze on such default date of Replacement Agency.

Il If the accumulated delay causes the baseline LD ceiling cap to be exhausted or diluted, the
Owner reserves the right to claim and recover unliquidated damages. These damages shall
be evaluated and enforced based on documentary evidence of actual losses, including
certified project revenue losses, extra oversight fees and government fines, where applicable

pursuant to Clause 7.1.7.

8  SUSPENSION/ TERMINATION ON OWNER CONVENIENCE

8.1

Contract Suspension
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8.1.1

Right of Suspension and Demobilisation:

The Owner reserves the absolute right to suspend the execution of the works, in whole or in part, at any time

for reasons entirely beyond the control of the Owner (including but not limited to statutory halts, land

acquisition delays, or administrative directives).

1.

Upon receipt of a written suspension order from the Owner, the Contractor shall immediately

safeguard and halt all field operations.

If specifically instructed by the Owner in writing, the Contractor shall immediately demobilise its
plant, machinery, manpower, and temporary structures from the site or work fronts within the

timeline specified in the instruction.

8.1.2 Resumption and Price Adjustment Claims:

1.

Proposal Submission: When the Owner issues a formal notice to resume the suspended works, the
Contractor may submit a comprehensive commercial proposal detailing the genuine financial

impacts caused by the suspension.

Owner's Discretion & Unexpired Period Restrictions: Any such financial claim or price adjustment

shall be subject to the strict review and formal written approval of the Owner.

Unexpired Completion Period: If the original baseline completion period of the Contract has not
expired at the time of resumption, no price revision or inflation proposal shall be accepted. The
Contractor’s claim shall be strictly restricted only to actual remobilisation costs, subject to

verification and audit of physical bills by the Owner.

Predefined Price Revision Post-Expiry: If the formal notice to resume the suspended works is issued
after the expiration of the original contract completion period, any price revision for the balance

unexecuted scope of work shall be evaluated strictly based on the following predefined system:

Rate Alignment: The price revision shall be calculated using the prevailing standard Schedule of
Rates (OSR, DSR) or Wholesale Price Index (WPI) inflation formulas predefined in the Special
Conditions of Contract (SCC), capped at a maximum ceiling of [Specify % e.g., 5%] over the original

contract rates.

Time-Bound Evaluation: The EIC shall evaluate and finalize the revised rates within thirty (30)

days of the Contractor's proposal submission.

Closure Upon Rejection: If the Owner finds the Contractor's financial proposal or calculated price
revision unacceptable, or if mutual consent is not arrived at within thirty (30) days of project
resumption, the Contract shall be deemed closed as of the original date of suspension. In such an
event, the financial settlement rules under the Termination for Convenience Clause (Clause 8.2)

shall prevail, and the Contractor shall have no further financial recourse.

8.1.3 Prolonged Suspension and Extensions:

If the suspension period continuously extends to one hundred and eighty (180) calendar days, the Contract

shall automatically be deemed terminated as of the original date of suspension, and final account closure

shall be executed strictly under the terms of Clause 8.2. However, the Owner and the Contractor may, by
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mutual written agreement executed prior to the expiry of the 180 days, explicitly extend the suspension

deadline beyond the baseline 180-day period under mutually agreed terms.
8.1.4 Contractor's Right to Seek Early Closure:

If the Contractor does not wish to wait for the 180-day window, the Contractor may submit a formal written
request to the Owner seeking early closure under the Termination for Convenience provisions. This option
can only be exercised after a minimum period of three (3) consecutive months has elapsed from the initial

date of suspension.
8.1.5 Absolute Limitation on Claims & Waiver of Indirect Losses:

Under no circumstances of suspension, resumption, or subsequent closure under this clause shall the
Contractor be entitled to claim any anticipated profits, unearned overheads, or consequential financial

damages.
8.1.6 Exclusion of Indirect Loss Absent Demobilisation Order:

In cases where the Owner issues a suspension order without an explicit written instruction to demobilise
under Clause 8.1.1, the Contractor shall not be entitled to claim, and hereby expressly waives all rights to
demand, any indirect, remote, special, incidental, or consequential losses. This includes, but is not limited to,
loss of business opportunity, loss of revenue, head office overhead allocations, idle plant opportunity costs,

or speculative standby charges.

The Owner’s financial liability shall be strictly restricted to the value of actual physical work successfully
completed and verified up to the date of suspension, plus any direct, unpreventable on-site watch-and-ward

costs approved in writing by the EIC.
8.1.7 Enforcement of Prior Default Recoveries:

Any suspension or subsequent convenience closure under this clause shall not absolve the Contractor from
past performance liabilities. The Owner retains the absolute right to calculate, adjust, and deduct all
outstanding statutory recoveries, unrectified material defects, and Liquidated Damages accumulated due to

Contractor defaults during the active execution period and under the contract.

8.2 TERMINATION FOR CONVENIENCE:

The Owner reserves the right to terminate this Contract at any time for its convenience by serving a Fifteen
(15) days’ written notice to the Agency. The reason for termination may be shared if it is not confidential.
Upon the effective date of termination, the following financial settlement rules shall apply:

8.2.1 Work Assessment:

A comprehensive joint measurement of physical works successfully executed up to the date of
termination shall be recorded in the official Measurement Book (MB) within fifteen (15) calendar days of
termination. If the Contractor fails to attend, the unilateral measurement recorded by the EIC shall be
final, conclusive, and legally binding.

8.2.2 Approved Payments:

The Owner shall release payments only for the value of the completed and accepted works as approved

by the EIC, based strictly on the agreed contract rates.
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8.2.3 Exclusions:

The Agency shall not be entitled to receive any compensation, anticipated profits, unearned overheads,
for the unexecuted portions of the Scope of Work.

8.2.4 Enforcement of Prior Recoveries and Liabilities:

Termination for convenience will not relieve the Contractor from any existing financial liabilities. The Owner
has the right to deduct any outstanding penalties, liquidated damages, costs for unrectified defects, or

damage from the final settlement amount or any available security deposits pursuant to Clause 17.

9 FORCE MAIJEURE

9.1 Definition and Scope:

Any delays in or failure of performance by the Owner or the Agency, other than the payment of money, shall
not constitute a default hereunder or give rise to any claim for damages, if and to the extent such delays or
failures of performance are caused by occurrences entirely beyond the reasonable control of the affected
party. For this work, such occurrences shall include, but are not limited to:

1. Acts of God, natural disasters, severe floods, fires, earthquakes, or epidemics.

2. Acts of war, terrorism, rebellion, sabotage, civil unrest, riots, or major strikes.
3. Expropriation or confiscation of facilities by state authorities.

4. Compliance with any new, unexpected statutory orders, lockdown, restrictions, or emergency decrees
issued by governmental authorities.

5. Unreasonable delay or non-receipt of any applicable prior statutory/regulatory approval from statutory
or government bodies, provided the Agency has uploaded flawless applications, submitted error-free
technical responses, and logged the bottleneck within the Hindrance Register (Clause 4.2) in a timely

manner.
9.2 Mandatory Notice Period:

Neither party can claim the protection of Force Majeure unless it provides a formal written notice within
Fifteen (15) days of the occurrence of such an event to the other party. The notice must contain verified
documentary evidence of the event and a clear assessment of its impact on the work schedule.

9.3 Mitigation of Delay:

Upon the invocation of this clause, the contract clock shall be frozen via the Hindrance Register. Both parties
shall take all reasonable steps to minimize delays and resume as soon as the Force Majeure condition ceases
to exist.

9.4 Mutual Closure of Contract:

In the event that the Force Majeure condition continues uninterrupted beyond ninety (90) days, or as decided
by mutual consent of both parties, the project timeline shall be deemed unviable. Under such circumstances,
the Owner and the Agency shall mutually close the contract without any further financial liability, penalty, or
damage claims on either side. However, such mutual closure shall not waive, release, or absolve the Agency
from any liability, penalty, or default committed under the contract prior to the occurrence of the Force
Majeure event.
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9.5 Financial Settlement Upon Closure:

In case of mutual closure due to an extended Force Majeure event, the financial settlement shall be governed

strictly by the valuation rules outlined under Termination for Convenience (Clause 8.2). The Agency shall be

paid only for the specific works or phases or milestone successfully completed, accepted, and certified by the

EIC up to the formal date of the Force Majeure invocation. However, any financial recovery, liquidated

damages, or penalties arising from a default committed by the Agency prior to the Force Majeure event shall

be strictly deducted from this final settlement.

10 COMPLIANCE, LIABILITY, INTELLECTUAL PROPERTY, AND INTEGRITY

10.1 STATUTORY COMPLIANCE AND HR CLEARANCE GATES

1

Absolute Compliance:

The Agency must execute all works in strict compliance with all local, state, and national laws,
regulations, and municipal rules throughout the contract duration.

Operational Expenses:

The Agency shall secure and maintain all required operational licenses, clearances, and tax
registrations entirely at its own cost.

Labour Regulation:

The Agency must strictly abide by all statutory minimum wage rules, working hours, safety standards,
and timely EPF and ESI contributions.

HR Compliance:

Prior to mobilization, the Agency must obtain the mandatory HR compliance checklist and submit all
validated personnel, labour, and vehicle records to the Owner’s HR Department.

HR Clearance:

Obtaining a formal HR clearance certificate is an absolute condition precedent for releasing any

progressive Running Account (RA) Bill, or final bill. Payments will be withheld without this clearance.

10.2 RISK INSURANCE AND OWNER RECOVERY RIGHTS

1

Long-Term Policies:

Insurance covering permanent physical assets created in the project (Contractor’s All Risks / Erection
All Risks) and Third-Party Liability must remain continuously active through the entire execution
period and the Defect Liability Period (DLP).

Execution-Only Policies:

Insurances for active site operations—including ESIC/Workmen’s Compensation, Transit, and
Tools/Machinery coverage—must remain active until formal asset handover.

Proof of Premium:

Valid copies of all insurance policies and official premium receipts must be submitted to the Owner
prior to site mobilization.

Owner's Right to Cover:

If the Agency fails to maintain or renew any policy, the Owner reserves the right to independently
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procure the coverage and deduct the full premium plus an administrative surcharge from any

pending bills or retention money.

10.3 LIMITATION OF LIABILITY AND CAP EXCLUSIONS

1

Core Execution Liability:

The Contractor bears absolute financial and technical liability for the structural stability and
mechanical integrity of all works until final handover and throughout the DLP.

Consequential Damage Waiver:

Neither party is liable for indirect, special, or consequential damages, loss of business, or commercial
disruptions, except for specific delay overheads and revenue losses under Clause 16.8.7.

The 100% Contract Cap:

The Contractor's aggregate liability for all breaches is capped at 100% of the total basic contract
value.

Super-Cap Recoveries:

Financial recoveries under the Liquidated Damages framework (Clause 16.8) and cost premiums
under the Risk and Cost Protocol (Clause 16.10) bypass the cap and apply over and above the 100%
limit.

Absolute Liabilities:

The liability cap is voided for claims involving gross negligence, fraud, wilful misconduct,

statutory/environmental violations, third-party injuries, or core labour and IPR indemnities.

10.4 COMPREHENSIVE INDEMNITY AND DISPUTE SETTLEMENT

1

General Indemnity:

The Contractor shall fully indemnify and hold harmless the Owner, its directors, and the Engineer-in-
Charge (EIC) against all losses, damages, penalties, and legal fees arising from site performance or
defaults.

Workforce Liabilities:

The Contractor assumes exclusive liability for its personnel and must fully indemnify the Owner
against any claims resulting from accidents, occupational diseases, injuries, or fatalities at the Project
Site.

Statutory & IPR Infringement:

The Contractor shall indemnify the Owner against all financial penalties arising from labour law
violations, permit failures, or third-party patent/intellectual property infringements.

Owner’s Direct Settlement:

If the Contractor fails to resolve a third-party or statutory claim, the Owner may settle it directly and
deduct the exact settlement sum plus administrative expenses (10% of the cost of settlement) from

running bills or the Performance Bank Guarantee (PBG).

10.5 DATA INTEGRITY, AUDIT RIGHTS, AND RETENTION SURVIVAL

1 Accuracy Guarantee:

The Agency is solely responsible for the precision and reliability of all field measurements, log sheets,

reports, and bills submitted under this contract.
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7-Day Error Correction:

Upon receiving notice from the EIC, the Agency must immediately rectify any data error or omission
at its own cost and risk within seven (7) days.

Material Breach Rules:

Inaccurate data causing regulatory rejections, incorrect billing, or financial loss allows the Owner to
levy penalties, withhold payments, or enforce Risk and Cost termination under Clause 16.8.
Post-Term Survival:

The Agency's liability for data validity, invoices, and technical reports remains absolute and survives
for five (5) years following contract completion or termination, or for such longer period as may be
required under applicable laws or any future change of law governing statutory audits, tax
assessments, or data retention.

Retrospective Recovery:

The Owner maintains the right to audit records and recover financial losses, overpayments, or GST-

related statutory penalties during this extended survival window, despite final bill settlement.

10.6 NON-DISCLOSURE AND CONFIDENTIALITY

1

Confidential Information Defined:

All data, plans, drawings, technical specifications, and correspondence provided by the Owner or
generated by the Agency constitute strictly confidential information.

Dissemination Restrictions:

The Agency and its sub-contractors are prohibited from disclosing, copying, or distributing project
information to any third party, media house, or public platform without explicit written
authorization.

Statutory Exception:

Disclosures are permitted only to authorized regulatory bodies and government portals strictly for
securing mandatory project clearances and approvals.

Post Term Survival:

Standard confidentiality restrictions bind the Agency for five (5) years post-termination or
completion or for such longer period as may be required under applicable laws or any future change
of law governing Confidentiality. But obligations for trade secrets, proprietary software, and core

intellectual property survive indefinitely.

10.7 INTELLECTUAL PROPERTY RIGHTS AND RE-USE RESTRICTIONS

1

Exclusive Project Ownership: All engineering designs, structural layouts, calculation sheets,
customization files, blueprints, "as-built" data, and reports belong exclusively to the Owner
immediately upon creation.

Mandatory Source File Handover:

Upon contract completion or termination, the Agency must hand over all final deliverables and
editable source files (documents, sheets, software packages) to the EIC without retaining any lien or
claim.

Re-use Prohibition:
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The Agency has no proprietary rights over project records and is strictly prohibited from replicating,
repurposing, or using the compiled project data for any other client, tender, or external assignment.
Baseline Data License:

The Contractor is granted a non-exclusive, royalty-free, revocable license to use the Owner's baseline
data strictly for executing the contract works.

Pre-Existing IP & Licenses:

Pre-existing IP remains the property of the respective party. If integrated into permanent works, the
Contractor grants the Owner a perpetual, irrevocable, worldwide, royalty-free license to use and
maintain it. All third-party automation and equipment licenses must be legally procured in the
Owner’s name.

Infringement Defense:

The Contractor warrants that no deployed system infringes third-party patents. If a claim is brought

against the Owner, the Contractor must take absolute control of the legal defense at its own expense.

10.8 CONFLICT OF INTEREST

1

Impartial Service:

The Agency must provide objective, impartial services, holding the Owner's interest’s paramount and
avoiding any conflict with external corporate or personal assignments.

Relationship Certification:

The Agency certifies that no employee, director, or partner has any direct or indirect personal or
financial relationship with the Owner's procurement or monitoring staff.

Immediate Written Disclosure:

If a potential or actual conflict arises during the contract, the Agency must immediately disclose it to
the EIC in writing along with a mitigation strategy.

Concealment Penalties:

Any concealment of a conflict constitutes an incurable material breach, empowering the Owner to
terminate the contract for default under Clause 7.2, forfeit the Performance Security, and blacklist

the firm.

10.9 INTEGRITY COMMITMENT

1

Clean Procurement Mandate:

The Agency, its staff, and agents are strictly prohibited from engaging in any corrupt, fraudulent,
collusive, coercive, or obstructive practices to expedite operations or influence the processing of bills
and files in the Owner’s office or any government department.

Enforcement & Termination:

Any verified ethical violation empowers the Owner to immediately terminate the contract under
Clause 7.2 and award the remaining scope to a third party under the Risk and Cost framework of
Clause 7.3.

Three-Year Blacklisting:

Following a violation, the Agency, its parent companies, and subsidiaries shall be formally blacklisted

and debarred from participating in any future tenders of Odisha Coal and Power Limited (OCPL) for
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a minimum period of three (3) years.

10.10 RESTRICTIONS ON SUBLETTING AND ASSIGNMENT

1 Explicit Written Consent:
The Contractor shall not assign, transfer, delegate, or sublet the whole contract or any fractional part
of the Scope of Work (SOW) without the prior, explicit written consent of the Owner.

2 Unauthorized Default:
Any unauthorized subletting is null and void, constitutes an incurable performance default under
Clause 7.2, and authorizes immediate default termination and risk-and-cost enforcement.

3 Residual Liability:
If written consent is granted for a specialized sub-contractor, the Contractor remains fully and
directly liable for the acts, defaults, workmanship, negligence, or delays of that sub-contractor as if

they were its own omissions.

11 Safety, Health, Environment:

11.1 SOP Approval, and Adherence:

The Contractor shall submit the detailed Safety, Health, and Environment (SHE) Standard Operating
Procedure (SOP) for the scope of work to the Engineer-in-Charge (EIC) for formal approval prior to the
commencement of any site activities. Once approved, this SOP shall be strictly followed and maintained by

the Agency for the entire life of the contract.

11.2 Compliance with Protocols and Work Permit System:

The Agency shall ensure that all staff strictly abide by the safety, occupational health, and environmental
rules, regulations, and standard operating procedures (SOPs) agreed by the Owner. A comprehensive Work
Permit system shall be established at the site, and the Agency must obtain a valid work permit from the EIC

or its authorized personnel before the commencement of any work.

11.3 Mandatory PPE and Medical Fitness:

All site personnel must wear appropriate Personal Protective Equipment (PPE)—including safety helmets,
high-visibility vests, safety shoes, and respirators etc. as applicable —provided entirely at the Agency's own

cost. The Agency shall also ensure all deployed personnel are medically fit for duty.
11.4 SHE Penalty Schedule:

The Owner reserves the right to suspend activities or bar non-compliant personnel from the site. Financial
penalties shall be levied strictly in accordance with the following schedule:
1 Minor Default (e.g., failure to wear PPE, improper waste disposal, poor hygiene practices): 5,000
per instance.
2 Major Default (e.g., operating equipment without authorization, working under the influence of

substances, ignoring environmental/health hazards): 20,000 per instance.
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3 Critical Default (e.g., failure to report a contagious outbreak or incident, accident (any type) actions
causing an injury or environmental spill, bypassing critical safety interlocks): 50,000 per instance.
4 Repeat Violations: The penalty amount shall double for the second and subsequent occurrences of

the same default.
11.5 Indemnification and Cost Responsibility:

The Agency shall fully indemnify, defend, and hold harmless the Owner from all claims, liabilities, losses,
damages, medical expenses, or costs arising out of any safety default, occupational health failure,
environmental damage, non-compliance, or site accident caused by the Agency's personnel. The Agency shall

handle, resolve, and remedy all such defaults, accidents, and associated liabilities entirely at its own cost.

12 Severability:

If any specific clause, sub-clause, word, or sentence of this Contract is declared null, void, illegal, or
unenforceable by a court of competent jurisdiction or statutory authority, such invalidity shall not affect the
rest of the agreement. The remaining terms and conditions of this Contract shall continue to be valid,

operative, and fully enforceable against both parties.

13 WAIVER, AMENDMENTS & ENTIRE AGREEMENT

13.1 No Implicit Waiver:

No failure, delay, or tolerance by either Party in enforcing any right, power, or remedy under this Contract
shall operate as a waiver of that provision. Any valid waiver of a breach or default must be issued explicitly
in writing by the authorized signatory of the waiving Party. A waiver of a specific default shall not be

construed as a waiver of any subsequent breach.
13.2 Amendments and Variations:

No modification, rate variation, scope alteration, or amendment to any part of this Contract (including GCC,
SCC, SOW, BOQ, or Technical Specifications) shall be legally binding unless executed explicitly in writing and

signed by the authorized competent authorities of both the Owner and the Contractor.
13.3 Entire Agreement:

This Contract constitutes the final, complete, and exclusive agreement between the Parties regarding the
Scope of Work. It supersedes all prior electronic communications, oral negotiations, pre-bid clarifications,

Letters of Intent (Lol), or informal promises exchanged prior to the execution date.
13.4 Preservation of Remedies:

Any conditional timeline extension, temporary relaxation, or performance deferral granted by the Owner
regarding the Contractor's project delays shall be strictly without prejudice to the Owner's rights. The
Owner's choice to postpone the calculation of Liquidated Damages (Clause 16.8), defer default termination
(Clause 16.9.1), or permit work to continue past a milestone deadline shall never operate as an implicit

waiver, course of conduct endorsement, or forfeiture. The Owner retains the absolute right to enforce full
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default penalties, risk-and-cost actions (Clause 16.10), and debt recoveries (Clause 16.12) at any subsequent

stage.

14 Order Precedence (Conflict of Clauses)

14.1 Absolute Hierarchy of Contract Documents:

In the event of any ambiguity, discrepancy, contradiction, or conflict between the various documents forming
this Contract, the documents shall be interpreted, construed, and enforced strictly in accordance with the
following descending order of precedence:

1. The formal Contract Agreement / Work Order/Letter of Award.

2. The official Letter of Intent (Lol) issued by the Owner.

3. Post-bid clarifications/negotiation, official Minutes of Meetings (MoMs) on commercial or technical
terms, and final corrigenda issued prior to award of contract or signing.

4. Official Pre-bid clarifications, responses to pre-bid queries, and initial tender addenda issued during
the bidding phase.

5. Project-Specific Custom Documents: The Special Conditions of Contract (SCC), the detailed Scope of
Work (SOW), and the approved Technical Specifications, the priced Bill of Quantities (BOQ) / price
schedules. All documents within this specific tier hold equal authority and must be read in
conjunction with one another; if an internal conflict arises between them, the rule under Clause 14.2
shall apply.

6. The General Conditions of Contract (GCC).

7. The Contractor’s original commercial and technical bid submittals.

14.2 Resolution of Internal Contradictions:

14.2.1 Contextual Resolution:

If an internal conflict or contradiction is discovered between clauses within the same document (e.g., two
conflicting rules within the GCC), the specific clause that imposes a more stringent technical requirement, a
higher quality standard, or provides a superior financial protection or recovery right to the Owner shall take

absolute precedence over the more general clause.

14.2.2 Reference to the EIC:

Any ambiguity or conflict between drawings, technical specifications, and the BOQ shall be immediately
referred by the Contractor to the EIC in writing. The EIC shall review the discrepancy and issue a formal
clarification or administrative directive within seven (7) calendar days. The decision and interpretation issued

by the EIC shall be final, conclusive, and legally binding upon the Contractor.

14.2.3 No Unauthorized Deviation:

The Contractor shall not take advantage of any clerical errors, omissions, or ambiguities in the contract
documents. No physical work or material procurement shall be executed on an ambiguous front until the EIC
issues a formal clarification, and any unauthorized deviation executed by the Contractor shall be rectified

entirely at its own cost and consequence.
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15 Applicability and severability:

15.1 Scope of Application:

This General Conditions of Contract (GCC) is universally applicable to all Bill of Quantities (BOQ)/Lump sum.
This includes Works and Services (Consultancy/Non Consultancy) based on Bill on Bill of Quantity/Lump sum,

etc. executed by the Owner.

15.2 Selective Applicability of Clauses:

If a specific clause within this GCC is technically irrelevant or non-applicable to the distinct physical scope of
a particular project, that clause shall automatically be deemed non-applicable for that specific contract.
However, the remaining clauses of this GCC shall stay fully active, binding, and enforceable upon both parties
without any dilution or invalidation.

15.3 APPLICABILITY AND SEVERABILITY NOTE

15.3.1 Scope of Application:

This General Conditions of Contract (GCC) is universally applicable to all Bill of Quantities (BOQ) based
contracts. This includes Civil Works, Electrical Installations, Mechanical Installations, and various other

similar industrial or engineering works projects executed by the Owner.

15.3.2 Selective Applicability of Clauses:

If a specific clause within this GCC is technically irrelevant or non-applicable to the distinct physical scope of
a particular project, that clause shall automatically be deemed non-applicable for that specific contract.
However, the remaining clauses of this GCC shall stay fully active, binding, and enforceable upon both parties

without any dilution or invalidation.

16 Survival of Terms

Both parties explicitly agree that those clauses whose core purpose requires them to operate beyond the
lifecycle of the project shall completely survive the contract closure, expiry, termination, or convenience
closeout of this Contract. Surviving provisions include, but are not limited to, the Liquidated Damages
dynamic re-computations and unliquidated loss extractions under Clause 7.1; the financial settlement
hierarchy and recovery metrics under the Risk and Cost Protocol (Clause 7.3); the comprehensive third-party,
statutory, and proprietary under Clause 10.7 and Defect Liability/Warranties/Service Guarantees (If

applicable under Special Condition of Contract.

17 RECOVERY OF CONTRACTUAL DUES & SHORTFALL REMEDIES

17.1 Comprehensive Recovery Rights:

Any financial liability, penalty, Liquidated Damages/Unliquidated damage (Clause 7.1), risk-and-cost excess
(Clause 7.3), or defect rectification expenditure arising under this Contract shall be recovered progressively

from the following instruments:

Page 71 of 114




Running Dues: Deduction from any progressive milestone or Running Account (RA) invoices

submitted by the Agency.

Contract Securities: Forfeiture or invocation of the Retention Money, Security Deposit, or

Performance Bank Guarantee (PBG) furnished under this Contract.

Cross-Contract Set-Off: Withholding and adjustment against any pending bills, processed invoices,

or securities owed to the Agency under any other contract with the Owner.

17.2 Shortfall and Legal Recourse:

If the aggregate of all available dues and contract securities is insufficient to cover the total liability, the

remaining shortfall shall be treated as an outstanding financial debt. The Owner shall recover such shortfall

from the Agency through formal legal recourse, including statutory arbitration or judicial proceedings,

entirely at the risk, cost, and expense of the Agency.

18 FINAL BILL AND CONTRACT CLOSURE:

To claim the final payment and close the contract, the Contractor must submit the Final Bill to the Owner.

This submission must include the following mandatory documents:

a)

b)

c)

d)

Work Completion Certificate: The official certificate obtained from the Engineer-in-Charge (EIC)
confirming completion of work as per Scope of Work. Format enclosed as Annexure-C-1

No Claim Certificate (NCC): A signed declaration confirming the Contractor has no further financial
claims against the Owner. Format enclosed as Annexure-C-2

Indemnity Bond: A legal document protecting the Owner from any future liabilities or third-party
claims arising from the work executed by the Contractor. Format enclosed as Annexure-C-3
Supporting Documents & Deliverables: All necessary supporting records as determined and
accepted by the Engineer-in-Charge (EIC). These shall include, but are not limited to, the following
final deliverables (whichever is applicable) required to certify completion of the work:

1) Final Measurement Sheets: Formally accepted and signed off by the EIC.

2) As-Built Drawings: Complete, accurate sets reflecting the finalized site modifications.

3) Technical Documents: All operation manuals, test reports, and related project engineering
documentation.

4) OEM Warranty Certificates: Original warranty documents issued by Original Equipment
Manufacturers for installed equipment.

5) Material Reconciliation Statement: Required if materials were free-issued by the Owner,
formally cross-referencing issued quantities against actual consumption and previous Running
Account (RA) bills.

6) Inventory & Material Handover Statement: Required if specified in the contract, verifying the
formal handover of spares, mandatory items, or surplus inventory from the Contractor to the
Owner.

7) Release Requests: Official letters seeking the formal release of the Retention Money and
Performance Bank Guarantee (PBG) pursuant to provision of contract.

8) Additional Deliverables: Any other specific data, documentation, or certificates requested by
the EIC to close out the scope.

19 DISPUTE RESOLUTION:
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19.1 Amicable & Mutual Settlement:

Any dispute, difference, or grievance arising out of this Contract shall be resolved in the first instance through

mutual negotiations and amicable discussions between the designated representatives of both parties.

19.2 Administrative Decision:

If a mutual settlement cannot be reached through amicable discussions within thirty (30) days from the date
the dispute is formally raised, the matter shall be referred to the Chief Executive Officer (CEO) of Odisha Coal
and Power Limited (OCPL). The CEO, OCPL or his Authorised Representative shall review the dispute and
serve as the final administrative authority to decide upon the matter. The decision rendered by the CEO,
OCPL or his Authorised Representative shall be binding on both parties.

19.3 Arbitration Proceedings

In the event that either party remains aggrieved and a dispute remains unresolved or unsettled after the
decision of the CEO, OCPL or his Authorised Representative, such dispute shall be referred to and resolved

by formal arbitration.

4. Applicable Law: The arbitration proceedings shall be governed strictly by the provisions of the
Arbitration & Conciliation Act, 1996 of India, including any statutory modifications, amendments,
or re-enactments thereof.

5. Constitution of Tribunal: The arbitration shall be conducted by a Sole Arbitrator.

6. Appointment of Arbitrator: The Sole Arbitrator shall be appointed upon the mutual consent of
both parties. If the parties fail to reach an agreement on the identity of the Sole Arbitrator within
thirty (30) days from the date of the arbitration invocation notice, the Sole Arbitrator shall be
appointed in accordance with the procedures prescribed under the Arbitration and Conciliation
Act, 1996.

19.4 Venue, Language, and Jurisdiction:

4. Venue & Seat: The venue and seat of the arbitration proceedings shall be at Bhubaneswar only.

5. Language: The language to be used in the arbitral proceedings shall be English.

6. Jurisdiction: Subject to the arbitration framework defined above, the courts of Bhubaneswar
shall have exclusive jurisdiction to entertain any suits, petitions, or legal proceedings arising out
of or related to this bidding process and contract.

19.5 Continuance of Services:

Unless otherwise explicitly directed in writing by the Owner, the Consultant shall diligently continue
to perform all obligations and milestone tasks under the Contract (including baseline environmental
monitoring or preparation of statutory applications) while the dispute resolution or arbitration process

is actively ongoing.

20 NOTICES AND FORMAL COMMUNICATIONS

20.1 Mode of Service:

Any formal notice or communication required under this Contract shall be executed strictly in writing and
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deemed validly served if delivered by hand against signed acknowledgment, sent via Speed post or premium
courier to the registered corporate office address specified in the Contract Agreement, or transmitted

electronically via registered corporate email provided a delivery confirmation report is logged.
20.2 Deemed Date of Receipt:

Communications are contractually deemed received based on the following scale: if delivered by hand, on
the exact calendar date of acknowledgment receipt; if sent via Speed post/courier, on the verified date of
delivery of the Speed Post/Courier; or if transmitted via registered email, on the immediate next working day

following transmission, provided no automated "delivery failure" bounce-back message is recorded.
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21 TIME-BOUND PROJECT CLOSEOUT PARAMETERS:

21.1 Objective

This Clause establishes the mandatory sequence, timelines, responsibilities, and documentation for closure
of the Contract after completion or termination of the works. The provisions of this Clause shall be read
together with Clauses 3, 4, 5, 7, 8, 17, 18 and 20 of this GCC.

21.2 Closeout Schedule

Stage Activity Responsibility Timeline
1 Intimation of physical completion and Contractor Within 7. days of physical
request for final measurement completion
) Joint measurement and recording in EIC & Within 15 days of Stage-1
Measurement Book Contractor
Verification of work, testing (where _ .
3 applicable) and issue of Work Completion EIC Within 15 days of completion of

o joint measurement
Certificate

Removal of temporary structures, debris,
4 surplus materials and obtaining Site Contractor
Clearance Certificate

Within 15 days of Work
Completion Certificate

Submission of Final Bill together with all Within 30 days of Work

5 Contract
documents specified under Clause 18 ontractor Completion Certificate
6 Tecf.mlcal., commercial and statutory scrutiny EIC/Owner Within 45 qays of receipt of
of Final Bill complete Final Bill
Within 90 days from
7 Release of undisputed final payment Owner certification of Final Bill under

Clause 3.3.3

21.3 Mandatory Closeout Documents

The Final Bill shall include all documents prescribed under Clause 18 together with:
a) Final Measurement Sheets.

b) Work Completion Certificate.

d) No Claim Certificate.

e) Indemnity Bond.

f) As-built drawings (where applicable).

g) Test Certificates, Warranty Certificates and O&M Manuals (where applicable).

h) Material reconciliation statement (where Owner-issued materials exist).
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i) HR, EPF, ESI and statutory compliance certificates.
j) Any additional document specifically required by the Engineer-in-Charge.

21.4 Deficiency in Documents

If any submitted document is incomplete, inconsistent or defective:

a) The Engineer-in-Charge shall return the documents specifying the deficiencies.

b) The Contractor shall rectify and resubmit the documents.

c) The review timeline shall recommence from the date of receipt of the corrected documents.

21.5 Outstanding Recoveries

Final payment shall remain subject to adjustment of:

e Statutory deductions;

e Liguidated Damages;

e Risk and Cost recoveries;

e Defect rectification costs;

e Other contractual recoveries under Clause 17.

21.6 Commencement of Defect Liability Period

The Defect Liability Period shall commence from the date of issue of the Work Completion Certificate unless
otherwise provided in the SCC.

21.7 Effect of Contract Termination

Where the Contract is terminated under Clause 7 or Clause 8, the closeout procedure shall apply, with
suitable modifications, to the extent applicable. Measurements, valuation, recoveries and settlement shall
be governed by the respective termination provisions.

21.8 Time for Administrative Processing

The timelines prescribed under this Clause are intended for administrative efficiency. Delay by the Owner in
processing any stage shall not by itself entitle the Contractor to compensation, interest, idle charges or
extension of contractual rights unless expressly provided elsewhere in the Contract.
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ANNEXURE-C-1: FORMAT FOR COMPLETION CERTIFICATE

(To be issued by EIC of Owner in Letterhead)

COMPLETION CERTIFICATE

WO/LOA/Contract No.: [Insert No.]

Date of Issue: [Insert Date]

Name of Work / Project: [Insert Name of Work]

Name of Contractor: [Insert Name of Contractor]

Agreement Date: [Insert Date of Agreement, If Applicable]
Stipulated Date of Completion: [Insert Date as per Contract]
Value of Value as Per WO/LOA/Contract No: [Insert Amount]
Actual Date of Completion: [Insert Actual Date of Completion]
Actual Value of Work (Final): [Insert Amount]

This is to certify that the work has been completed by the Contractor in accordance with the specifications,
drawings, and conditions of contract. The defects, if any, pointed out during joint inspection have been
rectified to the satisfaction of the Engineer-in-Charge (EIC).

The certified date of completion of the work is [Insert Date of Completion], from which the Defects Liability

/ Maintenance Period shall commence as per the contract terms.

(Signature of Engineer-in-Charge)
Name: [Insert Name of EIC]
Designation: [Insert Designation]
Seal / Office Stamp:
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ANNEXURE-C-2: FORMAT FOR NO CLAIM CERTIFICATE

(To be submitted by the Service Provider on its official business letterhead along with the Final Bill)

Date: [DD/MM/YYYY]

To,

The Engineer-In-Charge

Odisha Coal and Power Limited (OCPL)
[Insert Relevant Office Address]

Subject: No Claim Certificate for Closure of Work Contract — Reg.
Ref:
1. Name of Work:
2. Tender/NIT/RFP Reference No:
3. Letter of Award (LOA) / Contract Agreement No: Dated: [DD/MM/YYYY].

Dear Sir,
1. We, M/s. [Insert Full Name of the Service Provider], have successfully completed all works and

deliverables mandated under the referenced Work Contract/Work Order/Letter of Award.

2. This Certificate is submitted along with our Final Bill in accordance with the provisions of the General
Conditions of Contract (GCC). We certify that upon payment of this Final Bill, all dues for the execution
of services under this contract stand reviewed, verified, and settled, subject only to standard final
reconciliation, recoveries on account of default under the contract, and statutory recoveries by the
Owner.

3. We solemnly declare that we have no further financial or operational claims, disputes, grievances, or
demands outstanding against Odisha Coal and Power Limited (OCPL) arising out of or in connection
with the referenced contract. We hereby waive all rights to raise any claims, bills, variations,

overheads, or interests at any point in the future.

4. Consistent with the finality of claims declared under Clause 3 above, it is mutually agreed and
understood that the specific security deposit, retention money, or performance balances retained for
the fulfilment of contract Warranty obligations and the Defect Liability Period (DLP) (wherever
applicable under the contract terms) shall remain with the Owner. These balances shall be released

only after satisfactory completion of such periods as per contract terms.

5. Subject to the release of the final bill payment and the retention balances mentioned in Clause 4
(wherever applicable), we hereby unconditionally discharge and release OCPL from all administrative,
financial, and legal liabilities under this contract. This constitutes a complete, final, and permanent

closing of the contractual relationship between both parties.

Thanking you.
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Yours faithfully,

For and on behalf of the Service Provider:

(Authorized Signatory's Physical Signature & Stamp)
Name of the Person:

Designation:

Power of Attorney Ref No & Date:
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ANNEXURE-C-3: FORMAT FOR INDEMNITY BOND

(To be executed on a non-judicial stamp paper of appropriate value as per the Indian Stamp Act, 1899 and
duly notarized, to be submitted along with the Final Bill)

This INDEMNITY BOND is executed on this __ day of , 20,

BY:

M/s. , a company/ proprietorship /

partnership firm registered under the laws of India, having its registered / principal office at

(hereinafter referred to

as the "Obligor" or "Contractor"”, which expression shall include its successors, administrators, and permitted
assigns);

IN FAVOUR OF:

M/s. Odisha Coal and Power Limited (OCPL), a Government of Odisha company, having its Corporate Office
at Zone-A, Ground Floor, Fortune Towers, Chandrasekharpur, Bhubaneswar - 751023, Odisha and its site
offices (hereinafter referred to as the "Owner" or "OCPL", which expression shall include its successors,

administrators, and assigns).

WHEREAS:

A. The Owner awarded a Work Contract to the Contractor vide Letter of Award (LOA) / Work Order / Contract
Agreement No: Dated: [DD/MM/YYYY] for the work of
" " (hereinafter referred to as the
"Contract").

B. The Contractor has completed the works under the Contract and has submitted its Final Bill to the Owner

for processing and final financial closure of the Contract.

C. In terms of the General Conditions of Contract (GCC), the Contractor is required to furnish an Indemnity
Bond along with the Final Bill to safeguard the Owner against any future third-party claims, labour disputes,

statutory non-compliances, or financial liabilities arising out of the execution of the Contract.

NOW, THEREFORE, THIS BOND WITNESSETH AS FOLLOWS:

1. The Contractor hereby unconditionally and irrevocably agrees to indemnify, defend, and hold
harmless OCPL, its directors, officers, employees, and the Engineer-In-Charge from and against any
losses, liabilities, claims, actions, suits, demands, damages, costs, and expenses suffered or incurred
by OCPL due to any act, omission, negligence, or default of the Contractor during the execution of the
Contract.

2. The Contractor explicitly declares that it has paid all wages, allowances, bonuses, overtime, and dues
to its workmen, supervisors, personnel, and sub-contractors deployed for the execution of the
Contract. The Contractor agrees to indemnify OCPL against any claims, disputes, or cases raised by any
personnel or labor unions before any Labor Courts, Industrial Tribunals, or Conciliation Authorities

under applicable labour legislations.

3. The Contractor certifies that it has fully complied with all statutory regulations during the tenure of
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the Contract. The Service Provider hereby indemnifies OCPL against any penalties, interests, damages,
or liabilities imposed by statutory authorities due to non-compliance or short-remittance of
Employees’ Provident Fund (EPF), Employees’ State Insurance (ESI), Goods and Services Tax (GST), or

any other direct/indirect central or state statutory taxes, duties, and levies applicable to the works.

4. The Contractor guarantees that the execution of Works did not cause uncompensated harm, damage,
or infringement to any third party. The Contractor indemnifies OCPL against all claims arising out of
accidents, fatal or non-fatal injuries, or occupational health hazards caused to any personnel at the
site, damage caused to public or private properties, or infringement of any intellectual property rights

of third parties during the execution of Work.

5. The Contractor agrees that if OCPL is compelled to pay any money, compensation, or penalty to any
court, tribunal, statutory authority, or third party due to the Contractor's failures, OCPL shall have the
absolute right to recover such amounts directly from the Contractor's pending bills, retention monies,

security deposits, or bank guarantees, or through appropriate legal recovery proceedings.

6. This Indemnity Bond is executed and submitted along with the Final Bill. It is explicitly agreed that the
legal validity, liabilities, and obligations under this Bond shall actively survive during the entire
currency of the Warranty obligations and Defect Liability Period (DLP) (wherever applicable under the
contract terms), and shall continue to remain in full force and effect indefinitely after the expiration
of such periods or upon financial closure of the contract to cover any latent third-party claims or past

contractual/statutory compliance failures.

IN WITNESS WHEREOF, the Contractor has executed this Indemnity Bond through its authorized
representative on the day, month, and year first written above.

Yours faithfully,

For and on behalf of the Obligor/ Contractor:

(Authorized Signatory's Physical Signature & Stamp)
Name of the Person:

Designation:

Power of Attorney / Board Resolution Ref No & Date:
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ANNEXURE-H: OFFICIAL SITE HINDRANCE REGISTER LAYOUT
(Strictly Governed under Clause 16.3.2)
[Insert Detailed Title of Work / Service]

Name of Work / Project:

Contract Agreement / LOA No & Date:
Name of the Executing Agency / Contractor:

Scheduled Contract Commencement Date:

Scheduled Original Completion Date:

[D

[Insert LOA Reference and Date]
[Insert Contractor Name]

[DD/MM/YYYY]

D/MM/YYYY]

NOTE: This is a sample format. Agency and EIC will finalise “Hindrance Register” for any change is required
before commencement of work.

PART-A: Hindrance Register Ledger Table
Coll | Col 2 Col 3 Col 4 Col 5 Col 6 Col 7
Nature / Gross
Detailed Date‘ of Dat'e .Of EIC Initial | Delay Overlapping /
Sl Physical Start | Written Notice e .
Reason of . Verification Period Parallel Delay
No. . of Hindrance | by Contractor
Hindrance (p. (Yes/No) (Days) (p. | Days (p. 2)
(p.2) (p.2)
2) 2)
e.g., Delay in
structural front
1 10-01-2026 12-01-2026 Yes 20 5
handover  at
Block A
eg.,
2 Compulsory | 5 12026 | 26-01-2026 Yes 10 5
regulatory
lockdown
Col 8 Col9 Col 10 Col 11 Col 12 Col 13
Net Date of Joint Remarks &
. Contractor EIC [/ Owner | Complete
Validated . . . Clearance Cross-
Representative Representative Hindrance .
Delay Days | _. . e . Signatures References (p.
Signature (p. 2) Signature (p. 2) Mitigation (p.
(p. 2) 2) (p.2) 2)
Front handed
15 30-01-2026 over via EIC
memo #45
Govt
5 04-02-2026 notification
attached
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PART-B: Hindrance Codes
Nature of Hindrances Examples (Drop-down / Reference Codes):

To ensure uniformity in tracking, entries in Column 3 should ideally map to these scope-specific categories:
e H1: Weather / Force Majeure (e.g., Heavy rain, flooding making Kiripsira Pit inaccessible).
e H2: Facility Breakdown (e.g., Sundargarh Municipality disposal site closed or weighbridge offline).
e H3: Administrative / Law & Order (e.g., Public protests, local road closures, VIP movement
restrictions).
e H4: Contractor Internal (Non-Excusable) (e.g., Vehicle breakdowns, driver absenteeism, lack of
fuel/PPE).

Part C: Standard Verification Script for EOT Proposals

(To be compiled by the Engineer-in-Charge at the foot of the register page during interim or final project
wrap-up phases)

OFFICIAL CLOSURE & VERIFICATION DEED

We hereby certify that the hindrances logged from Sl. No. toSl. No. __ in this register have
been thoroughly cross-examined against the verified site logbooks, meteorological records, and official
correspondence files. A total net non-overlapping delay of days is found to be technically justified
and attributable to Category Code(s): . It is recommended to grant an operational Extension of Time
(EOT) up to [DD/MM/YYYY] without / with the imposition of liquidated damages as per the provisions of the
contract agreement.

Signature of Contractor's Signatory:

Signature of Owner's Engineer-in-Charge:

Date of Joint Verification: [DD/MM/YYYY]:

Page 83 of 114




FORMAT OF BG AND INSURANCE BOND FOR PERFORMANCE SECURITY:

NOTE: Incompliance with Clause 7.2, the selected bidder must submit a Performance Guarantee after award
of the contract. If the bidder chooses to submit the Performance Security in the form of a Bank
Guarantee (BG) or an Insurance Bond, rather than the other methods specified in Clause 7.2, the

standard formats are provided below:

ANNEXURE-P-1 FORMAT OF BG FOR PERFORMANCE SECURITY
FORM OF PERFORMANCE SECURITY BANK GUARANTEE (“SECURITY”)

This Performance Security is executed on this [] day of [e] at [e]

BY

[*] with its registered office at [*] and a branch office at [*] (hereinafter referred to as the “Bank”, which
expression shall unless repugnant to the context thereof, be deemed to include its successors-in-interest

and permitted assigns)

IN FAVOUR OF

Odisha Coal and Power Limited, a company incorporated under the (Indian) Companies Act, 2013, with its
registered office at Zone-A, Ground Floor, Fortune Towers, Chandrasekharpur-751023, Bhubaneswar,
Odisha hereinafter referred to as the “Owner”, which expression shall unless repugnant to the context

thereof, be deemed to include its successors-in-interest and permitted assigns).

WHEREAS

(A) [*] with its registered office at [¢] hereinafter referred to as the “Service Provider”, which expression
shall unless repugnant to the context thereof, be deemed to include its successors-in-interest and
permitted assigns) and the Owner have executed a contract by for

“«

.” on [please enter date

of contract] ("Contract").

(B) Interms of of the LoA, Service Provider is required to furnish a an unconditional, irrevocable,
on demand bank guarantee ("Guarantee") for INR [insert amount] ("Guaranteed Amount") in favour of
the Owner.

(C) The Bank has confirmed that it is an Acceptable Credit Provider and at the request of the Service Provider

and for sufficient consideration, the Bank has agreed to issue this Guarantee in favour of the Owner.

NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS:
1. Capitalised terms used herein but not defined shall have the meaning ascribed to them in the Contract.
2. The Bank shall upon a written demand from the Owner informing the Bank of the Service Provider’s
failure to fulfil its obligations under the Contract, immediately pay to the Owner, upon receipt of such
written demand from the Owner, without further proof or conditions and without contest, recourse,
demur or protest and without any enquiry to the Owner or the Service Provider or to the provisions of
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the Contract, forthwith and in full amount, without any deductions or set off or counter claims
whatsoever, the sum claimed by the Owner in such demand not exceeding an amount equivalent to the
Guaranteed Amount. The Bank will pay the amount specified in the demand notwithstanding any
direction to the contrary given or any dispute raised by the Service Provider or any other person.
The Bank agrees that this Guarantee does not limit the number of claims that may be made by the Owner
against the Bank provided that such claims taken together shall not exceed the Guaranteed Amount.
Any payment made hereunder shall be made free and clear of and without deduction for, or on account
of, any present or future taxes, deductions or withholdings of any nature whatsoever and by whomsoever
imposed, and where any withholding on a payment is required by any Applicable Law, the Bank shall
comply with such withholding obligations and shall pay such additional amount in respect of such
payment such that the Owner receives the full amount due hereunder as if no such withholding had
occurred.
This Guarantee shall be a continuing guarantee during its currency and shall remain in force and effect
until the earlier of:

a) Payment by the Bank of the Guaranteed Amount in full to the Owner;

b) Owner notifying the Bank in writing that the Owner has no further entitlement under this

Guarantee; and

c) [please insert date], with an additional claim period of 90 days.

upon which the obligations of the Bank under this Guarantee shall stand discharged.

The obligations of the Bank herein are absolute and unconditional, irrespective of the value, genuineness,
validity, regularity or enforceability of the Contract or the insolvency, bankruptcy, reorganization,
dissolution or liquidation of the Service Provider or any change in Ownership of the Service Provider or
any purported assignment by the Service Provider or any other circumstance whatsoever which might
otherwise constitute a discharge or defence of a guarantor or a surety.

Further, this Guarantee is in no way conditional upon any requirement that the Owner first attempts to
procure the Guaranteed Amount from the Service Provider or any other person, or resort to any other
means of obtaining payment of the Guaranteed Amount.

The Bank hereby agrees that its liability under this Guarantee shall not be discharged by virtue of any
agreement between the Service Provider and the Owner, whether with or without the Bank's knowledge,
or by reason of the Owner showing any indulgence or forbearance to the Service Provider.
The Bank's obligations under this Guarantee for the Guaranteed Amount is primary, independent and
absolute and not by way of surety only.
The obligations of the Bank under this Advance Payment Security / Performance Security / Warranty
Security shall not be affected by any act, omission, matter or thing which, but for this provision, would
prejudice or diminish the Guaranteed Amount in whole or in part, including (whether or not known to it,
or the Owner):

(a) anytime or waiver granted to, or composition with, the Service Provider or any other person;

(b) any incapacity or lack of powers, authority or legal personality of or dissolutions or change in the

status of the Service Provider or any other person;
(c) any variation of the Contract so that references to the Contract in this Guarantee shall include each

variation;
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(d)

(e)

(f)

any unenforceability, illegality or invalidity of any obligation of any person under the Contract or
any unenforceability, illegality or invalidity of the obligations of the Bank under this Guarantee or
the unenforceability, illegality or invalidity of the obligations of any person under any other
document or guarantee, to the extent that each obligation under this Guarantee shall remain in
full force as a separate, continuing and primary obligation, and its obligations be construed
accordingly, as if there was no unenforceability, illegality or invalidity;

any extension, waiver, or amendment whatsoever which may release a guarantor or the Bank
(other than performance or indefeasible payment of a Guaranteed Amount); or

any part performance of the Contract by the Service Provider or by any failure by the Owner to

timely pay or perform any of its obligations under the Contract.

8. Solong as any sum remains owing by the Service Provider to the Owner, the Bank shall not exercise any

right of subrogation or any other rights of a guarantor or enforce any guarantee or other right or claim

against the Service Provider (whether in respect of its liability under this Guarantee or otherwise) or claim

in the insolvency or liquidation of the Service Provider or any such other person in competition with the

Owner. If the Bank receives any payment or benefit in breach of this Clause 9, it shall hold the same in

trust for the Owner.

9. The Bank represents, warrants and undertakes to the Owner that:

(a)

(b)

(c)

(d)

(e)

it has the power to execute, deliver and perform the terms and provisions of this Guarantee and has
taken all necessary action(s) to authorize the execution, delivery and performance by it of this
Guarantee;

the Bank has duly executed and delivered this Performance Security, and this Guarantee constitutes
its legal, valid and binding obligation enforceable in accordance with its terms except as the
enforceability thereof may be limited by applicable bankruptcy, insolvency, moratorium or other
similar laws affecting the enforcement of creditors’ rights generally and by general equitable
principles;

neither the execution, delivery or performance by the Bank of this Guarantee, nor compliance by it
with the terms and provisions hereof will: (i) contravene any material provision of any law, statute,
rule or regulations or any order, writ, injunction or decree of any court or governmental
instrumentality; (ii) conflict or be inconsistent with or result in any breach of any of the material
terms, covenants, conditions or provisions of, or constitute a default under any agreement, contract
or instrument to which the Bank is a party or by which it or any of its property or assets is bound; or
(iii) violate any provision of the Bank's constituent documents;

no order, consent, approval, license, authorization or validation of, or filing, recording or registration
with (except as have been obtained or made prior to the date hereof), or exemption by, any
governmental or public body or authority, or any subdivision thereof, is required to authorize, or is
required in connection with: (i) the execution, delivery and performance of this Guarantee; or (ii) the
legality, validity, binding effect or enforceability of this Guarantee; and

this Guarantee will be enforceable when presented for payment to the branch office of the Bank in

Bhubaneshwar.

10. This Guarantee is a continuing one and all liabilities to which it applies or may apply under the terms

hereof shall be conclusively presumed to have been created in reliance hereon. No failure or delay on
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the part of the Owner in exercising any right, power or privilege hereunder and no course of dealing

between the Owner and the Bank, or the Service Provider, shall operate as a waiver thereof, nor shall
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11.

12.

13.

14.

15.

16.

17.

any single or partial exercise of any right, power or privilege hereunder preclude any other or further
exercise thereof or the exercise of any other right, power or privilege.

If any one or more of the provisions contained in this Guarantee are or become invalid, illegal or
unenforceable in any respect, the validity, legality and enforceability of the remaining provisions shall
not in any way be affected or impaired thereby, and the Bank shall enter into good faith negotiations
with the Owner to replace the invalid, illegal or unenforceable provision.

The Bank hereby agrees to execute and deliver all such instruments and take all such actions as may be
necessary to make effective fully the purposes of this Performance Security.

This Guarantee may be executed in one or more duplicate counterparts, and when executed and
delivered by the Bank and the Owner shall constitute a single binding agreement.

Any demand, notice, request or other communication to be given or made under this Guarantee shall be
deemed to have been duly given or served:

(a) Uponthe Owner, at [please insert address] marked for the attention of [please insert name];

(b) Upon the Bank, at [insert], India.

This Guarantee shall be governed by, and construed in accordance with, the laws of India. The Bank
irrevocably agrees that any legal action, suit or proceeding arising out of or relating to this Guarantee
may be brought in the courts in Bhubaneshwar.

The Owner may assign or transfer all or any part of its interest herein to any other person with prior
notification to the Bank. The Bank may not assign or transfer any of its rights or obligations under this

Guarantee.

IN WITNESS WHEREOF the Bank has set its hands hereunto on the day, month and year first hereinabove

written.

Signed and delivered by [insert name of Bank] Bank by hand
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ANNEXURE-P-2: PERFORMANCE SECURITY (Insurance Surety Bond)

FORM OF PERFORMANCE SECURITY
(Insurance Surety Bond for Performance Security)
(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No. ......cccceeevvnnennn.

To,
[Employer's Name & Address]

Dear Sirs,

In consideration of the .........cccoeeveevevnenenene. [Employer's Name] ......cccoceevveenes (Hereinafter referred to as the
‘Employer’ which expression shall unless repugnant to the context or meaning thereof, include its successors,
administrators and assigns) having awarded to M/s.................... [Agency's Name] ...ccccevevveveecveeennen. with its
Registered /Head Office at ........ccceeuvecreennnen. (Hereinafter referred to as the ‘Agency’, which expression shall
unless repugnant to the context or meaning thereof, include its successors administrators, executors and
assigns), a Contract by issue of Employer’s Notification of Award No. ................ dated........... and the same
having been unequivocally accepted by the Agency, resulting into a Contract bearing No.............. dated
........... , valued at ................... fOr ..........cuueenneeeee.. and the Agency having agreed to provide a Contract
Performance Guarantee for the faithful performance of the entire Contract equivalent to .......... (*)

.......... %(.......... percent) of the said value of the Contract to the Employer.

We e, [Name & Address of the Insurer] .............. having its Head Office at
........................... (hereinafter referred to as the ‘Insurer’, which expression shall, unless repugnant to the
context or meaning thereof, include its successors, administrators, executors and assigns) do hereby
guarantee and undertake to pay the Employer, on demand any and all amount payable by the Agency to the
extent of ......ceeveenn. (*) e, as aforesaid at any time up to ....ccccccevveeneennnne, () T
[days/month/year] without any condition, demur, reservation, contest, recourse or protest and/or without
any reference to the Agency. Any such demand made by the Employer on the Insurer shall be conclusive and
binding notwithstanding any difference between the Employer and the Agency or any dispute pending before
any Court, Tribunal, Arbitrator or any other authority. The Insurer undertakes not to revoke this Insurance
Surety Bond during its currency and or any period extended under the contract, without prior consent of the
Employer and further agrees that the guarantee herein contained shall be enforceable till ninety (90) days

after expiry of its validity.

The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer under this
Insurance Surety Bond, from time to time to extend the performance of the Contract by the Agency for the
purpose of which, the Insurer shall be liable to extend the validity of the present Insurance Surety Bond
without any demur, condition, protest and the Insurer shall at no point in time have an option of revoking

the same, The Employer shall have the fullest liberty, without affecting this Insurance Surety Bond, to
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postpone from time to time the exercise of any powers vested in them or of any right which they might have
against the Agency, and to exercise the same at any time in any manner, and either to enforce or to forbear
to enforce any covenants, contained or implied, in the Contract between the Employer and the Agency or
any other course or remedy or security available to the Employer. The Insurer shall not be released of its
obligations under these presents by any exercise by the Employer of its liberty with reference to the aforesaid
or any of them or by reason of any other act or forbearance or other acts of omission or commission on the
part of the Employer or any other indulgence shown by the Employer or by any other matter or thing

whatsoever which under law would, but for this provision, have the effect of relieving the Insurer.

The Insurer also agrees and undertakes that the Employer at its option shall be entitled to enforce this
Insurance Surety Bond against the Insurer as a Surety, in the first instance without proceeding against the
Agency and notwithstanding any security or other guarantee that the Employer may have in relation to the

Agency'’s liabilities.

Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is restricted
1 (o JUOUT R (*) e, and it shall remain in force upto and including ................. (@)
................... and shall be extended from time to time for such period (not exceeding one year), as may be

desired by M/s ....... [Agency's Name} ............ on whose behalf this Insurance Surety Bond has been given.

In witness where of the Insurer, through its authorised officer, has set its hand and stamp on

(Official Address) (Designation with Insurer Stamp)

Authorised Vide Power of

Date....oooiiiiiii
Notes
1. (*) The amount shall be as specified in the RFP.
(@) This date will be ninety (90) days beyond the Defect liability period as specified in the Contract.
2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory
and Development Authority of India (IRDAI).
3. The Employer shall be the Creditor, the Agency shall be the Principal debtor and the Insurance

company/ Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the

Insurer.
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The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of appropriate
value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is
to be acted upon or the rate prevailing in State where the Insurance Surety Bond is executed,
whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of
Bidder/Insurer issuing the Insurance Surety Bond.

While getting the Insurance Surety Bond issued, Bidders are required to ensure compliance to the
points mentioned in RFP.
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PART-II: SPECIAL CONDITIONS OF CONTRACT (SCC) - CIVIL WORKS ONLY

The following Special Conditions of Contract (SCC) shall amend, supplement, or override the corresponding

clauses in PART-l: General Conditions of Contract (GCC). Wherever an operational, administrative, or
structural conflict arises between these two documents, the provisions detailed herein shall take absolute

precedence over the GCC.

1: CONTRACT TIME SCHEDULE

[Interfaces directly with GCC Clause 3.1.2, Clause 4.1, Clause 4.2, Clause 5.1, and Clause 5.2]

Time is the essence for this Contract. The Contractor shall ensure that the entire scope of work (enclosed
Section-E) is fully executed, verified, and formally handed over within TEN (10) months from the Date of

Issuance of the Work Order/Letter of Award (LoA), excluding a seven (07) days mobilisation period.

2: DEFECTS LIABILITY PERIOD (DLP)

[Interfaces with GCC Clause 5.3]

Pursuant to GCC Clause 5.3.1, the Defects Liability Period (DLP) for the entire, complete Scope of Work (SOW)
executed and incorporated under this Contract shall be TWELVE (12) months. This period shall commence
explicitly from the completion date mentioned on the Work Completion Certificate issued by the Engineer-
in-Charge (EIC) under GCC Clause 3.3.1.

3: CONTRACT PERFORMANCE GUARANTEE (CPBG)

[Interfaces with GCC Clause 3.5]

The Contractor shall submit a Contract Performance Guarantee equivalent to 10 % of the Awarded Basic
Contract Value. This guarantee must be submitted within seven (7) days of the issuance of the Work
Order/LOA.

4: RETENTION MONEY AND SECURITY DEPOSIT (SD)
[Interfaces with GCC Clause 3.6]
NOTE APPLICABLE

5: PAYMENT TERM
[Interfaces with GCC Clause 3]

5.1 Mobilisation Advance:
Notwithstanding anything contained in Clause 3.4 of the General Conditions of Contract (GCC), the contractor

explicitly agrees that the provision for a Mobilisation Advance is completely non-applicable to this Contract.

6: PROGRESS OF WORK:

Considering the small value of contract, the clause no. 4.3 of GCC shall not be applicable to this contract.

7: LIST OF INCORPORATED DOCUMENTS (Section-E)
1 Detailed Scope of Work
2 Technical Specifications
3 Bill of Quantities:
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8: MANDATORY PRE-COMMENCEMENT ADMINISTRATIVE CHECKLIST
Prior to mobilisation, the Contractor must fulfil, deliver, and secure written clearance for all items listed
below. Failure to close these gates constitutes an immediate performance failure:

e Power of Attorney (PoA) Submission as per clause 6 of GCC

e Contract Performance Bank Guarantee as per Clause 3.5.

e Construction Schedule: Construction Schedule to the EIC. Refer clause 4 of GCC.

e Pre-Mobilization HR/IR Clearance: Mandatory clearance from Owner's HR and IR Departments

confirming statutory compliance. Refer Clause 10.1 of GCC.

9: NOTICES AND OFFICIAL COMMUNICATION:
(i) Form and Delivery Mode
All formal notices, approvals, demands, or official communications pertaining to this bidding process
shall be in writing. A notice shall be deemed sufficiently and legally served when delivered through

any of the following modes:

1. Sent by Speed Post.
2. Delivered by hand against a signed and stamped acknowledgment.
3. Sent via official electronic mail (email), provided it is followed by a system-generated delivery

confirmation and hardcopy submission within three (3) working days.

(ii) Designated Officer and Communication Address:

All communications must be addressed to the following officer of Owner:

Senior Manager (Commercial & Contracts)

Odisha Coal and Power Limited

Site Office: Samanwaya Bhawan, Manoharpur Coal Mine
Vill-Sarbahal, Hemgir, Dist-Sundargarh, Pin-770013, Odisha
Email: contracts@ocpl.org.in

Contact No. 7608008703
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SECTION E: CONTRACTUAL SCOPE OF WORK & TECHNICAL SPECIFICATION
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1. SCOPE OF WORK

Name of work: Development of Road including Culvert at Village Charpada, Sundargarh, Odisha.
Scope of Work

The detailed scopes of work for the same are as follows.

1  Excavation, loading, unloading and carriage for road by mechanical means of all kinds of soil, including
stoney earth, gravel and moorum etc interspread with boulders up to 1/2 Cum size with all leads and
de-lifts including trimming of slopes and bed to design section and depositing the excavated materials
away from the work site as per the specification and as directed by the Engineer-in-charge within an
initial lead of 3km from the place of excavation, including cost of all labour, material, equipment, royalty,

taxes (excluding GST), sundries and T&P etc. as per the direction of Engineer-in-charge.

2 Earth workin excavation by manual / mechanical means in foundation trenches for Hume pipe, retaining
wall etc. including dressing of sides and ramming of bottoms and dewatering wherever required,
including all lifts, including getting out the excavated soil and disposal of surplus excavated soil as
directed within a lead of 5km including cost of all labours/ equipments, taxes (excluding GST), sundries

and T&P etc all complete as per the direction of Engineer-in-charge.

3  Filling in road with river sand in layers not exceeding 15cm, in foundation trenches for Hume pipe,
retaining wall with river sand in layers not exceeding 20 cm in depth, & filling the river sand in enchasing
area not exceeding 150cm in depth making sure all the above mentioned to be well watered and
compacted in layers with top surface dressed and leveled to proper gradient including cost of all
materials, conveyance and royalties, loading and unloading, including cost of all labours, all taxes

(excluding GST), sundries , T & P etc. complete as per directions of the Engineer -in-charge.

4  Providing and laying of Cement Concrete of grade 1: 4 :8 in foundation trenches for Hume pipe, retaining
wall etc. (1cement : 4 sand : 8 graded stone aggregate of size 25mm to 40 mm hard granite crusher
broken metal ), mixing in concrete mixer, lowering and compacting by maintaining the thickness of 20
cm for Hume pipe culvert and 15 cm for retaining wall, watering & curing for the required period,
including all cost of labour, material, conveyance, royalties and taxes (excluding GST) , sundries , T&P

etc. complete as per the direction of Engineer-in-charge.

5 Providing and laying of Cement Concrete of grade M-15 with 20mm downgraded granite coarse
aggregate for road, Hume pipe enchasing, for head wall & wing wall for Hume pipe culvert including
lowering and compacting with space vibrator and finishing the concrete surface including trimming and
dressing of slopes in proper thickness, watering & curing for the required period, including all cost of
labour , material, conveyance, royalties and taxes (excluding GST), sundries, T&P etc. complete as per

the direction of Engineer-in-charge.

Page 95 of 114




6  Providing steel centering and shuttering (steel plate/ ply board) to required shape and size for all kinds
of concreting work for road, for Hume Pipe culvert, wing wall, Hume pipe enchasing, head wall and wing
wall for Hume pipe culvert centering materials with all necessary props, bracing, ties and supports with
level centering using bituminous paper wherever required, as per the direction of the Engineer -in-
charge and dismantling and removing the shuttering after the required interval from the date of casting,
including cost of all materials with transportation, labour, taxes (excluding GST), loading and unloading

etc. and all labour, sundries, T&P scaffolding etc. complete as per direction of Engineer-in-charge.

7  Providing 12mm thick cement plaster to the surface of Head wall with cement mortar (1:4) including
cleaning the surface and finishing the plaster surface smooth using wooden floats only to proper plumbs
and level and making grooves and beads to give required finish as per design drawings including cost of
all materials, conveyance, loading and unloading, all taxes (excluding GST) and royalties, all labour,
scaffolding, watering and curing, sundries and T&P etc. all complete as per direction of the Engineer -in-

charge.

8 Providing and laying reinforced cement concrete pipe NP2 for culverts on concrete cradle bedding of
PCC M-10 in single and double row including fixing collar with cement mortar 1:2 but excluding
excavation, protection works, backfilling, concrete and masonry works in head walls and parapets Clause

1106 of MoRD etc. complete and as per direction of the Engineer -in- charge. (300 mm Dia).

9  Providing Display board of size 1800mm X 1500mm made out of 2 mm thick MS sheet, Letter, symbols,
borders etc. will be as per IRC- 67 with required colour scheme on the boards and with the high intensity
grade A. The MS sheet to be riveted to M.S. frame of angle iron of size 40x40x4 mm. The boards will be
fixed to 1 No. 50x50 mm square post made of M.S. angle 50x50x4 mm, 4 m long welded to the frame
with adequate anti-theft arrangement. Sheet work to be painted with two or more coats of synthetic
enamel paint over an under coat (primer) and back side of MS sheet to be painted with two or more
coats of epoxy paint including appropriate priming coat complete in all respects as per the direction of
Engineer-in-charge. Rates include cost of materials, labour, conveyance, loading & unloading, taxes
(excluding GST) and T&P etc. complete as per the direction of EIC.

OTHER CONDITIONS

1  Contractor has to arrange all materials & machineries required for the work.

2 Any defective material brought to site should be removed by the agency immediately at the instance of
department.
All the materials are to be approved by concerned Engineer-in charge before use.
Providing all required PPEs and safety equipment for Loading and unloading of the materials will be as
per the direction of OCPL’s safety specialist.

5 Security and watch & ward of all the supplied materials till handover to OCPL is in the scope of the
contractor.

6  Removing all the unwanted materials from site from time to time and during handover of the work and

upkeep cleanliness of the work site is in contractor scope.
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After completion of work the agency has to clear all the left-out materials, other arrangements made
for the work and clean the site properly. Then only the work will be treated as complete.

All works will be executed as per IS specifications.

OCPL has the rights to ask the Contractor to submit Invoice/proof of Document for purchase of material
used in this work if required for the purpose of verification.
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2. TECHNICAL SPECIFICATION FOR CIVIL WORKS
1. Technical Specification: -

1.0 General: (General Specification for all work)
Site Clearing:

The contractor shall clear the site and make the site good for working. The contractor should remove all the
foreign objects including vegetation, weeds and mud etc. without any additional cost.

Indian Standard Specification:

The particular Specifications for the work are as detailed hereinafter. These specifications shall be read in
conjunction with the relevant Indian Standard Specifications. The obtainable local practice as detailed in
various regional handbooks of practice may be used subject to specific approval from the Engineer-in-charge.
Where the specifications in any of the standards are at variance with the specifications detailed herein, the
specifications herein shall govern.

Quality of Materials & General Standards of work:

The contractor under this contract commits himself to use materials conforming to relevant Indian Standards
/ Codes and assumes full responsibility for the quality of all materials incorporated or brought for
incorporation in the work, the work shall be executed in accordance with acceptable engineering practice
and as per direction of the Engineer-in-charge.

1.2 Earth work:

1.2.1 Excavation:

Excavation for trenches over areas and for pits, etc. shall be done to widths, lines and levels as shown in
drawings or to such lesser or greater widths, lines and levels as directed. The bottom and side of excavation,
required levels, profile, etc. watered and thoroughly rammed. Where the contractor excavated below
required level in good ground inadvertently or carelessness he shall make up the void in concrete M-10 at
his own expense. During excavation, the contractor shall take necessary precaution to retain earth, so that
the earth will not slide or fall down to avoid any accident and hamper the progress of work. He will take
necessary steps to prevent the damage to adjacent structure or existing services. He shall repair and make
good any such damages at his own expense to the satisfaction of the owner. A suitable path for men and
materials around the excavated pit shall be maintained throughout the work. Stacking or excavated earth
from trenches, bids etc. shall be done away from the pit at a minimum distance equivalent to the depth of
pit/trenches/foundation up to an initial lead and lift as directed by the Engineer-in-Charge.

1.2.2 Sand Filling:
Filling under floors or other places indicated shall be done with good quality sand conforming to zone 2 or 3

of .S: 383. Filling shall be done in layers, each layer watered adequately and consolidated to specified density
by suitable compacting equipment. Thickness of each layer shall not exceed 150 mm. The surface of the filling
shall be finished to lines and levels as required. The filling shall be compacted in such a manner as to
guarantee full stability.

1.2.3 Measurement:

Measurement for all excavation, filling, carting away and earthwork shall be in solid measure. The rates
quoted by the bidders are thus for solid measure units. The following factors shall be applied to obtain
guantities of solid measure.

The mode of measurement for various types of excavations shall be as under:
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In case of trenches, pits and areas, measurement shall be on the basis of width of foundations and the depth
of bottom of foundation (bottom of bed concrete, if provided) formation.

1.3.0 Plain & Reinforced Concrete, Controlled Concrete:
1.3.1 Cement:

Any of the following types of cement may be used with prior approval of the Engineer:

S. No. Type Conforming to

i) Ordinary Portland Cement 43 Grade 1S:8112

i) Portland Slag Cement 1S:455

iii) Portland Pozzolana Cement 1S:1489-Part |

Cement within 3 (Three) months from the date of manufacture shall only be used in the work covered under
various schedules of the agreement.

If directed, the contractor shall purchase cement as fresh as possible after manufacture and where there is
reason to believe the cement has been long stored, the Engineer-in-charge may demand a Laboratory Test
Certificate regarding the character of cement and the contractor shall furnish the same at no extra cost. The
Engineer-in-charge shall reject any cement that in his opinion does not meet the required standards.

All bags and containers in which cement is packed shall be stored in a dry, weather tight, properly ventilated
structure with adequate provision for prevention and absorption of moisture. The contractor shall at all times
maintain for the inspection of the Engineer-in-Charge a log book indicating the receipt of cement, brand and
agent from whom obtained and the age of cement. Cement, which has caked or perished by being wet or
otherwise, shall on no account be used on the work.

Cement shall be consumed on the works in the same sequence as that of their receipt at site. Cement
reclaimed from cleaning of bags or from spillage from containers, or otherwise shall on no account be used.

1.3.2 Fine Aggregate:

Fine aggregate shall conform to latest Indian standards (IS 383). Sand shall be natural sand, crushed gravel
sand or crushed stone sand but it must be a well-graded sand conforming to IS grading and its FM be 2.4 to
3.2. Use of sea sand is prohibited. It shall be composed of hard siliceous material and shall be clean and of
sharp angular grit type. Sand shall be properly graded minimizing all voids.

Allowance for bulking of wet sand shall be made. Bulkage limit is to be restricted to less than 20%. Silt content
in sand should not be more than 5%. Sand shall be free from any harmful organic impurities. Quick colour
test should be made at site for the consignment of sand receiver. Colour test details are given below:

Colour Test of Sand: The sand shall be tested with 3% solution of caustic soda (Sodium Hydroxide), which is
called “Colour Test”. This is a reliable indicator of the presence or otherwise of any organic matter in sand as
under.

A colour less liquid indicates clean sand free from organic matter.

A straw coloured liquid indicates some organic matter but not enough to be seriously objectionable; and

A dark colour means that the sand contains injurious amount of organic matter and should not be used unless
it is washed and a retest shows that it is satisfactory.

1.3.3 Coarse Aggregate:

Coarse aggregate shall be approved hard aggregate conforming to latest Indian Standards (IS: 383) details
of which are as follows.

Deleterious materials: less than 5%
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not less than 2.6 (2.6 to 3)
about 1% by weight
for wearing surface less than 30%
for other concrete surface less than 45%
for wearing surface less than 30%
for concrete other than wearing surface less than 45%
for wearing surface less than 30%
for concrete other than wearing surface less than 50%.

Specific gravity:
Water absorption valu:
Aggregate crushing value:

Aggregate impact value:

Aggregate abrasion value:

Soundness (sodium Sulphate method): less than 12% Aggregate, Gradation, storage, etc.

Aggregates of various specified sizes shall be stock piled
properly and separately.

Aggregates shall be clean and shall not contain any foreign matter, silt, lose or destructive substances,
harmful chemicals etc.

Aggregates shall be stored in proper bins, which shall have good drainage to prevent the inclusion of foreign
matter and preserve the gradation. Sufficient live storage shall be maintained to permit segregation of
successive shipment, placing of concrete at the required rate and such procedures as inspection and testing.

If directed, the aggregate shall be washed before use. The grading of aggregate for use on works shall be as
per the Indian Standards (IS: 456)

1. Grading of Coarse Aggregate as per IS: 456

. % Passing for graded aggregate of nominal size.
SINo. 15 size 40mm 20mm 16mm 12.5
1 40mm 95-100 100 - -
2 20mm 30-70 95-100 100 -
3 16mm - - 90-100 100
4 12.5mm - - - 90-100
5 10mm 10-35 25-55 30-70 40-85
6 4.75mm 0-5 0-10 0-10 0-10
7 2.36mm - - - -

2. Grading of Single Size Aggregate as per IS: 456

% Passing for single aggregate of nominal size.
SINo. | IS size
40mm | 20mm | 16mm | 12.5mm | 10.00 mm
1 40mm 85-100 100 | - - -
2 20mm 0-20 85-100 100 | - -
3 16mm - - 85-100 | -100 -
4 12.5mm | - - - 85-100 | 100
5 10mm 0-5 0-20 0-30 0-45 85-100
6 4.75mm | - 0-5 0-5 0-10 0-20
7 2.36mm | - - - - 0-5
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Proper sieve analysis shall be carried out to determine the best gradation obtainable from the available
aggregates. The sieve analysis shall be performed as per standard practice and as laid out in the relevant
Indian standards.

1.3.4 Water:

Water for all concrete work shall be clean, free from deleterious matter such as oils, acids, alkalis, sugar and
vegetable matter. Permissible limits for solids shall conform to IS 456. Water for construction shall be
provided by the owner however, the contractor has to asses the water requirements and make his own
arrangement to meet it without any additional cost. Every attempt shall be made to use water which is fit
for drinking purposes. Water storage facilities provided by the contractor shall be maintained properly to
preclude contamination of water by any of the harmful substances. The quantity of water to be added to
concrete for mixing shall be such as to afford workability consistent with strength requirements. Water
cement ratio shall be maintained constant as specified (0.45 for RCC and recorded in every batch of concrete.
P.H. of water shall be in the range 6-9.

The permissible limits, as per IS 456- areas following:

SL. NO. Tested as per Permissible Limit (Max)

(i) Organic IS 3025 (part —18) 200 mg/liter

(ii) In organic IS 3025 (part 18) 3000 mg/liter

(iii) Sulphates ( as SO3) IS 3025(part 24) 400 mg/liter

(iv) Chlorides (as Cl) IS 3025 (part 32) 2000 mg/liter for embedded

Concrete not containing
steel and 500 mg / liter for
RCC work.

(v) Suspended matter IS 3025 (part—17) 2000 mg/liter

The water cement ratio, being of paramount importance governing the durability of concrete, it should be of
the lowest feasible value. In the subject under reference, it should be 0.45 for M30 RCC and to achieve
sufficient workability, it may be necessary to use suitable super-plasticizer in the concrete mix to ensure
efficient placement of concrete.

1.3.5 Plasticizers: -

The commonly available admixtures with good to high plastic zing effects are:
1 Modified ligninsulphonates (MLS)
3. Sulphonated melamine condensates (SMF)
4. Sulphonated naphthalene condensates (SNF)

5. Poly Carboxylic ethers (CE)

Typical performance of water reducing admixtures is outlined below:

Type of super-plasticizer Typical dosage by cement weight | Water reduction
MLS 0.2-0.8% Up to 10%
SMF 1.0-3.0% Up to 25%
SNF 0.8-2.0% Up to 25%
CE (Poly Carboxylic ethers) 0.5-1.5% Up to 40%
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The super-plasticizer based on Poly Carboxylic Ethers (CE) is proving much better than others. The type and
dosage of Super-plasticizer to be used shall be subject to the approval of the Engineer-in-charge. The dosage
shall be arrived at through lab. Tests / mix design tests as approved by the Engineer-in-charge.

1.3.6 Types of concrete, strengths etc.:
The Bill of quantities specifies various types of concrete. The strengths corresponding to these types is as
per table below:

i. Types of Concrete

28 day Characteristic .
SI. | Type of Design 28 day Target Design
No. Strength N/mm2.
Concrete strength N/mm2
1 M-10 10 10 +1.65 X 3.5 =15.775
2 M-15 15 15+1.65X3.5=20.8
3 M-20 20 20+1.65X4.0=26.6
4 M-25 25 25+1.65X4.0=31.6
5 M-30 30 30+1.65X5.0=38.2

Note: The established values of standard Deviations shall be used. When adequate test results (30 or more)
are available and the target strengths revised thereafter. Efforts shall be made to bring the standard
Deviations up to date, preferably once a month.

Even though the Bill of quantities specifies various types of concrete, it is possible that the type may be
altered to suit the site conditions. The compressive strength indicated above pertains to compressive
strength tests on “work test cubes 15 x 15 x 15 cm, after normal curing for 28 days. The strength of
preliminary test cubes shall be as per IS: 456.

The type of concrete for any particular situation of work shall be as per drawings.
Thus, besides using. Portland Slag Cement, the specific requirement on “durability aspects”, as per

Indian Standard IS 456, in respect of the following parameters, must be met:
e  Minimum Cement Content

e Maximum Water / Cement ratio
e Cover to Steel Reinforcement.

All these requirements are related to the various ‘environmental exposure conditions. The standard IS 456
classifies the environment into 5 levels of severity, that is mild, moderate, severe, very severe, and extreme.

The parameters relating to minimum cement content and maximum water / cement ratio, as per IS 456, are
summarized below along with the minimum grade of concrete: -

Plain Concrete Reinforced Concrete
Exposure Min. (*) Max. Mini. (%) Min.(*) Max.
Classification Cement water Grad'e of Cement water Min. Grade of
content cement concrete content cement concrete
(kg/m3) ratio (kg/m3) ratio
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Mild 220 0.60 - 300 0.55 M20
Moderate 240 0.60 M15 300 0.50 M25
Severe 250 0.50 M20 320 0.45 M30
Very Severe 260 0.45 M20 340 0.45 M35
Extreme 280 0.40 M25 360 0.40 M40

Arrangement for slump cone test shall be kept at site to arrive at workability whenever the Engineer-in-
charge wants to check at site. Arrangement for compacting factor test shall also be made to Tests for
determination of strength of concrete.

i. Strength of Concrete:

As will be apparent from the Bill of quantities, the strength of concrete specified is the criteria and the
contractor shall make every effort to obtain the strength by good quality. Control. In case of concrete, which
does not obtain the specified strength at 28 days, such work shall be demolished and reconstructed to obtain
the requisite strengths, as directed by the Engineer-in-charge. It has also to be ensured that the concrete
conforms to the durability requirements. All requisite parameters concerning minimum cement content,
maximum free water cement ratio and the specified cover to steel as well as good workmanship to obtain
full compaction of concrete with non-honey-combing in the finished concrete etc. have to be meticulously
implemented on the job including fully efficient curing of concrete surfaces. To determine whether concrete
in any particular part of the work is of the requisite strength or not, test cubes (works test cubes) shall be
made from samples collected from the concrete being poured for the particular part and determined as per
acceptance criteria detailed hereinafter. The salient features for the collection of samples is as indicated
below.

Testing of Concrete Cubes for determining Compression strength:

Quality:

As specified, Compression strength shall be as specified for the particular type of concrete.

Criteria for acceptance of work

Part or element for concrete work shall be deemed to be acceptable, provided the three cubes tested for 28
days strength conform to the following as per IS 456.

ii. Acceptance criteria of concrete cubes. (As per IS 456)

The Concrete shall be deemed to comply with the strength requirements when both the following conditions
are met.

The mean strength — determined from any group of 4 non-over lapping consecutive test:

Any individual test result complies with the appropriate limits in column 3 of the following Table-A

Table A. Characteristic Compressive Strength Compliance Requirement
Specified Mean of the Group of Individual Test
Grade 4 Non-Over lapping Results in N/mm?2
Consecutive Test Results
InN /mm?2
1 2 3

M15 > fck + 0.825 X established
Standard deviation (rounded

Off to nearest 0.5 N / mm?2)
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>fck—3 N /mm2
OR fck+3 N/mm?2

Whichever is greater

M 20 > fck + 0.825 X established
Standard deviation (rounded
Off to nearest 0.5 N /mm?2
>fck—4N/mm2

OR fck+4 N/ mm2

Whichever is greater

Fck = 28 days characteristic compressive strength

In the absence of established value of standard deviation, the following values of standard deviation shall
be assumed, and attempt should be made to obtain results of 30 samples as early as possible to establish
the value of standards deviation of the specified grade of concrete.

Assumed Standard Deviation

Assumed Standard

Grade of Concrete Deviation (N /mm2)

M10 & M15 3.5
M20 & M25
M30, M35 & Above 5

The above values correspond to the site control having proper storage of cement’ weigh batching of all
materials; controlled addition of water regular checking of all materials’ aggregate grading and moisture
content; and periodical checking of workability and strength. Where there is deviation from the table, the
values give above shall be increased by 1 N /mm?2.

Concrete shall be liable to be rejected if it is porous of honey combed, its placement has been interrupted
without providing a proper construction joint, the reinforcement has been displaced beyond the tolerance
specified or the construction tolerances have not been met. The concrete shall be accepted only after the
contractor carries out suitable remedial measures to the full satisfaction of the Engineer-in-charge.

In case of doubt regarding the grade of concrete used, either due to poor workmanship or based on results
of cube strength tests, core tests shall be carried out. The points from which cores are to be taken and the
number of cores required shall be at the discretion of the Engineer-in-charge and shall be representative of
the whole of concrete concerned. In no case, however, shall fewer than three cores be tested in accordance
with IS-516. Concrete in the member represented by a core test shall be considered acceptable if the average
equivalent cube strength of the core is equal to at least 85% of the cube strength of the grade of concrete
specified for the corresponding age and no individual core has strength less than 75%.

The minimum frequency of sampling of concrete of each grade shall be in accordance with the following.
Quantity of Concrete No. of samples
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In the work (m3)

1-5 1
6-15 2
16-30 3
31-50 4
51 and above 4 + one additional sample for

Each additional 50 m3 or part thereof.
NOTE: At least one sample shall be taken from each shift. 3 test specimens shall be made from each sample
for testing at 28 days. Additional 3 specimen cubes be cast to determine the strength of concrete at 7 days.

The direction of the Engineer-in-charge in this regard shall be final and binding.
Batching and making of concrete:

All batching of aggregates and cement shall be by weight. All the necessary equipment such as weighing
equipment, devices for determination of moisture and bulk in sand, slump cone etc. shall be provided by the
contractor. Concrete shall be machine mixed in appropriate mechanical concrete mixtures until there is a
uniform distribution of materials and uniform colour and consistence is achieved and under no circumstances
for less than two and half minutes.

1.3.7 Cubes:

The size of cubes to be prepared and tested shall be 150 X 150 X 150 mm (6” x 6” x 6”)

Cubes each are intended for testing at 7 and 28 days respectively and determining the strength.

Cubes tested at 7 days should give a strength of not less than 70% of the corresponding strength of structural
members and also for works at various levels. It shall also be collected whenever the usual quality for a
particular strength is suspect. The acceptance criteria of concrete cubes as given above and in ARE: 456 is to
be followed. The test results of the sample shall be the average of the strength of 3 specimens. The individual
variation shall not be more than + 15% of the average. If more, the test results of the sample are invalid.

1.3.8 Preparation and Testing of Cubes:
Casting of cubes, preparation of moulds for the same, processing and curing the cubes and testing the same
shall be as per detailed instruction laid down in the relevant Indian Standard as amended up to date.

1.3.9 Equipment modules testing etc.

It is entire responsibility of the contractor to prepare and get the cubes tested and provide for all materials,
labour, modules, equipment, faculty and charges for testing etc. The contractor’s rate for concrete work shall
be deemed to include for these and no extra payment whatsoever is admissible on this account.

1.3.10 Slump:
The slump cone tests shall be required to be performed to establish workability and the same shall be carried

out free of cost. Suitable Plasticizer / Super plasticizer may need to be used, as directed by the Engineer-in-
charge, in M-20 M-30 & grade RCC to obtain the requisite workability of concrete at the specified water
cement ratio.

1.3.11 Form Work:

Form work shall be properly designed and constructed such that it is rigid enough to remain free from bulging,
sagging or replacement during placing of concrete. It should also be so constructed as to facilitate removal
of the same without damage to concrete. The formwork shall be adequately watertight to prevent any loss
of liquid and grout. All formwork shall be accurately erected in regard to size, levels etc. the surface of forms
in contact with concrete surface shall be wrought. The joints between boards shall be close fitting and very
thin for the concrete surfaces designed to have exposed finish and not intended to be plastered. Surface of
forms coming in contact with concrete shall be treated with approved emulsions or mineral oil. It shall be
ensured that these emulsions do not stain or discolour the natural colour of concrete.
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All form work shall be removed as per latest IS 456. Form work shall be removed without shock or vibration.
Edges of beams and columns if required to have chamfers shall be obtained by suitably fixing triangular edge
beads 20mm x 20mm to the forms. (No extra is admissible to the contractor on account of these incidental
and minor works for sizes up to and including 20mm x 20mm). Likewise where drip notches are necessary
they should be formed by suitably shaped fillets nailed in forms.

The tolerance on the shapes, lines and dimensions shown in the drawings shall be within the limits given
below:

Eccentricity: 0.02 times the width of the of deviation but not more than 50mm.

Thickness: £ 0.05 times the specified thickness.

Plumb, specified Batter, the lines & surface of columns walls etc: £ 12 mm (in 3m of height)

+ 18 mm (in 6m of height)

& + 30 mm (in 12m of height)
After the forms have been erected to line and grade, the same shall be meticulously inspected as to their
adequacy. If the forms are not tight, there will be loss of mortar, which shall result in honey-combing of
concrete or a loss of water which shall cause sand streaking. If the inspection reveals that the forms are not
braced sufficiently to stay in alignment during concrete placement, concreting operation shall not be
commenced till the Contractor sets right the deficiencies and the forms re-inspected and found O.K. it shall
also be checked during inspection that the formwork as erected conforms to the specified line, grade,
alignment to the specified tolerance limits. Fully adequate rigidity of forms is of paramount importance since
the tolerance limits specified are for the finished concrete and not for the forms. Consolidation of concrete
by the vibrator requires that the forms be tight and strong. Stability is a very important consideration in the
form work and the Contractor shall be made to understand that the common deficiencies resulting in failure
of formwork.

(i) Inadequate cross bracing: (ii) Inadequate horizontal bracing: (iii) failure to regulate the rate of placement
of concrete in the forms and (iv) abnormal form displacements during & after concrete placement due to
inadequate provision for lateral pressures.

The contractor should ensure that ready access is provided for proper placement of concrete, vibration of
concrete, and for inspection of these operations.

Spalling from the face of concrete:

Occasionally, spalling may occur from the face of concrete when forms are removed. This is often caused by
rough spots on the forms where mortar adheres strongly enough to overcome the tensile strength of green
concrete. Such areas on the forms must be cleaned, polished and the covered with form oil by the contractor.
Wire brushing of timber forms shall be done very carefully to remove the set-mortar.

Filling of Bolt Holes

(she — Bolts ) or Holes of ties / Rods. The holes left in the concrete surfaces by the She — bolts or rods etc.
shall be duly reamed, cleared, cleaned and filled with — “dry pack mortar” by the Contractor within a
reasonable period of the removal of formwork. Such filling shall be made flush with the concrete surface. No
holes shall be left without the dry-pack mortar filling.

Inspection of Forms:

The Contractor shall inform the Engineer-in-charge well in time (well before commencement of placement
of concrete in the forms) to enable him or his representative to inspect the formwork as to its adequacy,
suitability, alignment, strength and overall fitness. However, such inspection shall not relieve/ absolve the
Contractor of his SOLE RESPONSIBILITY for the proper formwork, and safety of men, materials, equipment
and the consequent results / consequences.

Measurements:
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Formwork shall be measured as the area (in square meters) of shuttering in contact with the concrete
including covers, angles, splays, bevels, etc. for which no special rate shall be allowed.
e [t shall be measured to the nearest centimeter and the area worked out correct to two decimal

places.

e No deduction shall be made for openings up to 0.4 square meter in plan.

e Area of voids shall deduct from the face area of shuttering.

e No deductions shall be made from formwork of main beams where a secondary beam intersects it.
Formwork for secondary beams shall be measured up to sides of the main beams.

e No deduction shall be made from the formwork to column casings at intersection of beams.

e Lapping of formwork with previously laid out concrete will not be measured and will not be paid
for.

e The quoted rate shall be applicable for all working conditions and at all heights and depths or lifts
specified in the drawings. The rate shall include the cost of materials and labour for various
operations involved including, but not limited to the following.

e Centering, bracing, tightening with bolts and nuts, staging, etc.

e Splayed edges, notchings, allowance for overlaps, centering, shuttering, strutting, bolting, nailing,
welding, casing striking and removal.

e Filling to form stop chamfered edges or splayed external angles to footings, beams, columns and
the like.

e Temporary openings in the forms for pouring concrete and removing rubbish.

e Dressing with oil/approved emulsion to prevent adhesion of concrete with shuttering.

e Raking or cutting.

e Fixing inserts and openings at the correct line and level and at any stage to support the same at the
directed height and place.

e Platforms if any to check forms while concreting is in progress.

e Filling and making joints watertight to the satisfaction of the Project Manager/EIC (OCPL).

e Cleaning of the shuttering.

e C(Cleaning the complete floor immediately on de-shuttering complete to enable the start of next
activity.

e Cleaning and washing of the complete floor during and after concreting to avoid any damage to
finished surface. It will be responsibility of the Contractor to protect and retain all finished surfaces.

Should there be any laitance due to concreting of upper floors or other construction activities within the said
floor the Contractor shall be responsible to do all that is required to bring the finish back to the original or as
specified in the Technical Specification/ directed by the Project Manager/OCPL.

1.3.12 Transporting and Pouring of Concrete:

No mixing of concrete shall be started unless the situation where they are to be poured are prepared and
kept ready. Concrete shall be poured immediately on preparation. Transporting of concrete shall be done as
speedily as possible and also in a manner to prevent segregation of aggregates. No re-tempered concrete
shall be allowed to be used on the works. No concrete shall be allowed to fall from a height more than 1200
mm. Where the concrete is to be placed at more depth it should be done through chute as directed by
Engineer-in-charge.

Lift of concreting shall normally be not greater than 2000 mm in height.
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Before fresh concrete is placed against an already cast and hardened section, such surfaces shall be
roughened, swept clean, moistened with water and treated with cement slurry. Concrete joints compound,
Fresh concrete shall then be poured as required. Under no circumstances, concrete mixed for more than 20
minutes shall be used where initial setting has commenced. Dewatering of excavations for concreting where
necessary shall be carried out by the contractor as directed and the rates quoted by the contractor are
deemed to be inclusive of such dewatering. No concreting shall be done in adverse weather condition
without proper precautions or approval from Engineer-in-charge. No hand-mixing of concrete shall be
allowed. In an exceptional / unavoidable circumstance, it shall be allowed under the specific approval of
Engineer-in-charge and that too for a small or restricted quantity only, and in such a situation, 10% more
cement shall be used than that used when concrete ingredients are machine mixed.

1.3.13 Consolidation and processing of Concrete:

Concrete for all works shall be compacted by means of suitable vibrating equipment. Spare vibrators needle
which are in complete working condition shall always be kept ready at sites to be put into commission in case
of failure of the vibrators or needles under use. The vibrators shall be operated by skilled personnel,
thoroughly instructed as regards the mode, frequency, duration etc. regarding vibration.

1.3.14 Finish to concrete surfaces:

Finish to concrete surfaces at various situations shall be as per directions of engineer-in-charge. Where, form
finish is specified, the final surface shall be smooth and even and no-undulations, ridges, spots etc. shall be
permitted. They shall be laid to pattern as directed. In case surfaces intended and directed for form finish,
exhibit any of the defects above mentioned, the surfaces shall be rubbed with carborundum and finished as
directed at the risk and cost of the contractor. The decision as to the acceptability or otherwise of a surface
will be notified by engineer-in-charge and the contractor will implement the instructions accordingly. The
honey-combed concrete shall be meticulously rectified to the full satisfaction of the engineer-in-charge.

1.3.15 Concrete Cover for Reinforcement:

Where not specifically indicated in the drawings, concrete cover for reinforcement shall be as per the latest
Indian Standards and as per directions at site from time to time. Proper concrete cover blocks to suite various
covers as required shall be provided in adequate numbers sufficiently ahead of the work.

In respect of the nominal cover to all steel reinforcements including links. IS 456-2000 is to be referred.

1.3.16 Construction Joints:

Construction joints in concrete work shall be provided as far as possible only at predetermined places in
consultation with Engineer- in-charge. Joints shall be provided as specified in latest Indian standards or as
directed by Engineer-in-charge.

1.3.17 Curing:
It is very important that all cement concrete work shall be cured properly. All concrete work shall be kept

continuously in a damp or wet condition by pouring or by covering with a layer of moist sack, canvas, hessian
or similar material for a minimum period of 14 days from the date of concreting as per IS 456, prolonged
curing beyond even 14 days shall be desirable (keeping the concrete continuously wet). Since the Water —
cement ratio of concrete shall be low (0.45 for RCC M30 grade concrete & 0.5 for M20 grade concrete as per
IS 456:2000 Table 5), it is all the more important to ensure prevent of moisture loss from the concrete
through fool-proof and prolonged curing. Water used for curing shall also be free from any deleterious
substances and shall generally be fit for drinking. The work shall be adequately protected from drying, winds
and direct sun rays. The contractor should arrange at his own cost a temporary water supply line with
provision of suitable lines, pump etc. for curing and constructional purpose to reach all heights.

The contractor shall not be allowed to commence the work of concrete placement until he makes all the
curing arrangements to the full satisfaction of the engineer-in-charge (viz. water tanks, pumps, delivery lines,
spray nozzles etc. as well as the requisite crew earmarked specifically for undertaking curing). Payment for
the concrete placed shall be made only after its specified curing has been done to the full satisfaction of the
engineer-in-charge.
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1.3.18 Membrane Curing:

Curing constitutes one of the most vital requirement for the strength & durability of concrete. Any slackness
in curing or doing inadequate curing will adversely affect the durability of concrete. Full-proof curing by the
contractor is, therefore, a “must”. In case the Engineer-in-charge finds that the moist curing (water curing)
by the contractor is not being efficiently done (particularly on the under sides of slabs & beams etc.), he shall
direct him to resort to the curing by membrane forming “curing compound”. The curing compound should
be white pigmented of approved quality conforming to ASTM-C-309-81 Type-2. This should meet the
requirement of water retention test as per ASTM designation C-158-80. Loss of water in this test for
acceptable curing compound should not be more than 0.55kg/m2 of exposed surface in 72 hours. The curing
compound should also meet the day light reflectance test. Curing compound is to be sprayed with a nozzle.
It should be applied as soon as the bleeding water disappears, leaving a dull appearance. This is when there
is no free moisture on the surface. If applied too early, the free moisture will prevent the compound from
forming a moisture-proof film. If applied too late, some of the moisture will have already been lost that
should have been retained for the hydration process. Proper time range will vary from about 30 minutes to
2 hours after placement of concrete depending upon humidity and temperature. Uniform coverage of curing
compound on the concrete surface is very important and, accordingly, it should be mechanically sprayed with
a nozzle. The dosage of curing compound sprayed on the concrete surface should normally be not more than
1 liter for about 3.75m2 (sgm) concrete surface area. The contractor shall be allowed to use the curing
compound only upon his furnishing its test reports in respect of the water retention tests & day light
reflectance test. The Engineer may also get the curing compound tested in a reputed laboratory for its
suitability. Payment for the concrete placed shall be made only after the completion of proper application of
membrane-forming curing compound

1.3.21 Measurements:

All measurements shall be as given below or where not given as per latest IS : 1200. Concrete will be
compensated for according to its actual volume.

The computation will be based upon the construction plans only and no site measurements shall be taken
for this purpose. All incidental work stated in the Technical specifications and also dewatering at the time of
concreting are deemed to have been included for in the unit prices quoted by the contractor. Opening with
an area larger than 0.1sgm shall be deducted from concrete quantity and where openings are smaller, these
shall not be deducted.

Reinforcement steel will be compensated for according to the approved bending lists without allowances for
cutting, rolling margin and waste. Binding wire, cover blocks etc. will not be measured or paid for separately.
The contractor shall prepare the Bar Bending Schedules and incorporate the same on the reinforcement
drawings as directed and submit it to engineer in charge for approval.

All openings and inserts which are indicated in drawings and as per requirements for services shall be
provided at exact positions and no payments shall be made for providing or fixing these. Only such openings
or inserts which have not been indicated earlier or such additional openings / inserts required specially due
to changes made by engineer in charge shall be paid for. Excepting for the above, all other measurements
shall be as per stipulations under the latest Indian Standards Mode of Measurements.

Information on cement concrete

I\Shla Grade designation M30 M15 mM20 M25 M10
1 | Type of Mix Design Mix Design mix
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(Design mix or Nominal Nominal Nominal

nominal mix) mix mix Mix
Slag cement (1.S : 455 Slag Slag Slag Slag
2 | Type of cement cement cement cement cement

) (15:455) | (1.5:455) | (1.5:455) | (1.5:455)

Maximum  nominal
3 | size of aggregates | 20 40 20 20 40
(mm)

Minimum cement
content(kg) / m3 of
cement (for design
mix content)

320 - 250 300 -

Maximum water
5 | cement ratio ( for | 0.45 - 0.5 0.45 -
design mix concrete)

Maximum quantity of
6 | water for 50 Kg. Of | - - 32 - -
cement (Nominal mix)

100 to 150 (water-

Workability free unlined holes)
1 - - -
/ (slump in mm) 150 to 200 (for 7510100 | 50-75 >0-75
concreting by Tremie)
8 | Exposure condition Medium Medium Medium Medium Medium

1.4 CEMENT PLASTERING (Internal & External):
The cement plaster shall be 6mm, 8 mm, 12mm, 16mm 18mm or 20mm or any thickness as specified in the
item.

i. Scaffolding:

For all exposed brick work or tile work, double scaffolding having two sets of vertical supports shall be
provided. The supports shall be sound and strong, tied together with horizontal pieces over which scaffolding
planks shall be fixed. For all other brick work in buildings, single scaffolding shall be permitted. In such cases
the inner end of the horizontal scaffolding pole shall rest in a hole provided only in the header course for the
purpose. Only one header for each pole shall be left out. Such holes for scaffolding shall, however, not be
allowed in pillars / columns less than one-meter width or immediately near the skew portion of arches. The
holes left in masonry works for scaffolding purposes shall be filled with lean concrete and made good before
plastering.

ii. Preparation of surface:

The joints shall be raked out properly. Dust and loose mortar shall be brushed out. Efflorescence if any shall
be removed by brushing and scarping. The surface shall then the thoroughly washed with water, cleaned and
kept wet before plastering is commenced.

In case of concrete surface, if a chemical retarder has been applied to the formwork surface, the surface shall
be roughened by wire brushing and all the resulting dust and loose particles cleaned off and care shall be
taken that none of the retarders is left on the surface.

iii. Application of Plaster:

Plastering shall be started from the top and worked down towards the floor. All scaffolding pole holes shall
be properly filled in advance of plastering as the scaffolding is being taken down. To ensure even thickness
and true surface, plaster about 15 cm x 15 cm shall be first applied, horizontally and vertically at not more
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than 2m. intervals over the entire surface to serve as gauges. The surfaces of these gauged areas shall be
truly on the plane of the finished plaster surface. The mortar shall then be laid on the wall, between the
gauges with trowel. The mortar shall be applied in a uniform surface slightly more than the specified
thickness. This shall be beaten with thin strips of bamboo about 1 meter long to ensure thorough filling of
the joints, and then brought to a true surface, by working a wooden straight edge reaching across the gauges,
with small upward and side ways movements at a time. Primarily the surface shall be finished off true with
trowel or wooden float according as a smooth or a sandy granular texture is required. Excessive trowel in or
over working the float shall be avoided. During this process, a solution of like putty shall be applied on the
surface to make the later workable.

All corners, angles and junctions shall be truly vertical or horizontal as the case may be and shall be carefully
finished. Rounding or chamfering corners, junctions etc. where required shall be done without any extra
payment. Such rounding or chamfering shall be carried out with proper templates to the sizes required.

In suspending work at the end of the day, the plasters shall be left out clean to line both horizontally and
vertically, when recommencing the plastering, the edge of the old work shall be scraped cleaned and wetted
with lime putty before plaster is applied to the adjacent areas, to enable the two to properly joint together.
Plastering work shall be closed at the end of the day on the body of wall and not nearer than 15 cm to any
corners. It shall not be closed on the body of the features such as plasters bands and cornices nor at the
corners. Horizontal joints in plasterwork shall not also occur on the parapet tops and copings as these
invariable lead to leakage.

No portion of the surface shall be left out initially to be patched up later on.

Finish:

The plaster shall be finished to a true and plumb surface and to the proper degree of smoothness as required.
The works shall be tested frequently as the work proceeds with a true straight edge not less than 2.5.m long
and with plumb bobs. All horizontal lines and surfaces shall be tested with a level and all jambs with a plumb
bob as the work proceeds.

iv. Thickness:

The thickness of the plaster specified shall be measured exclusive of the thickness of the key i.e. grooves or
open joints in brickwork. The average thickness of plaster shall not be less than the specified thickness. The
minimum thickness of any portion of the surface shall not be less than the specified thickness by more than
3 mm. The average thickness should be regulated at the time of plastering by keeping suitable thickness of
the gauges. Extra thickness required in dubbing behind rounding of corners at junctions of wall or in
plastering of masonry cornices etc. will be ignored.

Curing shall be started 24 hrs after finishing the plaster. The plaster shall be kept wet for a period of 7 days.
During this period it shall be suitably protected from all damages at the contractor’s expense by such means
as the engineer may approve. The dates on which plastering is done shall be legibly marked on the various
section plastered so that curing for the specified period thereafter can be watched.

Any cracks which appear in the surface and all portions, which sounds hollow when tapped or are found to
be soft or otherwise defective, shall be cut out in rectangular shape and re done as directed by the Engineer-
in-charge.

1.5. DRAINAGE WORKS WITH NP3 CLASS RCC HUME PIPES:
1.5.1 R.C.C. HUME PIPES:

The pipes shall be R.C.C. Hume pipes NP3 class, conforming to |.S. 458-1971 and shall be approved by the
Engineer-in-Charge.

1.5.2 LAYING R.C.C. HUME PIPES:

The work consists of providing, laying, jointing and testing R.C.C. spun pipe storm water drain of required
diameter as mentioned in the schedule to discharge storm water to the main nallah as shown in the drawing.
After the cement concrete cradle has been laid properly, if specified or as directed by the Engineer-in-Charge,
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the pipes shall be lowered gradually into the trenches over the concrete cradle or bed. Necessary working
space/gap for collars shall be made at every joint. Laying of pipe shall proceed upgrade of a slope. The collars
shall be slipped-on before the next pipe is laid. The pipe drain shall rest on the bed at every point through its
length. To ensure this the space between the underside of the pipe on the invert of the cradle shall be
carefully grouted solid with cement slurry consisting of one part of cement to one part of clean washed sand
in such a manner that no void is left. It shall be ensured that the load

of the pipes and the super imposed load of the earth filling is evenly distributed on the cradle or bed.
Bedding for laying of Hume pipes shall be provided with M10 grade concrete. The contractor shall take
precautions to see that no dirt, earth or other foreign matter is allowed on the surface of the cradle or bed
of the pipe resting there-on, all to the full satisfaction of the Engineer-in-Charge. After the alignment and
grading of the pipes is checked by the authorized representative of the Department, the grouting shall be
done with specified stiff mix of cement mortar.

The cradle of concrete shall be allowed to set at least for three days before any pipe is placed on it and the

contractor shall take due care in setting the pipe in the cradle so that no damage is occur to the cradle. If any
damage to the cradle occurs, it shall be rectified to the satisfaction of Engineer-in-Charge and in any particular
case where damage to the cradle is beyond repair in the opinion of the Engineer-in-Charge, the contractor
shall cut out the damaged section of the cradle and re do the same at his own expenses to the complete
satisfaction of the Engineer-in-Charge. No pipe shall be laid or placed till the alignment of the pipe drain and
its levels and gradient have been carefully checked and found correct/approved by the Engineer-in-Charge.

1.5.3 JOINTS:

The joints for the pipes shall be made by loose collars and the connecting space shall be as low as possible.
The collars shall be specifically roughened inside to provide a better grip. The two adjacent pipes will be so
designed and manufactured that when butted together concentrically, a dowel is left between the two ends.
In this dowel, cement mortar of (1:2) proportion or mix. as specified in the schedule be filled and then
between the ends a paste of cement mortar of the same proportions will be placed. The space remaining
between the pipe ends and the collar being then caulked with cement mortar of (1:2) or other specified
proportion so that an even space appears all round the external diameter of the pipes. All the joints shall be
finished off smooth at an angle of 45° with the longitudinal axis of the pipe on either side of the collars. The
interior of the pipe drains shall be cleaned off all dirt, cement mortar and superfluous materials and joints
shall be cured for at least 7 days.

1.5.4 TESTING OF R.C.C. HUME PIPES:

After sufficient interval has been allowed for the joints to set, the pipe drains will be tested under a water
head of at least 1.2 m. and in no case under a head greater than 1.8 m. of water above the top of the pipes.
In addition, the pipe drains shall be examined for leaks of land/sub-soil water making its way through the
joints. The contractor shall make the pipe drains water tight against the entrance of land/sub-soil water from
outside and also against the leakages of water from the inside of the pipe drains at the test heads specified
above to the full satisfaction of the Engineer-in-Charge. All defective or leaking pipes or joints shall be cut out
and replaced and made good by the contractor at his own cost. In case of the joints that may be defective
and cannot be made good, shall be entirely embedded/surrounded externally with cement concrete of 1:2:4
proportion to render the joint (s) water tight and this shall be allowed to set before encasing or back filling is
done. A strong colour shall be added to the water used for testing of the pipes, in order to detect any leakage
easily. The cost of testing of the pipe drain shall be borne by the contractor and is deemed to be included in

the rates quoted by the contractor.
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3. BILL OF QUANTITY

S|
No

Description of Work

Excavation, loading, unloading and carriage for road by mechanical
means of all kinds of soil, including stoney earth, gravel and moorum etc
interspread with boulders up to 1/2 Cum size with all leads and de-lifts
including trimming of slopes and bed to design section and depositing
the excavated materials away from the work site as per the specification
and as directed by the Engineer-in-charge within an initial lead of 3km
from the place of excavation, including cost of all labour, material,
equipment, royalty, taxes (excluding GST), sundries and T&P etc. as per
the direction of Engineer-in-charge.

Earth work in excavation by manual / mechanical means in foundation
trenches for Hume pipe, retaining wall etc. including dressing of sides
and ramming of bottoms and dewatering wherever required, including
all lifts, including getting out the excavated soil and disposal of surplus
excavated soil as directed within a lead of 5km including cost of all
labours/ equipments , taxes (excluding GST), sundries and T&P etc all
complete as per the direction of Engineer-in-charge.

Filling in road with river sand in layers not exceeding 15cm, in
foundation trenches for Hume pipe, retaining wall with river sand in
layers not exceeding 20 cm in depth, & filling the river sand in enchasing
area not exceeding 150cm in depth making sure all the above
mentioned to be well watered and compacted in layers with top surface
dressed and levelled to proper gradient including cost of all materials,
conveyance and royalties, loading and unloading, including cost of all
labour, all taxes (excluding GST), sundries ,T & P etc. complete as per
directions of the Engineer -in-charge.

Providing and laying of Cement Concrete of grade 1: 4 :8 in foundation
trenches for Hume pipe, retaining wall etc. (1cement : 4 sand : 8 graded
stone aggregate of size 25mm to 40 mm hard granite crusher broken
metal ), mixing in concrete mixer, lowering and compacting by
maintaining the thickness of 20 cm for Hume pipe culvert and 15 cm for
retaining wall, watering & curing for the required period, including all
cost of labour, material, conveyance, royalties and taxes (excluding
GST), sundries , T&P etc. complete as per the direction of Engineer-in-
charge.

Providing and laying of Cement Concrete of grade M-15 with 20mm
downgraded granite coarse aggregate for road, hume pipe enchasing,
for head wall & wing wall for hume pipe culvert including lowering and
compacting with space vibrator and finishing the concrete surface
including trimming and dressing of slopes in proper thickness, watering
& curing for the required period, including all cost of labour , material,
conveyance, royalties and taxes (excluding GST), sundries, T&P etc.
complete as per the direction of Engineer-in-charge.

Unit Quantity
Cum 240.00
Cum 40.80
Cum 128.70
Cum 5.00
Cum 231.84
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Providing steel centering and shuttering (steel plate/ ply board) to
required shape and size for all kinds of concreting work for road, for
Hume Pipe culvert, wing wall, hume pipe enchasing, head wall and wing
wall for Hume pipe culvert centering materials with all necessary props,
bracing, ties and supports with level centering using bituminous paper
wherever required, as per the direction of the Engineer -in-charge and
dismantling and removing the shuttering after the required interval
from the date of casting, including cost of all materials with
transportation, labour, taxes (excluding GST), loading and unloading etc.
and all labour, sundries, T&P scaffolding etc. complete as per direction
of Engineer-in-charge.

Sgm

164.48

Providing 12mm thick cement plaster to the surface of Head wall with
cement mortar (1:4) including cleaning the surface and finishing the
plaster surface smooth using wooden floats only to proper plumbs and
level and making grooves and beads to give required finish as per design
drawings including cost of all materials, conveyance, loading and
unloading, all taxes (excluding GST) and royalties, all labour, scaffolding,
watering and curing, sundries and T&P etc. all complete as per direction
of the Engineer -in-charge.

Sgm

14.88

Providing and laying reinforced cement concrete pipe NP2 for culverts
on concrete cradle bedding of PCC M-10 in single and double row
including fixing collar with cement mortar 1:2 but excluding excavation,
protection works, backfilling, concrete and masonry works in head walls
and parapets Clause 1106 of MoRD etc. complete and as per direction
of the Engineer -in- charge. (300 mm Dia).

Rmt

7.50

Providing Display board of size 1800mm X 1500mm made out of 2 mm
thick MS sheet, Letter, symbols, borders etc. will be as per IRC - 67 with
required colour scheme on the boards and with the high intensity grade
A.The MS sheet to be riveted to M.S. frame of angle iron of size 40x40x4
mm. The boards will be fixed to 1 No. 50x50 mm square post made of
M.S. angle 50x50x4 mm, 4 m long welded to the frame with adequate
anti-theft arrangement. Sheet work to be painted with two or more
coats of synthetic enamel paint over an under coat (primer) and back
side of MS sheet to be painted with two or more coats of epoxy paint
including appropriate priming coat complete in all respects as per the
direction of Engineer-in-charge. Rates include cost of materials, labour,
conveyance, loading & unloading, taxes (excluding GST) and T&P etc.
complete as per the direction of EIC.

Each

1.00
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