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LETTER OF INVITATION 
 

Tender Reference No: OCPL/MCMP/SER-233/2026 
Date: 15/10/2026 

 

To, 
 

Dear Madam / Sir, 
 

Subject: Letter of Invitation – Request for Proposal (RFP) for [Subject Tender Title]. 

 
1. Invitation to Bid  

Odisha Coal and Power Limited (hereinafter called the “Owner”) seeks to select a qualified Agency to execute 
the works titled “[Subject Tender Title].” (hereinafter called the “Works/Services as applicable”) under this 

proposed Contract for which this Request for Proposal (RFP) is issued. On behalf of the Owner, the Sr. 

Manager (Commercial & Contracts) now invites online Proposals from reputed and eligible Agencies to 
execute these Services. 

 
2. Selection Methodology 

The successful Agency will be selected under a Single-Stage, Two-Part Competitive Bidding system (Cover-

I: Techno-Commercial Bid and Cover-II: Price Bid). The evaluation, verification of Qualification Requirements 
(QR), and final selection will strictly follow the Least Cost Selection (LCS) procedure laid down in this RFP 

document, in accordance with the established procurement policies of the Owner. 
 
3. Portal Access and Tender Cost Remittance 

Bidders may view, access, and download the complete RFP (Tender Document) from the official Odisha 
Tender Portal (www.tendersodisha.gov.in). To participate in the bidding process, the non-refundable Tender 

Paper Cost must be paid strictly online through the portal's integrated payment gateway on or before the 

document download end date. The mandatory transaction details are as follows: 

 Tender Paper Cost: Rs. referenced in Clause 3.1 of the ITB). 

 Bid Security / EMD: referenced in Clause 3.2 of the ITB). 
 

4. Structure of the Tendering and Bidding Enclosures: 

The complete multi-part Request for Proposal (RFP) package issued by the Owner for this assignment 

comprises the following integrated structural parts: 
 

1. SECTION “A” Instructions to Bidders (ITB): The procedural Tendering framework detailed herein. 
2. SECTION “B” Detailed Qualification Requirements (QR): Contains the definitive technical capability 

criteria, mandatory annual financial turnover scales, statutory and Certification Requirement that the 

bidder must fulfil to clear evaluation. 
3. SECTION “C” Covering Letter and Appendices for submitting Cover-I (see Clause 2.4 A) by Bidder. 
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4. SECTION “D” General Conditions of Contract (GCC) & Special Conditions of Contract (SCC): 
Establishes the legally binding financial terms, standard timelines, payment terms, risk allocations, 

liquidated damages, and force majeure etc. maps customized for Work Contract. 
5. SECTION “E” Scope of Work, Detailed Technical Specifications and Bill of Quantity: Outlines the 

specific scope of work, Technical Specification, Engineering drawings, Bill of Quantity, etc. as 

applicable. 
 

5. Critical Timeline Framework: 
Bidders must track and adhere to the time-stamped schedules on the e-tender portal. All clarification 

requests must be sent in writing via the designated communication channels, and the final completed 

proposals must be electronically frozen and uploaded on the portal prior to the designated bid closing 
deadline. Offline, physical, or unencrypted submissions will not be considered from evaluation. 

 
Thanking You. 

 

 
Yours sincerely, 

 
 

Sr. Manager (Commercial & Contracts) 

Odisha Coal and Power Ltd., 
Site Office: Samanwaya Bhawan, Manoharpur Coal Mine, 

Vill-Sarbahal, Block-Hemgir, Dist-Sundargarh, Pin-770013, Odisha. 
Mobile: 7608008703 | Email: contracts@ocpl.org.in 
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DISCLAIMER 
1. Context of Information Provision:  

The information contained in this Request for Proposal ("RFP") or provided subsequently to the Bidder(s), 
whether verbally, in documentary format, or through electronic transmissions on the Tenders Odisha Portal, 

by or on behalf of Odisha Coal and Power Limited (“Owner”) or any of its employees or directors or advisors, 

is provided to Bidder(s) on the terms and conditions set out in this RFP and its standalone project enclosures. 
2. Nature of the RFP:  

This RFP does not constitute an agreement, nor does it represent an unalterable offer or invitation by the 
Owner to the prospective Bidders or any other person. The sole purpose of this RFP is to provide interested 

parties with standard procurement information to assist in the formulation of their electronic proposals. 

3. Due Diligence and Verification Liability:  
This RFP includes statements and parameters which reflect various assumptions and assessments arrived at 

by the Owner in relation to the "subject works". Such assumptions, assessments, statements, and data may 
not be completely exhaustive, accurate, or adequate. 

o Pursuant to ITB Clauses 9 (Bidder’s Due Diligence), each Bidder is entirely responsible for conducting 

its own independent field investigations, site visits, and operational analysis. 
o Bidders must check the accuracy, adequacy, correctness, reliability, and completeness of the 

assumptions, assessments, statements, and information contained in this RFP and obtain independent 
statutory and legal advice from appropriate local sources. 

4. Legal Interpretations:  

Information provided in this RFP relates to a wide range of operational matters, some of which depend on 
the interpretation of local, state, and national laws. The data given is not an exhaustive account of statutory 

requirements and must not be regarded as a complete, authoritative statement of law. The Owner accepts 
no administrative or legal responsibility for the accuracy of any interpretation or opinion on law expressed 
herein. 

5. Exclusion of Liability: 
The Owner, its employees, directors and its advisors make no representations or warranties and shall have 

no financial or operational liability to any person, including any Bidder, under any law, statute, rules, or 

regulations, or in tort, principles of restitution, unjust enrichment, or otherwise for any loss, damages, costs, 
or expenses which may arise from or be incurred or suffered on account of anything contained in this RFP. 

This includes, but is not limited to, the accuracy, adequacy, correctness, completeness, or reliability of the 
RFP and any assessment, assumption, statement, or information contained therein or deemed to form part 
of this multi-part tender package. 

6. Reliance on Document Content: 
The Owner accepts no liability of any nature, whether resulting from administrative negligence or otherwise, 

howsoever caused, arising from the reliance of any Bidder upon the technical or financial statements 
contained in this RFP. 

7. Discretionary Rights to Update: 

Pursuant to ITB Clause 4.4 (Amendments and Corrigenda), the Owner may, in its absolute administrative 
discretion but without being under any legal obligation to do so, update, amend, or supplement the 
information, assessments, or assumptions contained in this RFP by publishing official corrigenda directly on 
the e-tender portal.
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1. BACKGROUND: 
Odisha Coal and Power Limited (OCPL) is a Government of Odisha Company incorporated under the 

Companies Act, 2013. It is a prestigious Joint Venture (JV) company between Odisha Power Generation 
Corporation Limited (OPGC) and the Government of Odisha. This joint venture was established with the 

primary objective of developing and operating coal mines to cater to the critical fuel requirements of OPGC's 

thermal power assets. 
 

The Ministry of Coal, Government of India, allocated the Manoharpur and Dip-Side of Manoharpur Coal 
Blocks, located in the Sundargarh district of Odisha, to OCPL. Commercial coal production successfully 

commenced in the financial year 2019-20. To support its large-scale mining operations, OCPL has established 

state-of-the-art infrastructure, including a Coal Handling Plant (CHP), Rapid Loading Systems (RLS) for 
efficient rail dispatch. 

 
At present, OCPL plays a vital role in national energy security by catering to the fuel requirements of major 

thermal power plants and core industrial sectors. Its prominent clientele includes OPGC, and Other Power 

Sector, domestic and commercial clients across Odisha and other states in India. 
 

2. GENERAL GUIDELINES & BIDDING PROCESS: 
2.1. Invitation Overview: 

1. Invitation of Tender: Odisha Coal and Power Limited (OCPL) invites electronic bids through the 

Tenders Odisha Portal under a Single-Stage, Two-Part (2 Envelope) Competitive Bidding system. 
2. Electronic Procurement Only: Bids must be submitted strictly via the Odisha Government e-

Procurement Portal (www.tendersodisha.gov.in). Physical, email, or faxed bids will be rejected 
outright. 

3. Bidding Methodology: Bidding will follow a Single-Stage, Two-Part Competitive Bidding process 

(Technical and Price Bid). 
4. Selection Metric: Bidder selection is carried out in accordance with the Least Cost Selection (LCS) 

method. 

 
2.2. Project Scope & Work Classification 

This tender is floated to cover specific operational, supply, or technical requirements of the Owner. Bidders 
must review the project metadata below, which dictates the core category of the contract: 
 

1. Owner Corporate Office: Odisha Coal and Power Limited, Zone-A, Fourth Floor, Fortune Towers, 
Chandrasekharpur, Bhubaneswar-751023. 

2. Owner Site Office: Odisha Coal & Power limited, Samanwaya Bhawan, Manoharpur Coal Mine 
Project, Vill-Sarbahal, Block-Hemgir, Dist-Sundargarh, Odisha,770013 

3. Access to Manoharpur Coal Mine: Road: From Gandhi Chowk, Brajrajnagar, 30 km;  

Rail: Kanika/Hemgir Station – 25 km from Hemgir;  
Air Port: Nearest Airport is Jharsuguda. 

4. Name of Work / Assignment: [Subject Tender Title] 
5. Tender Reference Number: [See Cover Page]   

6. Project Location: Vill-Laikera, Block-Hemgir, Dist-Sundargarh, Odisha,770013 
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7. Contract Classification Category: Civil Works 
8. Broad Scope Summary: The successful bidder will be required to execute the complete lifecycle of 

tasks, deliveries, or supply milestones as mapped out in the Scope of Supply enclosed in (Section E) 
separately with this ITB. 

2.3. Digital Enrollment & Verification 

1. Portal Enrolment: Bidders must enrol on the e-Procurement website using the "Bidder Enrolment" 
link. 

2. Digital Signatures: Documents must be signed and uploaded using a valid Class-III Digital Signature 
Certificate (DSC). 

3. Document Legibility: Scanned documents must be clear, legible, and completely free of text 

erasures. 
4. Correction Integrity: Minor structural corrections must use the strike-through method and must be 

initialled by the authorized signatory. 
2.4. Split Cover Submission Structure 

Bidders must prepare and upload their submissions across two separate, distinct covers within the portal's 

established closing timeframe: 
 

A. Cover-I: Techno-Commercial Bid: 
 

Covering Letter for Submission of Tender by Bidder (on Letterhead): Bidder shall submit all document of 

Cover-I following this Cover Letter provided in Section C; COVER LETTER AND APPENDICES (Clause 15) of 
this RFP. Checklist/Enclosure is provided in Clause 3 of Cover Letter.  The enclosures are mentioned below:  

 
1. Digital copy of the complete, unedited Tender Document signed on all pages. 
2. Scanned confirmation slips of the TENDER PAPER COST and EARNEST MONEY DEPOSIT (EMD)/BID 

SECURITY (See clause-3 of Section-A). Format of Bank Guarantee and Insurance Bond for EMD are 
enclosed as Annexure-A and B. 

3. All mandatory qualification credentials, technical certifications, financial and corporate statutory 

documents as per SECTION-B QUAIFICATION REQUIREMENT. 
4. Following APPENDICES to be enclosed: 

i. APPENDIX-A: Authorisation of Person Participating in Tender on behalf of Company/Firm.   
ii. APPENDIX-B: Power of Attorney of Person Participating in Tender on behalf of 

Company/Firm 

iii. APPENDIX-C: Anti-Profiteering Declaration. 
iv. APPENDIX-D: Declaration of Non-Blacklisting. 

v. APPENDIX-E: Declaration by Successful Bidder for Completion of Work. 
 

5. Strict Pricing Restriction: Bidders must not disclose any financial rates or pricing components in this 

technical stage (Cover-I). Doing so results in immediate, outright rejection. 
 

B. Cover-II: Price Bid 
 The original Bill of Quantities (BoQ) Excel template downloaded directly from the portal. 

 Rates must be fully quoted against all specified item rows and blank input fields. 
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2.5. CRITICAL BIDDING SCHEDULE (PORTAL TIMELINES): 

The timeline for e-procurement activities on the Tenders Odisha Portal shall be governed strictly by the 
schedule detailed below. All updates, modifications, or extensions regarding these slots will be published 

through official online corrigenda. 

 

Sl. No. Procurement Activity / Milestone Scheduled Date & Time 

1 Publication Date of Tender Notice (NIT) 15/10/2026 at 15.00HRS 

2 Document Download Start Date 15/10/2026 at 15.00HRS 

3 Seek Clarification Start Date 15/10/2026 at 15.00HRS 

4 Bid Submission Start Date 16/10/2026 From 10.00HRS 

5 Seek Clarification End Date 10/11/2026 Till 17.00HRS 

6 Bid Submission Closing Date 11/11/2026 at 17.00HRS 

7 Pre-Bid Meeting Date, Time, and Venue Not Applicable 

8 Deadline for Physical Submission of EMD Instruments 11/11/2026 at 17.00HRS 

9 Bid Opening Date of Cover-I (Techno-Commercial) 13/11/2026 at 15.30HRS 

10 Opening Date & Time of Cover-II (Price Bid) To be notified online to qualified bidders 

 
3. TENDER FEES, BID SECURITY (EMD), AND STATUTORY EXEMPTIONS:  

3.1. Prescribed Procurement Costs 

Cost Component Prescribed Value (Incl. of GST) Acceptable Modes of Submission 

Tender Paper Cost NIL Remitted via online banking gateway Odisha 
Tender Portal. 

Bid Security / EMD 
Rs. 22,000/- (Rs Twenty-Two 
Thousand Only  

Remitted via online banking gateway Odisha 
Tender Portal, Demand Draft (DD), Bank 
Guarantee (BG), electronic BG (e-BG), 
Insurance Surety Bond, or Pledged Fixed 
Deposit Receipt (FDR). 

 
3.2. Mandatory Handling of Banking Instruments: 

1. Physical Deadline: When using offline/banking formats for EMD, the original physical instrument 

must reach the Undersign’s office on or before the critical deadline of submission of bid specified in 
the Bidding Schedule. 

2. Standard Formats Required: If opting for a banking security option, bank guarantees must be issued 

exactly per Annexure-A (Format for BG for EMD), and insurance bonds must comply with Annexure-
B (Format of Insurance Bond for EMD). 
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3. Delivery Location: Send to the Sr. Manager (Commercial & Contracts), OCPL Site Office, Samanwaya 
Bhawan, Sarbahal, Hemgir, Dist-Sundargarh, Odisha, Pin-770013. No interest is paid on EMD 

deposits. 
4. CONTRACTUAL INTEGRITY, COMMUNICATIONS, AND OPERATIONAL CLAUSES:  

4.1. Interpretation & Scope 

1. Capitalized terms used but not defined in this Document shall have the meanings ascribed to such 
terms in the standard Instructions to Bidders. 

2. The Bidder shall submit the Bid for the entire Scope of Services specified. Bids not covering the full 
Scope of Services are liable for rejection. 

4.2. Pre-Bid Clarifications & Site Familiarization: 

1. Pre-Bid Meeting Applicability: A pre-bid conference may be conducted on the date and venue 
specified in the Bidding Schedule to clarify technical issues and respond to queries concerning the 

supply (or/and installation commissioning). 
2. Omission Interpretation Directive: If a specific Pre-Bid Meeting date or venue is not explicitly filled 

or provided inside the Bidding Schedule (see Clause 2.5), bidders must understand that a formal pre-

bid meeting is still fully applicable for this tender. Under this fallback provision, bidders may ask for 
clarifications through email only, and the subsequent reply will be provided by the Owner through 

email only. In such cases, the default administrative mechanism allows the bidder to execute physical 
site visits independently and directly ask for necessary structural clarifications from the Owner 

regarding the RFP documents. 

3. Site Evaluation: Bidders form a key part of this process and are strongly advised to execute physical 
site visits independently to evaluate the physical project locations, local logistics, weather, 

environmental variables, community proximity, statutory risks, and operational conditions at their 
own expense before submitting email queries. 

4. Binding Impact: Ignorance of site circumstances or specific operational constraints will not be 

accepted as a basis for alterations to the bid or future claims after contract execution. 
4.3. Requests for Clarifications: 

1. Written Format Required: Bidders seeking clarifications regarding the intent or meaning of the RFP 

must submit their queries exclusively in writing via email within the date specified in the bidding 
schedule. 

2. Review Discretion: The Owner shall endeavour to respond to written requests but is not obligated 
to do so. 

3. Generic Dissemination: Responses of significance to all participants will be processed in a generic 

format by email or/and made available through the e-Tender portal as applicable. Individual 
notifications will not be sent unless a query is proprietary in nature. 

4.4. Amendments and Corrigenda Issued to RFP: 
1. Owner's Discretionary Rights: The Owner reserves the right to issue amendments or modify the RFP 

at any time prior to the submission deadline without assigning any reason. 

2. Portal Publishing: Amendments will be officially published as corrigenda on the portal, which shall 
be binding on all bidders. 

3. Resubmission Options: Bidders who submit a bid prior to an amendment/corrigendum may either 
upload an addendum bid responding specifically to the amendment/corrigendum or withdraw their 

original bid and resubmit a fresh bid. 
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4. Extension of Time: Owner may or may not opt for extension for any amendment/corrigendum 
considering the significance/requirement of amendment. 

4.5. Extension of Deadlines:  
1. Owner's Right to Extend: The Owner may, at its sole administrative discretion, decide to extend the 

Bid Submission Date and/or the Bid Opening Date. 

2. Rights and Obligations: In such cases, all rights and obligations of the Owner and the Bidders 
previously subject to the original deadlines will thereafter be subject to the newly extended dates. 

4.6. Submission Integrity & Correction Protocols 
1. No Erasures Permitted: Overwriting or use of correction fluid is prohibited. Any minor text 

alterations must be neatly struck through, rewritten, and signed with the clear approval initials of 

the authorized signatory. 
2. Discrepancy Resolution: In the event of a mismatch between figures and words anywhere within the 

technical/financial proposal documentation, the details provided in words shall be considered final. 
4.7. Modification and Withdrawal Framework 

1. Online Portal Execution: Bidders may modify, substitute, or withdraw their submitted bid only 

through the e-Tender Portal prior to the closing deadline. Physical or offline requests will not be 
entertained. 

2. Post-Deadline Restrictions: No bid may be modified, substituted, or withdrawn after the submission 
closing time or during the subsequent Bid Validity Period. Unauthorized withdrawal during this 

window results in automatic forfeiture of the Bid Security. 

4.8. Clarification and Evaluation of Qualification Requirements: 
1. Mode of Inquiry: During the evaluation of Cover-I, the Owner may seek clarifications or missing 

documentation from bidders either through official email channels or through the e-tender portal's 
"Shortfall Document" feature, as deemed suitable. 

2. Submission Modes for Email Requests: If the clarification is requested via email, the bidder may 

submit the required clarification or supporting documents via email, Speed Post, Courier, or in person 
by Hand within the stipulated deadline. The Maximum dead line will be three (03) working days 

(5.00PM of last working day) excluding the day of seeking clarification. 

3. Mandatory Portal Submission for Shortfall Requests: If the Owner explicitly requests clarification or 
missing documentation through the e-tender portal (Shortfall Document), the bidder must submit 

the response and files through the e-tender portal only. No other modes of delivery (email, post, 
courier, or hand delivery) will be accepted for portal-driven shortfall queries. The Maximum dead 
line will be three (03) working days (5.00PM of last working day) excluding the day of seeking 

clarification. 
4. QR Alignment Evaluation: These clarification updates are strictly constrained to verifying the existing 

Technical and Financial Qualification Requirements (QR) and validating the performance data 
previously declared under SECTION-B: QUALIFICATION REQUIREMENT. Bidders must respond within 

the time designated by the Owner [See Clause 4.8 (2 or 3) as applicable]. 

5. Material Alteration Restriction: Responses must be clarifying in nature and are forbidden from 
introducing new credentials, changing the substance of the proposal, or altering technical metrics to 
artificially achieve compliance. 
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4.9. False or Misleading Claims: 
1. Concealment Penalties: If a bidder conceals material information, makes wrong or misleading 

statements, or submits falsified documentation to influence the procurement process, the Owner 
may reject the bid at its absolute discretion. 

2. Forfeiture and Blacklisting: Proven cases of false or misleading submissions will lead to immediate 

rejection of the bid, automatic forfeiture of the Earnest Money Deposit (EMD), and administrative 
actions toward blacklisting the firm. 

4.10. Owner’s Right to Accept or Reject Bids: 
1. Annulment and Rejection: The Owner reserves the absolute right to accept or reject any bid, or to 

annul the entire bidding process and reject all bids at any time prior to the contract award without 

assigning any reason. 
2. No Liability: The Owner shall not entertain any financial claims or liabilities on this account, and 

bidders shall have no right to challenge such a decision. 
4.11. Bidding Costs 

1. Bidder Expense: The bidder shall bear all costs and expenses associated with the preparation, site 

visits, and submission of its bid. 
2. No Owner Responsibility: Under no circumstances shall the Owner be responsible or liable for these 

costs, regardless of the conduct or outcome of the tendering, evaluation, and selection process. 
4.12. Ownership of Bids and Responses 

1. Property of the Owner: All bids and supporting data submitted within the prescribed timeline 

become the absolute property of the Owner upon receipt. The Owner has no obligation to return 
any soft or hard copy submissions to the bidder. 

2. Internal Reproduction Rights: The Owner reserves the right to copy, scan, and reproduce responses 
for internal evaluation, clarification, contract negotiation, and record-keeping purposes. 

4.13. Fraud, Corruption, and Restricted Practices 

Bidders must observe the highest standard of ethics throughout the procurement lifecycle. OCPL will 
disqualify or blacklist any firm found engaging in the following practices: 

1. Corrupt Practice: Offering, giving, receiving, or soliciting anything of value to influence procurement 

actions. 
2. Fraudulent Practice: Misrepresenting facts to the detriment of the Owner, including collusive 

practices or cartels designed to establish artificial, non-competitive price levels. 
3. Coercive Practice: Harming or threatening to harm persons or property to influence participation in 

the bidding process. 

4. Undesirable Practice: Attempting to contact, canvas, lobby, or influence any person employed or 
engaged by the Owner. 

5. Restrictive Practice: Arriving at any understanding, arrangement, or cartel to manipulate full and fair 
competition. 

4.14. Conflict of Interest 

1. Bidders must explicitly disclose any circumstances, arrangements, or relationships that constitute an 
actual or potential conflict of interest with their contractual obligations to the Owner. 

2. Bidders, their employees, and agents must not place themselves in positions that create a conflict 
with the interests of OCPL during the bidding process. 
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4.15. Disqualification Framework 
A bidder shall be disqualified if they meet any of the following criteria: 

1. The entity has been barred or blacklisted by any Central/State Government body or PSU, and the bar 
subsists as of the tender release date. Bidder shall submit Non-Blacklisting declaration under 

APPENDIX-D.   

2. Within the last three (3) years from the date of notification of the tender, the bidder has defaulted 
on a contract, been expelled from a project, or had a contract terminated for breach. 

3. The bidder submits multiple bids, or a single proprietary firm submits multiple bids under different 
corporate entities or names. 

4.16. Information Confidentiality (Clause 8.24) 

1. Restricted Access: All information regarding the examination, clarification, evaluation, and selection 
recommendations shall remain confidential. 

2. Need-to-Know Disclosure: Information will not be disclosed to any person not officially concerned 
with the process, unless directed by a statutory entity that has the power under Indian Law to require 

its disclosure. 

 
5. BID PREPARATION, LIFECYCLE, AND OUTRIGHT REJECTION CRITERIA: 

5.1. Bid Lifecycle and Framework 
1. Governing Language: All components of the bid, responses, and technical correspondence must be 

in English, which serves as the controlling language for interpretation. 

2. Bid Validity Horizon: Bids must remain firm, binding, and irrevocable for a period of 180 days from 
the final Bid Submission Date. Non-compliance renders the bid non-responsive. 

5.2. Outright Rejection Framework 
A bid will be structurally rejected and removed from evaluation if it exhibits any of the following flaws: 

1. It is submitted via physical delivery, email, or fax instead of the online portal. 

2. Price components are open, unencrypted, or visible anywhere within Cover-I (Technical Stage). 
3. It covers only a partial scope or omits required items from the single, comprehensive tender 

package. 

4. Bids are submitted without the tender paper cost or valid Bid Security/EMD. 
5. The bidder is blacklisted, debarred, or banned by any Central/State Government or PSU during 

the last 3 financial years. 
6. A single corporate entity submits multiple bids under different names or alternative accounts.  

 

6. PRICE EVALUATION AND MATHEMATICAL DISCREPANCY PROTOCOL:  
6.1. Quoted Price Conditions 

1. Template Integrity: Rates must be filled in using only the official BoQ Excel template provided on the 
portal. 

2. Fixed Cost Policy: Quoted prices must remain firm for the entire contract lifecycle and are immune 

to changes in labour or material costs. 
3. Fixed Price Contract: Fixed Price Contract: The rates quoted by the Bidder shall be firm, fixed, and 

inclusive of all taxes, duties, levies strictly excluding GST. 
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4. Evaluation Basis: The financial evaluation shall be conducted on a strict Least Cost Selection (LCS) 
basis. The contract will be awarded to the technically qualified bidder who quotes the lowest Total 

Amount (Rs.) Excluding GST. 
5. Tax Inclusion: Rates must be inclusive of all Indian taxes and duties, except for Goods and Services 

Tax (GST), which must be shown separately. All financial adjustments must strictly reflect the legal 

mandates referenced. 
6.2. Mathematical Conflict Hierarchy 

If mathematical discrepancies, rounding errors, or calculation mismatches emerge during the evaluation 
of the Cover-II Price Bid, the Owner will apply the following fixed hierarchy to correct the proposal: 

 

1. Discrepancy Between Figures and Words (Unit Price): If there is a discrepancy between the unit 
price quoted in figures and in words for any item, the unit price indicated in words shall govern and 

be treated as the valid quoted rate. This rule applies uniformly, whether the amount written in words 
reflects a higher or a lower sum than the figure format, and vice versa. The total price for that specific 

item will be mathematically adjusted by multiplying the corrected unit price (in words) by the 

scheduled quantity. 
2. Discrepancy Between Unit Price and Total Price: If a variance emerges between the unit price 

(whether in figures or words) and the extended total price for an item, the unit price shall govern. 
The total price for that item will be mathematically adjusted by the Owner by multiplying the unit 

price by the quantity. 

3. Mismatches in Grand Totals vs. Sub-Totals: If the individual itemized unit rates and totals match 
their text formats but the final grand total exhibits a summation error relative to the sub-totals, the 

individual itemized sub-totals will govern to correct and rewrite the grand total sum. 
4. Enforcement and Penalty: The Owner will communicate these mathematical corrections to the 

bidder in writing. Bidders who refuse to accept these corrections face immediate disqualification, 

and their Earnest Money Deposit (EMD) or Bid Security balances shall be forfeited. 
 

7. POST-EVALUATION REQUIREMENTS & MANDATORY STATE GOVERNMENT CLAUSES: 

7.1. Contract Award Method (L1 and L2 Provisions) 
1. L1 Selection: The contract will be awarded to the qualified bidder who submits the lowest responsive 

evaluation rate (L1 Bidder). 
2. L2 Risk and Cost Clause: If the L1 bidder fails to execute the contract, the work may be awarded to 

the L2 bidder. The cost difference will be recovered directly from the L1 bidder's performance 

security or earnest money. 
3. Alternative Selection Upon L2 Rejection: If the L2 bidder explicitly rejects the offer or fails to respond 

within seven (7) days, the Owner shall select a replacement contractor through a fresh, suitable 
tendering process strictly in accordance with the policies of the Owner. 

 

7.2. Performance Security and Additional Performance Security 
i. Standard Contract Performance Security 

1. Within seven (7) days from the date of receiving the Letter of Award (LOA)/Work order, the 
successful bidder must submit a Performance Security equal to [X % see SCC] of the contract value. 
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2. Acceptable formats include Demand Drafts, Bank Guarantees, Pledged Fixed Deposit, Insurance 
Surety Bonds, or direct online electronic transfers (RTGS/NEFT). 

3. The instrument must remain valid for the entire contract execution period plus an additional 90 days 
of claim lodgment cushion. No interest is paid on this deposit. 

ii. Additional Performance Security (APS) for Abnormally Low Bids 

1. Pursuant to Office Memorandum No. 07764600022025173 dated 03/01/2026 issued by the Works 
Department, Government of Odisha, if an L1 bidder's quote is determined to be abnormally low or 

front-loaded, an Additional Performance Security (APS) becomes mandatory. 
2. The successful bidder must deposit this calculated APS alongside their standard performance balance 

within the same 7-day window, failing which the LOA will be cancelled. 

iii. Evaluation and Treatment of Abnormally Low Bids (ALBs) 
(i)   Definition of Abnormally Low Bid (ALB) 

An Abnormally Low Bid (ALB) is one where the total financial quote submitted by the L1 Bidder, in 
combination with other elements of the proposal, appears so low that it raises material concerns 

with the Tender Evaluation Committee (TEC) as to the capability, resource deployment, and technical 

viability of the Contractor to successfully deliver the scope of work at the offered price.  
 

Note: To ensure a competitive process, the internal estimated project cost prepared is strictly 
confidential and shall not be disclosed to any bidder at any stage of the tendering process. 

 

(ii) Mechanism for Seeking Justification / Clarification 
If the financial quote of the L1 Bidder is flagged as an ALB relative to the confidential internal 

estimate, OCPL shall not reject the bid automatically. The following structured mechanism shall be 
activated:  

 

1. Written Show-Cause Clarification: OCPL shall issue a formal written notice to the L1 Bidder via 
email/portal, requiring them to submit a detailed price justification and cost analysis within five (5) 

working days.  

2. Mandatory Content of Breakdown: The L1 Bidder's response must include a complete component-
wise breakdown, proving how they intend to execute the assignment at that rate. Owner may provide 

the breakdown component in line with the scope of supply.  
 

(iii) Evaluation of Clarification and Consequences of Rejection: 

 
1. The Technical Committee Scrutiny: The Departmental Technical Committee shall evaluate the 

submitted price analysis. If the L1 Bidder provides mathematically sound evidence that their rate 
is viable, the bid may be accepted, subject to depositing an incremental Additional Performance 

Security (APS) in accordance with Government of Odisha Works Department Office Memorandum 

No. 07764600022025173 dated 03/01/2026 
 
2. Rejection Criteria: If the L1 Bidder fails to respond within the stipulated 5 days, submits a vague 

justification, or fails to demonstrate their capability to complete the assignment without risking 

data plagiarism or project abandonment, OCPL shall reject the L1 proposal.  
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3. Consequences of Rejection: Upon rejection, the L1 Bidder's offer shall be cancelled, their Bid 

Security/EMD may be processed for forfeiture/action, and the firm may face debarment 
proceedings.  

 

(iv) On boarding and Negotiation with the L2 Bidder: 
Following the formal rejection of the unviable L1 Bidder, OCPL shall move to the next lowest valid 

offer to complete the tender loop: 
 

1. Invocation of L2 Negotiations: OCPL shall invite the L2 Bidder for formal financial negotiations to 

finalize an acceptable contract price. 
 

2. Target Negotiation Benchmarks: The negotiation committee shall attempt to align the final award 
price as close as practically possible to a rate deemed fully viable against OCPL's confidential 

estimate. 

 
3. Treatment of an Abnormally Low L2 Bid: If the L2 Bidder's original quote was also independently 

flagged as an Abnormally Low Bid, the exact same clarification mechanism defined under sub-clause 
(ii) must be completed for the L2 Bidder. If the L2 Bidder fails to justify their rate, their bid shall also 

be rejected. 

 
4. Absolute Cap on L3 Discussions: Under no circumstances shall OCPL open price negotiations or issue 

counter-offers to the L3 Bidder or any lower-ranked participants. If both the L1 and L2 proposals are 
rejected due to unviable, abnormally low rates, the tendering process shall be aborted, and a fresh 
notice inviting tender (NIT) shall be issued. 

8. STRUCTURE OF THE TENDER PACK & BINDING ENCLOSURES 
8.1. Scope of the Bidding Document Set 

This Instructions to Bidders (ITB) document operates in conjunction with specific project-based enclosures. 

The complete multi-part tender package issued by the Owner comprises the following structural parts: 
1. SECTION “A” Instructions to Bidders (ITB): The procedural Tendering framework detailed herein. 

2. SECTION “B” Detailed Qualification Requirements (QR): Contains the definitive technical capability 
criteria, mandatory annual financial turnover scales, Statutory and Certification Requirement that 
the bidder must fulfil to clear evaluation. 

3. SECTION “C” Covering Letter and Appendices for submitting Cover-I (see Clause 2.4 A) by Bidder. 
4. SECTION “D” General Conditions of Contract (GCC) & Special Conditions of Contract (SCC): 

Establishes the legally binding financial terms, standard timelines, payment terms, risk allocations, 
liquidated damages, and force majeure etc. maps customized for Work Contract. 

5. SECTION “E” Scope of Work, Detailed Technical Specifications and Bill of Quantity: Outlines the 

specific scope of work, Technical Specification, Engineering drawings, Bill of Quantity, etc. as 
applicable. 

8.2. Precedence of Enclosures 
1. Integration: All separately enclosed documents form an organic, indivisible part of the overall bidding 

conditions. 
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2. Conflict Resolution: In the event of a structural ambiguity or conflict between the broad clauses 
inside this ITB and the specialized provisions enclosed within the separate Special Conditions of 

Contract (SCC) or Detailed QR, the clauses of the specialized enclosures shall take precedence and 
govern the tender. 

8.3. Mandatory Authorization of Signatory 

1. Corporate Mandate: Any person participating, signing, or executing transactions on the e-tender 
portal on behalf of a participating Company, LLP, Partnership, Proprietary firm, Society, Trust, Govt. 

Entity must be formally authorized by the competent authority. 
 

2. Competent Authorities: Depending on the bidder's legal structure, this mandate must be issued 

directly by: 
a. The Board of Directors (BOD) via a formal Board Resolution (for Companies). 

b. The Managing Partner / All Partners (for Partnership Firms / LLPs). 
c. The Sole Proprietor (for Proprietary Concerns). 

d. The Administrative Head of the Institution or the Board of Directors (for PSUs) via an official 

Office Order, Notification, or Letter of Authorization/Delegation of Power (DoP) issued under 
the official seal of the state/central department. 

 
3. Filing Requirement: A legally stamped and valid Power of Attorney (POA), explicitly empowering the 

designated person to submit bids and bind the firm, must be uploaded inside Cover-I as per the 

framework in APPENDIX-B. This document must exactly match the active Digital Signature Certificate 
(DSC) mapped to the portal account, or the bid will face immediate disqualification. 

 
9. BIDDER’S DUE DILIGENCE & OWNER'S RESERVED RIGHTS:  
9.1. Due Diligence Requirement:  

1. Comprehensive Field Inspection: Submitting a bid serves as definitive confirmation that the bidder 
has reviewed the site locations, local logistics, weather, environmental variables, community 

proximity, and structural hazards entirely at their own cost. 

2. Risk Acceptance: By submitting a bid, the bidder accepts the risk of any error, inadequacy, or mistake 
in the data provided by the Owner. The Owner holds no liability for omissions or errors in the RFP 

documents. 
9.2. Owner’s Administrative Rights: 

Tender Annulment: OCPL retains the absolute administrative right to accept or reject any bid, to 

cancel the tendering process entirely, or to reject all bids at any stage prior to the formal award of 
the contract without incurring any liability. 

10. BIDDER ENTITLE TO BID:  
Based on the domestic procurement guidelines of the Government of Odisha and the specific clauses built 

into this Instructions to Bidders (ITB) document, only entities that meet all of the following criteria are eligible 

to bid: 
1. Indian National Entities Only: This is a domestic tender. Foreign firms or international bidders are 

strictly excluded. 
2. Registered Company/Firms: Private Limited companies, Public Limited companies, registered 

Partnership firms, Limited Liability Partnerships (LLPs), and Sole Proprietorships operating in India. 
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3. Government Entities: Central or State Public Sector Undertakings (PSUs) and Government 
Departments. 

 
11. GOVERNING LAW AND JURISDICTION: 

1. Applicable Statutes: The bidding process, the evaluation framework, and any resultant contract 

issued under this tender shall be governed exclusively by, and construed strictly in accordance with, 
the laws of the Republic of India. 

2. Territorial Jurisdiction: In respect of all disputes, claims, conflicts, or legal matters arising out of or 
relevant to this procurement framework, the courts of BHUBANESWAR, STATE OF ODISHA only shall 

have exclusive judicial jurisdiction to hear and decide the proceedings. 

 
12. DISPUTE RESOLUTION: 

12.1. Amicable & Mutual Settlement: 
Any dispute, difference, or grievance arising out of or in connection with the bidding process, evaluation, or 

the subsequent execution of this Contract (in the case of the successful bidder) shall be resolved in the first 

instance through mutual negotiations and amicable discussions between the designated representatives of 
both parties. 

 
12.2. Administrative Decision: 

If a mutual settlement cannot be reached through amicable discussions within thirty (30) days from the date 

the dispute is formally raised, the matter shall be referred to the Chief Executive Officer (CEO) of Odisha Coal 
and Power Limited (OCPL). The CEO, OCPL shall review the dispute and serve as the final administrative 

authority to decide upon the matter. The decision rendered by the CEO, OCPL shall be binding on both 
parties. 

 

12.3. Arbitration Proceedings 
In the event that either party remains aggrieved and a dispute remains unresolved or unsettled after the 

decision of the CEO, OCPL, such dispute shall be referred to and resolved by formal arbitration. 

 
1. Applicable Law: The arbitration proceedings shall be governed strictly by the provisions of the 

Arbitration & Conciliation Act, 1996 of India, including any statutory modifications, amendments, or 
re-enactments thereof. 

2. Constitution of Tribunal: The arbitration shall be conducted by a Sole Arbitrator. 

3. Appointment of Arbitrator: The Sole Arbitrator shall be appointed upon the mutual consent of both 
parties. If the parties fail to reach an agreement on the identity of the Sole Arbitrator within thirty 

(30) days from the date of the arbitration invocation notice, the Sole Arbitrator shall be appointed in 
accordance with the procedures prescribed under the Arbitration and Conciliation Act, 1996. 

12.4. Venue, Language, and Jurisdiction: 

 
1. Venue & Seat: The venue and seat of the arbitration proceedings shall be at Bhubaneswar only. 
2. Language: The language to be used in the arbitral proceedings shall be English. 
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3. Jurisdiction: Subject to the arbitration framework defined above, the courts of Bhubaneswar shall 
have exclusive jurisdiction to entertain any suits, petitions, or legal proceedings arising out of or 

related to this bidding process and contract. 
12.5. Continuance of Services: 

Unless otherwise explicitly directed in writing by the Owner, the Consultant shall diligently continue to 

perform all obligations and milestone tasks under the Contract (including baseline environmental monitoring 
or preparation of statutory applications) while the dispute resolution or arbitration process is actively 

ongoing. 
 

13. PRE-BID DIRECTORY & TECHNICAL CONTACT CHANNELS: 

For technical portal troubleshooting, electronic gateway errors, or formal pre-bid clarifications, bidders may 
contact the following channels: 

3. Tenders Odisha Helpdesk: Phone: 0674-2530998 / 0674-2530997 (Available during business hours). 
4. Owner's Commercial Entity: Office of the Sr. Manager (Contract and Commercial), OCPL Site Office, 

Samanwaya Bhawan, Sarbahal, Hemgir, Dist-Sundargarh, Odisha, Pin-770013. Mobile: 7608008703 | 

Email: contracts@ocpl.org.in.
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SECTION B: QUALIFICATION REQUIREMENT 
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14. QUALIFICATION REQUIREMENTS (LCS Tender): The Bidder shall submit Qualification Requirement along 

with other document with “Bidder’s Covering Letter” in Section “C”. 
 

Following are the Qualifying Criteria for the bidder: - 

 
14.1. Technical Capacity (Eligibility Criteria) 

Bidder shall submit document to meet Technical Capacity (Eligibility Criteria) as per Table T-A below and 
Provide detail of Technical Capacity (Eligibility Criteria) in Form (T-1) enclosed below: - 

 

Table-T-A 

Criteria Category  Requirement Details 

Time Period 
Successfully completed similar works during the last 7 years ending on the date 
of notification of Tender. 

Financial Thresholds 
(Any one of the three) 

• Three (03) Work: Costing not less than Rs. 4.43 Lakh (Exclusive of GST) 

• Two (2) Works: Each costing not less than Rs. 5.54 Lakh (Exclusive of GST) 

• One (01) Works: Each costing not less than Rs. 8.86 Lakh (Exclusive of GST) 

Definition of Similar 
Work 

Construction of Civil Work including RCC framed structure and masonry works. 

Eligible Clients 
Works executed for Central/State Government departments, PSUs, Government 
Financial Institutions, or reputed Private Companies/Corporates (Pvt. Ltd. or 
Limited). 

Mandatory Evidence 
Required 

Copy of original Letter of Award, Signed Contract Agreement or Work Order 
showing Scope, Value, Terms and Condition and Commencement and Completion 
Date, Bill of Quantity. 

Completion Certificate/Experience Certificate: Official certificate of Competent 
Authority/Authorised Signatory of client certifying successful completion (as per 
mandatory details given below: -). 

 
Note:  

1 Verification for Private Sector Clients 

If required by the Tender Committee during the evaluation stage, the bidder shall submit copy of the 
TDS (Tax Deducted at Source) Certificate or Form 26AS for projects executed for reputed Private 
Companies or Corporates. The financial values reflected in these tax documents must explicitly match 
the payment credentials and contract value claimed for that specific work.  

2 Independent Verification of Credentials 

OCPL reserves the right, at its own discretion, to independently verify the submitted Work Order, 
Letter of Award and/or Completion/Performance Certificate directly with the Bidder’s client 
organization. 

3 In case of submission of Experience Certificate: 
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If a Bidder submits Experience Certificate in lieu of a Completion Certificate, the document must 
explicitly state the financial value of the work completed prior to the date of publication of the Notice 
Inviting Tender (NIT). 

 

4 Completion/Experience Certificate Mandatory Details: 
 
The Completion/Experience Certificate must be printed on the official letterhead of the Client 

organization, signed by Competent Officer / Project Manager / Authorized Signatory, and must clearly 
contain:  

 

a) Name of the Client Organization, Address and Contact Details. 
b) Title of Work, Work Order/Contract/Letter of Award (LOA) Number with date. 

c) Work order/Contract/LOA Value and Final executed value of the work (in INR). 

d) Date of commencement, completion as per Work Order and Actual Date of Completion. 
e) In case of Experience Certificate Note (3) will prevail in exception. 

f) A clear statement certifying that the performance of the contractor was satisfactory. 
 

Form T-1: Technical Capacity (Eligibility Criteria) 

 

Name of 
the 

Project 

Client 
Name 

Work Order 
Details 

(No., Date & 
WO Value) 

Completion 
Certificate 

Details(No., Date 
& Final Value) 

Date of 
Start 

Date of 
Completion 

Supporting 
Document 

1   
No: 
Date: 
Value: Rs. 

No: 
Date: 
Value: Rs. 

  

  1. Work Order/LOA 
/Contract 
Agreement  
 
2.Completion/ 
Experience 
Certificate 
 

2   
No: 
Date: 
Value: Rs. 

No: 
Date: 
Value: Rs.   

  

3   
No: 
Date: 
Value: Rs. 

No: 
Date: 
Value: Rs.   

  

 

NOTE:  

 Form T-1 shall be signed by the bidder and followed by Letter of Award/Work Order/Contract 
Agreement and Completion/Performance Certificate as per clause no. 14.1. 

 The Max. sealing for submission of Work Order and Completion Certificate is three (See Form T-1) 
following the provision of Table T-A (Financial Threshold). 
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14.2. Financial Capacity: 
Average Annual Turnover: Bidder shall provide documentary evidence as per Financial Capacity provided in 

Table T-B below and details should be furnished in Format enclosed in Form F-1.:  
 

Table T-B 

 

Financial 

Criteria 
Minimum Requirement Mandatory Evidence Required Special Provisions 

Average 

Annual 
Turnover 

Rs. 6.65 Lakhs 
(Rs Six Lakhs Sixty-Five 
Thousand only) over the 

last 3 consecutive financial 
years: 

• FY 2023-24 

• FY 2024-25 
• FY 2025-26 

• Audited Reports: Audited 
Balance Sheets and Profit & Loss 
statements for the specified 

years. 
• CA Certification: Must be 

certified by a Chartered 
Accountant (CA). 

 
For FY 2025-26 Only: 
If the audited report/balance 

sheet is not yet available, the 
bidder may submit a Turnover 

Certificate certified by a 
Chartered Accountant. 

 

Form F-1: Financial Capacity (Average Annual Turnover: 

 
CHARTERED ACCOUNTANT CERTIFICATE FOR AVERAGE ANNUAL TURNOVER 

(To be issued on the official letterhead of the practicing Chartered Accountant / Auditing Firm) 

 
 

CERTIFICATE OF AVERAGE ANNUAL TURNOVER 
 

We have examined the audited books of accounts, financial balance sheets, and profit & loss statements of 

M/s. __________________________________________ [Insert Name of the Bidder] having its registered 
office at _____________________________________________________________ for the three trailing 

financial cycles. 
Based on our verification, we hereby certify that the Annual Financial Turnover of the firm/LLP/Company are 

follows: - 

 

Sl. No. Financial Year 
Annual Financial Turnover 
(Excluding GST) in Figures 
(INR) 

Annual Financial Turnover (Excluding GST) 
in Words 

1 FY 2023-24 Rs. Rupees 
2 FY 2024-25 Rs. Rupees 
3 FY 2025-26 Rs. Rupees 
A Total Value Rs. _____________________ Rupees 

B 
Average (A ÷ 
3) Rs. _____________________ 

Rupees 
______________________________Only 

 
Audit Declarations: 
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a) We certify that the calculations shown above are derived from the official Audited Financial 
Statements filed by the Bidder. 

b) We confirm that the current Average Annual Financial Turnover as listed in row [B] is Rs ………………../- 
(In Words: Rs…………………………………..Only). 

 

 
 

For ____________________________ (Name of the CA Firm / Auditing Entity) 
Chartered Accountants (Firm Registration No: ______________) 

(Signature of the Authorized Partner) 

Name of the Auditor: ___________________________ 
ICAI Membership Number: ___________________ 

UDIN (Mandatory for Validation): _____________________________ 
Date: ______________ 

Place: ______________ 

(Affix Official CA Firm Stamp and Seal) 
 

 

📌 Mandatory Instructions for the Bidder: 

1. UDIN Validation Requirement: Under ICAI regulations, the practicing Chartered Accountant must 

generate a Unique Document Identification Number (UDIN) on the official portal for this certificate. 
Any certificate uploaded to the Odisha e-Tender portal without a valid, verifiable UDIN will be 

rejected on a strict Pass/Fail basis by the tender evaluation committee. 

 
2. Required Support Uploads: The bidder must scan and bundle this signed Form F-1 along with full 

copies of the Audited Balance Sheets and Profit & Loss (P&L) statements for FY 2023-24, FY 2024-
25, and FY 2025-26.
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14.3. Statutory & Accreditation Requirements: 

(a) Eligible Entities & Mandatory Verification Documents: Bidder shall submit Documentary Evidence of 

Entity as per Table T-C. 
Table T-C 

1. Corporate Companies 

(Private Limited / Public Limited / 

Section 8) 

• Certificate of Incorporation (COI) issued by the Ministry of 
Corporate Affairs (MCA) / ROC. 

• Memorandum of Association (MOA) and Articles of Association 
(AOA). 

2. Limited Liability Partnerships 
(LLPs) 

• Certificate of Incorporation (COI) issued by the MCA / Registrar of 
Companies. 
• Formal, fully executed LLP Agreement. 

3. Traditional Partnership Firms 

• Registered Partnership Deed executed on non-judicial stamp 

paper. 

• Valid Firm Registration Certificate (Form-C / Form-A) issued by the 
State Registrar of Firms. 

4. Sole Proprietary Firms 
• Valid GSTIN Registration Certificate 
• Signed Proprietor's Declaration Affidavit. 

(b) Corporate Registrations: 
1. Valid Goods and Services Tax (GST) Registration Certificate. 

2. Permanent Account Number (PAN) card. 
(c) Mandatory Certification: The Bidder Must submit Mandatory Certification as detailed in Table T-D 

Table-T-D 

Category/Requirement  
Primary Verification Document 

Required 
Alternative / Exemption Document 

(If Applicable) 

1. EPF Registration 

• Copy of Establishment Registration 

Certificate (Form 5) issued by EPFO. 

• Most recent Electronic Challan-cum-
Return (ECR) and payment receipt. 

None (Mandatory if statutory 

thresholds are met). 

2. ESI Registration 

• Copy of Form C-11 (Registration 
Certificate) issued by ESIC. 

• Most recent ESI monthly 
contribution challan and bank receipt. 

Signed & Stamped Undertaking on 

official bidder letterhead for taking 

exemption of ESIC as per statue and 
committing to obtain valid Workman 

Compensation Insurance to the 
satisfaction of EIC, if the work is 
awarded. 

3. Labour Registration 
• Copy of License/Registration 
Certificate under the Contract Labour 

(R&A) Act. 

• Self-Declaration on company/firm 
letterhead certifying the bidder is 

seeking exemption as per statute. 
Also enclose Guideline/ Circular etc. 

of Labour Department for such 

exemption. 
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SECTION C: COVER LETTER AND APPENDICES
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15. COVER LEETER FOR BIDDER 

 (TO BE SUBMITTED BY BIDDER ON LETTERHEAD) 
 

To                                                                                                                                                     Date: 

Sr.  Manager (Commercial & Contracts) 
Odisha Coal and Power Ltd.,  

Site Office: Samanwaya Bhawan, Manoharpur Coal Mine  
Vill-Sarbahal, Hemgir, Dist-Sundargarh, Pin-770013, Odisha, 

 

Sub: Online Bid Submission through the Odisha e-Procurement Portal for the Tender of "[……….Insert Tender 
Title……………...]". 

 

Ref: 
1. Tender ID: [Insert 2026_OCPL_XXXXX_X Generated by Portal] 

2. Tender Reference Number: [Insert OCPL RFP Number] 
3. Corrigendum / Clarification No (If applicable): __________ Dated: __________ 

 

Dear Sir, 
 

1. Confirmations and Portal Declarations: 
 

 Online Portal Submission: We, M/s. [Insert Bidder Organization Name] ("Bidder"), hereby submit 

our formal proposal through the official Odisha e-Procurement Portal in response to the Request for 
Proposal (RFP) issued by OCPL. 

 
 Digital Encryption & Signing: All components of our technical bid package have been securely 

encrypted at the client end and digitally authenticated using a valid Class-III Digital Signature 

Certificate (DSC) mapped onto the portal under our organization's account. 
 

 Two-Cover Architecture Compliance: We acknowledge that our proposal follows the two-cover 
electronic architecture established on the portal: 
 

1. Fee/Pre-Qual/Technical Cover (.pdf): Containing our legal, professional, and audited 
financial credentials. 

2. Finance/Price Cover (.xls): Containing the un-edited, filled macro-enabled Bill of Quantities 

(BOQ) spreadsheet. 
 

2. Acceptance of Tender Conditions: 
 

 Unconditional Acceptance: We have studied the complete Detailed Tender Call Notice (DTCN), scope 

of work, and delivery timelines. We unconditionally accept all the specifications, terms, and location-
isolated execution rules without any reservation or counter-conditions. 
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 Single and Frozen Submission: We certify that we have submitted only one integrated proposal on 

the portal. We understand that the system will evaluate only our last "Frozen" bid submission 
configuration. 

 Validity of Offer: In accordance with the portal specifications, our technical and commercial offer 

shall remain firm and valid for a period of 180 days from the electronic bid opening date. 
 

3. Enclosure for Online Document Uploads (Technical Cover-I) with Covering Letter: 
 
The following required documents have been scanned at a legible resolution, compiled as PDF volumes, and 

successfully uploaded to the Tenders Odisha Portal: 
 

1. Tender Document: Copy of the complete, unedited Tender Document signed on all pages. 
 
2. Tender Cost (See Clause 3 of ITB): Proof of Online Payment of Tender Fee (If applicable) 
 
3. Earnest Money Deposit (EMD) (See Clause 3 of ITB): Proof of Online Payment/Physical Submission of 

Earnest Money Deposit.  
 
 NOTE: If the EMD is prepared in the form of Physical Instrument (FD, Demand Draft, Insurance Bond, Bank 

Guarantee etc.), the original shall be submitted to the Tender Inviting Authority’s office before Deadline 
of bid Submission date and time (or extended deadline of bid submission date and time). 
 

3. Qualification Requirement (Technical) (See Clause 14.1 of QR): - 
a) Form T-1, followed by supporting 
b) Work Order/ Letter of Award (LOA)/Contract Agreement (Max. for three works) 
c) Completion Certificate. (Max for three Works)  
 

4. Qualification Requirement (Financial Capacity) (See Clause 14.2 of QR):  
a) Form F-1, followed by supporting  
b) The audited Financial Report (including Balance Sheet and Profit & Loss Statement). 

 
5. Registration Certificates (Eligible Entities) (See Clause 14.3 (a) of QR): Registration Certificates and other 
constitutional documents validating eligibility. 
 
6. Statutory Registrations (See Clause 14.3 (b) of QR): Copies of PAN Card and GST Registration Certificate. 
 
7. EPF, ESIC and Labour License (See Clause 14.3 (c) of QR): Registration Certificates and relevant 
regulatory documentation or Exemption wherever applicable. 
 
8. Appendix-A: Authorization Letter 
 
9. Appendix-B: Power of Attorney (POA) 
 
10. Appendix-C: Anti-Profiteering Declaration 
 
11. Appendix-D: Declaration of Non-Blacklisting 
 
12. Appendix-E: Performance Commitment & Project Execution Declaration 
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I/We hereby declare that I/We have not disclosed any financial rates or pricing components in this technical 

stage. I understand that doing so will results in immediate, outright rejection of my/our bid. 
 

Thanking you, 

 
Yours faithfully, 

 
 
For and on behalf of the Bidder: ______________________________________ 

(Name of the Bidder Organization) 
(Digital & Physical Signature of the Authorised Signatory) 

Name of the Person: ______________________________________________ 

Designation: _____________________________________________________ 
Portal Username / Login ID: _______________________________________ 

(Affix Official Corporate Company Seal
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15.1 APPENDIX-A: AUTHORISATION 
BOARD RESOLUTION OF THE BIDDER / AUTHORISATION BY PROPIETOR / AUTHORISATION BY 

MANAGING DIRECTOR /AUTHORISATION BY MANAGING PARTNER 

Format of the Board Resolution for the Bidder 
The Board, after discussion, at the duly convened Meeting on _________ [insert date], with the consent of 

all the Directors present and in compliance of the provisions of the Companies Act, 1956, passed the following 
Resolution: 
RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 and compliance thereof and as 

permitted under the Memorandum and Articles of Association of the Company, approval of the Board be and 
is hereby accorded for placing the Bid against the Request for Proposal (RFP) dated 29/08/2025, as amended 

from time to time, issued by Odisha Coal and Power Limited (“OCPL”) for [ ………………Insert Name of Supply 

Here…………………………………]. 
FURTHER RESOLVED THAT ___________, _____________, ______________ (Name of the Person(s)) be and 

is hereby authorized to enter into take all the steps required to be taken by the Company in this regard, 
including in particular, signing of the Qualification Proposal, making changes thereto and submitting 

amended Qualification Proposal, all the related documents, certified copy of this Board Resolution or letter, 

undertakings etc, required to be submitted to OCPL or such other documents as may be necessary in this 
regard. 

Certified True Copy 
Notes: - 

1. This certified true copy of the Board Resolution should be submitted on the letterhead of the company, 

corporation or entity, signed by the Company Secretary or any of the authorized Directors of the 
Company and the rubber stamp for the company, corporation or entity shall be affixed. 

2. The contents of the format of the Board Resolution should be suitably re-worded indicating the identity 
of the company, corporation or entity passing the resolution i.e. the Bidder. 

3. The contents of the format may be suitably re-worded in case the Bidder is an individual/a proprietary 

firm/ a partnership firm. In such case highest authority shall issue the authorization. 
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15.2 APPENDIX-B: POWER OF ATTORNEY 

FORMAT FOR POWER OF ATTORNEY 
 (To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of execution.) 

WHEREAS Odisha Coal and Power Limited (“OCPL”) has issued Request for Proposal (“RFP”) on 29/08/2025, 

as amended from time to time, for inviting the bids in respect of [ ………………Insert Name of Supply 
Here…………………………………]. (“Project”). 

Know all men by these presents, We…………………………………………………. (name and address of the registered 
office) do hereby constitute, appoint and authorise Mr. / Ms.……………………………… (name and residential 
address) who is presently employed with us and holding the position of ……………………………………………. as our 

attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in connection with 
or incidental to our bid for the Project envisaging [ ………………Insert Name of Supply 

here…………………………………]. including signing and submission of all documents and providing information / 

Bids to Odisha Coal and Power Limited, representing us in all matters before Odisha Coal and Power Limited, 
and generally dealing with Odisha Coal and Power Limited in all matters in connection with our bid for the 

said Project. 
The attorney has been duly authorized and vested with requisite powers to submit and execute the aforesaid 

documents and do all things necessary for our bid to OCPL. We hereby agree to ratify all acts, deeds and 

things lawfully done by our said attorney pursuant to this Power of Attorney and that all acts, deeds and 
things done by our aforesaid attorney shall and shall always be deemed to have been done by us. 

For ___________________________ 
Company Seal Accepted 

………….. (Signature) 

(Name, Title and Address of the Attorney) 
  



 

Page 36 of 122 
 

15.3 APPENDIX-C: ANTI-PROFITEERING DECLARATON FORMAT 

Bidders Declaration (On Letter Head) 
 

We, [Insert Full Name of the Bidder/Agency], having our registered office at [Insert Full Postal Address of the 

Bidder], hereby declare and confirm the following in full compliance: 
 

1. Compliance with GST Statutory Mandates: 
 
We declare that we are fully registered under the Goods and Services Tax (GST) Act, 2017, and our active 

registration number is GSTIN: [Insert Bidder's GSTIN]. We certify that we comply with all statutory rules, 
notifications, and regulations governing indirect taxation in India and the State of Odisha. 

 

2. Pass-Through of Financial Benefits (Section 171 of CGST Act, 2017): 
 

In accordance with the anti-profiteering mandates under Section 171 of the Central Goods and Services Tax 
Act, 2017 (and corresponding provisions of the Odisha Goods and Services Tax Act, 2017), we confirm that 

any benefit arising from a reduction in the rate of tax or from the availability of Input Tax Credit (ITC) has 

been fully and commensurate passed on to Odisha Coal and Power Limited (OCPL) by way of a reduction in 
the prices quoted in our Cover-II Price Bid (BoQ). 

 
3. Integrity of the Quoted Financial Rates: 

 

We explicitly declare that the financial rates filled out in the official BoQ Excel template are firm, calculated 
after incorporating all allowable tax deductions, and do not contain any element of unlawful profit retention 

or inflation derived from tax policy shifts. 
 

4. Indemnity and Recovery Provision: 

 
We acknowledge that if any anti-profiteering violation is detected at a later stage by the National Anti-

Profiteering Authority (NAA) / GST Competition Commission or during the internal audit evaluation of the 
Owner, OCPL retains the absolute right to recover the profiteered sum directly from our outstanding invoices 
or Performance Security deposits. 

 
 

Date: __________________ 

 
Place: __________________ 

 
 
To be signed by the authorized person under the company/firm's seal 

  



 

Page 37 of 122 
 

15.4 APPENDIX-D: Declaration of No Blacklisting / Non-Debarment Format 

(To be printed on the official business letterhead of the Bidder, signed by the Authorized Signatory) 
 

Date: [Insert Date of Submission] 

 
To, 

Senior Manager (Commercial & Contracts) 
Odisha Coal and Power Limited 
Site Office: Samanwaya Bhawan, Manoharpur Coal Mine 

Vill-Sarbahal, Hemgir, Dist-Sundargarh 
Pin-770013, Odisha 

 

Subject: Declaration of No Blacklisting / Non-Debarment for Tender Participation 
Tender Reference No: [Insert Tender/NIT Reference Number] 

Tender Title: [Insert Tender Title] 
 

Dear Sir, 

We, [Insert Full Legal Name of the Bidding Entity […. Insert Name of Entity….], having our registered office / 
administrative headquarters at […. Insert Full Postal Address of the Bidder…], do hereby declare, solemnly 

affirm, and pledge the following in full compliance with the eligibility and disqualification frameworks of the 
Instructions to Bidders (ITB): 

 

1. Status of Non-Blacklisting and Non-Debarment 
We certify and declare that our organization, our directors, partners, proprietors, trustees, governing 

body members, or key management personnel have NOT been blacklisted, debarred, suspended, or 
banned from participating in public procurement or consultancy services by: 

 

1. The Government of Odisha or any of its administrative Departments / Wings. 
2. The Central Government of India or any other State Government. 

3. Any Central or State Public Sector Undertaking (PSU), Statutory Corporation, Autonomous Body, 
Local Urban Body, or Statutory Authority in India. 

 

2. Subsisting Period and Historic Compliance 
We confirm that no such disciplinary, debarment, or blacklisting order is active, pending, or subsisting 

against our entity as of the online bid submission closing date of this tender. We further confirm that 

we have not faced any such administrative ban, punitive restriction, or debarment within the last three 
(3) financial years preceding the release date of this RFP. 

 
3. Absence of Contractual Defaults and Expulsions 

We declare that within the last three (3) years from the technical bid submission date, our organization 

has not defaulted on any public or private contract, has not been expelled from any project or 
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assignment, and has not had any contract terminated prematurely by any project Owner due to a 

material breach of performance, regulatory non-compliance, or ethical default on our part. 
 

4. Veracity of Information and Severe Penal Liability 

We acknowledge that the information provided in this declaration is complete, accurate, and true. 
Pursuant to the clauses governing False or Misleading Claims inside the ITB Clause 4.9 (False or 

Misleading Claims), we fully understand that if any part of this declaration is found to be false, 
misleading, or intentionally concealed at any stage during the bid evaluation or after the formal award 
of the contract: 

 
1. Our bid shall be summarily rejected, or our active contract shall be terminated immediately for 

default. 

2. Our Earnest Money Deposit (EMD) or Contract Performance Security balances shall be completely 
forfeited by the Owner. 

3. Odisha Coal and Power Limited (OCPL) shall retain the absolute administrative and legal right to 
initiate penal proceedings to structurally blacklist our firm from all future procurement cycles. 

 

Authorized Signatory Details: 
 Name of Signatory: [Insert Name of the Authorized Person] 

 Official Designation: [Insert Title] 
 Nature of Supporting Mandate: [Insert Type of Authorization (e.g., Board Resolution / Partners' 

Resolution / Governing Body Resolution / Trustees' Resolution / Office Order / Delegation of Power 

Letter)] 
 Mandate Reference No & Date: [Insert Reference Number and Date of the Supporting Authorization 

Document] 
 Primary Contact Number: [Insert Mobile Phone] 

 Official Communication Email: [Insert Corporate Email Address] 

 
Signature of Authorized Signatory: ________________________ 

Company / Firm / Institutional Seal: [Affix Official Stamp Here] 
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15.5 APPENDIX-E: Performance Commitment & Project Execution Declaration 

(To be printed on the official business letterhead of the Bidder, signed by the Authorized Signatory) 
Date: [Insert Date of Submission] 

 

To, 
Senior Manager (Commercial & Contracts) 

Odisha Coal and Power Limited 
Site Office: Samanwaya Bhawan, Manoharpur Coal Mine 
Vill-Sarbahal, Hemgir, Dist-Sundargarh 

Pin-770013, Odisha 
 

Subject: Binding Declaration for Project Mobilization, Execution Integrity, and Post-Award Performance 

Security Compliance. 
Tender Reference No: [Insert Tender/NIT Reference Number] 

Tender Title: [Insert Tender Title] 
 

Dear Sir, 

We, [Insert Full Name of the Bidder/Agency], having our registered office at [Insert Full Postal Address of 
the Bidder], hereby submit our bid and explicitly provide this solemn and legally binding declaration in full 

compliance with timely execution of the work/supply: 
 

1. Commitment to Post-Award Contract Performance Security: 

We acknowledge that if our firm is selected as the successful lowest responsive evaluated bidder (L1 
Bidder), we are under a strict mandatory obligation under ITB Section 7.2 (i) to deposit a Performance 

Security equivalent to 10% (Ten percent) of the initial contract value within seven (7) days from the 
issuance date of the Letter of Award (LOA). We declare that our firm possesses the necessary banking 

lines and financial capacity to submit this security via an acceptable instrument (Bank Guarantee, 

Insurance Surety Bond, or direct RTGS transfer) valid for the entire contract period plus an additional 90 
days. 

 
2. Compliance with Additional Performance Security (APS) Mandates: 

We declare that we have fully studied ITB Section 7.2-B and Office Memorandum No. 

07764600022025173 dated 03/01/2026 issued by the Works Department, Government of Odisha. In 
the event that our quoted price in the Cover-II Price Bid (BoQ) is determined by the Owner to be an 

abnormally low bid, we pledge and bind our firm to calculate and deposit the mandatory Additional 

Performance Security (APS) alongside our standard 10% performance security within the identical 7-day 
post-LOA window. 

 
3. Mobilization and Timely Project Execution Guarantee: 

We pledge that upon receipt of the formal LOA, our deployment teams, qualified field experts will be 

fully mobilized and stationed within the designated zones of Hemgir Block, Sundargarh district, strictly 
within the timelines specified by the Owner. We bind our firm to execute the entire Contractual Scope 
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of Supply & Detailed Technical Specifications (Section D) in a time-bound manner, adhering to all 

sequential project milestones without any deficiency. 
 

4. Acceptance of L2 Risk, Cost, and Debarment Penalties: 

We explicitly agree that if we are declared the L1 bidder but refuse or fail to deposit the Contract 
Performance Security, fail to deposit the required APS (if applicable), fail to execute the formal contract 

agreement, or fail to initiate project mobilization within the stipulated timelines: 
o Our Letter of Award (LOA) shall be cancelled immediately, and our Earnest Money Deposit (EMD) or Bid 

Security balances shall be completely forfeited by the Owner. 

o Pursuant to the L2 Risk and Cost Clause (ITB Section 7.1), the Owner retains the absolute right to award 
the contract or balance scope of work to the L2 bidder or an alternative agency. 

o We bind our firm to fully pay and indemnify OCPL for any incremental financial cost differences or 

damage differentials recovered from the resultant L1 fallback operation. 
o Our firm shall face direct administrative action leading to a structural ban and debarment from 

participating in any future tenders floated by OCPL or the Government of Odisha for a minimum period 
determined by the Owner. 

 

5. Compliance with Governing Law and Local Conditions 
We declare that the complete project execution lifecycle will be conducted in absolute compliance with 

the Governing Laws of the Republic of India and the State of Odisha (ITB Section 11). We confirm that 
our future field operations will adapt fully to the local site circumstances and environmental conditions 

evaluated during our independent site visits (ITB Section 4.2). 

 
Authorized Corporate Signatory Details: 

 Name of Signatory: [Insert Name] 
 Official Designation: [Insert Title, e.g., Managing Director / Partner / Proprietor] 

 Power of Attorney Ref No: [Insert POA Reference Number as per Section 8.3 / APPENDIX-B] 

 Primary Contact Number: [Insert Mobile Phone] 
 Official Communication Email: [Insert Corporate Email Address] 

 
 
 

Signature of Authorized Signatory: ________________________ 
Company / Agency Seal: [Affix Stamp Here] 
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15.6 ANNEXURE A: BID SECURITY (BG) 

FORM OF BID SECURITY 
(Bank Guarantee for Bid Security) 

Guarantee No. [insert] 

BY THIS BID SECURITY dated the [insert] day of [insert], [insert]. 
WHEREAS 

A. Odisha Coal and Power Limited, a company incorporated under the (Indian) Companies Act, 2013, with its 
registered office at Zone-A, Fourth Floor, Fortune Towers, Chandrasekharpur-751023, Bhubaneswar, 
Odisha(hereinafter referred to as the "Owner", which expression shall include its successors and permitted 

assigns) invited bids for “[ ………………Insert Name of Services Here…………………………………] and [insert], a 
company incorporated under the (Indian) Companies Act, 1956, with its registered office at [insert] 

(hereinafter referred to as the "Bidder", which expression shall include its successors) submitted its bid for 

executing the Services ("Bid"). 
B. The Bidder has agreed to furnish bid security in the form of an unconditional, irrevocable Bank Guarantee 

("Bid Security") of Rs. ______________ (Rupees _____________________only) ("Bid Security Amount") 
with the submission of the Bid to the Owner. 

C. The Bidder has approached the [insert] (hereinafter referred to as the "Bank") for issuance of the Bid 

Security and at the Bidder's request and for sufficient consideration the Bank has agreed to provide such 
guarantee. 

NOW THE TERMS AND CONDITIONS of this Bid Security are: 
1. Where applicable, the words and expressions used in this Bid Security shall have the meaning 

assigned to them in the Request for Proposal (RFP). 

2. The Bank shall, upon a written demand from the Owner informing the Bank of the Bidder's failure to 
comply with the terms and conditions of the RFP, pay to the Owner, within 5(five) days of  receipt of 

such written demand from the Owner, without further proof or conditions and without contest, 
recourse, demur or protest and without any enquiry to the Owner or the Bidder, forthwith and in full 

amount without any deductions or set off or counter claims whatsoever the sum claimed by the 

Owner in such demand letter not exceeding an amount equivalent to the Bid Security Amount. The 
Bank will pay the amount specified in the demand notwithstanding any direction to the contrary 

given or any dispute raised by the Bidder or any other person. 
 Any payment made hereunder shall be free and clear of and without deduction for, or on account of, 

any present or future taxes, deductions or withholdings of any nature whatsoever and by 

whomsoever imposed, and where any withholding on a payment is required by any applicable law, 
the Bank shall comply with such withholding obligations and shall pay such additional amount in 

respect of such payment such that the Owner receives the full amount due hereunder as if no such 

withholding occurred. 
3. This Bid Security shall be irrevocable and remain in full force for a period of Two hundred and ten 

days from the Bid Opening Date of Techno Commercial Bid i.e., from DD/MM/YYYY [Bid Opening 
Date of Techno Commercial Bid] to DD/MM/YYYY or such extended period as may be mutually agreed 
between the Owner and the Bidder, and agreed to by the Bank, and shall continue to be enforceable 

till all amounts under this Bid Security have been paid. 
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4. The Bid Security shall not be affected by any change in the constitution or winding up of the Bidder 

or the Bank or any absorption, merger or amalgamation of the Bidder or the Bank with any other 
person. 

5. The Bank’s obligations under this Bid Security for the Bid Security Amount is primary, independent 

and absolute and not by way of surety only.  
6. The Bank hereby agrees that its liability under this Bid Security shall not be discharged by virtue of 

any agreement between the Owner and the Bidder, whether with or without the Bank's knowledge, 
or by reason of the Owner showing any indulgence or forbearance to the Bidder. 

7. In order to give full effect to this Bid Security, the Owner shall be entitled to treat the Bank as the 

principal debtor. The Owner shall have the fullest liberty without affecting in any way the liability of 
the Bank under this Bid Security from time to time to vary any of the terms and conditions contained 

in the said RFP or to extend time for submission of the Bid or the Bid validity period or the period for 

fulfilment and compliance with all or any of the terms and conditions contained in the said RFP by 
the said Bidder or to postpone for any time and from time to time any of the powers exercisable by 

it against the said Bidder and either to enforce or forbear from enforcing any of the terms and 
conditions contained in the said RFP or the securities available to the Owner, and the Bank shall not 

be released from its liability under these presents by any exercise by the Owner of the liberty with 

reference to the matters aforesaid or by reason of time being given to the said Bidder or any other 
act or omission on the part of the Owner or any other matter or thing whatsoever which under the 

law relating to sureties would but for this provision have the effect of releasing the Bank from its 
such liability. 

8. Any reference in this Bid Security to any other agreement or document shall, unless otherwise 

expressly provided herein, be construed as a reference to that other agreement or document as the 
same may be amended, supplemented or notated from time to time. 

9. The Bank represents, warrants and undertakes to the Owner that: 
a) it has the power to execute, deliver and perform the terms and provisions of this Bid Security and has 

taken all necessary action(s) to authorise the execution, delivery and performance by it of this Bid 

Security;  
b) the Bank has duly executed and delivered this Bid Security, and this Bid Security constitutes its legal, 

valid and binding obligation enforceable in accordance with its terms except as the enforceability 
thereof may be limited by applicable bankruptcy, insolvency, moratorium or other similar laws 
affecting the enforcement of creditors’ rights generally and by general equitable principles; 

c) neither the execution, delivery or performance by the Bank of this Bid Security, nor compliance by it 
with the terms and provisions hereof will: (i) contravene any material provision of any law, statute, 

rule or regulations or any order, writ, injunction or decree of any court or governmental 

instrumentality; (ii) conflict or be inconsistent with or result in any breach of any of the material 
terms, covenants, conditions or provisions of, or constitute a default under any agreement, contract 

or instrument to which the Bank is a party or by which it or any of its property or assets is bound; or 
(iii) violate any provision of the Bank's constituent documents;  

d) no order, consent, approval, license, authorization or validation of, or filing, recording or registration 

with (except as have been obtained or made prior to the date hereof), or exemption by, any 
governmental or public body or authority, or any subdivision thereof, is required to authorise, or is 
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required in connection with: (i) the execution, delivery and performance of this Bid Security; or (ii) 

the legality, validity, binding effect or enforceability of this Bid Security; and  
(e) this Bid Security will be enforceable when presented for payment to 

_______________[Name of the Issuing Bank]. 

10. If any one or more provisions contained in this Bid Security are or become invalid, illegal or 
unenforceable in any respect, the validity, legality and enforceability of the remaining provisions shall 

not in any way be affected or impaired thereby, and the Bank shall enter into good faith negotiations 
with the Owner to replace the invalid, illegal or unenforceable provision. 

11. All documents arising out of or in connection with this Bid Security shall be served: 

(i) Upon the Owner, at Odisha Coal and Power Limited, Zone-A, Fourth Floor, Fortune Towers, 
Chandrasekharpur-751023, Bhubaneswar, Odisha, India marked for the attention of General 

Manager (Commercial & Corporate Affairs.) 

(ii) Upon ________________ [Name and address of the Issuing Bank]. 
12. Any such demand, notice or communication shall be deemed to have been duly  

i. If delivered by hand, when left at the proper address for service; 
ii. If given or made by pre-paid registered post or facsimile transmission, when received. 

13. The Owner and the Bank may change their respective nominated addresses for service of documents 

to another address in India but only by prior written notice to each other. All demands and notices 
must be in writing. 

14. It shall not be necessary for the Owner to proceed against the Bidder before proceeding against the 
Bank and the guarantee herein contained shall be enforceable against the Bank, notwithstanding any 

other security which the Owner may have obtained from the said Bidder or any other person and 

which shall, at the time when proceedings are taken against the Bank hereunder, be outstanding or 
unrealised. 

15. This Bid Security shall be governed by and construed according to the laws for the time being in force 
in India and the Bank agrees to submit to the exclusive jurisdiction of the courts in India for the 

purposes of settling any disputes or differences which may arise out of or in connection with this Bid 

Security and for the purpose of enforcement under this Bid Security. 
16. We, the Bank, further undertake not to revoke this Bid Security during its currency except with the 

previous express consent of the Owner in writing. 
17. Notwithstanding anything contained herein, 

(a) Our liability under this Bank Guarantee shall not exceed Rs__________________/- 

(Rupees__________________ only);  
(b) The DD shall be valid till DD/MM/YYYY [90 days from the Bid Opening Date of Techno Commercial 

Bid];  

(c) We are liable to pay the guaranteed amount of Rs_________________/- (Rupees 
_______________________________Only) or any part thereof under this Bank Guarantee only if 

you serve upon us a written claim or demand on or before DD/MM/YYYY (30 days beyond 90 days 
from the Bid Opening Date of Techno Commercial Bid]. 

IN WITNESS whereof this Bid Security has been executed as a deed on the date first before written. 

[NAME OF BANK] 
[Name] 
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[Designation] 
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15.7 ANNEXURE-B: BID SECURITY (Insurance Surety Bond) 

FORM OF BID SECURITY 
(Insurance Surety Bond for Bid Security) 

 

(To be stamped in accordance with Stamp Act of India) 
Insurance Surety Bond No. …..................... 

Date.................................................. 
To 
Odisha Coal and Power Limited (OCPL), 

Address: 
 

Dear Sirs, 

In accordance with Invitation for Bids under your Bid Document No. ........................................, M/s 
...............................[Bidder’s Name] ................................. having its Registered/Head Office at 

............................................................. (hereinafter called the 'Bidder') wish to participate in the said bid for 
[Name of Package] ....................................................................................... As an irrevocable Insurance Surety 

Bond against Bid Security for an amount of .....................................(*) ...................................... valid 

for............................................... days from ....................................(**) ................................. required to be 
submitted by the Bidder as a condition precedent for participation in the said bid which amount is liable to 

be forfeited on the happening of any contingencies as mentioned under the Bidding Documents. 
 

We, the ................................................................................ [Name & address of the Insurer] 

.........................................................having our Head Office at ................................................... (#) 

................................................... guarantee and undertake to pay immediately on demand by OCPL 

(hereinafter called the 'Employer') the amount of ................................(*) .... .................................. without 
any reservation, protest, demand and recourse. Any such demand made by the 'Employer' shall be conclusive 

and binding on us irrespective of any dispute or difference raised by the Bidder and/or any right/remedy 

available to the bidder in terms thereof. 
 

This Insurance Surety Bond shall be unconditional as well as irrevocable and shall remain valid upto 
.....................(@)........... If any further extension of this Insurance Surety Bond is required, the same 
shall be extended to such required period (not exceeding one year) on receiving instructions from M/s 

..........................................[Bidder's Name] .......................... on whose behalf this Insurance Surety Bond is 
issued. 

In witness where of the Insurer, through its authorised officer, has set its hand and stamp on 

this.....................................day of...................................20..........at......... 
 

.......................................................... 
(Signature) 
 

 
.......................................................... 
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(Name) 

 
 

 

.......................................................... 
(Designation with Insurer Stamp) 

 
 
Authorised Vide 

Power of Attorney No........................ 
Date.................................................... 

            

NOTE:  
1.  (*) The amount shall be as specified in the RFP. 

(**) This shall be the date of opening of Techno-Commercial bids. 
(#) Complete mailing address of the Head Office of the Insurer to be given. 

(@) This date shall be (…… as per bid document) days after the last date for which the bid is valid. 

2.  The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory 
and Development Authority of India (IRDAI) as amended from time to time. 

3.  The Employer shall be the Creditor, the Bidder shall be the Principal debtor and the Insurance 
company/ Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the 

Insurer. 

4.  The Insurance Surety Bond should be on non-judicial stamp paper/e-stamp paper of appropriate 
value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is 

to be acted upon or the rate prevailing in State where the Insurance Surety Bond is executed, 
whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of 

Bidder/Insurer issuing the Insurance Surety Bond. 

5. While getting the Insurance Surety Bond issued, Bidders are required to ensure compliance to the 
points mentioned in RFP.
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SECTION D: CONDITION OF CONTRACT:



 

Page 48 of 122 
 

PART-I: GENERAL CONDITIONS OF CONTRACT (GCC) FOR WORKS 

This Contract, its site proceedings, and all interconnected obligations shall be governed, construed, and 
enforced strictly in accordance with the substantive and procedural Laws of India. 

1 GOVERNING LAW, JURISDICTION & LANGUAGE 

1.1 Governing Law:  

This Contract, its site proceedings, and all interconnected obligations shall be governed, construed, and 
enforced strictly in accordance with the substantive and procedural Laws of India. 

1.2 Territorial Jurisdiction:  

Both parties explicitly agree that any legal action, suit, or statutory proceeding arising under this Contract 

shall be instituted exclusively in the competent courts situated at Bhubaneswar, Odisha. 

1.3 Official Language:  

The ruling language of this Contract is English. All formal notices, engineering data, PERT updates, invoices, 
and audit reports must be delivered strictly in English. 

2 CONTRACT PRICE AND TAXATION 

2.1 Contract Price:  

Based on complete scope of work (enclosed), the accepted Contract Price of Rs. 
____________________/- (Rupees ___________ only) shall be inclusive of all direct and indirect taxes, 

duties, levies, cesses, and imposts imposed by Central, State, or Local Authorities and operational cost 
except Goods and Services Tax (GST). No extra claims shall be entertained by OCPL. 

2.2 Taxation: 

a) Payment at Actuals: GST shall be paid at prevailing statutory rates over and above the contract 

value. This payment is strictly contingent upon the submission of a valid, tax invoice displaying the 

correct SAC code. 
b) Input Tax Credit (ITC) Protection: In line with Clause 2.2(a), the release of the GST component is 

tied directly to the Agency filing their GSTR-1 return. If the invoice fails to reflect in OCPL’s GSTR-2B 
statement due to a default by the Agency, the tax component shall be withheld from the current 

or subsequent phase payments. 
 

2.3 Tax Deduction at Source (TDS): 

a) Income Tax TDS: Income Tax TDS under Income Tax Act shall be deducted from every bill at the 
prevailing statutory rates. 

b) GST TDS: Statutory GST TDS (if applicable under the Odisha GST/CGST rules for public sector 
entities) shall be deducted at source from the gross taxable value of the bills. 

2.4 Statutory Variation Safeguard:  

If any new taxes are introduced by the Government of India or the Government of Odisha during the 
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contract execution period, such variations shall be adjusted at actuals by OCPL. However, this statutory 

variation protection shall not apply to any delays that occur beyond the approved schedule due to the 
sole default or negligence of the Agency. 

3 TERMS OF PAYMENT 

3.1 Running Account (RA) Monthly Payment Schedule: 

3.1.1 Billing Frequency:  

The Contractor shall submit Running Account (RA) bills on a monthly basis throughout the contract execution 

period. 

3.1.2 Submission Timeline:  

The Contractor shall submit the RA Bill by the 5th day of the succeeding month along with all mandatory 

enclosures as follows: 
a. Measurement Sheets: Detailed joint measurement sheets and abstract of quantities of the 

physical work executed during the billing month, duly cross-referenced with the official 

Measurement Book (MB). 
b. Quality and Compliance Certificates: Certified material test reports, quality control clearance 

certificates signed by the EIC, and updated project progress reports or updated PERT chart 

schedules. 
c. Statutory Compliances: Valid proof of labour payments, EPF/ESI deposition receipts for the 

personnel deployed at the site, and any other statutory clearances required for the billing period 
(Refer Clause No. 10.1) 

3.1.3 Payment Basis:  

Payments shall be made strictly on the basis of item rates in the Bill of Quantities (BOQ) applied to the actual 

quantities of physical work successfully executed, verified, and accepted by the Engineer-in-Charge (EIC). 

 

3.2 Invoicing and Payment Processing: 

3.2.1 Bill Submission:  

Tax Invoices shall be raised and submitted in duplicate (two hard copies) directly to the EIC. Each invoice 
must be accompanied by the mandatory supporting deliverables of that phase, quality reports, and a copy 

of the cleared Hindrance Register pursuant to Clause 16.11.4. Owner's GSTIN Registration Detail: GSTIN 

Regd. No of OCPL: 21AACCO0959K1ZH. 
 

3.2.2 Credit Period:  

Payment for each successfully completed and verified monthly RA bill shall be processed and released within 

thirty (30) days from the date of submission of a clear, undisputed tax invoice by the Agency, provided the 
invoice is accompanied by all required deliverables and is duly certified by the EIC. 
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3.2.3 Certified Deductions:  

All released payments shall be subject to: 
a) Statutory Deductions: Applicable government taxes, including but not limited to Income Tax TDS, GST 

TDS, and Labour Cess. 
b) Contractual Deductions: Retention money/security deposit deductions (if applicable) and any 

Liquidated Damages levied under Clause 7.1 of this Contract. 
 

NOTE:  

Document Return Rule (all submission deadlines): 

1 Clock Resets: If a document is returned at any stage due to errors, the timeline countdown resets 

entirely. 

2 Fresh Start: The counting of days will restart from zero as specified for that particular stage upon 
resubmission. 

3.3 Final Bill Submission and Closure: 

3.3.1 Submission Timeline: 

Upon successful physical completion of the entire Scope of Work and issuance of the Completion 

Certificate by the EIC, the Contractor shall submit a comprehensive Final Bill within sixty (60) calendar 

days. 

3.3.2 Mandatory Enclosures:  

The Final Bill must be submitted in Duplicate (Two Hard Copies) and must be accompanied by the 

following project closeout documents: 

a) Work Completion Certificate: The official certificate obtained from the Engineer-in-Charge (EIC) 
confirming all project details for satisfactory execution (Format Enclosed as Annexure-C-1). 

b) No Claim Certificate (NCC): A formal, signed legal declaration confirming that the Contractor has 
received all due payments and has no further financial claims, liens, or disputes outstanding against 
the Owner (Format enclosed as Annexure-C-2). 

c) Indemnity Bond: A valid, legally binding indemnity document executed on non-judicial stamp 
paper, protecting and holding the Owner harmless from any future financial liabilities, statutory 

defaults, or third-party legal claims arising out of or related to the services executed under this 

Contract (Format enclosed as Annexure-C-3). 
d) Final Joint Measurements: Complete and final abstract of physical works recorded and signed in 

the official Measurement Book (MB). 
e) Handover Deliverables: All final "as-built" drawings, structural stability certificates, technical 

catalogue, operations manuals, and asset inventories whichever is/are applicable handed over and 

approved by the EIC. 
f) Statutory No-Dues: Documentation confirming full and final settlement of all labour wages, 

royalties, EPF, and ESI obligations compiled during the project lifecycle. Clearance certificate from 
HR. 

g) Valid Insurance Policy for DLP: Policy Certificate and Premium Payment receipts of the extended 

insurance policies (including Contractor's All Risks and Third-Party Liability policies) proving 
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continuous, uninterrupted coverage extended up to the absolute end of the Defect Liability Period 

(DLP). 
 

3.3.3 Final Processing and Credit Period:  

The EIC shall scrutinize, verify, and certify the Final Bill within forty-five (45) days of receipt. The Owner shall 

process and release the final undisputed settlement amount within ninety (90) days from the date of the 
EIC’s final certification. 

3.3.4 Waiver of Unclaimed Amounts:  

If the Contractor fails to submit the Final Bill within the stipulated sixty (60) days, the EIC reserves the right 

to prepare a final valuation of the works. In such case, this valuation shall be final and binding, and the 

Contractor shall be deemed to have waived all further financial claims under this Contract. 
 

3.4  MOBILISATION ADVANCE  

3.4.1 Purpose:  

A Mobilisation Advance shall be at sole discretion of owner for large value contracts. This provides initial 
funds to the Contractor to ensure faster mobilisation and start the work, subject to approval from the 

Competent Authority of owner. 

3.4.2 Interest Rates:  

The advance shall be interest-bearing. The rate shall be the prevailing 6-month Average Marginal Cost of the 
Lending Rate (MCLR) or the Owner's Cash Credit interest rate, whichever is higher, plus 3% (+3%). 

3.4.3 Disbursement:  

The advance shall be paid in a minimum of two instalments. Payment in a single instalment requires special 

written approval from the Competent Authority owner. The Contractor must submit a Utilisation Certificate 

for the first instalment before the next instalment is released. 

3.4.4 Bank Guarantee (MABG): 

1 Security Value: Advance payments shall only be released against an unconditional Bank Guarantee 

equal to 110% of the advance amount to cover interest costs. 

2 Multiple BGs: The Contractor may submit multiple Bank Guarantees adding up to 110% to allow 
progressive reductions as the advance is recovered. 

3 Verification: The Owner shall independently and confidentially verify the authenticity of all Bank 
Guarantees with the issuing bank before releasing any funds. 

3.4.5 Recovery:  

If the Contractor does not repay the advance according to the recovery schedule, or if work stops, the Owner 

has the absolute right to recover the outstanding advance directly by encashing the Bank Guarantee. 

 
3.5 CONTRACT PERFORMANCE GUARANTEE (CPBG) 
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3.5.1 Value and Deadline:  

The Contractor shall submit a Contract Performance Guarantee equivalent to [(%) Specified in SCC] of the 
Awarded Basic Contract Value. This guarantee must be submitted within seven (7) days of the issuance of 

the Work Order/Contract Agreement/letter of Award.  
3.5.2 Acceptable Modes of Submission:  

The guarantee shall be delivered exclusively through any of the following verified financial instruments: 
1 An electronic Bank Guarantee (e-BG) or a standard Bank Guarantee (BG) formatted as per the text 

in Annexure-P1  

2 A Demand Draft (DD) drawn in favour of Odisha Coal and Power Limited, payable at Bhubaneswar. 
3 An Insurance Surety Bond configured as per Annexure-P2. 

4 A Fixed Deposit Receipt (FDR) completely pledged in favour of Odisha Coal and Power Limited. 

5 Direct online electronic routing via RTGS/NEFT into the verified bank account designated by the 
Purchaser. 

3.5.3 Validity and Invocation:  

The rules governing validity extensions and invocation triggers for performance breaches shall follow the 

strict baseline frameworks set forth in GCC. 

3.5.4 Release Mechanism:  

Notwithstanding any general timelines in the GCC, the submitted CPBG shall be formally returned or 
discharged to the Contractor within ninety (90) days from the successful completion of the project, subject 
to the compilation of the final Risk, Cost, and Delay Assessment Statement (RCDAS) (as applicable) and the 
issuance of a clean No-Demand Certificate by the EIC. 

 
 
3.6 RETENTION MONEY/SECURITY DEPOSIT (SD) 
 

3.6.1 Deduction Percentage from Running Bills:  

A progressive Security Deposit / Retention Money component of _____% shall be dynamically deducted from 

the gross certified value of every monthly Running Account (RA) bill and the final closing bill. 
 

3.6.2 Interface with Risk & Cost Protocol Hierarchy:  

In the event of a default closeout, the accumulated Retention Money shall be locked into the frozen funds 

pool. Pursuant to GCC Clause 16.10.4, it shall be utilized as the Third Layer of Recovery to pay for physical 
completion cost premiums, latent defect rectifications and emergency Tendering expenses incurred through 

substitute on boarding. 

 

3.6.3 Release Mechanism:  

Notwithstanding any general timelines in the GCC, the Retention Money/ Security Deposit shall be formally 

returned or discharged to the Contractor after within (90) days from the successful completion of the project, 
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subject to the compilation of the final Risk, Cost, and Delay Assessment Statement (RCDAS) (as applicable) 

and the issuance of a clean No-Demand Certificate by the EIC. 
 

4 PROGRESS OF WORK:  

4.1  Site Possession, Setting Out & Utilities 

1 Possession of Site: The Owner shall grant right of access and physical possession of work fronts in 

progressive stages. Delayed handover by the Owner (which is not in critical path of GANTT/ PERT 
Chart) shall be logged as a valid hindrance but shall not entitle the Contractor to any monetary 
compensation or idle charges. 

2 Setting Out of Works: The Contractor is solely responsible for the true and proper setting-out of 
physical works based on baseline benchmarks provided by the Engineer-in-Charge (EIC). Any 

dimensional alignment or levelling errors shall be rectified by the Contractor at its own cost. 

3 Provision of Utilities: Unless otherwise explicitly specified in the Scope of Work (SOW), the 
Contractor shall arrange, distribute, and meter all construction water and electrical power required 
for work, testing and commissioning (whichever/if applicable) at its own expense. 
 

4.2  Progress Management & Hindrance Register:  

1 Baseline Schedule Monitoring: The Contractor must submit a detailed project implementation 

schedule to the EIC (on GANTT/ PERT Chart) for approval based on resource-loaded critical path 
analytics. Actual physical progress shall be monitored periodically against these baseline milestones. 

2 Hindrance Register Management: A formal Hindrance Register shall be jointly maintained at the site 
as the sole, legally binding record for validating project delays. 

a) Notification Timeline: The Contractor must log any site bottleneck (such as front delays or force 

majeure) in writing within three (3) days of occurrence. 

b) Removal Timeline: The date of bottleneck resolution must be recorded and jointly signed within 
forty-eight (48) hours of clearance. 

c) EoT Interlocking: No request for a time extension will be considered or approved unless the 
delay is explicitly validated in the Hindrance Register. Delays caused by the Contractor’s material 

shortages or labour scarcity shall not qualify for relief. 
3 Structured Hindrance Register Layout: The register must be maintained chronologically utilizing the 

standard format enclosed as Annexure-H—to systematically prevent double-counting of parallel 

disruptions. EIC at its sole discretion may change the format considering the requirement of project 
under discussion contractor. 

4 Discretionary Customisation: Notwithstanding anything contained in the clauses above, the EIC may, 

at its sole discretion—considering the low financial value of the contract and the specific nature or 
complexity of the work—edit, remove, simplify, or implement alternative methodologies for the 
progress monitoring system. 

 

4.3 Quality of Works, Inspection: 

1 Inspection of Works: The EIC or their authorized representatives shall hold unhindered access to 
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the worksite at all stages to monitor, audit, and inspect the quality of works. The Contractor will 

prepare all required samples for quality check and provide all required tools/ equipment/ 
manpower/ transportation & handling charges/ testing charges at approved laboratories etc. 

complete without any additional cost. 

2 Notice Before Covering Up Work: The Contractor shall request the EIC before burying or covering 
up any foundations, underground structures, cabling, piling, or piping as applicable). Unauthorized 

covering mandates exposure and rectification entirely at the Contractor's cost. 
3 Defective Works and Quality Loop: If any work is found to be substandard or non-compliant with 

technical specifications, the Contractor shall dismantle, replace, or rectify it at its own cost. Revised 

works must be re-presented for inspection within seven (7) days. This quality correction loop shall 
not qualify for an Extension of Time (EoT). 

4 Request for Inspection (RFI): Contractor shall raise request for inspection of the following works in 

the RFI format at least before 6 days 
i) Layout of Foundations 

ii) Backfilling of Foundations 
iii) Reinforcement placing of RCC Structures 

iv) Concreting of RCC Structures 

 

4.4 Final Completion & Handover 

1 Final Performance Testing/Inspection:  

Final acceptance of executed works (as applicable) will be granted only after successful completion 

and verified via a Joint Completion Certificate (JCC). 
2 Mandatory Site Clearance:  

Upon completion or termination, the Contractor must clear away all scaffolding, surplus inventory, 

and rubbish etc.  
3 Materials Found at Site:  

All valuable articles, antiquities, fossils, or geological assets discovered during excavation belong 
absolutely to the Owner. Similarly, any industrial scrap or assets generated during demolition 

belong exclusively to the Owner. 

 

4.5 SITE SANITATION, SCRAP MANAGEMENT & DE-MOBILIZATION 

4.5.1 Continuous Site Cleanup:  

The Contractor shall maintain all work fronts in a safe, clean, and organized condition throughout the 

contract lifecycle. All construction debris, industrial waste, excavated muck, and hazardous run-offs shall be 
cleared continuously and disposed of at designated municipal dump yards or any other place proposed by 

EIC entirely at the Contractor’s own expense. 

4.5.2 Final Site Clearance Mandate:  

Upon project completion, suspension, or issuance of a termination notice, the Contractor shall completely 
dismantle all temporary structures, clear all scrap, and demobilise from the site within fifteen (15) calendar 

days after submission of Final Bill pursuant to Clause no. 3.3 or Clause 7.2.1 (4). 
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4.5.3 Default Remediation:  

If the Contractor fails to deliver the site in a completely cleared, tidy, and operational condition within the 
stipulated timeline, the EIC shall execute the clean-up through a third-party agency. All associated clearing 

fees, haulage costs, and municipal penalties shall be recovered directly from the Contractor’s pending bills 
or contract securities pursuant to Clause 16.12. 

 

5 PROJECT TIMELINES, EXTENSION, WARRANTY & DEFECT LIABILITY 

5.1 COMPLETION PERIOD 

5.1.1 Baseline Contract Period:  

Time is strictly of the essence for this Contract. The Agency shall execute, complete, and deliver the entire 
Scope of Work within the baseline completion period specified in the Special Conditions of Contract (SCC).  

5.1.2 Project Planning:  

The Contractor shall submit a detailed Plan of Activities mapped on a GANTT/ PERT Chart within Seven (7) 

days of the issuance of the Letter of Award (LoA)/Work Order/Contract Agreement for approval by the EIC. 
Upon approval, the project shall progress strictly in accordance with these timelines and PERT chart 

milestones.  

5.2 TIME EXTENSION 

5.2.1 Permissible Hindrances and Delays:  

Extension of time (EOT) may be considered by the Owner only if the progress of work is delayed by reasons 
entirely beyond the control of the Agency and suitably entered in Hindrance Register duly approved by EIC 

(refer clause no 16.4.2).  

5.2.2 Procedure for Requesting Extension: 

1 Hindrance Register: The Agency must document any field delay in the official Hindrance Register 
within twenty-four (24) hours of its occurrence. The entry must be countersigned by the EIC to be 
considered valid. 

2 Formal EOT Application: The Agency shall submit a formal written application for an Extension of 

Time (EOT) to the EIC at least thirty (30) days before the expiry of the baseline contract period. 

3 Documentation: The application must include the certified Hindrance Register logs, a revised GANTT/ 
PERT chart, and a clear impact analysis proving that the hindrance impacted the project's critical 

path. 

5.2.3 Owner's Review and Discretion:  

The EIC shall evaluate the application and grant a formal written extension if the grounds are proven valid. 
The Owner reserves the absolute right to: 

1 Extension Without LD: Grant an extension without levying Liquidated Damages if the delay is not 

attributable to the contractor or unpreventable site constraints. 

2 Extension with LD: Grant an extension with the continuous levy of Liquidated Damages as per Clause 
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16.8.2 if the delay is caused by the Contract's default, slow progress or poor mobilization. 

5.2.4 Consequences of Unauthorized Overrun:  

If the baseline completion period expires and the Agency has not secured a formal, written time extension 

from the Owner, the contract shall instantly face Deemed Termination pursuant to Clause 16.8.4. 

 

5.3 DEFECTS LIABILITY PERIOD (DLP) & WARRANTY OBLIGATIONS 

5.3.1 DLP/Warranty Obligation:  

The Contractor warrants all executed works against structural, civil, mechanical, or electrical breakdown 
during the Defects Liability Period (DLP) specified in the SCC, commencing from the official date on the Work 

Completion Certificate issued under Clause 3.3.1. 

5.3.2 Free Correction of Defects:  

Any deficiency arising from poor workmanship, faulty site engineering, or substandard execution during the 

DLP shall be repaired, replaced, or rectified by the Contractor entirely at its own cost. 

5.3.3 Failure to Rectify:  

Failure to attend to and rectify a reported defect within Seven (7) days (or any duration instructed by the EIC 

based on the critical nature of the defect) of written notice constitutes a material default. Upon expiry of this 

window, the Owner shall execute the work at the Risk and Cost of contractor, deducting all execution costs 
plus a 15% administrative overhead charge directly from withheld retention/performance securities, or 

recovering it as a financial debt pursuant to Clause 17. 

5.3.4 Impact of Post-Termination on DLP:  

If the contract is terminated for default under Clause 7.2, the original Contractor’s liability for the specific 
blocks of physical work they executed remains active. This specific DLP shall commence from the date the 

Owner successfully completes and commissions the balance project scope through the alternative risk-and-

cost agency under Clause 7.3. 

5.3.5 Extended DLP for Rectifications:  

Any component or structural section undergoing major repair or replacement under this clause shall be 

subject to an extended, fresh Defects Liability Period of twelve (12) additional months from its date of re-

commissioning, completion, and fresh verification by the EIC. 

 

6 AUTHORISED REPRESENTATIVE & POWER OF ATTORNEY (PoA) 

6.1 Legal Execution of PoA for Companies and Firms:  

Within 7 days of issuance of work order/Letter of Award/signing the Contract Agreement before mobilizing 

resources, the Contractor must submit a valid, notarized Power of Attorney (PoA) executed on non-judicial 

stamp paper. 
1 For Companies: The PoA must be backed by an official Board Resolution passed by the company's 

directors. 
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2 For Partnership/LLP/Proprietorship Firms: The PoA must be signed by all partners holding status under 

the registered Partnership Deed, or executed directly by the sole Proprietor. 
3 For Govt. Entity: POA must be backed by Office Order/Letter issued by competent authority of Entity. 

4 Credentials: The PoA must explicitly name the Authorised Representative and display verified specimen 

signatures alongside identity proofs. 
 

6.2 Scope of Authority and Legal Binding:  

The nominated representative holds full legal authority to act for and bind the Company or Firm or Govt. 
Entity across all administrative, commercial, and technical matters under this Contract. This representative 

is explicitly empowered to execute bill and invoice authentication, joint Measurement Book (MB) 
verifications, progress reviews, and dispute/settlement handling. 

6.3 Procedures for Change in Representative: To replace or revoke an Authorised Representative, the 

Company or Firm must serve a minimum 7-day prior written notice accompanied by fresh notarized PoA 
documentation. Until the Owner formally accepts the fresh PoA in writing, all actions and signatures of the 

previous representative remain legally binding upon the Contractor. 
 

7 CONTRACT PERFORMANCE CONTROL & DEFAULT REMEDIES 

7.1 LIQUIDATED DAMAGES (LD) FOR DELAY 

7.1.1 Timeline Obligation:  

Time is of the essence for this Contract. The Agency must complete the full Scope of Work and deliverables 
within the explicit timelines specified in the Special Conditions of Contract. 

 
7.1.2 Rate of Deduction and Ceiling:  

If the Agency fails to meet a milestone due to its own default, negligence, or poor performance, Liquidated 

Damages (LD) shall be levied at the rate of 1% of the total Contract value for every week of delay or part 
thereof. The maximum cumulative amount of LD shall be strictly capped at 10% of the total Contract base 

value. 
 

7.1.3 Methodology for Recovery:  

The calculated LD shall be deducted as per procedure set out in clause no. 12. 

 
7.1.4 Deemed Termination Upon Expiry:  

If the contract period expires and a formal, written time extension has not been officially approved and issued 
by the Owner, the contract shall automatically be deemed terminated. Upon such deemed termination, all 

closeout provisions under the Termination for Default Clause no. 7.2 and the Risk and Cost Clause 7.3 shall 

apply. 
 

7.1.5 Termination Triggers and Discretionary Cancellation:  

Reaching the maximum 10% LD cap, or continuous negligent delays, shall be treated as a material breach 
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allowing the Owner to terminate the contract under the Termination for Default Clause 7.2 and invoke the 

Risk and Cost Clause 7.3. Furthermore, during any approved extension period where LD is being levied, the 
Owner reserves the right, at its sole discretion, to terminate the contract at any time if the Agency commits 

repeated defaults regarding project progress or work quality. 

 
7.1.6 Post-Cap Discretionary Extension:  

The Owner may allow the Agency to continue execution past the 10% LD cap under a formal written extension 
if required for the project. Any such extension shall be issued strictly without prejudice to any other rights, 

remedies, or recourses available to the Owner under this Contract or applicable law. Apart from levying the 
maximum capped LD, the Owner reserves the right to renegotiate terms and condition of existing contract. 

If the Agency rejects the newly negotiated terms and condition or mutual consent is not arrived, the Owner 

shall immediately enforce contract termination under sub-clause 7.1.5. 
 

7.1.7 Recovery of Unliquidated Damages for Revenue Loss:  

In the event that the Owner suffers actual financial or revenue loss exceeding the maximum capped 

Liquidated Damages due to default of Contractor, the Owner reserves the absolute right to recover such 
additional, unliquidated damages from the Agency. This recovery mechanism shall be enforceable during any 

approved contract extension period, or during the execution of the Risk and Cost Period following a 

termination due to default. To eliminate commercial disputes, such financial or revenue loss shall be 
evaluated exclusively by an independent third-party financial expert (such as an IBBI-registered valuer or an 
NSE/BSE/Nationalised Bank empanelled firm/Professional Chartered Accountant) nominated via a time-
bound panel selection process. The full professional fees of this independent expert shall be borne entirely 

by the Contractor. Such independent third-party financial expert shall be selected on mutual consent. In case 

of dispute in mutual consent, owner decision shall be final. This exercise shall be completed within 90 days 
from the date of completion of work. 

7.2  TERMINATION OF CONTRACT FOR DEFAULT: 

The Owner reserves the right to terminate this Contract, in whole or in part, in the event of non-performance, 

substandard performance or any material breach of the terms and conditions by the Contractor. Prior to 
termination, the Owner shall issue a seven (7) days’ written notice to cure the default. If the Contractor 
submits a written appeal within three (3) days proving genuine site constraints, the EIC retains sole 

administrative discretion to grant a firm, revised remediation deadline strictly without prejudice to any other 
rights or recoveries.  Upon the Contractor’s failure to rectify the breach within the stipulated period, the 

Owner shall issue a formal notice of termination. Following issuance of the termination notice, the following 

closeout procedures shall be strictly executed: 
7.2.1 Immediate Cessation of Work:  

The Agency shall immediately cease all further work, services, and operational activities under this Contract. 
7.2.2 Assessment of Completed Work:  

A comprehensive joint measurement of physical works successfully executed up to the date of termination 

shall be recorded in the official Measurement Book (MB) within fifteen (15) calendar days of termination. If 

the Contractor fails to attend, the unilateral measurement recorded by the EIC shall be final, conclusive, and 
legally binding. 
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7.2.3 Inventory and Document Handover:  

The Contractor shall hand over all site assets, engineering layouts, "as-built" data, customization files, 

layouts, and technical data to the EIC within Fifteen (15) calendar days of termination. 
 

7.2.4 Final Invoicing and Settlement:  

a) Submission Timeline: The Agency shall submit its final invoice within thirty (30) calendar days from 

the official date of termination, based strictly on the physical works approved, accepted, and 
recorded by the EIC up to the termination date. 

b) Withholding and Forfeiture: All pending monthly progress bills, outstanding claims, as well as the 

final bill amount, shall be strictly withheld by the Owner, and the Performance Security shall stand 
forfeited immediately upon default termination. Final financial reconciliation shall remain frozen 
until the completion of the Risk and Cost execution under Clause 7.3. 

c) Failure to Submit Within 30 Days: If the Agency fails to submit its final invoice within the stipulated 
thirty (30) day window, it shall be deemed a complete and irrevocable waiver of all financial claims 

under this Contract. Upon such default, the EIC shall unilaterally prepare a final closure valuation of 
the executed works based strictly on the official Measurement Book (MB) records pursuant to Sub 

Clause 7.2.2. This unilateral valuation shall be final, conclusive, and legally binding on the Contractor, 

and the Owner shall proceed with closing the contract account for risk and cost settlement.  
 
The Owner reserves the right to assign the remaining balance of the Scope of Work to an alternative vendor 

entirely at the risk and cost of the Agency, pursuant to the Risk and Cost Clause 7.3. 

 
7.3 RISK AND COST  

7.3.1 Appointment of Alternative Agency:  

In the event of Contract termination due to default by the Agency pursuant to Clause 7.2 the Owner reserves 

the right to execute the remaining unexecuted Scope of Work through the L2 Bidder or any other alternative 
agency selected at the Owner's sole discretion. 

7.3.2 Determination of Alternate Agency:  

a) First Right of Refusal to the L2 Bidder: Following default termination under Clause 7.2, the Owner 

shall first formally offer the balance unexecuted scope of work to the L2 bidder from the original 
tendering process, conditional upon the L2 bidder agreeing to execute and complete the remaining 

works strictly at their originally quoted L2 rates. 
b) Alternative Selection Upon L2 Rejection: If the L2 bidder explicitly rejects the offer or fails to respond 

within Fifteen (15) days, the Owner shall select a replacement contractor through a fresh, suitable 

tendering process executed strictly in accordance with the policies of the Owner. 
7.3.3 Agency Risk and Cost Indemnity:  

All such balance scope of works shall be performed at the sole risk, cost, and responsibility of the original 
Agency (Original Contractor). The Contractor shall indemnify and hold the Owner harmless against any loss, 

damage, or inflation resulted from Contractor’s default. 
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7.3.4 Financial Settlement and Recovery of Additional Costs: 

a) Definition: Additional Cost refers to the net expense exceeding the original contract awarded 
contract price of L1 Bidder, Administrative and Re-Tendering Cost, Liquidated Damages and 

Unliquidated Damages (whichever is applicable). 
b) Withholding Payments: The Owner shall withhold all pending payments under Clause 7.2.4 (b) until 

the balance works are completed by the alternative agency and the final risk and cost liability is 
calculated. The Timeline of Risk and Cost Settlement shall be 90 days from the date of accepted 
completion period of Alternate agency. 

c) Recovery: Additional Cost under clause 7.3.4 shall be recover pursuant to Clause no. 17. 
7.3.5 Limitations of Liability and Scope: 

a) Limitation of Scope: The right of the Owner to assign balance scope of work to a third party at the 
risk and cost of the Agency shall be strictly restricted to the total cope of work and technical 
specifications originally defined in scope work under this RFP/LOA/WO/Contract Document. 

b) Consequential Financial Liabilities: The total financial liability of the Agency under a Risk and Cost 
execution shall include: 

c) The net positive difference between the third-party work execution cost and the original contract 
price. 

d) The standard cost of administrative and tendering shall be Rs 1 Lakh. If there is further increase in 

such cost due to extensions of tender or any other reason, the owner will submit justification with 
proof to the Contractor. 

e) Latent Defect Rectifications: Costs incurred for the rectification of latent defects that were not 
identified or measured during the final measurement process at the time of contract termination. 

f) Applicable Liquidated Damage: 

I. The delay clock does not stop at contract termination. Liquidated damages will run 
continuously from the original contract deadline (or extended without levy of LD) until the 

replacement agency fully completes and certifies the remaining work. 
II. Any mobilization time or extensions given to the replacement agency—provided they are 

not due to the default of the replacement agency—count as a continuous delay and will be 
charged to the original Agency's account. However, if the replacement agency defaults on 
the contract and the Owner freezes the default of the replacement agency, the delay liability 

of the original Agency shall strictly freeze on such default date of Replacement Agency. 
III. If the accumulated delay causes the baseline LD ceiling cap to be exhausted or diluted, the 

Owner reserves the right to claim and recover unliquidated damages. These damages shall 

be evaluated and enforced based on documentary evidence of actual losses, including 
certified project revenue losses, extra oversight fees and government fines, where applicable 

pursuant to Clause 7.1.7. 
 

8 SUSPENSION/ TERMINATION ON OWNER CONVENIENCE 

8.1  Contract Suspension 
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8.1.1 Right of Suspension and Demobilisation:  

The Owner reserves the absolute right to suspend the execution of the works, in whole or in part, at any time 
for reasons entirely beyond the control of the Owner (including but not limited to statutory halts, land 

acquisition delays, or administrative directives). 

1. Upon receipt of a written suspension order from the Owner, the Contractor shall immediately 

safeguard and halt all field operations. 

2. If specifically instructed by the Owner in writing, the Contractor shall immediately demobilise its 
plant, machinery, manpower, and temporary structures from the site or work fronts within the 

timeline specified in the instruction. 

8.1.2 Resumption and Price Adjustment Claims: 

1. Proposal Submission: When the Owner issues a formal notice to resume the suspended works, the 
Contractor may submit a comprehensive commercial proposal detailing the genuine financial 
impacts caused by the suspension. 

2. Owner's Discretion & Unexpired Period Restrictions: Any such financial claim or price adjustment 
shall be subject to the strict review and formal written approval of the Owner. 

Unexpired Completion Period: If the original baseline completion period of the Contract has not 
expired at the time of resumption, no price revision or inflation proposal shall be accepted. The 

Contractor’s claim shall be strictly restricted only to actual remobilisation costs, subject to 

verification and audit of physical bills by the Owner. 

3. Predefined Price Revision Post-Expiry: If the formal notice to resume the suspended works is issued 
after the expiration of the original contract completion period, any price revision for the balance 
unexecuted scope of work shall be evaluated strictly based on the following predefined system: 

a. Rate Alignment: The price revision shall be calculated using the prevailing standard Schedule of 

Rates (OSR, DSR) or Wholesale Price Index (WPI) inflation formulas predefined in the Special 
Conditions of Contract (SCC), capped at a maximum ceiling of [Specify % e.g., 5%] over the original 

contract rates. 

b. Time-Bound Evaluation: The EIC shall evaluate and finalize the revised rates within thirty (30) 

days of the Contractor's proposal submission. 

4. Closure Upon Rejection: If the Owner finds the Contractor's financial proposal or calculated price 
revision unacceptable, or if mutual consent is not arrived at within thirty (30) days of project 

resumption, the Contract shall be deemed closed as of the original date of suspension. In such an 
event, the financial settlement rules under the Termination for Convenience Clause (Clause 8.2) 

shall prevail, and the Contractor shall have no further financial recourse. 

8.1.3 Prolonged Suspension and Extensions:  

If the suspension period continuously extends to one hundred and eighty (180) calendar days, the Contract 

shall automatically be deemed terminated as of the original date of suspension, and final account closure 
shall be executed strictly under the terms of Clause 8.2. However, the Owner and the Contractor may, by 
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mutual written agreement executed prior to the expiry of the 180 days, explicitly extend the suspension 

deadline beyond the baseline 180-day period under mutually agreed terms. 

8.1.4 Contractor's Right to Seek Early Closure:  

If the Contractor does not wish to wait for the 180-day window, the Contractor may submit a formal written 
request to the Owner seeking early closure under the Termination for Convenience provisions. This option 

can only be exercised after a minimum period of three (3) consecutive months has elapsed from the initial 
date of suspension. 

8.1.5 Absolute Limitation on Claims & Waiver of Indirect Losses:  

Under no circumstances of suspension, resumption, or subsequent closure under this clause shall the 

Contractor be entitled to claim any anticipated profits, unearned overheads, or consequential financial 

damages. 

8.1.6 Exclusion of Indirect Loss Absent Demobilisation Order: 

 In cases where the Owner issues a suspension order without an explicit written instruction to demobilise 
under Clause 8.1.1, the Contractor shall not be entitled to claim, and hereby expressly waives all rights to 

demand, any indirect, remote, special, incidental, or consequential losses. This includes, but is not limited to, 
loss of business opportunity, loss of revenue, head office overhead allocations, idle plant opportunity costs, 

or speculative standby charges. 

The Owner’s financial liability shall be strictly restricted to the value of actual physical work successfully 
completed and verified up to the date of suspension, plus any direct, unpreventable on-site watch-and-ward 
costs approved in writing by the EIC. 

8.1.7 Enforcement of Prior Default Recoveries:  

Any suspension or subsequent convenience closure under this clause shall not absolve the Contractor from 
past performance liabilities. The Owner retains the absolute right to calculate, adjust, and deduct all 

outstanding statutory recoveries, unrectified material defects, and Liquidated Damages accumulated due to 
Contractor defaults during the active execution period and under the contract. 

 

8.2 TERMINATION FOR CONVENIENCE:  

The Owner reserves the right to terminate this Contract at any time for its convenience by serving a Fifteen 

(15) days’ written notice to the Agency. The reason for termination may be shared if it is not confidential. 

Upon the effective date of termination, the following financial settlement rules shall apply: 
8.2.1 Work Assessment:  

A comprehensive joint measurement of physical works successfully executed up to the date of 

termination shall be recorded in the official Measurement Book (MB) within fifteen (15) calendar days of 

termination. If the Contractor fails to attend, the unilateral measurement recorded by the EIC shall be 
final, conclusive, and legally binding. 

8.2.2 Approved Payments:  

The Owner shall release payments only for the value of the completed and accepted works as approved 

by the EIC, based strictly on the agreed contract rates. 
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8.2.3 Exclusions:  

The Agency shall not be entitled to receive any compensation, anticipated profits, unearned overheads, 
for the unexecuted portions of the Scope of Work. 

8.2.4 Enforcement of Prior Recoveries and Liabilities:  

Termination for convenience will not relieve the Contractor from any existing financial liabilities. The Owner 
has the right to deduct any outstanding penalties, liquidated damages, costs for unrectified defects, or 
damage from the final settlement amount or any available security deposits pursuant to Clause 17. 

9 FORCE MAJEURE 

9.1 Definition and Scope:  

Any delays in or failure of performance by the Owner or the Agency, other than the payment of money, shall 
not constitute a default hereunder or give rise to any claim for damages, if and to the extent such delays or 

failures of performance are caused by occurrences entirely beyond the reasonable control of the affected 

party. For this work, such occurrences shall include, but are not limited to: 
1. Acts of God, natural disasters, severe floods, fires, earthquakes, or epidemics. 

2. Acts of war, terrorism, rebellion, sabotage, civil unrest, riots, or major strikes. 

3. Expropriation or confiscation of facilities by state authorities. 

4. Compliance with any new, unexpected statutory orders, lockdown, restrictions, or emergency decrees 

issued by governmental authorities. 

5. Unreasonable delay or non-receipt of any applicable prior statutory/regulatory approval from statutory 

or government bodies, provided the Agency has uploaded flawless applications, submitted error-free 
technical responses, and logged the bottleneck within the Hindrance Register (Clause 4.2) in a timely 

manner. 

9.2 Mandatory Notice Period:  

Neither party can claim the protection of Force Majeure unless it provides a formal written notice within 

Fifteen (15) days of the occurrence of such an event to the other party. The notice must contain verified 
documentary evidence of the event and a clear assessment of its impact on the work schedule. 

9.3 Mitigation of Delay:  

Upon the invocation of this clause, the contract clock shall be frozen via the Hindrance Register. Both parties 
shall take all reasonable steps to minimize delays and resume as soon as the Force Majeure condition ceases 

to exist. 

9.4 Mutual Closure of Contract:  

In the event that the Force Majeure condition continues uninterrupted beyond ninety (90) days, or as decided 

by mutual consent of both parties, the project timeline shall be deemed unviable. Under such circumstances, 
the Owner and the Agency shall mutually close the contract without any further financial liability, penalty, or 

damage claims on either side. However, such mutual closure shall not waive, release, or absolve the Agency 

from any liability, penalty, or default committed under the contract prior to the occurrence of the Force 
Majeure event. 
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9.5 Financial Settlement Upon Closure:  

In case of mutual closure due to an extended Force Majeure event, the financial settlement shall be governed 

strictly by the valuation rules outlined under Termination for Convenience (Clause 8.2). The Agency shall be 

paid only for the specific works or phases or milestone successfully completed, accepted, and certified by the 
EIC up to the formal date of the Force Majeure invocation. However, any financial recovery, liquidated 

damages, or penalties arising from a default committed by the Agency prior to the Force Majeure event shall 
be strictly deducted from this final settlement. 

10 COMPLIANCE, LIABILITY, INTELLECTUAL PROPERTY, AND INTEGRITY 

10.1 STATUTORY COMPLIANCE AND HR CLEARANCE GATES 

1 Absolute Compliance:  

The Agency must execute all works in strict compliance with all local, state, and national laws, 
regulations, and municipal rules throughout the contract duration. 

2 Operational Expenses:  
The Agency shall secure and maintain all required operational licenses, clearances, and tax 

registrations entirely at its own cost. 
3 Labour Regulation:  

The Agency must strictly abide by all statutory minimum wage rules, working hours, safety standards, 

and timely EPF and ESI contributions. 
4 HR Compliance:  

Prior to mobilization, the Agency must obtain the mandatory HR compliance checklist and submit all 

validated personnel, labour, and vehicle records to the Owner’s HR Department. 
5 HR Clearance: 

Obtaining a formal HR clearance certificate is an absolute condition precedent for releasing any 

progressive Running Account (RA) Bill, or final bill. Payments will be withheld without this clearance. 

 

10.2 RISK INSURANCE AND OWNER RECOVERY RIGHTS 

1 Long-Term Policies:  

Insurance covering permanent physical assets created in the project (Contractor’s All Risks / Erection 

All Risks) and Third-Party Liability must remain continuously active through the entire execution 
period and the Defect Liability Period (DLP). 

2 Execution-Only Policies:  
Insurances for active site operations—including ESIC/Workmen’s Compensation, Transit, and 

Tools/Machinery coverage—must remain active until formal asset handover. 

3 Proof of Premium:  
Valid copies of all insurance policies and official premium receipts must be submitted to the Owner 

prior to site mobilization. 
4 Owner's Right to Cover:  

If the Agency fails to maintain or renew any policy, the Owner reserves the right to independently 



 

Page 65 of 122 
 

procure the coverage and deduct the full premium plus an administrative surcharge from any 

pending bills or retention money. 
10.3 LIMITATION OF LIABILITY AND CAP EXCLUSIONS 

1 Core Execution Liability:  

The Contractor bears absolute financial and technical liability for the structural stability and 
mechanical integrity of all works until final handover and throughout the DLP. 

2 Consequential Damage Waiver:  
Neither party is liable for indirect, special, or consequential damages, loss of business, or commercial 
disruptions, except for specific delay overheads and revenue losses under Clause 16.8.7. 

3 The 100% Contract Cap:  
The Contractor's aggregate liability for all breaches is capped at 100% of the total basic contract 

value. 

4 Super-Cap Recoveries:  
Financial recoveries under the Liquidated Damages framework (Clause 16.8) and cost premiums 

under the Risk and Cost Protocol (Clause 16.10) bypass the cap and apply over and above the 100% 
limit. 

5 Absolute Liabilities:  

The liability cap is voided for claims involving gross negligence, fraud, wilful misconduct, 
statutory/environmental violations, third-party injuries, or core labour and IPR indemnities. 

 

10.4 COMPREHENSIVE INDEMNITY AND DISPUTE SETTLEMENT 

1 General Indemnity:  

The Contractor shall fully indemnify and hold harmless the Owner, its directors, and the Engineer-in-
Charge (EIC) against all losses, damages, penalties, and legal fees arising from site performance or 

defaults. 
2 Workforce Liabilities:  

The Contractor assumes exclusive liability for its personnel and must fully indemnify the Owner 

against any claims resulting from accidents, occupational diseases, injuries, or fatalities at the Project 
Site. 

3 Statutory & IPR Infringement:  
The Contractor shall indemnify the Owner against all financial penalties arising from labour law 
violations, permit failures, or third-party patent/intellectual property infringements. 

4 Owner’s Direct Settlement:  
If the Contractor fails to resolve a third-party or statutory claim, the Owner may settle it directly and 

deduct the exact settlement sum plus administrative expenses (10% of the cost of settlement) from 

running bills or the Performance Bank Guarantee (PBG). 
 

10.5 DATA INTEGRITY, AUDIT RIGHTS, AND RETENTION SURVIVAL 

1 Accuracy Guarantee:  
The Agency is solely responsible for the precision and reliability of all field measurements, log sheets, 

reports, and bills submitted under this contract. 
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2 7-Day Error Correction:  

Upon receiving notice from the EIC, the Agency must immediately rectify any data error or omission 
at its own cost and risk within seven (7) days. 

3 Material Breach Rules:  

Inaccurate data causing regulatory rejections, incorrect billing, or financial loss allows the Owner to 
levy penalties, withhold payments, or enforce Risk and Cost termination under Clause 16.8. 

4 Post-Term Survival:  
The Agency's liability for data validity, invoices, and technical reports remains absolute and survives 
for five (5) years following contract completion or termination, or for such longer period as may be 

required under applicable laws or any future change of law governing statutory audits, tax 
assessments, or data retention. 

5 Retrospective Recovery:  

The Owner maintains the right to audit records and recover financial losses, overpayments, or GST-
related statutory penalties during this extended survival window, despite final bill settlement. 

 

10.6 NON-DISCLOSURE AND CONFIDENTIALITY 

1 Confidential Information Defined:  

All data, plans, drawings, technical specifications, and correspondence provided by the Owner or 
generated by the Agency constitute strictly confidential information. 

2 Dissemination Restrictions:  
The Agency and its sub-contractors are prohibited from disclosing, copying, or distributing project 

information to any third party, media house, or public platform without explicit written 

authorization. 
3 Statutory Exception:  

Disclosures are permitted only to authorized regulatory bodies and government portals strictly for 
securing mandatory project clearances and approvals. 

4 Post Term Survival:  

Standard confidentiality restrictions bind the Agency for five (5) years post-termination or 
completion or for such longer period as may be required under applicable laws or any future change 

of law governing Confidentiality. But obligations for trade secrets, proprietary software, and core 
intellectual property survive indefinitely. 

 

10.7 INTELLECTUAL PROPERTY RIGHTS AND RE-USE RESTRICTIONS 

1 Exclusive Project Ownership: All engineering designs, structural layouts, calculation sheets, 

customization files, blueprints, "as-built" data, and reports belong exclusively to the Owner 

immediately upon creation. 
2 Mandatory Source File Handover:  

Upon contract completion or termination, the Agency must hand over all final deliverables and 
editable source files (documents, sheets, software packages) to the EIC without retaining any lien or 
claim. 

3 Re-use Prohibition:  
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The Agency has no proprietary rights over project records and is strictly prohibited from replicating, 

repurposing, or using the compiled project data for any other client, tender, or external assignment. 
4 Baseline Data License:  

The Contractor is granted a non-exclusive, royalty-free, revocable license to use the Owner's baseline 

data strictly for executing the contract works. 
5 Pre-Existing IP & Licenses:  

Pre-existing IP remains the property of the respective party. If integrated into permanent works, the 
Contractor grants the Owner a perpetual, irrevocable, worldwide, royalty-free license to use and 
maintain it. All third-party automation and equipment licenses must be legally procured in the 

Owner’s name. 
6 Infringement Defense:  

The Contractor warrants that no deployed system infringes third-party patents. If a claim is brought 

against the Owner, the Contractor must take absolute control of the legal defense at its own expense. 

 

10.8 CONFLICT OF INTEREST  

1 Impartial Service:  

The Agency must provide objective, impartial services, holding the Owner's interest’s paramount and 

avoiding any conflict with external corporate or personal assignments. 
2 Relationship Certification:  

The Agency certifies that no employee, director, or partner has any direct or indirect personal or 
financial relationship with the Owner's procurement or monitoring staff. 

3 Immediate Written Disclosure:  

If a potential or actual conflict arises during the contract, the Agency must immediately disclose it to 
the EIC in writing along with a mitigation strategy. 

4 Concealment Penalties:  
Any concealment of a conflict constitutes an incurable material breach, empowering the Owner to 

terminate the contract for default under Clause 7.2, forfeit the Performance Security, and blacklist 

the firm. 
 

10.9 INTEGRITY COMMITMENT  

1 Clean Procurement Mandate:  
The Agency, its staff, and agents are strictly prohibited from engaging in any corrupt, fraudulent, 

collusive, coercive, or obstructive practices to expedite operations or influence the processing of bills 
and files in the Owner’s office or any government department. 

2 Enforcement & Termination:  

Any verified ethical violation empowers the Owner to immediately terminate the contract under 
Clause 7.2 and award the remaining scope to a third party under the Risk and Cost framework of 

Clause 7.3. 
3 Three-Year Blacklisting:  

Following a violation, the Agency, its parent companies, and subsidiaries shall be formally blacklisted 

and debarred from participating in any future tenders of Odisha Coal and Power Limited (OCPL) for 
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a minimum period of three (3) years. 

 

10.10 RESTRICTIONS ON SUBLETTING AND ASSIGNMENT 

1 Explicit Written Consent:  

The Contractor shall not assign, transfer, delegate, or sublet the whole contract or any fractional part 
of the Scope of Work (SOW) without the prior, explicit written consent of the Owner. 

2 Unauthorized Default:  
Any unauthorized subletting is null and void, constitutes an incurable performance default under 
Clause 7.2, and authorizes immediate default termination and risk-and-cost enforcement. 

3 Residual Liability:  
If written consent is granted for a specialized sub-contractor, the Contractor remains fully and 

directly liable for the acts, defaults, workmanship, negligence, or delays of that sub-contractor as if 

they were its own omissions. 
 

11 Safety, Health, Environment: 

11.1 SOP Approval, and Adherence:  

The Contractor shall submit the detailed Safety, Health, and Environment (SHE) Standard Operating 

Procedure (SOP) for the scope of work to the Engineer-in-Charge (EIC) for formal approval prior to the 

commencement of any site activities. Once approved, this SOP shall be strictly followed and maintained by 
the Agency for the entire life of the contract. 

 

11.2 Compliance with Protocols and Work Permit System:  

The Agency shall ensure that all staff strictly abide by the safety, occupational health, and environmental 

rules, regulations, and standard operating procedures (SOPs) agreed by the Owner. A comprehensive Work 
Permit system shall be established at the site, and the Agency must obtain a valid work permit from the EIC 

or its authorized personnel before the commencement of any work. 
 

11.3 Mandatory PPE and Medical Fitness:  

All site personnel must wear appropriate Personal Protective Equipment (PPE)—including safety helmets, 
high-visibility vests, safety shoes, and respirators etc. as applicable —provided entirely at the Agency's own 

cost. The Agency shall also ensure all deployed personnel are medically fit for duty. 

11.4 SHE Penalty Schedule:  

The Owner reserves the right to suspend activities or bar non-compliant personnel from the site. Financial 

penalties shall be levied strictly in accordance with the following schedule: 
1 Minor Default (e.g., failure to wear PPE, improper waste disposal, poor hygiene practices): ₹5,000 

per instance. 
2 Major Default (e.g., operating equipment without authorization, working under the influence of 

substances, ignoring environmental/health hazards): ₹20,000 per instance. 
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3 Critical Default (e.g., failure to report a contagious outbreak or incident, accident (any type) actions 

causing an injury or environmental spill, bypassing critical safety interlocks): ₹50,000 per instance. 
4 Repeat Violations: The penalty amount shall double for the second and subsequent occurrences of 

the same default. 

11.5 Indemnification and Cost Responsibility:  

The Agency shall fully indemnify, defend, and hold harmless the Owner from all claims, liabilities, losses, 

damages, medical expenses, or costs arising out of any safety default, occupational health failure, 
environmental damage, non-compliance, or site accident caused by the Agency's personnel. The Agency shall 
handle, resolve, and remedy all such defaults, accidents, and associated liabilities entirely at its own cost. 

 

12 Severability:  

If any specific clause, sub-clause, word, or sentence of this Contract is declared null, void, illegal, or 
unenforceable by a court of competent jurisdiction or statutory authority, such invalidity shall not affect the 

rest of the agreement. The remaining terms and conditions of this Contract shall continue to be valid, 
operative, and fully enforceable against both parties. 

 

13 WAIVER, AMENDMENTS & ENTIRE AGREEMENT 

13.1 No Implicit Waiver:  

No failure, delay, or tolerance by either Party in enforcing any right, power, or remedy under this Contract 
shall operate as a waiver of that provision. Any valid waiver of a breach or default must be issued explicitly 

in writing by the authorized signatory of the waiving Party. A waiver of a specific default shall not be 
construed as a waiver of any subsequent breach. 

13.2 Amendments and Variations:  

No modification, rate variation, scope alteration, or amendment to any part of this Contract (including GCC, 
SCC, SOW, BOQ, or Technical Specifications) shall be legally binding unless executed explicitly in writing and 

signed by the authorized competent authorities of both the Owner and the Contractor. 

13.3 Entire Agreement:  

This Contract constitutes the final, complete, and exclusive agreement between the Parties regarding the 

Scope of Work. It supersedes all prior electronic communications, oral negotiations, pre-bid clarifications, 
Letters of Intent (LoI), or informal promises exchanged prior to the execution date. 

13.4 Preservation of Remedies:  

Any conditional timeline extension, temporary relaxation, or performance deferral granted by the Owner 

regarding the Contractor's project delays shall be strictly without prejudice to the Owner's rights. The 

Owner's choice to postpone the calculation of Liquidated Damages (Clause 16.8), defer default termination 
(Clause 16.9.1), or permit work to continue past a milestone deadline shall never operate as an implicit 

waiver, course of conduct endorsement, or forfeiture. The Owner retains the absolute right to enforce full 
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default penalties, risk-and-cost actions (Clause 16.10), and debt recoveries (Clause 16.12) at any subsequent 

stage. 

14 Order Precedence (Conflict of Clauses) 

14.1 Absolute Hierarchy of Contract Documents:  

In the event of any ambiguity, discrepancy, contradiction, or conflict between the various documents forming 

this Contract, the documents shall be interpreted, construed, and enforced strictly in accordance with the 

following descending order of precedence: 
1. The formal Contract Agreement / Work Order/Letter of Award. 
2. The official Letter of Intent (LoI) issued by the Owner. 
3. Post-bid clarifications/negotiation, official Minutes of Meetings (MoMs) on commercial or technical 

terms, and final corrigenda issued prior to award of contract or signing. 

4. Official Pre-bid clarifications, responses to pre-bid queries, and initial tender addenda issued during 
the bidding phase. 

5. Project-Specific Custom Documents: The Special Conditions of Contract (SCC), the detailed Scope of 
Work (SOW), and the approved Technical Specifications, the priced Bill of Quantities (BOQ) / price 

schedules. All documents within this specific tier hold equal authority and must be read in 
conjunction with one another; if an internal conflict arises between them, the rule under Clause 14.2 
shall apply. 

6. The General Conditions of Contract (GCC). 
7. The Contractor’s original commercial and technical bid submittals. 

 

14.2 Resolution of Internal Contradictions: 

14.2.1 Contextual Resolution:  

If an internal conflict or contradiction is discovered between clauses within the same document (e.g., two 
conflicting rules within the GCC), the specific clause that imposes a more stringent technical requirement, a 

higher quality standard, or provides a superior financial protection or recovery right to the Owner shall take 
absolute precedence over the more general clause. 

 

14.2.2 Reference to the EIC:  

Any ambiguity or conflict between drawings, technical specifications, and the BOQ shall be immediately 

referred by the Contractor to the EIC in writing. The EIC shall review the discrepancy and issue a formal 
clarification or administrative directive within seven (7) calendar days. The decision and interpretation issued 

by the EIC shall be final, conclusive, and legally binding upon the Contractor. 
 

14.2.3 No Unauthorized Deviation:  

The Contractor shall not take advantage of any clerical errors, omissions, or ambiguities in the contract 

documents. No physical work or material procurement shall be executed on an ambiguous front until the EIC 
issues a formal clarification, and any unauthorized deviation executed by the Contractor shall be rectified 

entirely at its own cost and consequence. 
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15 Applicability and severability: 

15.1 Scope of Application: 

This General Conditions of Contract (GCC) is universally applicable to all Bill of Quantities (BOQ)/Lump sum. 

This includes Works and Services (Consultancy/Non Consultancy) based on Bill on Bill of Quantity/Lump sum, 
etc. executed by the Owner. 

 

15.2 Selective Applicability of Clauses: 

If a specific clause within this GCC is technically irrelevant or non-applicable to the distinct physical scope of 
a particular project, that clause shall automatically be deemed non-applicable for that specific contract. 
However, the remaining clauses of this GCC shall stay fully active, binding, and enforceable upon both parties 
without any dilution or invalidation. 
 

15.3 APPLICABILITY AND SEVERABILITY NOTE 

15.3.1 Scope of Application: 

This General Conditions of Contract (GCC) is universally applicable to all Bill of Quantities (BOQ) based 
contracts. This includes Civil Works, Electrical Installations, Mechanical Installations, and various other 

similar industrial or engineering works projects executed by the Owner. 

15.3.2 Selective Applicability of Clauses: 

If a specific clause within this GCC is technically irrelevant or non-applicable to the distinct physical scope of 
a particular project, that clause shall automatically be deemed non-applicable for that specific contract. 

However, the remaining clauses of this GCC shall stay fully active, binding, and enforceable upon both parties 
without any dilution or invalidation. 

 

16 Survival of Terms 

Both parties explicitly agree that those clauses whose core purpose requires them to operate beyond the 

lifecycle of the project shall completely survive the contract closure, expiry, termination, or convenience 
closeout of this Contract. Surviving provisions include, but are not limited to, the Liquidated Damages 

dynamic re-computations and unliquidated loss extractions under Clause 7.1; the financial settlement 
hierarchy and recovery metrics under the Risk and Cost Protocol (Clause 7.3); the comprehensive third-party, 

statutory, and proprietary under Clause 10.7 and Defect Liability/Warranties/Service Guarantees (If 
applicable under Special Condition of Contract. 
 

17 RECOVERY OF CONTRACTUAL DUES & SHORTFALL REMEDIES 

17.1 Comprehensive Recovery Rights:  

Any financial liability, penalty, Liquidated Damages/Unliquidated damage (Clause 7.1), risk-and-cost excess 
(Clause 7.3), or defect rectification expenditure arising under this Contract shall be recovered progressively 

from the following instruments: 
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1 Running Dues: Deduction from any progressive milestone or Running Account (RA) invoices 

submitted by the Agency. 

2 Contract Securities: Forfeiture or invocation of the Retention Money, Security Deposit, or 

Performance Bank Guarantee (PBG) furnished under this Contract. 

3 Cross-Contract Set-Off: Withholding and adjustment against any pending bills, processed invoices, 
or securities owed to the Agency under any other contract with the Owner. 

17.2 Shortfall and Legal Recourse:  

If the aggregate of all available dues and contract securities is insufficient to cover the total liability, the 
remaining shortfall shall be treated as an outstanding financial debt. The Owner shall recover such shortfall 

from the Agency through formal legal recourse, including statutory arbitration or judicial proceedings, 
entirely at the risk, cost, and expense of the Agency. 

 

18 FINAL BILL AND CONTRACT CLOSURE: 

To claim the final payment and close the contract, the Contractor must submit the Final Bill to the Owner. 
This submission must include the following mandatory documents: 

a) Work Completion Certificate: The official certificate obtained from the Engineer-in-Charge (EIC) 
confirming completion of work as per Scope of Work. Format enclosed as Annexure-C-1 

b) No Claim Certificate (NCC): A signed declaration confirming the Contractor has no further financial 

claims against the Owner. Format enclosed as Annexure-C-2 
c) Indemnity Bond: A legal document protecting the Owner from any future liabilities or third-party 

claims arising from the work executed by the Contractor. Format enclosed as Annexure-C-3 

d) Supporting Documents & Deliverables: All necessary supporting records as determined and 
accepted by the Engineer-in-Charge (EIC). These shall include, but are not limited to, the following 
final deliverables (whichever is applicable) required to certify completion of the work: 

1) Final Measurement Sheets: Formally accepted and signed off by the EIC. 
2) As-Built Drawings: Complete, accurate sets reflecting the finalized site modifications. 
3) Technical Documents: All operation manuals, test reports, and related project engineering 

documentation. 
4) OEM Warranty Certificates: Original warranty documents issued by Original Equipment 

Manufacturers for installed equipment. 
5) Material Reconciliation Statement: Required if materials were free-issued by the Owner, 

formally cross-referencing issued quantities against actual consumption and previous Running 
Account (RA) bills. 

6) Inventory & Material Handover Statement: Required if specified in the contract, verifying the 
formal handover of spares, mandatory items, or surplus inventory from the Contractor to the 
Owner. 

7) Release Requests: Official letters seeking the formal release of the Retention Money and 
Performance Bank Guarantee (PBG) pursuant to provision of contract. 

8) Additional Deliverables: Any other specific data, documentation, or certificates requested by 
the EIC to close out the scope. 

 

19 DISPUTE RESOLUTION: 
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19.1  Amicable & Mutual Settlement: 

Any dispute, difference, or grievance arising out of this Contract shall be resolved in the first instance through 
mutual negotiations and amicable discussions between the designated representatives of both parties. 

 

19.2 Administrative Decision: 

If a mutual settlement cannot be reached through amicable discussions within thirty (30) days from the date 

the dispute is formally raised, the matter shall be referred to the Chief Executive Officer (CEO) of Odisha Coal 
and Power Limited (OCPL). The CEO, OCPL or his Authorised Representative shall review the dispute and 
serve as the final administrative authority to decide upon the matter. The decision rendered by the CEO, 

OCPL or his Authorised Representative shall be binding on both parties. 

19.3 Arbitration Proceedings 

In the event that either party remains aggrieved and a dispute remains unresolved or unsettled after the 

decision of the CEO, OCPL or his Authorised Representative, such dispute shall be referred to and resolved 
by formal arbitration. 

 
4. Applicable Law: The arbitration proceedings shall be governed strictly by the provisions of the 

Arbitration & Conciliation Act, 1996 of India, including any statutory modifications, amendments, 

or re-enactments thereof. 
5. Constitution of Tribunal: The arbitration shall be conducted by a Sole Arbitrator. 

6. Appointment of Arbitrator: The Sole Arbitrator shall be appointed upon the mutual consent of 
both parties. If the parties fail to reach an agreement on the identity of the Sole Arbitrator within 

thirty (30) days from the date of the arbitration invocation notice, the Sole Arbitrator shall be 

appointed in accordance with the procedures prescribed under the Arbitration and Conciliation 
Act, 1996. 

19.4 Venue, Language, and Jurisdiction: 

4. Venue & Seat: The venue and seat of the arbitration proceedings shall be at Bhubaneswar only. 

5. Language: The language to be used in the arbitral proceedings shall be English. 

6. Jurisdiction: Subject to the arbitration framework defined above, the courts of Bhubaneswar 
shall have exclusive jurisdiction to entertain any suits, petitions, or legal proceedings arising out 

of or related to this bidding process and contract. 

19.5 Continuance of Services: 

Unless otherwise explicitly directed in writing by the Owner, the Consultant shall diligently continue 

to perform all obligations and milestone tasks under the Contract (including baseline environmental 
monitoring or preparation of statutory applications) while the dispute resolution or arbitration process 

is actively ongoing. 

20 NOTICES AND FORMAL COMMUNICATIONS 

20.1 Mode of Service:  

Any formal notice or communication required under this Contract shall be executed strictly in writing and 
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deemed validly served if delivered by hand against signed acknowledgment, sent via Speed post or premium 

courier to the registered corporate office address specified in the Contract Agreement, or transmitted 
electronically via registered corporate email provided a delivery confirmation report is logged. 

20.2 Deemed Date of Receipt:  

Communications are contractually deemed received based on the following scale: if delivered by hand, on 
the exact calendar date of acknowledgment receipt; if sent via Speed post/courier, on the verified date of 

delivery of the Speed Post/Courier; or if transmitted via registered email, on the immediate next working day 
following transmission, provided no automated "delivery failure" bounce-back message is recorded. 
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21 TIME-BOUND PROJECT CLOSEOUT PARAMETERS: 

21.1 Objective 

This Clause establishes the mandatory sequence, timelines, responsibilities, and documentation for closure 
of the Contract after completion or termination of the works. The provisions of this Clause shall be read 
together with Clauses 3, 4, 5, 7, 8, 17, 18 and 20 of this GCC. 

21.2 Closeout Schedule 

Stage Activity Responsibility Timeline 

1 Intimation of physical completion and 
request for final measurement Contractor Within 7 days of physical 

completion 

2 Joint measurement and recording in 
Measurement Book 

EIC & 
Contractor 

Within 15 days of Stage-1 

3 
Verification of work, testing (where 
applicable) and issue of Work Completion 
Certificate 

EIC Within 15 days of completion of 
joint measurement 

4 
Removal of temporary structures, debris, 
surplus materials and obtaining Site 
Clearance Certificate 

Contractor 
Within 15 days of Work 
Completion Certificate 

5 
Submission of Final Bill together with all 
documents specified under Clause 18 

Contractor 
Within 30 days of Work 
Completion Certificate 

6 
Technical, commercial and statutory scrutiny 
of Final Bill EIC/Owner 

Within 45 days of receipt of 
complete Final Bill 

7 Release of undisputed final payment Owner 
Within 90 days from 
certification of Final Bill under 
Clause 3.3.3 

21.3 Mandatory Closeout Documents 

The Final Bill shall include all documents prescribed under Clause 18 together with: 

a) Final Measurement Sheets. 

b) Work Completion Certificate. 

d) No Claim Certificate. 

e) Indemnity Bond. 

f) As-built drawings (where applicable). 

g) Test Certificates, Warranty Certificates and O&M Manuals (where applicable). 

h) Material reconciliation statement (where Owner-issued materials exist). 
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i) HR, EPF, ESI and statutory compliance certificates. 

j) Any additional document specifically required by the Engineer-in-Charge. 

21.4 Deficiency in Documents 

If any submitted document is incomplete, inconsistent or defective: 

a) The Engineer-in-Charge shall return the documents specifying the deficiencies. 

b) The Contractor shall rectify and resubmit the documents. 

c) The review timeline shall recommence from the date of receipt of the corrected documents. 

21.5 Outstanding Recoveries 

Final payment shall remain subject to adjustment of: 

 Statutory deductions;  
 Liquidated Damages;  
 Risk and Cost recoveries;  
 Defect rectification costs;  
 Other contractual recoveries under Clause 17.  

21.6 Commencement of Defect Liability Period 

The Defect Liability Period shall commence from the date of issue of the Work Completion Certificate unless 
otherwise provided in the SCC. 

21.7 Effect of Contract Termination 

Where the Contract is terminated under Clause 7 or Clause 8, the closeout procedure shall apply, with 
suitable modifications, to the extent applicable. Measurements, valuation, recoveries and settlement shall 
be governed by the respective termination provisions. 

21.8 Time for Administrative Processing 

The timelines prescribed under this Clause are intended for administrative efficiency. Delay by the Owner in 
processing any stage shall not by itself entitle the Contractor to compensation, interest, idle charges or 
extension of contractual rights unless expressly provided elsewhere in the Contract. 
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ANNEXURE-C-1: FORMAT FOR COMPLETION CERTIFICATE 

(To be issued by EIC of Owner in Letterhead) 

 
 

COMPLETION CERTIFICATE 
 
WO/LOA/Contract No.: [Insert No.] 

Date of Issue: [Insert Date] 
Name of Work / Project: [Insert Name of Work] 

Name of Contractor: [Insert Name of Contractor] 
Agreement Date: [Insert Date of Agreement, If Applicable] 

Stipulated Date of Completion: [Insert Date as per Contract] 

Value of Value as Per WO/LOA/Contract No: [Insert Amount] 
Actual Date of Completion: [Insert Actual Date of Completion] 
Actual Value of Work (Final): [Insert Amount]  
 

This is to certify that the work has been completed by the Contractor in accordance with the specifications, 

drawings, and conditions of contract. The defects, if any, pointed out during joint inspection have been 
rectified to the satisfaction of the Engineer-in-Charge (EIC).  

 
The certified date of completion of the work is [Insert Date of Completion], from which the Defects Liability 

/ Maintenance Period shall commence as per the contract terms.  
 
 

 

 
(Signature of Engineer-in-Charge) 

Name: [Insert Name of EIC] 
Designation: [Insert Designation] 

Seal / Office Stamp:  
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ANNEXURE-C-2: FORMAT FOR NO CLAIM CERTIFICATE 

(To be submitted by the Service Provider on its official business letterhead along with the Final Bill) 

 
Date: [DD/MM/YYYY] 

To, 

The Engineer-In-Charge 
Odisha Coal and Power Limited (OCPL) 

[Insert Relevant Office Address] 
 

Subject: No Claim Certificate for Closure of Work Contract – Reg. 

Ref: 
1. Name of Work: __________________________________________________ 

2. Tender/NIT/RFP Reference No: __________________________________________________ 
3. Letter of Award (LOA) / Contract Agreement No: ________________ Dated: [DD/MM/YYYY]. 

 

Dear Sir, 
1. We, M/s. [Insert Full Name of the Service Provider], have successfully completed all works and 

deliverables mandated under the referenced Work Contract/Work Order/Letter of Award. 

 
2. This Certificate is submitted along with our Final Bill in accordance with the provisions of the General 

Conditions of Contract (GCC). We certify that upon payment of this Final Bill, all dues for the execution 
of services under this contract stand reviewed, verified, and settled, subject only to standard final 

reconciliation, recoveries on account of default under the contract, and statutory recoveries by the 

Owner. 
 

3. We solemnly declare that we have no further financial or operational claims, disputes, grievances, or 
demands outstanding against Odisha Coal and Power Limited (OCPL) arising out of or in connection 

with the referenced contract. We hereby waive all rights to raise any claims, bills, variations, 

overheads, or interests at any point in the future. 
 

4. Consistent with the finality of claims declared under Clause 3 above, it is mutually agreed and 
understood that the specific security deposit, retention money, or performance balances retained for 

the fulfilment of contract Warranty obligations and the Defect Liability Period (DLP) (wherever 

applicable under the contract terms) shall remain with the Owner. These balances shall be released 
only after satisfactory completion of such periods as per contract terms. 

 
5. Subject to the release of the final bill payment and the retention balances mentioned in Clause 4 

(wherever applicable), we hereby unconditionally discharge and release OCPL from all administrative, 

financial, and legal liabilities under this contract. This constitutes a complete, final, and permanent 
closing of the contractual relationship between both parties. 

 

Thanking you. 
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Yours faithfully, 
For and on behalf of the Service Provider: _____________________________________ 

 

 
 (Authorized Signatory's Physical Signature & Stamp) 

Name of the Person: ______________________________________________ 
Designation: _____________________________________________________ 
Power of Attorney Ref No & Date: __________________________________ 
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ANNEXURE-C-3: FORMAT FOR INDEMNITY BOND 

 (To be executed on a non-judicial stamp paper of appropriate value as per the Indian Stamp Act, 1899 and 

duly notarized, to be submitted along with the Final Bill) 
This INDEMNITY BOND is executed on this _____ day of _________, 20, 

BY: 

M/s. ____________________________________________________, a company/ proprietorship / 
partnership firm registered under the laws of India, having its registered / principal office at 

____________________________________________________________________ (hereinafter referred to 
as the "Obligor" or "Contractor", which expression shall include its successors, administrators, and permitted 

assigns); 

IN FAVOUR OF: 
M/s. Odisha Coal and Power Limited (OCPL), a Government of Odisha company, having its Corporate Office 

at Zone-A, Ground Floor, Fortune Towers, Chandrasekharpur, Bhubaneswar - 751023, Odisha and its site 
offices (hereinafter referred to as the "Owner" or "OCPL", which expression shall include its successors, 
administrators, and assigns). 

 
WHEREAS: 

A. The Owner awarded a Work Contract to the Contractor vide Letter of Award (LOA) / Work Order / Contract 

Agreement No: _____________________________________ Dated: [DD/MM/YYYY] for the work of 
"______________________________________________________" (hereinafter referred to as the 

"Contract"). 
 

B. The Contractor has completed the works under the Contract and has submitted its Final Bill to the Owner 

for processing and final financial closure of the Contract. 
 

C. In terms of the General Conditions of Contract (GCC), the Contractor is required to furnish an Indemnity 
Bond along with the Final Bill to safeguard the Owner against any future third-party claims, labour disputes, 

statutory non-compliances, or financial liabilities arising out of the execution of the Contract. 

 
NOW, THEREFORE, THIS BOND WITNESSETH AS FOLLOWS: 

1. The Contractor hereby unconditionally and irrevocably agrees to indemnify, defend, and hold 
harmless OCPL, its directors, officers, employees, and the Engineer-In-Charge from and against any 

losses, liabilities, claims, actions, suits, demands, damages, costs, and expenses suffered or incurred 

by OCPL due to any act, omission, negligence, or default of the Contractor during the execution of the 
Contract. 

2. The Contractor explicitly declares that it has paid all wages, allowances, bonuses, overtime, and dues 
to its workmen, supervisors, personnel, and sub-contractors deployed for the execution of the 
Contract. The Contractor agrees to indemnify OCPL against any claims, disputes, or cases raised by any 

personnel or labor unions before any Labor Courts, Industrial Tribunals, or Conciliation Authorities 
under applicable labour legislations. 

 

3. The Contractor certifies that it has fully complied with all statutory regulations during the tenure of 
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the Contract. The Service Provider hereby indemnifies OCPL against any penalties, interests, damages, 

or liabilities imposed by statutory authorities due to non-compliance or short-remittance of 
Employees’ Provident Fund (EPF), Employees’ State Insurance (ESI), Goods and Services Tax (GST), or 

any other direct/indirect central or state statutory taxes, duties, and levies applicable to the works. 

 
4. The Contractor guarantees that the execution of Works did not cause uncompensated harm, damage, 

or infringement to any third party. The Contractor indemnifies OCPL against all claims arising out of 
accidents, fatal or non-fatal injuries, or occupational health hazards caused to any personnel at the 
site, damage caused to public or private properties, or infringement of any intellectual property rights 

of third parties during the execution of Work. 
 

5. The Contractor agrees that if OCPL is compelled to pay any money, compensation, or penalty to any 

court, tribunal, statutory authority, or third party due to the Contractor's failures, OCPL shall have the 
absolute right to recover such amounts directly from the Contractor's pending bills, retention monies, 

security deposits, or bank guarantees, or through appropriate legal recovery proceedings. 
 

6. This Indemnity Bond is executed and submitted along with the Final Bill. It is explicitly agreed that the 

legal validity, liabilities, and obligations under this Bond shall actively survive during the entire 
currency of the Warranty obligations and Defect Liability Period (DLP) (wherever applicable under the 

contract terms), and shall continue to remain in full force and effect indefinitely after the expiration 
of such periods or upon financial closure of the contract to cover any latent third-party claims or past 

contractual/statutory compliance failures. 

 
IN WITNESS WHEREOF, the Contractor has executed this Indemnity Bond through its authorized 

representative on the day, month, and year first written above. 
Yours faithfully, 

For and on behalf of the Obligor/ Contractor: ______________________________________ 

(Authorized Signatory's Physical Signature & Stamp) 

Name of the Person: ______________________________________________ 
Designation: _____________________________________________________ 
Power of Attorney / Board Resolution Ref No & Date: __________________________________ 

 



 

Page 82 of 122 
 

ANNEXURE-H: OFFICIAL SITE HINDRANCE REGISTER LAYOUT 

(Strictly Governed under Clause 16.3.2) 
1. Name of Work / Project:    [Insert Detailed Title of Work / Service] 
2. Contract Agreement / LOA No & Date:  [Insert LOA Reference and Date] 
3. Name of the Executing Agency / Contractor:  [Insert Contractor Name] 
4. Scheduled Contract Commencement Date:  [DD/MM/YYYY] 
5. Scheduled Original Completion Date:  [DD/MM/YYYY] 

 
NOTE: This is a sample format. Agency and EIC will finalise “Hindrance Register” for any change is required 
before commencement of work. 

 
PART-A: Hindrance Register Ledger Table 

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 

Sl. 
No. 

Nature / 
Detailed 
Reason of 
Hindrance (p. 
2) 

Date of 
Physical Start 
of Hindrance 
(p. 2) 

Date of 
Written Notice 
by Contractor 
(p. 2) 

EIC Initial 
Verification 
(Yes/No) 

Gross 
Delay 
Period 
(Days) (p. 
2) 

Overlapping / 
Parallel Delay 
Days (p. 2) 

1 

e.g., Delay in 
structural front 
handover at 
Block A 

10-01-2026 12-01-2026 Yes 20 5 

2 

e.g., 
Compulsory 
regulatory 
lockdown 

25-01-2026 26-01-2026 Yes 10 5 

 

Col 8 Col 9 Col 10 Col 11 Col 12 Col 13 

Net 
Validated 
Delay Days 
(p. 2) 

Contractor 
Representative 
Signature (p. 2) 

EIC / Owner 
Representative 
Signature (p. 2) 

Date of 
Complete 
Hindrance 
Mitigation (p. 
2) 

Joint 
Clearance 
Signatures 
(p. 2) 

Remarks & 
Cross-
References (p. 
2) 

15     30-01-2026   
Front handed 
over via EIC 
memo #45 

5     04-02-2026   
Govt 
notification 
attached 
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PART-B: Hindrance Codes 
Nature of Hindrances Examples (Drop-down / Reference Codes): 

To ensure uniformity in tracking, entries in Column 3 should ideally map to these scope-specific categories: 
● H1: Weather / Force Majeure (e.g., Heavy rain, flooding making Kiripsira Pit inaccessible). 
● H2: Facility Breakdown (e.g., Sundargarh Municipality disposal site closed or weighbridge offline). 

● H3: Administrative / Law & Order (e.g., Public protests, local road closures, VIP movement 
restrictions). 

● H4: Contractor Internal (Non-Excusable) (e.g., Vehicle breakdowns, driver absenteeism, lack of 
fuel/PPE). 

 

 
 
 
 

 

 
 

Part C: Standard Verification Script for EOT Proposals 

(To be compiled by the Engineer-in-Charge at the foot of the register page during interim or final project 
wrap-up phases) 

 

OFFICIAL CLOSURE & VERIFICATION DEED 

 
We hereby certify that the hindrances logged from Sl. No. _______ to Sl. No. _______ in this register have 
been thoroughly cross-examined against the verified site logbooks, meteorological records, and official 
correspondence files. A total net non-overlapping delay of _______ days is found to be technically justified 
and attributable to Category Code(s): _______. It is recommended to grant an operational Extension of Time 
(EOT) up to [DD/MM/YYYY] without / with the imposition of liquidated damages as per the provisions of the 
contract agreement. 

 
Signature of Contractor's Signatory: __________________________ 
 
 
Signature of Owner's Engineer-in-Charge: _____________________ 
 
 
Date of Joint Verification: [DD/MM/YYYY]: ___________________ 
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FORMAT OF BG AND INSURANCE BOND FOR PERFORMANCE SECURITY: 

 
NOTE: In compliance with Clause 7.2, the selected bidder must submit a Performance Guarantee after award 

of the contract. If the bidder chooses to submit the Performance Security in the form of a Bank 
Guarantee (BG) or an Insurance Bond, rather than the other methods specified in Clause 7.2, the 
standard formats are provided below: 

 

ANNEXURE-P-1 FORMAT OF BG FOR PERFORMANCE SECURITY 
FORM OF PERFORMANCE SECURITY BANK GUARANTEE (“SECURITY”) 

 
This Performance Security is executed on this [] day of [•] at [•]  

BY  
[•] with its registered office at [•] and a branch office at [•] (hereinafter referred to as the “Bank”, which 
expression shall unless repugnant to the context thereof, be deemed to include its successors-in-interest 

and permitted assigns) 
 

IN FAVOUR OF 

 
Odisha Coal and Power Limited, a company incorporated under the (Indian) Companies Act, 2013, with its 

registered office at Zone-A, Ground Floor, Fortune Towers, Chandrasekharpur-751023, Bhubaneswar, 
Odisha hereinafter referred to as the “Owner”, which expression shall unless repugnant to the context 

thereof, be deemed to include its successors-in-interest and permitted assigns). 

 
WHEREAS 

 
(A) [•] with its registered office at [•] hereinafter referred to as the “Service Provider”, which expression 

shall unless repugnant to the context thereof, be deemed to include its successors-in-interest and 

permitted assigns) and the Owner have executed a contract by for 
“________________________________________________________________.” on [please enter date 

of contract] ("Contract").  

(B) In terms of _________ of the LoA, Service Provider is required to furnish a an unconditional, irrevocable, 
on demand bank guarantee ("Guarantee") for INR [insert amount] ("Guaranteed Amount") in favour of 

the Owner.  
(C) The Bank has confirmed that it is an Acceptable Credit Provider and at the request of the Service Provider 

and for sufficient consideration, the Bank has agreed to issue this Guarantee in favour of the Owner.  

 
NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS: 

1. Capitalised terms used herein but not defined shall have the meaning ascribed to them in the Contract.  
2. The Bank shall upon a written demand from the Owner informing the Bank of the Service Provider’s 

failure to fulfil its obligations under the Contract, immediately pay to the Owner, upon receipt of such 

written demand from the Owner, without further proof or conditions and without contest, recourse, 
demur or protest and without any enquiry to the Owner or the Service Provider or to the provisions of 
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the Contract, forthwith and in full amount, without any deductions or set off or counter claims 

whatsoever, the sum claimed by the Owner in such demand not exceeding an amount equivalent to the 
Guaranteed Amount. The Bank will pay the amount specified in the demand notwithstanding any 

direction to the contrary given or any dispute raised by the Service Provider or any other person.  
The Bank agrees that this Guarantee does not limit the number of claims that may be made by the Owner 
against the Bank provided that such claims taken together shall not exceed the Guaranteed Amount. 

Any payment made hereunder shall be made free and clear of and without deduction for, or on account 
of, any present or future taxes, deductions or withholdings of any nature whatsoever and by whomsoever 

imposed, and where any withholding on a payment is required by any Applicable Law, the Bank shall 

comply with such withholding obligations and shall pay such additional amount in respect of such 
payment such that the Owner receives the full amount due hereunder as if no such withholding had 

occurred. 
3. This Guarantee shall be a continuing guarantee during its currency and shall remain in force and effect 

until the earlier of:  

a) Payment by the Bank of the Guaranteed Amount in full to the Owner; 
b) Owner notifying the Bank in writing that the Owner has no further entitlement under this 

Guarantee; and 
c) [please insert date], with an additional claim period of 90 days. 

 

        upon which the obligations of the Bank under this Guarantee shall stand discharged. 
4. The obligations of the Bank herein are absolute and unconditional, irrespective of the value, genuineness, 

validity, regularity or enforceability of the Contract or the insolvency, bankruptcy, reorganization, 
dissolution or liquidation of the Service Provider or any change in Ownership of the Service Provider or 

any purported assignment by the Service Provider or any other circumstance whatsoever which might 

otherwise constitute a discharge or defence of a guarantor or a surety.  
Further, this Guarantee is in no way conditional upon any requirement that the Owner first attempts to 

procure the Guaranteed Amount from the Service Provider or any other person, or resort to any other 
means of obtaining payment of the Guaranteed Amount. 

5. The Bank hereby agrees that its liability under this Guarantee shall not be discharged by virtue of any 
agreement between the Service Provider and the Owner, whether with or without the Bank's knowledge, 
or by reason of the Owner showing any indulgence or forbearance to the Service Provider.  

6. The Bank's obligations under this Guarantee for the Guaranteed Amount is primary, independent and 

absolute and not by way of surety only.  
7. The obligations of the Bank under this Advance Payment Security / Performance Security / Warranty 

Security shall not be affected by any act, omission, matter or thing which, but for this provision, would 
prejudice or diminish the Guaranteed Amount in whole or in part, including (whether or not known to it, 

or the Owner):  
(a) any time or waiver granted to, or composition with, the Service Provider or any other person;  
(b) any incapacity or lack of powers, authority or legal personality of or dissolutions or change in the 

status of the Service Provider or any other person;  
(c) any variation of the Contract so that references to the Contract in this Guarantee shall include each 

variation;  
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(d) any unenforceability, illegality or invalidity of any obligation of any person under the Contract or 
any unenforceability, illegality or invalidity of the obligations of the Bank under this Guarantee or 

the unenforceability, illegality or invalidity of the obligations of any person under any other 
document or guarantee, to the extent that each obligation under this Guarantee shall remain in 
full force as a separate, continuing and primary obligation, and its obligations be construed 

accordingly, as if there was no unenforceability, illegality or invalidity;   
(e) any extension, waiver, or amendment whatsoever which may release a guarantor or the Bank 

(other than performance or indefeasible payment of a Guaranteed Amount); or  

(f) any part performance of the Contract by the Service Provider or by any failure by the Owner to 
timely pay or perform any of its obligations under the Contract.  

8. So long as any sum remains owing by the Service Provider to the Owner, the Bank shall not exercise any 
right of subrogation or any other rights of a guarantor or enforce any guarantee or other right or claim 
against the Service Provider (whether in respect of its liability under this Guarantee or otherwise) or claim 

in the insolvency or liquidation of the Service Provider or any such other person in competition with the 
Owner. If the Bank receives any payment or benefit in breach of this Clause 9, it shall hold the same in 

trust for the Owner.  
9. The Bank represents, warrants and undertakes to the Owner that:  

(a) it has the power to execute, deliver and perform the terms and provisions of this Guarantee and has 

taken all necessary action(s) to authorize the execution, delivery and performance by it of this 
Guarantee;  

(b) the Bank has duly executed and delivered this Performance Security, and this Guarantee constitutes 
its legal, valid and binding obligation enforceable in accordance with its terms except as the 

enforceability thereof may be limited by applicable bankruptcy, insolvency, moratorium or other 

similar laws affecting the enforcement of creditors’ rights generally and by general equitable 
principles;  

(c) neither the execution, delivery or performance by the Bank of this Guarantee, nor compliance by it 
with the terms and provisions hereof will: (i) contravene any material provision of any law, statute, 

rule or regulations or any order, writ, injunction or decree of any court or governmental 
instrumentality; (ii) conflict or be inconsistent with or result in any breach of any of the material 
terms, covenants, conditions or provisions of, or constitute a default under any agreement, contract 

or instrument to which the Bank is a party or by which it or any of its property or assets is bound; or 

(iii) violate any provision of the Bank's constituent documents;  
(d) no order, consent, approval, license, authorization or validation of, or filing, recording or registration 

with (except as have been obtained or made prior to the date hereof), or exemption by, any 
governmental or public body or authority, or any subdivision thereof, is required to authorize, or is 

required in connection with: (i) the execution, delivery and performance of this Guarantee; or (ii) the 
legality, validity, binding effect or enforceability of this Guarantee; and  

(e) this Guarantee will be enforceable when presented for payment to the branch office of the Bank in 

Bhubaneshwar.  
10. This Guarantee is a continuing one and all liabilities to which it applies or may apply under the terms 

hereof shall be conclusively presumed to have been created in reliance hereon. No failure or delay on 
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the part of the Owner in exercising any right, power or privilege hereunder and no course of dealing 
between the Owner and the Bank, or the Service Provider, shall operate as a waiver thereof, nor shall 



 

Page 88 of 122 
 

11. any single or partial exercise of any right, power or privilege hereunder preclude any other or further 

exercise thereof or the exercise of any other right, power or privilege.  
12. If any one or more of the provisions contained in this Guarantee are or become invalid, illegal or 

unenforceable in any respect, the validity, legality and enforceability of the remaining provisions shall 

not in any way be affected or impaired thereby, and the Bank shall enter into good faith negotiations 
with the Owner to replace the invalid, illegal or unenforceable provision.  

13. The Bank hereby agrees to execute and deliver all such instruments and take all such actions as may be 
necessary to make effective fully the purposes of this Performance Security.  

14. This Guarantee may be executed in one or more duplicate counterparts, and when executed and 

delivered by the Bank and the Owner shall constitute a single binding agreement.  
15. Any demand, notice, request or other communication to be given or made under this Guarantee shall be 

deemed to have been duly given or served:  

(a) Upon the Owner, at [please insert address] marked for the attention of [please insert name];  
(b) Upon the Bank, at [insert], India.  

16. This Guarantee shall be governed by, and construed in accordance with, the laws of India. The Bank 
irrevocably agrees that any legal action, suit or proceeding arising out of or relating to this Guarantee 

may be brought in the courts in Bhubaneshwar.  

17. The Owner may assign or transfer all or any part of its interest herein to any other person with prior 
notification to the Bank. The Bank may not assign or transfer any of its rights or obligations under this 

Guarantee.  
 

IN WITNESS WHEREOF the Bank has set its hands hereunto on the day, month and year first hereinabove 

written. 
 

 
Signed and delivered by [insert name of Bank] Bank by hand
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ANNEXURE-P-2: PERFORMANCE SECURITY (Insurance Surety Bond) 

 
FORM OF PERFORMANCE SECURITY 

(Insurance Surety Bond for Performance Security) 

(To be stamped in accordance with Stamp Act of India) 
Insurance Surety Bond No. ........................ 

Date.................................................. 
 
To, 

[Employer's Name & Address] 
 

Dear Sirs, 

 
In consideration of the ................................ [Employer's Name] ........................ (Hereinafter referred to as the 

‘Employer’ which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns) having awarded to M/s.................... [Agency's Name] ............................ with its 

Registered /Head Office at ............................ (Hereinafter referred to as the ‘Agency’, which expression shall 

unless repugnant to the context or meaning thereof, include its successors administrators, executors and 
assigns), a Contract by issue of Employer’s Notification of Award No. ................ dated........... and the same 

having been unequivocally accepted by the Agency, resulting into a Contract bearing No.............. dated 
..........., valued at ................... for ......................... and the Agency having agreed to provide a Contract 

Performance Guarantee for the faithful performance of the entire Contract equivalent to ..........(*) 

..........%(.......... percent) of the said value of the Contract to the Employer. 
 

We ................[Name & Address of the Insurer] .................having its Head Office at 
...........................(hereinafter referred to as the ‘Insurer’, which expression shall, unless repugnant to the 

context or meaning thereof, include its successors, administrators, executors and assigns) do hereby 

guarantee and undertake to pay the Employer, on demand any and all amount payable by the Agency to the 
extent of ..................(*) .................... as aforesaid at any time up to .........................(@) ...................... 

[days/month/year] without any condition, demur, reservation, contest, recourse or protest and/or without 
any reference to the Agency. Any such demand made by the Employer on the Insurer shall be conclusive and 
binding notwithstanding any difference between the Employer and the Agency or any dispute pending before 

any Court, Tribunal, Arbitrator or any other authority. The Insurer undertakes not to revoke this Insurance 
Surety Bond during its currency and or any period extended under the contract, without prior consent of the 

Employer and further agrees that the guarantee herein contained shall be enforceable till ninety (90) days 

after expiry of its validity. 
 

The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer under this 
Insurance Surety Bond, from time to time to extend the performance of the Contract by the Agency for the 
purpose of which, the Insurer shall be liable to extend the validity of the present Insurance Surety Bond 

without any demur, condition, protest and the Insurer shall at no point in time have an option of revoking 
the same, The Employer shall have the fullest liberty, without affecting this Insurance Surety Bond, to 
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postpone from time to time the exercise of any powers vested in them or of any right which they might have 

against the Agency, and to exercise the same at any time in any manner, and either to enforce or to forbear 
to enforce any covenants, contained or implied, in the Contract between the Employer and the Agency or 

any other course or remedy or security available to the Employer. The Insurer shall not be released of its 

obligations under these presents by any exercise by the Employer of its liberty with reference to the aforesaid 
or any of them or by reason of any other act or forbearance or other acts of omission or commission on the 

part of the Employer or any other indulgence shown by the Employer or by any other matter or thing 
whatsoever which under law would, but for this provision, have the effect of relieving the Insurer. 
 

The Insurer also agrees and undertakes that the Employer at its option shall be entitled to enforce this 
Insurance Surety Bond against the Insurer as a Surety, in the first instance without proceeding against the 

Agency and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Agency’s liabilities. 
 

Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is restricted 
to .........................(*) ......................... and it shall remain in force upto and including .................(@) 

................... and shall be extended from time to time for such period (not exceeding one year), as may be 

desired by M/s .......[Agency's Name} ............ on whose behalf this Insurance Surety Bond has been given. 
 

In witness where of the Insurer, through its authorised officer, has set its hand and stamp on 
this.....................................day of...................................20..........at......... 

 

.....................................................       
(Signature)         

 
....................................................       

(Name)         

 
....................................................       

(Official Address) (Designation with Insurer Stamp) 
Authorised Vide Power of 
Attorney No....................................... 

Date................................................... 
 

Notes:  

1.  (*) The amount shall be as specified in the RFP. 
(@) This date will be ninety (90) days beyond the Defect liability period as specified in the Contract. 

2.  The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory 
and Development Authority of India (IRDAI). 

3.  The Employer shall be the Creditor, the Agency shall be the Principal debtor and the Insurance 

company/ Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the 
Insurer. 
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4.  The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of appropriate 

value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is 
to be acted upon or the rate prevailing in State where the Insurance Surety Bond is executed, 

whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of 

Bidder/Insurer issuing the Insurance Surety Bond. 
5. While getting the Insurance Surety Bond issued, Bidders are required to ensure compliance to the 

points mentioned in RFP.
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PART-II: SPECIAL CONDITIONS OF CONTRACT (SCC) - CIVIL WORKS ONLY 

The following Special Conditions of Contract (SCC) shall amend, supplement, or override the corresponding 
clauses in PART-I: General Conditions of Contract (GCC). Wherever an operational, administrative, or 

structural conflict arises between these two documents, the provisions detailed herein shall take absolute 

precedence over the GCC. 

1: CONTRACT TIME SCHEDULE  
[Interfaces directly with GCC Clause 3.1.2, Clause 4.1, Clause 4.2, Clause 5.1, and Clause 5.2] 
Time is the essence for this Contract. The Contractor shall ensure that the entire scope of work (enclosed 

Section-E) is fully executed, verified, and formally handed over within Six (06) months from the Date of 
Issuance of the Work Order/Letter of Award (LoA), excluding a seven (07) days mobilisation period. 

 

2: DEFECTS LIABILITY PERIOD (DLP) 
[Interfaces with GCC Clause 5.3] 
Pursuant to GCC Clause 5.3.1, the Defects Liability Period (DLP) for the entire, complete Scope of Work (SOW) 
executed and incorporated under this Contract shall be TWELVE (12) months. This period shall commence 
explicitly from the completion date mentioned on the Work Completion Certificate issued by the Engineer-
in-Charge (EIC) under GCC Clause 3.3.1. 
 
3: CONTRACT PERFORMANCE GUARANTEE (CPBG) 
[Interfaces with GCC Clause 3.5] 

The Contractor shall submit a Contract Performance Guarantee equivalent to 10 % of the Awarded Basic 

Contract Value. This guarantee must be submitted within seven (7) days of the issuance of the Work 
Order/LOA.  
 

4: RETENTION MONEY AND SECURITY DEPOSIT (SD) 
[Interfaces with GCC Clause 3.6] 

NOTE APPLICABLE 
 
5: PAYMENT TERM 
[Interfaces with GCC Clause 3] 

 
5.1 Mobilisation Advance:  

Notwithstanding anything contained in Clause 3.4 of the General Conditions of Contract (GCC), the contractor 

explicitly agrees that the provision for a Mobilisation Advance is completely non-applicable to this Contract. 
 

6: PROGRESS OF WORK: 
Considering the small value of contract, the clause no. 4.3 of GCC shall not be applicable to this contract. 

 

7: LIST OF INCORPORATED DOCUMENTS (Section-E) 
1 Detailed Scope of Work  

2 Technical Specifications 

3 Bill of Quantities:  
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8: MANDATORY PRE-COMMENCEMENT ADMINISTRATIVE CHECKLIST 

Prior to mobilisation, the Contractor must fulfil, deliver, and secure written clearance for all items listed 
below. Failure to close these gates constitutes an immediate performance failure: 

● Power of Attorney (PoA) Submission as per clause 6 of GCC  

● Contract Performance Bank Guarantee as per Clause 3.5. 
● Construction Schedule: Construction Schedule to the EIC. Refer clause 4 of GCC. 

● Pre-Mobilization HR/IR Clearance: Mandatory clearance from Owner's HR and IR Departments 
confirming statutory compliance. Refer Clause 10.1 of GCC. 

 

9: NOTICES AND OFFICIAL COMMUNICATION: 
(i) Form and Delivery Mode 

All formal notices, approvals, demands, or official communications pertaining to this bidding process 

shall be in writing. A notice shall be deemed sufficiently and legally served when delivered through 
any of the following modes: 

 
1. Sent by Speed Post. 

2. Delivered by hand against a signed and stamped acknowledgment. 

3. Sent via official electronic mail (email), provided it is followed by a system-generated delivery 
confirmation and hardcopy submission within three (3) working days. 

 
(ii) Designated Officer and Communication Address: 

All communications must be addressed to the following officer of Owner: 

 
Senior Manager (Commercial & Contracts) 

Odisha Coal and Power Limited 
Site Office: Samanwaya Bhawan, Manoharpur Coal Mine 

Vill-Sarbahal, Hemgir, Dist-Sundargarh, Pin-770013, Odisha 

Email: contracts@ocpl.org.in  
 Contact No. 7608008703 
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SECTION E: CONTRACTUAL SCOPE OF WORK & TECHNICAL SPECIFICATION
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1. SCOPE OF WORK 

 
Name of work: Construction of Community Centre at Laikera, Sundargarh, Odisha. 
 

1. Scope for Civil work. 

The detailed scopes of work for the same are as follows.  

a. Clearing and grubbing land including uprooting rank vegetation, grass, bushes, shrubs, removal 

of stumps of trees cut earlier and disposal of unserviceable materials including removal and 
disposal of top organic soil and levelling the surface etc. away from site up to a lead of 1 km 
complete including all cost of labour, conveyance, and all taxes (excluding GST) , sundries ,T&P 

etc. complete as per the directions of Engineer-in-charge. 

b. Excavation for steps in all kind of soil up to 0.2-meter depth by Manual/mechanical Means as per 

the instructions of Engineer-in-Charge. 

c. Filling excavated earth (excluding rock) in steps & floor not exceeding in 10 cm depth, 
consolidating each deposit layer by ramming and watering, lead up to 50m and lift up to 1.5m 

including cost of all labours, materials, conveyance, loading and unloading, all taxes (excluding 
GST) and royalties, sundries and T&P, as per design and direction of the Engineer -in-charge. 

d. Filling foundation trenches, plinth beam bottom, steps and floor with river sand in layers not 
exceeding 20 cm thickness, each layer properly watered, compacted, and leveled to the required 

gradient. 
e. Providing and laying cement concrete of mix 1:4:8 with well graded stone aggregate of 25mm to 

40mm size using hard granite crusher broken metal, mixed using a concrete mixer. The concrete 

shall be placed on bottom of stairs and flooring compacted to the required thickness, watered, 
and cured properly as per the IS specifications. 

f. Providing & laying 25 mm cement concrete of mix 1:2:2 on roof slab with 6mm size hard granite 
chips mixing in concrete mixer and compacting in proper thickness, watering & curing for the 

required period, including all cost of labour, material, conveyance, royalties and taxes (excluding 

GST), sundries, T&P etc. complete as per the direction of Engineer-in-charge. 
g. Providing and laying in position machine batched/ machine mixed concrete of M20 grade for 

reinforced cement concrete work including laying of concrete using 12 mm to 20 mm size 
crusher broken hard granite chips on rafts, columns, beams, slabs and chajja’s of the buildings 

including cost all materials, conveyance, royalties and taxes (excluding GST), loading and 
unloading, cost of all labour, sundries, T&P etc. complete as per the design and direction of 
Engineer-in-charge. 

h. Providing shuttering (steel plate/ ply board) to required shape and size for all kinds of R.C.C and 

PCC works, centering materials with all necessary props, bracing, ties and supports with level 
centering using bituminous paper wherever required, as per the direction of the Engineer -in-

charge. 
i. Providing and constructing fly ash brick masonry below the plinth beam in cement mortar (1:6) 

using fly ash bricks with a minimum crushing strength of 75 kg/cm². The bricks shall be soaked 
in water before use and the work shall be as per the direction of Engineer-in-charge. 
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j. Providing and constructing fly ash brick masonry above the plinth beam on walls, pindi, mandap 

walls and steps in cement mortar (1:6) using fly ash bricks with a minimum crushing strength of 
75 kg/cm². The bricks shall be soaked in water before use and the work shall be as per the 

direction of Engineer-in-charge. 

k. Providing and constructing fly ash brick masonry wall above plinth in cement mortar (1:6) using 
fly ash bricks with a minimum crushing strength of 75 kg/cm². The bricks shall be soaked in water 

before use.  
l. Providing 6mm thick cement plaster with cement mortar of (1:4) over R.C.C surface like columns, 

beams, ceiling and projections including roughening, scraping and cleaning and finishing the 

plastered surface smooth to proper plumbs and level. 
m. Providing 12mm thick cement plaster in 1:6 cement mortar on inner brick masonry. The plaster 

shall be applied to proper plumb and level, with grooves and beads formed as required for a 

good finish. 
n. Providing 12mm thick cement plaster in 1:6 cement mortar on outer brick masonry. The plaster 

shall be applied to proper plumb and level, with grooves and beads formed as required for a 
good finish. 

o. Providing and fixing vitrified tile of size 600X600 mm in mandap floor, stairs and pindi floor on 

20 mm thick bed of cement mortar 1:4 (1 cement: 4 sand) with neat cement slurry, including 3 
mm width or required spacer etc. as per the direction of Engineer-in-Charge. 

p. Providing & laying vitrified tile of specified size in skirting cut from approved make confirming to 
IS-15622 specifications over 12mm thick cement mortar (1: 3) to proper line and level to a height 

as per drawings and as per the direction of Engineering-In-Charge. 

q. Providing and applying two coats white cement-based putty of average thickness 1 mm, of 
approved brand and manufacturer, over the plastered wall surface to prepare the surface even 

and smooth including cost of all materials with taxes (excluding GST) and transportation, all 
labour as per the direction of the Engineer -in-charge. 

r. Providing and applying painting two coat or more with water soluble weather coat paints of 

approved shade of approved make or equivalent over outside brick wall over a coat of primer 
including cost of all materials with taxes (excluding GST) and transportation, all labour as per the 

direction of the Engineer -in-charge. 
s. Providing and applying painting with two or more coats of Plastic emulsion paint of approved 

brand and manufactures to give an even shade over a coat of primer of approved brand etc. over 

inner brick wall surface including cost of all labours, materials, conveyance, loading and 
unloading, scaffolding, all taxes (excluding GST) and royalties, sundries and T&P etc. all complete 

as per direction of the Engineer -in-charge. 

t. Making plinth protection with 25mm thick CC (1:2:4) using 12mm size c.b. hard granite chips over 
175 mm thick bed of dry rammed brick khoa well rammed and consolidated and grouted with 

fine sand including finishing the top smooth including all cost of materials, labour, excavation, 
watering & curing T&P etc complete as per direction of Engineer -in-charge. 

u. Providing and fixing M.S. grills of required pattern in frames of windows etc. with M.S. flats, 

square or round bars etc. including priming coat with approved steel primer all complete, as per 
the direction of Engineer-in-Charge. 
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v. Providing and fixing 1mm thick M.S. sheet door/window  with frame of 40x40x6 mm angle iron 

and 3 mm M.S. gusset plates at the junctions and corners, all necessary fittings complete, 
including applying a priming coat of approved steel primer using M.S. angles for diagonal braces 

etc. including  cost of all labours, materials, conveyance, hardware fixing, loading and unloading, 

all taxes (excluding GST) and royalties,   sundries and T&P etc all complete as per the design or 
direction of the Engineer -in-charge. 

w. Painting with synthetic enamel paint of approved brand and manufacturer of required colour to 
give an even finish with two or more coats on new work over a coat of suitable shade with primer 
of approved brand and manufacturer's instructions including cost of all materials with taxes 

(excluding GST) and transportation, all labour, scaffolding, sundries, T&P etc. All complete as per 
the direction of the Engineer -in-charge. 

x. Artistic Painting of approved shade of approved make or equivalent over outside wall of the 

mandap including all cost of materials, labours, and transportations as per the direction of the 
Engineer-In-Charge. 

2. Scope for Electrical work 
a. The contractor shall supply and install 1 No. 6-way, double-door, single-pole and neutral, sheet 

steel MCB distribution board, 240 V, suitable for recessed installation, complete with tinned 

copper busbar, neutral busbar, earth bar, DIN rail, enclosure, cover and all necessary accessories. 
The DB shall be properly mounted, connected and earthed 

b. The contractor shall supply and install 2 Nos. single-pole, 16 A, 240 V, C-curve MCBs, suitable for 
inductive loads in the MCB distribution board, complete with connections, testing and 

commissioning. 

c. The contractor shall supply and install 1 No. 25 A, double-pole, 240 V RCCB with 30 mA sensitivity 
in the MCB distribution board, complete with all connections, testing and commissioning. 

d. The contractor shall supply, install, test and commission 6 Nos. 20 W LED tube light fittings, 
suitable for 230 V, 50 Hz, single-phase supply, complete with LED luminaire, ceiling rose, 

mounting accessories, wiring connections, earthing and all other accessories required for 

complete installation. 
e. The contractor shall supply, install, test and commission 1 No. IP 65 rating 9 W LED bulkhead light 

fittings, suitable for 230 V, 50 Hz, single-phase supply, complete with LED luminaire, mounting 
accessories, wiring connections, earthing and all other accessories required for complete 
installation. 

f. The contractor shall supply, install, test and commission 3 Nos. 1200 mm sweep, BEE 5-star rated 
BLDC ceiling fans suitable for 230 V, 50 Hz, single-phase AC supply, complete with BLDC motor, 

three blades, 30 cm long down rod, two canopies, shackles kit, safety rope, copper winding, fan 

box, remote control for speed control, earthing and all necessary accessories for complete 
installation. 

g. The contractor shall carry out wiring for light and ceiling fan points using 1.5 sq. mm FRLS PVC 
insulated copper single-core conductors in suitable medium-class PVC conduit, either surface-
mounted or recessed, complete with modular switches, modular plates, suitable GI boxes, 

earthing conductor and all necessary accessories. 
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h. The contractor shall provide circuit/sub-main wiring using 2 Nos. × 2.5 sq. mm FRLS PVC insulated 

copper single-core conductors along with 1 No. × 2.5 sq. mm copper earth conductor, installed 
in suitable medium-class PVC conduit, surface-mounted or recessed as directed by the EIC, 

complete with all connections, terminations and accessories. 

i. The contractor shall supply and install 4 Nos. suitable GI boxes with modular plates and covers, 
complete with 6-pin 5/6 A and 15/16 A modular socket outlet, 15/16 A modular switch, 

connections, earthing and all necessary accessories. 
j. The contractor shall provide 1 No. GI pipe earth electrode, consisting of a 40 mm diameter, 4.5 

m long GI earth pipe, complete with necessary excavation, accessories, masonry enclosure with 

lockable cover plate, watering arrangement, charcoal, salt and all other materials required for 
satisfactory earthing. 

k. The contractor shall supply and lay approximately 30 metre of 6 SWG GI earth wire at 

approximately 0.50 m below ground level for connection to the earth electrode, including all 
necessary connections, terminations, clamps, lugs and accessories. 

l. All materials supplied under the work shall be new, unused and of approved quality, conforming 
to the latest applicable IS/IEC standards. The maker of electrical equipment and materials shall 

be subject to approval of the EIC. 

m. The contractor shall provide all minor materials, accessories, consumables, hardware, supports, 
clamps, lugs, ferrules, glands, connectors, screws, fixing materials and labour necessary for 

proper completion of the electrical installation, whether or not specifically mentioned in the 
individual items. 

n. On completion of the installation, the contractor shall carry out all necessary testing and 

commissioning, including insulation resistance, continuity, polarity, earth continuity, earth 
electrode resistance, RCCB trip operation and functional testing of all lights, fans, socket outlets 

and electrical circuits. 
o. The contractor shall rectify, at his own cost, any defects or deficiencies observed during testing, 

commissioning or inspection by the EIC. 

p. The contractor shall be responsible for maintaining all necessary electrical safety measures 
during execution of the work and shall comply with all applicable statutory requirements, safety 

rules and instructions of the EIC. 
q. The complete electrical installation shall be handed over in a safe, tested, functional and 

satisfactory condition to the satisfaction of the EIC. The scope shall be deemed to include all 

incidental works and materials necessary for complete commissioning of the installation. 

Other Conditions 

a. Contractor has to arrange all materials & machineries required for the work.  

b. Any defective material brought to site should be removed by the agency immediately at the 

instance of department. 
c. All the materials are to be approved by concerned Engineer-in charge before use. 

d. Providing all required PPEs and safety equipment for Loading and unloading of the materials will 
be as per the direction of OCPL’s safety specialist. 

e. Security and watch & ward of all the supplied materials till handover to OCPL is in the scope of 

the contractor. 
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f. Removing all the unwanted materials from site from time to time and during handover of the 

work and upkeep cleanliness of the work site is in contractor scope. 
g. After completion of work the agency has to clear all the left-out materials, other arrangements 

made for the work and clean the site properly. Then only the work will be treated as complete. 

h. All works will be executed as per IS specifications. 
i. OCPL has the rights to ask the Contractor to submit Invoice/proof of Document for purchase of 

material used in this work if required for the purpose of verification.  
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2. TECHNICAL SPECIFICATION FOR CIVIL WORKS 

1. Technical Specification: - 
 

General: 

1.1.1  Scope of work: 

 The work contemplated under this contract includes general Construction work for the aforesaid 
project, all as detailed in the Bill of Quantities and Specifications to complete the said work in every aspect 
in accordance with this contract and with the directions and to the satisfaction of the Engineer-in-charge. 

 Such other works which are not included in the Bill of quantities but required to be executed for 
successful completion of the project are generally intended to be executed through the same agency. The 
Engineer-in-Charge reserves the right to order additional works which is essential to construct in regards to 
support the construction involved under the same Contract. The Engineer-in-charge also reserves the right 
to omit any item of work included in the Bill of quantities and award the same to any other contractor or not 
perform it at all at his discretion and the Contractor shall not have any claim because of the same. 

 The Contractor for this work shall be required to work in co-operation and co-ordination with other 
agencies on site and give them all reasonable assistance and help for the execution of the work in an efficient 
manner all as directed. The words “approved” or “as directed” shall be deemed to convey approval or the 
discretion of the Engineer-in-charge of the work.  

1.1.2 Indian Standard Specification: 

 The particular Specifications for the work are as detailed hereinafter. These specifications shall be 
read in conjunction with the relevant Indian Standard Specifications. The obtainable local practice as detailed 
in various regional handbooks of practice may be used subject to specific approval from the Engineer-in-
charge. Where the specifications in any of the standards are at variance with the specifications detailed 
herein, the specifications herein shall govern.  

 1.1.3 Quality of Materials & General Standards of work: 

 The contractor under this contract commits himself to use materials conforming to relevant Indian 
Standards / Codes and assumes full responsibility for the quality of all materials incorporated or brought for 
incorporation in the work, the work shall be executed in accordance with acceptable engineering practice 
and as per direction of the Engineer-in-charge. 

Cement:  

Cement to be used in this work shall be conforming to IS 8112 for Ordinary Portland cement 43 grade. 
Cement produced by reputed manufacturer such as Ultratech, ACC & Ambuja will be used for construction. 
Cement within 3 (Three) months from the date of manufacture shall only be used in the work covered under 
various schedules of the agreement. 

 If directed, the contractor shall purchase cement as fresh as possible after manufacture and where there is 
reason to believe the cement has been long stored, the Engineer-in-charge may demand a Laboratory Test 
Certificate regarding the character of cement and the contractor shall furnish the same at no extra cost.  The 
Engineer-in-charge shall reject any cement that in   his opinion does not meet the required standards. 

 All bags and containers in which cement is packed shall be stored in a dry, weather tight, properly 
ventilated structure with adequate provision for prevention and absorption of moisture. The contractor shall 
at all times maintain for the inspection of the Engineer-in-Charge a log book indicating the receipt of cement, 
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brand and agent from whom obtained and the age of cement. Cement, which has caked or perished by being 
wet or otherwise, shall on no account be used on the work. 

 Cement shall be consumed on the works in the same sequence as that of their receipt at site. 
Cement reclaimed from cleaning of bags or from spillage from containers, or otherwise shall on no account 
be used. 

1.1.4 Fine Aggregate: 

Fine aggregate shall conform to latest Indian standards (IS 383). Sand shall be natural sand, crushed gravel 
sand or crushed stone sand but it must be a well-graded sand conforming to IS grading and its fineness 
modulus be 2.4 to 3.2. Use of sea sand is prohibited.  It shall be composed of hard siliceous material and shall 
be clean and of sharp angular grit type. Sand shall be properly graded minimizing all voids.  

Allowance for bulking of wet sand shall be made. Bulkage limit is to be restricted to less than 20%. Silt content 
in sand should not be more than 5%. Laboratory equipment such as measuring jars etc. are to be kept at site 
for time to time checking of bulkage and silt content. Sand shall be free from any harmful organic impurities.  

1.1.5  Water: 

Water for use in concrete shall be clear and free from injurious oils, acids, alkalis, organic matter, salt, silts or 
other impurities. Normally potable water is found to be suitable. Generally, IS:3550 will be followed for 
routine tests. In case of doubt the acceptance test for water shall be as per IS: 3025, and Table-1 of IS:456. 

Earth work: 

1.2.1 Excavation: 

Excavation for trenches over areas and for pits, etc. shall be done to widths, lines and levels as shown in 
drawings or to such lesser or greater widths, lines and levels as directed. The bottom and side of excavation, 
required levels, profile, etc. watered and thoroughly rammed. Where the contractor excavated below 
required level in good ground inadvertently or carelessness, he shall make up the void in concrete M-10 at 
his own expense. During excavation, the contractor shall take necessary precaution to retain earth, so that 
the earth will not slide or fall down to avoid any accident and hamper the progress of work. He will take 
necessary steps to prevent the damage to adjacent structure or existing services. He shall repair and make 
good any such damages at his own expense to the satisfaction of the owner. A suitable path for men and 
materials around the excavated pit shall be maintained throughout the work. Stacking or excavated earth 
from trenches, bids etc. shall be done away from the pit at a minimum distance equivalent to the depth of 
pit/trenches/foundation up to an initial lead and lift as directed by the Engineer-in-Charge. 

 1.2.2 Timbering & excavation (Shoring): Where the soil is soft and sides of excavation needs supporting, 
suitably designed shoring, planking and strutting shall be provided. The rates for excavation shall be deemed 
to include all planking and strutting as necessary. 

1.2.3 Refilling around foundations: 

Refilling around foundations shall be done with approved excavated materials. Refilling shall be done in layers 
not exceeding 200 mm thick, watered adequately and consolidated with pneumatic tampers or other suitable 
compactors. The finished surface of filling shall be slightly proud to bring it to finished level after watering 
and consolidation as directed. 
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All materials consider ed surplus shall be removed to destinations and disposed of as directed. The disposal 
of the materials can be in any of the following ways as directed by the Engineer-in-Charge of the work. 

 1. Filling in low lying areas. 

 2. Filling in at places of filling such as under floors, in roads etc. 

 3. Stacking of materials in pre-designated stacking yard. 

 4. Removal of materials outside and filling up of low-lying areas. 

1.2.4 Sand Filling: 

Filling under floors or other places indicated shall be done with good quality sand conforming to zone 2 or 3 
of I.S: 383. Filling shall be done in layers, each layer watered adequately and consolidated to specified density 
by suitable compacting equipment. Thickness of each layer shall not exceed 150 mm. The surface of the filling 
shall be finished to lines and levels as required. The filling shall be compacted in such a manner as to 
guarantee full stability. 

1.2.5 Measurement: 

Measurement for all excavation, filling, carting away and earthwork shall be in solid measure. The rates 
quoted by the bidders are thus for solid measure units. The following factors shall be applied to obtain 
quantities of solid measure. 

The mode of measurement for various types of excavations shall be as under: 

In case of trenches, pits and areas, measurement shall be on the basis of width of foundations and the depth 
of bottom of foundation (bottom of bed concrete, if provided) formation. 

In case of pipe trenches and drains, measurement of width of trench shall be diameter of the pipe plus an 
allowance of 500 mm. To allow for collars, flanges etc. 

Excavation in rock shall be measured up to levels indicated or required. No undulations as physically 
appearing after excavations shall be taken into consideration while arriving at the quantities. The rates 
quoted by the contractor shall be deemed to include for this and no extra is admissible. 

1.2.6  Types of concrete, strengths etc.: 

The Bill of quantities specifies various types of concrete. The strengths corresponding to these types is as 
per table below: 

i. Types of Concrete 
 

Sl.No. Type of  
Concrete 

28 day Characteristic Design  
strength  N/mm2 

28 day Target Design Strength 
N/mm2. 

1 M-10 10 10 +1.65 X 3.5 =15.775 

2 M-15 15 15 + 1.65 X 3.5 =20.8 
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3 M-20 20 20 + 1.65 X 4.0 = 26.6 

4 M-25 25 25 + 1.65 X 4.0 = 31.6 

5 M-30 30 30 + 1.65 X 5.0 = 38.2 

 

Note: The established values of standard Deviations shall be used. When adequate test results (30 or more) 
are available and the target strengths revised thereafter. Efforts shall be made to bring the standard 
Deviations up to date, preferably once a month.  

Even though the Bill of quantities specifies various types of concrete, it is possible that the type may be 
altered to suit the site conditions. The compressive strength indicated above pertains to compressive 
strength tests on “work test cubes 15 x 15 x 15 cm, after normal curing for 28 days. The strength of 
preliminary test cubes shall be as per IS: 456. If the contractor wants, they can use ready-mix concrete 
available in the locality by providing batch slip of required strength as per contract. 

Form Work: 

Form work shall be properly designed and constructed such that it is rigid enough to remain free from bulging, 
sagging or replacement during placing of concrete. It should also be so constructed as to facilitate removal 
of the same without damage to concrete. The formwork shall be adequately watertight to prevent any loss 
of liquid and grout. All formwork shall be accurately erected in regard to size, levels etc. In case of timber 
form (only for the slabs, beams, lintel, chajja’s) work, the surface of forms in contact with concrete surface 
shall be wrought. The joints between boards shall be close fitting and very thin for the concrete surfaces 
designed to have exposed finish and not intended to be plastered. Surface of forms coming in contact with 
concrete shall be treated with approved emulsions or mineral oil. It shall be ensured that these emulsions do 
not stain or discolour the natural colour of concrete. 

Removal of forms 

All form work shall be removed as per latest IS 456. Form work shall be removed without shock or vibration. 
Edges of beams and columns if required to have chamfers shall be obtained by suitably fixing triangular edge 
beads 20mm x 20mm to the forms. (No extra is admissible to the contractor on account of these incidental 
and minor works for sizes up to and including 20mm x 20mm). Likewise, where drip notches are necessary, 
they should be formed by suitably shaped fillets nailed in forms 

1.3 MASONRY 

1.3.1 Materials: 

Brick: 

(a) Fly ash bricks are to be used. The contractor has to arrange the same. The contractor may manufacture 
the same at site by installing brick manufacturing plant. For this, fly ash shall be provided by the owners at 
free of cost but the transportation of fly ash from plant to brick manufacturing site shall be done by the 
contractor. The bricks shall be hard sound and well cured with sharp edges and of uniform sizes & shapes. 
Fly ash Bricks shall be of good strength and quality and shall be free from cracks, stone floats, or other such 
defects. 
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(b) When immersed in water for 24 hours, a brick shall not absorb more water than 20% of its dry weight. All 
bricks shall be identical / equal to samples submitted and approved by Engineer-in-charge before the 
commencement of the work. Crushing strength of the class bricks shall not be less than 75kg. / cm2. Metallic 
sound of brick is also a criteria for the above class and quality.  

ii. Sand  

IS gradation of sand for masonry and plastering work should be as follows:  

The sand shall be well graded so as to impart good workability and good finishing. The gradation 
requirement of sand shall be as follows: 

Sand for masonry work (As per IS 2116) 

Sl.No. IS Sieve size 
Percentage of 
 passing by weight 

1. 4.785 mm 100 

2. 2.36 mm 90-100 

3. 1.18 mm 70-100 

4. 600 microns 40-100 

5. 300 microns 5-70 

6. 150 microns 0-15 

 

Sand for Plastering (As per IS 1542) 

Sl. No. IS Sieve size 
Percentage of  
passing by weight 

  1. 10 mm 100 

2. 4.75 mm 95-100 

3. 2.36 mm 95-100 

4. 1.18 mm 90-100 

5. 600 microns 80-100 

6. 300 microns 20-65 

7. 150 microns 0-50 

iii. Cement: As described under clause 1.3.2 of technical specification 

Additives : 
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Additives, like integral water proofing compounds, shall be of the approved type from reputed 
manufacturers. These shall be used strictly in accordance with the manufacture’s instructions/ 
specifications. The additives shall confirm to IS 9103.  

1.3.1.1 Samples: 

When demanded by engineer-in-charge, the contractor shall produce samples of materials / carryout 
samples of work for Engineer-in-charge. All materials used as also works carried out shall conform to the 
quality of approved samples Production of these samples shall be at contractors cost.  

1.3.1.2 Brick masonry: 

 Brick shall be soaked in clear water for at least six hours in a vat before use.. Bricks shall be laid in 
English bond unless specified otherwise. No half or quarter brick shall be used except as closures. Brick 
Masonry shall be accurately raised to plumb. 

Brick work shall be raised uniform all round and no part shall be raised more than 1 meter above another at 
any time. And the work shall be properly toothed and racked back.  

In case of 115 mm thick brick walls, hoop iron reinforcement 25mm  x 12 to 16 gauge or wire netting 
reinforcement shall be provided in every fourth course. The reinforcement shall be properly bedded in 
mortar, properly lagged etc. all as directed.  

The contractor will have to build in holdfast and such other fittings in brick work without extra cost.  

Joints in brick work shall not be more than 10 mm thick. Brick work shall not be raised more than 10 to 12 
courses a day. The work shall be kept watered thrice a day for 10 days and afterwards twice a day for 3 weeks.  
All joints shall be thoroughly flushed with mortar at every course. Care shall be taken to see that bricks are 
properly bedded and all vertical joints completely filled to the full depth. The joining of brick work shall be 
hauled out to a depth not less than 10 mm as the work proceeds. The surface of brick work shall be cleaned 
down and watered properly before the mortar sets.  

Construction joints are to be provided at an interval of 30m in case of boundary wall or where the length of 
brick wall is long.  

The contractor shall also make or leave holes recesses as required and fill in the same at a later date with 
lean concrete of M5 as directed with no extra cost.  

Measurements: 

i. General  

All the rates quoted by the contactor shall be for a fully finished item of work and shall include for all material, 
labour, miscellaneous works like storage, loading / unloading, scaffolding, hoisting gear , watering and curing, 
royalties and also all taxes, duties, overhead, profits, etc.  

ii. Masonry 

 Accounts on masonry shall be settled on the basis of cubic meters or square meters as indicated in 
the bill of quantities. Quantities will be decided on the basis of pertinent plants. Openings and recesses which 
exceeds 0.10 cum will be deducted from the quantities. Openings left initially on specific instructions or as 
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required shall be closed at a later date, if so instructed by Engineer-in-charge, at no extra cost. Similarly, all 
openings, recesses, grooves etc, shall be provided at no extra cost. All materials supplied by clients shall be 
fixed in masonry free of charge.  

CEMENT PLASTERING (Internal & External): 

The cement plaster shall be 6mm, 8 mm, 12mm, 16mm 18mm or 20mm or any thickness as specified in the 
item.  

i. Scaffolding: 

For all exposed brick work or tile work, double scaffolding having two sets of vertical supports shall be 
provided. The supports shall be sound and strong, tied together with horizontal pieces over which scaffolding 
planks shall be fixed. For all other brick work in buildings, single scaffolding shall be permitted. In such cases 
the inner end of the horizontal scaffolding pole shall rest in a hole provided only in the header course for the 
purpose. Only one header for each pole shall be left out. Such holes for scaffolding shall, however, not be 
allowed in pillars / columns less than one meter width or immediately near the skew portion of arches. The 
holes left in masonry works for scaffolding purposes shall be filled with lean concrete and made good before 
plastering.  

ii. Preparation of surface:  

The joints shall be raked out properly. Dust and loose mortar shall be brushed out. Efflorescence if any shall 
be removed by brushing and scarping. The surface shall then the thoroughly washed with water, cleaned and 
kept wet before plastering is commenced.  

In case of concrete surface, if a chemical retarder has been applied to the formwork surface, the surface shall 
be roughened by wire brushing and all the resulting dust and loose particles cleaned off and care shall be 
taken that none of the retarders is left on the surface.  

iii. Application of Plaster:  

Ceiling plaster shall be completed before commencement of wall plaster.  

Plastering shall be started from the top and worked down towards the floor. All scaffolding pole holes shall 
be properly filled in advance of plastering as the scaffolding is being taken down. To ensure even thickness 
and true surface, plaster about 15 cm x 15 cm shall be first applied, horizontally and vertically at not more 
than 2m. intervals over the entire surface to serve as gauges. The surfaces of these gauged areas shall be 
truly on the plane of the finished plaster surface. The mortar shall then be laid on the wall, between the 
gauges with trowel. The mortar shall be applied in a uniform surface slightly more than the specified 
thickness. This shall be beaten with thin strips of bamboo about 1 meter long to ensure thorough filling of 
the joints, and then brought to a true surface, by working a wooden straight edge reaching across the gauges, 
with small upward and sideways movements at a time. Primarily the surface shall be finished off true with 
trowel or wooden float according as a smooth or a sandy granular texture is required. Excessive trowel in or 
over working the float shall be avoided. During this process, a solution of like putty shall be applied on the 
surface to make the later workable. 

All corners, angles and junctions shall be truly vertical or horizontal as the case may be and shall be carefully 
finished. Rounding or chamfering corners, junctions etc. where required shall be done without any extra 
payment. Such rounding or chamfering shall be carried out with proper templates to the sizes required.  
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In suspending work at the end of the day, the plasters shall be left out clean to line both horizontally and 
vertically, when recommencing the plastering, the edge of the old work shall be scraped cleaned and wetted 
with lime putty before plaster is applied to the adjacent areas, to enable the two to properly joint together. 
Plastering work shall be closed at the end of the day on the body of wall and not nearer than 15 cm to any 
corners. Its shall not be closed on the body of the features such as plasters bands and cornices nor at the 
corners. Horizontal joints in plasterwork shall not also occur on the parapet tops and copings as this invariable 
lead to leakage.  

No portion of the surface shall be left out initially to be patched up later on. 

Finish: 

The plaster shall be finished to a true and plumb surface and to the proper degree of smoothness as required. 
The works shall be tested frequently as the work proceeds with a true straight edge not less than 2.5.m long 
and with plumb bobs. All horizontal lines and surfaces shall be tested with a level and all jambs with a plumb 
bob as the work proceeds. 

iv. Thickness: 

The thickness of the plaster specified shall be measured exclusive of the thickness of the key i.e. grooves or 
open joints in brickwork. The average thickness of plaster shall not be less than the specified thickness. The 
minimum thickness of any portion of the surface shall not be less than the specified thickness by more than 
3 mm. The average thickness should be regulated at the time of plastering by keeping suitable thickness of 
the gauges. Extra thickness required in dubbing behind rounding of corners at junctions of wall or in 
plastering of masonry cornices etc. will be ignored. 

Curing shall be started 24 hrs. after finishing the plaster. The plaster shall be kept wet for a period of 7 days. 
During this period, it shall be suitably protected from all damages at the contractor’s expense by such means 
as the engineer may approve. The dates on which plastering is done shall be legibly marked on the various 
section plastered so that curing for the specified period thereafter can be watched.    

Any cracks which appear in the surface and all portions, which sounds hollow when tapped or are found to 
be soft or otherwise defective, shall be cut out in rectangular shape and re done as directed by the Engineer-
in-charge. 

Weather Coat Cement Paint: 

i. Materials: 

Weather coat cement paint of approved brand and manufacturer shall be used. The primer where used as 
on new work shall be cement primer suitable for weather coat painting as described in the item. These shall 
be of the same manufacturer as cement paint. The paint shall be diluted with water or any other prescribed 
thinner in a manner recommended by the manufacturer. Only sufficient quantity of paint required for day’s 
work shall be prepared.  

The paint and primer shall be brought by the contractor in sealed tins in sufficient quantities at a time to 
suffice for a fortnight’s work, and the same shall be kept in the joint custody of the contractor and the 
Engineer-in-charge. The empty tins shall not be removed from the site of work, till this item of work has been 
completed and passed by the Engineer-in-charge.  

ii. Preparation of the Surface: 
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For new work the surface shall be thoroughly cleaned of dust, old white or colour wash by washing and 
scrubbing. The surface shall then be allowed to dry for at least 48 hours. It shall then be sand papered to give 
a smooth and even surface. An unevenness shall be made good by applying putty, made of plaster of paris 
mixed with water on the entire surface including filling up the undulation and then sand papering the same 
after it is dry.  

Pitting in plaster shall be made good with plaster of paris mixed with the colour to be used. The surface shall 
then be rubbed down again with a fine grade sand paper and made smooth. A coat of the distemper shall be 
applied over the patches. The patched surface shall be allowed to dry thoroughly before the regular coat of 
distemper is applied.  

 

iii. Application: 

a) Primer Coat – 

1.4.1    CEMENT PRIMER: 

General  

Cement primer coat is used as a base coat on wall finish of cement, lime or lime cement plaster surface before 
oil emulsion distemper paints are applied on them. The cement primer is composed of a medium and pigment 
which are resistant to the alkalis present in the cement, lime or lime cement in wall finish and provides a 
barrier for the protection of subsequent coats of oil distemper paints. 

Primer coat shall be preferably applied by brushing and not by spraying. Hurried priming shall be avoided 
particularly on absorbent surface. & new plaster patches.  

Preparation of the Surface: 

The surface shall be thoroughly cleaned of dust, old white or colour wash by washing and scrubbing. The 
surface shall then be sand papered to give a smooth and even surface. Any unevenness shall be made good 
by applying putty, made of plaster of parties mixed with water on the entire surface including filling up the 
undulation and then sand papering the same after it is dry. 

Application: 

The cement primer shall be applied with a brush on the clean dry and smooth surface. Horizontal strokes 
shall be given first and vertical strokes shall be applied immediately after wards. This entire operation will 
constitute on coast. The surface shall be finished as uniformly as possible leaving no brush marks. It shall be 
allowed for at least 48 hours, before oil emulsion paint is applied. The Primer coat shall be cement primer, 
as required in the description of the item.  

Note:  

If the wall surface plaster has not dried completely cement primer shall be applied before painting the walls. 

For new work, after the primer coat has dried for at least 48 hours, the surface shall be lightly sand papered 
to make it smooth for receiving the distemper, taking care not to rub out the priming coat. All loose particles 
shall be dusted off after rubbing. One coat of distemper properly diluted with thinner.  

Water or other liquid (as stipulated by the manufacturer) shall be applied with brush in horizontal stokes 
followed immediately by vertical ones which together constitute one coat.  
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The subsequent coats shall be applied in the same way. Two or more coats of weather coat paint as are found 
necessary shall be applied over the primer coat to obtain an even shade.  

A time interval of at least 24 hours shall be allowed between consecutive coats to permit of the proper drying 
of the proceeding coat.  

15 cm double bristled distemper brushes shall be used. After each day’s work, brushes shall be thoroughly 
washed in hot water with soap solution and hung down to dry. Old brushes, which are dirty and caked with 
distemper shall not be used on the work.  

Measurements: 

The length and breadth shall be measured correct to a cm. The area shall be calculated in sqm (correct to 
two places of decimal), except otherwise stated. Small articles not exceeding 10 sq. decimeter (0.1 sqm) of 
painted surfaces where not in conjunction with similar painted work shall be enumerated. Painting up to 10 
cm in width or in girth and not in conjunction with similar painted work shall be given in running meter and 
shall include cutting to line where so required. 

Vitrified tile: 

Laying vitrified floor tiles in different sizes (thickness to be specified by the manufacturer) with water 
absorption less than 0.08% and conforming to IS : 15622, of approved make, in all colours and shades, laid 
on 25 mm thick cement mortar 1:4 (1 cement : 4 coarse sand),and 1:3 including grouting the joints with 
grouting material and matching pigments. 

Mortar Bedding: 

Cement mortar shall be prepared in a mortar mill or pan. The amount of water added shall be the minimum 
necessary to give just sufficient plasticity for laying and satisfactory bedding. Care shall be taken in preparing 
the mortar to ensure that there are no hard lumps that would interfere with the even bedding of the stone 
slabs. Before spreading the mortar, the sub floor or base cleaned of all dirt, scum, loose materials and laitance 
if any by scrubbing with coir or steel wire brush or by hacking if necessary, and then well wetted without 
forming any pools of water on the surface. Before laying the mortar, the sub grade shall be got approved by 
the EIC. In case of R.C.C. floors, the top shall be left little rough. All points of level of the finished paving 
surface shall be marked out. The mortar shall then be evenly and smoothly spread over the base by the use 
of screed battens, only over so much area, as will be covered with slabs within half an hour. The thickness of 
the mortar bedding shall not be less than 20mm and not less than 10mm. The required slope shall be given 
to the bed. Unless otherwise specified, the proportion of mortar bedding shall be 1:4 (1 cement: 4 sand). 
Sand for mortar bedding shall be from approved source, and shall conform to I.S. NO.2116-1965 as applicable 
to unreinforced masonry work.  

Painting:  

wall Putty 

The material shall be supplied in sealed containers with batch number, manufacturing date, expiry date, and 
application instructions. Stir the putty thoroughly in the container to obtain a uniform, paste-like consistency. 
If required, thin with clean potable water as per manufacturer’s instructions (usually up to 5–10% by weight). 
Apply putty using a steel trowel / putty knife / blade in thin, even coats. Start from one corner and work 
systematically across the surface. Ensure uniform thickness and avoid excessive build-up. Allow first coat to 
dry for 4–6 hours (depending on temperature and humidity) before applying the second coat. Recommended 
drying before painting: at least 24 hours. After drying, sand the surface with emery paper No. 220–320 to 
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obtain a smooth, level surface. Remove all dust by dry brushing or wiping with a clean damp cloth and allow 
to dry. 

1. TECHNICAL SPECIFICATION FOR ELECTRICAL INSTALLATION WORK  

1.1.0 General Requirements 

 The installations shall generally be carried out in conformity with the requirements of Indian 
Electricity Act, 1910 as amended up to date and Indian Electricity Rules, 1956 framed there under, the 
relevant regulations of the Electric Supply Authority concerned and also with the specifications laid down in 
the Indian Standard IS:732/1963 "Code of Practice (Revised) for Electrical Wiring Installations (System 
Voltage not exceeding 650V)". The work shall be executed as per National Electrical Code and if any item is 
not covered there under or there is any doubt, the specification approved by the Engineer-in-charge will be 
final and binding. 

1.1.1 Ambient Conditions 

All Electrical installations and equipment shall be suitable to work in following ambient conditions. 

Maximum Temperature :  50 Degree Celsius 

Relative Humidity  :  100% 

In the vicinity of                : Manoharpur Coal Mines, Odisha. 

1.1.2 System Conditions 

The Electrical installations and equipment shall be suitable for operation in following system conditions. 

Supply voltage                :  230 Volts +/-10% single phase 

Supply frequency    :  50Hz 

Number of Phases                : Single 

1.1.3 Materials: - 

All materials, fittings, appliances used in electrical installations shall confirm to Indian Standard Specifications 
wherever these exist. A list of approved materials is attached herewith. Materials not included in the list as 
well as any particular make shall be approved by the Engineer-in-charge before use. All required materials 
covered under this specification except mentioned otherwise clearly, shall be supplied and installed by the 
contractor complete in all respect. The materials and accessories required for completing the work will form 
part of the work although they have not been specified separately. 

Selection of materials and installation work shall be such as to simplify operation, inspection, maintenance 
and testing. The work shall include all reasonable precautions and provisions for safety of operation and 
maintenance personnel. 

1.1.4 Standard: - 

(a) Unless otherwise specified, all materials covered under this specification shall be designed, manufactured, 
tested and installed in conformity with the latest Indian Standard Specifications. In case such Indian Standard 
Specifications are not published equivalent British Standard Specifications shall be followed.  All equipment 
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shall confirm to latest Indian Electricity Rules, PWD and Local/State laws or byelaws as regards to safety, 
earthling and other essential provisions specified therein. 

(b) All equipment and materials selected shall also be supplied and installed taking into consideration the 
Factories Act, Fire Regulations and Local laws or byelaws. All light fittings and equipment selected shall be of 
well tied out design. All materials used in the assembly of fittings and their accessories shall be of high quality 
and manufactured in accordance with the best modern practice. 

(c) All the materials supplied by the contractor according to the contract conditions will be subject to 
inspection and approval by the Engineer-in-charge or authorized representative from time to time. The 
contractor shall extend all required facilities for such inspection free of cost. At the time of inspection, the 
inspecting officer shall have full liberty to reject any such material, which does not confirm to specifications 
or the requirements. No claim for any rejected materials shall be entertained by the owner.  The contractor 
shall remove all rejected materials from the site at his own cost. 

(d) No surplus material procured by the contractor will be accepted by the owner. 

1.2.0 GENERAL TECHNICAL SPECIFICATION OF MATERIALS 

1.2.1 Switches & Plug Sockets: - 

All switches, 5/15A plug sockets & power plug sockets shall be flush mounting type with ISI mark of approved 
make. The switches and plug sockets shall confirm to IS:3854/1988, IS:1293/1988, IS:6538/1971 & 
IS:4615/1968. 

1.2.2 Wires: - 

The wires used for internal electrical wiring shall be of single core PVC insulated sheathed/ unsheathed 1100V 
grade stranded copper conductor wires (suitably colour coded to distinguish different phases and neutral) of 
approved make with ISI mark.  The wires shall confirm to IS:694 (Part-I & Part-II)/1964. The minimum cross 
sectional area of conductors for the different uses shall be as specified in related I.S codes. 

1.2.3 Non-Metallic Conduit and Accessories: - 

All non-metallic conduits shall confirm to IS:2509/1963 and their accessories to IS:3419/1965. The conduits 
may be either threaded type or plain type and shall be used with the corresponding accessories. 

1.2.4 Switch Boxes: - 

Metal boxes for switchboards shall be made of GI. sheet and round junction boxes shall be made of cast 
iron/GI. The minimum wall thickness of GI. boxes shall be 1.5mm (16swg) and cast iron boxes shall be 3mm. 
Fan hook boxes shall be made of m.s./GI sheet of 1.5mm wall thickness with a 10mm round steel hook inside. 
The size of the fan hook box shall be 150mm dia and 65mm high. All GI boxes shall have not less than 4 
screwed holes for fixing the top cover and an earthing stud. All metal boxes shall be provided with a cover of 
phenolic laminated sheet (Bakelite sheet), not less than 3mm thick fastened to the box with brass screws and 
cup washers. The covers should have a minimum overlap of 12.5mm on all sides of the box for concealed 
wiring. The boxes shall be painted both inside and outside in case of m.s., with two coats of anticorrosive 
primer and two coats of enamelled paint of approved shade. Adequate numbers of half punched holes shall 
be provided for conduit entry.  

The following sizes of GI boards shall normally be used unless otherwise specified. 
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Switch board size 

Length Breadth Height 

100mm 100mm 50mm 

100mm 100mm 65mm 

150mm 100mm 65mm 

200mm 150mm 65mm 

250mm 200mm 65mm 

300mm 250mm 65mm 

450mm 300mm 65mm 

 

1.2.5 Angle/ Batten/ Pendant Holder & Ceiling Rose: - 

Brass or Bakelite type 5A, 250V, Angle Holders, Batten Holders, Pendant Holders & three-way ceiling rose 
confirming to IS:732(Part-2)/1982 & IS:371/1979 of approved make and design with ISI mark shall be used.  

1.2.6 Distribution Boards: - 

All the L.T. Distribution Boards shall be suitable for operation in 3 phase/ single phase, 415/240 Volts, 50Hz, 
neutral grounded at transformer system. All Distribution Boards shall generally confirm to all relevant Indian 
Standards amended up to date. Distribution boards shall be of wall/ floor mounting type and totally enclosed 
having hinged doors, dust, damp and vermin proof construction.  

1.2.7 Miniature Circuit Breaker (MCB):- 

The miniature circuit breakers of approved make shall be ISI marked and capable of withstanding minimum 
25000 switching operations and fully automatic with provision of thermal and magnetic tripping 
arrangements. All MCBs shall be of minimum 9KA short circuit rating and confirm to IS:8828/1993 & BS:3871. 

1.2.8 Ceiling Fans 

The BLDC ceiling fans shall be of approved make & brand and suitable for operation on 230V 50Hz single-
phase supply. The fans shall consist of all standard accessories such as 300mm long down rod, canopies, 
shackle, 3 or 4 fan blades. The fan motor shall be totally enclosed with double ball bearing and the winding 
shall be made of super enameled copper wire with Class-E insulation.   

1.3.0 INSTALLATION  

1.3.1 Point Wiring 

Point wiring shall consist of a switch on the board and wiring up to termination point via the control switch 
and neutral. These termination points can be: 
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A ceiling rose or connector in case of call bell or ceiling fan or exhaust fan point wiring. The wiring from ceiling 
rose or connector to ceiling fan or exhaust fan point shall be considered with the installation of fans. A ceiling 
rose in case of directly fixed type fluorescent fixtures, suspended pendants. 

A back plate in case of suspended type fluorescent fixtures, suspended or stiff pendants, wall brackets, bulk 
heads, spot light similar fittings. A lamp holder in case of angle or batten holders. A convenient wall plug in 
case of plug on board or separate board points. 

Wiring for light points and fan points shall be carried out with minimum 1.5 sqmm copper stranded conductor 
wire. For the purpose of measurement, the points are classified as below wherever specified. 

Where classification of points is not specified, the point wiring shall mean wiring to the all types points as 
described above irrespective of the length of the point. 

The wiring whether concealed or surface shall be easily accessible for inspection. Power and Heating sub-
circuits shall be kept separate and distinct from lighting and fan sub-circuits. The balancing of circuits in three 
phase installations shall be arranged beforehand. Circuits of different phases of a.c. system shall be kept 
minimum 2.0m apart or enclosed in earthed metal casing. Medium voltage wiring and associated apparatus 
shall comply, in all respect, with the requirements of rules 50, 51 and 61 of Indian Electricity Rules, 1956. 

The position of runs of wiring and the exact position of all points, switch boards, distribution boards shall be 
marked in the building for approval of Engineer-in-charge prior to execution. The wiring shall be carried out 
in looping back system in which the phase conductor shall be looped at the switch box and that of neutral at 
the junction box and point terminals. In no case, joint shall be made bare or by twisting the conductors.  

Lights and fans may be wired on a common circuit. Such circuit shall not have more than a total of either 10 
points or a load of 800 watts. Unless and otherwise specified, the following minimum mounting height of the 
bottom most part of the fittings and fixtures from finished floor level shall be maintained. 

(a) Distribution Boards : 2.130 metre 

(b) Switch board : 1.300 metre 

(c) 5A & 15A plugs on separate board : 0.300 metre 

(d) Ceiling fan : 2.750 metre 

(e) Light fittings : 2.600 metre 

    

1.3.2 Circuit Wiring 

(a) Short points : Up to 3.0m long 

(b) Medium points : 3.0m to 6.0m long 

(c) Long points : 6.0m to 10.0m long 

(d) Special long points : Above 10.0m long (As specified) 



 

Page 114 of 122 
 

Circuit wiring shall mean wiring from BDB/ SDB upto the junction boxes for switch boards containing 5A/15A 
switches and plugs. For the purpose of measurement, in case of multiple switch boards under one circuit, the 
circuit wiring shall mean the sum of the length of wiring from BDB/ SDB upto junction box of first switch 
board and junction box of first switch board to the junction box of next switch board and so on. The minimum 
size of conductor for circuit wiring shall be 2.5 sqmm copper. A circuit shall not contain more than 2 number 
power plugs. If not specified in point wiring to power plugs, the wiring to the same shall be treated as circuit 
wiring.  

1.3.3 Installation of Ceiling Fans 

Unless otherwise specified, the bottom most part of the ceiling fans shall normally be kept at a height of 2.75 
metre above finished floor level. In no case, it shall be lower than 2.4 metre above the finished floor level. A 
minimum clearance of 300mm shall be maintained from the ceiling/beam to the plane of fan blades. The 
mounting height of all ceiling fans installed inside a hall or room shall be same. The metal parts of the ceiling 
fans shall be effectively earthed. The fans shall be assembled and mounted as per the manufacturer’s 
instructions.  

The wiring to the ceiling fan from the nearest point shall be carried out with 3 core 1.5 sqmm PVC insulated 
stranded copper conductor cords. The down rod & clamp shall be painted with enamel paint of approved 
shade without involving any extra cost. Round Bakelite sheet shall be provided on the fan hook boxes.     

1.3.4 Installation of Earthing 

The earthing installations shall generally conform to IS:3043/1966 and requirements of Indian Electricity 
Rules, 1956.All three-phase medium voltage equipment shall be earthed by two separate and distinct 
connections with earth through earth electrodes. Single phase equipment shall be earthed at  least at one 
point. In case of high & extra high voltages, the neutral point shall be earthed by not less than two separate 
and distinct with earth each having its own electrode.  

An earthing electrode shall not be situated within a distance of 1.5 metre from the building whose installation 
system is being earthed. The cross sectional area of earth continuity conductor in electrical installation shall 
nowhere be less than 16swg copper or 14swg GI wire. The earth resistance for various installations shall be 
restricted within the following maximum permissible limits. 

Non industrial Buildings : 5 ohms 

Earth continuity inside an installation : 1 ohm(From electrode to any point in installation) 

The following types of earthing installations shall in general be provided. 

1.3.7 Pipe Earthing 

Pipe earth electrodes shall be of perforated class B G.I. pipe of specified length and diameter. Galvanising of 
pipes shall conform to relevant ISS. The G.I. pipe electrode shall be cut tapered at the bottom and provided 
with holes of 12mm dia drilled not less than 75mm from each other in zigzag manner upto 500mm from the 
top of the electrode. A pair of 50mm x 5mm G.I. flat clamp with 2 nos 18mm dia drilled holes on either side 
shall be welded to the electrode at about 150mm below the top of the pipe. 

The electrode shall be buried in the ground vertically with its top not less than 200mm below the ground 
level. The pipe earth electrode shall be surrounded by, either salt & charcoal in alternate layers or a 
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homogeneous mixture of the both, for a radius of about 150mm and upto a height of about 250mm below 
the top of the electrode. The balance portion of the excavated pit shall be filled with good quality soil and 
properly compacted. 

A brick masonry chamber with hinged cast iron/ removable RCC inspection cover of size 300mm x 300mm 
shall be constructed within the tendered rate. Watering arrangement shall be made with funnel and wire 
mesh fixed by means of a reducer socket on the top of the electrode. 

1.3.8 Installation of Earthing Leads 

The earthing lead connecting the earth electrode to the apparatus or installation directly shall be of the same 
material as earth electrode. The earthing leads shall be either wires or strips of adequate size as specified 
and of either G.I. or tinned copper. The G.I. leads shall be connected to the electrode by means of 16mm dia 
G.I. nut bolts with flat & spring washer and the tinned copper leads shall be connected to the electrode by 
means of 16mm dia brass nut bolts with flat & spring washer. 

All earth connections shall be visible for inspection. The earthing lead from electrode onwards shall be 
suitably protected from mechanical injury by means of 20mm dia G.I. pipe for G.I. wires. The portion of this 
protection pipe within ground shall be buried at least 300 mm deep from  ground level. (Subject to increase 
upto a depth of 600mm in road crossings and pavements.) The portion within the building shall be recessed 
or clamped at not more than 500mm interval in the walls/ columns/ beams etc and recessed in the floors. 
Joints in the earthing lead from earth electrode to apparatus shall be avoided as far as practicable. However 
if joints are inevitable, same shall be done by welding or proper bolting in case of G.I. strips and brazing or 
proper bolting in case of tinned copper strips. The welded joints in G.I. strips shall be applied with bituminous 
paint and wrapped with bituminous tape. 

1.4.0 TESTING 

Before a completed installation or an addition to an existing installation is put into service, the following tests 
shall be carried out by the electrical contractor in presence of Engineer-in-charge. 

Polarity test 

Insulation resistance test 

Earth continuity test 

Earth electrode resistance test 

1.4.1 Polarity Test 

It shall be ensured by this test that the single pole switches have been fitted on the live side of the circuit 
they control. In a two-wire installation, test shall be made to verify that all switches in every circuit have been 
fitted to phase conductor or non-earthed conductor of the circuit. In three or four-wire installation, test shall 
be performed to verify that every non-linked single pole of switch is connected to one of the phase conductor 
of supply. 

1.4.2 Insulation Resistance Test 

The insulation resistance shall be measured by applying between earth and whole system of conductors or 
any section thereof with all fuses in place and all switches closed and except in earth concentric wiring, all 



 

Page 116 of 122 
 

lamps in position or both poles of installation otherwise electrically connected together, a DC voltage  of  not  
less  than  twice  the working voltage, provided that it does not exceed 500 volts for medium voltage circuit. 
Where the supply is derived from 3 wire a.c. or d.c. or polyphase a.c. system the neutral pole of which is 
connected to earth direct or through added resistance, the working voltage shall be deemed to be that which 
is maintained between the outer or phase conductor and neutral. 

The insulation resistance of an installation measured as above shall not be less than 50 Mega-Ohms divided 
by the number of points of the circuit provided that the whole installation shall be required to have insulation 
resistance greater than one Mega-ohm.Control rheostats, heating and power appliances and electric signs 
may, if desired, be disconnected from the circuit during the test, but in this case the insulation resistance 
between the case of frame and all live parts of each rheostat, appliances and signs shall not be less than half 
a Mega-ohm. 

The insulation resistance shall also be measured between all conductors connected to one pole or phase 
conductor of the supply and all conductors connected to the neutral or the other pole or phase conductor of 
supply. Such test shall be made after removing all metallic connections between two poles of the installation. 
The insulation resistance between the conductors of installation shall not be less than that specified above. 

1.4.3 Earth Continuity Test 

The earth continuity conductor including metal conduits and metallic envelope of cables in all cases shall be 
tested for electric continuity and electrical resistance of the same along with the earthing lead but excluding 
any added resistance of earth leakage circuit breaker measured from the connection with the earth electrode 
to any point in the earth continuity conductor in the completed installation shall not exceed 1 ohm. 

1.4.4 Earth Electrode Resistance Test 

The resistance of each earth electrode shall be tested with an earth tester and the combined earth resistance 
of the earth grid of an installation shall be maintained as mentioned below. 

The completed installation shall be taken over only if the results obtained from the above tests are within 
the limits mentioned above and in accordance with I.E. Rules. 

List of Approved Make: 

SL.No Description of item Brand 1 Brand 2 Brand 3 

1 Cement Ultratech ACC Ambuja 

2 Tiles (Vitrified, Ceramic) Kajaria Somani Johnson 

3 Paints (Enamel, Emulsion 
/Weather Coat) 

Asian Paints Dulux  Kansai Nerolac 

4 Wall Putty Dalmia Birla JK Wall Putty 

5 MCB/RCCB/DISTRIBUTION 
BOX 

Legrand Lauritz Knudsen ABB 

6  Light Fitting Philips CG Havells 
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7 Ceiling Fan Havells CG Atomberg 

8 Switch & Scoket Legrand Havells Anchor 

9 PVC Insulated copper wire Polycab KEI Finolex 
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3. BILL OF QUANTITY 

Sl 
No 

Description of Work Unit Quantity 

A CIVIL     

1 

Clearing and grubbing land including uprooting rank vegetation, grass, 
bushes, shrubs, removal of stumps of trees cut earlier and disposal of 
unserviceable materials including removal and disposal of top organic soil 
and levelling the surface etc. away from site up to a lead of 1 km complete 
including all cost of labour , conveyance, and all taxes (excluding GST) , 
sundries ,T&P etc. complete as per the directions of Engineer-in-charge. 

 Sqm               144.00  

2 

Earth work in excavation by manual / mechanical means  in foundation 
trenches or drains, including dressing of sides and ramming of bottoms and 
dewatering wherever required, including all lifts, including getting out the 
excavated soil and disposal of surplus excavated soil as directed within a 
lead of 5km including cost of all labours/ equipments , taxes (excluding GST), 
sundries and T&P etc all complete as per the direction of Engineer-in-
charge. 

Cum                22.21  

3 

Filling in foundation, trenches and plinth with river sand in layers not 
exceeding 20 cm in depth, well-watered and compacted in layers with top 
surface dressed and levelled to proper gradient including cost of all 
materials, conveyance, all taxes (excluding GST) and royalties, loading and 
unloading, including cost of all labour, all taxes (excluding GST), sundries, T 
& P etc.  complete as per directions of the Engineer -in-charge. 

Cum                   3.36  

4 

Providing and laying of Cement Concrete of grade 1: 4 :8 (1cement : 4 sand 
: 8 graded stone aggregate of size 25mm to 40 mm hard granite crusher 
broken metal ) ,mixing in concrete mixer ,lowering and compacting in 
proper thickness , watering & curing for the required period, including all 
cost of labour ,material, conveyance, royalties and taxes (excluding GST) , 
sundries , T&P etc. complete as per the direction of Engineer-in-charge. 

Cum                   3.36  

5 

2.5 cm thick grading concrete (1:2:2) on roof slab with 6mm size hard 
granite chips mixing in concrete mixer ,lowering and compacting in proper 
thickness , watering & curing for the required period, including all cost of 
labour ,material, conveyance, royalties and taxes (excluding GST) , sundries 
, T&P etc. complete as per the direction of Engineer-in-charge. 

Sqm                59.69  

6 

Providing  and laying in position machine batched/ machine mixed  concrete 
of M20 grade for reinforced cement concrete work including  laying of 
concrete using 12 mm to 20 mm size crusher broken hard granite chips 
excluding the cost of centering, shuttering, and reinforcement but including  
admixture in recommended proportions  to accelerate, retard setting of 
concrete, improve workability without impairing strength and durability, 
including cost  all materials, conveyance , royalties and taxes (excluding 
GST), loading and unloading, cost of all labour, sundries, T&P etc. complete 
as per the design and direction of Engineer-in-charge. 

Cum                19.43  
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7 

Providing, fixing in position TMT/Fe-500 reinforcement bars for RCC work 
of required diameter of approved quality including straightening, cutting, 
bending, binding, welding and joining (if necessary) and tying the grills and 
placing in position as required for R.C.C. work and providing  hoisting, 
lowering and laying including cost of all materials, conveyance, taxes 
(excluding GST), T&P, cost of binding wires of 16 to 20 gauge and labour 
required for the work for bending, binding and tying the grills in all heights 
as per the specification & direction of  Engineer -in-charge.  

Qntl                17.48  

8 

Providing steel centering and shuttering(steel plate/ ply board) to required 
shape and size for all kinds of R.C.C. works, centering materials with all 
necessary props, bracing, ties and supports with level centering using 
bituminous paper wherever required, as per the direction of the Engineer -
in-charge and dismantling and removing the shuttering after the required 
interval from the date of casting, including cost of all materials with 
transportation, taxes (excluding GST), loading and unloading etc. and all 
labour, sundries, T&P scaffolding etc. complete. 

    

  Footing, Pedestal, Plinth Beam Sqm                39.69  
  Column and Roof Beam Sqm                58.61  
  Chajjas & Slab Sqm                14.74  
  Lintel Sqm                18.79  

9 

Filling available excavated earth (excluding rock) in trenches, plinth, sides of 
foundations etc. in layers not exceeding 20cm in depth, consolidating each 
deposited layer by ramming and watering etc. including all lead and lift, cost 
of labour ,material, conveyance and taxes (excluding GST) ,sundries ,T & P, 
complete as per the directions of Engineer-in-charge. 

Cum                17.92  

10 

Flyash brick masonry in cement mortar (1:6) using flyash bricks having 
crushing strength not less than 75kg/cm2, immersing the bricks in water 
before use, splays cutting, circular moulding, corbelling etc. including cost 
of material, conveyance, taxes (excluding GST) & royalties, loading and 
unloading of all materials & cost of all labours, materials, scaffolding, 
watering & curing, sundries, T & P etc. complete as per the direction of 
Engineer-in-charge. (Foundation & Plinth). 

Cum                   4.40  

11 

Flyash brick masonry in cement mortar (1:6) using flyash bricks having 
crushing strength not less than 75kg/cm2, immersing the bricks in water 
before use, splays cutting, circular moulding, corbelling etc. including cost 
of material, conveyance, taxes (excluding GST) & royalties, loading and 
unloading of all materials & cost of all labours, materials, scaffolding, 
watering & curing, sundries, T & P etc. complete as per the direction of 
Engineer-in-charge. (Above Plinth). 

Cum                21.83  
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12 

Providing 12mm thick cement plaster to the surface of   brick masonry wall 
with cement mortar (1:6) including racking out joints, scraping and cleaning 
the surface and finishing the plaster surface smooth using wooden floats 
only to proper plumbs and level and making grooves and beads to give 
required ornamental finish as per drawings including cost of all materials, 
conveyance, loading and unloading, all taxes (excluding GST) and royalties, 
all labour, scaffolding, watering and curing, sundries and T&P etc all 
complete as per direction of the Engineer -in-charge. 

Sqm              248.17  

13 

Providing 6mm thick cement plaster with cement mortar of (1:4) over R.C.C 
surface, including roughening, scraping and cleaning and finishing the 
plastered surface smooth  to proper plumbs and level, making grooves and 
beads to give required ornamental finish as per drawings including cost of 
all materials, conveyance, loading and unloading, all taxes (excluding GST) 
and royalties, all labour, scaffolding, curing, sundries and T&P etc all 
complete as per direction of the Engineer -in-charge. 

Sqm                71.15  

14 

Providing and fixing Vitrified tile of size 600X600mm in floors on 20 mm 
thick bed of cement mortar 1:4 (1 cement: 4 sand) with neat cement slurry. 
finishing the joint with   epoxy based water proof grout  to match the shades 
of the tiles, including 3 mm width or required spacer etc. including cost of 
all materials, labours, taxes (excluding GST) & royalties, conveyance ,loading 
and unloading ,sundries ,T & P etc .complete as per the specification & 
direction of Engineer-in-charge. 

Sqm                54.65  

15 

Providing & laying vitrified tile of specified size in skirting cut from approved 
make confirming to IS-15622 specifications over 12mm thick cement mortar  
(1: 3) to proper line and level to a height as per design including cutting to 
required size and shape, fixing at corners and splays etc. including finishing 
the joints with epoxy based water proofing grout to match the colour and 
shade of tiles and complete  as per the design & drawing   with cost of all 
materials, labour, conveyance, loading & unloading,  taxes (excluding GST), 
royalties, sundries and T&P etc. All complete as per the direction of  
Engineer -in-charge. 

Sqm                   5.29  

16 

Providing and applying two or more coats white cement based putty of 
average thickness 1 mm, of approved brand and manufacturer, over the 
plastered wall surface to prepare the surface even and smooth complete 
including cost of all materials with taxes (excluding GST) and transportation, 
all labour, scaffolding, sundries, T&P etc. All complete as per the direction 
of the Engineer -in-charge. 

Sqm              319.31  

17 

Wall painting with Two coat of Distemper of approved brand and 
manufactures to give an even shade of approved brand. including  cost of 
all labours, materials, conveyance, loading and unloading, scaffolding                             
, all taxes (excluding GST) and royalties,   sundries and T&P etc all complete 
as per direction of the Engineer -in-charge. 

Sqm              231.32  
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18 

Painting two coats with Water soluble weather coat  paints of approved 
shade   of approved make or equivalent over  outside brick wall over a coat 
of primer, by means of brush to outside surface of new  walls after scraping, 
cleaning the surface including all cost of materials, scaffolding, labour, 
watering & curing  T&P etc complete as per direction of  Engineer -in-
charge. 

Sqm                87.99  

19 

Making plinth protection with 25mm thick CC(1:2:4) using 12mm size c.b. 
hard granite chips over 175 mm thick bed of dry rammed brick khoa well 
rammed and consolidated and grouted with fine sand including finishing the 
top smooth including all cost of materials,  labour, excavation, watering & 
curing  T&P etc complete as per direction of  Engineer -in-charge. 

Sqm                15.42  

20 

Providing and fixing M.S. grills of required pattern in frames of windows etc. 
with M.S. flats, square or round bars etc. including priming coat with 
approved steel primer all complete, as per the direction of Engineer-in-
Charge. 

kg              162.00  

21 

Providing and fixing 1mm thick M.S. sheet door/window  with frame of 
40x40x6 mm angle iron and 3 mm M.S. gusset plates at the junctions and 
corners, all necessary fittings complete, including applying a priming coat of 
approved steel primer using M.S. angles for diagonal braces etc including  
cost of all labours, materials, conveyance, hardware fixing, loading and 
unloading, all taxes (excluding GST) and royalties,   sundries and T&P etc all 
complete as per the design or direction of the Engineer -in-charge. 

Sqm                13.14  

22 

Painting with synthetic enamel paint of approved brand and manufacturer 
of required colour to give an even finish with two or more coats on new 
work over a coat of suitable shade with primer of approved brand and 
manufacturer's instructions including cost of all materials with taxes 
(excluding GST) and transportation, all labour, scaffolding, sundries, T&P 
etc. All complete as per the direction of the Engineer -in-charge. 

Sqm                53.10  

23 

Artistic Painting of approved shade of approved make or equivalent over 
outside and inside wall including cost of all materials with taxes (excluding 
GST) and transportation, all labour, scaffolding, sundries, T&P etc. All 
complete as per the direction of the Engineer-In-Charge 

 Sqft              861.12  

B ELECTRICAL     

24 
Supply and fixing of 6 way, double door, single pole neutral, sheet steel MCB 
distribution board, 240 V on recess, complete with tinned copper bus bar, 
neutral bus bar, earth bar, din bar etc as required. 

Nos                   1.00  

25 

Supplying and fixing of following size, Single pole, 240 volts, "C" curve, 
miniature circuit breaker suitable for inductive load of following poles in the 
existing MCB DB complete with connections, testing and commissioning etc. 
including all materials & labour  as required as per EIC. 

    

a Single Pole, 10-16 Amp Nos                   2.00  
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26 

Supplying and fixing of 25 Amp double pole, 240 V, RCCB having a  sensitivity 
current 30mA in the existing MCB DB complete with connections, testing 
and commissioning etc. as required including all materials & labour  as 
required as per EIC. 

Nos                   1.00  

27 

Supply, installation, testing & commissioning of Surface or wall mounting 1 
x 20W LED  tube light fitting including 1 no. of  20watt LED luminairs,  ceiling 
rose  of approved make including all materials & labour as required as per 
EIC. 

 Nos                    6.00  

28 
Supply, installation, testing & commissioning of IP-65 wall mounting 9W LED 
bulk head light fitting including 1 no of 9 watt LED luminairs of approved 
make including all materials & labour as required as per EIC. 

 Nos                    1.00  

29 

Supply, Installation, Testing and Commissioning of 1200 mm sweep, BEE 5 
star rated, ceiling fan with Brush Less Direct Current (BLDC) Motor, class of 
insulation: B, 3 nos. blades, 30 cm long down rod, 2 nos. canopies, shackle 
kit, safety rope, copper winding, Power Factor not less than 0.9, remote unit 
for speed control, suitable for 230 V, 50 Hz, single phase AC Supply, earthing 
etc. complete as required.  

 Nos                    3.00  

30 

Wiring for light & ceiling fan point with 1.5 sq mm FRLS PVC insulated 
copper conductor single core cable in surface /recessed medium class PVC 
conduit with modular switch, modular plate, suitable G.I box and earthing 
the point with 1.5 sq mm FRLS PVC insulated copper conductor single core 
cable etc. as required. 

    

a Group A Point                   5.00  
b Group B Point                   3.00  
c Group C Point                   2.00  

31 
Wiring for circuit/submain wiring along with earth wire with the following 
size of FRLS PVC insulated copper conductor, single core cable in surface/ 
recessed including medium class PVC conduit as required. 

    

a 2 x 2.5 sq mm+ 1x 2.5 sq mm earth wire (From main ckt to all switch board) Mtr                60.00  

32 

Supplying and fixing suitable size GI box with modular plate and cover in 
front on surface or in recess, including providing and fixing 6 pin 5/6 & 15/16 
A modular socket outlet and 15/16 A modular switch, connections etc. as 
required. 

Nos                   4.00  

33 
Earthing with G.I earth pipe 4.5 mtr long , 40 mm dia including accessories 
and providing masonry enclosure with cover plate having locking 
arrangement and watering pipe etc with charcoal and salt as required. 

Set                   1.00  

34 
Supplying and laying of 6 SWG G.I wire at 0.50 mtr below ground level for 
conductor earth electrode, including connection/termination  etc as 
required. 

Mtr                30.00  

 


