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SECTION-1 
  
  

 

GOVERNMENT OF ODISHA  
OFFICE OF THE SUPERINTENDING ENGINEER,  
PUBLIC HEALTH DIVISION, KATAKA, ODISHA 

* * * * * * 
 

NOTICE INVITING TENDER (NIT) FOR THE WORK 

Construction of catch water drain for disposal of surplus 
water,rain water and surface run-off near bus stand and 

laying of 150mm and 100mm dia D.I and PVC pipe in 
different uncovered area in Kendrapara Municipality. 

 

NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement 
Identification No. SEPH-Division, CTC-30 (03) of 2026-27 Dt. 14.10.2026 

 

The Superintending Engineer, PH Division, Kataka on behalf of Governor of 
Odisha invites Percentage Rate Bids through e-Procurement in conformity with the 
terms and conditions of the Detailed Tender Call Notice (DTCN) in Two Bid system (Part-I: 
General & Technical Bid and Part-II: Price Bid) from  ‘B’ Class Contractors registered with 
the Odisha State Government and Contractors of equivalent grade/class registered with 
Central Government/ any other State Government/ MES/ Railways having experience of 
Similar Type of Works and fulfilling minimum eligibility criteria as stated hereunder and other 
detailed qualifying requirements given in the DTCN to be eventually drawn up in the 
Standard P-1 Contract Form of Odisha PWD. The bid should be submitted on-line in 
the website www.tendersodisha.gov.in by eligible class of contractors. The bidders 
should have necessary Portal Enrolment (with his own Digital Signature Certificate). 
Contractors registered elsewhere but not registered with Government of Odisha can also 
participate in the e-procurement after necessary enrolment in the portal but have to 
subsequently register themselves with the appropriate registering authority of the State 
Government before award of work / signing of the Agreement as per prevalent registration 
norms of the State.   
 

Sl. 
No. 

Name of the Work Value of 

Work 

excluding 
GST 

(Rs. Lakh) 

Bid Security (EMD) 

(Rs. Lakh) 

(Online/in the shape as 
mentioned at Clause 23 

of Section-2(B)) 

Cost of Bid 

Document  

(in Rs.) 
(Online) 

Period of 

completion 

1 2 3 4 5 6 

1. Construction of catch water 

drain for disposal of surplus 

water,rain water and surface 
run-off near bus stand and 

laying of 150mm and 100mm 
dia D.I and PVC pipe in different 

uncovered area in Kendrapara 
Municipality. 

54.73 0.55 
 

10,000.00 3 
(Three) 
Months 
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2. Mode of Submission of tender: Tender should be submitted online in 
www.tendersodisha.gov.in. 

 
3. The bidders desirous to participate in bidding must possess compatible Digital 

Signature Certificate of Class-II or Class-III and should follow the changes/ 
modifications/ addendum to DTCN if any. 

 
4.  (i)  The payment of tender paper cost is to be made electronically in e-procurement   

portal through payment gateway of designed banks such as SBI/ICICI/HDFC 
bank as per Works Department Office Memorandum No. 17254 dt. 05.12.2017. 

(ii)  The payment of EMD may be taken in shape of NSC/Post Office Savings Bank 
Account/Kisan Vikas Patra/Bank Guarantee in favour of the Divisional Officer 
from any Nationlized Scheduled Bank in India counter guaranteed by its local 
Branch at Bhubaneswar/e-Bank Guarantee executed on the National e-
Governance Services Limited (NeSL) Digital Document Execution Portal towards 
EMD/Initial Security Deposit/any other security deposit from the contractor or 
supplier, vide Works Department Office Memorandum No. 1499 dt. 01.02.2023 
(Copy enclosed, Annexure-III). 

(iii) The original documents i.e., Affidavits, Undertakings & Certificates as per the 
Schedules and Annexure of DTCN that have been uploaded by the bidder in 
the e-tender website should be submitted for verification during evaluation. 
The Technical Bid will be opened on Dt. 06.11.2026 at 11.00 AM. 

5. Critical Dates:- 

SN Description Critical Dates 

(i) Period of availability of tenders on-line  From 11.00 Hrs. of 27.10.2026 
to 17.00 Hrs. of 05.11.2026 

(ii) Last date & time of seeking clarification 
as per Schedule-I 

 17.00 Hrs. of 02.11.2026 

(iii) Last date & time of bidding on-line  17.00 Hrs. of 05.11.2026 

(iv) Date & time of opening of Technical Bid  11.00 Hrs. of 06.11.2026 

 
6. Minimum Eligibility Criteria :- 
i) The Firms/ Companies/ Registered Contractors should have successfully Completed  

Works valuing not less than Rs. 16.42 Lakh (30% of the estimated cost 
excluding GST) in any one financial year during the last 5 (five) financial years in 
any Govt. Sector and/or Public Sector and/or any Govt. Parastatal agency of India or 
any of its constituent State or Union Territory. However, such completed work 
must cover at least one Laying of W/S pipe line any combination of any two 
or more. The firm shall have to submit the performance certificate of the works 
constructed by them for satisfactory performance from appropriate authority i.e., not 
below the rank of Divisional Officer /Superintending Engineer/equivalent. Weightage 
@ 10% per year shall be given on the value of the completed work in the preceding 
years. 

 

ii) The Firms/Companies/Registered Contractors should have annual financial turnover 
of not less than Rs. 21.89 Lakh (40% of the estimated cost excluding GST)in 
any one year in during last 5 (five) financial years and the turn over need to be 
certified by Chartered Accountant. The certificate issued by Chartered 
Accountant should bear the Unique Document Identification Number 

http://www.tendersorissa.gov.in/
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(UDIN). Weightage @ 10% per year shall be given on the annual turnover of the 
preceding years. 

 
 

7. Weightage Factor (On Compound basis): 
Following enhancement/compounding factors will be used for the costs of works 
executed and the financial figures to a common base value. 
Year before  Multiplying factor 
One    1.10 
Two    1.21 
Three    1.33 
Four    1.46 
Five    1.61 

8. To arrive at the value of completed works, value of multiple contracts executed in a 
financial year shall be considered. For this purpose, the completion certificates given 
by the authorities for any one financial year shall be considered. Financial year wise 
break up of value of work executed should be mentioned in the work experience 
certificate for the completed works executed during last five financial years. In case 
value of works executed in any one financial year is not available in the certificates, 
the same shall be calculated on a pro-rata basis, considering that the total completed 
value and the time schedule in days.  
 

9. The Bidder should have not been blacklisted by any Govt./ Govt. Undertaking on the 
bid submission date. Self-Declaration Certificate by Bidder in the form of Affidavit 
is to be submitted. 
 

10. All Bidders/Contractors are bound to register themselves in CDMS Portal developed by 
State Procurement Cell, Odisha, Bhubaneswar.  However, the successful out State 
Bidders those who are not registered in CDMS Portal, Odisha, are bound to register 
themselves before signing of agreement. 
 

11. The bid for the work shall remain valid for a period of 120 (One Hundred Twenty) 
days from the date of opening of Price Bid. If any Bidder/ Tenderer withdraws 
his bid/ tender before the said period or makes any modifications in the terms and 
conditions of the bid, the bid security/earnest money shall stand forfeited. 
 

12. Bids from Consortium/ Unincorporated Joint Venture is not acceptable. 
 

13. Other details can be seen in the bidding documents, which is available in website 
www.tendersorissa.gov.in. 
 

14. All amendments, time extension, clarifications etc. will be uploaded in the website 
only.  Bidders should regularly visit the above website to keep themselves updated. 
 

15. Authority reserves the right to reject any or all the tenders without assigning any 
reasons thereof. 
 

16. The estimated cost put to tender in respect of the work as mentioned in the above 
table is tentative only. The actual estimated cost shall be as per the bill of quantities 

http://www.tendersorissa.gov.in/
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/ schedule of quantities appended to the DTCN. The estimated cost mentioned in the 
said bill of quantities shall be the basis for tender finalization, acceptance, submission 
of ISD, APS (if applicable) and for all other practical purposes. 
 

17. If any mismatch is observed between the specifications reflected in the BoQ and the 
corresponding details mentioned in Section-8 & 9 of DTCN or, if specification of any 
item/component/sub-item is not mentioned in the BoQ then, in such cases, decision 
of the Engineer-in-charge shall be final & binding.  
 

18. Since the aforesaid project put to tender is under resource tied-up programme, it’s 
time of execution and expenditure vis-à-vis completion are of utmost importance. To 
ensure participation of sincere and reasonable bidders through this transparent 
bidding process, it is clarified that the bidder(s), whose contract(s)/ agreement(s) has/ 
have been rescinded under PHEO/WATCO/RWSS during last two years prior to the 
date of invitation of this tender, shall not be eligible to participate in the bidding 
process for the aforesaid work. Even if such contractors participated in the bidding 
process for the aforesaid work, their bids shall be out rightly rejected. 
 

19. It is being observed that complaints are being raised by the fellow bidder(s) and/or 
from other persons(s)/entity(s) regarding the eligibility of other bidder(s) participated 
in the bidding process. In this connection it is clarified that, simply raising a complaint 
against any bidder(s), participated in the bidding process for the aforesaid work will 
not hold good unless it is substantiated with required documentary evidence(s) by the 
said complainant(s). This means the onus of establishing the ineligibility of any bidder 
shall lie with the complainant(s) within a reasonable time frame to be decided by the 
officer inviting the bid for the aforesaid work. Appropriate decision on the said 
complaint(s) shall be taken by the competent authority without assigning any reason 
thereof to the complainant(s). 
 

20. Name and Address of the Officer Inviting Bids 

The Superintending Engineer, 
PH Division, Kataka 
Mahanadi Vihar,  
Kataka, Odisha – 753004. 
Phone : #91-671-2441063,  
email :sephdctc521@gmail.com 
  
          Sd/- 

                                    Superintending Engineer 
                                                                                           PH Division, Kataka 

 

mailto:sephdctc521@gmail.com
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CHECK LIST TO BE FILLED UP BY THE BIDDER 
 

Name of the Work: Construction of catch water drain for disposal of surplus water,rain water 

and surface run-off near bus stand and laying of 150mm and 100mm dia D.I and PVC pipe in 

different uncovered area in Kendrapara Municipality. 

Sl. 
No 

Particulars 
Reference to  
Clause No. 

Whether furnished 
Reference 

to Page no. 

Yes No  

01.  Cost of Bid Document Rs.10,000.00 (Online remittance) As per NIT    

02.  Bid Security (EMD) for Rs. 0.55 lakh (Online remittance/ 
in shape as mentioned at Clause 23 of Section-2(B)) 

Clause 23.1, Section 
2(B) of DTCN 

   

03.  Additional Performance Security(BG as per Schedule-J) Clause 23.4, Section 
2(B) of DTCN 

   

04.  Copy of valid GST Registration Certificate / GSTIN Clause (a)iii., Section 
2(A) of DTCN 

   

05.  Copy of PAN Card  Clause (a)iv., Section 
2(A) of DTCN 

   

06.  Copy of valid Contractor’s Registration Certificate Clause (a)v., Section 
2(A) of DTCN  

   

07. No Relationship Certificate   Clause (a)viii., Section 
2(A) of DTCN 

   

08. Work schedule in the form of Bar Chart Clause 7.14, Section-7 
of DTCN 

   

09. Sealed envelope containing Additional Performance 
Security or Bank Guarantee as the case may be 

Clause 23.4 Section -
2(B) of DTCN 

   

10. Self-declaration certificate by the bidder in the form of 
Affidavit for No Criminal Case pending at the time of 
Biding 

Clause 6, Section 2(B) 
of DTCN 

   

11. Self-declaration certificate by the bidder in the form of 
Affidavit for not being Blacklisted by any Govt./ Govt. 
Undertaking 

As per NIT    

12. Self-declaration certificate by the bidder in the form of 
Affidavit declaring that in last 3 financial years they have not 
applied for/ are undergoing Corporate Debt Restructuring 
(CDR) /Strategic Debt Restructuring (SDR) or  facing 
recovery proceedings from Financial Institutions or those are 
facing Sickness and under consideration of Board for Industrial 
and Financial Reconstruction (BIFR) 

Clause 8.4, Section -
2(B) of DTCN 

   

13. Structure & Organization Schedule-A    

14. Financial Statement Schedule-B    

15. List of Tools, Plants & Equipments Schedule-C    

16. Works Experience -  Schedule-D     

(a)  List of similar works executed during last 5 years Schedule-D (Item-3)    

(b)  Works in hand-Approximate value of existing commitment and 

ongoing works.  

Schedule-D (Item-4)    

(c) Bid Capacity Calculation Sheet Schedule-D (Item-5)    

17. Information regarding Current Litigation, Debarring / 
Expelling of the Tender or Abandonment of the work 
by the tenderer 

Schedule-E     

18. Electrical License for External & Internal Electrical 
Works 

Schedule-F    

19. Affidavit / Declaration Schedule-G     

20. Solvency Certificate from a Schedule Bank Schedule-H    

21. Bank Guarantee for EMD/ISD/APS/Any Other Security 
Deposit 

Schedule-J    

22. Technical Questionaries on Water Treatment Plant Schedule-K    
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CONTRACT DATA 
 
A. GENERAL INFORMATIONS 

SN Item Details 

1  Bid Identification No.  SEPH-Division, CTC-30 (03) of 2026-27 Dt. 14.10.2026 

2  Name of the Work  Construction of catch water drain for disposal of surplus 
water,rain water and surface run-off near bus stand and laying of 
150mm and 100mm dia D.I and PVC pipe in different uncovered 
area in Kendrapara Municipality. 

3  Officer Inviting Tender  Superintending Engineer, PH Division, Kataka 

4  Executive/Superintending Engineer concerned 
with head-quarters authorized as Engineer-in-
charge of this work. 

Executive/Superintending Engineer, PH Division, Kataka 

5  Addl. Chief Engineer with head-quarters Addl. Chief Engineer, PH Circle, Kataka 

6  Accepting Authority  Superintending Engineer, PH Division, Kataka 

7  Estimated Cost  Rs. 54.73 lakh (Excluding GST) 

B. BID INFORMATION 

8  Intended completion period/Time period 
assigned for Completion  

03 (Three) Calendar Months 

9  Last Date & time of submission of Bid  17.00 Hrs. of Dt. 05.11.2026 

10  Cost of Bid Document  
(To be Remitted Online) 

Rs.10,000.00 

11  Bid Security (EMD) 
(To be Remitted Online/in the shape as 

mentioned at Clause 23 of Section-2(B)) 

Rs. 0.55 lakh 
 

12 
Additional Performance Security (In the 
shape as mentioned at Clause 23 of 
Section-2(B)) 

Additional Performance Security (APS) shall be obtained from the bidder 
when the bid amount is less than estimated cost put to tender.  In such an 
event, only the successful bidder who has quoted less bid price/rates than 
the estimated cost put to tender shall have to furnish the exact 
percentage(as per the clause mentioned below) in the shape as 
mentioned at Clause 23 within Seven (7) days of issue of Letter of 
Acceptance (LoA) (by e-mail) to the successful bidder otherwise the bid of 
the successful bidder shall be cancelled and the Earnest Money Deposit/Bid 
Security shall be forfeited. Further proceeding for Blacklisting shall be 
initiated against the Bidder. 

Government of Odisha vide Works Department Office Memorandum 
No.17941/W Dt. 08.10.2026 is pleased to fix the following rate of 
Additional Performance Security. 
 

1. The Additional Performance Security (APS) shall be 
calculated as a percentage of the accepted Bid 
Price of the selected bidder. 

2. For the purpose of determining the APS, the percentage 
by which the accepted Bid Price is lower than the Cost 
Put to Tender shall be calculated and rounded off. 

3. The rounded-off percentage so determined shall be 
referred to as the Rounding Off of Percentage Less 
(ROPL) of accepted Bid Price and shall form the 
basis for calculation of the APS in accordance with 
the applicable incremental rate prescribed under 
this Office Memorandum. 

4. Rounding Off of Percentage Less (ROPL) of 
accepted Bid Price, i.e. the percentage by which 
the accepted Bid Price is less than the Cost Put to 

Tender, shall be as follows: 
• Where the decimal fraction is less than 0.50, 

the percentage shall be rounded off to the 
next lower whole percentage. 

• Where the decimal fraction is 0.50 or 
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above, the percentage shall be rounded 
off to the next higher whole percentage. 

• For avoidance of doubt, 13.25% less shall 
be reckoned as 13% less, whereas 
13.50% less shall be reckoned as 14% 
less, for the purpose of determining the 
applicable APS under this Office 
Memorandum. 

5. Calculation of Additional Performance Security: 
 Where the accepted bid price is such that the 

ROPL is up to (-)10%, no additional performance 
security is required. 

 where the accepted bid price is such that the ROPL 
is below (-)10% but not below (_)20%, the 
additional performance security percentage shall be 
incremented by 0.2% for every percentage of ROPL 
below (-)10%; for avoidance of doubt, if ROPL is (-
)13%, then APS shall be @ 0.2% x (13-10) = 0.6% 
of accepted bid price. 

 where the accepted bid price is such that the ROPL 
is below (-)20% but not below (-) 30%, the 
additional performance security percentage shall be 
incremented by 0.3% for every percentage of ROPL 
below (-)20% in addition to 2% of the accepted bid 
price; for avoidance of doubt, if ROPL is (-)24%, 
then APS shall be @ 0.3% x (24-20) +2% = 1.2% 
+ 2% = 3.2% of accepted bid price. 

 Where the accepted bid price is such that the ROPL 
is below 1-)30% or more, the additional 
performance security percentage shall be 
incremented by 0.5% for every percentage of ROPL 
below (-)30% in addition to 5% of the accepted bid 
price; for avoidance of doubt, if ROPL is (-)37%, 
then APS shall be @ 0.5% x (37-30) + 5% = 3.5% 
+ 5% = 8.5% of accepted bid price 

  
6. The additional performance security shall be treated as 

part of the performance security. 
7. The provision of additional performance security 

shall be applicable to all forms of tender except 
Turnkey Tender. 

8.  Justification for abnormally low bids shall be 
scrutinized by the Technical Committee and 
recommended to the Competent Authority for 
Acceptance of Tender as per Para 6.3.15 of OPWD 
Code, Vol-I for the approval of the Additional 
Performance Security (APS). An abnormally low bid 

is one in which the Bid price, in combination with 
other elements of the Bid, appears so low that it 
raises material concerns as to the capability of the 
Bidder to perform the contract at the offered price. 
Procuring Entity may, in such cases, seek written 
clarifications from the Bidder, including detailed 
price analysis of its Bid price in relation to scope, 
schedule, resource mobilization, allocation of risks 
and responsibilities, and any other requirements of 
the bid document. If, after evaluating the price 
analysis, the procuring entity determines that the 
Bidder has substantially failed to demonstrate its 

capability to deliver the contract at the offered 
price, the Procuring Entity may reject the Bid/ 
Proposal. However, it would not be advisable to fix 

a normative percentage below the estimated cost, 
which would automatically be considered as an 
abnormally low bid. 
9. If more than one bid is quoted (decimal up to two 

numbers will be taken for all practical purposes, in 
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percentage rate tenders) as lowest, either at the 
estimated cost put to tender or less than the 
estimated cost put to tender, the Tender 
Accepting Authority will finalize the tender through 
a transparent lottery system, where all the 
concerned bidders/their authorized 
representatives, the concerned SE/EE of the 
concerned Division and DAO will remain present. 

10. If the rate quoted by the SC and ST Category 
Contractors comes to the rate quoted by the 
lowest bidder (decimal up to two numbers will be 
taken for all practical purposes, in percentage rate 
tenders) after availing 10% price preference as per 
Para 2 of Works Department Resolution No. 16262 
dated 30.10.2018, the tender shall be finalized by 
the Tender Accepting Authority through a 
transparent lottery system along with other 
categories of contractors. 

11. Accordingly, the relevant existing 
codal/contractual provision stands modified with 
effect from the date of issue of this O.M. 

12. However, as regards the bidding process in which 
the tender has been floated before the issue of this 
Office Memorandum, the APS shall be calculated 
as per Works Department O.M.No.173 dt 
03.01.2026 r/w O.M. No.632/W., dated 
09.01.2026 and Corrigendum No.14560/W., dated 
11.08.2026. 

 13. In pursuance to, Works Deptt. OM No.2375/W, dt.03/03/2022, 
Additional Performance Security(APS) shall be refunded immediately on 
successful completion of the work within seven(07) days of issuance of 
Completion Certificate/ Provisional Completion Certificate. 

i) Amount  

ii) Pledged in favour of Executive/Superintending Engineer, PH Division, Kataka 

iii) Payable at Kataka 

iv) Type of Instrument As specified in the Bid document 

13 The Financial years of last five years 2021-22 to 2025-26 

14 Bid validity period   120 days from the date of opening of Price Bid 

15  Currency of Contract   Indian Rupees  

16  Language of Contract   English  
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SECTION- 2(A) 

DETAILS OF THE DOCUMENTS TO BE FURNISHED  
FOR ONLINE BIDDING 

 

(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF 
format in the website www.tendersodisha.gov.in. 
i. Remittance of Cost of Bid Document(Online). 
ii. Remittance of Bid Security (EMD)(Online/in the shape as mentioned at 

Clause 23 of Section-2(B)) 
iii. GST Registration Certificate/ GSTIN. 
iv. PAN Card. 
v. Contractor’s Registration Certificate. 
vi. Affidavit regarding Correctness of Certificates. 
vii. Affidavit regarding No Relation Certificate. 
viii. Work Experience Certificate from the authority not below the rank of Executive 

Engineer/Superintending Engineer. 
ix. Annual Turnover Certificate from Chartered Accountant for last Five (5)Financial 

Years with break-up of Similar nature of Works including GST for each Financial 

Year. 
x. Any other relevant required document, if any. 

(b) Scanned Copies of the Certificates/Formats showing details of information to be furnished 
as per the enclosed formats should be uploaded in appropriate place after converting the 
same to PDF.  
Schedule A - Structure & Organisation. 
Schedule B - Financial statement  
Schedule C - List of tools, plant & equipment proposed to be deployed in the work. 
Schedule D - Work experience    
Schedule E - Information regarding Current Litigation, Debarring / Expelling of the 

Tender or Abandonment of the work by the Tenderer 
Schedule F - Information on Electrical License/Collaboration. 
Schedule G - Declaration. 
Schedule H - Solvency Certification from Bank 
Schedule I - Format for Seeking Clarification 
Schedule J - Form for Bank Guarantee for EMD/ISD/APS/Any Other Security 

Deposit 
Schedule K - Technical Questionaries on Water Treatment Plant 

(The details of the Format is enclosed in the DTCN) 
 
(c) Uploaded documents of valid successful bidders will be verified with the original before 

acceptance of offer. 
(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on 

the conditions in the DTCN. The bidders, who disagree on the conditions of DTCN, 
can not participate in the tender. 

(e)   Cost of Bid Document will be paid on online mode by the Bidder,failing which 
the bidder will be disqualified.  

(f) Cost of Bid Security Amount (EMD) will be paid on online/in the shape as 
mentioned at Clause 23 of Section-2(B) by the Bidder,failing which the bidder 
will be disqualified. 

http://www.tendersodisha.gov.in/
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SECTION- 2(B) 
 

INSTRUCTIONS TO BIDDERS 
 

A. GENERAL 
1. Definitions: 

(a) “Employer” means the Public Health Engineering Organisation (PHEO) of 
the Government of Odisha represented by the Engineer-in-Chief, PH, 
Odisha, Bhubaneswar or his authorised representative with whom the 
selected Contractor signs the contract for the services.  

(b) “Contractor” / Bidder / Firm / Engineer Firm / Company carry the same meaning 
throughout the DTCN and Contract. 

(c) “Contract” means the contract/ agreement signed by the parties along with all 
attached documents listed in the DTCN (Tender Document Part -I & II). 

(d) “Data Sheet” means such part of the Instructions to Contractor as are used to 
reflect assignment conditions and evaluation of the bid. 

(e) “Day” means a calendar day. 
(f) “Government” means the Government of Odisha. 
(g) “Instructions to Bidders (Section-2(B) of the Part-I of DTCN) means the 

document which provides all information needed to prepare their proposals. 
(h) “NIT” (Section-1 of the DTCN) means the Letter of Invitation being sent by the 

Employer. 
(i) “Personnel” means professionals and support staff provided by the Contractor 

and assigned to perform the services in full or in any part thereof. 
(j) “Proposal” means the Technical Proposal (Tender Document Part I – General & 

Technical Bid) and the Financial Proposal (Tender Document Part II – Price Bid). 
(k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer for 

the selection of contractor which includes Part-I & II.  
(l) “Govt”. means Govt. of Odisha or Govt. of India as the case may be. 
 

2. Introduction / Selection Procedure: 
The Employer named in the Data Sheet will select a contract firm to execute the work 
as described in the scope of work and in the Data sheet. 
 

The Contractor shall bear all costs associated with the execution of the work on 
Percentage Rate Bid. The Employer is not bound to accept any proposal, and 
reserves the right to annul the selection process at any time prior to contract award 
without thereby incurring any liability to the Contractor. 
 

3.Location of the Project:  
The place of action is at Kendrapara Municipality in the District of Kendrapara in 
the State of Odisha. 
 

4.       Source of Funding: 
The work will be funded under STATE PLAN 
 

5.       Eligibility: 
5.1.     A Bidder shall be deemed to have the nationality of India.  
5.2. A Bidder shall be ‘B’ Class Contractor registered with the Odisha State Government 

and Contractors of equivalent grade/class registered with Central Government/ any 
other State Government/ MES/ Railways. 
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5.3. Registered Contractor of “‘B’ Class  Contractor of Odisha State PWD or equivalent 
class of CPWD / Railway / MES / Central or other State Govt.  Proof of registration is 
to be furnished along with the tender. 

 

6.  History of Litigation and Criminal Record: 
If any criminal cases are pending against the Contractor (him/her/partners) at the 
time of submitting the tender, then the tender shall be summarily rejected. 
 

7. The Contractor has to furnish a declaration that no near relatives are working in the 
cadre of an Assistant Engineer/Assistant Executive Engineer/ Executive Engineer and 
above in the Organisation of Public Health Engineering Organisation (PHEO) of State 
of Odisha. 

 

8.  Other Requirements: 
8.1. Even if the Contractor meets other criteria, his tender shall be summarily rejected if 

he is found to have misled or made false representation in the form of any of the 
statements submitted in proof of the eligibility and qualification requirements. 

8.2. The tender shall also be summarily rejected if he has a record of performance such as 
absconding from work, works not properly completed as per contract, inordinate 
delays in completion, financial failure.  

8.3. In addition to the above, even while executing the work, if it is found that he produced 
false / fake, certificates in his tender, he will be blacklisted. 

 

8.4 The bidders who have in last 3 financial years applied for / are undergoing Corporate 
Debt Restructuring (CDR)/Strategic Debt Restructuring (SDR) or facing recovery 
proceeding from Financial Institutions or those are facing Sickness and under 
consideration of Board for Industrial & Financial Reconstruction (BIFR) are not eligible 
for qualification. Self-Declaration Certificate by the bidder in the form of affidavit is to 
be submitted. 

 

9.  Original Certificates: 
Original documents/certificates shall be produced as and when required to verify the 
copies of statements and other information furnished along with tender. Failure to 
produce original documents in time will lead to disqualification. 
 

10. Cost of Tendering: 
The Contractor shall bear all expenses associated with the preparation and submission 
of his tender, Superintending Engineer, PH Division, Kataka shall in no case be 
responsible or liable for reimbursement of such expenses. 
 

11. Site Visit: 
The contractor is advised to visit and examine the site at Kendrapara Municipality 
in the District of Kendrapara and its surroundings and obtain for himself all 
information that may be necessary for preparing the tender and quoting rates at his 
cost and responsibility. 
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B. TENDER DOCUMENTS 
 

12. Tender Documents: 
12.1. A set of Tender Documents comprising of the General &Technical Bid and the Price 

Bid includes the following together with all Addenda thereto, which may be issued in 
accordance with Clause 2(B)13 and Clause 2(B)14. 

 

PART- I : GENERAL & TECHNICAL BID 
Section Description 

DTCN Part – I: General & Technical- Bid 

Section-1 Notice Inviting Tender (NIT) 

 Check List to be Filled up by the Bidder 

 Contract Data 

Section-2(A) Details of the Documents to be Furnished for Online Bidding 

Section-2(B) Instructions to Bidders 

Section-2(C) Data Sheet 

Section-2(D) Letter for Submission of Tender 

Section-2(E) Tender Declaration 

Section-2(F) Letter of Acceptance of Tender 

Section-2(G) Memorandum 

Section-3 Information regarding Tenderer 

Section-4 Declaration by the Tenderer 

Section-5 Form of Agreement 

Section-6 Conditions of Contract 

Section-7 Special Conditions of Contract 

Section-8 Scope of Work 

Section-9 Technical Specifications & Design Criteria 

Section – 10 Drawing  

Section – 11 Payment Break-up Schedule 

Schedule-A to K Formats for furnishing Information by the Bidder 

Appendix - I 
Executive Instruction regarding calling for and acceptance of tenders 

in e-Procurement in Govt. of Odisha   

Appendix - II 
Procedure for Electronic Receipt, Accounting and Reporting of Cost of 

Tender Paper and Earnest Money Deposit on submission of bids 

DTCN Part – II: Price Bid/BoQ 

12.2. The Contractor is expected to examine carefully all instructions, terms of reference, 
tender conditions, forms, appendices to tender, addenda in the tender documents.  
Failure to comply with the requirements of tender submission will be at the contractor’s 
own risk. 

 
13.  Clarification of Tender Documents: 

The Contractor shall carefully examine the tender documents and be fully informed 
of all the conditions and matters, which may in any way affect the work or the cost 
thereof.  Should a Contractor find any discrepancy in or omission from the 
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specification or any other of the tender documents or should he be in doubt as to 
their meaning, he should immediately address a clarification online as per format 
at Schedule-I. 
 

14.  Amendment of Tender Documents: 
14.1. At any time prior to the dead line for submission of tenders, Superintending Engineer, 

PH Division, Kataka may for any reason, whether at its own initiative or in response 
to the clarifications requested by the prospective Contractor, modify the tender 
documents by issuing an Addendum.   

14.2. Such addenda will be notifying in the website and will be binding upon them.   
14.3. In order to afford prospective Contractor reasonable time to take such addenda into 

account in preparing their tenders, Superintending Engineer, PH Division, Kataka at 
his discretion, may extend the dead line for the submission of tenders, if necessary. 

 

C. PREPARATION OF TENDER DOCUMENT 
 

15.  Language of the Documents: 
All documents relating to the Tender shall be in the English language.  
 

16. Documents Comprising the Tender: 
(a) General & Technical Bid (Part-I of Tender Document) 
(b) Price Bid (Part-II of Tender Document) 
(c) All documents stipulated elsewhere in the DTCN. 

 

17. Sufficiency of Tender: 
The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the services to be provided and of the 
prices quoted in the financial bid, which shall cover all his obligations under the 
contract and all matters and things necessary for the successful accomplishment of 
the work. 
 

18. Preparation of Proposal: 
18.1. The Proposal (see Section-2(B) Clause 1(J)) as well as all related correspondence 

exchanged by the employer & the Contractor shall be written in the language specified 
in the Data Sheet. 

 
18.2. In preparing the proposal, the Contractor is expected to examine in detail the 

documents comprising the DTCN. Material deficiencies in providing the information 
requested may result in rejection of a proposal. 

 

18.3.  Site Inspection by tenderer.  
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard 
to the nature and extent of the work involved, the actual site conditions, existing 
facilities and shall collect any other information which may be required before 
submitting the tender. Any further data required during execution of the work / 
scheme shall be ascertained by the contractor at his own cost. 
 

19.  Technical Proposal Format and Content: 
The Contractor should have sufficient man power to execute & complete the work 
within the time schedule. He should have sufficient financial background / work 
experience with specification in construction of water supply scheme / tools, plant, 
machinery and equipment required for execution of the work / free from litigation / 
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have good working record of completion of the works in time. It may be noted that 
the contractor should satisfy the minimum eligible criteria for award of Contract.  The 
Technical Proposal shall provide the information indicated in the following paragraphs 
(clause 2(B)19.1 to 2(B)19.12) using the attached Standard Forms. A page is 
considered to be one printed side of A4 or letter size paper. 

19.1. The Contractor has to furnish the names of the professional staff to be deployed in 
the work with their qualification / experience in Scheduled-A. 

19.2. A description of the approach, methodology and work plan for performing the 
assignment. 

19.3. The list of the tools, plant, machinery & equipment to be deployed in the work as per 
Schedule-C. 

19.4. Work completion certificate from an Engineer not below that the rank of Executive/ 
Superintending Engineer/equivalent in support of the work executed as furnished in 
Scheduled-D. 

19.5. Bio-data of the professional staff furnished need be signed by the staff themselves or 
by their authorized representatives. 

19.6. Annual financial turn over including GST of the last 5(Five) years shall be Audited 
accounts of the firm/Contractor and certified by Chartered accountant and to be 
indicated in Schedule–B. 

19.7. Solvency Certificate from a Scheduled Bank (Schedule – H). 
19.8. GST Registration Certificate/ GSTIN: 

Tenderers are required to submit copy of valid GST Registration Certificate / 
GSTIN.   

19.9.  Copy of PAN Card. 
19.10.  Copy of Contractor’s Registration Certificate. 
19.11. General Power of Attorney if required in favour of the authorised signatory. 
19.12.  Other information as required. 
19.13  The Technical Bid shall not include any financial information related to the Price Bid. 

A Technical Bid containing financial information related to the Price Bid 
shall be declared non responsive. 

 

20.  The Financial Proposal:  
20.1. The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ) 

already supplied in the Tender. 
20.2. The offer shall be inclusive of all costs associated with the assignment including cost 

of all materials to be utilized in the work, cost of T&P, consumables, infrastructure 
backup etc. The offer shall also be inclusive of all duties, levies, taxes of the Central 
and State Govt. Further it shall also include all other expenses incidental thereto for 
successful accomplishment of the assignment in conformity with the DTCN. 

20.3. The contractor should make realistic assessment of the exhaustive nature of work and 
the extent of expert technical and managerial inputs and resources required to carry 
out the work diligently to complete the work within the stipulated time and quote their 
offer accordingly. 

20.4. The rate quoted by the firm shall be firm. 
 
21.  Tender Validity: 
21.1. The proposal must remain valid for 120 (One Hundred Twenty) days from the 

date of opening of price bid.  
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21.2. A Contractor agreeing to the request of extending the validity period of the proposal 
will not be required or permitted to modify his tender, but will be required to extend 
the validity of his EMD. 

 

22.  Authorisation, Corrections, Erasures etc. in Tender Papers: 
22.1. The tender document shall be digitally signed by a person duly authorized to do so.  

Proof of authorization shall be furnished in the form of a certified copy of Power of 
Attorney, which shall accompany the tender.  

22.2. The completed tender shall be submitted without any alterations, inter-relations or 
erasures except those which accord with instructions given by the Superintending 

Engineer, PH Division, Kataka. 
22.3. Only one tender shall be submitted by a contractor. Submission of bids through e-

Procurement portal the system shall consider only the last bids submitted through 
portal. 

 

23. Earnest Money Deposit / ISD / SD / Additional Perform Security: 
 "Security for the due fulfilment of a contract should invariably be taken. The security 

may be taken in shape of N.S.C./ Post Office Savings Bank Account/ Post Office 
Time Deposit Account/ Kisan Vikas Patra/ Bank Guarantee (Schedule-J) in 
favour of the Superintending Engineer, P.H. Division, Kataka from any 
Nationalized Scheduled Bank in India counter guaranteed by its local Branch at 
Kataka/Bhubaneswar/e-Bank Guarantee executed on the National e- 
Governance Services Limited (NeSL) Digital Document Execution Portal 
towards E.M.D/Initial Security Deposit/Any Other Security Deposit from the 
contractor or supplier."(Works Deptt. OM No.1499/W Dt.01.02.2023). 

 

23.1.  Earnest Money Deposit: 
The Earnest Money Deposit (EMD) of Rs. 0.55 lakh shall be remitted on online 
mode/ in the shape as mentioned at Clause 23 Tenders without EMD or with 
Part EMD or EMD in any other form shall not be accepted and such tenders shall be 
out rightly rejected.  

 

23.2.  Return of EMD: 
The Bank will remit the Earnest Money Deposit on submission/ cancellation of 
bids to respective bidders accounts as per direction received from TIA through e-
procurement system.(as per the Appendix-II of DTCN). 
 
The earnest money given by other two parties (L2 & L3) except one whose tender is 
accepted shall also be refunded within 15 (fifteen) days of the acceptance of the 
tender on application / request. (as per the Appendix-II of DTCN). 
 

EMD shall also be returned to the unsuccessful bidders of General & Technical Bid 
(Part–I of tender documents) after finalisation of its evaluation (as per the Appendix-
II of DTCN). 
 

23.3.  Initial Security Deposit: 
The successful Tenderers/Contractors, after receipt of formal order shall have to 
furnish Initial Security Deposit (ISD) equal to 2% (Two Percent) of the accepted value 
of the tender (including EMD already submitted along with the bid) in the shape as 
mentioned at Clause 23 within 7(Seven) days of receipt of intimation failing which 
their tender shall be cancelled with the forfeiture of EMD. 
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23.4. Additional Performance Security: 
Additional Performance Security (APS) shall be obtained from the bidder when the bid 
amount is less than estimated cost put to tender.  In such an event, only the successful 
bidder who has quoted less bid price/rates than the estimated cost put to tender shall 
have to furnish the exact percentage(as per the clause mentioned below) in the 
shape as mentioned at Clause 23 within Seven (7) days of issue of Letter of 
Acceptance (LoA) (by e-mail) to the successful bidder otherwise the bid of the 
successful bidder shall be cancelled and the Earnest Money Deposit/Bid Security shall 
be forfeited. Further proceeding for Blacklisting shall be initiated against the Bidder. 

Government of Odisha vide Works Department Office Memorandum No.17941/W Dt. 
08.10.2026 is pleased to fix the following rate of Additional Performance Security. 

 

1. The Additional Performance Security (APS) shall be calculated as a percentage of 
the accepted Bid Price of the selected bidder. 

2. For the purpose of determining the APS, the percentage by which the accepted Bid 
Price is lower than the Cost Put to Tender shall be calculated and rounded off. 

3. The rounded-off percentage so determined shall be referred to as the Rounding 
Off of Percentage Less (ROPL) of accepted Bid Price and shall form the basis for 
calculation of the APS in accordance with the applicable incremental rate 
prescribed under this Office Memorandum. 

4. Rounding Off of Percentage Less (ROPL) of accepted Bid Price, i.e. the percentage 
by which the accepted Bid Price is less than the Cost Put to Tender, shall be as 
follows: 

a. Where the decimal fraction is less than 0.50, the percentage shall be 
rounded off to the next lower whole percentage. 

b. Where the decimal fraction is 0.50 or above, the percentage shall be 
rounded off to the next higher whole percentage. 

c. For avoidance of doubt, 13.25% less shall be reckoned as 13% less, 
whereas 13.50% less shall be reckoned as 14% less, for the purpose 
of determining the applicable APS under this Office Memorandum. 

5. Calculation of Additional Performance Security: 
 Where the accepted bid price is such that the ROPL is up to (-)10%, no 

additional performance security is required. 
 where the accepted bid price is such that the ROPL is below (-)10% but 

not below (_)20%, the additional performance security percentage shall be 
incremented by 0.2% for every percentage of ROPL below (-)10%; for 
avoidance of doubt, if ROPL is (-)13%, then APS shall be @ 0.2% x (13-
10) = 0.6% of accepted bid price. 

 where the accepted bid price is such that the ROPL is below (-)20% but 
not below (-) 30%, the additional performance security percentage shall be 
incremented by 0.3% for every percentage of ROPL below (-)20% in 
addition to 2% of the accepted bid price; for avoidance of doubt, if ROPL 
is (-)24%, then APS shall be @ 0.3% x (24-20) +2% = 1.2% + 2% = 3.2% 
of accepted bid price. 

 Where the accepted bid price is such that the ROPL is below 1-)30% or 
more, the additional performance security percentage shall be incremented 
by 0.5% for every percentage of ROPL below (-)30% in addition to 5% of 
the accepted bid price; for avoidance of doubt, if ROPL is (-)37%, then APS 
shall be @ 0.5% x (37-30) + 5% = 3.5% + 5% = 8.5% of accepted bid 
price 
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6. The additional performance security shall be treated as part of the performance 

security. 
7. The provision of additional performance security shall be applicable to all 

forms of tender except Turnkey Tender. 
8.  Justification for abnormally low bids shall be scrutinized by the Technical 

Committee and recommended to the Competent Authority for Acceptance 
of Tender as per Para 6.3.15 of OPWD Code, Vol-I for the approval of the 
Additional Performance Security (APS). An abnormally low bid is one in 
which the Bid price, in combination with other elements of the Bid, appears 
so low that it raises material concerns as to the capability of the Bidder to 
perform the contract at the offered price. Procuring Entity may, in such 
cases, seek written clarifications from the Bidder, including detailed price 
analysis of its Bid price in relation to scope, schedule, resource 
mobilization, allocation of risks and responsibilities, and any other 
requirements of the bid document. If, after evaluating the price analysis, 
the procuring entity determines that the Bidder has substantially failed to 
demonstrate its capability to deliver the contract at the offered price, the 

Procuring Entity may reject the Bid/ Proposal. However, it would not be 
advisable to fix a normative percentage below the estimated cost, which 
would automatically be considered as an abnormally low bid. 
9. If more than one bid is quoted (decimal up to two numbers will be taken 

for all practical purposes, in percentage rate tenders) as lowest, either at 
the estimated cost put to tender or less than the estimated cost put to 
tender, the Tender Accepting Authority will finalize the tender through a 
transparent lottery system, where all the concerned bidders/their 
authorized representatives, the concerned SE/EE of the concerned Division 
and DAO will remain present. 

10. If the rate quoted by the SC and ST Category Contractors comes to the 
rate quoted by the lowest bidder (decimal up to two numbers will be taken 
for all practical purposes, in percentage rate tenders) after availing 10% 
price preference as per Para 2 of Works Department Resolution No. 16262 
dated 30.10.2018, the tender shall be finalized by the Tender Accepting 
Authority through a transparent lottery system along with other categories 
of contractors. 

11. Accordingly, the relevant existing codal/contractual provision stands 
modified with effect from the date of issue of this O.M. 

12. However, as regards the bidding process in which the tender has been 
floated before the issue of this Office Memorandum, the APS shall be 
calculated as per Works Department O.M.No.173 dt 03.01.2026 r/w O.M. 
No.632/W., dated 09.01.2026 and Corrigendum No.14560/W., dated 
11.08.2026. 

13.  In pursuance to, Works Deptt. OM No.2375/W, dt.03/03/2022, Additional 
Performance Security(APS) shall be refunded immediately on successful 
completion of the work within seven(07) days of issuance of Completion 
Certificate/ Provisional Completion Certificate. 

23.6.  Security Deposit 
In addition to that 5% of gross value will be deducted from bill(s) of the contractor 
toward Security Deposit (SD) which will be refunded after the defect liability period 
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subject to payment of final bill. Total Security value to be received from the bidder is 
7%of the accepted value of tender. 
 

23.7. The EMD shall be forfeited if, (a) a contractor withdraws the tender during the validity 
period of tender or (b) if the firm fail to furnish ISD within due time or (c) the 
successful tenderer fails to sign the Agreement for whatever reason. 

 

23.8. In consideration of the Superintending Engineer / Addl. Chief Engineer / Chief Engineer/ 
Engineer-in-Chief /Government to investigate and to take into account each tender 
and in consideration of the work thereby involved, all earnest money deposited by the 
tenderer will be forfeited in the event of such tenderer either modifying or withdrawing 
his tender at his instance within the validity period. 

 

24.  Signing of Tenders / Bid 
All tender documents will be signed digitally with Digital Signature Certificate (DSC). 
The online bidder shall digitally sign on all statements, documents, certificates, 
uploaded by him, owing responsibility for their correctness / authenticity as per IT Act 
2000. If any of the information furnished by the bidder is found to be false / fabricated/ 
bogus, his EMD / Bid security shall stand forfeited and the bidder is liable to be 
blacklisted. 
 

24.1. If the tender is made by an individual, it shall be signed with his own Digital Signature 
Certificate (DSC). 

24.2. If the tender is made by a corporation / company, it shall be signed by a duly 
authorized officer who shall produce with his tender satisfactory evidence of his 
authorization.  Such a corporation / company may be required before the contract is 
executed, to furnish evidence of its corporate existence.   
The tender shall contain no alterations or additions, except those to comply with 
instructions issued by the Tender Inviting Officer, or as necessary to correct errors 
made by the Tenderer, in which case all such corrections shall be digitally signed. 

24.3. No alteration made by the tenderer in the contract form, the conditions of the contract, 
statements / formats accompanying the tender shall be recognized and in case of any 
alterations made by the tenderer, the tender will be void. 

24.3.1. All documents furnished by the contractor along with the tender are to be digitally 
signed by the bidder. 
 

25. Clarification on and Amendment to DTCN Document: 
25.1.Contractor may request a clarification to any clause of the DTCN documents up to the 

number of days indicated in the Data Sheet before the proposal submission date. Any 
request for clarification must be sent online in the portal. The Employer will respond 
to this online through the same portal. Should the Employer deem it necessary to 
amend the DTCN as a result of a clarification, it shall do so following the procedure 
under para. 2(B) 25.2. 

 

25.2. At any time before the submission of Proposals, the Employer may amend the DTCN 
by issuing an addendum/corrigendum which shall be published in the portal. The 
addendum/corrigendum shall be binding for the bidders. To give the bidders a 
reasonable time to take into account the amendment into their proposals the 
Employer may, if the amendment is substantial, extend the deadline for the 
submission of proposals. The purpose of this is to clarify issues on any matter, a 
tenderer may raise concerning the tendering of the works.  
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D. SUBMISSION OF TENDERS 
 

26 In view of adoption of e-procurement process pursuant to Government of Odisha in 
Works Department Office Memorandum No.FA-R-3/08-4657/W dated 12.03.08, 
4666/W dated 12.03.2008, 1027/W Dt.24.01.2009 & 7885/W dated 23.07.2013 
following changes/ modification/ addendum shall be effected. 
 

26.1. Bid Documents: 
Bid documents consisting of technical bid &price bid shall be provided in the portal. 
Submission of bids will be through the e-Procurement portal.  The bidders shall 
prepare the documents & up load the scanned document to the portal in appropriate 
place in PDF format. 
 

26.2. Clarification of Bidding Documents: 
In case of submission of Bids through the e-Procurement Portal, the bidder can seek 
clarification within the period of seeking clarification as mentioned in tender call notice. 
The Employers response for the queries raised by the bidder will be posted in the 
portal. 

 
26.3. Documents Comprising the Bids: 

In case of submission of Bids through the e-Procurement Portal, the bidder can submit 
the scanned copy of the documents in the designated locations of Technical Bid and 
Financial Bid. Submission of document shall be effected by using Digital Signature 
Certificate (DSC) of appropriate class and thus shall be in encrypted form. 
 

26.4. Bid Price: 
In case of submission of Bids through the e-Procurement Portal, an intelligent Bill 
of Quantity in Microsoft Excel format shall be made available to the bidder. The 
bidder shall down load that particular Excel sheet and fill in rates in figures at the 
appropriate location. The line item total in words and the total amount in case of item 
rate tenders shall be calculated automatically and shall be visible to the bidder. In case 
of percentage tender, the bidder will only fill in the designated cell and activate “less” 
or “excess” to indicate whether his price offer is how much excess or less than the 
estimate amount. The contractor will write percentage excess or less up to one decimal 
point only. The bidder is not supposed to change or modify the format of the excel 
sheet in any form. 

 
26.5. Bid Security/EMD: 

(i) The bidder shall remit bid security for the amount shown in Col. 4 of the table of 
Notice Inviting Tender (NIT) on online mode/in the shape as mentioned at 
Clause 23 of Section-2(B). 

 
(ii) The EMD will be forfeited in any of the following case. 

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid validity. 
b) If the Bidder does not accept the correction of the Bid Price. 
c) In the case of a successful Bidder, If the Bidder fails within the specified time 

limit to 
i)  Sign the Agreement / contract or 
ii)  Furnish the required ISD and Performance Security. 
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d)  In case of submission of Bids through the e-Procurement Portal, if any of the 
statements, documents, and certificates up loaded by the bidder is found to be 
false/fabricated/bogus, the bidder will be blacklisted and his EMD/ Bid Security 
shall be forfeited. 

 

26.6. Submission of Bid: 
In case of submission of bids though e-Procurement portal on the bidder shall upload 
the scanned copy/copies of documents as required as per DTCN. The online bidder 
shall have to produce the original documents in support of scanned copies & 
statements up-loaded in the portal on demand by the employer prior to award of 
contract-failing which action as per DTCN will be initiated. 
In case of submission of Bids through the e-Procurement Portal, the bidder shall only 
submit single copy of the document. He is required to check the documents uploaded 
with the requirement asked for in the bid. Only after satisfying that all the documents 
have been uploaded, he should activate submit button. His bids shall not be considered 
responsive and action as per relevant clause shall be taken if he does not provide the 
required documents or provided illegible document. Clarity of the document may be 
ensured by taking out a sample printing. 

 
26.7. DELETED 

 
 

26.8. Late Bids: 
In case of submission of Bids through the e-Procurement Portal, the system shall reject 
submission of any bid through portal after closure of the receipt time. For all purpose 
the portal time displayed in the system shall be the time to be followed by the bidder. 
 

27. Modification & Withdrawal of Bid: 
In case of submission of Bids through the e-Procurement Portal, it is allowed to modify 
the bid. The bidder shall have to log on to the system and resubmit the documents as 
asked for by the system including the price bid. In doing so, the bids already submitted 
by the bidder will be removed automatically from the system and the latest bid only 
will be admitted. But the bidder should avoid modification of bid at the last moment 
to avoid system failure or malfunction of internet or traffic jam. If the bidder fails to 
submit his modified bids with in the designated time of receipt, the bids already in the 
system shall be taken for evaluation. 
 

In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is 
allowed. The bidder has to click on the “withdraw” button and record the necessary 
justification for the same in the space provided. In addition to this, he has to write a 
letter addressed to the Officer inviting the bid and up load the scanned document to 
portal in respective bid. The system shall not allow any withdrawal after expiry of the 
closure time of the bid. 
 

28. Bid Opening: 
In case of submission of Bids through the e-Procurement Portal, the bidders who 
participated in the online bidding can witness opening of the bid from any system 
logging on to the portal away from opening place. The bids can only be opened by 
the pre-designated officials only after the opening time mentioned in the bid. 
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29. Award of Work: 
In case of submission of Bids through the e-Procurement Portal, the system shall 
generate the Award of Contract letter and intimate the bidders in his e-mail. 

 

E. TENDER OPENING AND EVALUATION 
 

30. Tender Opening: 
30.1 The Superintending Engineer, PH Division, Kataka will open the tenders 

electronically on the date & time mentioned in the Notice Inviting Tender (NIT). 
 

30.2    (i) A tender shall be rejected if; 
a) Price Bid is not enclosed/ submitted. 
b) Cost of tender document has not been remitted online during submission of 

bid.  
c) EMD as per Clause 23.1, Section 2(B) has not remitted online/submitted. 
d) Proof of eligibility and qualifications (Clause No. 6 (i) & (ii), NIT) is not enclosed. 
e) If the applicant or any of its constituent partners rescinded on any contract 

work in PHEO/WATCO/RWSS during last 2 years. 
f) Registration certificate of the applicant/Organisation is not enclosed. 
g) Self-declaration certificate by bidder in the form of Affidavit for not been black 

listed by any Govt./Govt. undertaking on the bid opening date, is not 
enclosed. 

h) Affidavit regarding correctness & authentication tender documents as well as 
no relation certificate Cl-7, Section-2 (B), Criminal case pending Cl-6, Section-
2 (B) and affidavit as per Cl-8.4, Section-2 (B) of DTCN, is not enclosed.  

i) GST in Odisha/undertaking to furnish in case of outside State firms who have 
not registered under Odisha as per condition of DTCN, is not enclosed. 

j) PAN is not enclosed. 
k) Power of Attorney (If required) 
l) Record of litigation and arbitration (Section-E) is not enclosed. 

m) M.O.U. (Memorandum of Understanding duly notarized) for the work with eligible 
Registered Electrical Contractors having valid licence (copy to be enclosed) for 
execution of electrical installation and other electrical works. 

  
 

30.3. Any such conditions shall be minuted and the price bid shall not be opened.  The price 
bid shall be opened only for those bidders who qualify in the technical evaluation as 
described at Clause 33, Section 2(B).  The date of opening of price bid shall be 
intimated by FAX/E-mail/Speed Post to the qualified bidder of technical evaluation. 

30.4. The Superintending Engineer, PH Division, Kataka may prepare, for his own record, 
minutes of the tender opening, including the tender opening summary which shall be 
posted in the portal. 

 

31.  Clarification on Tenders from Tenderers: 
To assist in the scrutiny, evaluation and comparison of the tenders, the 
Superintending Engineer, PH Division, Kataka may ask contractor individually for 
clarification on their tenders. The request for clarification and response shall be in 
writing or by mail.  However, no change in the tender amount/ rate shall be sought, 
offered or permitted by the Superintending Engineer, PH Division, Kataka during the 
evaluation of the tenders. 
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32. Determination of Responsiveness: 
32.1. Prior to the detailed evaluation of tenders, Superintending Engineer, PH Division, 

Kataka will determine whether each tender has been submitted in the proper form 
and whether it is substantially responsive to the requirements of the tender 
documents. Tenders, which have not been submitted in the proper form, will be 
rejected. 

32.2.  Any tender which is not substantially responsive to the requirements of the tender 
documents will be rejected by the Superintending Engineer, PH Division, Kataka. 
Such a tender shall not be allowed subsequently to be made responsive by the 
contractor by correcting or withdrawing the non-conforming deviation(s) or 
reservation(s). 
 

32.3. Bid Capacity: These stipulations shall apply to all works above Rs.3.00 Crores. 
Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total estimated 
cost of the works. The available bid capacity will be calculated as under: 
 

Assessed Available Bid Capacity = (A*N*2-B), where 
 

A = Maximum value of works executed in any one year during the last five 
years(updated to the current price level) rate of inflation may be taken as 10 
percent per year (weightage factor) which will take in to account the completed 
as well as works in progress. 

 (‘A’ value corresponding to Schedule-B, shall be audited for five years by 
Regd. Chartered Accountant or competent financial organization/authority). 

B=  Value of current price level of the existing commitments and ongoing works 
to be completed during the next years (Period of completion of works for which 
bids are invited) and 

N= Number of years prescribed for completion of the works for which the bids are 
invited. (Minimum value of N=1) 

Note:- 
(1) In case of a joint venture, the available bid capacity will be applied for each 

partner to extent of his proposed participation in the execution of the 
works. 
 

(2) Self declaration in shape of affidavit should be furnished towards the 
statement showing the value of existing commitments and ongoing works 
as well as the stipulated period of completion remaining for each of the 
listed works. 

 

(3) In case of non-disclosure/hiding of any existing commitment and 
ongoing works to mislead the tender inviting authority, if detected 
later, then the tender will be liable for rejection. 

 

32.4 If the bid has been invited in a common notice for different works or tender 
invited for different works in consecutive notice in a shorter time period, 
the bidder must demonstrate having experience and resources sufficient to 
meet the aggregate of the qualifying criteria for the individual contracts. 

 
In such cases, the order of opening of the bids shall be that in which they 
appear in the ‘Invitation for Bids’. Fulfilment of one’s bid capacity and other 
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eligibility criteria in any one or more bids (in seriatim) will make him 
ineligible for subsequent bids. 
 
Escalation Factor: 
Following enhancement factors will be used for the costs of works executed and the 
financial figures to a common base value for works completed in India. 
Year before   Multiplying factor 
One    1.10 
Two    1.21 
Three    1.33 
Four    1.46 
Five    1.61 
(Applicant should indicate actual figures of costs and amounts for the work executed 
by them without accounting for the above mentioned factors) 
 

In case the financial figures and value of completed works are in foreign currency the 
above enhanced multiplying factors will not be applied. Instead, current market 
exchange rate (State Bank of India BC selling rate as on the last date of submission 
of the bid) will be applied for the purpose of conversion of amount in foreign currency 
into Indian rupees.(Works Deptt. OM No.FA-Codes-97/11-6300 Dt.16.06.2011.) 
 

33.      Proposal Evaluation: 
33.1. From the time of the proposals are opened to the time, the contract is awarded, the 

contractor should not contact the client on any matter related to its Technical and/or 
Financial Proposal except any required in Clause 31, Section 2(B). 

 

33.2. Any effort by a bidder to influence the client in any form directly or indirectly during 
the examination, evaluation, ranking of proposals, and recommendation for award of 
the contract may result in the rejection of the contractor’s proposal. 

 

33.3. Evaluation of Technical Proposals shall have no access to the Financial Proposals until 
the technical evaluation is concluded. 

 

33.4. Evaluation of Technical Proposals: 
33.4.1. The Evaluation Committee shall evaluate the Technical Proposals on the basis of their 

responsiveness to the DTCN.  
33.4.2. A Proposal shall be rejected at this stage if it does not respond to required aspects 

of the NIT / DTCN.  
33.4.3. During technical evaluation, the tenderers may have to make a presentation on their 

technical proposal before the Evaluation Committee if felt necessary. The date of 
such presentation shall be intimated to them in writing or by mail. 
 

33.5. Evaluation of Financial Proposals: 
33.5.1. After the technical evaluation is completed, the Employer shall inform in writing or 

by mail to the contractors, who have qualified in the General and Technical bid (Part-
I of DTCN), the date, time and location for opening the Financial Proposals (Price 
Bids). 

33.5.2.  Financial Proposals of the bidders who qualified in technical evaluation shall be 
opened. 

33.5.3.  Financial bids determined to be substantially responsive will be checked by the 
employer for any arithmetic error(s).  
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33.5.4. The Evaluation Committee will correct any computational errors. When correcting 
computational errors, in case of discrepancy between a partial amount and the total 
amount or between words and figures, the amount in words will prevail.  

 

33.5.5.  If the bid price increases as a result of these corrections, the amount as stated in 
the bid will be the bid price and any increase will be treated as rebate. If the bid 
price decreases, the decreased amount will be treated as bid price. 

 

33.6. Selection of contractor on the basis of Price Bid: 
Other condition being equal, the contractor bidding the lowest price will be 
considered for acceptance by competent authority. 

 

34. Negotiations: 
34.1. Negotiations will be held if required with the lowest valid tenderer. In the event of 

the L1 tenderer has furnished any condition which grossly affects the tender value / 
contains such conditions which make the value of the offer indefinite, he may be 
given an opportunity to withdraw such condition(s) to make the tender definite. 
Failure to withdraw such condition(s) may lead to rejection of the tender as in 
consistent / non responsive. In such case the employer may explorer the possibility of 
considering the next valid tender as L1. 

 
F. AWARD OF CONTRACT 

 
35. Award Criteria: 
35.1. After acceptance of price bid of the tender by competent authority selected 

contractor will be intimated about such acceptance. 
35.2. The contractor is expected to commence the work on the date and at the location 

specified in the Data Sheet. 
 

36. Right to Accept or Reject any or all Tenders: 
Notwithstanding, Clause 35, Section 2(B), the Superintending Engineer, PH 

Division, Kataka/ Additional Chief Engineer, PH Circle, Kataka/Chief Engineer, 
PH (Urban), Odisha, Bhubaneswar / Engineer-in-Chief, PH, Odisha, 
Bhubaneswar/ Government of Odisha reserves the right to accept or reject any 
tender, annul the tendering process, reject all tenders at any time or any stage prior 
to the award of contract without thereby incurring any liability to the affected 
bidders. 
 

37. Process to be Confidential: 
37.1. After the opening of tenders as per Clause 30 & 33, Section 2(B), information relating 

to examination, clarification, evaluation and comparison of tenders and 
recommendations, concerning to the award of contract shall not be disclosed to the 
contractor or any other persons, officially not concerned with the process, until the 
award of the contract to the successful contractor has been announced. 

 

37.2. Any effort by any contractor to influence the Department officials in scrutiny, 
clarification, evaluation and comparison of tenders, and in any decisions concerning 
award of a contract, may result in the rejection of their Tender. 

 

38. Notification of Award & signing of Agreement: 
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a) The Employer/ Engineer-in-charge shall notify acceptance of the work prior to 
expiry of the validity period by cable, telex or facsimile or e-mail confirmed by 
registered letter. This Letter of acceptance will state the sum that the Engineer-
in-charge will pay the contractor in consideration of the execution & completion 
of the works by the contractor as prescribed by the contract & the amount of 
performance security and additional performance security required to be 
furnished. The issue of the letter of acceptance shall be treated as closure of 
the Bid process and commencement of the contract. 

 

b) The contractor after furnishing the required acceptable performance security 
and additional performance security, “Letter to Proceed” or “Work Order” shall 
be issued by the Engineer-in-charge with copy thereof to the procurement 
Officer-Publisher. The Procurement Officer-Publisher shall up load the summary 
and declare the process as complete. 

 

c) In the e-Procurement Portal, the system shall generate the template of award 
letter and the Officer Inviting the Bid shall mention the amount of Performance 
Security and additional security required to be furnished in the letter and 
intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall 
be treated as closure of the Bid process and commencement of the contract. 

 
d)     The bidder shall within 7 days of issue of letter of acceptance, furnish the 

Performance security & additional Performance security (if any) in the 
prescribed form & the work programme & shall sign the agreement in 
prescribed format within 15 days of issue of LoA, failing which the Engineer-
in-Charge shall without prejudice to any other right or remedy available in law, 
be at liberty to forfeit the Bid Security absolutely. The agreement will 
incorporate all agreements between the officer inviting the bid and the 
successful bidder. 
 

e)      If L1 bidder does not turn up for agreement after finalization of the tender, 
then he shall be debarred form participation in bidding for three years and 
action will be taken to blacklist the contractor. In that case, the L2 bidder, if 
fulfils, other required criteria would be called for drawing agreement for 
execution of work subject to the condition that L2 bidder negotiates at par with 
the rate quoted by the L1 bidder otherwise the tender will be cancelled. In case 
a contractor is black listed, it will be widely published and intimated to all 
departments of Government and also to Govt. of India agencies working in the 
state. 

(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I , OM No.12366/W dated 
8.11.2013) 

f)      Following documents shall form part of the agreement 
i. The notice inviting bid, all the documents including additional conditions, 

specifications and drawings, if any, forming the bid as issued at the time of 
invitation of bid and acceptance thereof together with any correspondence 
& documents leading thereto & required amount of performance security 
including additional performance security. 
 

ii. Standard Bid Document P.W.D. Form P-1. 
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iii. The letter to proceed with the work shall be issued by Engineer-in-charge 
only after signing of the agreement. The notification of award will constitute 
the formation of the contract subject only to the furnishing of performance 
security and additional performance security in accordance with the 
provisions of the agreement. 

 

iv. On acceptance of the composite bids by the competent authority the letter 
of award will be issued by the Engineer-in-Charge of the major component 
of the work on behalf of the Governor of Odisha. 
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SECTION- 2(C) 
DATA SHEET 

 

Ref Cl. No. Description 

 Name of the Work: Construction of catch water drain for disposal of 
surplus water,rain water and surface run-off near bus stand and laying 
of 150mm and 100mm dia D.I and PVC pipe in different uncovered area 
in Kendrapara Municipality. 

Section-8 Please read Scope of Work as per (BOQ) for details.) 

2(B)33.6 Method of selection: Qualifying in the Technical Bid and L1 in the Price 
Bid. 

2(B)26. Two Bid System: Part-I: General & Technical Bid and Part-II: Price Bid 
to be submitted as detailed at Clause 26, Section 2(B). 

2(B)15. Proposals shall be submitted in the following language:  English 

2(B)21. Offers must remain valid for 120 (One Hundred Twenty) days from the 
date of opening of Price Bid. 

2(B)25.1 Clarifications may be requested online till 17.00 Hrs. of 02.11.2026. 

2(B)30 The tender (Technical Bid) will be opened on following date and time: 
Dt.11.00 Hrs. of 06.11.2026. 

2(B)33.5 The date of opening of Price Bid shall be intimated separately by writing or by 
mail after the technical evaluation is over. 
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SECTION –2 (D) 
 

 LETTER FOR SUBMISSION OF TENDER 
[To be filled in by the Bidder] 

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection. 
         (2) Non-submission of EMD in proper shape and other required documents as detailed 
 hereinafter shall make the tender liable for rejection. 

 

Ref. No. ________/Dated__________ 
To 

The Superintending Engineer, 
PH Division, Kataka. 

 
Sub: Tender for the Work: Construction of catch water drain for disposal of 

surplus water,rain water and surface run-off near bus stand and laying of 
150mm and 100mm dia D.I and PVC pipe in different uncovered area in 
Kendrapara Municipality. 

 
Ref: Identification No. SEPH-Division, CTC-30 (03) of 2026-27 Dt. 14.10.2026 

published in the website www.tendersodisha.gov.in. 
 
Dear Sir, 

With reference to the above, we are to inform you that in response to your 
above referred NIT, we have downloaded the Detailed Tender Call Notice (DTCN) Part-I & II 
and that after having thoroughly examined the same, we hereby tender for the work to 
execute the work within the stipulated time and in conformity with the relevant clauses of 
the DTCN along with all related statutory rules and regulations for the amounts as quoted in 
the accompanying price bid. 
 2)  I/We have studied, acquainted and satisfied ourselves with the site and its 
working conditions for the successful and timely completion of the work. 
 3)  I/We are submitting herewith Bar Chart to complete the work in time.  
 4)  Our offer is unconditional and is in conformity with the requirements of 
the DTCN. We understand that any additional condition put by us in the tender shall 
make our tender liable for rejection. 
 5)  I/We understood that you are not bound to assign any reason in case of 
rejection of our tender. 
 6)  I/We agree to keep our offer open for a minimum of 120 (One Hundred 
Twenty) days from the date of opening of the Price bid. Further extension of validity will be 
our prerogative.  
 Should this tender be accepted, we hereby agree to abide by and fulfil all the terms 
and provisions of this Detailed Tender Call Notice (DTCN).  
 

Thanking you. 
        Yours faithfully, 
 
 

Name and Signature 
of the authorised signatory 

   along with seal and address of the firm. 

http://www.tendersodisha.gov.in/
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SECTION-2 (E) 
 

 TENDER DECLARATION 
[To be filled in by the tenderer] 

 
I/We hereby tender for the execution for the Governor of Odisha of the work 

specified in the enclosed memorandum at the rates given in the price bid and will complete 
the said work in all respects within the period as specified in the Detailed Tender Call Notice 
and in accordance with the specifications, designs and drawings and other documents 
referred to therein, which shall have to be approved by the Public Health Engineering 
Department (PHED), Odisha, and such other written instructions as may be given by the 
PHED, Odisha from time to time for duly carrying out of the said works and with such 
materials as are provided for in accordance with the conditions and special conditions hereto 
attached. I/We have inspected the work site and studied its conditions, labour, materials and 
have understood the tender implications fully. 
 

Should this tender be accepted I/We hereby agree to abide by and fulfil all the 
terms and provisions of the said conditions and special conditions of the contract annexed 
hereto or in default thereof to forfeit and pay to the Governor of Odisha the sums of money 
mentioned in the said conditions and in the event of such default the transaction effected by 
this tender shall cease and determine. 

 
 
 

Signature of Tenderer /   
          Contractor  

                   (Seal) 
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SECTION-2(F) 
 

LETTER OF ACCEPTANCE OF TENDER 
(To be filled in by the Superintending Engineer, PH Division, Kataka 

 
 

The above tender is hereby accepted by me on behalf of the Governor of 
Odisha. 

 
 
 
 
 
 

Superintending Engineer,  
PH Division, Kataka 
Signed on behalf of the 
Governor of Odisha 
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SECTION-2(G) 
 

 MEMORANDUM 
(To be filled in by the contractor during signing of Agreement) 

 

1. Name of the work                    : 

Construction of catch water drain for 
disposal of surplus water,rain water and 
surface run-off near bus stand and laying 
of 150mm and 100mm dia D.I and PVC 
pipe in different uncovered area in 
Kendrapara Municipality. 

2. Approximate Cost                    : 
 
Rs. 54.73 Lakh (Excluding GST) 
 

3. Accepted tender Value           : 
 
Rs. _____________ Lakh 
 

4. 

Security Deposit (Earnest Money 
Deposit) (Online remittance/ in the 
shape as mentioned at Clause 
23 of Section-2(B)) 

: 

 

Rs. 0.55 Lakh 
 

5. 

Initial Security Deposit                                                                          
(@ 2% of the accepted tender value 
including EMD already submitted along 

with the bid) in the shape as 
mentioned at Clause 23 of 
Section-2(B) 

: 
Rs. _____________ Lakh 
 

6. 
Percentage to be deducted from 
each Bill as security deposit 

: 

 

@ 5 (Five)% 
 

7. 
Time allotted for completion of the 
work (from the date of written order 
to commence) 

: 
 
03 (Three) Calendar Months 
 

8. Date of written order to commence. : 
 
 
 

9. 
Total number of items of work 
tendered for (as per schedule 
attached hereto). 

: 
 
 
 

 
 
 

Signature of Tenderer / Contractor 
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SECTION –3 
 

INFORMATION REGARDING TENDERER 
(To be filled in by the Tenderer) 

 
 
A. In case of individuals: 
 

i. Name of Tenderer    : 
 
ii. Whether his business is registered : 
 
iii. Date of commencement of business : 
 
iv. Whether he pays income tax each year. : 
 If yes, furnish particulars. 
 

B. In case of Partnership Firm : 
 

i.  Names of Partners    : 
 
ii. Whether partnership is registered. : 
 
iii. Date of establishment of the firm.  : 
  
iv. In case, income tax is paid by each 

Partner, the details to be furnished. : 
 

C. In case of limited Liability Company : 
 

i. Amount of paid up capital.   : 
 
ii. Names of Directors.    : 
 
iii. Date of registration of the  

Company.     : 
  
 iv. Copies of the last three year’s balance 

sheets of the Company.   : 
 

       
 

      Signature of the Tenderer 
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SECTION-4 
 

DECLARATION BY THE TENDERER 
 
 

1. I have visited the site and have fully been acquainted myself with the local 
situation regarding materials, labour and the factors pertaining to the work 
before submitting the tender. 

 
2. I have carefully studied the conditions of the contract, specification and other 

documents of this work and I agree to execute the same accordingly. 
 

3. I solemnly pledge that I shall be sincere in discharging my duties as responsible 
contractor and complete the work within the prescribed time limit. I shall 
submit detailed construction programme with target dates for various items 
and stages of work keeping in view the time limit and shall accordingly arrange 
for necessary labours, materials, and equipments etc., punctually. In case there 
are deviations from the construction programme, I shall abide by the decision 
of the Engineer-in-charge for revision of the programme and shall arrange for 
labour, materials, equipments etc 

 
4. I shall follow all rules and regulations of the state in force with regard to 

engagement of labour for the work. 
 

5. The documents furnished with the tender are correct to the best of my 
knowledge and belief and if any information found to be incorrect in future, the 
Department has the liberty to take any action as deemed fit. 

 
 
 

      
 Signature of the Tenderer 
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SECTION – 5 
 

FORM OF AGREEMENT  
 
  This contract made the ……………………day of……………………… to 
…………………………….. between the Governor of Odisha acting through (designation) Ministry 
of ……………………. Department of …………………..Government of Odisha (address) (name and 
address of employer) (hereinafter called “the employer” and 
…………………………………………………………………………………………………………………………… 
(name and address of contractor ) (hereinafter called “the Contractor”) of the other party). 
 
WHEREAS the Employer is desirous that the contractor executes. 
 
……………………………………………………………………….…………..……………………………………………
………………………………….………………………………………………………..……………………………………
…………………… (Name and identification number of contract) (hereinafter called “the Works”) 
and the employer has accepted the Bid by the contractor for the execution and completion 
of such works and the remedying of any defects therein, at a contract price of 
Rs………………………………… 
 
NOW, THEREFORE IT IS HEREBY AGREED BETWEEN THE PARTIES AS FOLLOWS: 
 

1. In this contract, words and expressions shall assume the same meanings as are 
respectively assigned to them in the conditions of Contract hereinafter referred to 
and they shall be deemed to form and be read and construed as part of the 
Agreement. 

2. In consideration of the payments to be made by the employer to the contractor as 
hereinafter mentioned, the contractor hereby covenants with the Employer to 
execute and complete the works and remedy the defects therein in conformity in 
all aspects with the provision of the contract. 

3. The Employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and in remedying the defects wherein the 
contract price or such other sum as may become payable under the provisions of 
the contract at the times and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be read and construed as 
part of this contract, viz: 

 
i) Letter of acceptance 
ii) Notice to proceed with the works 
iii) Contractor’s bid 
iv) Bidding data 
v) General conditions of contract (including special conditions of contract) 
vi) Specifications 
vii) Drawings 
viii) Bill of quantities 
ix) Any other documents listed in the contract data as forming part of the 

contract. 
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x) Drawing and design of structure(s) or part thereof submitted by the 
tenderer and duly approved by the competent authority after this 
Agreement.   

 
IN WITNESS WHEREOF the parties have caused this contract to be executed the day and 
year first before written. 

 
 Binding signature of employer signed by…………………………………… 
     (for and on behalf of the Governor of Odisha) 
 
 

 
  Binding signature of Contractor signed by…………………………………(for and on 
behalf of …………………………..duly authorised vide Resolution No………………… 
dated…………………. of the Board of Directors of ………………………………………….…) 
 
 
 
In the presence of  
(Witnesses) 
 
1. 
 
 
 
 
2. 
 
 
 
 

 
Contractor       Executive/Superintending Engineer 
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SECTION-6 

 

CONDITIONS OF CONTRACT 
 

6.1. Decision of Executive Engineer /Superintending Engineer is Final: 
The party whose tender is accepted hereinafter called the contractor is to provide 
everything of every sort and kind (with the exceptions noted in the schedule 
attached) which may be necessary and requisite for the due and proper execution 
of the several works included in the contract according to the true intent and 
meaning of the drawings and specification taken together, which are to be signed 
by the Executive/ Superintending Engineer, P.H. Division, Kataka, herein 
after called the Executive/Superintending Engineer and the contractor whether the 
same may or may not be particularly described in the specification or shown on the 
drawing provided that the same are reasonably and obviously to be inferred there 
from and in case of any discrepancy between the drawings and the specifications 
the Executive/ Superintending Engineer is to decide which shall be followed.  

 

6.2 Amendment of Errors during Progress of Work: 
The contractor is to set out the whole of the works in conjunction with an officer to 
be deputed by the Executive/Superintending Engineer and during the progress of 
the works to amend on the requisition of the Executive/Superintending Engineer any 
errors which may arise therein and provide all the necessary labour and materials 
for doing. The contractor is to provide all plant labour and materials (with the 
exception noted in Schedule), which may be necessary and requisite for the works. 
All materials and workmanship are to be the best of their respective kinds. The 
contractor is to leave the works in all respects clean and perfect at the completion 
thereof. 

 

6.3. Fair Wage Clause: 
The contractor shall not employ for the purpose of this contract any person who is 
below the age of fourteen years, and shall pay to each labourer, for the work done 
by such labourer, fair wages. Fair wages means wages whether for time or 
piecework, prescribed by the State P.W.D. provided that where higher rates have 
been prescribed under the minimum wages Act, 1948, wages at such higher rates 
should constitute fair wages. 
The Executive/Superintending Engineer shall have the right to enquire into and to 
decide any complaint alleging that the wages paid by the contractor to any labourer 
for the work done by such labourer is less than the wages paid for similar work in 
the neighbourhood.  

 

The Officer-in-charge of the work shall have the right to decide whether any labourer 
employed by the contractor is below the age of fourteen years and to refuse to allow 
any labourer whom he decides to be below the age of fourteen years, to be 
employed by the contractor. 

 

6.4. Approved Drawings & Specification of Site with Contractors Agent: 
Complete copies of the drawing and specifications signed by the Executive/ 
Superintending Engineer and the same or copies thereof are to be kept with the 
works in-charge of the contractor's agent which is to be constantly kept on the 
ground by the contractor and to whom instructions can be given by the Executive/ 
Superintending Engineer. 
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6.5. Work not to be Sublet: 
The work should not be sublet. During execution of work if it is found that the work/ 
part of the work is sublet, the Executive/Superintending Engineer may there upon 
by notice in writing, rescind the contract and the security deposit of the 
contractor shall thereupon stand forfeited and be absolutely at the disposal of 
Government. In addition, the contractors shall not be entitled to recover or be paid 
for any work thereafter actually performed under the contract. 

 

6.6. Deviation from Approved Drawing and Specifications: 
The contractor is not to vary or deviate from the drawings or specifications or 
execute any extra work of any kind whatsoever unless upon the authority of the 
Executive/Superintending Engineer to be sufficiently shown by any order in writing, 
by any plan or drawing expressly given and signed by him as an extra or variation 
or by any subsequent written approval signed by him. In case of daily labour all 
vouchers for the same are to be delivered to the Executive/Superintending Engineer 
or the Officer-in-Charge at least during the week following that in which the work 
may have been done and no day work shall be allowed unless authorised by the 
Executive/Superintending Engineer and no such authority shall be given if the work 
is capable of being measured and being paid for at an agreed rate.  

 

6.7. Rate for Extra Work. 
Any authority given by the Executive/Superintending Engineer, for any alterations 
or additions in or to the works, is not to vitiate contract. But all additions, omissions 
or variations made in carrying out the works are to be measured and valued and 
certified by the Executive/Superintending Engineer and added to or deducted from 
the amount of the contract as the case may be.For new items the same shall be paid 
at the rates, in accordance with the sanctioned schedule of rates, in force at the 
time, when the particular item of work was commenced. In those cases in which 
rates do not exist, the Additional Chief Engineer, PH Circle, Kataka/Engineer-
in-Chief, P.H., Odisha, Bhubaneswar will fix the rates to be paid and his decision 
shall be final. 

 

6.8.  Extension of Time: 
If the contractor shall desire an extension of time for completion of the work on the 
ground of his having been come across with unavoidable hindrance in its execution 
or any other grounds he shall apply in writing to Executive/Superintending Engineer 
within 30 days of the date of the hindrance on account of which he desires such 
extension as aforesaid and the authority shall if in his opinion (which shall be final) 
as reasonable ground be shown thereof authorized such extension of time if any, as 
may in his opinion, be necessary or proper. The authority shall at the same time 
inform the contractor whether the authority claims compensation for delay, in case 
there is any delay in execution due to non-availability of stock materials or land or 
rise in cost of materials and labour or any reason whatsoever beyond the control of 
authority, the contractor is bound to execute the work as per the terms and rates in 
the contract and no monetary claim on such account will be acceptable to the 
authority but extension of time, proportionate to the delay in execution may be 
granted by the authority considering the merit of the case.  The competent authority 
reserves the right to take any expert advice of any Committee/ Secretary/ Legal 
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Advisor while considering the application of the contractor for extension of time and 
can impose any condition which shall be binding on the contractor. 

 
 
 
 

6.9. Works & Materials at Site to be Property of Government of Odisha. 
All works and materials brought and left at site by the contractor or by his orders 
for the purpose of forming part of the works are to be considered to be the property 
of the Governor of Odisha and the same are not to be removed or taken away by 
the contractor or any other person without the specific permission in writing of the 
Executive/Superintending Engineer but the Governor of Odisha will not be liable for 
any loss or damage which may happen to or in respect of any such work or materials 
either by the same being lost or stolen or injured by weather or otherwise. 

 

6.10. Supply of Materials: 
The contractor shall at his own expense provide all materials required for the work.  
The materials supplied by the contractor shall conform to relevant latest editions of 
the specification and codes of practices of the Bureau of Indian Standards or in their 
absence to other specifications as may be specified by the Engineer-in-charge.  The 
contractor shall furnish necessary certificates in support of the quality of the 
materials as may be required by the Engineer-in-charge. 

 

The Engineer-in-charge shall have absolute authority to test the quality of materials 
at any time through any reputed laboratory at the cost of contractor.  The contractor 
shall not be eligible for any claim or compensation either arising out of any delay in 
the work or due to any corrective measures required to be taken on account of and 
as a result of testing of materials. 

 

The Executive/Superintending Engineer has full power for removal from the 
premises of all materials which, in his opinion, are not in accordance with the 
specification and in case of default, the Executive/Superintending Engineer is to be 
at liberty to sell such materials and to employ other persons to remove the same 
without being answerable or accountable for any loss or damage that may happen 
or arise to such materials. The Executive/Superintending Engineer is also to have 
full power to require other proper materials to be substituted and in case of default, 
the Executive/Superintending Engineer may cause the same to be supplied and all 
costs which may attend such removal and substitution are to be borne by the 
contractor and may be recovered from the sale proceeds of such rejected materials 
when necessary, the balance, if any, being kept in deposit in the contractor’s favour. 
 

6.10.1 The successful bidder is to purchase materials necessary for execution of 
work contract from local SSI units & MS Enterprises having valid rate 
contract & ISI mark. 
 

6.11. Execution with Defective Workmanship & Improper Materials. 
If in the opinion of the Executive/Superintending Engineer any of the works have 
been executed with improper materials or defective workmanship, the contractor is 
then required by the Executive/Superintending Engineer forthwith to re-execute the 
same and to substitute proper materials and workmanship and in case of default of 
the contractor in so doing within a week, the Executive/Superintending Engineer is 
to have full power to employ other agency to re-execute the work and the cost 
thereof shall be borne by the contractor 
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6.12. Rectification of Defects within Guarantee Period: 
Any defects, shrinkage or other faults which may appear within 12 (twelve) months 
from the completion of the work arising out of defective or improper materials or 
workmanship are upon the direction of the Executive/Superintending Engineer to be 
amended and made good by the contractor at his own cost unless the Executive/ 
Superintending Engineer for reasons to be recorded in writing shall decide that they 
ought to be paid for and in case of default, the Governor of Odisha may recover 
from the contractor the cost of making good the works. 

 

6.13. Responsibility of the Contractor during Execution of Work: 
From the commencement of the works to the completion of the same they are to be 
under the contractor’s charge. The contractor is to be held responsible for and to 
make good all injuries, damages and repairs occasioned or rendered necessary to 
the same by fire or other causes and they are to hold the Governor of Odisha 
harmless from any claims for injuries to persons or for structural damage to property 
happening from any neglect, default, want of proper care or misconduct on the part 
of the contractor or of any one of his employees during the execution of the works. 

 

6.14. Execution of Works in the Site by Other Workmen: 
The Executive/Superintending Engineer is to have full powers to send workmen upon 
the premises to execute fittings and other works not included in the contract for 
whose operations the contractor is to afford every reasonable facility during ordinary 
working hours provided that such operations shall be carried on in such a manner 
as not to impede the progress of the work included in the contract but the contractor 
is not to be responsible for any damage which may happen to or be occasioned by 
any such fittings or other works. 

 

6.15. Time Control:  
(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and 
No.8310 dtd.17.05.2006) 

a) Progress of work and Re-scheduling programme. 
i) The ExecutiveEngineer /Superintending Engineer / Engineer-in-Charge shall 

issue the letter of acceptance to the successful contractor. The issue of the 
letter of acceptance shall be treated as closure of the Bid process and 
commencement of the contract. 

ii) Within 15 days of issue of the letter of acceptance, the contractor shall submit 
to the Engineer-in-Charge for approval a Programme showing the general 
methods, arrangements, and timing for all the activities in the Works along with 
monthly cash flow forecast. 

iii) To ensure good progress during the execution of the work the contractors shall 
be bound in all cases in which the time allowed for any work exceeds one 
month,to complete one-fourth of the whole of the work before one-fourth of 
the whole time allowed under the contract has elapsed, ½ of the whole of the 
work before ½ of the whole time allowed under the contract has elapsed, 3/4th 
of the whole of the work before 3/4th of the whole time allowed under the 
contract has elapsed. 

iv) If at any time it appears to the Engineer-in-Charge that the actual process of 
the work does not conform to the programme to which consent has been given 
the Contractor shall produce, at the request of the Engineer-in-Charge, a 
revised programme showing the modifications to such programme necessary 
to ensure completion of the works within the time for completion. If the 
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contractor does not submit an updated Programme within this period, the 
Engineer-in-Charge may withhold the amount of 1% of the contract value from 
the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted. 

v) An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing 
of the remaining work including any changes to the sequence of the activities. 

vi) The Engineer-in-Charge’s approval of the Programme shall not alter the 
Contractor’s obligations. The Contractor may revise the Programme and submit 
it to the Engineer-in-Charge again at any time. A revised Programme is to show 
the effect of Variations and Compensation Events. 

 
b)  Extension of the Completion Date. 
i)  The time allowed for execution of the works as specified in the Contract data 

shall be the essence of the Contract. The execution of the works shall 
commence from the 15th day or such time period as mentioned in letter of 
Award after the date on which the Engineer-in-Charge issues written orders to 
commence the work or from the date of handing over of the site whichever is 
later. If the Contractor commits default in commencing the execution of the 
work as aforesaid, Government shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the earnest money & 
performance guarantee / Security deposit absolutely. 

ii)  The Contractor shall submit the Time & Progress Chart for each milestone 
Quarter wise indicating each month and get it approved by the Department. 
The Chart shall be prepared in direct relation to the time stated in the Contract 
documents for completion of items of the works. It shall indicate the forecast 
of the dates of commencement and completion of various trades of sections of 
the work and may be amended as necessary by agreement between the 
Engineer-in- Charge and the Contractor within the limitations of time imposed 
in the contract documents, and further to ensure good progress during the 
execution of the work, the contractor shall in all cases in which the time allowed 
for any work, exceeds one month (save for special jobs for which a separate 
programme has been agreed upon) complete the work as per milestone given 
in contract data. 

 
iii)  In case of delay occurred due to any of the reasons mentioned below, the 

Contractor shall immediately give notice thereof in writing to the Engineer-in-
Charge but shall nevertheless use constantly his best endeavours to prevent or 
make good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-in-Charge to proceed with the works. 
(1)  Force majeure, or 
(2)  Abnormally bad weather, or 
(3)  Serious loss or damage by fire, or 
(4)  Civil commotion, local commotion of workmen, strike or lockout affecting 

any of the trades employed on the work, or. 
(5)  Delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the Contract. 
(6)  In case a Variation is issued which makes it impossible for Completion to 

be achieved by the Intended Completion Date without the Contractor 
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taking steps to accelerate the remaining work and which would cause 
the Contractor to incur additional cost, or 

(7)  Any other cause, which, in the absolute discretion of the authority 
mentioned, in Contract data is beyond the Contractors control. 

iv)  Request for reschedule and extension of time, to be eligible for consideration, 
shall be made by the Contractor in writing within fourteen (14) days of the 
happening of the event causing delay. The Contractor may also, if practicable, 
indicate in such a request the period for which extension is desired. 

v)  In any such case a fair and reasonable extension of time for completion of work 
may be given. Such extension shall be communicated to the Contractor by the 
Engineer-in-Charge in writing, within 3 months of the date of receipt of such 
request. Non-application by the contractor for extension of time shall not be a 
bar for giving a fair and reasonable extension by the Engineer-in-Charge and 
this shall be binding on the contractor. 

 

c)  Compensation for Delay 
If the contractor fails to maintain the required progress in terms of Clause-2 of 
P1 Contract or to complete the work and clear the site on or before the contract 
or extended date of completion, he shall, without prejudice to any other right 
or remedy available under the law to the Government on account of such 
breach, pay as agreed compensation the amount calculated at the rates 
stipulated below as the Engineer-in-Chief, PH, Odisha (whose decision 
in writing shall be final and binding) may decide on the amount of 
tendered value of the work for every completed day / month (as applicable) 
that the progress remains below that specified in Clause-2 of P1 Contract or 
that the work remains incomplete. This will also apply to items or group of 
items for which a separate period of completion has been specified. 
Compensation for delay in completion of work is to be computed @ 
1.5% per month on per day basis. Provided always that the total amount 
of compensation for delay to be paid under this condition shall not exceed 10% 
of the Tendered Value of work or to the Tendered Value of the item or group 
of items of work for which a separate period of completion is originally given. 
The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the 
Government. In case, the contractor does not achieve a particular milestone 
mentioned in contract data, or the rescheduled milestone(s) in terms of Clause-
2.5, the amount shown against that milestone shall be withheld, to be adjusted 
against the compensation levied at the final grant of extension of time. 
Withholding of this amount on failure to achieve a milestone shall be automatic 
without any notice to the contractor. However, if the contractor catches up with 
the progress of work on the subsequent milestone(s), the withheld amount 
shall be released. In case the contractor fails to make up for the delay in 
subsequent milestone(s), amount mentioned against each milestone missed 
subsequently also shall be withheld. However, no interest whatsoever shall be 
payable on such withheld amount. 
 

d)  Bonus for early completion 
For availing incentive clause in any project which is completed before the 
stipulated date of completion, subject to other stipulations it is mandatory on 
the part of the concerned Executive/Superintending Engineer to report 
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the actual date of completion of the project as soon as possible 
through fax or e-mail so that the report is received within 7 days of 
such completion by the concerned Addl. Chief Engineer, Chief 
Engineer/Engineer-in-Chief & the Administrative Department. The 
incentive for timely, completion should be on a graduated scale of one percent 
to 05 percent of the contract value. Assessment of incentives may be worked 
out for earlier completion of work in all respect in the following scale. 
 

Before 30 % of contract period =   5 % of Contract Value 
Before 20 to 30 % of contract period =  4 % of Contract Value 
Before 10 to 20 % of contract period =  3 % of Contract Value 
Before 5 to 10 % of contract period =  2 % of Contract Value 
Before 5% of contract period =   1 % of Contract Value 
 

(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by 
inclusion vide O.M. No.5288 dt.04.05.2016) 
 

e)  Management Meetings 
i)  Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of management meetings shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
ii)  The Engineer shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken to be decided 
by the Engineer either at the management meeting or after the management 
meeting and stated in writing to all who attended the meeting. 

 

f) Rescission of Contract:  
To rescind the contract (of which rescission notice in writing to the contractor 
under the hand of the Executive/Superintending Engineer shall be conclusive 
evidence), 20% of the value of leftover work will be realized from the contractor 
as penalty. 
 

(Amendment as per letter No.10639 dt.27.05.2005 of Works 
Department, Odisha) 
 

PROJECT COMPLETION SCHEDULE 
(As per Clause 6.15(c) of DTCN) 

[In order to closely monitor the execution of the project and to ensure quality, 
cost and time of the project are not compromised in any manner, the contractor 
shall provide bar chart & PERT Chart in such a realistic manner so that there 
will be balance between financial & physical progress with reference to cost & 
completion time.] 
 
1 Project Completion Schedule 

During Construction period, the Contractor shall comply with the 
requirements set forth in this Schedule-L for each of the Project 
Milestones and the Scheduled Completion Date. Within 7 (Seven) days 
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of the date of each Project Milestone, the Contractor shall notify the 
Authority of such compliance along with necessary particulars thereof. 

 
2 Project Milestone-I 
2.1 Project Milestone-I shall occur on the date falling on the 1/4 of the 

Whole Time allowed from the Commencement Date (the “Project 
Milestone-I”). 

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have 
commenced construction of the Water Supply Project and submitted to 
the Authority duly and validly prepared a Work done Statements for a 
value of work not less than 20% (Twenty percent) of the Contract Price. 

 
3 Project Milestone-II 
3.1 Project Milestone-II shall occur on the date falling on the 1/2 of the 

Whole Time allowed from the Commencement Date (the “Project 
Milestone-II”). 

3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall 
have continued with construction of the Water Supply Project and 
submitted to the Authority duly and validly prepared a cumulative Work 
done Statements for a value of work not less than 45% (Forty-five 
percent) of the Contract Price. 

 
4 Project Milestone-III 
4.1 Project Milestone-III shall occur on the date falling on the 3/4 of the 

Whole Time allowed from the Commencement Date (the “Project 
Milestone-III”). 

4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have 
continued with construction of the Water Supply Project and submitted 
to the Authority duly and validly prepared a cumulative Work done 
Statements for a value of work not less than 75% (Seventy-five percent) 
of the Contract Price. 

 
5 Scheduled Completion Date 
5.1 The Scheduled Completion Date shall occur on the Whole Time allowed 

from the Commencement Date. 
5.2 On or before the Scheduled Completion Date, the Contractor shall have 

completed construction in accordance with this Agreement. 
 
If the contractor fails to maintain the required progress in terms of each Project 
Milestone or to complete the work and clear the site on or before the contract 
or extended date of completion, he shall, without prejudice to any other right 
or remedy available under the law to the Government on account of such 
breach, pay as agreed compensation the amount as give in Clause No. 6.15 of 
the agreement. 

 
6.16. Circumstances for Rescission of Contract: 

If the contractor shall become bankrupt or compound with or make any assignment 
for the benefit of his creditors or shall suspend or delay the performance of his part 
of the contract (except on account of cause mentioned in Clause 6.15 or in 
consequence of not having proper instructions for which the contractor shall have 
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duly applied) the Executive/Superintending Engineer may give to the contractor or 
his assignee or trustee as the case may be notice requiring the works to be 
proceeded with and in case of default on the part of the contractor for a period of 
seven days, it shall be lawful for the Executive/Superintending Engineer to rescind 
the contract, if necessary, and to enter upon and take possession of the work and 
to employ any other person to carry on and complete the same and to authorise him 
or them to use the plant, materials and property of the contractor upon the works 
and the costs and the charge incurred in any way in carrying on and completing the 
said works are to be paid to the Executive/Superintending Engineer by the contractor 
or may be set off by the Executive/Superintending Engineer against any money due 
or to become due to contractor. If the assignee or trustee of the Contractor proceeds 
with the work, the conditions of this contract shall be binding upon the said assignee 
or trustee.  

 

6.17.  Payment Certificate. 
A Certificate of the Executive/Superintending Engineer or an award of the refer 
hereinafter referred to as the case may be showing the final balance due or payable 
to the contractor is to be conclusive evidence of the works having been duly 
completed and that the contractor is entitled to receive payment of the final balance, 
but without prejudice to the liability of the contractor under the provisions of 
Clause-6.11. 

 

6.18. The Executive/Superintending Engineer shall make payment of work in full or part 
thereof those shall have been certified, subject to availability of Letter of Credit 
(LoC). 

 

6.19. Price Adjustment (vide Works Department Office Memorandum No.15847/W 
Dt.19.11.2019) 
1. Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following principles 
and procedures and as per formula given in following Paras. 

(a) The price adjustment shall apply for the work done from the start date given in 
the contract data up to end of the initial intended completion date or extensions 
granted by the Engineer and shall not apply to the work carried out beyond the 
stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula 
given in following Paras. 

(c) Following expressions and meanings are assigned to the work done during each 
month: 

R= Total value of work done during the month. It would include the amount of 
secured advance granted, if any, during the month, less the amount of 
secured advance recovered, if any during the month. It will exclude value 
for works executed for extra items under variations. 

2. To the extent that full compensation for any rise or fall in costs to the contractor 
is not covered by the provisions of this or other clauses in the contract, the unit 
rates and prices included in the contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall in costs 

The formula (e) for adjustment of prices are: 
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6.19(a) (i): Adjustment of Other Materials Component 

Price adjustment for increase or decrease in cost of local materials other than 
cement, steel, bitumen, pipe and POL procured by the contractor shall be paid 
in accordance with the following formula: 

  VM  = 0.85 x Pm/100 X R x (M1- M0)/M0 

VM = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other than 
cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on 28 days 
preceding the date of opening of Bids, as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

M1 = The all India wholesale price index (all commodities) for the month 
under consideration as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

Pm = Percentage of local material component (other than cement, steel, 
bitumen and POL) of the work. 

6.19(a)(ii): Adjustment for Cement Component 

Price adjustment for increase or decrease in the cost of cement procured by 
the contractor shall be paid in accordance with the following formula: 

  Vc = 0.85 x Pc/100 x R x (C1- C0)/C0 

Vc= Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for cement 

C0 = The all India wholesale price index for Ordinary Portland Cement (OPC) 
on 28 days preceding the date of opening of Bids as published by the 
Ministry of Commerce and Industry, Government of India, New Delhi. 

C1= The all India wholesale price index for Ordinary Portland Cement (OPC) 
for the month under consideration as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

  Pc = Percentage of Cement Component of the Work. 

6.19(a)(iii): Adjustment for Steel Component 

Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula: 

Vs = 0.85 x Ps/100 x R x (S1- S0)/S0 

Vs = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel. 

S0 = The all India wholesale price index for steel (Mild Steel long products) 
on 28 days preceding the date of opening of Bids as published by the 
Ministry of Commerce and Industry, Government of India, New Delhi  

S1= The all India wholesale price index for steel (Mild Steel long products) 
for the month under consideration as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

Ps = Percentage of steel component of the work 
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Note: For the application of this clause, index of (Mild Steel long 
products) has been chosen to represent steel group. 

6.19(a)(iv): Adjustment  of Bitumen Component 

Price adjustment for increase or decrease in the cost of bitumen shall be paid 
in accordance with the following formula: 

  Vb = 0.85 x Pb/100 x R x (B1- B0)/B0 

Vb =  Increase or decrease in the cost of work during the month under 
consideration due to changes in the rate for bitumen. 

B0 =  The official retail price of bulk bitumen at the IOCL/BPCL depot at 
nearest center on the day 28 days prior to date of opening of Bids. 

B1 =  The official retail price of bulk bitumen at IOCL/BPCL depot at nearest 
center for the 15th day of the month under consideration. 

  Pb = Percentage of bitumen component of the work 

6.19(a)(v): Adjustment towards differential cost of Pipes. 

Price adjustment for increase or decrease in the cost of pipe shall be paid in 
accordance with the following formula: 

  Vpi = 0.85 x Ppi/100 x R x (Pi1-Pi0)/Pi0 

Vpi =  Differential cost of pipe i.e. amount of increase or decrease in rupees to 
be paid or recovered during the month under consideration. 

  Ppi = Percentage of pipe component of the work 

Pi1 =  All India Whole sale price index of pipe for the period under 
consideration as published by the Ministry of Commerce and Industry, 
Government of India, New Delhi. 

Pi0 =  All India Whole sale price index of pipe on 28 days preceding the date 
of opening of Bids as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

6.19(b): Adjustment of Labour Component 

Price adjustment for increase or decrease in the cost due to labour shall be 
paid in accordance with the fallowing formula: 

  VL = 0.85 x Pl/100 x R x (L1- L0)/L0 

VL = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local labour. 

L0=  The minimum wages for unskilled labour as Notified by Government of 
Odisha as prevailed on the last stipulated date of receipt of tender 
including extension, if any. 

L1 =  The minimum wages for unskilled labour as Notified by Government of 
Odisha as prevailed on the last date of the Month previous to the one 
under consideration. 

  Pl = Percentage of labour component of the work. 

6.19(c) : Adjustment o f POL (fuel and lubricant) Component 
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Price adjustment for increase or decrease in cost POL (fuel and lubricant) 
shall be paid in accordance with the following formula: 

  Vf = 0.85 x Pf/100 x R x (F1- F0)/F0 

Vf =  Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for fuel and lubricants. 

F0 =  The official retail price of High-Speed Diesel (HSD) at the existing 
consumer pumps of IOCL/ BPCL/ HPCL at nearest center on the day 28 
days prior to the date of opening of Bids. 

F1 =   The official retail price of HSD at the existing consumer pumps of 
IOCL/BPCL/ HPCL at nearest center for the 15th day of the month under 
consideration . 

  Pf = Percentage of fuel and lubricants component of the work 

Note: For the application of this clause, the price of High-Speed Diesel 
oil has been chosen to represent fuel and lubricants group.  

6.19(d):  Adjustment  for  Plant and  Machinery  Spares  Component 

(vi) Price adjustment for increase or decrease in the cost of plant and machinery 
spares procured by the Contractor shall be paid in accordance with the 
following formula: 

Vp- 0.85 x Pp/100 x R x (P1-P0)/P0 

Vp-  Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for plant and machinery 
spares. 

P0-  The all India wholesale price index for manufacture of machinery for 
mining, quarrying and construction on 28 days preceding the date of 
opening of Bids as published by the Ministry of Commerce and Industry, 
Government of India, New Delhi. 

P1-  The all India wholesale price index for manufacture of machinery for 
mining, quarrying and construction for the month under consideration 
as published by the Ministry of Commerce and Industry, Government of 
India, New Delhi. 

Pp-  Percentage of plant and machinery spares component of the work. 

Note: For the application of this clause, index of manufacturing of 
machinery for mining, quarrying and construction has been 
chosen to represent the Plant and machinery Spares group. 

Regarding wholesale price Index (WPI) for appropriate commodity for 
payment of price adjustment, due to change of base year of WPI from 1993- 94 to 
2004-05 & 2011-12, it is observed that, the commodity 'Bars and Rod', 'Cement', 
'Heavy machinery and parts' included in the list of WPI 1993-94 series are not 
mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the following 
items in the WPI 2004-05 & 2011-12 series shall be considered corresponding to 
items in WPI 1993-94 series: 

Sl. 
No. 

Item in WPI 1993-
94 series 

Item in WPI 2004-
05 series 

Item in WPI 2011-12 
series 
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1. Cement Grey Cement Ordinary Port land cement 

2. Bars & rods Rebars Mild steel long products 

3. Heavy Machinery & 
parts 

Construction 
Machinery 

Manufacture of machinery for 
mining, quarrying & 

construction. 
 

6.19(e): APPLICATION OF ESCALATION CLAUSE: 

The contractor shall for the purpose of availing reimbursement/refund of 
differential cost of steel, bitumen, cement, pipe, POL and wages, keep such 
books of account and other documents as are necessary to show that the 
amount of increase claimed or reduction available and shall allow 
inspection of the same by a duly authorized representative of Government 
and further, shall at the request of the Engineer-in-Charge, furnish documents 
to be verified in such a manner as the Engineer-in-Charge may require any document 
and information kept. The contractor shall within a reasonable time of 15 days of his 
becoming aware of any alteration in the price of such material, wages of Labour and/or 
price of POL give notice thereof to the Engineer-in-Charge stating that the same is 
given pursuant to this condition along with information relating to there to which he 
may be in a position to supply. 

Percentage Table 

Sl. 
No. 

Category of works % Component (cost wise) 

Labour 
(Pl) 

P.O.L 
(Pf) 

Steel (Ps)+ Cement 
(Pc)+ Bitumen (Pb) 

+ Pipes (Ppi) + Plant & 
Machinery Spare 

& Component (Pp) + 
Other Materials* 

1. R&B works 
(% of 

component) 

Road works 5 5 90 

Bridge works 5 5 90 

Building works 5 5 90 

2. Irrigation 
works (% of 
component) 

Structural work 5 5 90 

Earth, Canal & 
Embankment work 

5 5 90 

3. P.H. Work Structural work 5 5 90 

Pipeline work 5 5 Pipe – 70% 
* Machinery + Other 

material -20% 

Sewer line 5 5 Pipe – 70% 
* Machinery + Other 

material -20% 

*Note: Further break up may be worked out considering the consumption of Cement. Steel, 
Bitumen, pipe and Plant & Machinery Spare Component in the concerned works and 
shall be provided in the bid document in shape of "Schedule of Adjustment Data" 
as an "Appendix to Bid". (enclosed herewith). 

Appendix to Bid 

Schedule of Adjustment Data 
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[For all works, adjustment factor for Labour and POL shall be considered at the rate of 
5% each. Steel, Cement, Pipes, other Materials and Machinery shall contribute to 90% 
of Price Adjustment and shall be calculated for each work separately during preparation 
of estimate, shall be approved by the authority during technical sanction as a "Schedule 
of Adjustment Data" and shall form part of the Bid Document. The cases where the 
original technically sanctioned estimate gets revised, the technical sanction to the 
revised estimate will be obtained from the competent authority as provided under Para 
3.11.2 (b) of OPWD Code, Volume-1 Based on the revised technically sanctioned 
estimate, the Labour& the POL component shall be given the weightage of 5% each as 
provided in OM No.15847/W dated 19.11.2019 of Works Department and the weightage 
of 90% on steel, cement, bitumen, pipes, other materials and plant and machinery spare 
component shall be given as per the technically sanctioned revised estimate excluding 
the extra items. The revised weightage of "Schedule of Adjustment Data" based on 
revised technically sanctioned estimate shall be included as an Addendum to the 
agreement. The technical sanctioning authority shall be the competent authority for this 
purpose.] (Works Deptt. OM No.1739/W Dt.03.02.2023) 

 
Cl. No.31 

of 
F2/P1 

Contracts  
Sl. No. 

Index 
description 

 

Source of index Base 
value* 

 

Base 
Date* 

 

Weightage of Item** 
 

Pipe line 
work 

Structural 
works 

31 (a)(i) 
 

Other 
Materials 

 

All India Whole sale 
price index (all 
commodities) as 
published by the Office 
of the Economic 
Advisor to the Govt. of 
lndia, Ministry of 
Commerce and 
lndustry. 

  20% 30% 

31 (a)(ii) 
 

Cement All India Whole sale 
price index for Cement 
(Ordinary Portland 
Cement) as published 
by the Office of the 
Economic Advisor to 
the Govt. of lndia, 
Ministry of Commerce 
and lndustry. 

  Nil 20% 

31 (a)(iii) 
 

Steel All India Whole sale 
price index for Steel 
(Mild Steel-Long 
Products) as published 
by the Office of the 
Economic Advisor to 
the Govt. of lndia, 
Ministry of Commerce 
and lndustry. 

  Nil 20% 

31 (a)(iv) 
 

Bitumen 
(VG-30) 

Official retail price of 
bulk bitumen at the 
nearest IOC/ HPCL 
Depot. 

  Nil Nil 
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31 (a)(v) 
 

Pipes All India Whole sale 
price index for the 
type of pipe under 
consideration, as 
published by the Office 
of the Economic 
Advisor to the Govt. of 
lndia, Ministry of 
Commerce and 
lndustry. 

  70% Nil 

31 (b) 
 

Labour Minimum Wage 
notified by the Labour 
and Employee’s State 
Insurance Department 
of Government of 
Odisha, India. 

  5% 5% 

31 (c) 
 

POL Official retail price of 
HSD at nearest IOCL/ 
HPCL/ BPCL Consumer 
Pump Depot. 

  5% 5% 

31 (d) 
 

Plant and 
Machinery 

All India Whole sale 
price index for 
Manufacture of 
Machinery for Mining, 
Quarrying and 
Construction as 
published by the Office 
of the Economic 
Advisor to the Govt. of 
lndia, Ministry of 
Commerce and 
lndustry. 

  Nil 20% 

Total :   100% 100% 

* Values to be filled up at the time of drawl of contract. 
** Values to be filled up in the bid document. 
 

6.20.  If at any time after the commencement of the work the Governor of Odisha shall for 
any reason whatsoever not require the whole thereof as specified in the tender to be 
carried out the Engineer-in-charge shall give notice in writing of the fact to the 
contractor who shall have no claim to any payment or compensation whatsoever on 
account of any profit or advantage, which he might have derived from execution of 
the work in full but which he did not derive in consequence of the full amount of the 
work not having been carried out, neither shall he have any claim for compensation  
by reason of any alterations having been made in the original specification, drawings, 
designs and instruction which shall involve any curtailment or increase of the work 
as originally contemplated. 

 

6.21. Defects Liability Period: 
The defect liability is 12 months from the date of formal taking over of the work by 
the Engineer-in-charge. 
 

6.22. Contractor Liable for Damage done & for Imperfection for 6 (six) months 
after Certificate: 
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If the contractor or his work people or servants shall break, deface, injure or destroy 
any part of a building or structure in which they may be working or any building, 
road, fence, enclosure or grass land cultivated ground continue to the premises on 
which the work or any part of it is being executed or in any damage shall happen to 
the work while in progress from any cause whatsoever or any imperfection become 
apparent in it within six months from the date of the final certificate of its completion 
shall have been given by the Engineer-in-charge, as aforesaid, the contractor shall 
make the same good at his own expenses or in default the Engineer-in-charge may 
cause the same to be made good by other workman and deduct the expenses of 
which the certificate of the Engineer-in-charge shall be final from any sums that may 
be then or at any time thereafter may become due to the contractor or from his 
security or the proceeds of sale thereof or a sufficient portion thereof and the 
contractor shall be liable to pay of the expenses not so recovered by the Engineer-
in-charge. 

 

6.23. Action where No Specification is mentioned: 
In the case of any class or items of works for which there is no such specification as 
mentioned in file, if such work shall be carried out in accordance with the detailed 
standard specification of Odisha, as followed by the State PWD and in the event of 
there being no specifications born in the said standard specification of Odisha for 
such items of work, then in such case the said item of work shall be carried out in 
all respects in accordance with the instructions and requirements of the Engineer-in-
charge after obtaining approval from competent authority. 
 

6.24. Payment on Intermediate Certificate to be regarded as Advance and Bill to 
be submitted Monthly: 
A bill shall be submitted by the contractor each month on or before the date fixed by 
the Engineer-in-charge for all works executed in the previous month and the 
Engineer-in-charge and/or Assistant Engineer and/or Junior Engineer in immediate 
charge of the work shall take the requisite measurements for the purpose of having 
the same verified, and the claims for as admissible adjusted if possible before the 
expiry of ten days from the presentation of the bill.  If the contractor does not submit 
the bill within the time fixed as aforesaid, the Engineer-in-charge and/or his 
Engineering subordinates shall measure up the said work in the presence of the 
contractor, whose counter signature to the measurement list will be sufficient 
warrant, and the Engineer-in-charge and/or Assistant Engineer and/or his 
Engineering subordinates shall prepare a bill from such list which shall be binding on 
the contractor in all respects.  Payment shall be made to the contractor in all respects. 
 

The Engineer-in-charge will deduct @ 5% (five percent) of the value of each running 
bill prepared and submitted by the contractor, if any, on account of works done, and 
such sum or sums to be held in deposit as a further security for the due performance 
of the condition of the contract provided always that the Executive/Superintending 
Engineer may refuse to make such monthly payments if in his opinion, the progress 
of the work or the conduct of the contractor is not satisfactory or the contractor has 
in any other may done or neglect to do anything as to make it appear doubtful to the 
authority as to whether the works will be completed by the contractor in accordance 
with his contract, or has failed to comply with any instruction or order of Engineering 
personnel.  All such interim payments from time to time shall be regarded as 
payments by way of advance against the final payment only and not as payments of 
work actually done and completed and shall not preclude the requirement of bad, 
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unsound and imperfect or unskilful work to be removed and taken away and for 
reconstructed or re-erected, or be considered as an admission of the due 
performance of the contract, of any part thereof in any respect, or accrual of any 
claim not shall it conclude, determine or affect in any way the powers of Engineer-
in-charge and/or Assistant Engineer and/or the Junior Engineer under these condition 
or any of them as to the final settlement of adjustment of the accounts or otherwise 
or in any other way vary or affect this contract.  The contractor shall submit the final 
bill within one month of the date for completion of the work failing which the 
Engineer-in-charge or his authorized representatives in the presence of the contractor 
shall prepare the final bill.  For recording final measurement of the work, the 
Engineer-in-charge or his authorized representative shall serve a notice upon the 
contractor stipulating therein the date fixed for recording such measurement.  If the 
contractor fails to attend the recording of final measurement by the Engineer-in-
charge or his authorized representative on the date as stipulated, the Engineer-in-
charge may at his discretion get the measurements recorded ex-parte or fix up 
another date as per his own convenience.  Such measurements and the total amount 
payable to the contractor as certified by the Engineer-in-charge shall be final and 
binding on all parties. 
 

6.25. Black Listing: 
A Contractor may be black listed as per amendment made to Appendix XXXIV to 
OPWD Code Vol.-II on rules for black listing of Contractors vide letter 
No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said 
amendment the Contractor may be blacklisted.  
a)  Misbehavior/threatening of Departmental & supervisory officers during 

execution of work/tendering process.  
b)  Involvement in any sort of tender fixing.  
c)  Constant non-achievement of milestones on insufficient and imaginary grounds 

and non-adherence to quality specifications despite being pointed out.  
d)  Persistent and intentional violation of important conditions of contract.  
e)  Security consideration of the State i.e., any action that jeopardizes the security 

of the State. 
f)  Submission of false/ fabricated / forged documents for consideration of a 

tender. 
 

6.26. If the rate quoted by the bidder is less than 15% of the amount put to 
tender, then such a bid shall be rejected and the tender shall be finalized 
basing on merits of rest bids. But, if more than one bid is quoted (decimal 
up to two numbers will be taken for all practical purposes) either at the 
estimated cost put to tender or less than the estimated cost put to tender, 
the tender accepting authority will finalize the tender through a 
transparent lottery system, where all bidders / their authorized 
representatives, the concerned SE/ Executive Engineer of concerned 
Division and DAO will remain present. 
(As included in Appendix – IX, Clause – 36 of OPWD Code Vol.II vide Works 
Department letter No.1437/W dt.31.01.2023). 

 

6.27 If L1 bidder does not turn up for agreement after finalization of the tender, then he 
shall be debarred from participation in bidding for three years and action will be 
taken to blacklist the contractor. In that case, the L2 bidder, if fulfils, other required 
criteria would be called for drawing agreement for execution of work subject to the 
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condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder 
otherwise the tender will be cancelled. In case a contractor is black listed, it will be 
widely published and intimated to all Departments of Government and also to 
Government of India agencies working in the State. 
(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter 
No.12366/W dt.18.11.2013). 

 

6.28. Before acceptance of tender, the successful bidder will be required to submit a work 
programme and milestone basing on the financial achievement so as to complete the 
work within the stipulated time and in case of failure on the part of the agency to 
achieve the milestone liquidated damaged will be imposed.   
(As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works Department 
letter No.12366/W dt.18.11.2013). 
 

6.29. Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors:  
 If the tender of the individual registered contractors belonging to Scheduled Caste 

and Scheduled Tribe is within 10% of the rate quoted by the lowest tenderer for any 
work, the work may be considered for award to him/her at the lowest tendered rate 
in the relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 3.5.14 of OPWD Code 
Vol.I. 

 

 (Resolution No.16/37 – 27748 Dated 11.10.1977 amended vide 
No.16262/W Dt.30.10.2018). 
 

***
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SECTION-7 
 

SPECIAL CONDITIONS OF CONTRACT 
 

7.1. Changes in Constitution of Firm: 
In the case of tender by a partnership firm, any change in the constitution of the firm 
shall be forth with notified by the contractor to the Superintending Engineer/ Addl. 
Chief Engineer/Chief Engineer/Engineer-in-Chief for his information. In case of failure 
to notify the change in the constitution within 15 days, the Superintending Engineer/ 
Addl. Chief Engineer/Chief Engineer/Engineer-in-Chief may by notice in writing, 
rescind the contract and the security deposit of the contractor shall thereupon stand 
forfeited and be absolutely at the disposal of the Governor of Odisha and the same 
consequence shall ensure as if the contract had been rescinded thereof and in addition 
the contractor shall not be entitled to recover or be paid for any work there for actually 
performed under the contract. 

 

7.2.Engineer’s Access to Work: 
The Executive/Superintending Engineer is to have at all times access to the works, 
which are to be entirely under his control. He may require the contractor to dismiss 
any person in the contractor’s employee upon the works who may be incompetent or 
misconduct him-self and the contractor is forthwith to comply with such requirements. 
Other supervising officers shall have all time access to the works.  

 

7.3. Workmen Compensation Act VIII of 1923: 
The Governor of Odisha shall be entitled to recover in full from contractor any amount 
that the Governor of Odisha may be liable to pay under Workman’s Compensation Act 
VIII of 1923 to any workman employed in course of execution of any part of the work 
covered by this contract. 

 

7.4. Jurisdiction in the Event of Dispute: 
That for the purpose of jurisdiction in the event of dispute if any, the contract should 
be deemed to have been entered into within the State of Odisha and it is agreed that 
neither party to this agreement will be competent to bring a suit in regard to the 
matters covered by this contract at any place outside Odisha. 

 

7.5. Lighting & Sanitary Arrangement: 
Lighting & Sanitary arrangement and supply of drinking water will be made by the 
Contractor at his own cost for his labour camp. 

 

7.6.Payment of TAXES: 
The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather 
Charges and Tollages where necessary &Government of Odisha shall not entertain 
any claim whatsoever in this respect. Statutory deduction of Taxes as applicable shall 
be done from each running bill. 

 

7.7.The Building & Other Construction Workers Welfare Cess Act 1996. 
In accordance with the provisions under the said Act 1% (One) of the approved 
agreement value will be deducted from the R/A Bill at the time of making payment to 
the contractor and such amount shall be remitted in favour of The Odisha Building & 
Other Construction Workers Welfare Board. 
 

7.8.Site Clearance: 
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After the work is finished or completed, surplus materials and debris are to be removed 
by Contractor at his own cost and preliminary works such as vats, mixing platforms, 
level pillars, temporary sheds and go-downs etc. are to be dismantled and all such 
materials removed from site. The site involved in the construction activities should be 
cleared and dressed properly with outward slope away from the structure. After the 
work is completed in all respects as per the contract, the contractor shall vacate the 
site within three months from the date of completion & commissioning, by making 
good the damages if any. 

 
7.9. Works to be Carried Out: 

The work to be carried out under the contract shall include all materials, labour, tools 
and plants, equipment and transport which may be required in preparation of   and 
for in the full and entire execution and completion of the works. The description given 
in the schedule of quantities/scope of work shall, unless otherwise stated, be held to 
include wastage on materials, carriage & cartage, carrying and return of empties, 
hoisting, setting, fitting and fixing in position and all other labours necessary in and 
for the full and entire execution and completion of the work as aforesaid in accordance 
with good practice and recognized principles.  

 
7.10. Sufficiency of Tender: 

The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices 
quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates and prices 
shall, except as otherwise provided, cover all his obligations under the contract and 
all matters and things necessary for the proper completion and commissioning of the 
works. 

 
7.11. Rates: 

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) over 
the estimated cost in the Price Bid appended to the tender document for 
complete work in all respects.  The estimated cost is excluding GST. The rates 
of item basing on which estimated cost has been derived are excluding GST 
on different components to arrive at such rates. The offer shall be inclusive of 
cost of all materials, labour, T&P including the building and other construction workers 
welfare cess with surcharge, tollages, royalties, packing and forwarding, 
transportation, insurance, loading & unloading, storage, watch and ward, delivery of 
the materials to the site etc. and all other expenses incidental thereto for successful 
completion, testing & commissioning of the work. 
 

GST as applicable on works contract shall be paid over the bill amount at 
the time of Payment of Bill. 
 

7.12.Transportation: 
The contractor shall be responsible for the transportation of all materials, tools and 
plant, equipment and machinery to the work site as may be required at site. 
 

7.13. Custody of the Materials: 
The contractor shall be responsible for safe custody of the materials at site and the 
Governor of Odisha will not be responsible for any loss or damage of the property at 
site. 
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7.14. Construction Schedule: 
The contractor shall submit a detailed work schedule in the form of Bar Chart along 
with his tender indicating the detailed break-up of the job. This will include all 
operations from submission of design & drawing, procurement of materials, 
construction to final testing & commissioning at site to be indicated in detail with 
reference to the time period for each.  

 

The construction schedule as submitted by the contractor shall be revised by the 
Executive/Superintending Engineer and approved with necessary modification if any 
after acceptance of the tender. However, the Engineer-in-Charge shall reserve the 
right to modify the sequence of execution of different items/components/sub-items of 
the project as and when found necessary & in such cases it will be obligatory on the 
part of the successful bidder to abide by such changes in construction schedule/bar 
chart as per direction of EIC. No claim and/or condition should either be put forth in 
any manner by the successful bidderor shall be acceptable to the EIC. 
 

7.14(a) Progress reports – submission by the contractor 
 

(1) The contractor shall submit monthly progress report of the work in a 
computerised form. The progress report shall contain the following, apart from 
whatever else may be required as specified: 

 

(i) Project information, giving the broad features of the contract. 
(ii) Introduction, giving a brief scope of the work under the contract, and the broad 

structural or other details. 
(iii) Construction schedule of the various components of the work through a bar 

chart for the next three quarters (or as may be specified), showing the 
milestones, targeted tasks and upto date progress. 

(iv) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative upto the month, with reasons 
for deviations, if any, in a tabular format. 

(v) Plant and machinery statement, indicating those deployed in the work, and 
their working status. 

(vi) Man-power statement, indicating individually the names of all the staff 
deployed in the work, along with their designations.  

(vii) Financial statement, indicating the broad details of all the running account 
payments received upto date, such as gross value of work done, advances 
taken, recoveries affected, amounts withheld, net payments, details of cheque 
payments received, etc.  

(viii) A statement showing the extra and substituted items submitted by the 
contractor, and the payments received against them, items pending for 
sanction /decision by the Department, broad details of the bank guarantees, 
indicating clearly their validity periods, broad details of the insurance policies 
taken by the contractor, if any, the advances received and adjusted.  

(ix) Progress photographs, in colour, of the various items/ components of the work 
done upto date, to indicate visually the actual progress of the work. 

(x) Quality assurance and quality control tests conducted during the month, with 
the results thereof. 

(xi) Besides above contractor shall have to submit the information 
required as per the decision taken in the Kick-off meeting headed by 
the concerned Engineer-in-Charge. 
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(2) The progress report submitted by the contractor shall be checked and certified 
by the Junior Engineer/the Assistant Engineer and Asst. Executive Engineer and 
has to be reviewed by the Executive Engineer, Superintending Engineer and 
the Addl. Chief Engineer, over their dated signatures.  

 

(3) Work of unique importance and character irrespective of the value of the work, 
should have videography undertaken at various stages of construction right 
from the day of start of work to date of completion / occupation, covering all 
major events, inspections, visits by dignitaries, etc.  

 

7.15.Initial Security Deposit/Security Deposit: 
The tenderer whose tender is selected for acceptance shall have to deposit 2% (Two 
Percent) of the accepted tender amount (including EMD already submitted along with 
the bid) as Initial Security Deposit (ISD) within 7(Seven) Days of receipt of 
Letter of Acceptance (LoA) and sign the agreement in the prescribed form within 15 
(Fifteen) Days of receipt of Letter of Acceptance after depositing the ISD. 
 
The ISD shall be deposited in shape as mentioned at Clause 23, Section- 2(B) 
of DTCN. No tender shall be accepted unless required amount of security money is 
deposited.  
 

In addition to the ISD, 5% of the bill amount shall be deducted from each bill towards 
the security deposit. The earnest money deposit, the initial security deposit before and 
after acceptance of tender together with the subsequent deduction from the 
contractor’s bill shall form part of the security deposit equivalent to 7% of the contract 
value for the due fulfilment of the contract.  
 

The security deposit of the contractor shall be refunded only 12 (twelve) months after 
the date of completion of the work provided the final bill has been paid and defects if 
any rectified. 
 
If, however there is inevitable delay in payment of final bill, the earnest money deposit 
and initial security deposit forming part of the security deposit may be refunded on 
orders of competent authority.  
 

7.16. Monitoring of the Project: 
Time is the essence of the contract. The execution of the project shall be closely 
monitored to ensure that quality; cost & time of the project are not compromised in 
any manner. 
 

The contractor shall submit monthly progress reports in a format as may be prescribed 
by the Engineer-in-charge. The monthly progress report shall be evaluated by the 
Executive/Superintending Engineer vis-à-vis the approved Bar chart & PERT Chart 
and any deficiency observed thereto shall be communicated to the contractor. The 
contractor shall have to make up the deficiencies within the specific time period 
communicated to him by the Executive/Superintending Engineer failing which the 
contractor shall be liable for action as per Clause -7.26. 
 

In addition, the contractor shall submit monthly day-wise work program one month in 
advance to Executive/Superintending Engineer, PH Division, Kataka for 
approval under intimation to the Addl. Chief Engineer, PH Circle, Kataka & 
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Engineer-in-Chief, P.H., Odisha, Bhubaneswar to ensure speedy implementation 
of the work and effective monitoring at all levels. Failing to do so shall also invite 
action under Clause-7.26. 

 
7.17.Site Order Book: 

A site Order Book shall be issued to the contractor by the Engineer-in-charge or his 
representative. The contractor shall keep this Book always at site and any special order 
or instruction to be issued to the contractor shall be recorded in this Book by the 
Engineer-in-charge or his representative. The contractor shall sign all orders and 
instructions as token of his knowledge about the same. The site Order Book shall be 
the property of the department but will remain during the period of the progress of 
the work with the contractor. The safe custody of the site Order Book during this 
period shall be the responsibility of the contractor. After completion of the work, the 
Book shall be returned back by the contractor to the Engineer-in-charge, which will be 
enclosed in the final bill. 
 

7.18.Guarantee: 
Defect liability period is 12 (Twelve) Months from the date of final acceptance of 
the work conforming to provisions in scope of work. During this period, the contractor 
shall replace the defective materials if any or rectify the defects if any at his own cost 
as pointed out by the Engineer-in-charge to the satisfaction of the later. 
 

7.19.Land: 
The Department may provide land if available for construction of site office to the 
contractor on payment of usual rent. 
 

7.20.Unilateral Stoppage of Work: 
Unilateral stoppage of work by the contractor without prior written permission of the 
Engineer-in-charge shall be considered as breach of contract and the Governor of 
Odisha reserves the right to take such actions as it may be deemed fit. 
 

7.21.Resident Engineer: 
The contractor shall engage for this work competent, qualified and authorised resident 
Engineers and Assistants to the satisfaction of the Engineer-in-charge. The Resident 
Engineer shall represent the contractor in his absence in receiving directions from 
officers of the Department, which will be binding on the contractor. 
 

7.22.Force Majeure: 
Neither the contractor nor the Executive/Superintending Engineer shall be considered 
in default in delayed performance of its obligation if such performance is prevented or 
delayed because of work to hostilities, revolution, civil commotion, epidemic, accident, 
fire, cyclone, flood, earthquake or because of any law and order proclamation, 
regulations or ordinance of the Government thereof or because of any act of God or 
for any cause beyond reasonable control of the party affected. Should one or both the 
parties be prevented from fulfilling their contractual obligations a state of force 
majeure lasting continuously for a period of 6 months, the two parties shall consult 
each other regarding the future execution of the contract for mutual settlement. 

 

7.23.Damages to Persons and Property: 
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The contractor shall take every precaution not to damage or injure adjoining or other 
property of any persons. He shall indemnify and keep indemnified the employee 
against all claims for injuries or damages to any person or any such property (including 
surface or land or crops in site) which may arise out of or in consequence of any 
negligence or default on the representatives and against all claim, demands 
proceedings damages, costs, charges and expenses whatsoever in respect of or in 
relation thereto. The Department does not take any responsibility on this account. 

 

7.24.Attention to Urgent Works: 
If any urgent work in the opinion of Engineer-in-charge becomes necessary to be 
executed and the contractor is unable and unwilling at once to carry out, the Engineer-
in-Charge may by his own or through other agency carry it out, as he may consider 
necessary. All expenses incurred on it shall be recoverable from the contractor or be 
adjusted against any sum payable to him. 
 

7.25.Safety Devices: 
i)  Scaffolding: Suitable scaffolding shall be provided for workmen for all works 

that cannot be safely done from the ground or solid construction except such 
short period of work as can be done safely from the ladders. When a ladder is 
used an extra labour shall be engaged for holding the ladder and if the ladder is 
used in carrying the materials, suitable foot holds and handholds shall be provided 
on the ladder. 
The Engineer-in-charge will have the right to inspect the scaffolding and centring 
etc. for the work and can reject partly or fully such structure if found defective in 
his opinion. 
 

ii)  Working Platforms: Working platforms, gangways and stairways shall be 
constructed such that they do not sag unduly or unequally. If the height of the 
platforms or gangway or stairway is more than 3.25 meters above the ground or 
floor level, it shall be closely guarded, have adequate width and suitably fenced. 

 
iii)  Safe means of access: Safe means of access shall be provided to all working 

platform and other working places. 
 

iv)  Precaution against Electrical Equipment: Adequate precaution shall be 
taken to prevent danger from electrical equipment. Hand lamps shall be provided 
with Mesh guard, wherever required. 

 

v)  Preventing Public from Accident: No materials on any of the sites shall be so 
stacked or placed as to cause danger or inconvenience to any person or public. 
The contractor shall provide all necessary fencing and light to protect public from 
accident and shall be bound to bear expenses of defence or any suit action or 
other proceedings at law that may be brought by any persons for injury sustained 
owing to neglect of the above precaution and to pay any damages and cost which 
may be awarded in any such suit action or proceedings to any such person or 
which may with the consent of the contractor, be paid to compromise any claim 
by any such person. The contractor not to come cause blockage of traffic 
/disruption of the traffic. 

 
vi)  Demolition: Before any demolition work is commenced and also during process 

of work:  
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a)  all roads and open areas adjacent to the work site shall either be closed 
or suitably protected,  

b)  no electric cable or apparatus which is liable to be a source of danger 
shall remain electrically charged,  

c)  all practical steps shall be taken to prevent danger to persons employed 
from the risk of fire, explosion or flooding,  

d)  no floor roof or other parts of the building shall be so over loaded with 
debris or materials as may render it unsafe. 

 

vii)  Personal safety equipment: All personal safety equipment shall be made 
adequately available by the contractor for use of persons employed at the site of 
work and maintained in a condition suitable for immediate use. The contractor 
shall take adequate steps to ensure proper use of the equipment by persons 
concerned. 

 
viii)  Precaution against fire: Suitable fire extinguishers, water and sand buckets 

shall be provided at the work site to tackle situations of fire.  
 
 

7.26.   Rescission of Contract: 
Subject to other provisions contained in this clause the Executive/Superintending 
Engineer of the Department may without prejudice to his any other rights or remedy 
against the contractor in respect of any delay, inferior workmanship, any claims for 
damages and/or any other provisions of this contract or otherwise, and whether the 
date of completion has or has not elapsed, recommend the accepting authority to 
rescind the contract in any of the following cases: 
 

i) If the contractor having been given by the Executive/Superintending Engineer 
a notice in writing to rectify, reconstruct or replace any defective work or that the 
work is being performed in an inefficient or otherwise improper or un-workmen 
like manner shall omit to comply with the requirement of such notice for a period 
of seven days thereafter. 

ii) If the contractor being a company shall pass a resolution on the court shall make 
an order that the company shall be wound up or if a receiver or a manager on 
behalf of a creditor shall be appointed or if circumstances shall arise which entitle 
the court or the creditor to appoint a receiver or a manager or which entitle to 
court to make a winding up order.  

iii) If the contractor has, without reasonable cause, suspended the progress of the 
work with due diligence so that in the opinion of the Executive/Superintending 
Engineer (which shall be final & binding) he will be unable to secure completion 
of the work by the date of completion and continues to do so after a notice in 
writing of seven days from the Executive/Superintending Engineer. 

iv) If the contractor fails to comply with the provisions of Clause-7.15& other 
relevant clauses mentioned elsewhere in this DTCN.  

v) If the contractor fails to complete the work within the stipulated date or items of 
the work with individual date of completion, if any stipulated, on or before such 
date(s) of completion and does not complete them within the period specified in 
a notice given in writing in that behalf by the Executive/Superintending Engineer.  

 

When the contractor has made himself liable for action under any of the cases 
aforesaid, the Accepting Authority shall have the powers to rescind the 
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contract (of which rescission notice in writing to the contractor under the hand 
of Executive/Superintending Engineer shall be conclusive evidence), 20% of the 
value of the left-over work will be realized from the contractor as Penalty 

 

7.26.1. In case of rescission of contract as per Clause-7.26 the contractor shall have no 
claim to compensation for any loss sustained by him by regions of having 
purchased or procured any materials or entered any engagement on account of or 
with a view to execute the work / performance of the contractor. 

 

7.27(a) Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of 
Tenders: 

i) All tendered rates shall be inclusive of all taxes and levies payable under respect 
statutes. However, pursuant to the Constitution (46th Amendment) Act, 1982, if 
any further tax or levy is imposed by Statute, after the last stipulated date for the 
receipt of tender including extensions if any and the contractor thereupon 
necessarily and properly pays such taxes/levies the contractor shall be reimbursed 
the amount so paid, provided such payments, if any, is not, in the opinion of the 
Addl. Chief Engineer, PH Circle, Kataka (whose decision shall be final and 
binding on the contractor) attributable to delay in execution of work within the 
control of the contractor. 

ii) The contractor shall keep necessary books of accounts and other documents for 
the purpose of this condition as may be necessary and shall allow inspection of 
the same by a duly authorised representative of the Department and/ or the 
Engineer-in-Charge and further shall furnish such other information/ document 
as the Engineer-in-Charge may require from time to time. 

iii) The contractor shall, within a period of 30 days of the imposition of any such 
further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act, 
1982, give a written notice thereof to the Engineer-in-Charge that the same is 
given pursuant to this condition, together with all necessary information relating 
thereto. 

 

7.27(b) Other statutory Taxes such as I.T. etc, will be deducted at sources from 
the bills of the contractor and deposited with concerned authority. 

 

7.27(c) Royalty at the prevailing rate on minerals will be deducted from the bills of the 
contractor and deposited with concerned authority. 

 

7.28 Fair Wages Clause: 
(a) The contractor shall not employ for the purpose of this contract any person 

who is below the age of fourteen years and shall pay to each labourer for work 
done by such labourers fair wages. 

 

Explanation – “Fair Wage” means wages, whether for time or piece work 
prescribed by the State Public Works Department provided that where higher 
rates have been prescribed under the minimum wages Act 1948 wages at such 
higher rates should constitute fair wages. 

 

The Executive/Superintending Engineer shall have the right to enquire into and 
decide any compliant alleging that the wages paid by the contractor to any 
labourer for the work done by such labourer is less than the wages as per sub-
paragraph-I above. 
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(b) The contractor shall, notwithstanding the provisions of any contract to contrary, 
cause to be paid a fair wage to labourers indirectly engaged on the work 
including any labour engaged by his sub-contractors in connection with the said 
work, as if, the labourers had been immediately employed by him. 

 

(c) In respect of all labour directly or indirectly employed in the works for the 
performance of the contractor’s part of this agreement, the contractor shall 
comply with or cause to be complied with all regulations made by Government 
in regard to payment of wages, wage period deductions from wages, recovery 
of wages not paid and deductions unauthorisedly made, maintenance of wage 
register, wage cards, publication of scale of wages and other terms of 
employment, inspection and submission of periodical returns and all other 
matters of a like nature. 

 

(d) The Executive/Superintending Engineer or Sub-Divisional Officer concerned 
shall have the right to deduct, from the money due to the contractor, any such 
required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of the contract 
for the benefit of the workers non-payment of wages or of deduction made 
from his or their wages, which are not justified by their terms of the contract 
or non-observance of the regulations. Money so deducted should be transferred 
to the workers concerned. 

 

(e) Vis-à-vis, the Government of Odisha, the contractor shall be primarily liable for 
all payments to be made under and for the observance of the regulations 
aforesaid without prejudice to his right to claim indemnity from his sub-
contractor. 

(f) The regulations aforesaid shall be deemed to be a part of this contract and any 
breach thereof shall be breach of this contract. 

 

Odisha PWD / Electricity Department Contractor’s Labour 
Regulations 

 

7.28.1. Short title – These regulations may be called “The Odisha Public Works 
Department / Electricity Department Contractor’s Regulations”. 

7.28.2. Definitions – In these Regulations, unless otherwise expressed or indicated the 
following words and expressions shall have the meaning here by assigned to them 
respectively, that is to say - 

 

i) “Labour” means a worker employed by a contractor of the Odisha Public Works 
Department / Electricity Department directly or indirectly through a sub-contractor 
or other person, or by an agent on his behalf. 

ii) “Fair Wages” means wages whether for time or piece work prescribed by the 
State Public Works Department provided that where higher rates have been 
prescribed under the minimum wages Act, 1948 wages at such higher rates should 
constitute fair wages. 

iii) “Contractor” shall include every person whether a sub-contractor or headman or 
agent employing labour on the work taken on contract. 

iv) “Wages” shall have the same meaning as defined in the payment of Wages Act 
and include time and piece rate wages, if any. 

 

7.28.3. Display of Notices regarding Wages, etc.: 
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The contractor shall:– 
(a) Before he commences his work on contract display and correctly maintain and 

continue to display and correctly maintain, in a clean and legible condition, in 
conspicuous places on the work, notices in English and in the local Indian language 
spoken by the majority of the workers, giving the rate of wage prescribed by the 
State Public Works Department / Electricity Department for the district in which 
the work is done. 

(b) Send a copy of such notices to the Engineer-in-charge of the work. 
 

7.28.4. Payment of wages: 
(1) Wages due to every worker shall be paid to him direct. 
(2) All wages shall be paid in current coin or currency or in both 
 

7.28.5. Fixation of wage period: 
(1) The contractor shall fix the wage period in respect of which the wages be payable. 
(2) No wage period shall exceed one month. 
(3) Wages of every workman employed on the contract shall be paid before the expiry 

of ten days, after the last day of the wage period in respect of which the wages 
are payable. 

(4) When the employment of any worker is terminated by or on behalf of the 
contractor, the wages earned by him shall be paid before the expiry of the day 
succeeding the one on which his employment is terminated. 

(5) All payments of wages shall be made on a working day. 
 
 
 

7.28.6. Wage book and wages cards, etc.: 
(1) The contractor shall maintain a wage book of each worker in such form as may 

be convenient, but the same shall include the following particulars- 

(a) Rate of daily or monthly wages. 

(b) Nature of work on which employed 

(c) Total number of days worked during each wage period 

(d) Total amount payable for the work during each wage period. 

(e) All deductions made from the wages with an indication in each case of the 

ground for which the deduction is made. 

(f) Wage actually paid for each wage period. 
 

(2) The contractor shall also maintain a wage card for each worker employed on 

the work. 

(3) The Executive/Superintending Engineer may grant an exemption form the 

maintenance of wage bond, wage cards to a contractor who, in his opinion – 

may not directly or indirectly employ more than 100 persons on the work. 
 

7.28.7. Fines and deduction which may be made from wages: 
(i)  The wages of a worker shall be paid to him without and deduction of any kind 

except the following -  
(a) Fines 
(b) Deductions for absence from duty, i.e., from the place of places whereby 

the terms of his employment he is required to work. The amount of 
deductions shall be in proportion to the period for which he was absence. 
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(c) Deductions for damage to or loss of good expressly entrusted to the 
employed person for custody or for loss of money for which he is 
required to account where such damage or loss is directly attributable 
to his neglect or default. 

(d) Any other deductions which the Odisha Government may from time to 
time allow. 

 

(ii) No fines shall be imposed on a worker and no deduction for damage or loss 
shall be made from his wages until the worker has been given an opportunity 
of showing cause against such fines or deduction. 

(iii) The total amount of fines which may be imposed in any one wage period on a 
works shall not exceed an amount equal to five paise in a rupee of the wages 
payable to him in respect of that wage period. 

(iv) No fine imposed on any worker shall be recovered from him by instalments, or 
after the expiry of 60 days from the date on which it was imposed. 

 

7.28.8. Register of fines, etc.: 
(i) The contractor shall maintain a register of fines and of all deduction for damage 

or loss. Such register shall mention the reason for which fine was imposed or 
deduction for damage or loss was made. 

(ii) The contractor shall maintain a list in English and in the local Indian language, 
clearly defining acts and omissions for which penalty of fine can be imposed. 
It shall display such list and maintain it in a clean and legible condition in 
conspicuous places on the work. 

 
 
 
7.28.9. Preservation of register: 

The wage register, the wage cards and the register of fines, deduction required to 
be maintained under the regulations shall be preserved for 12 (Twelve) 
Months after day of the last entry made in them. 
 

7.28.10. Powers of Labour Welfare Officers to make investigation or enquiry: 
The Labour Welfare Officers or any other persons authorized by the Government 
of Odisha on their behalf shall have power to make enquiries with a view to 
ascertaining and enforcing due and proper observance of the fair wage clauses 
and the provisions of these regulations. He shall investigate into any complaint 
regarding default made by the contractor, sub-contractor in regard to such 
provisions. 
 

7.28.11. Report of Labour Welfare Officers: 
The Labour Welfare Officer or others authorized as aforesaid shall submit a report 
of the results of his investigation or enquiry to the Executive/Superintending 
Engineer concerned, indicating the extent, if any, to which the default has been 
committed with a note that necessary deductions from the contractor bill be made 
and the wages and other dues be paid to the labourers concerned. 

 

7.28.12. Appeal against the decision of Labour Welfare Officer: 
Any persons aggrieved by the decision and recommendation of the Labour Welfare 
Officer or other person so authorized may appeal against such decision to the 
Labour Commissioner within 30 days from the date of decision forwarding 
simultaneously a copy of his appeal to the Executive/Superintending Engineer 
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concerned but subject to such appeal, the decision of the officer shall be final and 
binding upon the contractor. 

 

7.28.13. Inspection of register: 
The contractor shall also allow inspection of the wage book and wage cards to any 
of his workers or to his agent at a convenient time and place after due notice is 
received, or to the Labour Commissioner or any other person authorized by the 
Government of Odisha on his behalf. 

 

7.28.14. Submission of return: 
The contractor shall submit periodical returns as may be specified from time to 
time. 

 

7.28.15.  Amendments: 
The Government of Odisha may from time to time, add to or amend these 
regulations and on any question as to the application, interpretation of effect of 
these regulations, the decision of the Labour Commissioner or any other person 
authorized by the Government of Odisha in that behalf shall be final. 
 

7.28.16.  The quoted rates must include cost towards DMF(@10%of Royalty), EMF(@5%of 
Royalty), Additional Charges as applicable in addition to royalty of minor minerals 
used in the project. The same shall be realised from the R/A bills of contractors on 
failure to production of money receipt towards payment of same. 

 

The terms and conditions of the agreement have been read by Me/Us 
and I/We certify that I/We clearly understand them and agree to abide 
by them.       
 
 

Contractor 
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SECTION-8 

SCOPE OF WORK 
 

GENERAL 
 

The intent of this Section is to specify the work items to be covered on ‘Percentage Rate 
Basis’ in conformity with the technical specifications as enumerated in the subsequent 
clauses for the work, Construction of catch water drain for disposal of surplus 
water,rain water and surface run-off near bus stand and laying of 150mm and 
100mm dia D.I and PVC pipe in different uncovered area in Kendrapara 
Municipality. 
 

8.1. Location:  

Town : Kendrapara 

District : Kendrapara 

State : Odisha 

Connected to :  

  Nearest Railway Station :      Kendrapara  

(Please read Scope of Work as per (BOQ) for details.) 

 
 

8.2.  Components of Work to be executed:  
8.2.1. DELETED  

 
8.2.2. Distribution Pipe Line- 
 

(a) Pipe Line- 
Supplying all materials including DI pipe & rubber gaskets, laying & 

jointing of different diameter Ductile Iron K9 pipes as per IS: 8329, Socket and Spigot 
joint and ISI marked rubber gasket conforming to IS: 5382 and MS pipe as per IS 
specification including necessary fittings and jointing materials as distribution pipeline 
in different locations, from GSRs to ESRs, from ESRs to distribution system.  

 
(b) Valves and valve chambers:  
The following nominal dia and rating C.I. D/F Sluice valves with wheel, Double Air 
Valves are to be installed. The agency shall have to supply & install the following 
VAG/TALIS/AVK Make Cast iron sluice valves with wheel (P.N. 1.6) with double 
flanged ends conforming to IS: 14846 – 2000. & Double Air Valves including, fitting & 
fixing with supply of G.I. nuts, bolts, R.I. Sheet etc., for water works purpose 
conforming to IS: 14845 – 2000.  

  
8.2.3. Dismantling & Redoing of Cement Concrete / Asphalt Road- Dismantling of Cement  

Concrete / Asphalt Road should be taken up prior to earth work for laying of pipe line 
along / across the road where ever required and mending good to the damages should 
be taken up immediately after filling sand with well-watered and compaction of 
150mm thick, laying  100mm thick cement concrete (1:2:4) with 12mm C.B.H.G chips 
over 100mm thick cement concrete (1:3:6) using 40mm size C.B.H.G. metal. 
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8.3. Site Plan: 
The site plan of the proposed infrastructures like ESRs, Pump Houses, Distribution 
pipelines etc are shown at Section-10. Intending bidders can see the detailed 
drawings at the office of the Executive/Superintending Engineer, PH Division, 
Kataka. 

 

8.4 Soil Investigation Report:  
For structural design purposes, SBC at required depths and different locations below 
ground level at respective places for ESRs &  GSRs shall be found out by the agency 
through Govt./Govt. approved laboratory confirming to relevant IS code.  The soil test 
shall include bore log, SPT, UDS test, Tri-axial test, Vane shear test, core sample test, 
plate load test depending upon requirement of the structure. Before detailed 
engineering & design the contractor shall submit detailed soil test report to the 
Engineer-in-Charge for approval of SBC to be adopted for structural design.  
Accordingly, the contractor has to design the structures.  For design of GSR, ESR the 
maximum ground water table for design shall be taken as 1.5 M below virgin 
ground level unless otherwise mentioned elsewhere. In case further data 
would be necessary before or after submission of tender / during execution of the 
work, the tenderer / contractor shall collect the same of   his own & at his cost.   

 
 Ignorance of any data shall not relieve the contractor of his obligation to complete & 

commission the work as per the provisions of the DTCN.  
While designing of the structures, it shall be ensured that the weight of the structure 
including foundation, water, over burden earth on foundation / slab / raft etc. as 
applicable shall be within the permissible limit of S.B.C. allowed by Department. 

 

8.5.     Site Visit: 
The tenderer before tendering shall inspect the site at his own cost in consultation 
with Executive Engineer in Charge of work and shall satisfy himself with regard to 
the nature and extent of the work involved, the actual site conditions, existing 
facilities & shall collect any other information which may be required before 
submitting the tender. Any claim afterwards by the tenderer shall not be entertained 
on account of the ignorance of the site conditions. 

 
8.6.     Format Language and Units: 

The language of all documents shall be in English. Units of measurement in the 
documents, on the drawings, and the submissions shall be in S.I/ Metric Units. 
 

8.7.  Detailed Designs & Drawings of Works, their Submission and Approval: 
The contractor is supposed to have the best of the expertise available in the field of 
design & execution of ESRs, GSRs, Pump Houses, Pile Foundations, Thrust Blocks 
etc. The contractor shall be entirely responsible for the detailed design of GSRs, ESRs, 
etc including civil, process, structural, mechanical and electrical designs for the duties 
specified. The design submission and approval formalities are described below. 

i) Design Submission Guidelines: 
All designs shall be submitted in the form of booklets in complete shape along with 
relevant drawings & in a presentable manner neatly type written/ computer printed 
on A4 size bond paper. 
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1) All design calculations / findings shall be supported with illustrative drawings in 
form of plans, sections etc. as applicable which shall form a part of the design 
booklet. 

2) All references made in the design shall be indicated in “Reference Chapter” of 
the design booklet. On demand, the contractor shall furnish reference materials 
to the Department to facilitate checking of the designs. 

3) All drawings shall be with black lines on white tracing paper in metric scale in 
size 560mm X 810mm& shall be titled, cross referenced & fully explanatory   
with  the contractor’s name, date, seal & signature on it.  Additionally each 
drawing shall contain the title at the bottom right hand corner. Alternatively, 
the contractor may submit computer aided drawings drawn in different colours 
conforming to other specifications as described above. 

4) In case of computer aided designs, the firm shall also additionally submit the 
floppy containing the software & the design to the Department to facilitate 
checking of the designs. The contractor shall also furnish the design calculations 
through manual methods if demanded by Department. 

 

ii) Design Basis:       
All designs shall be based on the best modern practices enumerated in the Standard 
Text Books/ Reference Books & Handbooks by authors of International & National 
repute. Reference books like the Manual on Water Supply & Treatment by CPHEEO, 
Government of India, latest Indian Standards, Codes of Practices & Specifications, 
norms fixed by Pollution Control Boards of State/Central & Central Electricity 
Authority, European Union/ British/ AWWA Standards shall also be followed 
wherever required. In case of any contradiction, the decision of the Competent 
Authority of the Department shall be final. 

 

For computer aided design, the contractor shall use only widely accepted standard 
software of International/ National repute. 

 

Thumb rule designs based on the contractor’s own experience/ sub-
standard books & literature/ sub-standard soft wares shall be out rightly 
rejected. 
 

iii) Submission & Approval of Detailed Designs & Drawings: 
1. The contractor shall submit to the Department two sets of designs & drawings 

& layout drawings in keeping with the specifications in this DTCN & in a manner 
as described in the preceding paragraphs within 20 days of issue of letter of 
intent even if he fails to sign the agreement within stipulated 7 days provided 
the firm has deposited the Initial Security deposit. However, if the agreement 
is not signed eventually, the contractor shall have no claim of payment on 
account of whatever designs and drawings, the firm has furnished. 

 

2. These designs and drawings shall be checked by the Competent Authority of 
the Department. After checking, these designs shall be preliminarily approved 
by the Department after incorporating the corrections/ modifications/ 
observations etc. as may be required and one set of preliminarily approved 
designs & drawings shall be communicated to the contractor for re-submission 
of 5 (Five) sets of detailed corrected designs &10 (Ten) sets of detailed 
corrected drawings to Department within 10(ten) days of preliminary approval 



71 

 

by Department. The time span between the receipt of the design & drawings 
by Department & the date of preliminary approval shall not normally exceed 30 
(Thirty) days time. 

 

3. The final approval of the designs & drawings shall be communicated to the 
contractor within 15 (Fifteen) days’ time from the date of receipt of the final 
designs & drawings if all the corrections/ modifications/ observations as 
indicated during preliminary approval are duly incorporated. 

 

4. To expedite the design submission & approval process, the contractor shall 
submit the complete structural designs & drawings of all the components with 
General Arrangement, Electrical, Process & Instrumentations and Mechanical 
designs & drawings based on the preliminarily approved process, hydraulic & 
layout designs & drawings within 15 (Fifteen) days of communication of the 
preliminary approval. Submission of designs & drawings in piece meal shall not 
be accepted. 

5. Same procedure shall be followed as described in Sl. 2 & 3 for approval of these 
designs & drawings. 

6. The work shall start after final approval of all the designs & drawings. 

7. Soil Investigation Report: 

For structural design purposes, SBC at required depths and different locations 
below ground level at respective places for all units of the GSR & ESRs/Water 
Treatment plant,  approved laboratory confirming to relevant IS code.  The soil 
test shall include bore log, SPT, UDS test, Tri-axial test, Vane shear test, core 
sample test, plate load test depending upon requirement of the structure.  
Before detailed engineering & design the contractor shall submit detailed soil 
test report to the Engineer-in-Charge for approval of SBC to be adopted for 
structural design.  Accordingly, the contractor has to design his structure.  The 
maximum ground water table for design of WTP & ancillary structures shall be 
taken as 1.5 M below virgin ground level unless otherwise mentioned 
elsewhere.  In case further data would be necessary before or after 
submission of tender / during execution of the work, the tenderer / contractor 
shall collect the same of   his own & at his cost.  Ignorance of any data shall 
not relieve the contractor of his obligation to complete & commission the work 
as per the provisions of the DTCN. While designing of the structures, it shall be 
ensured that the weight of the structure including foundation, water, over 
burden earth on foundation / slab / raft etc. as applicable shall be within the 
permissible limit of S.B.C. allowed by Department. 

8. Equipment Drawings: 
Prior to the delivery of any item of plant or equipment for the erection of 
treatment plant, the contractor shall, in triplicate, submit to the Department 
office for approval, accurately detailed mechanical and electrical drawings 
relating thereto together with spare parts, tests, references, drawings etc. for 
the plant. The make of all equipment shall have to be approved by Department. 

 
8.9. Obligation to Provide Documentation:  
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The contractor shall, as an integral part of the contract, supply detailed 
documentation and working drawings of the process and the equipment to be 
supplied by him within the specified periods and assist in checking the design 
calculations, other information or data relating to problems arising from the design 
of all components or supply of the process or the mechanical or electrical equipment.  
The contractor shall supply all the documentation and drawings asked for or implied 
in this section or elsewhere in the specification.  
Approval of designs, drawings, calculations, or equipment supplied by the contractor 
shall not relieve the contractor from any of his contractual responsibilities or 
obligations, if any rectification or replacement is felt necessary at a later stage. 
 

8.10. Quality of Material and Workmanship: 
All the materials supplied by the contractor shall be best of their respective kinds and 
shall comply with latest revisions of Indian Standards/ International Standards/ Water 
Supply & Public Health regulations stipulated by Govt. of India, AWWA, State Pollution 
Control & Prevention Board, Indian Electricity Rules and other statutory requirements 
of Govt. of India and Govt. of Odisha. 

 

The contractor shall be responsible for the design of the entire system and quality of 
materials and workmanship. The contractor shall guarantee the satisfactory 
functioning & performance of entire water treatment plant. If any modification/ 
replacement is necessitated during trial-run and guarantee period, the same shall be 
carried out immediately free of cost. 
 

8.11. Construction & Erection Facilities:  
Water, power, accommodation and storage of materials for construction, erection 
and fabrication at site shall be arranged by the contractor at his own cost. The power 
supply & consumption during the construction stage shall be the responsibility of the 
contractor & no extra payment shall be made on account of this. Department will be 
responsible for supply of water for testing, trial running & commissioning of the water 
retaining structure. The power supply and consumption during testing and 
commissioning and trial running shall be the Department’s responsibility.  

 

8.12. Inspection & Testing:  
A)  For D.I. Pipes (Not applicable when the DI pipes are supplied by the 

Department) 
 

i) The materials are to be inspected by the Quality Assurance Wing of 
CIPET/Projects & Development India Ltd. (PDIL)/ EP&M/ RITES Ltd. and the 
consignments are to be embossed with the CIPET/ Projects & Development 
India Ltd. (PDIL)/ EP&M/ RITES Ltd inspection mark. 100% Pre-delivery 
Inspection shall be undertaken by above agencies. 1% Post-delivery inspection 
shall be undertaken by departmentally through the concerned Executive 
Engineer/ Superintending Engineer. 

ii) The materials without CIPET/ Projects & Development India Ltd. (PDIL)/ EP&M/ 
RITES Ltd inspection and without CIPET/ Projects & Development India Ltd. 
(PDIL)/ EP&M/ RITES Ltd stamping shall not be accepted.  All the materials 
should also be ISI Marked. 
 

iii) Materials found defective at the time of delivery and/or verification at the site 
by the concerned Executive Engineer/Consignee shall not be accepted and the 
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same shall have to be replaced by the supplier at his/her/their own risk and 
cost within a reasonable time period from the date of issue of written 
information to that effect by the concerned Consignee failing which the 
Consignee will be at liberty to take any action deemed fit in the interest of Govt.  
Work(s) and the supplier will have no option but toabide by the decision of the 
Consignee(s). 

  
B)  For other materials 

For all other materials, the contractor shall furnish Manufacturer’s test 
certificate with each consignment. At site, Testing and inspection shall be 
carried out as per Indian standards/International Standards in presence of 
Engineer-in-Charge, contractor and manufacturer. The contractor shall detail 
out the codes and standards in accordance with which the testing shall be 
carried out.  
 

Inspection by the Engineer-in-charge of the Department shall not relieve the 
contractor of his liability for rectifying the defects which may subsequently 
appear or be detected during testing and commissioning or subsequent 
operation. After rectification of the defects or replacement, the equipments 
shall be re-tested to the satisfaction of the Department. 
 

All equipments, labour, tools & tackles, instruments and other facilities for 
testing shall be provided by the contractor. He shall also maintain records of all 
the tests and furnish copies of the same to the Department. 
 

Whenever untested materials are used, written permission from the Engineer-
in-Charge shall be obtained. Manufacturer’s test certificates shall be furnished 
by the contractor for such equipments and materials used.  
 

The Department reserves the right to test any material at any of the reputed 
laboratories if necessity arises & the cost of such test(s) shall be borne by the 
contractor & rejected materials shall have to be replaced by the contractor by 
approved material at his cost. 

 

 8.13.  Completion Schedule: 
The time is the essence of this contract. The entire job is to be completed within a 
time frame of 03 (Three) Months from the date of issue of work order by the 
Executive/Superintending Engineer, P.H. Division, Kataka. The tenderer shall 
submit a Bar Chart indicating starting and completion dates of each activity such as 
submission of designs & drawings, site mobilization, procurement of materials and 
equipments, transportation, execution, assembly/erection, testing, trial running and 
commissioning without which the tender shall be liable for rejection. 

 

On approval, the Bar Chart shall form a part of the contract as detailed in the Section-
6 & 7 of this DTCN. The successful tenderer shall submit PERT network based on 
above Bar Chart for monitoring of the project as per relevant clause of “Conditions of 
Contract/Special Condition of Contract”. 
 

8.14. Tendering: 
Ordinarily, modifications of technical specifications during execution of the work shall 
not be permitted excepting in cases where such a modification is warranted due to 
technical requirements. 
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8.15. Tender Drawings: 

The tender drawings submitted by the contractor/firm in their offer are subjected to 
change during detailed design if so required from technical considerations without 
extra financial implications. 

8.16  
 Power Supply 

 Supply, construction, installation, testing and commissioning and Erection of 3-phase 
3-wired 11 KV power supply HT line (the actual length to be verified from field or as 
per advice of electrical authority which shall be executed and comes under this scope) 
shall be drawn with 150x150x6mm R/S joist- 13mtr. Long pole along with 100mmsq. 
AAAC conductor and where ever road crossing, guarding shall be provided. Each pole 
should be supported with anti-climbing devices and danger boards as well as individual 
earthings. Where ever the line passes adjacent to jungle, bushes, overhead insulated 
conductor to be provided. The each span should be of 50 mtr. having horizontal 
configuration. 

 Sub-station Plinth type comprising of required capacity transformer-1 No., 2 pole 
structure with D.P. structure, AB switch, HG Fuse, outdoor distribution panel, lightening 
arrester, required nos. of earthing, transformer panel with Circuit Breakers, push 
buttons, power and control cables etc. to complete the system in totality as per detailed 
specification. 

 Internal & External electrification of pump house including external and internal lighting 
arrangement of Intake well campus. 

 Execution of Electrical works should be conforming to specifications  as per Electricity 
rules, Electricity Act-2003 and OERC guide lines – 2004. 

 Scope of work and amount towards execution of external power supply is indicative 
only and execution shall be taken up in accordance with detailed specification and 
estimate of TPCODL. The quantum of work may increase or decrease as per actual 
requirement. If actual quantity of work is less/more than the quantity indicated herein 
or elsewhere in the DTCN, then payments shall be made as per actual based on 
estimate by TPCODL. The Agency has to furnish detailed estimate from the TPCODL 
authority before execution of work. The Engineer-in-Charge shall facilitate for framing 
of such estimate by TPCODL. Also, the amount includes supervision charges, security 
and other charges payable to TPCODL on behalf of PHEO. However, if denied by 
TPCODL to accept deposit by the Agency, amount shall be deposited by the Deptt. and 
such sum shall be recovered from the billing amount of the executing agency. 

 
8.17  External Electrification  
 

The external electrification work includes installation of substation and drawing of 
LT lines as per specification of TPCODL. 

 All work for electric supply connection from 11 KV sub-station including 
connection 
charges, supply and laying of underground cable including its jointing. 

 Supply, construction & Erection of 3-phase 3-wired 11 KV power supply HT line 
(the actual length to be verified from field or as per advice of electrical authority 
which shall be executed and comes under this scope) shall be drawn with 
150x150x6mm R/S joist- 13mtr. Long pole along with 100mmsq. AAAC conductor 
and where ever road crossing, guarding shall be provided. Each pole should be 
supported with anti-climbing devices and danger boards as well as individual 
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earthings. Where ever the line passes adjacent to jungle, bushes, overhead 
insulated conductor to be provided. The each span should be of 50 mtr. having 
horizontal configuration. 

 Supply, installation, testing and commissioning of external and internal lighting, 

Sub-station DP mounted  transformer of required capacity with 2 pole 
structure (D.P. structure) ,  AAAC, AB switch, HG Fuse, outdoor distribution 
panel, lightening arrester, required nos of earthing, transformer panel with 
Circuit Breakers, A.T.S. control panel & Motor Control Centre (3phase A.C. 
power supply 50 Hz), push buttons, power and control cables etc. to complete 
the system in totality as per detailed specification.  

 Scope of work and amount towards execution of external power supply is 
indicative only and execution shall be taken up in accordance with detailed 
specification and estimate of TPCODL. The quantum of work may increase or 
decrease as per actual requirement. If actual quantity of work is more/less than 
the quantity indicated herein or elsewhere in the DTCN, then payments shall be 
made as per actual based on estimate by TPCODL. The Agency has to obtain 
detailed estimate from the TPCODL authority before execution of work. The 
Engineer-in-Charge shall facilitate for framing of such estimate by TPCODL. 
Supplying, laying and jointing cable between the transformer and main LT 
Distribution Board shall be of any make mentioned in schedule of makes. 

 Supply, laying, jointing and testing of cables between the main LT Distribution 
Board (main LTDB) and all the required equipment, illumination, ventilation, 
plug-sockets, etc. of any of make mentioned in schedule of makes. 

 Execution of Electrical works should be conforming to specifications as per 
Electricity rules, Electricity Act-2003 and OERC guide lines. 

Supply, laying, jointing and testing of earthing for all installations as per IS: 3043. The 
earthing shall cover all the motor, control panel, control post, cable racks, illumination and 
ventilation etc. The size of G.I. strips to be used for earthing for different equipment shall be 
suitably selected and shall be subjected to the approval of the Engineer-in-Charge and shall 
meet the stipulation of the Indian Electricity Rules and Regulations to the satisfaction of State 
Government Electricity Inspector. 
 
8.18. Schedule of Tender for Submission: 

The tenderer shall submit the following details in addition to other documents as 
indicated elsewhere in this DTCN along with the ‘General & Techno-commercial Bid’ 
of his tender document without which his ‘tender’ shall not be considered further for 
appraisal. 

i) Technical write-up on the facility/scheme offered. 

ii) General Arrangement Drawings, proposed general layout Drawings, sectional 
elevation drawings with dimensions, flow diagram, hydraulic diagram, electrical 
circuit diagram, P&I diagram, site drainage and wastewater disposal scheme 
etc.  

iii) Perspective drawings of the proposed plant showing all the units to give a 
general idea as to how the plant offered by them would look like architecturally.  

iv)      Detailed specifications with codes/standards of all the materials/  

Equipments / construction work etc., with makes & their source of supply and 
testing codes including manufacturer’s catalogue. 

v) Battery Limits/ Exclusions, if any. 



76 

 

vi) Delivery period with Bar Chart for the complete scheme. 

vii) Equipments, tools & tackles (with their capacities) proposed to be mobilized to 
the site. 

viii) Personnel & staff proposed to be deployed at site. 

ix) Past experience of the Tenderer with respect to eligibility criteria.  A list of 
similar jobs designed & executed by the tenderer with their capacity, year of 
commencement & installation, value of work and full addresses of their client. 

x) Brief details of the tenderer, technical personnel/ executive Employed with the 
tenderer, their qualifications & experience, Organization chart. 

xi) Enclosed ‘Questionnaire’ at Schedule-K duly filled in by the tenderer.  

****** 
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SECTION – 09 
 

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA 
 
9.1. General Conditions: 

a. Cement shall not be less than O.P.C.-43 grade/PPC/PSC-53 grade of reputed 
manufactures confirming to relevant IS and all RCC work shall be M30 grade for 
water retaining structure and other RCC work shall be M25 / M20 grade as 
approved. 

b. Reinforcement to confirm Fe-415/Fe-500 and IS specification (SAIL/TATA /RINL/ 
JINDAL/SHYAM STEEL/Manufacturers empanelled by Works Department, Govt. 
of Odisha vide Notification no-10466 Dated 23.06.2023). The steel used for 
reinforcement shall be Corrosion resistance high yield strength deformed bars 
confirming to IS:1786. 

c. As & when required, the steel/cement & other building materials will be tested 
by Department at the cost of contractor to ensure proper quality as per IS 
specification. 

d. Testing of water tightness shall be conducted as per relevant IS Codes. 
e. Machine mix shall be used in concrete work for all structure. Design mix of 

concrete will be preferred. Vibrator of appropriate type shall be used for 
compaction of concrete.  

f. All the structures are to be designed as permanent type and shall have aesthetic 
elevation. 

g. Form work shall be of steel plates and frame, sound seasoned timber or any 
approved materials as decided by Engineer-in-charge to be used for the centring 
and shuttering of the structures. 

h. Painting of all steel / MS structure to be done as per approved quality of enamel 
paint over a coat of primer.  

i. The surplus earth and debris should be lifted after completion of work and proper 
levelling of site as directed by Engineer-in-charge without any extra claim. 

j. All the work including supply of materials to be executed (unless otherwise 
specified) as per relevant IS specification and direction of Engineer-in-charge. 

k. Foundation of all structure including supply of materials shall be designed 
depending on Ground water table / subsoil condition.  In no case the Depth of 
foundation below virgin soil shall be less than 1 m. at respective places.   

l. All equipments, accessories, auxiliaries, piping, electrics, instruments, 
installations, construction, buildings etc. including all mechanical, electrical & civil 
engineering works covered under the scope of work of contractor shall be 
subjected to inspection & testing by the Department for its material, quality, 
workmanship and the performance. The contractor shall arrange and carryout 
all such inspection, testing, trial run etc. and demonstrate in presence of the 
Engineer-in-charge of the Department.  

m. The cost of such inspection, testing, trial run, demonstration etc. shall be borne 
by the contractor. All responsibility of such inspection, testing, trial run, 
demonstration etc. and any damage/loss that may cause directly or indirectly 
shall exclusively rest with the contractor. 

n. Such inspection, testing, trial run, demonstration etc. shall, however, not relieve 
the contractor of their liability for replacing/rectifying any defects, which may 
subsequently appear or be detected during erection and guarantee period. 
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o. All Equipments, sub-assembly and components, auxiliaries and accessories shall 
be tested at manufacturer’s workshop/site in accordance with relevant Indian 
Standards/International Standards. The contractor shall furnish all test 
certificates etc. related to the quality of all the materials to the Department along 
with the delivery of the materials at site without which no payment shall be 
released. However, such test certificates, quality assurance certificate shall not 
relieve the contractor of it’s obligation to replace forth with any 
instrument/materials found defective during tests at works / trial running 
period/guarantee period. 

p. Testing for performance of equipment shall be carried out and be checked with 
the approved parameters and performance characteristic curves for the purpose 
of acceptance. 

q. Reinforced cement concrete M-30 in all members in contact with water and 
members close to water like roof slab/dome etc. 

r. Any other RCC members shall be of minimum of M-20 grade. 
s. Design Criteria and Specification for Water retaining structures: All the 

RCC Water Retaining structures shall be designed as per IS456-2000 and IS: 
3370 -2009. The structural design shall be done by Working Stress Method. The 
concrete grade for the water retaining members shall be M30. The steel used for 
reinforcement shall be Corrosion resistance high yield strength deformed bars 
confirming to IS:1786 (with latest revision) 

t. Design Criteria and specification for RCC Structures :Concrete structures 
should be designed as per IS:456 -2000 using Limit State Method of design. For 
RCC works the Grade of concrete shall not be less than M20 Machine mix shall 
be used in concrete works of the structures. Vibrators of appropriate type shall 
be used for compaction of the concrete. The contractor shall give at his own cost 
concrete cubes to the department made from fresh concrete prepared for the 
work taken as per IS:1199 cured for 7 days and 28 days for testing by the 
department at any recognized/Govt. testing laboratory, and the testing charges 
shall be borne by the contractor. 

u. Electrical equipment’s/installation: All the Electrical equipments/ 
installations shall be energy efficient and confirm to star rated/ BEE as applicable. 
The Electrical Power Factor should not be less than 0.92. 

 
9.2 Design Criteria and Specification(ESR): 

a) Capacity of the reservoir shall be the volume of water stored between the full 

supply level and the invert of the outlet pipe. Due allowance shall be made for 

plastering the inside surface of the wall and floor, while calculating the net 

capacity of the reservoir. 

b) The elevated RCC reservoir shall be with RCC shaft /column bracing staging 

and circular container. The container and column shall be so proportioned to 

give architecturally aesthetic view. 

c) Free board shall be minimum 350mm. 

d) Minimum dead storage of 150 mm shall be provided in the reservoir. 

e) Design shall be based on accepted norms and methods of design and the 

provision contained in the latest versions of IS: 456, IS:3370, IS:1893, IS:875 

and all other relevant codes etc. No age factor shall be allowed in the design of 

thestructure. 

i. Plain cement concrete of grade M-10 thickness, not less than 150 mm shall be 

provided below the footings/foundation. 
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ii. The minimum thickness of the structure numbers shall be asfollows: 
 

Wall of reservoir 

a) Wall 

i) Up to 5 m water depth : 200mm 

ii) Up to 6 m water depth : 215mm 
b) Floor of the reservoir in container : 200mm 

c) load bearing shaft    of elevated reservoir: 175mm 
d) Top Roof slab if designed as shell: 100mm 

e) Top Roof slab flat: 125mm 

 

  Size of pipe and valves etc: 
a. Pipe double flagged cast iron Class-B in mm  

Inlet :  250 mm 
Outlet : 250mm 
Overflow: 300mm 

Scour : 200mm 

 
i) Valves and fittings 

  Sluice valve :PN1.6 200mm / as required.  

ii) Expansion joint, puddle collar 200mm / as required.  
 All pipes, valves, fittings and specials shall confirm to relevant IS specification 

and shall bear IS specification mark on the body of materials. Valves shall be of 

IV/IVC/Foures/Kirloskar/CALSENS make. 

iii) The structure to be designed shaft/ column bracing type. 

iv) Grade of RC concrete: RCC M-30 for water  retaining members & RCC  M-25 

grade for  all other components of ESR (foundation to top of ESR). 
v) The design calculations and drawing shall be worked out in either metric or in 

S.I. unit. 

vi) The water retaining component/ member including member subject to 
condensation like Roof Slab shall be designed as un-cracked section with M-30 
grade concrete. 

vii) The minimum depth of foundation of elevated reservoir shall be 2.00 m below 

the virgin ground level or pile foundation as per design criteria with respect to 

SBC available. For access into the overhead reservoir there shall be RCC stair 

case with RCC landings at suitable intervals. The width of the stair  and landing 

shall not be less  than 800 mm. The stairs shall be provided with SS railings of 

approved design for a minimum height at 800 mm with two rows of horizontal 

runners at each side holding the vertical posts. There shall be either a central 

access inside the tank or a catwalk with suitable guard rails all around. In both 

the cases access to the roof & inside bed of the reservoir shall be provided. Inlet 

& outlet pipe shall be as per pump motor & field requirement. Overflow pipe dia 

shall be more than inlet dia. 100mm dia wash out pipe. Each pipeline shall be 

provided with required puddle collars, expansion joint, dismantling joint, duck 

foot bend, DI/DF valves, valve chambers etc., as required for completeness. The 

limit of contract of each pipeline for ESR is upto foundation trench from outer 

face of staging shaft/column. 

viii) The roof of the overhead reservoir shall be provided with minimum 500mm wide 

walk with hand rail at the edges by means of Stainless Steel posts and railings 

for a minimum height of 800 mm with two rows of horizontal runners holding 
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the vertical posts. Walkway of minimum 750 mm width with SS railing to be 

provided at outside of ESR container at the bottom level of vertical wall. 

ix) The overhead reservoir shall be provided with suitable ventilation arrangement 

at the roof. The openings of the ventilators shall be protected with mosquito 

proof wire net of copper wire net of copper wire mesh. 

x) One lightening arrestor shall be provided on the roof of the elevated reservoir as 

per IS:2309. The same shall be suitable earthed with aluminium tape conductor 

as per I.S. specifications. 

xi) Two Nos. of C.I. lockable hinge type manhole covers of minimum 600mm dia. 

with frame shall be provided on the roof of the elevated reservoir. 

xii) All RCC works shall be finished perfectly smooth at his own cost the inside surface 

of  walls and floors shall be rendered with 20mm thick cement plaster (1:3) after 

necessary surface cleaning. 

xiii) All exposed faces of the concrete shall be given two coats of weather coat paint  

of approved quality over a coat of primer. All expose iron works outside the 

reservoir shall   be painted with two coats of approved synthetic enamel paint 

over a coat of primer. All expose iron works inside the reservoir shall be painted 

with two coats of approved anticorrosive paint over a coat of priming. 

xiv) Size of pipes, fittings and valves will be as per design requirement. The pipes 

should be double flanged cast iron Class-B/ ductile Iron Pipe/ MS pipe of 

thickness not less than 7.8mm.. The outlet  pipe should  be  extended horizontally 

upto 25 mtr length (approx) including fitting & fixing of valves of required size 

with valve chamber for inter connection with distribution network. 

 

The contractor shall dismantle the defective parts of the construction and make 

good the same at his own cost in the event of deviation of desired strength and 

no extra payment will be made by the department for thesame. 

 

9.3 Supply & Transportation & Laying of Ductile Iron (K7) Pipes in distribution 
networks  

 
A.  Supply & Transportation of Ductile Iron (K7) Pipes 

DI (K-7 ) pipes of different  dia.  shall be supplied by the Contractor. It is 
the responsibility of the contractor to carry the materials at his own cost to the 
work site. Pipes are to be carried to site through trucks loaded in such a way 
that they are secured, and no movement should take place on the vehicle 
during transit, and pipes are not damaged during handling. When using 
mechanical handling equipments, it is necessary to employ sufficient personnel 
to carry out the operation efficiently with safety. The pipes should be lifted 
smoothly without any jerking motion and pipe movement should be controlled 
by use of guide ropes in order to prevent damage caused by pipe bumping 
together or against surrounding objects. 
The DI pipes shall be procured from reputed manufacturers fulfilling the 
following criteria: 

i) The pipe supplier shall be Manufacturer of Ductile Iron Pipes, 
ii) The Manufacturer should not be black listed by any Government/ Government 

undertaking for supply of DI pipes in India.  
iii) The Manufacturer should not have been black listed/ debarred/ disqualified 

with respect to Quality issues by  any Government/ Government undertaking  
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as a procuring entity, for supply of DI Pipes in India, in last 3 (three) years 
from the date of submission of tender.  

iv) The manufacturer should have valid Bureau of Indian Standards (BIS) license 
for marking ISI mark on their product for at least 5 (Five) years from the last 
date of Bidding, 

v) The manufacturer’s Ductile Iron (D.I) pipes & fittings are in satisfactory 
performance in Indian Projects for at least three years from the Bid Date. 

vi) The following documents should be enclosed by the bidder from the 
manufacturer from which he intends to procure DI pipes 
a. Copy of the valid BIS License of the DI Pipe to be supplied. 
b. Document/Certificate in support of satisfactory performance of D.I pipes & 

fittings in Indian projects for at least three years shall be furnished duly 
certified by an officer not below the rank of Executive Engineer or 
appropriate authority. 

c. Self-Declaration Certificate by the Manufacturer in the form of Affidavit that 
“The Manufacturer has not been black listed by any Govt./Govt. 
undertaking for supply of DI pipes in India” 

d. Self-Declaration Certificate by the Manufacturer in the form of Affidavit that 
“The Manufacturer has not been black listed/ debarred/ disqualified with 
respect to Quality issues by  any Government/ Government undertaking  as 
a procuring entity, for supply of DI Pipes in India, in last 3 (three) years 
from the date of submission of tender”. 
 

(B) Marking: 
Each pipe shall have cast or stamped or legibly & indelibly painted on it with 
the appropriate mark as per the relevant IS Specification (IS:8329). 
 

(C) Inspection & Testing:  
i. The materials are to be inspected by the Quality Assurance Wing of CIPET/ 

DGS&D/ RITES Ltd./PDIL and the consignments are to be embossed 
with the CIPET/ DGS&D/ RITES Ltd/PDIL inspection mark. 100% Pre-
delivery Inspection shall be undertaken by above agencies. Post delivery 
inspection shall be carried out by the E.E. (Consignee) with regard to 
quantity and brand specification for record. The consignee along with EIL 
personnel shall verify the DI Pipes so as to facilitate release of payment. 

ii. The materials without CIPET/ DGS&D/ RITES Ltd/PDIL inspection and 
without CIPET/ DGS&D/ RITES Ltd/PDIL stamping shall not be accepted.  
All the materials should also be ISI Marked. 

iii. Materials found defective at the time of delivery and/or verification at the 
site by the concerned Executive Engineer/Consignee shall not be accepted 
and the same shall have to be replaced by the supplier at his/her/their own 
risk and cost within a reasonable time period from the date of issue of 
written information to that effect by the concerned Consignee failing which 
the Consignee will be at liberty to take any action deemed fit in the interest 
of Govt.  Work(s) and the supplier will have no option but to abide by the 
decision of the Consignee(s). 
 

(D) Laying of DI Pipe line 
i. Excavation of foundation in all kinds of soil including rocks of any kind 

shoring, shuttering and dewatering where ever required, site dressing and 
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levelling the pipeline trenches. The minimum width of the trench shall not 
be less than (d + 40cm) and minimum depth of the trench shall not be less 
than (d + 90cm) in any case. Where d is the diameter of pipe in cm. 
 

ii. The D.I. pipes conforming to IS:8329/2000 shall be laid in the trenches as 
per P.H. specification. 

iii. C.I. Sluice valve P.N.-1.6, NR valve, 50 mm Double Air valve conforming to 
relevant IS specification shall be fitted at appropriate locations on the 
alignment as per direction of Engineer-in-charge 

 
iv. Supplying all materials  labour T&P and construction of Brick masonry (i) 

Sluice Valve Chamber (ii) Air Valve Chamber  including earth work in 
excavation in all types of soil, Providing minimum 15cm thick PCC (1:3:6), 
Brick work in Cement Mortar ( 1:4 ) using FA brick of size 25x12x8cm size 
having crushing strength not less than 75kg/sqcm, Cement plastering in 
Cement Mortar (1:4) at inside surface, 12 mm thick cement flush pointing 
(1:3) at the outside surface, and providing RCC top slab of 100mm. thick 
(minimum) using M-20 cement concrete in RCC as per the PWD/ PH and 
relevant IS specification and direction of the Engineer-in-charge and as per 
the tender schedule. 

 
v. Supplying all materials, labour and T&P for laying of MS ERW/SAW pipeline 

including fabrication work at site for the canal crossing, culvert crossings, 
drain-crossing or at low level lands including making bends/ offsets where 
ever required as per site condition. The MS pipes to be used are of 
TATA/SAIL make having wall thickness not less than 8 mm. Painting of the 
pipe both inside and outside with two coats of black anticorrosive paint over 
a coat of red oxide primer. 

vi. RCC thrust blocks/ anchorage blocks / trestles /columns shall be provided as 
per the design and requirement at the site basing on the direction of the 
Engineer-in-charge 

vii. The contractor shall cut the asphalt / metalled / concrete road during laying 
of pipe line and same should be repaired after laying and testing of pipe line 
to the original condition. The Cement Concrete roads shall be required to 
cut to lay the pipe line, which shall be mended with sand filling (500 mm 
thick), laying Cement Concrete (1:3:6) (100 mm thick) as base and Cement 
Concrete (1:2:4) (150 mm thick) at top after filling the trenches with 
excavated earth. 

viii. Other Criteria shall follow Manual on Water Supply and Treatment by 
CPHEEO, Government of India. 

 
9.4 Design Criteria and specification for RCC Structures. 

Machine mix shall be used in concrete works of the structure. Vibrators of appropriate 
type shall be used for compaction of the concrete. The contractor shall give at his own 
cost concrete cubes to the department made from fresh concrete prepared for the 
work taken as per IS:1199 cured for 7 days and 28 days for testing by the department 
at any recognized/Govt. testing laboratory, and the testing charges shall be borne by 
the contractor. Besides the above arrangements, contractor shall also carry out such 
tests as required by the department at regular intervals at his own cost. Samples shall 
be taken from the concrete prepared for use in the following components of the 



83 

 

structure. The concrete mix as per approved design will be tested in the Govt. 
Laboratory through the Department at cost of the Contractor and design mix test 
report will be submitted to the Department before starting the work. 
i) Foundation 
ii) Each lift of supporting structure (column/shaft) 
iii) Supporting beams / Floor beams / Tie beams /Bracings. 
iv) Floor . 
v) Each lift of the wall. 
vi) Roof slab. 
vii) Any other portion of the structure as desired by the Engineer-in-charge. 
 
In the event of deviation from the desired strength, the contractor shall dismantle the 
defective parts of the construction and make good the same at his own cost and no 
extra payment will be made by the department for the same. 

 
9.5 Inspection, Testing, Trial-Run, Guarantee Test, Operation and   Maintenance  

Manual, Completion Drawings, Guarantee & Acceptance: 
 

(i)   General:  
 All equipment, accessories, auxiliaries, piping, electrics, instruments, 

installations, construction, buildings  etc. including all mechanical, electrical 
& civil engineering  works covered under the scope of work of contractor 
shall be subjected to inspection & testing by the Department for its material, 
quality, workmanship and the performance. The contractor shall arrange and 
carry-out all such inspections, testing, trial-run etc. and demonstrate in 
presence of the Engineer-in-Charge of the Department. 

 The cost of such inspection, testing, trial-run, demonstration etc. shall be 
borne by the contractor. All responsibility of such inspection, testing, trial-
run, demonstration etc. and any damage/loss that may cause directly or 
indirectly shall exclusively rest with the contractor. 

 Such inspection, testing, trial-run, demonstration etc. shall, however, not 
relieve the contractor of their liability for replacing/ rectifying any defects 
which may subsequently appear or be detected during erection and 
guarantee period. 

 Copies of certificates for materials test, hardness, balancing test along with 
other routine shop’s quality assurance tests shall be furnished by the 
contractor prior to carrying out of the inspection and testing.  

 
(ii) Tests at works:   

 All equipment, sub-assembly and components, auxiliaries and accessories 
shall be tested at manufacturer’s works in accordance with relevant Indian 
Standards/International Standards. The contractor shall furnish all test 
certificates etc. related to the quality of all the materials to the Department 
along with the delivery of the materials at site without which no payment 
shall be released. However, such test certificates, quality assurance 
certificates shall not relieve the contractor of it’s obligation to replace forth 
with  any instrument/materials found  defective during tests at works/ trial 
running period/ guarantee period. 
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 Testing for performance of equipment shall be carried out and be checked 
with the approved parameters and performance characteristic curves for the 
purpose of acceptance. 

 
(iii) Tests at Site:  

 On completion of erection, all equipment, accessories, auxiliaries, pipings, 
electricals, controls, instruments etc. covered under the scope of work of the 
contractor shall be tested to demonstrate their smooth operation and proper 
functioning. All instruments, gauges, interlocks etc. shall be for calibration 
and for proper functioning during the test. All testing requirements specified 
elsewhere in this specifications and mentioned in relevant Indian standard / 
International Standards shall be carried out by the contractor. All defective 
items or any defects observed during the test shall be replaced and/ or 
rectified by the contractor and test shall be repeated. 

 All the water retaining structures shall be tested for water tightness as 
per relevant IS code of practice before starting of Trial run. 

 The contractor shall also carry out at site, any tests, which may be required 
by the State/ Central Government, State Pollution Control and prevention 
Board and/or any other Statutory Body. 

 
(iv) Trial Run & Hydraulic testing: 

 On completion of erection and testing at site the Tenderer shall carry out 
trial-run & hydraulic testing of all individual items one after another. The 
duration of trial run & hydraulic testing for individual items shall be not less 
than 24 hours in continuous operation.  

 
 The detailed schedule of trial-run and procedure shall be furnished by the 

Contractor to be approved by Department. Proper record shall be maintained 
by the contractor for all such testings and trial run. 

 
(v) Performance Guarantee Test: 

 On satisfactory completion of trial run the complete ‘Installation’ shall be 
tested for demonstration of guaranteed performance. The duration for such 
‘Performance Guarantee Test’ shall not be less than continuous twenty 
day(480 hours). 

 
The performance guarantee test by the Contractor shall demonstrate 
satisfactory operation of all individual items, equipment, controls, 
instruments, electrics, auxiliaries & accessories, piping. 

 
 (vi) Completion Drawings: 

A set of approved process, hydraulic, structural, mechanical, electrical, 
equipment drawings & pipe line drawing basing on the actual execution of the 
project shall be handed over by the contractor to the Engineer-in-charge before 
completion of trial run and performance guarantee test. The record drawings 
shall be on best quality on polyester tracing papers.  

 
(vii) On completion of construction:   

The contractor shall clear all the left over surplus earth, bricks, boulders, debris, 
scrap, temporary structures etc. from the construction site and present the 
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entire premises in a neat and tidy manner. All units, equipment, tanks, 
reservoirs, pipelines etc. shall be cleaned thoroughly and disinfection shall be 
done.  

 
(viii) Acceptance of the Project: 

On completion of successful testing, trial running, satisfactory performance 
guarantee test, successful training, submission of Manual, operating log sheets 
and completion drawings, the ‘Installation’ shall be accepted by the 
Department. 

Sinking of Production Wells: Not withstanding  any thing mentioned anywhere in this DTCN,   

the necessary casing pipes, screens, plug, R.S, etc. as required, the contractor shall 

provide. 

 
1. The contractor should arrange at his own cost, necessary tools and plants and 
machineries such as drilling rigs, him compressor pumping sets, welding sets etc., and 

other equipments required for the execution of the work and the rates quoted should be 
inclusive of the running charges of such tools and plants machineries and cost of 

consumables. 

2. The housing pipes and slotted pipes of the specified diameters and thickens shall be 
fixed in the bore hole in such a manner that about one mtr. length and as required at 
side should be above the ground level. The housing pipe should be in full lengths and in 

places not less than 3 mtrs. Except the top last piece. The pipes should be placed to only 
vertical and concentric with the borehole. 

3. The contractor shall take and preserve sample not less than 500 grams of strata soil 
at every one  meter interval and also where the strata charges. These samples shall be 

put-up for inspection by the Engineer-in-charge and on completion of drilling works, be 
handed over to the Engineer-in-charge for classification and preservation. 

4. The contractor shall observe the spring level and note any sudden charge in water 
level and the quantity of water absolved. He shall maintain a well log in the prescribed 
form. This being the basis of design of the tube wells and basis for payment, will be 

signed by the contractor as well as by the Engineer-in-charge. The contractor shall also 

give a weekly progress report to the Superintending Engineer, P.H. Division, Kataka. 

5. All liabilities arising out of jamming of the bore hole and breaking of drilling equipments 

etc. will be borne by the contractor. No extra cost will be payable on this account. 

6. If during any operation carried out for completion of the tube well any tools, pipes etc. 

fails down in the bore hole, the contractor shall carry out the necessary fishing operation 

at his own cost. He shall use his own equipment for such operation. If the tube well 
becomes useless due to any fallen  articles, it  shall be treated as abandoned tube wells 

and no payment shall be made and any payment made earlier through running bill will 
be recovered from him. 

7. It shall be the responsibility of the contractor to keep the finished bore of tube wells 
with or without pump installed for testing over it, will be protected and guarded from 

vandalism till the entire work assigned to him in completed and measurements thereof 
recorded in the Department  measurement  book. In the event of the tube well being 

specified and rendered useless by the children or miscreants or other-wise before taking 
over, the contractor shall have to restore it to original condition at his own   cost, In case 

of failure to do so, no payment shall be made to him. The contractor shall clean the site    
and level it after shifting the drilling machine from the site of work. 

8. In the event of failure of a bore due to only high chloride contents or due to less yield, 

no fresh   boring shall be taken up without written approval of the Engineer-in-charge. 

9. The soil samples and strata charts should always be kept at site of inspection till the 

tube well is completed and submitted to the Engineer-in-charge after completion of work. 
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10. After approval of strata and strata chart (showing well pipes assembly) by the 

Engineer-in-charge housing pipes, blank pipes, slotted pipes are to be lowered in 
presence of the Assistant Engineer, and Junior Engineer concerned. 

11. The Departmental officers will inspect the lowering of the tube wells within forty eight 
hours of getting information from the contractor to that effect. 

12. After completion of pilot bore the contractor is to keep the bore intact by circulating 

bentonite mud & the contractor withdraw the boring pipes with cutter & keep the bore 
suitable for the logging at his own cost. 

13. After obtaining the well assembly design (showing well pipes assembly including well 
screens 

positionofrubberpackeretc)fromthegeologistconcerned,housingpipes,blankpipes,slottedp
ipeare to be lowered, rubber packer is to be positioned and saline sealing is to be made 

in presence of the Assistant Engineer and/ or Junior Engineer concerned. The Executive 

Engineer is to decide the fresh aquifer zone basing on the previous drilling information & 
geophysical logging by HI  Unit.  The logging team has to be arranged by the contractor 

at his own cost. 

14. After completion of works in all respect and finalization of materials accounts, the 

payment to contractor shall be finalized. 

15. The tube well shall be developed until stabilization and turbidity free clear water is 

obtained. The turbidity in final discharge shall in no case exceed this acceptable limit of 

5 units collected after 20 minutes of starting pumping of tube wells. 

16. Addl. Depth of boring beyond the depth prescribed in the bill of quantities that may 

be advisable   for sufficient, yield of acceptable quantity of water shall be taken up by 

the contractor as directed by    the Executive Engineer, concerned at the time of 
execution. 

17. Tests as required shall be conducted by the contractor in presence of the Engineer-
in-charge and chemical and physical tests are to be conducted in the laboratory, 

approved by the Department and the tube well shall be taken over by the Department 
only after all tests are completed. 

18. The lowering of pipes shall be concentric with the bore hold; the concentricity in no 

case shall exceed the tolerable limit of 2 inches in 100 ft. in case of 200mm dia PVC 

pipes/G.I.pipes. 

19. The quality of water in the tube well should be acceptable quality as per W/S Manual 

of Ministry of works and Housing, New Delhi and I.S.S. 

20. The top 5 metres depth of tube well should have a sanitary  sealing. Minimum of one 
metre of  casing has to be inserted on each bore in to the rock at the bottom to ensure 

a sanitary sealing. 

A bore should not be declared failure until it is successfully drilling up to 180 mtrs. below ground 
level. The failure bore is to be 100% checked by the concerned Assistant Engineer before finally 
recommending a bore as failure. The Executive Engineer should fully satisfied on the genuineness of 
failure bore cases. 
 
Construction of Pump House  and Internal Electrification- 
  Internal Size of pump house with 3.00 mtr. x 3.00 mtr.The structure shall be designed conforming 

to state-of the art technology & practice in an Techno-economical manner. The RCC structures 
shall be designed based on the latest concepts & Principles enumerated in the standard text 
books conforming to latest BIS Code.   
The specification of building works shall be as below: 

i) Brick work:  
Bricks should conform to IS 1077. First class KB Bricks in cement mortar (1:4) 
in foundation and plinth. All non-load bearing outer walls shall be minimum 250 
mm thick & inside partition walls shall be minimum 125 mm thick. First class 
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KB bricks in cement mortar (1:6) in superstructure. The thickness of plaster 
shall not be more than 20 mm size for outside face & 16 mm in the inside face. 

ii) Plastering :  
All brick works with 16 mm thick cement mortar in 1:6 & all RCC exposed 
surfaces & roof ceilings except for the Water retaining structures shall be with 
12mm thick cement mortar in 1:4 unless specifically mentioned. 

iii) PCC : 
Minimum 100mm thick M-10 under RCC foundation and flooring. 

iv) Painting / Colouring over Plastering:  
All External surfaces shall be painted with two coats of Weather proof acrylic 
emulsion paint of Asian Paints (Apex) / Shalimar Paints(Xtra) / Berger 
Paint (Weather Coat) make and of approved colour over a coat of primer. 
All internal surfaces of all the buildings/Room shall be given with two coats of 
distemper paint over a coat of primer. Ceiling of all round of building shall be 
painted with two coats of white distemper over a coat of primer. 

v) Flooring :  
Level of flooring shall be 0.75m above the virgin soil at respective structures. 
There shall be sand filling between the virgin soil & the floor. Different types 
of floorings to be adopted for different units as has been discussed under the 
respective structures in preceding paragraphs.  AS flooring(cement concrete 
flooring) shall be of 25mm thick of 1:2:4 CC with punning over 75 mm CC 1:3:6 
base . The dados in all types of flooring shall be of 0.3mtr height. 

a) The contractor shall provide necessary sun shades/Chajja etc. wherever necessary. 
b) The contractor shall provide ramp with gentle scope to the buildings wherever 

required. 
c) Plinth protection for a width of 0.60 m around all the  buildings shall be provided.  It 

shall be C.C. checkered floor over 100 mm PCC. 
d) All roofs shall be provided with grading plaster of 25 mm thick in 1:4 cement plasters 

with required grading for drainage. There shall be drainage pipes of 110 mm PVC 
pipes with all fixtures and specials extending up to the surface drain for disposal of 
rainwater. The number of pipes shall be as per the roof drainage plan to be 
approved by the Department. A DPC  in C.C 1:2:4 shall be provided at plinth level for 
a thickness of 40mm for all buildings. 

e) There shall be parapet walls of 125 mm brick masonry up to 500mm height above 
the roof of all buildings. 

ii) The sample shall be taken from the concrete prepared for use in the following 
component of the structure: 
Foundation. 
Each lift of  column.  
 beam 
Roof Slab. 
Any other portion of the structure as required by the Engineer-in-charge. 

In the event of any deviation from the desired strength, the contractor shall dismantle the 
defective parts of the construction and make good the same at his own cost. All the building 
materials including steel rods shall be tested in recognized testing laboratory to be selected 
by Department at the cost of the contractor. Any material found defective/not to 
specification shall be replaced forth with by the contractor without any extra financial 
implication.  
The steel rod shall be from SAIL/TISCO/ VIJAG.     
The testing for water tightness of the structures shall be conducted as per IS: 3370 and 
the results shall have to satisfy the relevant provisions of the above code. 

All reinforcement shall be checked and recorded prior to concreting by the Engineer-
in-charge or his representative and the contractor shall countersign this. Entire 
concreting work shall be done in the presence of an officer not below the rank of 
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Assistant Engineer, The contractor shall, therefore, give notice of at least two days to 
the Engineer-in-charge or his representative so that the works can be checked by him 
or his authorised representative. 

f) i) The form work shall be of steel plates of steel frame, sound and seasoned timber or 
of any approved materials, having sufficient strength to old the  concrete and 
withstand ramming and vibrations. If timber shuttering is used it shall be constructed 
in such a way that none of the concrete grout leaks away and shall be such as to leave 
a clean smooth surface not requiring further plastering. The surface of all forms in 
contact with concrete shall be clean, rigid, tight and smooth. Before a piece of work 
on formwork is concreted, the formwork shall be cleaned of all mortar, shavings, 
concrete from previous work and all other dirt. It shall then be covered with thin coat 
of mould oil approved by the purchaser. 

ii) The joints in the form work shall be arranged in a regular pattern. 
iii) Shuttering shall be provided to concrete faces where the slope  
 exceeds 1: 2½. 
iv) The stripping time of all form work shall be in accordance with the  recommendations 

contained in IS:456. 
15. Painting: 

 All the steel works shall be painted. 
 Members coming in direct contact with concrete shall not be painted. 
 Painting operation and paint schedules shall be as per IS:1477 (part-II). 
 All steel structural other than in chemical house shall receive one coat of red oxide 

zinc chromate primer conforming to IS:2239 after fabrication and one coat of the 
same primer after erection. Steel structures in chemical house shall receive acid / 
alkali resistant epoxy based primer. 

 Priming coat shall be followed by two coats of painting by approved quality colour 
shade paints. Steel structure in chemical house shall be painted with acid/alkali 
resistant epoxy-based paint. 

 Before starting actual painting operation, the members to be painted shall be 
thoroughly cleaned of all dirt, grease, rust, scales etc. 

Construction of sluice valve chamber 
i) The internal size of the chamber should be 0.90x0.90 x 1.20 mt for 100 mm  

CI Sluice Valve, N.R. Valves and Air valves etc. 
ii) The thickness of the bed concrete should be 0.10 m in cement concrete (1:4:8) 

using 4cm hard black granite metal with RCC works of Cement Concrete 
(1:2:4). 

iii) The brick used for chamber should be K.B. Brick not below then 75 kg/cm2 & 
the cement mortar should be in (1:6) and the wall thickness and the height of 
the brick work should be 0.25 m x 1.10 m chamber size 0.90x0.90 x 1.2mt  

iv) The plaster work with inside and outside should be done in the cement mortar 
(1:6). 

v) RCC work should be used as cement concrete (1:1 ½  :3) using 12 mm size hard black granite 
chips. 

16.  
 

External Power supply & Construction of Electrical Sub-Station. 
 Supply, construction, installation, testing and commissioning and Erection of 3-phase 

3-wired 11 KV power supply HT line (the actual length to be verified from field or as 
per advice of electrical authority which shall be executed and comes under this scope) 
shall be drawn with 150x150x6mm R/S joist- 13mtr. Long pole along with 100mmsq. 
AAAC conductor and where ever road crossing, guarding shall be provided. Each pole 
should be supported with anti-climbing devices and danger boards as well as individual 
earthings. Where ever the line passes adjacent to jungle, bushes, overhead insulated 
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conductor to be provided. The each span should be of 50 mtr. having horizontal 
configuration. 

 Sub-station Plinth type of required capacity comprising of required capacity 
transformer-1 No.,   2 pole structure with D.P. structure, AB switch, HG Fuse, outdoor 
distribution panel, lightening arrester, required nos. of earthing, transformer panel with 
Circuit Breakers, push buttons, power and control cables etc. to complete the system 
in totality as per detailed specification. 

 Internal & External electrification of pump house including external and internal lighting 
arrangement of Intake well campus. 

 Execution of Electrical works should be conforming to specifications  as per Electricity 
rules, Electricity Act-2003 and OERC guide lines – 2004. 

 Scope of work and amount towards execution of external power supply is indicative 
only and execution shall be taken up in accordance with detailed specification and 
estimate of TPCODL. The quantum of work may increase or decrease as per actual 
requirement. If actual quantity of work is more/less than the quantity indicated herein 
or elsewhere in the DTCN, then payments shall be made as per actual based on 
estimate by TPCODL. The Agency has to furnish detailed estimate from the TPCODL 
authority before execution of work. The Engineer-in-Charge shall facilitate for framing 
of such estimate by TPCODL. Also, the amount includes supervision charges, security 
and other charges payable to TPCODL on behalf of PHEO. However, if denied by 
TPCODL to accept deposit by the Agency, amount shall be deposited by the Deptt. 
and such sum shall be recovered from the billing amount of the executing agency. 

 

 
17. Power wiring 

a) Power wiring with required 35 Sq mm 3.5 core 1.1KV grade LT 
copper Cables XLPE/PVC insulated, armored cable from 
Transformers to MCP, laying, jointing and making proper 
termination etc. all complete. 

b) Power wiring as per requirement from MCP to motor, including 
laying on wall or on floor as where required, jointing and making 
proper terminations etc. all complete. 

 
18.   External & Internal lighting  

External & internal lighting by doing wiring and installing lumenaries e.g. 
suitable Wattage LED light fittings with standard lumen and fitting and 
fixing of required numbers of exhaust fans for proper ventilation. 
 

19.   11KV line and Transformer  
One 11KV line / XLPE Cable , DP structures, Metering unit, Sub-station 
etc shall be installed as per TPCODL estimate and specification. 
 

The contractor shall get the above installations inspected by the 
concerned authority and shall bear the required Inspection 
charges. However the Department shall deposit the supervision 
charges and Security Deposit etc., to the TPCODL. 
 

20.       Street Lighting fixtures:  

(Make shall be of Philips/ Bajaj/ Crompton greaves)  
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The Energy efficient street lighting fittings with LED lamps shall have the 
following features :  

a) End mounting cantilever type moisture proof fixture. 

b) Street lighting fixtures for road lighting shall be provided with 90 
W LED integrated type fittings on steel tubular poles of 6m 
height (from finished ground level) and 1.5m out reach. The 
spacing between poles shall be suitably designed. 

 
21.   MCB lighting distribution Boards:  

The lighting distribution boards shall have the following features:  

a) The lighting distribution board shall be sheet steel enclosed 
wall/column mounting type. The thickness of sheet steel used 
shall be 2.0 mm minimum. 

b) The degree of protection shall be IP-51. 

c) The power supply shall be 415/230 V, 3-phase, 4-wire, 50 Hz. 
AC neutral solidly earthed system. All components of LDB shall 
be capable to withstand a symmetrical short circuit level of 28 
MVA (40 KA) for 1 sec. 

d) The lighting distribution board shall be provided with miniature 
Circuit breaker (MCB) for outgoing circuits. The bus bars shall be 
of EC grade aluminum alloy equivalent to E:63401-WP (E-91E) 
conforming to IS:5082-1998. 

e) 415V, TPN combination fuse switch shall be provided for the 
lighting distribution board. The ratings shall suitably be designed 
as per load requirements. 

f) The MCB distribution board shall be properly grounded. 
 

22.   10/20A Socket Outlet: 
    The socket outlets shall have the following features : 

i) Die cast metal housing with porcelain/mol amine body for heavy 
body operation. 

i) Interlocked plug pin with die cast metal body and silvered pins. 

ii) 110V, 3 pins (phase, neutral and earth) 10/20 Amps. rating. 

iii) 230V, 3 pins, (phase, neutral & earth 10/20 Amps. 

iv) Self-closing shutter on sockets. 
 
23.    Point Wiring: 

i) The type of wiring shall be done as per requirement at different 
locations. 

ii) Neutral conductor for each sub circuit shall be taken separately 
and terminated in a junction box. Terminal block from where 
neutral conductor for each point shall be taken separately. 
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iii) Junction Boxes for the point wiring shall be of malleable casting 
with threaded conduit entry and fixed terminal slip. 

iv) All wirings shall be in PVC conduit & of conceal type with junction 
boxes, switch board flush with wall. 

 
24.   Earthing:   

Complete earthing of all the electrical installations as per IS: 3043-
1987 shall be included. The earthing shall include all the equipments 
for illumination/ventilations including lighting main distribution board 
and sub distribution board. All light fittings and exhaust fans shall also 
be properly earthed. 

The sizes of G.I. strips used for earthing equipments shall be suitably 
designed 

. 
 
All other Instrumentations mentioned elsewhere in this DTCN shall have to be 
provided in addition to the above. Besides, any instrumentation which is not 
indicated above but shall be required for completeness of a system shall have to 

be provided by the contractor without any extra claim. 
  
25. SPECIAL CONDITIONS AND TECHNICAL SPECIFICATION FOR EXTERNAL 

/INTERNAL ELECTRICAL INSTALLATIONS WORK: 
 i) General Requirement 

The installations shall generally be carried out in conformity with the 
requirements of Indian Electricity Act 1910 as emended up to date and Indian 
Electricity Rules, 1956 framed there under, the relevant regulations of the 
Electric Supply Authority concerned and also with the specifications laid down 
in the Indian Standard IS:732/1963 “Code of Practice (Revised) for Electrical 
Wiring Installations (System Voltage nor exceeding 650-V)”. The work shall be 
executed as per the National Electrical Code and if any item is not covered there 
under or there is any doubt, the specification approved by the Engineer-in-
Charge will be final and binding. 
 

  Ambient Conditions: 
All Electrical installations and equipment shall be suitable to work in following 
ambient conditions. 
 Maximum temperature : 50 degree Celsius 
 Relative humidity  : 100% 
 In the vicinity of   : Balasore 
 

System Conditions: 
The Electrical installation and equipment shall be suitable for operation in the 
following system conditions. 

  Supply voltage  : 415 volts +10% 
  Supply frequency  : 50Hz +5% 
  Number of phases  : Three 
 

ii) Scope: 
a. Materials 



92 

 

All the materials, fittings, appliances used in electrical installations shall conform 
to Indian Standard Specifications wherever these exist. A list of approved 
materials is attached in Annexure-I. Materials not included in the list as well as 
any particular made not included in the list should be approved by the 
Consultant or Engineer-in-Charge before use. All required materials covered 
under this specification shall be supplied and installed by the contract complete 
in all respect except in cases where it is clearly mentioned otherwise. The 
materials and accessories required for completing the work will form part of the 
work although they have not been specified separately. 
Selection of Materials and installation work shall be such as to simplify 
operation, inspection, maintenance and testing. The work shall include all 
reasonable pre-cautions and provision for safety of operation and maintenance 
personnel. 

 

b. Standard: 
Unless otherwise specified, all materials covered under this specification shall 
be designed, manufactured, tested and installed in conformity with the latest 
Indian Standard specifications. In case such Indian Standard Specifications are 
not published equivalent British Standard Specifications shall be followed. All 
equipment shall confirm to latest Indian Electricity Rules, PWD and Local / State 
laws or bye-laws as regards to safety, earthing and other essential provisions 
specified therein. 

 

All equipment and materials selected shall also be supplied and installed taking 
into consideration the Factories Act, Fire Regulations and Local laws or bye-
laws. All light fittings and equipment selected shall be of well tied out design. 
All materials used in the assembly of fittings and their accessories shall be of 
high quality and manufactured in accordance with the best modern practice. 
 

All the materials supplied by the contractor according to the contract conditions 
will be subject to inspection and approval by the consultant or / and Engineer-
in-charge or their authorized representative from time to time. The contractor 
shall extend all required facilities for such inspection free of cost. At the time of 
inspection, the inspecting officer shall have full liberty to reject any such 
material, which does not confirm to specifications or the requirements. The 
owner shall not entertain any claim for the rejected materials. The contractor 
shall remove all rejected materials from the site at his own cost. 

 

The owner shall not accept any surplus materials procured by the 

contractor. 
 

The contractor will be responsible to get electrical installations inspected by the 
Electrical Inspector of the State Govt. and to obtain the statutory clearance for 
energisation. The owner will reimburse the necessary inspection fees on 
production of documentary evidences. 

 

The contractor should possess valid electrical contract license and labour 
license issued by the appropriate statutory authority of the State Govt. during 
the execution of the Contract. 

 

The contractor shall be registered with provident fund Department for 
engagement of Labourers / Employees. 
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c) Inspection & Approval 
The contractor shall put up samples of all major items for inspection and testing 
the consultant and or Engineer-in-Charge for which the contractor shall furnish 
minimum 10 days clear notice in advance to enable them to depute their 
Inspecting Officer. Similar procedure shall be adopted for the approval of 
samples of minor materials / accessories to be used for the work. 

 
iii. LIST OF APPROVED MAKE 

 

SN MATERIAL DESCRIPTION MAKE OF MATERIALS 

1 Non-Metallic conduit & accessories Berlia /Uniflow /Sudhakar 

2 Switch, socket, Holder, Ceiling Rose etc. Anchor /Cona 

3 PVC Insulated wires Finolex/ KDK/ Rajanigandha/ Anchor/ 
NICCO/ L&T / Havells 

4 Bakelite sheets Hylam /Formica 

5 PVC Insulated cables (ISI Mark only) NICCO/ Finolex/ Crystal/ Fort Gloster/ 
Poly Cab 

6 Cable lugs Dowells/ Ismal/ Clipon 

7 Cable joining Kits M. Seal 

8 Switchgears viz., Isolator Switches, SFU, 
Starter, change over switch, HRC fuse 
holder etc. 

Siemens / L&T 

9 MCB RCCB & Associated Distribution Board HPL/ Havells/ Standard /Indo Asian  

10 MCCB Seimens/ L&T/ ABB/ Legrand 

11 Instrument viz  colmeter etc AE/IMP/ Meco/ Cosmo 

12 Selector Switch Kaycee/ Saltzer 

13 Timer /Time switch L&T/ Hanger/ Legrand 

14 Energy Meter GEC/ Capital Jaipur 

15 LT Distribution Board(Fabricated) ESS/ Technocrat/ Utkal 

16 Kit Kats BPC/ Anchor 

17 HRC Fuses Siemens/ L&T 

18 CTs & PTs AE/ Kappa/ Eastern Switchgear 

19 Metal Clad plug Socket Crompton/ Havells 

20 Fluorescent Fixtures Philips/ Crompton/ Bajaj/ PAC 

21 HPSV/HPMV/LPSV Luminaries & PL/SL 
Lamp Luminaries /LED luminaries  

Philips/ Crompton /Bajaj 

22 Incandescent lamp Luminaries Decon/ Philips/ Crompton/ Bajaj 

23 Lamps (HPSV/HPMV/LPSV/Fluorescent. 
Incandescent 

Philips/ Bajaj/ Crompton/ Sylvania 

24 Ceiling Fans Crompton/ Khaitan/ Usha/ Bajaj/ Polar/ 
Orient/ Ortem/ Almonard 

25 Exhaust Fan Almonard/ Crompton/ Khaitan 

26 Call Bell & Buzzers Anchor/ Cona/ Rider 

27 Electronic Regulator & Dimmer Anchor/ Cona/ Rider 

28 Adhesive & Insulating Tapes Streel grip 

29 G.I Pipes TATA/ Jindal/ Prakash 

30 Transformer Alfa/ OTPL/ OEU/ Bright 

31 A.B Switch S&S/ Motison/ Odisha Electrum /Sigma 
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32 H.G Fuse S&S/ Motison/ Odisha Electrum /Sigma 

33 Lightening Arrestor Oblum/ WS/ IGE 
 

iv.  Power Supply: 
Standard voltage shall be as follows : 

i) 415V ( 6%, 3-Ph, 4-wire, 50 ( 5%) Hz AC available line for A.C. motors 

and illumination/Ventilation. 
230V, 1-ph, 50Hz. AC for control power and lighting. 
 
Note: 
1. Any item or any provision/requirement if not included in the BoQ/ Scope of 

Work/Specification, but is necessary to be provided for the completion of the project 
and for its functional necessity, the contractor shall provide the same. No extra payment 
shall be admissible on this account. 
 

2. Notwithstanding anything to the contrary contained in Paragraph 1 above, the following 
Specifications and Standards shall apply to the Water Supply Project, and for purposes 
of this Agreement, the aforesaid Specifications and Standards shall be deemed to be 
amended to the extent set forth below: 
 
[Deviations from the aforesaid Specifications and Standards shall be listed out here. Such 
deviations shall be specified only if they are considered essential in view of project-
specific requirements.] 

 
 

 All provisions of the technical scope of work & terms & conditions of the 
contract have been read by Me/Us and I/We certify that I/We clearly understand 
them & agree to abide by them. 
 
 
 
 Witness        Contractor 
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SECTION – 10 

 

DELETED 
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SECTION – 11 
 
 

PAYMENT SCHEDULE 
 

 
1) Payment will be made within a period of one month of receipt of bill in 

Division Office against work done at site subject to available of funds.  
 
2) Payment for any items of work deviated shall be paid as per CSR for scheduled 

items and for non scheduled items, payment will be made at the rates to be 
approved by Superintending Engineer, P.H. Circle, Kataka. 

 
3)  10% of the bill value will be kept withheld from each running bill towards 

successful testing & commissioning of the pipes & fittings & will be released 
after completion of successful testing & commissioning of the work.    
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SCHEDULE – A 

STRUCTURE & ORGANISATION 

1. General Information      

a)       Name of Applicant 

 

b)       Head Office Address 

 

 

e-Mail Address: 

Telephone No.       Fax : 

Mobile Phone No. 

 

c) Regional Office Address (if any) 

 

 

e-Mail Address: 

Telephone No.       Fax : 

 

d) Local Office (if any) 

 

 

e-Mail Address: 

Telephone No.       Fax : 

 

e) Class of contractor / firm and year of incorporation  
(attach copy of certificate of registration) 

 

f)   Name and Address of Bankers 

 

g)      Main Lines of Business 
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2. STAFF PROPOSED FOR EXECUTION OF THE WORKS 

a) Office         

Name(s) Educational 
qualification 

Designation Relevant 
Experience 

Remarks 

     

 

b)  Key Engineering Personnel to be deployed at the site  

Sl. 
No. 

Name of Engineering 
Personnel to be deployed 

Educational 
qualification 

Experience Remark 

1.     

2.     

3.     

4.  
 

   

5.  
 

   

 
Note: BIO-DATA of each personnel shall be attached related with the proposed 

site. 

A summary of the work experience of each key staff shall be attached. 
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SCHEDULE – B 

FINANCIAL STATEMENT 
[To be given separately for each constituent Firm] 

 

Financial statement shall be audited for five years by Regd. Chartered Accountant or 
competent financial organization / authority. The audit certificate should be included with 
the document. 
 

1)   Name of Applicant: 

 
2) Total Annual turnover & Annual turnover in Similar Nature of Works including 

GST, undertaken for each of the last five financial years.    
(Rs. In lakh) 

FINANCIAL 

YEAR 

Home 

 

Abroad Total 

Total 

Turnover 

(Including 
GST) 

Turnover 

in Const. 

Works 
(Including 

GST) 

Total 

Turnover 

(Including 
GST) 

Turnover 

in Const. 

Works 
(Including 

GST) 

Total 

Turnover 

(Including 
GST) 

Turnover in 

Const. Works 

(Including 
GST) 

2025-26  
 

     

2024-25  
 

     

2023-24  
 

     

2022-23  
 

     

2021-22  
 

     

 

3. Applicant’s specific financial arrangements (mention amount in Indian Rupees)  

a) Own Resources 

b) Bank Credits 

c) Others (specify) 

4.  Credit Facilities  :  

To be supported by certificate for the Bank in Scheduled ‘H’. 
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SCHEDULE – C 

LIST OF TOOLS, PLANT & EQUIPMENT 
Proposed to be deployed by the Applicant for use on the work 

 
 

Sl. 
No. 

List of plants & 
equipments 

Minimum 
Requirement 

Owned Leased / Hired Remarks 

Nos. / qnty Nos. / qnty 

1 2 3 4 5 6 

1. Concrete Hopper Mixer (tilting hopper type) 2 Nos.    

2. Plate / Skid Vibrator 2 Nos.    

3. Needle Vibrator 2 Nos.    

4. Water Tank  2 Nos.    
5. Levelling instrument 1 No    
6. Dewatering Pump set from 5 to 20 HP capacity 1 No.    
7. Steel shuttering plates (600 x 1200mm) with steel 

scaffoldings 
100 Sqm.    

8. Transportation trolley 2 Nos.    

 



101 

 

SCHEDULE – D 

WORK EXPERIENCE 
 
 

1.  Name of the firm : 

2.  Total number of years of experience in Similar type of above Work : 

3.  List of the similar works executed during last 5 years.        (Rs. in lakh) 

Sl. 
No. 

Name 
of the 
work/ 

location 
Agmt. 
No. & 

Dt. 

Name of 
the 

employer 

Value of 
Contract 

price 
(Excluding 

GST) 

Total 
Value of 

work 
executed 

(Including 
GST) 

Financial 
year-wise 
Computed 

amount 
(Including 

GST) 

Stipulated 
date of 

commence-
ment 

Stipulated 
date of 

completion 

Actual 
date of 

completion 

Reasons 
for 

delay 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
           

           

           

           

           

           

           

NB: Certification of the employer not below the rank of Divisional Officer/Superintending Engineer/equivalent is to be furnished 
in support of the above claim. 
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4.  Approximate value of existing commitment and ongoing works:      (Rs. in lakh)  

Description 
of work 

Place Name of 
employer 

Contract 
No 

Contract 
value 

(Excluding 
GST) 

 

Stipulated period of 
completion (indicate date of 

commencement & 
completion) 

Balance value of 
work to be 
executed 

(Including GST) 

Remarks 

1 2 3 4 5 6 7 8 

        

        

        

        

        

        

        

        

 
NB: Self declaration in shape of affidavit  in support of the above claim should be furnished.  
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5.  Works for which bid already submitted but not finalized.      (Rs. in lakh) 

Description 
of work 

Place of 
work 

Name & address 
of employer 

Estimated 
cost of work 

excluding GST 

Offer valued 
by the bidder 
excluding GST 

Stipulated 
period  

of completion 

Date on which  
decision 

expected. 

Remarks 

1 2 3 4 5 6 7 8 
        

        

        

        

        

        

        

        

        

        

 
Note: - a) Certificate from the employers not below the rank of Divisional Officer/Superintending Engineer or equivalent 

may be attached 
  b) Non-disclosure of any information in the schedule will result in disqualification of the firm. 
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SCHEDULE –E 

INFORMATION REGARDING CURRENT LITIGATION, 
DEBARRING / EXPELLING OF TENDER ORABANDONMENT OF 

THE WORK BY THE TENDERER 
 

1.(a) Is the applicant currently involved in any Litigation relating to any contract works - 

Yes/No 

(b) If yes, give details 

 

 

 

 

2.(a)  Has the applicant or any of its constituent partners have been Debarred / Expelled by 

any agency in India during the last 5 years  - Yes/No 

(b)  If yes, give details 

 

 

 

 

3.(a) Has the applicant or any of its constituent partners failed to Perform/ Absconded/ 

Rescinded on any contract work in India during the last 5 years - Yes/No 

  (b)  If yes, give details 

 

 

 

Note :  If any information in this schedule is found to be incorrect or concealed pre-
qualification application will be summarily rejected. 
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SCHEDULE – F 

 

(Applicable where the proposed works covers Electrical Items of works only) 
 
 

1.  The contractor shall have appropriate class of electrical license for External & Internal 

Electrical Works. 

 

2.  If not, collaboration with contractor having Electrical license of equivalent capacity issued 

by licensing authority is to be furnished. 
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SCHEDULE – G 

AFFIDAVITS / DECLARATION 

1.  I/We have read the instructions appended in the DTCN. 
 
2.  I/We agree that the decision of the Govt. of Odisha in selection of contractors will be 

final and binding upon me/us. 
 
3. All the information furnished herewith are correct to the best of my/our knowledge and 

belief.  In case of any information or documents furnished found to be false or incorrect, 
I / we have no objection if my / our tender is rejected. 

 
4.  I/We agree that I/We have no objection if inquiries are made about construction work 

and its related areas regarding all projects and works listed by us in the accompanying 
sheets or any other enquiry on information furnished herewith in the accompanying 
sheets. 

 
5.  I/We agreed that I/We have no objection if our past construction works are inspected by 

any authority of Govt. of Odisha to assess the quality of construction. 
 

Date: 

Place:           Signature 
            Name & Designation 
        Name of the organisation 
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SCHEDULE – H 

 

(Refer: Schedule “B” Item – 4) 

 

FORM OF SOLVENCY CERTIFICATE FROM A SCHEDULE BANK 
 

 

This is to certify that to the best of our knowledge and information 

M/s./Sri…………………………………………………..…………………… having marginally noted address a 

customer of our bank and are/is respectable and can be treated as good for any engagement 

upto a limit of Rs.……………………………………………………… (Rupees ………… ………. ………… 

…………………………………………….) (Minimum 10% of the Value of work) 

 

            Signature 

 

 

         For the Bank 

Note : (i)  In case of partnership firm, certify names of all partners as recorded with the Bank. 
(ii) Submit the Solvency Certificate for this tendered work. 
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SCHEDULE – I 
 

Format for Seeking Clarification 
(to be furnished in both MS Word/Excel & PDF Format) 

 
Name of the Firm with e-mail & Mobile No.:______________________ 
________________________________________________________ 

 
Sl. 
No. 

Reference to DTCN/ 
Clause/ Page 

Existing 
Description & 

Subject 

Clarification 
Sought 

Remarks 

1 2 3 4 5 
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SCHEDULE–J 
 

FORM OF BANK GUARANTEE 
[EMD/ISD/APS/Any Other Security Deposit] 

 
To 
The Executive Engineer, 
_________________________________. 
 
WHEREAS: 
(A) ___________________________________________[name and address of contractor] 

(hereinafter called the “Contractor") has executed an agreement (hereinafter called the 

“Agreement”) with the [Executive/Superintending Engineer, PH Division, Kataka 

representing Engineer-in-Chief, PH, Odisha], (hereinafter called the “Authority”) for the 

construction of the work “ Construction of catch water drain for disposal of surplus 

water,rain water and surface run-off near bus stand and laying of 150mm and 

100mm dia D.I and PVC pipe in different uncovered area in Kendrapara 

Municipality.” subject to and in accordance with the provisions of the Agreement. 

 (B) The Agreement requires the Contractor to furnish a EMD/ISD/APS/Any Other 

Security Deposit for due and faithful performance of its obligations, under and in 

accordance with the Agreement, during the {Construction Period &Defects Liability 

Period} (as defined in the Agreement) in a sum of Rs.__________ Lakh (Rupees 

_______________Lakh) (the “Guarantee Amount”). 

(C) We, _______________________ through our branch at _________________ (the 

“Bank”) have agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) 

by way of Security. 

 
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms 
as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period & Defects 

Liability Period} under and in accordance with the Agreement, and agrees and undertakes 

to pay to the Authority, upon its mere first written demand, and without any demur, 

reservation, recourse, contest or protest, and without any reference to the Contractor, 

such sum or sums up to an aggregate sum of the Guarantee Amount as the Authority 
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shall claim, without the Authority being required to prove or to show grounds or reasons 

for its demand and/or for the sum specified therein. 

 

2. A letter from the Authority, under the hand of an officer not below the rank of 

[Executive/Superintending Engineer, PH Division, Kataka], that the Contractor 

has committed default in the due and faithful performance of all or any of its obligations 

under and in accordance with the Agreement shall be conclusive, final and binding on the 

Bank. The Bank further agrees that the Authority shall be the sole judge as to whether 

the Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final and 

binding on the Bank, notwithstanding any differences between the Authority and the 

Contractor, or any dispute between them pending before any court, tribunal, arbitrators 

or any other authority or body, or by the discharge of the Contractor for any reason 

whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor and/or 

the Bank, whether by their absorption with any other body or corporation or otherwise, 

shall not in any way or manner affect the liability or obligation of the Bank under this 

Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 

proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement 

or to extend the time or period for the compliance with, fulfilment and/ or performance of 

all or any of the obligations of the Contractor contained in the Agreement or to postpone 

for any time, and from time to time, any of the rights and powers exercisable by the 

Authority against the Contractor, and either to enforce or forbear from enforcing any of 

the terms and conditions contained in the Agreement and/or the securities available to the 

Authority, and the Bank shall not be released from its liability and obligation under these 

presents by any exercise by the Authority of the liberty with reference to the matters 
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aforesaid or by reason of time being given to the Contractor or any other forbearance, 

indulgence, act or omission on the part of the Authority or of any other matter or thing 

whatsoever which under any law relating to sureties and guarantors would but for this 

provision have the effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 

now or which may hereafter be held by the Authority in respect of or relating to the 

Agreement or for the fulfilment, compliance and/or performance of all or any of the 

obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 

for the period specified in paragraph 8 below and unless a demand or claim in writing is 

made by the Authority on the Bank under this Guarantee all rights of the Authority under 

this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 

hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 

discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it has 

the power to issue this Guarantee and the undersigned has full powers to do so on behalf 

of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have been 

duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 

by post it shall be deemed to have been given at the time when it ought to have been 

delivered in due course of post and in proving such notice, when given by post, it shall be 

                                                           

$  Insert date being (contract period+ defect liability period+ 60 days min,) from the date of issuance of this Guarantee (in 

accordance with Clause 23.4 of the Section 2(B) & Clause 6.22 of Section 6). 
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sufficient to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall be conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 

effect for up to the date specified in paragraph 8 above or until it is released earlier by the 

Authority pursuant to the provisions of the Agreement. 

 

Signed and sealed this ___________ day of ______________, 20______ at ________. 

 
 
 

SIGNED, SEALED AND DELIVERED 
For and on behalf of the Bank by: 
(Signature) 
(Name) 
(Designation) 
(Code Number) 
(Address) 

NOTES: 
(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 
(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch. 
(iii) The stamp papers of appropriate value shall be purchased in the name of bank who issues 

the “Bank Guarantee”. 
(iv) The bank guarantee shall be from a Nationalised/Scheduled Indian Bank with counter 

guaranteed by its branch at Kataka/Bhubaneswar. 
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Appendix - I 
 

Executive Instruction regarding calling for and acceptance of 
tenders in e-Procurement in Govt. of Odisha. 

 

Government of Odisha 
Works Department 

*** 
Office Memorandum 

File No.07556900042013 (Pt-II) – 7885/W Dated 23.07.2013 
 

Sub: Codal Provision regarding e-Procurement 

 After introduction of e-procurement in Government of Odisha, necessary guidelines / 
procedures has been issued in Works Department Office Memorandum No.1027 dt.24.01.2009 
which consists of the procedural requirement for e-procurement of tenders. After careful 
consideration Government have been pleased to make following modifications to codal 

provisions by way of addition as Appendix – IX(A) of OPWD Code Vol.II) as follows: 

(Appendix-IX (A) of OPWD Code, Vol-II) 

Executive instructions regarding calling for and acceptance of 
tenders in e-Procurement. 

1. This office memorandum consists of the procedural requirement of e-procurement and 
shall be made part of the Detailed Tender Call Notice or Instruction to Bidder for all “works” 
tenders hoisted in the portal. 

2. The e-procurement portal of Government of Odisha is “https://tendersodisha.gov.in”. 

3. Use of valid Digital Signature Certificate of appropriate class (Class II or class III) issued 
from registered certifying authorities (CA) as stipulated by Controller of Certifying 
Authorities (CCA), Government of India such as   n-Code, Sify, TCS, MTNL, e-Mudhra is 
mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All the 
Department users are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time to 
be followed by all the users. 

6. Government after careful consideration have decided to hoist all tenders costing 10 lakhs 
or above in the e-procurement portal. This will be applicable across all Engineering 
Departments such as Works Department, Department of Water Resources, Rural 
Development and Housing & Urban Development Department. Government of Odisha also 
welcomes hoisting of tenders by any other departments, authority, corporations, local 
bodies etc. of the State with prior approval from Works Department.  Works Department 
is the Nodal Department for the implementation of e-Procurement in the State. 

https://tendersodisha.gov.in/
http://cca.gov.in/rw/pages/licensed_ca_safescrypt.en.do
http://cca.gov.in/rw/pages/licensed_ca_tcs.en.do
http://cca.gov.in/rw/pages/licensed_ca_mtnl.en.do
http://cca.gov.in/rw/pages/licensed_ca_e_mudhra_ca.en.do
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7. The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD 
code/ Accounts code/ Government statues including any amendments brought from time 
to time to suit to the requirement of the best national practice. 

8. Registration in the e-procurement portal is without levy of any charges but Government 
reserves the right to levy any charges for such value added services in future. 

9. Contractor not registered with Government of Odisha, can participate in the e-Procurement 
after necessary enrolment in the portal but have to subsequently register themselves with 
the appropriate registering authority of the State Government before award of the work 
as per prevalent registration norms of the State. 

10. For the role management “Department” is the Administrative Department, Organisation or 
wing is the Chief Engineer or highest tender accepting authority or equivalent officer, 
Division is the Executive Engineer or equivalent Officer and Subdivision is the Assistant 
Engineer or equivalent officer. 

11. The e-Procurement software assigns roles for operation of the module for specific function. 
The terminologies used in the portal and their respective functions in the software are as 
follows. 

11.1 Application Administrator (NIC & State Procurement Cell) 

i.  Master Management 
ii.  Nodal Officer Creation 
iii.  Report Generation 
iv.  Transfer of Officer’s login ID. 
v.  Blocking & unblocking of officer’s and bidder’s login ID. 

11.2 Nodal Officer (At organization level not below the Superintending Engineer or 
equivalent rank) 

i.  Creation of Users 
ii.  Role Assignment 
iii.  Report Generation 
iv.  Transfer of Officer’s login ID. 
v.  Blocking & unblocking of officer’s Login ID. 

11.3   Procurement Officer Publisher (Officer having tender inviting power at any level) 

i.  Publishing of Tender 
ii.  Publishing of Corrigendum / addendum / cancellation of Tender 
iii.  Bid Clarification 
iv.  Uploading of Pre-Bid minutes. 
v.  Report generation. 

11.4 Procurement Officer Administrator (Generally sub-ordinate officer to Officer 
Inviting Tender) 

i. Creation of Tender 
ii. Creation of Corrigendum / addendum / cancellation of Tender 
iii. Report generation. 
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11.5 Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting 
Tender) 

i. Opening of Bid 

11.6 Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer Inviting 
Tender) 

i. Evaluating Bid 

11.7 Procurement Officer-Auditor (Procurement Officer Publisher and/or Accounts 
Officer / Finance Officer) 

i. To take up auditing 

12. NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB): 

12.1 The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard 
formats as applicable to conventional Bids and will be finalized / approved by the 
officers competent as in the case of conventional Bids. 

12.2 The officers competent to publish NIB in case of conventional Bids will host the 
NIB in portal. Simultaneously, a notification should also be published in the 
newspapers, as per existing rules preferably, in the following format, to effect 
economy:- 

 

Government of Odisha “e”procurementNotice 

Bid Identification No.--------------------------- 

1. Nameofthework:   ………………………………………………. 
2. Estimatedcost:  Rs.………………………………………………… 
3.  Period of completion ------------------------------------------------------ 
4. Date&Time of availability of bid document in the portal ________________ 
5. Last Date / Time for receipt of bids in the portal ______________________ 

6. Nameandaddressofthe O.I.T.:………………………………………..      

Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in” 

12.3 The tender documents published by the Tender Inviting Officer (Procurement 
Officer Publisher) in the website https://tendersodisha.gov.in will appear in the 
“Latest Active Tender”. The Bidders/ Guest Users can download the Bid 
documents only after the due date & time of sale. The publication of the tender 
will be for specific period of time till the last date of submission of bids as 
mentioned in the ‘Notice inviting Bid’ after which the same will be removed from 
the list of “Latest Active tenders”. 

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE: 

13.1 The Procurement Officer Publisher (Officer Inviting Tender) shall publish any 
addendum/ corrigendum/ cancellation of tender in the website 
https://tendersodisha.gov.in, notice board and through paper publication and 
such notice shall form part of the bidding documents. 

13.2 The system generates a mail to those bidders who have already uploaded their 
tenders and those bidders if they wish can modify their tenders. The bidders are 

https://tendersodisha.gov.in/
https://tendersodisha.gov.in/
https://tendersodisha.gov.in/
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required to watch the website till last date and time of bid submission for any 
addendum/ corrigendum/ cancellation thereof. Tender Inviting Authority is not 
responsible for communication failure of system generated mail.  

14.  CREATION AND PUBLISHING OF BID: 

14.1 All the volumes/documents shall be uploaded in the portal by the tender creating 
officer (Procurement Officer Administrator) and published by the Officer Inviting 
Tender (Procurement Officer Publisher) using their DSCs in appropriate format so 
that the document is not tampered with 

14.2 The tender document comprise the notice inviting tender, bid document/ SBD, 
drawings in .pdf format and the schedule of quantities / BoQ in .xls format to be 
uploaded by the Officer Inviting Tender. 

14.3 Procurement Officer Administrator creates tender by filling up the following forms: 

i. BASIC DETAILS 
ii. COVER CONTENT: The Procurement officer Administrator should briefly describe 

the name and type of documents to be uploaded by the bidder in the following 
format: 
(a) For Single Cover/Packet: 

Sl No Cover Type Document Description Type 

1 Fee/ 
Prequal/ 
Technical/ 
Finance 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 

Affidavits, undertakings and any other document 
as per SBD/DTCN. 

.pdf 

BoQ .xls 

 
(b) For Two Cover/Packet: 

Sl No Cover Type Document Description Type 

1 Fee/ 
Prequal/ 
Technical 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 

Affidavits, undertakings and any other document 
as per SBD/DTCN. 

.pdf 

2 Finance BoQ .xls 

Special condition if any specifically mentioned by 
Officer Inviting Tender 

.pdf 

 
iii. TENDER DOCUMENT: The Procurement Officer Administrator should upload the 

NIT in .pdf format. 

iv. WORK ITEM DETAILS 

v. FEE DEATILS: The Procurement Officer Administrator should mention the cost of 

tender paper and EMD amount as laid down in DTCN/SBD. 

vi. CRITICAL DATES: The Procurement Officer Administrator should mention the 
critical dates of tender such as publishing date, document download start date 
&end date, seek clarification start date & end date (optional), bid submission start 

date & closing date, bid opening date as per DTCN/SBD. 
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vii. BID OPENER SELECTION: The Procurement Officer creator can select two / three 
/ four bid openers for a particular bid.  If required the bid openers can also be 
selected within an organization from other procurement units (Circles /Divisions). 

viii. WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload 
the digitally signed tender document (SBD/DTCN) or any other addition 

document/drawings in .pdf format and Bill of Quantities in .xls format.  

ix. PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the 
tender using his/her DSC after detail scrutiny of the fields created and documents 
uploaded by the Procurement Officer Administrator. Procurement Officer Publisher 
can publish tenders for multiple procurement units using multiple DSCs procured 
for each post separately. After being relieved from the additional charges he has 
to surrender the additional DSCs to the Nodal Officer of the concerned 

organisation. 

15. PARTICIPATION IN BID: 

15.1 PORTAL  REGISTRATION: The Contractor/Bidder intending to participate in the bid 
is required to register in the portal using his/her active personal/official e-mail ID as 
his/her Login ID and attach his/her valid Digital signature certificate (DSC) to his/her 
unique Login ID. He/She has to submit the relevant information as asked for about 
the firm/contractor. The portal registration of the bidder/firm is to be authenticated 
by the State Procurement Cell after verification of original valid 
certificates/documents such as (i) PAN and (ii) Registration Certificate (RC) / VAT 
Clearance Certificate (for procurement of goods) of the concerned bidder. The time 
period of validity in the portal is at par with validity of RC/ VAT Clearance. Any change 
of information by the bidder is to be re-authenticated by the State Procurement Cell. 
After successful authentication bidder can participate in the online bidding process. 

15.1.1 Bidders participating through Joint Venture shall declare the authorised 
signatory through Memorandum of Understanding duly registered and enrol 
in the portal in the name and style of the Joint venture Company. It is 
mandatory that the DSC issued in the name of the authorised signatory is 
used in the portal. 

15.1.2 Any third party/company/person under a service contract for operation of e-
Procurement system in the State or his/their subsidiaries or their parent 
companies shall be ineligible to participate in the procurement process that 
are undertaken through the e-Procurement system irrespective of who 
operates the system. 

15.2 LOGGING TO THE PORTAL: The Contractor/Bidder is required to type his/her Login 
ID and password. The system will again ask to select the DSC and confirm it with the 
password of DSC as a second stage authentication. For each login, a user’s DSC will 
be validated against its date of validity and also against the Certificate Revocation 
List (CRL) of respective CAs stored in system database. The system checks the unique 
Login ID, password and DSC combination and authenticates the login process for use 
of portal. 
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15.3 DOWNLOADING OF BID: The bidder can download the tender of his choice and save 
it in his system and undertake the necessary preparatory work off-line and upload 
the completed tender at his convenience before the closing date and time of 
submission. 

15.4 CLARIFICATION ON BID: The bidder may ask question related to tender online in the 
e-procurement portal using his/her DSC; provided the questions are raised within the 
period of seeking clarification as mentioned in tender call notice/Bid. The Officer 
Inviting the Bid / Procurement Officer-Publisher will clarify queries related to the 
tender. 

15.5 PREPARATION OF BID 

15.5.1 The bids may consist of general arrangements drawings or typical or any other 
drawings relevant to the work for which bid has been invited. Bidder may 
download these drawings and takeout print for detail study and preparation of 
his bid. Any other drawings and documents pertaining to the works available 
with the Officer Inviting The bid will be open for inspection by the bidders. 

15.5.2 The Bidder shall go through the Bid carefully and list the documents those are 
asked for submission. He shall prepare all documents including cost of Bid 
Document, Bid Security, Declaration form, price bid etc. and store in the 
system. 

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS: 

15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount 
mentioned under NIT/Contract Data. The bidder shall scan all the 
written/printed pages of the bid security and up load the same in portable 
document format (PDF) to the system in designated place of the technical BID. 
Furnishing scanned copy of such documents is mandatory otherwise his/her 
bid shall be declared as non-responsive and liable for rejection.  

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated 
contract value (ECV) or as mentioned in the bid document. The validity period 
of the EMD or Bid Security shall be as mentioned in the bid document. Any bid 
not accompanied by an acceptable Bid Security and not secured as indicated 
in the bid document shall be rejected as non-responsive. The bid security shall 
be retained till such time the successful bidder furnishes Initial Security 
Deposit (ISD) or Performance Security acceptable to the Officer Inviting the 
Bid. Failure of the successful Bidder to comply with the requirements shall 
constitute sufficient grounds for cancellation of the award and forfeiture of the 
Bid Security. The Bid security in the form of FD / BG shall be from a 
Nationalized Bank valid for a period of 45 days beyond the validity of the bid. 
Bid security in other form is acceptable if the bid documents provides for it. 

15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in 
detailed tender call notice in respect of Earnest Money Deposit / Bid Security 
and the Bank Draft in respect of cost of Bid are to be scanned and up loaded 
in portable document format (PDF) along with the bid. 
 

15.6.4 The tender accepting authority will verify the originals of all the scanned 
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documents of the successful lowest bidder only within 5 days of opening of 
the tender. In the eventuality of failure on the part of the lowest successful 
bidder to produce the original documents, he will be debarred in future from 
participating in tender for 3 years and will be black listed by the competent 
authority. In such a situation, successful L-2 bidder will be required to produce 
his original documents for consideration of his tender at the negotiated rate 
equal to L1 bidder. 

15.6.5 Contractor exempted from payment of EMD will be able to participate in the 
tender directly by uploading documentary evidences towards his eligibility for 
such exemption  

15.6.6 Government of Odisha has been actively considering integrating e-payment 
gateway in to the portal for payment of Cost of Bid and Bid Security/ Earnest 
Money Deposit. The process of using e-payment gateway shall be issued 
separately after it is established. 

16. SUBMISSION OF BID: 

16.1 The bidder shall carefully go through the tender and prepare the required documents. 
The bid shall have a Technical Bid & a Financial Bid.  The Technical bid generally 
consist of cost of Bid documents, EMD/ Bid Security, VAT, PAN / TIN, Registration 
Certificate, Affidavits, Profit Loss statement, Joint venture agreement, List of similar 
nature of works, work in hand, list of machineries, and any other information required 
by OIT. The Financial Bid shall consist of the Bill of Quantities (BOQ) and any other 
price related information/undertaking including rebates. 

16.2 Bidders are to submit only the original BoQ (in .xls format) uploaded by Procurement 
Officer Publisher (Officer Inviting Tender) after entering the relevant fields without 
any alteration/ deletion / modification. Multiple BoQ submission by bidder shall lead 
to cancellation of bid. In case of item rate tender, bidders shall fill in their rates other 
than zero value in the specified cells without keeping it blank. In the percentage rate 
tender the bidder quoting zero percentage is valid and will be taken at par with the 
estimated rate of the work put to tender. 

16.3 The bidder shall upload the scanned copy/copies of document in support of 
eligibility criteria and qualification information in prescribed format in Portable 
Document Format (PDF) to the portal in the designated locations of Technical Bid.  

16.4 The bidder shall write his name in the space provided in the specified location in the 
Protected Bill of Quantities (BoQ) published by the Officer Inviting Tender. The bidder 
shall type rates in figure only in the rate column of respective item(s) without any 
blank cell in the rate column in case of item rate tender and type percentage excess 
or less up to two decimal place only in case of percentage rate tender. 

16.5 The bidder shall log on to the portal with his/her DSC and move to the desired tender 
for up loading the documents in appropriate place one by one simultaneously 
checking the documents.  

16.5.1 Bids cannot be submitted after due date and time.The bids once submitted 
cannot be viewed, retrieved or corrected. The Bidder should ensure 
correctness of the bid prior to uploading and take print out of the system 
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generated summary of submission to confirm successful uploading of bid. The 
bids cannot be opened even by the OIT or the Procurement Officer Publisher/ 
opener before the due date and time of opening. 

16.5.2 Each process in the e-procurement is time stamped and the system can detect 
the time of log in of each user including the Bidder. 

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him 
to the portal. 

16.5.4 The system shall require all the mandatory forms and fields filled up by the 
contractor during the process of submission of the bid/tender. 

16.5.5 The bidder should check the system generated confirmation statement on the 
status of the submission. 

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid 
traffic rush and failure in the network. 

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or 
breakdown of the electronic system used during the e-procurement process. 

16.5.8 The Bidder is required to upload documents related to his eligibility criteria 
and qualification information and Bill of Quantity duly filled in. It is not 
necessary for the part of the Bidder to up-load the drawings and the other Bid 
documents (after signing) while uploading his bid. It is assumed that the 
bidder has referred all the drawings and documents uploaded by the Officer 
Inviting the Bid. 

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and time 
of submission of bid (server time). The date and time of bid submission shall 
remain unaltered even if the specified date for the submission of bids declared 
as a holiday for the Officer Inviting the Bid. 

16.6 SIGNING OF BID:   The ‘online bidder’ shall digitally sign on all statements, 
documents, certificates uploaded by him, owning responsibility for their correctness 
/ authenticity as per IT ACT 2000. If any of the information furnished by the bidder 
is found to be false / fabricated / bogus, his EMD/Bid Security shall stand forfeited & 
his registration in the portal shall be blocked and the bidder is liable to be blacklisted. 

17.  SECURITY OF BID SUBMISSION: 

17.1 All bid uploaded by the Bidder to the portal will be encrypted. 

17.2  The encrypted Bid can only be decrypted / opened by the authorised openers on or 
after the due date and time. 

18. RESUBMISSION AND WITHDRAWAL OF BIDS: 

18.1 Resubmission of bid by the bidders for any number of times before the final date and 
time of submission is allowed. 

18.2 Resubmission of bid shall require uploading of all documents including price bid 
afresh. 

18.3 If the bidder fails to submit his modified bids within the pre-defined time of receipt, 
the system shall consider only the last bid submitted. 
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18.4 The bidder should avoid submission of bid at the last moment to avoid system failure 
or malfunction of internet or traffic jam or power failure etc. 

18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the 
bid by uploading scanned copy of a letter addressing to the Procurement Officer 
Publisher (Officer Inviting Tender) citing reasons for withdrawal. The system shall 
not allow any withdrawal after expiry of the closure time of the bid. 

19. OPENING OF THE BID: 

19.1 Bid opening date and time is specified during tender creation or can be extended 
through corrigendum. Bids cannot be opened before the specified date & time. 

19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the 
bidders. 

19.3 The bidders & guest users can view the summary of opening of bids from any system. 
Contractors are not required to be present during the bid opening at the opening 
location if they so desire. 

19.4  In the event of the specified date of bid opening being declared a holiday for the 
Officer Inviting the Bid, the bids will be opened at the appointed time on the next 
working day. 

19.5 Combined bid security for more than one work is not acceptable.  

19.6 The electronically submitted bids may be permitted to be opened by the predefined 
Bid opening officer from their new location if they are transferred after the issue of 
Notice Inviting Bid and before bid opening. Further, action on bid documents shall 
be taken by the new incumbent of the post. 

19.7 In case of non-responsive tender the officer inviting tender should complete the e-
Procurement process by uploading the official letter for cancelled / re-tender. 

20. EVALUATION OF BIDS : 

20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The 
officer authorized to open the tender shall sign and number on each page of the 
documents downloaded and furnish a certificate that “the documents as available in 
the portal containing ______  nos. of pages”. 

20.2 The bidder may be asked in writing/ online (in their registered e-mail ids) to clarify 
on the uploaded documents provided in the Technical Bid, if necessary, with respect 
to any doubts or illegible documents. The Officer Inviting Tender may ask for any 
other document of historical nature during Technical Evaluation of the tender. 
Provided in all such cases, furnishing of any document in no way alters the Bidder’s 
price bid. Non submission of legible documents may render the bid non-responsive. 
The authority inviting bid may reserve the right to accept any additional document.  

20.3 The bidders will respond in not more than 7 days of issue of the clarification letter, 
failing which the bid of the bidder will be evaluated on its own merit. 

20.4 The Technical evaluation of all the bids shall be carried out as per information 
furnished by Bidders. 
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20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive 
bidders. 

20.6 The financial bids of the technically responsive bidders shall be opened on the due 
date of opening. The Procurement Officer-Openers shall log on to the system in 
sequence and open the financial bids.  

20.6.1 The Financial Bid will be opened on the notified date & time in the presence 
of bidders or their authorised representative who wish to be present. 
 

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids were 
found responsive will be opened. 

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of 
each item in case of item rate tender and percentage above or less in case of 
percentage rate tenders will be announced. 

20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded BoQ 
and the Comparative Statement and furnish a certificate to that respect. 

20.6.5 Bidder can witness the principal activities and view the documents/summary 
reports for that particular work by logging on to the portal with his DSC from 
anywhere. 

20.6.6 System provides an option to Procurement Officer Publisher for reconsidering 
the rejected bid with the approval of concern Chief Engineer / Head of 
Department. 

21. NEGOTIATION OF BIDS: 

21.1 For examination, evaluation, and comparison of bids, the officer inviting the bid may, 
at his discretion, ask the     lowest bidder for clarification of his rates including 
reduction of rate on negotiation and breakdown of unit     rates. 

22. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

22.1 The Employer/Engineer-in-Charge shall notify acceptance of the work prior to expiry 
of the validity period by cable, telex or facsimile or e-mail confirmed by registered 
letter. This Letter of Acceptance will state the sum that the Engineer-in-Charge will 
pay the contractor in consideration of execution & completion of the Works by the 
contractor as prescribed by the contract & the amount of Performance Security and 
Additional Performance Security required to be furnished. The issue of the letter of 
Acceptance shall be treated as closure of the Bid process and commencement of the 
contract. 

22.2 The Contractor after furnishing the required acceptable Performance Security & 
Additional Performance Security, “Letter to Proceed” or “Work Order” shall be issued 
by the Engineer-in-Charge with copy thereof to the Procurement Officer –Publisher. 
The Procurement Officer-Publisher shall up load the summary and declare the 
process as complete. 

22.3  If the L-1 bidder does not turn up for agreement after finalization of the tender, then 
he shall be debarred from participation in bidding for three years and action will be 
taken to blacklist the contractor. Besides the consortium / JV / firm where such an 
agency / firm already happens to be or is going to be a partner/member/proprietor, 



 

123 

 

he/ they shall neither be allowed for participation in bidding  for three years nor his/ 
their application will be considered for registration and action will be initiated to 
blacklist him / them. In that case, the L-2 bidder, if fulfils other required criteria, 
would be called for drawing agreement for execution of work subject to condition 
that the L-2 bidder negotiates at par with the rate quoted by the L-1 bidder, otherwise 
the tender will be cancelled. 

 
23. BLOCKING OF PORTAL REGISTRATION: 

23.1 If the Registration Certificate of the Contractor is cancelled /suspended by the 
registering authority/ blacklisted by the competent authority his portal registration 
shall be blocked automatically on receipt of information to that effect. 

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1 shall 
be unblocked automatically in receipt of revocation order of cancellation / 
suspension/ blacklisting from the concerned authority.  

23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to 
the concerned contractor who in turn shall furnish his reply, if any, within a fortnight 
from the date of issue of show cause notice. Thereafter the Officer Inviting Tender 
is required to issue an intimation to the defaulting bidder about his unsatisfactory 
reply and recommend to the Chief Manager (Tech.) for blocking of portal registration 
within 10 days of intimation to the defaulting bidder regarding his unsatisfactory reply 
with intimation to the Registering Authority and concerned Chief Engineer/ Heads of 
Office if any of the following provisions are violated. 

23.3.1 Fails to furnish original Technical / Financial (Tender Paper Cost, EMD/Bid 
Security) instruments before the designated officer within the stipulated date 
and time. 

23.3.2 Backs out from the bid on any day after the last date of receipt of tender till 
expiry of the bid validity period. 

23.3.3 Fails to execute the agreement within the stipulated date. 
23.3.4 If any of the information furnished by the bidder is found to be false / 

fabricated / bogus. 

Accordingly the Officer Inviting Tender shall recommend to the Chief Manager 
(Tech.), State Procurement Cell, Odisha for blocking of portal registration of bidder 
and simultaneously action shall also be initiated by OFFICER INVITING TENDER for 
blacklisting as per Appendix- XXXIV of OPWD Code, Volume-II. 

24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION: 

24.1 UNBLOCKING OF PORTAL REGISTRATION: 

Unblocking of portal registration of a contractor shall be done by a Committee 
consisting of the following members. 
EIC (Civil)-cum-CPO,            - Chairman 
Engineer-in-Chief (WR)          -  Member 
Concerned Chief Engineer        - Member 
Sr. Manager (Finance), SPC      - Member 
Officer Inviting Tender   - Member  
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Chief Manager (Technical), SPC - Convener 

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he will 
maintain all records for this purpose. The Committee shall meet not less than once 
in a month if required & shall consider the recommendation of the officer inviting 
tender for unblocking of portal registration. The quorum of the meeting will be four. 

24.3 The minimum period of blocking of Portal Registration shall in no case be less than 
90 days. After blocking of Portal Registration, the Contractor whose Portal 
Registration has been blocked may file application to the concerned officer inviting 
tender showing sufficient ground for unblocking of his portal registration along with 
a Treasury Challan showing deposit of Rs. 10,000/- (Rupees ten thousand) only (non-
refundable) under the head of accounts ‘0059 - Public Works’ as processing fees. The 
officer inviting tender shall forward the application filed by the contractor to the Chief 
Manager (Tech), State Procurement Cell.  
 

24.4 On receipt of recommendation from the concerned Chief Engineer along with the 
copy of challan as mentioned above, the Chief Manager (Tech) being the member 
Convener of the Committee shall place the case before the Committee for 
examination and taking a decision in this regard. After examination the Committee 
may recommend for unblocking of the portal registration of said contractor if the 
Committee is satisfied that the fault committed by the contractor is either 
unintentional or done for the first time. 
 

24.5 After scrutiny by the State Procurement Cell if it is found that the portal registration 
of a contractor has been blocked for the 2nd time the Chief Manager (Tech), SPC may 
not consider his case to be placed before the Committee and may advice the 
concerned officer inviting tender to issue show cause notice to the contractor asking 
him to explain as to why his portal registration shall not remain blocked. On receipt 
of show cause reply from the contractor the officer inviting tender shall examine the 
same & if considered proper he may report to the Chief Manager (Tech), SPC along 
with his views furnishing the copy of the show cause reply for placement of the same 
before the Committee for taking a decision in respect of blocking/ unblocking. If the 
Committee found that the contractor is in habit of committing such fault again and 
again intentionally the committee may advice the concerned officer inviting tender to 
initiate proceeding for blacklisting as per the existing rule. 
1. These amendments shall take effect from the date of issue of the order. 

2. This amendment is an addition to the existing provision and will be placed below 

Appendix-IX to OPWD Col, Vol-II. 

3. Accordingly Office Memorandum No.1027 dt.24.01.2009 stands modified. 

4. This has been concurred in by the Finance Department vide their UOR No.3-

WF-1 dt.04.01.2013. 

 
   Sd/19.07.2013 

      E.I.C-cum-Secretary to Govt. 
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Appendix – II 
 

Online Receipt of Tender Paper Cost & Earnest Money Deposit 
 through e-Procurement Portal  

as per Works Department Letter No.17276/W Dt.06.12.2017 
 

Government of Odisha 
Works Department 

*** 

Office Memorandum 
File No.07556900012016–17254/W Dt.05.12.2017 

 
Sub: Electronic receipt, accounting and reporting of Cost of Tender 

Paper and Earnest Money Deposit on submission of bids. 

 
1. The State Government have formulated rules and procedures for Electronic receipt, 

accounting and reporting of the receipt of Cost of Tender Paper and Earnest Money 
Deposit on submission of bids through the e-procurement portal of Government of Odisha 
i.e. "https://tendersodisha.gov.in". 
 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI 
payment gateway. Now it has been decided to introduce electronic receipt of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids through 
payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all 
Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies and 
Local Bodies etc. in phases (ANNEXURE-I). The process outline as well as accounting and 
reporting structure are indicated below : 
a)  It will be carried out through a single banking transaction by the bidder for multiple 

payments like Cost of Tender Paper and Earnest Money Deposit on 
submission of bids. 

b)  Various payment modes like Internet banking/ NEFT/RTGS of Designated 
Banks and their Aggregator Banks as well can be accessed by the intending 
bidders. 

c)  Reporting and accounting of the e-receipts will be made from a single source. 
d)  Credit of receipts into the Government accounts and to the designated Bank 

account of the participating entities indicated in Para 2 above would be faster. 
 

3.  Only those bidders who successfully remit their Cost of Tender Paper and Earnest 
Money Deposit on submission of bids would be eligible to participate in the 
tender/bid process. The bidders with pending or failure payment status shall not be able 
to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the designated 
Banks shall not be held responsible for such pendency or failure. 

 



 

126 

 

4.  Banking arrangement: 
a)  Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being 

integrated with e-Procurement portal of Government of Odisha 
(https://tendersodisha.gov.in) 

b)  The Designated Banks participating in Electronic receipt, accounting and 
reporting of Cost of Tender Paper and Earnest Money Deposit on 
submission of bids will nominate a Focal Point Branch called e-FPB, who is 
authorized to collect and collate all e-Receipts. Each such branch will act as the 
Receiving branch and Focal Point Branch notwithstanding the fact that the bidder 
might have debited his account in any of the bank's branches while making 
payment. 

 
5.  Procedures of bid submission using electronic payment of tender paper cost 

and EMD by bidder: 
a)  Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-

Procurement portal (https://tendersodisha.gov.in) using his/her digital signature 
certificate and then search and then select the required active tender from the 
"Search Active Tender" option. Now, submit button can be clicked against the 
selected tender so that it comes to the "My Tenders" section. 

 

b)  Uploading of Prequalification/Technical/Financial bid: The bidders have 
to upload the required Prequalification /Technical/Financial bid, as mentioned in 
the bidding document and in line with Works Department office memorandum 
no.7885, dt.23.07.2013. 

 

c)  Electronic payment of tender paper cost and EMD: Then the bidders have 
to select and submit the bank name as available in the payment options 

i. A bidder shall make electronic payment using his/her internet banking enabled 
account with designated Banks or their aggregator banks. 

ii. A bidder having account in other Banks can make payment using NEFT/RTGS 
facility of designated Banks. 

 Online NEFT/RTGS payment using internet banking of the bank in which the bidder 
holds his account, by adding the account number as mentioned in the challan as 
an interbank beneficiary. 
 

d)  Bid submission: Only after receipt of intimation at the e-Procurement portal 
regarding successful transaction by bidder the system will activate the 'Freeze Bid 
Submission' button to conclude the bid submission process. 

 

e)  System generated acknowledgement receipt for successful bid 
submission: System will generate an acknowledgement receipt for successful bid 
submission. The bidder should make a note of 'Bid ID' generated in the 
acknowledgement receipt for tracking their bid status. 

 
 

6.  Settlement of Cost of Tender Paper; 
a)  Cost of Tender Paper: In respect of Government receipts on account of Cost 

of Tender Paper, the e-Procurement portal shall generate a MIS for the State 
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Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender 
paper collected with reference to Bid Identification Number. The State 
Procurement Cell shall generate Bank-wise-head-wise challans separately for Cost 
of Tender Paper and instruct the designated Banks to remit the money to the 
State Government account under different heads. In respect of the cost of tender 
paper received through the e-procurement portal, the remittance to the Cyber 
Treasury account will be made to the Head of Account 0075-Misc, General 
Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper. 

 

b)  For the time being, the State Procurement Cell (SPC) will use over the counter 
payment facility of the Odisha Treasury portal. Thereafter, remittance through 
NEFT & RTGS will be facilitated through the Odisha Treasury portal. 

c)  Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and 
Local Bodies etc., Cost of Tender Paper, the e-Procurement portal shall 
generate a MIS for the State Procurement Cell (SPC). The MIS will contain an 
abstract of the cost of tender paper collected with reference to Bid 
Identification Number. The State Procurement Cell shall generate Bank-wise 
list of challans and instruct the designated Banks to remit the money through the 
Odisha Treasury portal. The cost of tender papers will be credited to the registered 
Bank account of the concerned State PSUs, Statutory Corporations, Autonomous 
Bodies and Local Bodies etc. 

 

d)  Bank will refund (in case the Tender Inviting Authority (TIA) issues such 
instructions) the tender fee, EMD to the bidder, in case the tender is cancelled 
before opening of Bid as per direction received from TIA through e-procurement 
system. 

 

e)  Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and 
Earnest Money Deposit on submission of bids is enclosed in the Annexure. 

 

7.  Settlement of Earnest Money Deposit on submission of bids: 
a)  The Bank will remit the Earnest Money Deposit on submission/ cancellation 

of bids to respective bidders accounts as per direction received from TIA through 
e-procurement system. 

 
8.  Forfeiture of EMD : 

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is 
occasioned for various reasons. 
a)  In case the Earnest Money Deposit on submission of bid is forfeited, the e-

Procurement portal will direct the Bank to transfer the EMD value from the Pooling 
Account of SPC to the registered account of the tender inviting authority. 

 

b)  The Tender inviting authorities of the Government Departments will deposit the 
forfeited Earnest Money Deposit on submission of bid, in the State 
Government Treasury under the appropriate head (8782-Cash Remittances and 
Adjustments between the officers rendering accounts to the same Accounts 
Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into 
Treasury) after taking the amount as a revenue receipt in their Cash Book under 
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the head 0075-Misc. General Services-00-101 -Unclaimed Deposits-0097-Misc, 
Receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a 
deposit of the Division. 

 

c)  By clicking submit button, system will initiate the forfeiture of EMD. System will 
not allow the evaluator to edit the initiation after clicking the submit button. 
Forfeiture option can be carried out in phased manner like one bidder at a time. 

 

9.  Role of the Banks: 
a)  Make necessary provision / customizations at their end to enable the provision for 

online payments / refunds as per this document. 
b)  Provide necessary real-time message to bidders regarding successful or 

unsuccessful transactions during online payment processes and redirect them to 
e-Procurement website with necessary transaction reference details enabling them 
to submit their bids. 

c)  The bank shall ensure transfer of funds from the pooling account to the 
Government Head/current account of PSUs/ULBs within the next bank working 
day as per the directions generated from e-Procurement portal. 

d)  Bank should provide timely reports and reference details to NIC enabling them to 
carry out their role as stated below. 

e)  Refund of amount to bidders as per the XML file provided by e-Procurement 
system on the next bank working day from the date of generation of the XML file 
and also provide a confirmation to NIC on the same. 

 
10.  Role of State Procurement Cell: 

a)  Communicate requirements of Government departments/ State PSUs/ 
Autonomous Bodies/ ULBs online payment requirements to National Informatics 
Centre / the authorised Banks for mapping/ customization. 

b)  In every working day, the State Procurement Cell shall generate MIS from the e-
Procurement portal to ascertain the tender paper cost received in the e-Tendering 
process separately bank-wise for the Government Department and the PSUs/ULBs. 
The SPC shall generate bank-wise separate online challans from the Odisha 
Treasury portal and make the remittance through over the counter facility or 
NEFT/RTGS (as and when this functionality is available in Treasury portal) and 
issue instruction to the bank for remittance of the receipt to the State Government 
account. 

c)  The State Procurement Cell shall be responsible for providing challan details and 
MIS in respect of the remittance towards tender paper cost to the Tender inviting 
authorities for their record. 

d)  State Procurement Cell shall monitor the progress of e-Tendering by different 
Government departments / State PSUs/ Autonomous Bodies / ULBs through an 
MIS. State Procurement Cell shall monitor and send monthly progress reports to 
the Government. 

e)  The e-Procurement system will generate a consolidated refund & settlement XML 
file as an end of the day activity. 
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f)  e-procurement system will provide a web service for payment gateway (PG) 
provider to pull the encrypted refund and settlement details in XML file against a 
day. 

g)  Similarly, payment gateway (PG) provider will provide a web service to pull the 
refund and settlement status against a day 

h)  e-procurement system will update the status accordingly for reconciliation report. 
 

11.  Role of National Informatics Centre : 
a)  Customize e-Procurement software and web-pages of Government of Odisha 

(https://tendersodisha.qov.in) to enable the provision for electronic payment. 
b)  The NIC, Odisha will modify / rectify the errors in electronic data relating to the 

Chart of Account. 
c)  NIC will provide an interface to organisations to download the electronic receipt 

data. 
d)  Enable automatic generation of daily XML files from e-Procurement system and 

ensure delivery of the same to the authorised Banks for enabling automatic 
refund/settlement of funds. 

e)  NIC shall enable the e-Procurement portal to generate MIS as required for the 
State Procurement Cell in order to make remittance of the tender paper cost to 
the State Government account using the Odisha Treasury portal. 

 

12.  Role of Cyber Treasury : 
a)  The cost of the tender paper deposited by the SPC using the Odisha Treasury 

Portal which will be accounted for by the Cyber Treasury and it shall submit the 
accounts to A.G (O) as per the established process. 

b)  The Cyber Treasury will provide MIS as required to the SPC for the purpose of 
accounting and reconciliation of the electronic remittances made to the State 
Government account. 

 

13.  Redressal of Public grievances : 
a)  The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the 

e-FPB will have an effective procedure for dealing with, public complaint for e-
Receipt related matters. In case, any mistake is detected by any of the 
stakeholders in reporting of receipt of tender paper cost and EMD, either suomoto 
or on being brought to its notice, the State Procurement Cell, Odisha, National 
Informatics Centre, Odisha unit, Cyber Treasury and the bank will promptly take 
steps for rectification. The e-Focal Point Branch of the participating Banks, 
National Informatics Centre, Odisha and the State Procurement Cell, Odisha will 
notify the contact number and address of the Help Desk for resolution of any 
dispute regarding e-Receipt. 

 

14.  Applicability and modification of existing rules / orders: 
The modalities prescribed in this Office Memorandum for downloading of tender paper, 
submission and rejection of bid, acceptance of Bids as well as refund and forfeiture of 
earnest deposit will be applicable for electronic submission of bids through e-procurement 
portal. Existing provisions regulating cost of tender paper, earnest money deposit in 
OPWD Code and OGFR would stand modified to the extent prescribed. 
 

https://tendersodisha.qov.in/
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15.  These arrangements would be made effective after signing of MoU between the 
designated Banks and the State Procurement Cell, firming up of Banking arrangements 
and technical integration between designated Bank and e-Procurement Portal. 

 
1. This shall take effect from the date of issue of this Office Memoradum. 
2. Accordingly, relevant existing codal/ contractual provision exist vide Office Memorandum 

No.6785/W Dt.09.05.2017 of Works Department stands modified to the above extent. 
3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-I 

Dt.09.11.2017. 
 
 

  Sd/05.12.2017 
      E.I.C-cum-Secretary to Govt. 

 
 
[For any Technical related queries please call at Help desk numbers of State Procurement 

Cell (SPC), Govt. of Odisha – 1800 3456 765, 0674-2530998, 2530996] 
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ANNXURE-I of Appendix - II 
 

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids. 

 Cost of Tender Paper on submission 
of bids 

Earnest Money Deposit on 
submission of bids 

Government  
Departments 

 

I. The payment towards the cost of 
Tender Paper, in case Government 
Departments, shall be collected in 
separate Pooling accounts opened in 
Focal Point Branch called e-FPB of 
respective designated banks [as stated 
in Para 2] at Bhubaneswar on T+1_day. 
 
 
 
 

 
II. With reference to the Notice Inviting 

Tender/ Bid Identification Number, the 
amount so realized is to be remitted to 
Government Account under the Head 
Of Account 0075-Misc. General 
Services-800-Other Receipts-0097-
Misc. Receipts-02237-Cost of Tender 
Paper through Odisha Treasury Portal 
after opening of the bid. 
 

I. In case of tenders of Government 
Departments, amount towards Earnest 
Money Deposit on submission of bids 
shall be collected in a pooling account 
opened for this purpose at Focal Point 
Branch called e-FPB of respective 
designated banks at Bhubaneswar and 
the banks will remit the amount to 
respective bidder’s account within two 
working days on receipt of instruction 
from TIA through refund and settlement 
of e-procurement system. 
 

II. In case of forfeiture of Earnest Money 
Deposit on submission of bids, the e- 
Procurement portal will direct the Bank 
to transfer the EMD value from the 
Pooling Account of SPC to the registered 
account of the tender inviting authority 
within two working days of receipt of 
instruction from TIA. 

State PSUs 
Statutory 

Corporations, 
Autonomous 
Bodies and 

Local Bodies. 
 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on 
submission of bids shall be collected in 
separated pooling accounts opened in 
Focal Point Branch called e-FPB of 
respective designated Banks at 
Bhubaneswar on T+1 days. 
 
 
 

II. The Paper cost will be transferred to 
the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 

 

I. Amount towards EMD on submission of 
bids shall be collected in a separate 
pooling account of Focal Point Branch 
called e-FPB of respective designated 
banks at Bhubaneswar and the banks 
will remit the amount to respective 
bidder’s account on receipt of 
instruction from TIA through refund and 
settlement of e-procurement system 
within two working days from receipt of 
such instruction. 
 

II. In case of forfeiture of Earnest Money 
deposit on submission of bids, the e- 
Procurement portal will direct the Bank 
to transfer the EMD value from the 
Pooling Account of SPC to the registered 
account of the tender inviting authority 
within two working days of receipt of 
instruction from TIA. 

 


