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GOVERNMENT OF ODISHA 
OFFICE OF THE ADDITIONAL CHIEF ENGINEER, 

P.H. DIVISION, BHABANIPATANA. 
* * * * * * 

NOTICE INVITING TENDERS FOR THE WORK 

               “Improvement of  Sewerage system to Government School and Government 
Mahavidyalaya in Kesinga NAC”. 

 
NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement 

Identification No. SEPHD-BHPT– 52 of 2026-27/ Dt. 22.10.2026 

The Additional Chief Engineer, P.H. Division, Bhabanipatana, Odisha on behalf of 

Governor of Odisha invites Percentage Rate Bids through e-Procurement in conformity 

with the terms and conditions of the Detailed Tender Call Notice (DTCN) in Single Bid system 

from “C & D” Class Contractors registered with the Odisha State Government and 

Contractors of equivalent grade / class registered with Central Government / any other State 

Government / MES / Railways and Companies or Reputed Engineering Farms registered as “C & 

D” class contractor having detailed qualifying requirements given in the DTCN to be 

eventually drawn up in the standard P1 Contract Form. The bid should be submitted on-line in 

the website www.tendersorissa.gov.in by eligible class of contractors. The bidders 

should have the necessary Portal Enrolment (with his own Digital Signature Certificate). The 

registered bidders of outside Odisha can also participate in this process, after necessary 

Portal Enrolment, but shall have to subsequently undergo registration with the appropriate 

authority of the State Government before signing agreement. 

Sl. 
No. 

 
Name of the Work 

Value of 
the Work 

(In 
Lakhs) 

Concerne 
d T.I.A 

Bid 
Security 
Amount 

(Rs.) 

Cost of Bid 
Document 

(Rs.) 
(Online) 

Class 
of 

Bidder 

Period 
of 

Complet 
ion 

1 2 3 4 5 6 7 8 
 
 
 

1 

Improvement of  Sewerage 
system to Government 
School and Government 
Mahavidyalaya in Kesinga 
NAC 

 

 
16.23 

Additional 
Chief 

Engineer, 
P.H. 

Division, 
Bhawanipa 

tna 

 
 

1 % of 
approx.. 

Estimated 
Cost 

 
 

 
Rs.6,000/ 

 

 
C & D 

 
02 

(Two) 
Calendar 
Month 

2. Mode of Submission of tender: Tender should be submitted online in 
www.tendersorissa.gov.in 

3. The bidders desirous to participate in bidding must possess compatible Digital Signature 
Certificate of Class-II or Class-III and should follow the changes / modifications / 
addendum to DTCN if any. 

SECTION-1 
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4. The bidder should be make payment through online receipt towards Tender Paper Cost 
and EMD. No off line receipt of Tender Paper Cost and EMD will be allowed in e‐
procurement portal of Government of Odisha. 

 
5. Critical Dates:- 

 
Sl. 
No. 

Description Critical Dates 

(i) Period of availability of tenders 
on-line 

: From 11.00 Hrs. of 28.10.2026 
to 17.00 Hrs. of 06.11.2026 

(ii) Last date & time of seeking 
clarification 

: UP TO 17.00 Hrs. of 04.11.2026 

(iii) Last date & time of bidding on- 
line 

: UP TO 17.00 Hrs. of 06.11.2026 

(iv) Date & time of opening of Bid : 11.30 AM of 07.11.2026 

 
 

6. The bid for the work shall remain open for acceptance for a period of 120 (One 
Hundred Twenty) days from the date of opening of bids. If any Bidder / Tenderer 
withdraws his bid/ tender before the said period or makes any modifications in the terms 
and conditions of the bid, the said earnest money shall stand forfeited. 

 
7. Other details can be seen in the bidding documents, which is available in website 

www.tendersorissa.gov.in. 
 

8. Subsequent corrigendum if required shall be appeared in the website. 
 

9. Authority reserves the right to reject any or all the tenders without assigning any reasons 
thereof. 

 
 

 
 
                                  Sd/-  
ADDITIONAL CHIEF ENGINEER (PH) 
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CHECK LIST TO BE FILLED UP BY THE BIDDER 

 
Name of the Work: - “Improvement of  Sewerage system to Government 
School and Government Mahavidyalaya in Kesinga NAC”. 

 
Sl. 
No 

Particulars Reference to 
Clause no. 

Whether furnished Reference to 
Page no. Yes No 

01. Cost of tender paper in case of down loading 

Rs.6,000.00 (Online remittance) 

As per TCN    

02. E.M.D for 1 % of Estimated Cost 
(Online remittance / in shape as 
mention in clause 23.1) 

D.T.C.N Clause 
No.2(B)23.1 

   

or 
E.M.D for 2 % of Estimated Cost in case of 
machineries/equipments owned or hired but 
deployed out side the State. (Online 
remittance) 

Schedule-B    

03. Copy of valid Registration Certificate D.T.C.N Clause 
No.2(A).a.v 

   

04. Copy of valid GST Registration Certificate D.T.C.N Clause 
No.2(A).a.iii 

   

05. Copy of PAN Card D.T.C.N Clause 
No. No.2(A).a.iv 

   

06. 
(a) 

Information regarding current litigation, 
debarring / expelling of the tender or 
abandonment of the work by the tenderer 

Schedule-C    

(b) Declaration Schedule-D    

(c) Affidavits Schedule-E    

(d) Structure & Organization Schedule-A    

(e) Tools & Plants and machineries as per the 
requirement in Schedule-B. (Proof of 
ownership of Tools & Plants and machineries is 
to be furnished in shape of copy of invoices / 
required sale deed incase of 2nd purchase / 
required lease deed with owner ship 
documents of the leaser. 

Schedule-B    

07 Construction Schedule/Bar chart Sec-07, 
Clause 7.14 
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CONTRCT DATA 

A. GENERAL INFORMATIONS 
S N Item Details 

1 Bid Identification No. SEPHD-BHPT– 52 of 2026-27/ Dt. 22.10.2026 
2 Name of the Work. Improvement of  Sewerage system to Government 

School and Government Mahavidyalaya in Kesinga 
NAC. 

3 Officer inviting tender. Superintending Engineer, P.H. Division, Bhabanipatana 

4 Executive Engineer concerned with head 
quarters authorised as Engineer-in-charge 
of this work. 

Superintending Engineer, P.H. Division, Bhabanipatana 

5 Executive Engineer with head quarter Superintending Engineer, P.H. Division, Bhabanipatana 

6 Accepting Authority Superintending Engineer, P.H. Division, Bhabanipatana 

7 Estimated Cost Rs. 16.23 Lakh 
B. BID INFORMATION 

 

8 Intended completion period/Time period 
assigned for Completion 

2 (Two) Calander Months 
9 Last Date & time of submission of Bid 17.00 Hrs. of 06.11.2026 
10 Cost of Bid Document (To be Remitted 

Online) 
Rs. 6,000.00 

11 Bid Security (EMD) (Online 
remittance / in shape as mention 
in clause 23.1) 

1 % of Estimated Cost 

12 Additional Performance Security  

i)  As per Works Deptt. Office Memorandum No. 
 17941/ W. Dt. 08.10.2026 

 

ii) Pledged in favour of Superintending Engineer, P.H. Division, BHABANIPATANA 

iii) Payable at BHABANIPATANA 
iv) Type of instrument As specified in the Bid document 

13 Bid validity period 120 days after opening of Bid 

14 Minimum period of contract / agreement / 
lease deed of equipment and machineries. 

2 (Two) Calander Months 

15 Currency of Contract Indian Rupees 

16 Language of Contract English 
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SECTION- 2(A) 

 
DETAILS OF THE DOCUMENTS TO BE FURNISHED 

FOR ONLINE BIDDING 

 
(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format in the website 

www.tendersorissa.gov.in. 

i. Remittance of Cost of Bid Document (Online). 

ii. Remittance of Bid Security (EMD) (Online)/ in the shape as mentioned at Clause 23.1 

iii. GST Registration Certificate. 

iv. PAN Card. 

v. Registration certificate. 

vi. Affidavit / Declaration regarding : Correctness of certificates / no relation certificate/ Acceptance of 
tender conditions / free from criminal proceedings etc ( Schedule-E & D) 

vii. Letter of submission of tender. 

viii. BAR CHART SHOWING SCHEDULE OF EXECUTION OF WORK 

ix. Experience certificate (Not required) 

x. Any other relevant required document, if any. 

xi. Non submission of any other documents as per clauses not relevant to the nature of the work as per 
BOQ will not be consider for rejection 

(b) Scanned Copies of the Certificates / Formats showing details of information to be furnished as per the 
enclosed formats should be uploaded in appropriate place after converting the same to PDF. 

 
Schedule A - Structure & Organisation (Not required to furnish). 

 
Schedule B - List of plant & equipment proposed to be deployed in the work (Not required to 

furnish). 

Schedule C - Information regarding current litigation/debarment etc. 

Schedule D -  Declaration. 

Schedule E - Affidavit. 
 

Schedule F - Any other information. 
 
 

 
(The details of the Format is enclosed in the DTCN) 

 
(c) Uploaded documents of valid successful bidders will be verified with the original before acceptance of offer. 

(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the conditions in the 
DTCN. The bidders, who disagree on the conditions of DTCN, can not participate in the tender. 

 
(e) Cost of Bid Document will be paid on online mode by the Bidder, failing which the bidder will be 

disqualified. 
(f) Cost of Bid security Amount (EMD) will be paid on online/ in the shape as mention at Clause 23 by the Bidder, 

failing the bidder will be disqualified. 
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1. Definitions: 

. SECTION- 2(B) 
INSTRUCTIONS TO BIDDERS 

A. GENERAL 

a) “Employer” means the Public Health Engineering Organisation (PHEO) of the Government of Odisha 
represented by The Superintending Engineer, P.H. Division, Bhabanipatana or his authorised 
representative with whom the selected Contractor signs the contract for the services. 

 
b) “Contractor” / Bidder / Farm / Engineer Farm / Company carry the same meaning through out the DTCN 

and Contract. 

c) “Contract” means the contract / agreement signed by the parties along with all attached documents listed 
in the DTCN (Tender Document Part-I & II). 

d) “Data Sheet” means such part of the Instructions to Contractor as are used to reflect assignment 
conditions and evaluation of the bid. 

e) “Day” means a calendar day. 

f) “Government” means the Government of Odisha. 

g) “Instructions to Bidders (Section-2(B) of DTCN) means the document which provides all information 
needed to prepare their proposals. 

h) “TCN” (Section-1 of the DTCN) means the Letter of Invitation being sent by the Employer. 
 

i) “Personnel” means professionals and support staff provided by the Contractor and assigned to perform 
the services in full or in any part thereof. 

 
j) “Proposal” means the Technical Proposal and the Financial Proposal (Tender Document). 

 
k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer for the selection of contractor. 

l) “Govt”., means Govt. of Odisha or Govt. of India as the case may be. 

2. Introduction / Selection Procedure: 
The Employer named in the Data Sheet will select a contract farm to execute the work as described in the 
scope of work and in the Data sheet. 

 
The Contractor shall bear all costs associated with the execution of the work on Percentage Rate 

Bids. The Employer is not bound to accept any proposal, and reserves the right to annul the selection 
process at any time prior to contract award without thereby incurring any liability to the Contractor. 

 
3. Location of the Project: 

The place of action is at Kesinga in the State of Odisha. 

4. Source of Funding: 
The work will be funded by Government of Odisha. 

5. Eligibility: 
5.1. A Bidder shall be deemed to have the nationality of India. 

5.2. Government-owned enterprises shall be eligible only if they can establish that they are legally and 
financially autonomous and operate under commercial law. 

5.3. A Bidder shall be ‘C & D’ Class Contractor’s License registered with the Odisha 
State Government and Contractors of equivalent grade/class registered with 
Central Government/ any other State Government/ MES/ Railways & Reputed 
Engineering Firms. 
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6. History of Litigation and Criminal Record: 

6.1. If any criminal cases are pending against the Contractor (him / her / partners) at the time of 
submitting the tender, then the tender shall be summarily rejected. In such a case, the Contractor 
shall submit an affidavit to the effect that the history of litigation, criminal cases pending against 
him/her/partners furnished by him/her is true. 

6.2. In case it is detected at any stage that the affidavit is false, he will abide by the action taken by The 
Superintending Engineer, P.H. Division, Bhabanipatana without approaching any court 
whatsoever for redress. He will however, be given suitable opportunity to offer his explanation 
before action is taken against him. 

 
 

7. The Contractor has to furnish a declaration that no near relatives are working in the cadre of an Assistant 
Engineer / Assistant Executive Engineer and above in the Organisation of Public Health Engineering 
Organisation (PHEO) of State of Odisha. 

 
 
 

8. Other Requirements: 

8.1. Even if the Contractor meets other criteria, his tender shall be summarily rejected if he is found to 
have misled or made false representation in the form of any of the statements submitted in proof of 
the eligibility and qualification requirements. 

8.2. The tender shall also be summarily rejected if he has a record of performance such as absconding 
from work, works not properly completed as per contract, inordinate delays in completion, financial 
failure. 

8.3. In addition to the above, even while executing the work, if it is found that he produced false / fake, 
certificates in his tender, he will be blacklisted. 

 
8.4  The bidders who have in last 3 financial years applied for / are undergoing Corporate Debt 

Restructuring (CDR)/Strategic Debt Restructuring (SDR) or facing recovery proceeding from Financial 
Institutions or those are facing Sickness and under consideration of Board for Industrial & Financial 
Reconstruction (BIFR) are not eligible for qualification. Self declaration Certificate by the bidder in 
the form of affidavit is to be submitted. 

 
9. Original Certificates: 

Original documents/certificates shall be produced as and when required to verify the copies of statements and 
other information furnished along with tender. Failure to produce original documents in time will lead to 
disqualification. 

 
 

10. Cost of Tendering: 
The Contractor shall bear all expenses associated with the preparation and submission of his tender. 
Superintending Engineer, P.H. Division, Bhabanipatana shall in no case be responsible or liable for 
reimbursement of such expenses. 

 
 

11. Site Visit: 
The contractor is advised to visit and examine the site area and its surroundings and obtain for himself all 
information that may be necessary for preparing the tender and quoting rates at his cost and responsibility. 
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B.  TENDER DOCUMENTS 
 

12. Tender Documents: 
12.1. A set of Tender Documents comprising of the DTCN & BOQ includes the following together with all 

Addenda thereto, which may be issued in accordance with Clause 2(B) 13 and Clause 2(B) 14. 

 
Section Description 

DTCN Part – I: General & Technical- Bid 

Section-1 Notice Inviting Tender 

Section-2(A) Details of the Documents to be Furnished for Online Bidding 

Section-2(B) Instructions to Bidders 

Section-2 (C) Data Sheet 

Section-2 (D) Letter for Submission of Tender 

Section-2 (E) Tender Declaration 

Section-2 (F) Letter Of Acceptance Of Tender 

Section-2 (G) Memorandum 

Section-3 Information Regarding Tenderer 

Section-4 Declaration by the Tenderer 

Section-5 Form of Agreement 

Section-6 Conditions of Contract 

Section-7 Special Conditions of Contract 

Section-8 Scope of Work 

Section-9 Technical Specifications & Design Criteria 

Schedule-A to F Formats for furnishing Information by the Bidder 

Annexure-I 
Guidelines/Procedure to be followed in introduction of e-Procurement in Govt. of 
Odisha 

Appendix - II 
Procedure for Electronic Receipt, Accounting and Reporting of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids 

DTCN Part – II: Bill of Quantity 

 
12.2. The Contractor is expected to examine carefully all instructions, terms of reference, tender conditions, forms, 

appendices to tender, addenda in the tender documents. Failure to comply with the requirements of tender 
submission will be at the contractor’s own risk. 

 
13. Clarification of Tender Documents: 

The Contractor shall carefully examine the tender documents and be fully informed of all the conditions and 
matters, which may in any way affect the work or the cost thereof. Should a Contractor find any discrepancy 
in or omission from the specification or any other of the tender documents or should he be in doubt as to 
their meaning, he should immediately address a clarification online as per the critical dates mentioned in 
the DTCN. 

14. Amendment of Tender Documents: 
14.1. At any time prior to the dead line for submission of tenders, Superintending Engineer, P.H. Division, 

Bhabanipatana  may for any reason, whether at its own initiative or in response to the clarifications 
requested by the prospective Contractor, modify the tender documents by issuing an Addendum. 

14.2. Such addenda will be notifying in the website and will be binding upon them. 

14.3. In order to afford prospective Contractor reasonable time to take such addenda into account in preparing 
their tenders, Superintending Engineer, P.H. Division, Bhabanipatana at his discretion, may extend the 
dead line for the submission of tenders, if necessary. 
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C.  PREPARATION OF TENDER DOCUMENT 
 

Guidelines for preparation of bids on line mode has been issued by Government in Works 
Department letter No.1027 dated 24.01.09 and appended at last part of this document. The 
bidders are required to go through the procedure before preparation of bids. 

15. Language of the Documents: 
All documents relating to the Tender shall be in the English language. 

16. Documents Comprising the Tender: 

(a) Detailed Tender Call Notice(DTCN) 

(b) Bill of Quantities. 

(c) All documents stipulated elsewhere in the DTCN. 

17. Sufficiency of Tender: 
The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and 
sufficiency of his tender for the services to be provided and of the prices quoted in the financial bid, which 
shall cover all his obligations under the contract and all matters and things necessary for the successful 
accomplishment of the work. 

18. Preparation of Proposal: 
18.1. The Proposal [see Section-2(B) Clause 1(J)] as well as all related correspondence exchanged by the 

employer & the Contractor shall be written in the language specified in the Data Sheet. 

18.2. In preparing the proposal, the Contractor is expected to examine in detail the documents comprising 
the DTCN. Material deficiencies in providing the information requested may result in rejection of a 
proposal. 

18.3. Site Inspection by tenderer. 
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard to the nature 
and extent of the work involved, the actual site conditions, existing facilities and shall collect any 
other information which may be required before submitting the tender. Any further data required 
during execution of the work / scheme shall be ascertained by the contractor at his own cost. 

19. Technical Proposal Format and Content: 
The Contractor should have sufficient man power to execute & complete the work within the time schedule. 
He should have sufficient financial background / machinery and equipment required for execution of the work 
/ free from litigation / have good working record of completion of the works in time. It may be noted that the 
contractor should satisfy the minimum eligible criteria for award of Contract. The Technical Proposal shall 
provide the information indicated in the following paragraphs [clause 2(B) 19.1 to 2(B)19.8] using the 
attached Standard Forms. A page is considered to be one printed side of A4 or letter size paper. 
19.1 The Contractor has to furnish the structure & organisation details in Schedule-‘A’. 
19.2 A description of the approach, methodology and work plan for performing the assignment. 
19.3 The list of the key machinery & equipment to be deployed in the work with owner proof or 

agreement with the rightful owner in Schedule- ‘B’. 
19.4 Copy of GST Registration Certificate. 
19.5 Copy of PAN Card. 
19.6 Copy of Contractor’s Registration Certificate. 
19.7 General Power of Attorney if required in favour of the authorised signatory. 
19.8 Other information as required. 

20. Bill of Quantities: 
20.1. The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ) already 

supplied in the Tender. 
20.2. The offer shall be inclusive of all costs associated with the assignment including cost of all materials 

to be utilized as per scope of work cost of T&P, consumables, infrastructure backup etc. The offer 
shall also be inclusive of all duties, levies, taxes of the Central and State Govt. Further it shall also 
include all other expenses incidental thereto for successful accomplishment of the assignment in 
conformity with the DTCN. 

20.3. The contractor should make realistic assessment of the exhaustive nature of work and the extent of 
expert technical and managerial inputs and resources required to carry out the work diligently to 
complete the work within the stipulated time and quote their offer accordingly. 

 
20.4. The rate quoted by the farm shall be farm. 
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21. Tender Validity: 

21.1. The proposal must remain valid for 120 (One Hundred Twenty) days from the date of opening of 
Bid. 

21.2. A Contractor agreeing to the request of extending the validity period of the proposal will not be 
required or permitted to modify his tender, but will be required to extend the validity of his EMD. 

22. Authorisation, Corrections, Erasures etc. in Tender Papers: 
22.1. The tender document shall be digitally signed by a person duly authorized to do so. Proof of 

authorization shall be furnished in the form of a certified copy of Power of Attorney, which shall 
accompany the tender. 

22.2. The completed tender shall be submitted without any alterations, inter-relations or erasures except 
those which accord with instructions given by The Superintending Engineer, P.H. Division, 
Bhabanipatana. 

22.3. Only one tender shall be submitted by a contractor. Submission of bids through e-Procurement 
portal the system shall consider only the last bids submitted through portal. 

23. Earnest Money Deposit / ISD / SD / Additional Perform Security & GST Registration: 
23.1. Earnest Money Deposit: 

Security for the due fulfilment of a contract should invariable be taken. The security may be taken in 
shape of NSC/ Post office saving bank account/ post office time deposit account/ Kisan Vikash Patra/ 
Bank Guarantee (Schedule-J) in favour of The Additional Chief Engineer, PH Division, 
BHABANIPATANA form any Nationalised Scheduled Bank in India counter Guaranteed by its local 
branch at BHABANIPATANA/ Bhubaneswar/ Nuapada/ e- Bank Guarantee executed on the National 
e- Governance Service4 Limited (NeSL) Digital Document Execution Portal towards EMD/ ISD/ Any 
other Security Deposit from the contractor or supplier (Works Deptt. OM No 1499/W dtd 
01.02.2023). 

23.2. Return of EMD: 
The Bank will remit the Earnest Money Deposit on submission/ cancellation of bids to 
respective bidders accounts as per direction received from TIA through e-procurement system.(as 
per the Appendix-II of DTCN). 

The earnest money given by other two parties (L2 & L3) except one whose tender is accepted shall 
also be refunded within 15 (fifteen) days of the acceptance of the tender on application / request. 

EMD shall also be returned to the unsuccessful bidders of General & Technical Bid (Part –I of tender 
documents) after finalisation of its evaluation or last date of the tender validity period whichever is 
earlier on application/request. 

23.3. Initial Security Deposit: 
The successful Tenderers, after receipt of formal order shall have to furnish Initial Security Deposit 
(ISD) equal to 2% (two percent) of the accepted value of the tender in shape of NSC/Postal 

Saving Pass Book /Post Office Time Deposit /Kishan Vikash Patra/ Bank 
Guarantee/ e-Bg in Schedule Bank duly pledged in favour of The Superintending 
Engineer, P.H. Division, BHABANIPATANA Payable at BHABANIPATANA within 7(seven) 
days of receipt of intimation failing which their tender shall be cancelled with the forfeiture of EMD. 

23.4. Additional Performance Security: 

(As per Works Deptt. Office Memorandum No. 17941/ W. Dt. 
08.10.2026) On intimation from the tender inviting authority, the Successful bidder 
shall submit the required amount of Additional Performance Security in shape of NSC/ 
Postal Saving Pass Book /Post Office Time Deposit /Kishan Vikash Patra /Bank Guarantee 
in Scheduled Bank duly pledged in favour of Superintending Engineer, P.H. Division, 
BHABANIPATANA Payable at BHABANIPATANA before issuance of Letter of 
Acceptance (LoA). 
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23.5. GST Clearance Certificate: 
Tenderers are required to submit attested copies of valid and up-to-date GST Clearance/ GST 
Registration Certificates along with their tenders, failing which their tenders will not be considered. 

 
23.6. Security Deposit 

In addition to that 5% of gross value will be deducted from bill(s) of the contractor toward 
Security Deposit (SD) which will be refunded after the defect liability period subject to payment of 
final bill. 

23.7. The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the validity period of 
tender or (b) if the farm fail to furnish ISD within due time or (c) the successful tenderer fails to sign 
the Agreement for whatever reason. 

23.8. In consideration of the Executive Engineer / Additional Chief Engineer / Chief Engineer / Engineer-in 
Chief / Government to investigate and to take into account each tender and in consideration of the 
work thereby involved, all earnest money deposited by the tenderer will be forfeited in the event of 
such tenderer either modifying or withdrawing his tender at his instance within the validity period. 

 
24. Signing of Tenders / Bid 

All tender documents will be signed digitally with Digital Signature Certificate (DSC). The online bidder shall 
digitally sign on all statements, documents, certificates, uploaded by him, owing responsibility for their 
correctness / authenticity as per IT Act’2000. If any of the information furnished by the bidder is found to be 
false / fabricated / bogus, his EMD / Bid security shall stand forfeited and the bidder is liable to be blacklisted. 

 
24.1 If the tender is made by an individual, it shall be signed with his own Digital Signature Certificate 

(DSC). 

24.2 If the tender is made by a corporation / company, it shall be signed by a duly authorized officer who 
shall produce with his tender satisfactory evidence of his authorization. Such a corporation / 
company may be required before the contract is executed, to furnish evidence of its corporate 
existence. 

The tender shall contain no alterations or additions, except those to comply with 
instructions issued by the Tender Inviting Officer, or as necessary to correct errors made by the 
Tenderer, in which case all such corrections shall be digitally signed. 

 
24.3 No alteration made by the tenderer in the contract form, the conditions of the contract, statements / 

formats accompanying the tender shall be recognized and in case of any alterations made by the 
tenderer, the tender will be void. 

24.4 All documents furnished by the contractor along with the tender are to be digitally signed by the 
bidder. 

25. Clarification on and Amendment to DTCN Document: 

25.1. Contractor may request a clarification to any clause of the DTCN documents up to the number of 
days indicated in the Data Sheet before the proposal submission date. Any request for clarification 
must be sent online in the portal. The Employer will respond to this online through the same portal. 
Should the Employer deem it necessary to amend the DTCN as a result of a clarification, it shall do 
so following the procedure under para.2 (B) 25.2. 

 
25.2. At any time before the submission of Proposals, the Employer may amend the DTCN by issuing an 

addendum/corrigendum which shall be published in the portal. The addendum/corrigendum shall be 
binding for the bidders. To give the bidders a reasonable time to take into account the amendment 
into their proposals the Employer may, if the amendment is substantial, extend the deadline for the 
submission of proposals. The purpose of this is to clarify issues on any matter, a tenderer may raise 
concerning the tendering of the works. 
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D.  SUBMISSION OF TENDERS 
 
 

26 In view of adoption of e-procurement process pursuant to Government of Odisha in Works 
Department Office Memorandum No.FA-R-3/08-4657/W dated 12.03.2008, 4666/W dated 
12.03.2008 & 1027/W Dt.24.01.2009 following changes/ modification/ addendum shall be effected. 

 
26.1. Bid Documents: 

Bid documents consisting of DTCN & BOQ shall be provided in the portal. Submission of 
bids will be through the e-Procurement portal. The bidders shall prepare the documents & 
up load the scanned document to the portal in appropriate place in PDF format. 

26.2. Documents Comprising the Bids: 
In case of submission of Bids through the e-Procurement Portal, the bidder can submit the 
scanned copy of the documents in the designated locations of the DTCN & BOQ. 
Submission of document shall be effected using Digital Signature Certificate (DSC) of 
appropriate class and thus shall be in encrypted form. 

26.3. Bid Price: (BoQ) 
Bill of Quantity in Microsoft Excel format shall be made available to the bidder. The bidder 
shall down load that particular Excel sheet and fill in rates in figures at the appropriate 
location. The bidder will only fill in the designated cell and activate “less” or “excess” to 
indicate whether his price offer is how much excess or less than the estimate amount. The 
bidder is not supposed to change or modify the format of the excel sheet in any 
form. 

 
26.4. Bid Security/EMD: 

(i) The bidder shall remit bid security for the amount shown in Col. 5 of the table of 
Notice Inviting Tender (NIT) on online mode / in the shape as mentioned at Clause 
23. 

 
(ii) The EMD will be forfeited in any of the following case. 

 
a) If the Bidder withdraws the Bid after Bid opening during the period of Bid 

validity. 
 

b) If the Bidder does not accept the correction of the Bid Price. 
 

 
limit to 

c) In the case of a successful Bidder, If the Bidder fails within the specified time 
 

i) Sign the Agreement / contract or 
ii) Furnish the required ISD and Performance Security. 

d) In case of submission of Bids through the e-Procurement Portal, if any of the 
statements, documents, and certificates up loaded by the bidder is found to be 
false/ fabricated/ bogus, the bidder will be blacklisted and his EMD/ Bid 
Security shall be forfeited. 

 
26.5. Submission of Bid: 

In case of submission of bids though e-Procurement portal on the bidder shall upload the 
scanned copy/copies of documents as required as per DTCN. The on line bidder shall have 
to produce the original documents in support of scanned copies & statements up-loaded in 
the portal on demand by the employer prior to award of contract-failing which action as 
per DTCN will be initiated. 

 
In case of submission of Bids through the e-Procurement Portal, the bidder shall only 
submit single copy of the document. He is required to check the documents uploaded with 
the requirement asked for in the bid. Only after satisfying that all the documents have 
been uploaded, he should activate submit button. His bids shall not be considered 
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responsive and action as per relevant clause shall be taken if he does not provide the 
required documents or provided illegible document. Clarity of the document may be 
ensured by taking out a sample printing. 

 
26.6. Late Bids: 

In case of submission of Bids through the e-Procurement Portal, the system shall reject 
submission of any bid through portal after closure of the receipt time. For all purpose the 
portal time displayed in the system shall be the time to be followed by the bidder. 

 
 

27. Modification & Withdrawal of Bid: 
In case of submission of Bids through the e-Procurement Portal, it is allowed to modify the bid. 
The bidder shall have to log on to the system and resubmit the documents as asked for by the 
system including the price bid. In doing so, the bids already submitted by the bidder will be 
removed automatically from the system and the latest bid only will be admitted. But the bidder 
should avoid modification of bid at the last moment to avoid system failure or malfunction of 
internet or traffic jam. If the bidder fails to submit his modified bids with in the designated time of 
receipt, the bids already in the system shall be taken for evaluation. 

 
In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is allowed. The 
bidder has to click on the “withdraw” button and record the necessary justification for the same in 
the space provided. In addition to this, he has to write a letter addressed to the Officer inviting the 
bid and up load the scanned document to portal in respective bid. The system shall not allow any 
withdrawal after expiry of the closure time of the bid. 

 
28. Bid Opening: 

In case of submission of Bids through the e-Procurement Portal, the bidders who participated in 
the online bidding can witness opening of the bid from any system logging on to the portal away 
from opening place. The bids can only be opened by the pre-designated officials only after the 
opening time mentioned in the bid. 

 
29. Award of Work: 

In case of submission of Bids through the e-Procurement Portal, the system shall generate the 
Award of Contract letter and intimate the bidders in his e-mail. 

 

E.  TENDER OPENING AND EVALUATION 
30. Tender Opening: 
30.1 The Superintending Engineer, P.H. Division, BHABANIPATANA will open the tenders 

electronically on the date & time mentioned in the Notice Inviting Tender (NIT). 

30.2 a) A tender shall be rejected 

(i) Price Bid is not enclosed. 

(ii) Cost of tender document has not remitted online on submission of bid. 

iii) EMD as per Clause 23.1, Section 2(B)has not remitted online/submitted 
(b) In case if the bidder has not submitted following document with the bid due to any reason, 

clarification may be sought and queries may be issued to the bidders for submission of the same with a 
stipulated period, failing which their offer shall be liable for rejection. 

I. There are any criminal cases pending. 
II. PAN is not enclosed. 

III. Affidavit is not enclosed. 

IV. Power of Attorney is not enclosed. 
V. Record of litigation and arbitration is not enclosed. 

VI. Other documents as required not enclosed. 
VII. GST Registration Certificate & GSTIN 
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30.3. The Superintending Engineer, P.H. Division, BHABANIPATANA may prepare, for his own 

record, minutes of the tender opening, including the tender opening summary which shall be 
posted in the portal. 

31. Clarification on Tenders from Tenderers: 
To assist in the scrutiny, evaluation and comparison of the tenders, The Superintenidng Engineer, 
P.H. Division, BHABANIPATANA may ask contractor individually for clarification on their 
tenders. The request for clarification and response shall be in writing or by mail. However, no 
change in the tender amount/ rate or substance shall be sought, offered or permitted by The 
Superintending Engineer, P.H. Division, BHABANIPATANA during the evaluation of the 
tenders. 

32. Determination of Responsiveness: 
32.1 Prior to the detailed evaluation of tenders, Superintending Engineer, P.H. Division, 

BHABANIPATANA will determine whether each tender has been submitted in the proper 
form and whether it is substantially responsive to the requirements of the tender 
documents. 

32.2 Any tender which is not substantially responsive to the requirements of the tender 
documents as mentioned in 30.2(A) will be rejected by The Superintending Engineer, 
P.H. Division, BHABANIPATANA; such a tender shall not be allowed subsequently to 
be made responsive by the contractor by correcting or withdrawing the non-conforming 
deviation(s) or reservation(s). 

33. Proposal Evaluation: 
33.1 From the time of the proposals are opened to the time, the contract is awarded, the 

contractor should not contact the client on any matter related to its proposal except any 
required in Clause-2(B)31. 

33.2 Any effort by a bidder to influence the client in any form directly or indirectly during the 
examination, evaluation, ranking of proposals, and recommendation for award of the 
contract may result in the rejection of the contractor’s proposal. 

33.3 Evaluation of the Bid: 
33.3.1 The Evaluation Committee shall evaluate the Bids on the basis of their 

responsiveness to the DTCN. 

33.3.2 A Bid shall be rejected at this stage if it does not respond to required aspects of 
the TCN / DTCN. 

33.3.3 The bids determined to be substantially responsive will be checked by the 
employer for any arithmetic error(s). 

33.3.4 The Evaluation Committee will correct any computational errors. When correcting 
computational errors, in case of discrepancy between a partial amount and the 
total amount or between words and figures, the amount in words will prevail. 

33.3.5 If the bid price increases as a result of these corrections, the amount as stated in 
the bid will be the bid price and any increase will be treated as rebate. If the bid 
price decreases, the decreased amount will be treated as bid price. 

 

 
33.4 Selection of Contractor: 

Other condition being equal, the contractor bidding the lowest price will be  
considered for Acceptance by competent authority
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In case of Percentage Rate Contract, the contactor shall write percentage excess or less up to one 
decimal point only. If he writes the percentage excess or less up to two or more decimal points, 
the first decimal point shall only be considered without rounding off. (As per Para No. 3.5.5.(V) 
of OPWD Code Vol-I). 

(a) An intelligent BOQ in MS Excel format shall be made available to the bidder through e- 
procurement portal. The bidder shall download that particular excel sheet and fill in the rates 
both in words and figures for all items at the appropriate location. The bidder is not 
supposed to change or modify the format of the excel sheet in any form. 

(b) In percentage rate contracts the schedule of quantities shall mention estimated rate of each 
item and amount thereto. The tenderer has to mention percentage excess over/ less than 
the estimated cost (in figures and words) in the prescribed format appended to the tender 
document. The tenderer who participates in the tender for more than one work will offer 
conditional rebate. Rebate offer submitted in separate sealed envelope shall be opened, 
declared and recorded first. The rebate offered shall be considered after opening of all 
packages called in the tender notice. The tenderer who wish to tender for two or more work 
shall submit separate tender for each. Each tender shall have the name and number of the 
works to which they refer, written on the envelope. 

In the percentage rate tenders, only percentage quoted shall be considered. Percentage 
quoted by the tenderer shall be accurately filled in figures and words, so that there is no 
discrepancy. If any discrepancy is found in the percentage quoted in words and figures, then 
the percentage quoted by the tenderer in words shall be taken as correct. If any discrepancy 
is found in the percentage quoted in percentage excess/less and total rate quoted by the 
tenderer then percentage will be taken as correct. The percentage rate quoted in the tender 
without mentioning excess or less and not supported with the corresponding amount will be 
treated as excess. The tenderer will write percentage excess or less up to two decimal point 
only. If he writes the percentage excess or less up to three or more decimal point, the first 
two decimal points shall only be considered without rounding off. Where the tenderer has 
omitted to quote the Percentage rates either in figures or in words, the Officer opening the 
tender should record the omission. 

(c) The quantity mentioned in the BOQ can be increased or reduced to the extent of 10% for 
individual items subject to maximum of 5% over the estimated cost. If it exceeds this limit 
prior approval of competent authority is mandatory before payment 

(d) The period of completion is fixed and cannot be altered except in case of exceptional 
circumstances with the due approval from next higher authority. 

 

 
34. Negotiations: 

Negotiations will be held if required with the lowest valid tenderer. In the event of the L1 tenderer 
has furnished any condition which grossly affects the tender value / contains such conditions 
which make the value of the offer indefinite, he may be given an opportunity to withdraw such 
condition(s) to make the tender definite. Failure to withdraw such condition(s) may lead to 
rejection of the tender as in consistent / non responsive. In such case the employer may explorer 
the possibility of considering the next valid tender as L1. 

 
If L1 bidder does not turn up for agreement after finalisation of the tender, then he shall 

be debarred from participation in bidding for three years and action will be taken to black list the 
contractor. In case, the L2 bidder ,if fulfils, other required criteria would be called for drawing 
agreement for execution of work subject to condition that L2 bidder negotiates at par with the 
rate quoted by the L1 bidder otherwise the tender will be cancelled. (As per the Government 
of Odisha, Works Department Office Memorandum No.12366 dated 08.11.2013 on 
amendment to Para No. 3.5.14, Note-I of OPWD Code Vol-I, by inclusion.) 
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F. AWARD OF CONTRACT 
 

35. Award Criteria: 

35.1. After acceptance of the bid by competent authority, the selected contractor will be 
intimated about such acceptance. 

 
35.2. The contractor is expected to commence the work on the date and at the location 

specified in the Data Sheet. 

 
36. Right to Accept or Reject any or all Tenders: 

Notwithstanding Clause 2(B)35, The Superintending Engineer, P.H. Division, Bhabanipatana 
/ Additional Chief Engineer, PH Circle, BHABANIPATANA / Chief Engineer, 
P.H.(Urban), Odisha, Bhubaneswar/Engineer-In-Chief (PH), Odisha, Bhubaneswar/ 
Government of Odisha reserves the right to accept or reject any tender, annul the tendering 
process, reject all tenders at any time or any stage prior to the award of contract without 
thereby incurring any liability to the affected bidders. 

 

 
37. Process to be Confidential: 

37.1. After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to 
examination, clarification, evaluation and comparison of tenders and recommendations, 
concerning to the award of contract shall not be disclosed to the contractor or any other 
persons, officially not concerned with the process, until the award of the contract to the 
successful contractor has been announced. 

 
37.2. Any effort by any contractor to influence the Department officials in scrutiny, 

clarification, evaluation and comparison of tenders, and in any decisions concerning 
award of a contract, may result in the rejection of their Tender. 

 
38. Notification of Award & signing of Agreement: 

a) The Employer/ Engineer-in-charge shall notify acceptance of the work prior to expiry of 
the validity period by cable, telex or facsimile or e-mail confirmed by registered letter. This 
Letter of acceptance will state the sum that the Engineer-in-charge will pay the contractor 
in consideration of the execution & completion of the works by the contractor as 
prescribed by the contract & the amount of performance security and additional 
performance security required to be furnished. The issue of the letter of acceptance shall 
be treated as closure of the Bid process and commencement of the contract. 

 
b) The contractor after furnishing the required acceptable performance security and 

additional performance security, “Letter to Proceed” or “Work Order” shall be issued by the 
Engineer-in-charge with copy thereof to the procurement Officer-Publisher. The 
Procurement Officer-Publisher shall up load the summary and declare the process as 
complete. 

c) In the e-Procurement Portal, the system shall generate the template of award letter and 
the Officer Inviting the Bid shall mention the amount of Performance Security and 
additional security required to be furnished in the letter and intimate the bidders in his e- 
mail ID. The issue of the letter of acceptance shall be treated as closure of the Bid process 
and commencement of the contract. 

e) The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance 
security & additional Performance security (if any) in the prescribed form & the work 
programme & shall sign the agreement in prescribed format, failing which the Engineer-in- 
Charge shall without prejudice to any other right or remedy available in law, be at liberty 
to forfeit the Bid Security absolutely. The agreement will incorporate all agreements 
between the officer inviting the bid and the successful bidder. 

f) If L1 bidder does not turn up for agreement after finalization of the tender, then he 
shall be debarred form participation in bidding for three years and action will be taken to 



-19- 
 

 
blacklist the contractor. In that case, the L2 bidder, if fulfils, other required criteria would 
be called for drawing agreement for execution of work subject to the condition that L2 
bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be 
cancelled. In case a contractor is black listed, it will be widely published and intimated to 
all departments of Government and also to Govt. of India agencies working in the state. 
(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I by inclusion) 

g) Following documents shall form part of the agreement 
i. The notice inviting bid, all the documents including additional conditions, 

specifications and drawings, if any, forming the bid as issued at the time of invitation 
of bid and acceptance thereof together with any correspondence & documents leading 
thereto & required amount of performance security including additional performance 
security as per sub clause 37.B.e. hereof. 

ii. Standard Bid Document P.W.D. Form P-1. 
iii. The letter to proceed with the work shall be issued by Engineer-in-charge only after 

signing of the agreement. The notification of award will constitute the formation of 
the contract subject only to the furnishing of performance security and additional 
performance security in accordance with the provisions of the agreement. 

 
iv. On acceptance of the composite bids by the competent authority the letter of award 

will be issued by the Engineer-in-Charge of the major component of the work on 
behalf of the Governor of Odisha. 

 
*********** 
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SECTION- 2(C) 
 

DATA SHEET 

 
Ref Cl. No. Description 

 
Name of the Work: - “Improvement of  Sewerage system to 
Government School and Government Mahavidyalaya in Kesinga 
NAC”. 

Section-8 Scope of Works: - As per details specified in the BoQ. 

2(B)1.(a) Name of the Employer: Additional Chief Engineer, P.H. Division, BHABANIPATANA under 
Housing & Urban Development Deptt., Govt. of Odisha, Bhubaneswar. 

2(B)33.4 Method of selection: Qualifying in the Bid ( L1). 

2(B)26. Single Bid System: To be submitted as detailed at Clause-2(B)26. 

2(B)15. Proposals shall be submitted in the following language: English 

2(B)21. Offers must remain valid for 120 (One Hundred Twenty) days after the date of opening of 
Bid. 

2(B)25.1 Clarifications may be requested on-line till 17.00 Hrs. of 04.11.2026 

2(B)30 The tender will be opened on following date and time: Dt.11.30 Hrs. of 07.11.2026 



-21- 
 

 
 

 

SECTION –2 (D) 
 

LETTER FOR SUBMISSION OF TENDER 

[To be filled in by the Bidder] 
 

 
Ref. No.  /Dated  

 
To 

The Additional Chief Engineer, 
P.H. Division, BHABANIPATANA, 
Dist. Kalahandi, Odisha. 

Sub: Tender for the Work – Improvement of  Sewerage system to Government 
School and Government Mahavidyalaya in Kesinga NAC”. 

Ref: Identification No. SEPHD-BHPT– 52 of 2026-27/ Dt. 22.10.2026 
published in the website www.tendersorissa.gov.in. 

 
Dear Sir, 

With reference to the above, we are to inform you that in response to your above referred TCN, we 

have downloaded the Detailed Tender Call Notice (DTCN) Part-I & II and that after having thoroughly examined the 

same, we hereby tender for the work to execute the work within the stipulated time and in conformity with the 

relevant clauses of the DTCN along with all related statutory rules and regulations for the amounts as quoted in the 

accompanying BOQ. 

2) I/We have studied, acquainted and satisfied ourselves with the site and its working conditions for the 
successful and timely completion of the work. 

3) I/We are submitting herewith Bar Chart to complete the work in time. 

4) Our offer is unconditional and is in conformity with the requirements of the DTCN. We understand 
that any additional condition put by us in the tender shall make our tender liable for rejection. 

5) I/We understood that you are not bound to assign any reason in case of rejection of our tender. 

6) I/We agree to keep our offer open for a minimum of 120 (One Hundred Twenty) days from the 
date of opening of the Bid. Further extension of validity will be our prerogative. 

Should this tender be accepted, we hereby agree to abide by and fulfil all the terms and provisions 
of this Detailed Tender Call Notice (DTCN). 

 

Thanking you.  
Yours faithfully, 

 
Name and Signature 

of the authorised signatory 
along with seal and address of the farm. 
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SECTION-2 (E) 

TENDER DECLARATION 
[To be filled in by the tenderer] 

 
I/We hereby tender for the execution for the Governor of Odisha of the work specified in the 

enclosed memorandum at the rates given in the price bid and will complete the said work in all respects within the 

period as specified in the Detailed Tender Call Notice and in accordance with the specifications, designs and drawings 

and other documents referred to therein, which shall have to be approved by the Public Health Engineering 

Department (PHED), Odisha, and such other written instructions as may be given by the PHED, Odisha from time to 

time for duly carrying out of the said works and with such materials as are provided for in accordance with the 

conditions and special conditions hereto attached. I/We have inspected the work site and studied its conditions, labour, 

materials and have understood the tender implications fully. 

 
Should this tender be accepted I/We hereby agree to abide by and fulfil all the terms and provisions 

of the said conditions and special conditions of the contract annexed hereto or in default thereof to forfeit and pay to 

the Governor of Odisha the sums of money mentioned in the said conditions and in the event of such default the 

transaction effected by this tender shall cease and determine. 

 
 
 
 

Signature of Tenderer / 
Contractor 

(Seal) 
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SECTION-2 (F) 

LETTER OF ACCEPTANCE OF TENDER 
(To be filled in by Additional Chief Engineer, P.H. Division, BHABANIPATANA) 

 

 
The above tender is hereby accepted by me on behalf of the Governor of Odisha. 

 
 
 
 
 
 

 
Additional Chief Engineer, 

P.H. Division, BHABANIPATANA 
Signed on behalf of the 
Governor of Odisha 
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SECTION-2 (G) 

 
MEMORANDUM 

(To be filled in by the contractor during signing of Agreement) 

 
 
 
 
1. 

 
 
 
Name of the work 

 Improvement of  Sewerage system to 
Government School and Government 
Mahavidyalaya in Kesinga NAC. 

 
2. 

 
Approximate Cost 

 
: Rs. 16.23 Lakh 

 
3. 

 
Accepted tender Value 

 
: 

 

 
 Lakh 

 
4. 

 
Earnest Money Deposit 

 
: 

 

 
 

5. 
Initial Security Deposit 
(@ 2% of the accepted tender 
Amount including earnest money). 

: Lakh 

 
6. 

Percentage to be deducted from each Bill 
as security deposit 

 
: 

 
@5 (Five)% 

 
7. 

Time allotted for completion of the work 
(from the date of written order to 
commence) 

 
: 2 (Two) Calander Months 

8. Date of written order to commence. : 
 

9. Total number of items of work tendered 
for (as per schedule attached hereto). 

: 
 

 
 
 
 

Signature of Tenderer / Contractor 
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SECTION –3 

INFORMATION REGARDING TENDERER 
(To be filled in by the Tenderer) 

 

 
A. In case of individuals: 

 
i. Name of Tenderer : 

 
ii. Whether his business is registered : 

 
iii. Date of commencement of business : 

 
iv. Whether he pays income tax each year. : 

If yes, furnish particulars. 
 

B. In case of Partnership Firm : 
 

i. Names of Partners : 
 

ii. Whether partnership is registered. : 

iii. Date of establishment of the firm. : 

In case, income tax is paid by each 
Partner, the details to be furnished. : 

 
C. In case of limited Liability Company : 

 
i. Amount of paid up capital. : 

 
ii. Names of Directors. : 

 
Date of registration of the 

Company. : 
 

iv. Copies of the last three year’s balance 
sheets of the Company. : 

 
 
 

Signature of the Tenderer 
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SECTION-4 

DECLARATION BY THE TENDERER 
 

 
1. I have visited the site and have fully been acquainted myself with the local situation 

regarding materials, labour and the factors pertaining to the work before submitting the 
tender. 

 
2. I have carefully studied the conditions of the contract, specification and other documents 

of this work and I agree to execute the same accordingly. 
 

3. I solemnly pledge that I shall be sincere in discharging my duties as responsible contractor 
and complete the work within the prescribed time limit. I shall submit detailed construction 
programme with target dates for various items and stages of work keeping in view the 
time limit and shall accordingly arrange for necessary labours, materials, and equipments 
etc., punctually. In case there are deviations from the construction programme, I shall 
abide by the decision of the Engineer-in-charge for revision of the programme and shall 
arrange for labour, materials, equipments etc 

 
4. I shall follow all rules and regulations of the state in force with regard to engagement of 

labour for the work. 
 

5. The documents furnished with the tender are correct to the best of my knowledge and 
belief and if any information found to be incorrect in future, the Department has the liberty 
to take any action as deemed fit. 

 
 
 
 
 

Signature of the Tenderer 
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SECTION – 5 
 

FORM OF AGREEMENT 

This contract made the ……………………day of .................................. to 
…………………………….. between the Governor of Odisha acting through (designation) 
Ministry of ……………………. Department of ........................... Government of Odisha (address) 
(name and address of employer) (hereinafter called “the employer” and 
…………………………………………………………………………………………………………………………… 
(name and address of contractor ) (hereinafter called “the Contractor”) of the other 
party). 

 
WHEREAS the Employer is desirous that the contractor executes. 

 
……………………………………………………………………….…………..………………………………………… 
…………………………………….………………………………………………………..……………………………… 
………………………… (Name and identification number of contract) (hereinafter called “the 
Works”) and the employer has accepted the Bid by the contractor for the execution and 
completion of such works and the remedying of any defects therein, at a contract price 
of Rs………………………………… 

 
NOW, THEREFORE IT IS HEREBY AGREED BETWEEN THE PARTIES AS FOLLOWS: 

 
1. In this contract, words and expressions shall assume the same meanings as 

are respectively assigned to them in the conditions of Contract hereinafter 
referred to and they shall be deemed to form and be read and construed as 
part of the Agreement. 

2. In consideration of the payments to be made by the employer to the 
contractor as hereinafter mentioned, the contractor hereby covenants with the 
Employer to execute and complete the works and remedy the defects therein 
in conformity in all aspects with the provision of the contract. 

3. The Employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and in remedying the defects wherein 
the contract price or such other sum as may become payable under the 
provisions of the contract at the times and in the manner prescribed by the 
Contract. 

4. The following documents shall be deemed to form and be read and construed 
as part of this contract, viz: 

 
i) Letter of acceptance 
ii) Notice to proceed with the works 
iii) Contractor’s bid 
iv) Bidding data 
v) General conditions of contract (including special conditions of 

contract) 
vi) Specifications 
vii) Drawings 
viii) Bill of quantities 
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ix) Any other documents listed in the contract data as forming part of 
the contract. 

x) Drawing and design of structure(s) or part thereof submitted by the 
tenderer and duly approved by the competent authority after this 
Agreement. 

 
IN WITNESS WHEREOF the parties have caused this contract to be executed the day and 
year first before written. 

 
Binding signature of employer signed by…………………………………… 

(for and on behalf of the Governor of Odisha) 
 
 
 

Binding signature of Contractor signed by…………………………………(for and 
on behalf of …………………………..duly authorised vide Resolution No………………… 
dated…………………. of the Board of Directors of ............................................................ ) 

 
 
 

In the presence of 
(Witnesses) 

 
1. 

 
 
 
 

2. 
 
 
 
 
 

Contractor Executive Engineer 
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SECTION-6 

 
CONDITIONS OF CONTRACT 

6.1.   Decision of Executive Engineer is Final: 
The party whose tender is accepted hereinafter called the contractor is to 
provide everything of every sort and kind (with the exceptions noted in the 
schedule attached) which may be necessary and requisite for the due and 
proper execution of the several works included in the contract according to the 
true intent and meaning of the drawings and specification taken together, which 
are to be signed by The Superintending Engineer, P.H. Division, Bhabanipatana , 
herein after called the Executive Engineer and the contractor whether the same 
may or may not be particularly described in the specification or shown on the 
drawing provided that the same are reasonably and obviously to be inferred 
there from and in case of any discrepancy between the drawings and the 
specifications the Executive Engineer is to decide which shall be followed. 

 
6.2    Amendment of Errors during Progress of Work: 

The contractor is to set out the whole of the works in conjunction with an officer 
to be deputed by the Executive Engineer and during the progress of the works to 
amend on the requisition of the Executive Engineer any errors which may arise 
therein and provide all the necessary labour and materials for doing. The 
contractor is to provide all plant labour and materials (with the exception noted 
in Schedule), which may be necessary and requisite for the works. All materials 
and workmanship are to be the best of their respective kinds. The contractor is 
to leave the works in all respects clean and perfect at the completion thereof. 

6.3. Fair Wage Clause: 
The contractor shall not employ for the purpose of this contract any person who 
is below the age of fourteen years, and shall pay to each labourer, for the work 
done by such labourer, fair wages. Fair wages means wages whether for time or 
piecework, prescribed by the State P.W.D. provided that where higher rates 
have been prescribed under the minimum wages Act, 1948, wages at such 
higher rates should constitute fair wages. 
The Executive Engineer shall have the right to enquire into and to decide any 
complaint alleging that the wages paid by the contractor to any labourer for the 
work done by such labourer is less than the wages paid for similar work in the 
neighbourhood. 

The Officer-in-charge of the work shall have the right to decide whether any 
labourer employed by the contractor is below the age of fourteen years and to 
refuse to allow any labourer whom he decides to be below the age of fourteen 
years, to be employed by the contractor. 

 
 

6.4. Approved Drawings & Specification of Site with Contractors Agent: 
Complete copies of the drawing and specifications signed by the Executive 
Engineer and the same or copies thereof are to be kept with the works in-charge 
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of the contractor's agent which is to be constantly kept on the ground by the 
contractor and to whom instructions can be given by the Executive Engineer. 

6.5. Work not to be Sublet: 
The work should not be sublet. During execution of work if it is found that the 
work/ part of the work is sublet, the Executive Engineer may there upon by 
notice in writing, rescind the contract and the Security Deposit of the 
Contractor shall thereupon stand forfeited and be absolutely at the 
disposal of Government. In addition, the contractors shall not be entitled to 
recover or be paid for any work thereafter actually performed under the 
contract. 

6.6. Deviation from Approved Drawing and Specifications: 
The contractor is not to vary or deviate from the drawings or specifications or 
execute any extra work of any kind whatsoever unless upon the authority of the 
Executive Engineer to be sufficiently shown by any order in writing, by any plan 
or drawing expressly given and signed by him as an extra or variation or by any 
subsequent written approval signed by him. In case of daily labour all vouchers 
for the same are to be delivered to the Executive Engineer or the Officer-in- 
Charge at least during the week following that in which the work may have been 
done and no day work shall be allowed unless authorised by the Executive 
Engineer and no such authority shall be given if the work is capable of being 
measured and being paid for at an agreed rate. 

6.7. Rate for Extra Work. 
Any authority given by the Executive Engineer, for any alterations or additions in 
or to the works, is not to vitiate contract. But all additions omissions or 
variations made to the approved design & drawing or to the item-wise indicative 
quantities of the work, reflected at Section-08 (Scope of work) of the 
DTCN, in carrying out the works are to be measured and valued and certified 
by the Executive Engineer, and shall be added to or deducted from the amount 
of the contract, as the case may be at the rates, in accordance with the 
sanctioned schedule of rates, in force at the time, when the particular item of 
work was commenced. In those cases in which rates do not exist, the 
Engineer-in-Chief (P.H.), Odisha, Bhubaneswar will fix the rates to be 
paid and his decision shall be final. 

6.8. Extension of Time: 
If the contractor shall desire an extension of time for completion of the work on 
the ground of his having been come across with unavoidable hindrance in its 
execution or any other grounds he shall apply in writing to Executive Engineer 
within 30 days of the date of the hindrance on account of which he desires such 
extension as aforesaid and the authority shall if in his opinion (which shall be 
final) as reasonable ground be shown thereof authorized such extension of time 
if any, as may in his opinion, be necessary or proper. The authority shall at the 
same time inform the contractor whether the authority claims compensation for 
delay, in case there is any delay in execution due to non-availability of stock 
materials or land or rise in cost of materials and labour or any reason 
whatsoever beyond the control of authority, the contractor is bound to execute 
the work as per the terms and rates in the contract and no monetary claim on 
such account will be acceptable to the authority but extension of time, 
proportionate to the delay in execution may be granted by the authority 
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considering the merit of the case. The competent authority reserves the right to 
take any expert advice of any Committee/ Secretary/ Legal Advisor while 
considering the application of the contractor for extension of time and can 
impose any condition which shall be binding on the contractor. 

6.9. Works & Materials at Site to be Property of Government of Odisha. 
All works and materials brought and left at site by the contractor or by his 
orders for the purpose of forming part of the works are to be considered to be 
the property of the Governor of Odisha and the same are not to be removed 
or taken away by the contractor or any other person without the specific 
permission in writing of the Executive Engineer but the Governor of Odisha will 
not be liable for any loss or damage which may happen to or in respect of any 
such work or materials either by the same being lost or stolen or injured by 
weather or otherwise. 

6.10. Supply of Materials: 
The contractor shall at his own expense provide all materials required for the 
work. The materials supplied by the contractor shall conform to relevant latest 
editions of the specification and codes of practices of the Bureau of Indian 
Standards or in their absence to other specifications as may be specified by the 
Engineer-in-charge. The contractor shall furnish necessary certificates in 
support of the quality of the materials as may be required by the Engineer-in- 
charge. 

The Engineer-in-charge shall have absolute authority to test the quality of 
materials at any time through any reputed laboratory at the cost of contractor. 
The contractor shall not be eligible for any claim or compensation either arising 
out of any delay in the work or due to any corrective measures required to be 
taken on account of and as a result of testing of materials. 

The Executive Engineer has full power for removal from the premises of all 
materials which, in his opinion, are not in accordance with the specification and 
in case of default, the Executive Engineer is to be at liberty to sell such materials 
and to employ other persons to remove the same without being answerable or 
accountable for any loss or damage that may happen or arise to such materials. 
The Executive Engineer is also to have full power to require other proper 
materials to be substituted and in case of default, the Executive Engineer may 
cause the same to be supplied and all costs which may attend such removal and 
substitution are to be borne by the contractor and may be recovered from the 
sale proceeds of such rejected materials when necessary, the balance, if any, 
being kept in deposit in the contractor’s favour. 

 

 
6.10.1 The successful bidder is to purchase materials necessary for execution 

of work contract from local SSI units & MS Enterprises having valid 
rate contract & ISI mark. 

 
6.11. Execution with Defective Workmanship & Improper Materials. 

If in the opinion of the Executive Engineer any of the works have been executed 
with improper materials or defective workmanship, the contractor is then 
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required by the Executive Engineer forthwith to re-execute the same and to 
substitute proper materials and workmanship and in case of default of the 
contractor in so doing within a week, the Executive Engineer is to have full power 
to employ other agency to re-execute the work and the cost thereof shall be 
borne by the contractor. 

 
6.12. Rectification of Defects within Guarantee Period: 

Any defects, shrinkage or other faults which may appear within 12 (twelve) 
months from the completion of the work arising out of defective or improper 
materials or workmanship are upon the direction of the Executive Engineer to be 
amended and made good by the contractor at his own cost unless the Executive 
Engineer for reasons to be recorded in writing shall decide that they ought to be 
paid for and in case of default, the Governor of Odisha may recover from the 
contractor the cost of making good the works. 

6.13. Responsibility of the Contractor during Execution of Work: 
From the commencement of the works to the completion of the same they are 
to be under the contractor’s charge. The contractor is to be held responsible for 
and to make good all injuries, damages and repairs occasioned or rendered 
necessary to the same by fire or other causes and they are to hold the Governor 
of Odisha harmless from any claims for injuries to persons or for structural 
damage to property happening from any neglect, default, want of proper care or 
misconduct on the part of the contractor or of any one of his employees during 
the execution of the works. 

6.14. Execution of Works in the Site by Other Workmen: 
The Executive Engineer is to have full powers to send workmen upon the 
premises to execute fittings and other works not included in the contract for 
whose operations the contractor is to afford every reasonable facility during 
ordinary working hours provided that such operations shall be carried on in such 
a manner as not to impede the progress of the work included in the contract but 
the contractor is not to be responsible for any damage which may happen to or 
be occasioned by any such fittings or other works. 

6.15. Time Control: 
(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and 

No.8310 dtd.17.05.2006) 
a) Progress of work and Re-scheduling programme. 
i) The Additional Chief Engineer / Engineer-in-Charge shall issue the letter of 

acceptance to the successful contractor. The issue of the letter of 
acceptance shall be treated as closure of the Bid process and 
commencement of the contract. 

ii) Within 15 days of issue of the letter of acceptance, the contractor shall 
submit to the Engineer-in-Charge for approval a Programme showing the 
general methods, arrangements, and timing for all the activities in the 
Works along with monthly cash flow forecast. 

iii) To ensure good progress during the execution of the work the contractors 
shall be bound in all cases in which the time allowed for any work exceeds 
one month to complete, 1/4th of the whole time allowed under the contract 
has elapsed, ½ of the whole of the work before ½ of the whole time 
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allowed under the contract has elapsed, 3/4th of the whole of the work 
before 3/4th of the whole time allowed under the contract has elapsed. 

iv) If at any time it should appear to the Engineer-in-Charge that the actual 
process of the work does not conform to the programme to which consent 
has been given the Contractor shall produce, at the request of the 
Engineer-in-Charge, a revised programme showing the modifications to 
such programme necessary to ensure completion of the works within the 
time for completion. If the contractor does not submit an updated 
Programme within this period, the Engineer-in-Charge may withhold the 
amount of 1% of the contract value from the next payment certificate and 
continue to withhold this amount until the next payment after the date on 
which the overdue Programme has been submitted. 

v) An update of the Programme shall be a programme showing the actual 
progress achieved on each activity and the effect of the progress achieved 
on the timing of the remaining work including any changes to the sequence 
of the activities. 

vi) The Engineer-in-Charge’s approval of the Programme shall not alter the 
Contractor’s obligations. The Contractor may revise the Programme and 
submit it to the Engineer-in-Charge again at any time. A revised 
Programme is to show the effect of Variations and Compensation Events. 

 
b) Extension of the Completion Date. 
i) The time allowed for execution of the works as specified in the Contract 

data shall be the essence of the Contract. The execution of the works shall 
commence from the 15th day or such time period as mentioned in letter of 
Award after the date on which the Engineer-in-Charge issues written orders 
to commence the work or from the date of handing over of the site 
whichever is later. If the Contractor commits default in commencing the 
execution of the work as aforesaid, Government shall without prejudice to 
any other right or remedy available in law, be at liberty to forfeit the 
earnest money & performance guarantee / Security deposit absolutely. 

ii) The Contractor shall submit the Time & Progress Chart for each milestone 
Quarter wise indicating each month and get it approved by the Department. 
The Chart shall be prepared in direct relation to the time stated in the 
Contract documents for completion of items of the works. It shall indicate 
the forecast of the dates of commencement and completion of various 
trades of sections of the work and may be amended as necessary by 
agreement between the Engineer-in- Charge and the Contractor within the 
limitations of time imposed in the contract documents, and further to 
ensure good progress during the execution of the work, the contractor shall 
in all cases in which the time allowed for any work, exceeds one month 
(save for special jobs for which a separate programme has been agreed 
upon) complete the work as per milestone given in contract data. 

iii) In case of delay occurred due to any of the reasons mentioned below, the 
Contractor shall immediately give notice thereof in writing to the Engineer- 
in-Charge but shall nevertheless use constantly his best endeavours to 
prevent or make good the delay and shall do all that may be reasonably 
required to the satisfaction of the Engineer-in-Charge to proceed with the 
works. 
(1) Force majeure, or 
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(2) Abnormally bad weather, or 
(3) Serious loss or damage by fire, or 
(4) Civil commotion, local commotion of workmen, strike or lockout 

affecting any of the trades employed on the work, or. 
(5) Delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the 
Contract. 

(6) In case a Variation is issued which makes it impossible for 
Completion to be achieved by the Intended Completion Date without 
the Contractor taking steps to accelerate the remaining work and 
which would cause the Contractor to incur additional cost, or 

(7) Any other cause, which, in the absolute discretion of the authority 
mentioned, in Contract data is beyond the Contractors control. 

iv) Request for reschedule and extension of time, to be eligible for 
consideration, shall be made by the Contractor in writing within fourteen 
(14) days of the happening of the event causing delay. The Contractor may 
also, if practicable, indicate in such a request the period for which extension 
is desired. 

v) In any such case a fair and reasonable extension of time for completion of 
work may be given. Such extension shall be communicated to the 
Contractor by the Engineer-in-Charge in writing, within 3 months of the 
date of receipt of such request. Non-application by the contractor for 
extension of time shall not be a bar for giving a fair and reasonable 
extension by the Engineer-in-Charge and this shall be binding on the 
contractor. 

c) Compensation for Delay 
If the contractor fails to maintain the required progress in terms of clause-2 
of P-1 Contract or to complete the work and clear the site on or before the 
contract or extended date of completion, he shall, without prejudice to any 
other right or remedy available under the law to the Government on 
account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below as the Executive Engineer 
(whose decision in writing shall be final and binding) may decide on 
the amount of tendered value of the work for every completed day / month 
(as applicable) that the progress remains below that specified in Clause-2 
of P-1 Contract or that the work remains incomplete. This will also apply to 
items or group of items for which a separate period of completion has been 
specified. Compensation @ 1.5% per month of for delay of work, delay to 
be completed on per Day basis. Provided always that the total amount of 
compensation for delay to be paid under this condition shall not exceed 
10% of the Tendered Value of work or to the Tendered Value of the item or 
group of items of work for which a separate period of completion is 
originally given. The amount of compensation may be adjusted or set-off 
against any sum payable to the Contractor under this or any other contract 
with the Government. In case, the contractor does not achieve a particular 
milestone mentioned in contract data, or the rescheduled milestone(s) in 
terms of Clause-2.5, the amount shown against that milestone shall be 
withheld, to be adjusted against the compensation levied at the final grant 
of extension of time. Withholding of this amount on failure to achieve a 
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milestone shall be automatic without any notice to the contractor. However, 
if the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor 
fails to make up for the delay in subsequent milestone(s), amount 
mentioned against each milestone missed subsequently also shall be 
withheld. However, no interest whatsoever shall be payable on such 
withheld amount. 

d) Bonus for early completion 
For availing incentive clause in any project which is completed before the 
stipulated date of completion, subject to other stipulations it is mandatory 
on the part of the concerned Executive Engineer to report the actual date of 
completion of the project as soon as possible through fax or e-mail so that 
the report is received within 7 days of such completion by the concerned 
Executive Engineer ,Additional Chief Engineer, Chief Engineer & the 
Administrative Department. The incentive for timely, completion should be 
on a graduated scale of one percent to 05 percent of the contract value. 
Assessment of incentives may be worked out for earlier completion of work 
in all respect in the following scale. 
Before 30 % of contract period = 5 % of Contract Value 
Before 20 to 30 % of contract period = 4 % of Contract Value 
Before 10 to 20 % of contract period = 3 % of Contract Value 
Before 5 to 10 % of contract period = 2 % of Contract Value 
Before 5% of contract period =  1 % of Contract Value 
(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by 
inclusion vide O.M. No.5288 dt.04.05.2016) 

e) Management Meetings 
i) Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of management meetings shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

ii) The Engineer shall record the business of management meetings and is to 
provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the 
meeting. 

 
f) Rescission of Contract: 

To rescind the contract (of which rescission notice in writing to the 
contractor under the hand of the Executive Engineer shall be conclusive 
evidence), 20% of the value of leftover work will be realized from the 
contractor as penalty. 
(Amendment as per letter No.10639 dt.27.05.2005 of Works 
Department, Odisha) 

 
 

6.16. Circumstances for Rescission of Contract: 
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If the contractor shall become bankrupt or compound with or make any 
assignment for the benefit of his creditors or shall suspend or delay the 
performance of his part of the contract (except on account of cause mentioned 
in Clause 6.15 or in consequence of not having proper instructions for which 
the contractor shall have duly applied) the Executive Engineer may give to the 
contractor or his assignee or trustee as the case may be notice requiring the 
works to be proceeded with and in case of default on the part of the contractor 
for a period of seven days, it shall be lawful for the Executive Engineer to rescind 
the contract, if necessary, and to enter upon and take possession of the work 
and to employ any other person to carry on and complete the same and to 
authorise him or them to use the plant, materials and property of the contractor 
upon the works and the costs and the charge incurred in any way in carrying on 
and completing the said works are to be paid to the Executive Engineer by the 
contractor or may be set off by the Executive Engineer against any money due or 
to become due to contractor. If the assignee or trustee of the Contractor 
proceeds with the work, the conditions of this contract shall be binding upon the 
said assignee or trustee. 

6.17. Payment Certificate. 
A Certificate of the Executive Engineer or an award of the refer hereinafter 
referred to as the case may be showing the final balance due or payable to the 
contractor is to be conclusive evidence of the works having been duly completed 
and that the contractor is entitled to receive payment of the final balance, but 
without prejudice to the liability of the contractor under the provisions of 
Clause-6.11. 

6.18. The Executive Engineer shall make payment of work in full or part thereof those 
shall have been certified, subject to availability of Letter of Credit (LoC). 

6.19 Price Adjustment (vide Works Department Office Memorandum No.15847/W 
Dt.19.11.2019) 
1. Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following 
principles and procedures and as per formula given in following Paras. 

(a) The price adjustment shall apply for the work done from the start date given 
in the contract data up to end of the initial intended completion date or 
extensions granted by the Engineer and shall not apply to the work carried 
out beyond the stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the 
formula given in following Paras. 

(c) Following expressions and meanings are assigned to the work done during 
each month: 

R= Total value of work done during the month. It would include the 
amount of secured advance granted, if any, during the month, less the 
amount of secured advance recovered, if any during the month. It will 
exclude value for works executed for extra items under variations. 

2. To the extent that full compensation for any rise or fall in costs to the 
contractor is not covered by the provisions of this or other clauses in the 
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contract, the unit rates and prices included in the contract shall be deemed 
to include amounts to cover the contingency of such other rise or fall in costs 

The formula (e) for adjustment of prices are: 

19(a) (i): Adjustment of Other Materials Component 

Price adjustment for increase or decrease in cost of local materials other 
than cement, steel, bitumen, pipe and POL procured by the contractor shall 
be paid in accordance with the following formula: 

VM  = 0.85 x Pm/100 X R x (M1- M0)/M0 

VM = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local materials other than 
cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on 28 days 
preceding the date of opening of Bids, as published by the Ministry 
of Commerce and Industry, Government of India, New Delhi. 

M1 = The all India wholesale price index (all commodities) for the month 
under consideration as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

Pm = Percentage of local material component (other than cement, steel, 
bitumen and POL) of the work. 

19(a)(ii): Adjustment for Cement Component 

Price adjustment for increase or decrease in the cost of cement procured 
by the contractor shall be paid in accordance with the following formula: 

Vc =  0.85 x Pc/100 x R x (C1- C0)/C0 

Vc = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for cement 

C0 = The all India wholesale price index for Ordinary Portland Cement 
(OPC) on 28 days preceding the date of opening of Bids as published 
by the Ministry of Commerce and Industry, Government of India, 
New Delhi. 

C1= The all India wholesale price index for Ordinary Portland Cement 
(OPC) for the month under consideration as published by the 
Ministry of Commerce and Industry, Government of India, New 
Delhi. 

Pc =  Percentage of Cement Component of the Work. 

19(a)(iii): Adjustment for Steel Component 

Price adjustment for increase or decrease in the cost of steel procured by 
the contractor shall be paid in accordance with the following formula: 

Vs =  0.85 x Ps/100 x R x (S1- S0)/S0 

Vs = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel. 



-38- 
 

S0 = The all India wholesale price index for steel (Mild Steel long 
products) on 28 days preceding the date of opening of Bids as 
published by the Ministry of Commerce and Industry, Government of 
India, New Delhi 

S1= The all India wholesale price index for steel (Mild Steel long 
products) for the month under consideration as published by the 
Ministry of Commerce and Industry, Government of India, New 
Delhi. 

Ps =  Percentage of steel component of the work 

Note: For the application of this clause, index of (Mild Steel long 
products) has been chosen to represent steel group. 

19(a)(iv): Adjustment of Bitumen Component 

Price adjustment for increase or decrease in the cost of bitumen shall be 
paid in accordance with the following formula: 

Vb = 0.85 x Pb/100 x R x (B1- B0)/B0 

Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rate for bitumen. 

B0 = The official retail price of bulk bitumen at the IOCL/ BPCL depot at 
nearest center on the day 28 days prior to date of opening of Bids. 

B1 = The official retail price of bulk bitumen at IOCL/ BPCL depot at 
nearest center for the 15th day of the month under consideration. 

Pb = Percentage of bitumen component of the work 
 
 

 
19(a)(v): Adjustment towards differential cost of Pipes. 

Price adjustment for increase or decrease in the cost of pipe shall be paid 
in accordance with the following formula: 

Vpi =  0.85 x Ppi/100 x R x (Pi1-Pi0)/Pi0 

Vpi = Differential cost of pipe i.e. amount of increase or decrease in 
rupees to be paid or recovered during the month under 
consideration. 

Ppi =  Percentage of pipe component of the work 

Pi1 = All India Whole sale price index of pipe for the period under 
consideration as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

Pi0 = All India Whole sale price index of pipe on 28 days preceding the 
date of opening of Bids as published by the Ministry of Commerce 
and Industry, Government of India, New Delhi. 

19(b): Adjustment of Labour Component 

Price adjustment for increase or decrease in the cost due to labour shall be 
paid in accordance with the fallowing formula: 
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VL =  0.85 x Pl/100 x R x (L1- L0)/L0 

VL = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local labour. 

L0=  The minimum wages for unskilled labour as Notified by Government 
of Odisha as prevailed on the last stipulated date of receipt of tender 
including extension, if any. 

L1 =  The minimum wages for unskilled labour as Notified by Government 
of Odisha as prevailed on the last date of the Month previous to the 
one under consideration. 

Pl =  Percentage of labour component of the work. 

19(c) : Adjustment o f POL (fuel and lubricant) Component 

Price adjustment for increase or decrease in cost POL (fuel and lubricant) 
shall be paid in accordance with the following formula: 

Vf =  0.85 x Pf/100 x R x (F1- F0)/F0 

Vf = Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for fuel and lubricants. 

F0 = The official retail price of High-Speed Diesel (HSD) at the existing 
consumer pumps of IOCL/ BPCL/ HPCL at nearest center on the day 
28 days prior to the date of opening of Bids. 

F1 = The official retail price of HSD at the existing consumer pumps of 
IOCL/ BPCL/ HPCL at nearest center for the 15th day of the month 
under consideration . 

Pf =  Percentage of fuel and lubricants component of the work 

Note: For the application of this clause, the price of High-Speed 
Diesel oil has been chosen to represent fuel and lubricants 
group. 

19(d): Adjustment for Plant and Machinery Spares Component 

(vi)  Price adjustment for increase or decrease in the cost of plant and 
machinery spares procured by the Contractor shall be paid in accordance 
with the following formula: 

Vp-   0.85 x Pp/100 x R x (P1-P0)/P0 

Vp- Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for plant and machinery 
spares. 

P0-  The all India wholesale price index for manufacture of machinery for 
mining, quarrying and construction on 28 days preceding the date of 
opening of Bids as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

P1-  The all India wholesale price index for manufacture of machinery for 
mining, quarrying and construction for the month under 
consideration as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 
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Pp- Percentage of plant and machinery spares component of the work. 

Note: For the application of this clause, index of manufacturing of 
machinery for mining, quarrying and construction has been 
chosen to represent the Plant and machinery Spares group. 

Regarding wholesale price Index (WPI) for appropriate commodity for 
payment of price adjustment, due to change of base year of WPI from 1993- 94 
to 2004-05 & 2011-12, it is observed that, the commodity 'Bars and Rod', 
'Cement', 'Heavy machinery and parts' included in the list of WPI 1993-94 series 
are not mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the 
following items in the WPI 2004-05 & 2011-12 series shall be considered 
corresponding to items in WPI 1993-94 series: 

 

Sl. 
No. 

Item in WPI 1993- 
94 series 

Item in WPI 2004- 
05 series 

Item in WPI 2011-12 
series 

1. Cement Grey Cement Ordinary Port land cement 

2. Bars & rods Rebars Mild steel long products 

3. Heavy Machinery & 
parts 

Construction 
Machinery 

Manufacture of machinery for 
mining, quarrying & 

construction. 

 

 
19(e): APPLICATION OF ESCALATION CLAUSE: 

The contractor shall for the purpose of availing reimbursement/refund of 
differential cost of steel, bitumen, cement, pipe, POL and wages, keep such books 
of account and other documents as are necessary to show that the amount of 
increase claimed or reduction available and shall allow inspection of the same by a 
duly authorized representative of Government and further, shall at the request of 
the Engineer-in-Charge, furnish documents to be verified in such a manner as the 
Engineer-in-Charge may require any document and information kept The 
contractor shall within a reasonable time of 15 days of his becoming aware of any 
alteration in the price of such material, wages of Labour and/or price of POL give 
notice thereof to the Engineer-in-Charge stating that the same is given pursuant 
to this condition along with information relating to there to which he may be in a 
position to supply. 

Percentage Table 
 

Sl. 
No. 

Category of works % Component (cost wise) 
Labour 

(Pl) 
P.O.L 
(Pf) 

Steel (Ps)+ Cement 
(Pc)+ Bitumen (Pb) 

+ Pipes (Ppi) + Plant & 
Machinery Spare 

& Component (Pp) + 
Other Materials* 

1. R&B works 
(% of 

component) 

Road works 5 5 90 
Bridge works 5 5 90 

Building works 5 5 90 
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2. Irrigation 

works (% of 
component) 

Structural work 5 5 90 

Earth, Canal & 
Embankment work 

5 5 90 

3. P.H. Work Structural work 5 5 90 
Pipeline work 5 5 Pipe – 70% 

* Machinery + Other 
material -20% 

Sewer line 5 5 Pipe – 70% 
* Machinery + Other 

material -20% 
* 

 
Note: Further break up may be worked out considering the consumption of Cement. 

Steel, Bitumen, pipe and Plant & Machinery Spare Component in the concerned 
works and shall be provided in the bid document in shape of "Schedule of 
Adjustment Data" as an "Appendix to Bid". (enclosed herewith). 

 
 
 

 
Appendix to Bid 

Schedule of Adjustment Data 

[For all works, adjustment factor for Labour and POL shall be considered @ 5% each. 
Steel, Cement, Pipes, other Materials and Machinery shall contribute to 90% of Price 
Adjustment and shall be calculated for each work separately during preparation of 
estimate, shall be approved by the authority during technical sanction as a "Schedule of 
Adjustment Data" and shall form part of the Bid Document] 

 

Cl. No-31 of 
F2/P1 

Contracts 
Sl. No. 

Index 
description 

Source of index Base 
value* 

Base 
Date* 

Weightage 
of Item** 

31 (a)(i) Other 
Materials 

All India Whole sale price 
index (all commodities) as 
published by the Office of 

   

  the Economic Advisor to the 
  Govt. of lndia, Ministry of 
  Commerce and lndustry. 

31 (a)(ii) Cement All India Whole sale price 
index for Cement (Ordinary 
Portland Cement) as 
published by the Office of 
the Economic Advisor to the 
Govt. of lndia, Ministry of 
Commerce and industry. 
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31 (a)(iii) Steel All India Whole sale price 
index for Steel (Mild Steel- 
Long Products) as 
published by the Office of 
the Economic Advisor to 
the Govt. of lndia, Ministry 
of Commerce and 
industry. 

   

31 (a)(iv) Bitumen 
(VG-30) 

Official retail price of bulk 
bitumen at the nearest 
IOC/HPCL Depot. 

   

31 (a)(v) Pipes All India Whole sale price 
index for the type of pipe 
under consideration, as 
published by the Office of 
the Economic Advisor to 
the Govt. of lndia, Ministry 
of Commerce and 
industry. 

   

31 (b) Labour Minimum Wage notified by 
the    Labour    and 
Employee’s State 
Insurance Department of 
Government  of  Odisha, 
India. 

  5% 

31 (c) POL Official retail price of HSD at 
nearest IOCL/ HPCL/ BPCL 
Consumer Pump Depot. 

  5% 

31 (d) Plant and 
Machinery 

All India Whole sale price 
index for Manufacture of 
Machinery for Mining, 
Quarrying and Construction 
as published by the Office of 
the Economic Advisor to the 
Govt. of lndia, Ministry of 
Commerce and industry. 

   

Total :   100% 
* Values to be filled up at the time of drawl of contract. 
** Values to be filled up in the bid document. 

6.20. If at any time after the commencement of the work the Governor of Odisha shall 
for any reason whatsoever not require the whole thereof as specified in the 
tender to be carried out the Engineer-in-charge shall give notice in writing of the 
fact to the contractor who shall have no claim to any payment or compensation 
whatsoever on account of any profit or advantage, which he might have derived 
from execution of the work in full but which he did not derive in consequence of 
the full amount of the work not having been carried out, neither shall he have 
any claim for compensation  by reason of any alterations having been made in 



-43- 
 

the original specification, drawings, designs and instruction which shall involve 
any curtailment or increase of the work as originally contemplated. 

 
6.21. Defects Liability Period: 

The defect liability is 12 months from the date of formal taking over of the work 
by the Engineer-in-charge. 

6.22. Contractor Liable for Damage done & for Imperfection for 6 (six) 
months after Certificate: 
If the contractor or his work people or servants shall break, deface, injure or 
destroy any part of a building or structure in which they may be working or any 
building, road, fence, enclosure or grass land cultivated ground continue to the 
premises on which the work or any part of it is being executed or in any damage 
shall happen to the work while in progress from any cause whatsoever or any 
imperfection become apparent in it within six months from the date of the final 
certificate of its completion shall have been given by the Engineer-in-charge, as 
aforesaid, the contractor shall make the same good at his own expenses or in 
default the Engineer-in-charge may cause the same to be made good by other 
workman and deduct the expenses of which the certificate of the Engineer-in- 
charge shall be final from any sums that may be then or at any time thereafter 
may become due to the contractor or from his security or the proceeds of sale 
thereof or a sufficient portion thereof and the contractor shall be liable to pay of 
the expenses not so recovered by the Engineer-in-charge. 

 
6.23. Action where No Specification is mentioned: 

In the case of any class or items of works for which there is no such specification 
as mentioned in file, if such work shall be carried out in accordance with the 
detailed standard specification of Odisha, as followed by the State PWD and in 
the event of there being no specifications born in the said standard specification 
of Odisha for such items of work, then in such case the said item of work shall 
be carried out in all respects in accordance with the instructions and 
requirements of the Engineer-in-charge after obtaining approval from competent 
authority. 

6.24. Payment on Intermediate Certificate to be regarded as Advance and Bill 
to be submitted Monthly: 

A bill shall be submitted by the contractor each month on or before the date fixed 
by the Engineer-in-charge for all works executed in the previous month and the 
Engineer-in-charge and/or Assistant Engineer and/or Junior Engineer in 
immediate charge of the work shall take the requisite measurements for the 
purpose of having the same verified, and the claims for as admissible adjusted if 
possible before the expiry of ten days from the presentation of the bill. If the 
contractor does not submit the bill within the time fixed as aforesaid, the 
Engineer-in-charge and/or his Engineering subordinates shall measure up the 
said work in the presence of the contractor, whose counter signature to the 
measurement list will be sufficient warrant, and the Engineer-in-charge and/or 
Assistant Engineer and/or his Engineering subordinates shall prepare a bill from 
such list which shall be binding on the contractor in all respects. Payment shall 
be made to the contractor in all respects. 
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The Engineer-in-charge will deduct @5% (five percent) of the value of each 
running bill prepared and submitted by the contractor, if any, on account of 
works done, and such sum or sums to be held in deposit as a further security for 
the due performance of the condition of the contract provided always that the 
Executive Engineer may refuse to make such monthly payments if in his opinion, 
the progress of the work or the conduct of the contractor is not satisfactory or 
the contractor has in any other may done or neglect to do anything as to make it 
appear doubtful to the authority as to whether the works will be completed by 
the contractor in accordance with his contract, or has failed to comply with any 
instruction or order of Engineering personnel. All such interim payments from 
time to time shall be regarded as payments by way of advance against the final 
payment only and not as payments of work actually done and completed and 
shall not preclude the requirement of bad, unsound and imperfect or unskilful 
work to be removed and taken away and for reconstructed or re-erected, or be 
considered as an admission of the due performance of the contract, of any part 
thereof in any respect, or accrual of any claim not shall it conclude, determine or 
affect in any way the powers of Engineer-in-charge and/or Assistant Engineer 
and/or the Junior Engineer under these condition or any of them as to the final 
settlement of adjustment of the accounts or otherwise or in any other way vary 
or affect this contract. The contractor shall submit the final bill within one month 
of the date for completion of the work failing which the Engineer-in-charge or his 
authorized representatives in the presence of the contractor shall prepare the 
final bill. For recording final measurement of the work, the Engineer-in-charge or 
his authorized representative shall serve a notice upon the contractor stipulating 
therein the date fixed for recording such measurement. If the contractor fails to 
attend the recording of final measurement by the Engineer-in-charge or his 
authorized representative on the date as stipulated, the Engineer-in-charge may 
at his discretion get the measurements recorded ex-parte or fix up another date 
as per his own convenience. Such measurements and the total amount payable 
to the contractor as certified by the Engineer-in-charge shall be final and binding 
on all parties. 

6.25. Black Listing: 
A Contractor may be black listed as per amendment made to Appendix XXXIV 
to OPWD Code Vol.-II on rules for black listing of Contractors vide 
letter No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said 
amendment the Contractor may be blacklisted. 
a) Misbehavior/threatening of Departmental & supervisory officers during 

execution of work/tendering process. 
b) Involvement in any sort of tender fixing. 
c) Constant non-achievement of milestones on insufficient and imaginary 

grounds and non-adherence to quality specifications despite being pointed 
out. 

d) Persistent and intentional violation of important conditions of contract. 
e) Security consideration of the State i.e., any action that jeopardizes the 

security of the State. 
f) Submission of false/ fabricated / forged documents for consideration of a 

tender. 
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6.26. If more than one bid is quoted at same (Decimals upto two numbers will be 
taken for all practical purposes) less than the estimated cost, the tender 
accepting authority will finalize the tender through a transparent lottery system, 
where all bidders / their authorized representatives, the concerned Additional 
Chief Engineer and DAO will remain present. 

(As included in Appendix – IX, Clause – 36 of OPWD Code Vol.II vide Works 
Department letter No.12366/W dt.18.11.2013). 

6.27  If L1 bidder does not turn up for agreement after finalization of the tender, then 
he shall be debarred from participation in bidding for three years and action will 
be taken to blacklist the contractor. In that case, the L2 bidder, if fulfils, other 
required criteria would be called for drawing agreement for execution of work 
subject to the condition that L2 bidder negotiates at par with the rate quoted by 
the L1 bidder otherwise the tender will be cancelled. In case a contractor is black 
listed, it will be widely published and intimated to all Departments of Government 
and also to Government of India agencies working in the State. 
(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department 
letter No.12366/W dt.18.11.2013). 

6.28. Before acceptance of tender, the successful bidder will be required to submit a 
work programme and milestone basing on the financial achievement so as to 
complete the work within the stipulated time and in case of failure on the part of 
the agency to achieve the milestone liquidated damaged will be imposed. 
(As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works 
Department letter No.12366/W dt.18.11.2013). 

6.29. Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors: 
If the tender of the individual registered contractors belonging to Scheduled 
Caste and Scheduled Tribe is within 10% of the rate quoted by the lowest 
tenderer for any work, the work may be considered for award to him/her at the 
lowest tendered rate in the relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 
3.5.14 of OPWD Code Vol.I. 

(Resolution No.16/37 – 27748 Dated 11.10.1977 amended vide 
No.16262/W Dt.30.10.2018). 

 
 

*** 
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SECTION-7 

SPECIAL CONDITIONS OF CONTRACT 

7.1. Changes in Constitution of Firm: 
In the case of tender by a partnership firm, any change in the constitution of the 
firm shall be forth with notified by the contractor to The Additional Chief 
Engineer/ Additional Chief Engineer/ Chief Engineer/ Engineer-in-Chief 
for his information. In case of failure to notify the change in the constitution within 
15 days, The Additional Chief Engineer/ Additional Chief Engineer/ Chief 
Engineer/ Engineer-in-Chief may by notice in writing, rescind the contract and 
the security deposit of the contractor shall thereupon stand forfeited and be 
absolutely at the disposal of the Governor of Odisha and the same consequence 
shall ensure as if the contract had been rescinded thereof and in addition the 
contractor shall not be entitled to recover or be paid for any work there for 
actually performed under the contract. 

7.2. Engineer’s Access to Work: 
The Executive Engineer is to have at all times access to the works, which are to 
be entirely under his control. He may require the contractor to dismiss any person 
in the contractor’s employee upon the works who may be incompetent or 
misconduct him-self and the contractor is forthwith to comply with such 
requirements. Other supervising officers shall have all time access to the works. 

7.3. Workmen Compensation Act VIII of 1923: 
The Governor of Odisha shall be entitled to recover in full from contractor any 
amount that the Governor of Odisha may be liable to pay under Workman’s 
Compensation Act VIII of 1923 to any workman employed in course of execution 
of any part of the work covered by this contract. 

7.4. Jurisdiction in the Event of Dispute: 
That for the purpose of jurisdiction in the event of dispute if any, the contract 
should be deemed to have been entered into within the State of Odisha and it is 
agreed that neither party to this agreement will be competent to bring a suit in 
regard to the matters covered by this contract at any place outside Odisha. 

7.5. Lighting & Sanitary Arrangement: 
Lighting & Sanitary arrangement and supply of drinking water will be made by the 
Contractor at his own cost for his labour camp. 

7.6. Payment of TAXES: 
The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather 
Charges and Tollages where necessary & Government of Odisha shall not 
entertain any claim whatsoever in this respect. Statutory deduction of Taxes as 
applicable shall be done from each running bill. 

7.7. The Building & Other Construction Workers Welfare Cess Act 1996. 
In accordance with the provisions under the said Act 1% (One) of the approved 
agreement value will be deducted from the R/A Bill at the time of making payment 
to the contractor and such amount shall be remitted in favour of The Odisha 
Building & Other Construction Workers Welfare Board. 
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7.8. Site Clearance: 
After the work is finished or completed, surplus materials and debris are to be 
removed by Contractor at his own cost and preliminary works such as vats, mixing 
platforms, level pillars, temporary sheds and go-downs etc. are to be dismantled 
and all such materials removed from site. The site involved in the construction 
activities should be cleared and dressed properly with outward slope away form 
the structure. After the work is completed in all respects as per the contract, the 
contractor shall vacate the site within three months from the date of completion & 
commissioning, by making good the damages if any. 

7.9. Works to be Carried Out: 
The work to be carried out under the contract shall include all materials, labour, 
tools and plants, equipment and transport which may be required in preparation of 
and for in the full and entire execution and completion of the works. The 
description given in the schedule of quantities/scope of work shall, unless 
otherwise stated, be held to include wastage on materials, carriage & cartage, 
carrying and return of empties, hoisting, setting, fitting and fixing in position and 
all other labours necessary in and for the full and entire execution and completion 
of the work as aforesaid in accordance with good practice and recognized 
principles. 

7.10. Sufficiency of Tender: 
The contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates 
and prices shall, except as otherwise provided, cover all his obligations under the 
contract and all matters and things necessary for the proper completion and 
commissioning of the works. 

 
7.11. Rates: 

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) 
over the estimated cost in the Price Bid appended to the tender 
document for complete work in all respects. The estimated cost is excluding 
GST. The rates of item basing on which estimated cost has been derived 
are excluding GST on different components to arrive at such rates. The 
offer shall be inclusive of cost of all materials, labour, T&P including the building 
and other construction workers welfare cess with surcharge, tollages, royalties, 
packing and forwarding, transportation, insurance, loading & unloading, storage, 
watch and ward, delivery of the materials to the site etc. and all other expenses 
incidental thereto for successful completion, testing & commissioning of the work. 

GST as applicable on works contract shall be paid over the bill amount at 
the time of Payment of Bill. 

 
7.12. Transportation: 

The contractor shall be responsible for the transportation of all materials, tools 
and plant, equipment and machinery to the work site as may be required at site. 

 
7.13. Custody of the Materials: 
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The contractor shall be responsible for safe custody of the materials at site and 
the Governor of Odisha will not be responsible for any loss or damage of the 
property at site. 

7.14. Construction Schedule: 
The contractor shall submit a detailed work schedule in the form of Bar Chart 
along with his tender indicating the detailed break-up of the job. This will include 
all operations from submission of design & drawing, procurement of materials, 
construction to final testing & commissioning at site to be indicated in detail with 
reference to the time period for each. 

The construction schedule as submitted by the contractor shall be revised by the 
Executive Engineer and approved with necessary modification if any after 
acceptance of the tender. However the Engineer-in-Charge shall reserve the right 
to modify the sequence of execution of different items/components/sub-items of 
the project as and when found necessary & in such cases it will be obligatory on 
the part of the successful bidder to abide by such changes in construction 
schedule/bar chart as per direction of EIC. No claim and/or condition should either 
be put forth in any manner by the successful bidder or shall be acceptable to the 
EIC. 

7.14(a) Progress reports – submission by the contractor 

(1) The contractor shall submit monthly progress report of the work in a 
computerised form. The progress report shall contain the following, apart 
from whatever else may be required as specified: 

(i) Project information, giving the broad features of the contract. 
(ii) Introduction, giving a brief scope of the work under the contract, and the 

broad structural or other details. 
(iii) Construction schedule of the various components of the work through a bar 

chart for the next three quarters (or as may be specified), showing the 
milestones, targeted tasks and upto date progress. 

(iv) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative upto the month, with 
reasons for deviations, if any, in a tabular format. 

(v) Plant and machinery statement, indicating those deployed in the work, and 
their working status. 

(vi) Man-power statement, indicating individually the names of all the staff 
deployed in the work, along with their designations. 

(vii) Financial statement, indicating the broad details of all the running account 
payments received upto date, such as gross value of work done, advances 
taken, recoveries affected, amounts withheld, net payments, details of 
cheque payments received, etc. 

(viii) A statement showing the extra and substituted items submitted by the 
contractor, and the payments received against them, items pending for 
sanction /decision by the Department, broad details of the bank 
guarantees, indicating clearly their validity periods, broad details of the 
insurance policies taken by the contractor, if any, the advances received 
and adjusted. 
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(ix) Progress photographs, in colour, of the various items/ components of the 
work done upto date, to indicate visually the actual progress of the work. 

(x) Quality assurance and quality control tests conducted during the month, 
with the results thereof. 

(xi) Besides above contractor shall have to submit the information 
required as per the decision taken in the Kick-off meeting headed 
by the concerned Engineer-in-Charge. 

(2) The progress report submitted by the contractor shall be checked and 
certified by the Junior Engineer and the Assistant Engineer, and has to be 
reviewed by the Executive Engineer and the Executive Engineer, over their 
dated signatures. 

(3) Work of unique importance and character irrespective of the value of the 
work, should have videography undertaken at various stages of 
construction right from the day of start of work to date of completion / 
occupation, covering all major events, inspections, visits by dignitaries, etc. 

7.15. Initial Security Deposit: 
The tenderer whose tender is selected for acceptance shall have to deposit 2% 
(two percent) of the accepted tender amount as Initial Security Deposit 
(ISD) within 7 (Seven) days of receipt of Letter of Acceptance (LoA) and sign 
the agreement in the prescribed form within 10 (Ten) days of receipt of Letter of 
Acceptance after depositing the ISD. 

 
The ISD shall be deposited in shape of NSC/Post Office Savings Bank 
Account/ Post Office Time Deposit Account/ Kishan Vikash Patra/ Bank 
Guarantee/ e-BG pledged in favour of The Superintending Engineer, P.H. Division, 

Bhabanipatana from any Nationalized/ Scheduled Bank in India counter 
guaranteed by its local branch at Bhabanipatana /Bhubaneswar. No tender shall 
be accepted unless required amount of security money is deposited. 

In addition to the ISD, 5% of the bill amount shall be deducted from each bill 
towards the security deposit. The earnest money deposit, the initial security 
deposit before and after acceptance of tender together with the subsequent 
deduction from the contractor’s bill shall form part of the security deposit 
equivalent to 7% of the contract value for the due fulfilment of the contract. 

The security deposit of the contractor shall be refunded only 12 (twelve) months 
after the date of completion of the work provided the final bill has been paid and 
defects if any rectified. 
If, however there is inevitable delay in payment of final bill, the earnest money 
deposit and initial security deposit forming part of the security deposit may be 
refunded on orders of competent authority. 

7.16. Monitoring of the Project: 
Time is the essence of the contract. The execution of the project shall be closely 
monitored to ensure that quality; cost & time of the project are not compromised 
in any manner. 
The contractor shall submit monthly progress reports in a format as may be 
prescribed by the Engineer-in-charge. The monthly progress report shall be 
evaluated by The Additional Chief Engineer vis-à-vis the approved Bar chart & 
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PERT Chart and any deficiency observed thereto shall be communicated to the 
contractor. The contractor shall have to make up the deficiencies within the 
specific time period communicated to him by The Additional Chief Engineer failing 
which the contractor shall be liable for action as per Clause -7.26. 

 
In addition, the contractor shall submit monthly day-wise work program one 
month in advance to Executive Engineer for approval under intimation to The 
Additional Chief Engineer, Chief Engineer, PH (Urban) & Engineer-in-Chief, 
P.H., Odisha, Bhubaneswar to ensure speedy implementation of the work and 
effective monitoring at all levels. Failing to do so shall also invite action under 
Clause-7.26. 

 
7.17. Site Order Book: 

A site Order Book shall be issued to the contractor by the Engineer-in-charge or 
his representative. The contractor shall keep this Book always at site and any 
special order or instruction to be issued to the contractor shall be recorded in this 
Book by the Engineer-in-charge or his representative. The contractor shall sign all 
orders and instructions as token of his knowledge about the same. The site Order 
Book shall be the property of the department but will remain during the period of 
the progress of the work with the contractor. The safe custody of the site Order 
Book during this period shall be the responsibility of the contractor. After 
completion of the work, the Book shall be returned back by the contractor to the 
Engineer-in-charge, which will be enclosed in the final bill. 

7.18. Guarantee: 
Defect liability period is 12 (twelve) months from the date of final acceptance of 
the work conforming to provisions in scope of work. During this period, the 
contractor shall replace the defective materials if any or rectify the defects if any 
at his own cost as pointed out by the Engineer-in-charge to the satisfaction of the 
later. 

 
7.19. Land: 

The Department may provide land if available for construction of site office to the 
contractor on payment of usual rent. 

 
 
 

7.20. Unilateral Stoppage of Work: 
Unilateral stoppage of work by the contractor without prior written permission of 
the Engineer-in-charge shall be considered as breach of contract and the Governor 
of Odisha reserves the right to take such actions as it may be deemed fit. 

 
7.21. Resident Engineer: 

The contractor shall engage for this work competent, qualified and authorised 
resident Engineers and Assistants to the satisfaction of the Engineer-in-charge. 
The Resident Engineer shall represent the contractor in his absence in receiving 
directions from officers of the Department, which will be binding on the 
contractor. 
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7.22. Force Majeure: 

Neither the contractor nor the Executive Engineer shall be considered in default in 
delayed performance of its obligation if such performance is prevented or delayed 
because of work to hostilities, revolution, civil commotion, epidemic, accident, fire, 
cyclone, flood, earthquake or because of any law and order reclamation, 
regulations or ordinance of the Government thereof or because of any act of God 
or for any cause beyond reasonable control of the party affected. Should one or 
both the parties be prevented from fulfilling their contractual obligations a state of 
force majeure lasting continuously for a period of 6 months, the two parties shall 
consult each other regarding the future execution of the contract for mutual 
settlement. 

7.23. Damages to Persons and Property: 
The contractor shall take every precaution not to damage or injure adjoining or 
other property of any persons. He shall indemnify and keep indemnified the 
employee against all claims for injuries or damages to any person or any such 
property (including surface or land or crops in site) which may arise out of or in 
consequence of any negligence or default on the representatives and against all 
claim, demands proceedings damages, costs, charges and expenses whatsoever in 
respect of or in relation thereto. The Department does not take any responsibility 
on this account. 

7.24. Attention to Urgent Works: 
If any urgent work in the opinion of Engineer-in-charge becomes necessary to be 
executed and the contractor is unable and unwilling at once to carry out, the 
Engineer-in-charge may by his own or through other agency carry it out, as he 
may consider necessary. All expenses incurred on it shall be recoverable from the 
contractor or be adjusted against any sum payable to him. 

7.25. Safety Devices: 
i) Scaffolding: Suitable scaffolding shall be provided for workmen for all works 

that can not be safely done from the ground or solid construction except such 
short period of work as can be done safely from the ladders. When a ladder is 
used an extra labour shall be engaged for holding the ladder and if the ladder 
is used in carrying the materials, suitable foot holds and handholds shall be 
provided on the ladder. 
The Engineer-in-charge will have the right to inspect the scaffolding and 
centring etc. for the work and can reject partly or fully such structure if found 
defective in his opinion. 

ii) Working Platforms: Working platforms, gangways and stairways shall be 
constructed such that they do not sag unduly or unequally. If the height of 
the platforms or gangway or stairway is more than 3.25 meters above the 
ground or floor level, it shall be closely guarded, have adequate width and 
suitably fenced. 

iii) Safe means of access: Safe means of access shall be provided to all 
working platform and other working places. 

iv) Precaution against Electrical Equipment: Adequate precaution shall be 
taken to prevent danger from electrical equipment. Hand lamps shall be 
provided with Mesh guard, wherever required. 



-52- 
 

v) Preventing Public from Accident: No materials on any of the sites shall be 
so stacked or placed as to cause danger or inconvenience to any person or 
public. The contractor shall provide all necessary fencing and light to protect 
public from accident and shall be bound to bear expenses of defence or any 
suit action or other proceedings at law that may be brought by any persons 
for injury sustained owing to neglect of the above precaution and to pay any 
damages and cost which may be awarded in any such suit action or 
proceedings to any such person or which may with the consent of the 
contractor, be paid to compromise any claim by any such person. The 
contractor not to come cause blockage of traffic /disruption of the traffic. 

vi) Demolition: Before any demolition work is commenced and also during 
process of work: 

a) all roads and open areas adjacent to the work site shall either be 
closed or suitably protected, 

b) no electric cable or apparatus which is liable to be a source of 
danger shall remain electrically charged, 

c) all practical steps shall be taken to prevent danger to persons 
employed from the risk of fire, explosion or flooding, 

d) no floor roof or other parts of the building shall be so over loaded 
with debris or materials as may render it unsafe. 

vii) Personal safety equipment: All personal safety equipment shall be made 
adequately available by the contractor for use of persons employed at the site 
of work and maintained in a condition suitable for immediate use. The 
contractor shall take adequate steps to ensure proper use of the equipment 
by persons concerned. 

 
viii) Precaution against fire: Suitable fire extinguishers, water and sand 

buckets shall be provided at the work site to tackle situations of fire. 
 
 
 
 

7.26. Rescission of Contract: 
Subject to other provisions contained in this clause The Additional Chief Engineer 
of the Department may without prejudice to his any other rights or remedy 
against the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, and 
whether the date of completion has or has not elapsed, recommend the accepting 
authority to rescind the contract in any of the following cases: 

i) If the contractor having been given by The Additional Chief Engineer a 
notice in writing to rectify, reconstruct or replace any defective work or that 
the work is being performed in an inefficient or otherwise improper or un- 
workmen like manner shall omit to comply with the requirement of such 
notice for a period of seven days thereafter. 

ii) If the contractor being a company shall pass a resolution on the court shall 
make an order that the company shall be wound up or if a receiver or a 
manager on behalf of a creditor shall be appointed or if circumstances shall 
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arise which entitle the court or the creditor to appoint a receiver or a 
manager or which entitle to court to make a winding up order. 

iii) If the contractor has, without reasonable cause, suspended the progress of 
the work with due diligence so that in the opinion of The Additional Chief 
Engineer (which shall be final & binding) he will be unable to secure 
completion of the work by the date of completion and continues to do so 
after a notice in writing of seven days from The Additional Chief Engineer. 

iv) If the contractor fails to comply with the provisions of Clause-7.15 & other 
relevant clauses mentioned elsewhere in this DTCN. 

v) If the contractor fails to complete the work within the stipulated date or items 
of the work with individual date of completion, if any stipulated, on or before 
such date(s) of completion and does not complete them within the period 
specified in a notice given in writing in that behalf by The Additional Chief 
Engineer. 

When the contractor has made himself liable for action under any of the 
cases aforesaid, the accepting authority shall have the powers to 
rescind the contract (of which rescission notice in writing to the contractor 
under the hand of Additional Chief Engineer shall be conclusive evidence), 
20% of the value of the left over work will be realized from the 
contractor as Penalty 

7.26.1. In case of rescission of contract as per Clause-7.26 the contractor shall have 
no claim to compensation for any loss sustained by him by regions of having 
purchased or procured any materials or entered any engagement on account 
of or with a view to execute the work / performance of the contractor. 

 
7.27(a)  Conditions for Reimbursement of Levy/Taxes if Levied after Receipt 

of Tenders: 
i) All tendered rates shall be inclusive of all taxes and levies payable under 

respect statutes. However, pursuant to the Constitution (46th Amendment) 
Act, 1982, if any further tax or levy is imposed by Statute, after the last 
stipulated date for the receipt of tender including extensions if any and the 
contractor thereupon necessarily and properly pays such taxes/levies the 
contractor shall be reimbursed the amount so paid, provided such payments, 
if any, is not, in the opinion of the Engineer-in-Chief, P.H., Odisha, 
Bhubaneswar (whose decision shall be final and binding on the contractor) 
attributable to delay in execution of work within the control of the contractor. 

ii) The contractor shall keep necessary books of accounts and other documents 
for the purpose of this condition as may be necessary and shall allow 
inspection of the same by a duly authorised representative of the Department 
and/ or the Engineer-in-Charge and further shall furnish such other 
information/ document as the Engineer-in-Charge may require from time to 
time. 

iii) The contractor shall, within a period of 30 days of the imposition of any such 
further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act, 
1982, give a written notice thereof to the Engineer-in-Charge that the same is 
given pursuant to this condition, together with all necessary information 
relating thereto. 
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7.27(b)  Other statutory Taxes such as I.T. etc, will be deducted at sources 
from the bills of the contractor and deposited with concerned 
authority. 

7.27(c) Royalty at the prevailing rate on minerals will be deducted from the bills of the 
contractor and deposited with concerned authority. 

 
7.28 Fair Wages Clause: 

(a) The contractor shall not employ for the purpose of this contract any person 
who is below the age of fourteen years and shall pay to each labourer for 
work done by such labourers fair wages. 

Explanation – “Fair Wage” means wages, whether for time or piece work 
prescribed by the State Public Works Department provided that where 
higher rates have been prescribed under the minimum wages Act 1948 
wages at such higher rates should constitute fair wages. 

The Additional Chief Engineer shall have the right to enquire into and 
decide any compliant alleging that the wages paid by the contractor to any 
labourer for the work done by such labourer is less than the wages as per 
sub-paragraph-I above. 

(b) The contractor shall, notwithstanding the provisions of any contract to 
contrary, cause to be paid a fair wage to labourers indirectly engaged on 
the work including any labour engaged by his sub-contractors in connection 
with the said work, as if, the labourers had been immediately employed by 
him. 

(c) In respect of all labour directly or indirectly employed in the works for the 
performance of the contractor’s part of this agreement, the contractor shall 
comply with or cause to be complied with all regulations made by 
Government in regard to payment of wages, wage period deductions from 
wages, recovery of wages not paid and deductions unauthorizedly made, 
maintenance of wage register, wage cards, publication of scale of wages 
and other terms of employment, inspection and submission of periodical 
returns and all other matters of a like nature. 

(d) The Additional Chief Engineer or Sub-Divisional Officer concerned shall 
have the right to deduct, from the money due to the contractor, any such 
required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of the 
contract for the benefit of the workers non-payment of wages or of 
deduction made from his or their wages, which are not justified by their 
terms of the contract or non-observance of the regulations. Money so 
deducted should be transferred to the workers concerned. 

(e) Vis-à-vis, the Government of Odisha, the contractor shall be primarily liable 
for all payments to be made under and for the observance of the 
regulations aforesaid without prejudice to his right to claim indemnity from 
his sub-contractor. 

(f) The regulations aforesaid shall be deemed to be a part of this contract and 
any breach thereof shall be breach of this contract. 
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[Odisha PWD/Electricity Department Contractor’s Labour 
Regulations] 

 
7.28.1. Short title – These regulations may be called “The Odisha Public Works 

Department / Electricity Department Contractor’s Regulations”. 
 

7.28.2. Definitions – In these Regulations, unless otherwise expressed or indicated the 
following words and expressions shall have the meaning here by assigned to 
them respectively, that is to say - 

i) “Labour” means a worker employed by a contractor of the Odisha Public 
Works Department / Electricity Department directly or indirectly through a 
sub-contractor or other person, or by an agent on his behalf. 

ii) “Fair Wages” means wages whether for time or piece work prescribed by 
the State Public Works Department provided that where higher rates have 
been prescribed under the minimum wages Act, 1948 wages at such higher 
rates should constitute fair wages. 

iii) “Contractor” shall include every person whether a sub-contractor or 
headman or agent employing labour on the work taken on contract. 

iv) “Wages” shall have the same meaning as defined in the payment of 
Wages Act and include time and piece rate wages, if any. 

7.28.3. Display of Notices regarding Wages, etc.: 
The contractor shall:– 

a) Before he commences his work on contract display and correctly maintain 
and continue to display and correctly maintain, in a clean and legible 
condition, in conspicuous places on the work, notices in English and in the 
local Indian language spoken by the majority of the workers, giving the 
rate of wage prescribed by the State Public Works Department / Electricity 
Department for the district in which the work is done. 

b) Send a copy of such notices to the Engineer-in-charge of the work. 

7.28.4. Payment of wages: 
(1) Wages due to every worker shall be paid to him direct. 
(2) All wages shall be paid in current coin or currency or in both 

7.28.5. Fixation of wage period: 
1) The contractor shall fix the wage period in respect of which the wages be 

payable. 
2) No wage period shall exceed one month. 
3) Wages of every workman employed on the contract shall be paid before the 

expiry of ten days, after the last day of the wage period in respect of which 
the wages are payable. 

4) When the employment of any worker is terminated by or on behalf of the 
contractor, the wages earned by him shall be paid before the expiry of the 
day succeeding the one on which his employment is terminated. 

5) All payments of wages shall be made on a working day. 

 
7.28.6. Wage book and wages cards, etc.: 
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(1) The contractor shall maintain a wage book of each worker in such form as 
may be convenient, but the same shall include the following particulars- 
(a) Rate of daily or monthly wages. 
(b) Nature of work on which employed 
(c) Total number of days worked during each wage period 
(d) Total amount payable for the work during each wage period. 
(e) All deductions made from the wages with an indication in each case of 

the ground for which the deduction is made. 
(f) Wage actually paid for each wage period. 

(2) The contractor shall also maintain a wage card for each worker employed 
on the work. 

(3) The Additional Chief Engineer may grant an exemption form the 
maintenance of wage bond, wage cards to a contractor who, in his opinion 
– may not directly or indirectly employ more than 100 persons on the work. 

7.28.7. Fines and deduction which may be made from wages: 
(i) The wages of a worker shall be paid to him without and deduction of any 

kind except the following – 
 

(a) Fines 
(b) Deductions for absence from duty, i.e., from the place of places 

whereby the terms of his employment he is required to work. The 
amount of deductions shall be in proportion to the period for which 
he was absence. 

(c) Deductions for damage to or loss of good expressly entrusted to the 
employed person for custody or for loss of money for which he is 
required to account where such damage or loss is directly 
attributable to his neglect or default. 

(d) Any other deductions which the Odisha Government may from time 
to time allow. 

 
(ii) No fines shall be imposed on a worker and no deduction for damage or loss 

shall be made from his wages until the worker has been given an 
opportunity of showing cause against such fines or deduction. 

(iii) The total amount of fines which may be imposed in any one wage period on 
a works shall not exceed an amount equal to five paise in a rupee of the 
wages payable to him in respect of that wage period. 

(i) No fine imposed on any worker shall be recovered from him by instalments, 
or after the expiry of 60 days from the date on which it was imposed. 

 
 

7.28.8. Register of fines, etc.: 
(i) The contractor shall maintain a register of fines and of all deduction for 

damage or loss. Such register shall mention the reason for which fine was 
imposed or deduction for damage or loss was made. 
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(ii) The contractor shall maintain a list in English and in the local Indian 
language, clearly defining acts and omissions for which penalty of fine can 
be imposed. It shall display such list and maintain it in a clean and legible 
condition in conspicuous places on the work. 

 
 
 
 

7.28.9. Preservation of register: 
The wage register, the wage cards and the register of fines, deduction 
required to be maintained under the regulations shall be preserved for 12 
(twelve) months after day of the last entry made in them. 

 
7.28.10. Powers of Labour Welfare Officers to make investigation or enquiry: 

The Labour Welfare Officers or any other persons authorized by the 
Government of Odisha on their behalf shall have power to make enquiries with 
a view to ascertaining and enforcing due and proper observance of the fair 
wage clauses and the provisions of these regulations. He shall investigate into 
any complaint regarding default made by the contractor, sub-contractor in 
regard to such provisions. 

 
 

7.28.11. Report of Labour Welfare Officers: 
The Labour Welfare Officer or others authorized as aforesaid shall submit a 
report of the results of his investigation or enquiry to The Additional Chief 
Engineer concerned, indicating the extent, if any, to which the default has 
been committed with a note that necessary deductions from the contractor bill 
be made and the wages and other dues be paid to the labourers concerned. 

 
7.28.12. Appeal against the decision of Labour Welfare Officer: 

Any persons aggrieved by the decision and recommendation of the Labour 
Welfare Officer or other person so authorized may appeal against such 
decision to the Labour Commissioner within 30 days from the date of decision 
forwarding simultaneously a copy of his appeal to The Additional Chief 
Engineer concerned but subject to such appeal, the decision of the officer shall 
be final and binding upon the contractor. 

 
7.28.13. Inspection of register: 

The contractor shall also allow inspection of the wage book and wage cards to 
any of his workers or to his agent at a convenient time and place after due 
notice is received, or to the Labour Commissioner or any other person 
authorized by the Government of Odisha on his behalf. 

 
7.28.14. Submission of return: 

The contractor shall submit periodical returns as may be specified from time to 
time. 
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7.28.15. Amendments: 
The Government of Odisha may from time to time, add to or amend these 
regulations and on any question as to the application, interpretation of effect 
of these regulations, the decision of the Labour Commissioner or any other 
person authorized by the Government of Odisha in that behalf shall be final. 
The terms and conditions of the agreement have been read by Me/Us 
and I/We certify that I/We clearly understand them and agree to 
abide by them. 

Contractor 
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SECTION – 08 

SCOPE OF WORK 

The intent of this Section is to specify the work items to be covered on ‘Percentage 
Rate Basis’ in conformity with the technical specifications as enumerated in the 
subsequent clauses for the work “Improvement of  Sewerage system to 
Government School and Government Mahavidyalaya in Kesinga NAC.” 

 
1. Location : 

 
Town : Kesinga 

District : Kalahandi 

State : Odisha 

Connected by : NH-26 

Nearest Railway Station : Kesinga 
 
 

2. Scope of Work 
 

The scope of work shall cover supply of all materials and equipment, construction, 
supervision, finishing including all civil structural works along with all labour and T&P for 
“Improvement of  Sewerage system to Government School and Government 
Mahavidyalaya in Kesinga NAC.” 

 
The above work is not exhaustive. All the works are to be executed 

up as per details in the BoQ and if mentioned elsewhere in the DTCN. 
 
 

 
3. Materials found defective at the time of fixing and/or verification at the site by the 

concerned Additional Chief Engineer/Consignee shall not be accepted and the 
same shall have to be replaced by the agency at his/her/their own risk and cost 
within a reasonable time period from the date of issue of written information to 
that effect by the concerned Engineer failing which the Engineer in charge will be 
at liberty to take any action deemed fit in the interest of Govt. Work(s) and the 
agency will have no option but to abide by the decision of The Additional Chief 
Engineer. 

At site, Testing and inspection shall be carried out as per Indian Standards/ 
International Standards in presence of Engineer-in-Charge, agency and 
manufacturer. The agency shall detail out the codes and standards in 
accordance with which the testing shall be carried out. 

 
All equipments, labour, tools & tackles, instruments and other facilities for testing 
shall be provided by the contractor. He shall also maintain records of all the tests 
and furnish copies of the same to the Department. 
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The Department reserves the right to test any material at any of the reputed 
laboratories if necessity arises & the cost of such test(s) shall be borne by the 
contractor & rejected materials shall have to be replaced by the contractor by 
approved material at his cost. 

 
4. On completion of the work, the contractor shall clear all the left over surplus 

earth, bricks, boulders, debris, scrap, temporary structures etc. from the work 
site and present the entire premises in a neat and tidy manner. 

 
5. All provisions of the technical scope of work & terms & conditions of the 

contract have been read by Me/Us and I/We certify that I/We clearly 
understand them & agree to abide by them. 

 
 
 
 

Witness Contractor 
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SECTION – 09 
 

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA 

9.1. Design Standards 

The House Service Connection shall conform to design requirements set out in the 
following documents: 
CPHEEO manual on Water Supply and relevant I.S. Specification & 

Standards 
 

9.2. General Conditions: 
1. Cement shall not be less than O.P.C.-43 grade of reputed manufactures 

confirming to relevant IS. 

2. The steel reinforcement shall be of SAIL/RINL/TATA/JINDAL STEEL/ SHYAM 
STEEL make of Fe-500 grade confirming to relevant IS specification. 

3. As & when required, the steel/cement & other building materials will be 
tested by Department at the cost of contractor to ensure proper quality as 
per IS specification. 

4. Testing of water tightness shall be conducted as per relevant IS Codes. 

5. Machine mix shall be used in concrete work for all structure. Design mix of 
concrete will be preferred. Vibrator of appropriate type shall be used for 
compaction of concrete. 

6. All the structures are to be designed as permanent type and shall have 
aesthetic elevation. 

7. Form work shall be of steel plates and frame, sound seasoned timber or 
any approved materials as decided by Engineer-in-charge to be used for 
the centring and shuttering of the structures. 

8. Painting of all steel / MS structure to be done as per approved quality of 
enamel paint over a coat of primer. 

9. All electrical work / earthings including wiring of pump house, filter house, 
chemical house, chlorine chamber with store, office building & laboratory 
etc., to be done as per relevant IS specification and Indian Electrical Rules. 
Single phase wiring shall be done for lighting purpose & three phase wiring 
shall be done for running pump motors, W.T.P. & wherever necessary. 

10. All the valves are to conform with relevant IS specification and of reputed 
make. 

11. The surplus earth and debris should be lifted after completion of work and 
proper levelling of site as directed by Engineer-in-charge without any extra 
claim. 

12. Pumps and motors to be of reputed and approved make. 
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13. All the work including supply of materials to be executed as per relevant IS 
specification and direction of Engineer-in-charge. 

14. Foundation of all structure including supply of materials shall be designed 
depending on Ground water table / subsoil condition. In no case the Depth 
of foundation below virgin soil shall be less than 1 mtr. at respective places. 

15. All equipments, accessories, auxiliaries, piping, electrics, instruments, 
installations, construction, buildings etc. including all mechanical, electrical 
& civil engineering works covered under the scope of work of contractor 
shall be subjected to inspection & testing by the Department for its 
material, quality, workmanship and the performance. The contractor shall 
arrange and carryout all such inspection, testing, trial run etc. and 
demonstrate in presence of the Engineer-in-charge of the Department. 

16. The cost of such inspection, testing, trial run, demonstration etc. shall be 
borne by the contractor. All responsibility of such inspection, testing, trial 
run, demonstration etc. and any damage/loss that may cause directly or 
indirectly shall exclusively rest with the contractor. 

 
17. Such inspection, testing, trial run, demonstration etc. shall, however, not 

relieve the contractor of their liability for replacing/rectifying any defects, 
which may subsequently appear or be detected during erection and 
guarantee period. 

18. All equipments, sub-assembly and components, auxiliaries and accessories 
shall be tested at manufacturer’s workshop/site in accordance with relevant 
Indian Standards/International Standards. The contractor shall furnish all 
test certificates etc. related to the quality of all the materials to the 
Department along with the delivery of the materials at site without which 
no payment shall be released. However, such test certificates, quality 
assurance certificate shall not relieve the contractor of it’s obligation to 
replace forth with any instrument/materials found defective during tests at 
works / trial running period/guarantee period. 

19. Testing for performance of equipments shall be carried out and be checked 
with the approved parameters and performance characteristic curves for 
the purpose of acceptance. 

 
20. Reinforced cement concrete M-30 in all members in contact with water and 

members close to water like roof slab/dome etc. 

21. Any other RCC members shall be of minimum of M-20 grade. 
 

22. Design Criteria and Specification for Water retaining structures: All 
the RCC Water Retaining structures shall be designed as per IS456-2000 
and IS: 3370 -2009. The structural design shall be done by Working 
Stress Method. The concrete grade for the water retaining members shall 
be M30. The steel used for reinforcement shall be Corrosion resistance high 
yield strength deformed bars confirming to IS:1786 (with latest revision). 
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23. Design Criteria and specification for RCC Structures : Concrete 
structures should be designed as per IS:456 -2000 using Limit State 
Method of design. For RCC works the Grade of concrete shall not be less 
than M20 Machine mix shall be used in concrete works of the structures. 
Vibrators of appropriate type shall be used for compaction of the concrete. 
The contractor shall give at his own cost concrete cubes to the department 
made from fresh concrete prepared for the work taken as per IS:1199 
cured for 7 days and 28 days for testing by the department at any 
recognized/Govt. testing laboratory, and the testing charges shall be borne 
by the contractor. 

9.3 Electrical equipment/ installation: All the Electrical equipments/ installations 
shall be energy efficient and confirm to star rated/ BEE as applicable. The 
Electrical Power Factor should not be less than 0.92. 

 
(a) Cables : 

i) The multi core 1.1 KV grade power and control cables shall be 
included under the scope of supplying, lying and terminating of 
power/ control cables. 

ii) Power Cables : The 1.1 KV grade power cables shall be PVC 
insulated, PVC sheathed armored, aluminum conductor. The 
minimum size of each core power cable shall be 6 sqmm. The power 
cables shall conform to IS:1554 (Part-I) 2005. 

iii) Control cables : The multi core 1.1 KV grade control cables shall 
be PVC insulated, PVC sheathed armored, copper conductor. The 
minimum size of each core shall be 2.5 sqmm. The control cables 
shall conform to IS:1554 (Part-I) 2005. 

(b) Cable Laying : 

i) All the precautions, customaries in modern code of practices shall be 
observed with while laying of cables. Latest ISS, code of practices 
shall be followed for laying of cables. The underground cables for 
1.1 KV grade for power/control shall be laid at a depth of 800 mm 
and after laying of cables the excavated earth trenches shall be back 
filled wherever required. 

ii) When cables cross existing cables, water main and sewers the, 
cables shall be laid at least 300 mm below existing cable or water 
mains. Where the cables have to cross deep drains, the crossing 
shall be covered by fixing protective RCC pipe across the drain. 

iii) All 1.1 KV grade power and control cables run on cable trays/racks 
shall be laid touching each other but shall be in one layer only. 

iv) Cables of different voltages shall generally be laid on separate trays, 
where this is not possible; cables may be installed on the same trays 
with suitable barriers. At least 20 percent space on each tray shall be 
kept reserved for future installation. 
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v) Cables laid on vertical tray shall be clamped to the rangs at regular 
intervals using PVC cable strips, also cables entering or leaving cable 
trays shall be adequately supported or protected. 

vi) Cable trays shall be provided with sheet steel covers. 

vii) In the main plant buildings, sub-stations, control room etc. power 
and control cables shall be generally be taken on cable trays laid in 
tunnels, concrete trenches, cable cellars/ basements or along 
building structure, walls ceilings etc. Cables routed from tunnels/ 
trenches, the cables shall be taken to embedded/ exposed rigid steel 
conduits or flexible conduit unless directly terminated to the 
equipment located above the tunnel/ basement/ trenches. 

viii) Cable for lighting installation shall generally be run on buildings, 
structures, ceilings, walls etc. provided in concealed PVC conduits 
conforming to relevant ISS. 

ix) The RCC pipe protection for cables shall be provided for crossing the 
roads. 

x) All cable entry openings for the equipments shall be sealed and 
made vermin proof. 

(c) Cable trays/Racks : 

i) The cable trays/ racks shall be designed, fabricated, supplied and 
installed suitably. The racks shall be fabricated ladder type made of 
MS angles and flats/rods. These shall be properly painted. The racks 
shall be of standard width of 300 mm or 600 mm suitable wherever 
required & shall be flush with walls etc. i.e. conceal type. 

ii) The vertical and horizontal supports for the cable racks shall be 
fabricated steel sections/rods. The spacing of cable trays supports 
shall be to suit the loading of the racks but shall not exceed 1500 
mm vertical spacing between the two racks & not less than 300 mm. 

iii) All 1.1 KV grade power and control cables run on racks shall be laid 
touching each  other but shall be in one layer only. 

iv) Cables of different voltages shall generally be laid on separate trays, 
where this is not possible; cables may be laid on the same racks 
with suitable barriers. At least 20% space on each rack shall be kept 
reserved for future installation. All LT cable and control cables laid 
on trays/racks should have identification tags at every 5 meters of 
length. 

v) All cable trays shall be protected by sheet steel covers duly 
bolted/screwed. 

(d) Earthing : 

Earthing for all installations as per IS:3043 –1987 shall be included in the 
scope. The earthings shall include all the motor control center control post, 
cable racks, and illumination and ventilation installations. The size of G.I. 
strips to be used for earthings for different equipments shall be suitably 
selected and shall be subjected to the approval of the Department and shall 
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meet the stipulation of the Indian Electricity Rules and Regulations to the 
satisfaction of State Government Electricity Inspector. 

 
9.4. SPECIAL CONDITIONS AND TECHNICAL SPECIFICATION FOR EXTERNAL 

ELECTRICAL INSTALLATIONS WORK: 

i) General Requirement 
The installations shall generally be carried out in conformity with the 
requirements of Indian Electricity Act 1910 as emended up to date and 
Indian Electricity Rules, 1956 framed there under, the relevant regulations 
of the Electric Supply Authority concerned and also with the specifications 
laid down in the Indian Standard IS:732/1963 “Code of Practice (Revised) 
for Electrical Wiring Installations (System Voltage nor exceeding 650-V)”. 
The work shall be executed as per the National Electrical Code and if any 
item is not covered there under or there is any doubt, the specification 
approved by the Engineer-in-Charge will be final and binding. 

Ambient Conditions: 
All Electrical installations and equipment shall be suitable to work in 
following ambient conditions. 
Maximum temperature : 50 degree Celsius 
Relative humidity  :  100% 
In the vicinity of : Kesinga 

System Conditions: 
The Electrical installation and equipment shall be suitable for operation in 
the following system conditions. 
Supply voltage : 415 volts +10% 
Supply frequency : 50Hz +5% 
Number of phases : Three 

ii) Scope: 
a) Materials 

All the materials, fittings, appliances used in electrical installations shall 
conform to Indian Standard Specifications wherever these exist. A list of 
approved materials is attached in Annexure-I. Materials not included in the 
list as well as any particular made not included in the list should be 
approved by the Consultant or Engineer-in-Charge before use. All required 
materials covered under this specification shall be supplied and installed by 
the contract complete in all respect except in cases where it is clearly 
mentioned otherwise. The materials and accessories required for 
completing the work will form part of the work although they have not been 
specified separately. 
Selection of Materials and installation work shall be such as to simplify 
operation, inspection, maintenance and testing. The work shall include all 
reasonable pre-cautions and provision for safety of operation and 
maintenance personnel. 

b) Standard: 
Unless otherwise specified, all materials covered under this specification 
shall be designed, manufactured, tested and installed in conformity with the 
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latest Indian Standard specifications. In case such Indian Standard 
Specifications are not published equivalent British Standard Specifications 
shall be followed. All equipment shall confirm to latest Indian Electricity 
Rules, PWD and Local / State laws or bye-laws as regards to safety, 
earthing and other essential provisions specified therein. 

All equipment and materials selected shall also be supplied and installed 
taking into consideration the Factories Act, Fire Regulations and Local laws 
or bye-laws. All light fittings and equipment selected shall be of well tied 
out design. All materials used in the assembly of fittings and their 
accessories shall be of high quality and manufactured in accordance with 
the best modern practice. 

All the materials supplied by the contractor according to the contract 
conditions will be subject to inspection and approval by the consultant or / 
and Engineer-in-charge or their authorized representative from time to 
time. The contractor shall extend all required facilities for such inspection 
free of cost. At the time of inspection, the inspecting officer shall have full 
liberty to reject any such material, which does not confirm to specifications 
or the requirements. The owner shall not entertain any claim for the 
rejected materials. The contractor shall remove all rejected materials from 
the site at his own cost. 

The owner shall not accept any surplus materials procured by the 
contractor. 

The contractor will be responsible to get electrical installations inspected by 
the Electrical Inspector of the State Govt. and to obtain the statutory 
clearance for energisation. The owner will reimburse the necessary 
inspection fees on production of documentary evidences. 

The contractor should possess valid electrical contract license and labour 
license issued by the appropriate statutory authority of the State Govt. 
during the execution of the Contract. 

The contractor shall be registered with provident fund Department for 
engagement of Labourers / Employees. 

c) Inspection & Approval 
The contractor shall put up samples of all major items for inspection and 
testing the consultant and or Engineer-in-Charge for which the contractor 
shall furnish minimum 10 days clear notice in advance to enable them to 
depute their Inspecting Officer. Similar procedure shall be adopted for the 
approval of samples of minor materials / accessories to be used for the 
work. 

 
iii. LIST OF APPROVED MAKE 

 
SN MATERIAL DESCRIPTION MAKE OF MATERIALS 
1 Non-Metallic conduit & accessories Berlia /Uniflow /Sudhakar 
2 Switch, socket, Holder, Ceiling Rose 

etc. 
Anchor /Cona 
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3 PVC Insulated wires Finolex/ KDK/ Rajanigandha/ Anchor/ 

NICCO/ L&T / Havells 
4 Bakelite sheets Hylam /Formica 
5 PVC Insulated cables (ISI Mark only) NICCO/ Finolex/ Crystal/ Fort Gloster/ 

Poly Cab 
6 Cable lugs Dowells/ Ismal/ Clipon 
7 Cable joining Kits M. Seal 
8 Switchgears viz., Isolator Switches, 

SFU, Starter, change over switch, HRC 
fuse holder etc. 

Siemens / L&T 

9 MCB RCCB & Associated Distribution 
Board 

HPL/ Havells/ Standard /Indo Asian 

10 MCCB Seimens/ L&T/ ABB/ Legrand 
11 Instrument viz colmeter etc AE/IMP/ Meco/ Cosmo 
12 Selector Switch Kaycee/ Saltzer 
13 Timer /Time switch L&T/ Hanger/ Legrand 
14 Energy Meter GEC/ Capital Jaipur 
15 LT Distribution Board(Fabricated) ESS/ Technocrat/ Utkal 
16 Kit Kats BPC/ Anchor 
17 HRC Fuses Siemens/ L&T 
18 CTs & PTs AE/ Kappa/ Eastern Switchgear 
19 Metal Clad plug Socket Crompton/ Havells 
20 Fluorescent Fixtures Philips/ Crompton/ Bajaj/ PAC 
21 HPSV/HPMV/LPSV Luminaries & PL/SL 

Lamp Luminaries /LED luminaries 
Philips/ Crompton /Bajaj 

22 Incandescent lamp Luminaries Decon/ Philips/ Crompton/ Bajaj 
23 Lamps (HPSV/HPMV/LPSV/Fluorescent. 

Incandescent 
Philips/ Bajaj/ Crompton/ Sylvania 

24 Ceiling Fans Crompton/ Khaitan/ Usha/ Bajaj/ Polar/ 
Orient/ Ortem/ Almonard 

25 Exhaust Fan Almonard/ Crompton/ Khaitan 
26 Call Bell & Buzzers Anchor/ Cona/ Rider 
27 Electronic Regulator & Dimmer Anchor/ Cona/ Rider 
28 Adhesive & Insulating Tapes Streel grip 
29 G.I Pipes TATA/ Jindal/ Prakash 
30 Transformer Alfa/ OTPL/ OEU/ Bright 
31 A.B Switch S&S/ Motison/ Odisha Electrum /Sigma 

32 H.G Fuse S&S/ Motison/ Odisha Electrum /Sigma 
33 Lightening Arrestor Oblum/ WS/ IGE 
34 VFD Yaskawa, Schneider, L & T etc 
35 Bulk Flow Meter Krohne Marshall/ ABB/ E & H etc. 
36. Level Transmitter E&H/VEGA/SIEMENS/FORBES/MARSHA 

LL/UWT etc. 
37 PLC Sieemens, Schnider Phonix, ABB 

Mitsubishi, SMPS- Phoenix, Slemens, 
Schnider Isolater Masibus, Rishabh, 
Multispan, SPD-Phoenix, Mersen, Make 
Dehn UPS -Vertive 
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iv. Power Supply: 

Standard voltage shall be as follows : 
i) 415V ( 6%, 3-Ph, 4-wire, 50 ( 5%) Hz AC available line for A.C. 

motors and illumination/Ventilation. 
ii) 230V, 1-ph, 50Hz. AC for control power and lighting. 

 
9.3.1 Laying of different diameter M.S. pipelines. 

i. Supplying all materials, labour and T&P for laying of MS ERW/SAW pipeline 
including fabrication work at site to be used as casing pipe for crossing of 
Railway Track / National Highway below specified depth including making 
bends / offsets where ever required as per site condition. The MS pipes to 
be used are of TATA/SAIL make having wall thickness not less than 7.1mm 
for carrier pipe and 10.00mm for casing pipe (under Railway Track and NH) . 
Painting of the pipe both inside and outside with two coats of black 
anticorrosive paint over a coat of red oxide primer. 

ii. Crossing of M.S./D.I. pipe line across Railway line by Horizontal Thrust 
boring method / Pushing method (In slope of 1 in 40 towards downstream) 
including excavation of Push Pit, laying & jointing of casing & laying of 
carrier pipe, capping & sealing of casing pipe, dewatering job if any etc., and 
installation of sign boards on either side of railway track (BS 105: 
GUIDELINES  ON  PIPELINE  CROSSINGS  UNDER  RAILWAY  TRACK)  at 
locations as mentioned in scope of work as per direction of Engineer-in- 
charge & approved drawing of East Coast Railway Authority etc., all 
complete. 

iii. Crossing of M.S./D.I. pipe line across National Highway by Horizontal 
Thrust boring method (in slope of 1 in 40 towards downstream) including 
excavation of Push Pit, laying & jointing of casing pipe & Laying of carrier 
pipe, capping & sealing casing pipe, dewatering job, if any etc., for carrier 
pipe & installation of sign boards on either side of National Highway at 
locations as mentioned in scope of work as per direction of Engineer-in- 
charge & guidelines of National Highway Authority of India (NHAI) etc. all 
complete. 

iv. The contractor shall cut the asphalt / metalled / concrete road during laying 
of pipe line and same should be repaired after laying and testing of pipe line 
to the original condition. 

 
9.4. Specification of MS Pipe: 

 

MS pipe work :   

Specifications : I.S:5504/1997 for spirally welded pipes, 
I.S:3589/2001 : Seamless or electrically welded ERW / 
SAW steel pipes. 
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Wall Thickness : Not less than 7.1mm for pipes up-to 300mm dia. & 

10.00mm for pipes above 300mm dia. 
In-lining & out coating : As given in IS:10221-1982/IS:5822-1986 as applicable 
Laying : IS:5822/1986 
Flange thickness : As per relevant ISS 

 
9.5. Technical Requirement: 

All the valves shall confirm to relevant BIS/BS/AWWA and bear such embossed 
certification mark. 

 
Valves, wherever required, shall be provided with extended spindle (AISI-410 
material) and head stock so that hand wheels can be provided at 1.2 m level for 
manual operation. 

All valves for water supply & air applications shall be CI (IS:210, FG:220) body 
with 13% Chrome-steel (AISI-410) spindle and seat & seat ring made of gun 
metal. All valves for chemical & corrosive application shall be Teflon body & 
internals. 

The valves shall be double flanged body with ‘raised-face’ flanges and drilling to 
conform IS: 1538. 

RCC Valve chambers/CI surface box as required shall be provided for the valves 
with CI lockable manhole of standard size. 

Suitable anchor blocks shall be provided at bends and other locations where 
unbalanced forces may develop under normal operation, during power failures, 
during reverse flow or during testing of pipe line that tend to cause movements in 
the pipe line. 

Valves of size NB 300 and above shall be installed with a dismantling joint or 
short-piece in the pipe line to facilitate easy replacement. 

On completion of erection, trial-run and testing all the pipelines, valves and fittings 
shall be cleaned thoroughly and painted with 2 coats of enamel paint over by 1 
coat of primer. The colour code shall conform to Department’s norms for 
identification of raw water/ clear water/ spent water/ wash water/ air etc. The 
flow direction shall also be stencilled on the pipe lines. 

The scope of work for the tender includes entire piping work & valves of all types 
as per actual requirement at site for the completeness of the project. Any variation 
in piping work & valves shall be borne by the contractor and shall not be 
entertained for extra payment. 

Inspection and testing 

The successful bidder shall supply all ISI Marked Ductile Iron Fittings and MS 
Pipe from; 

o The manufacturer who has not been blacklisted by any Govt./Govt. 

Undertaking for supply of DI fittings in India and 
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o The manufacturer is having valid BIS License for marking ISI Mark on 

their products for at least 5 (five) years and 

o The manufacturer’s DI Fittings are in satisfactory performance in Indian 

Projects for at least three years. 

 The DI Fittings should confirm IS:9523:2000 and its subsequent 
amendments, if any. 

 The HDPE pipe shall be confirming to IS:4984/1995 or subsequent 
amendment if any. The materials are to be get inspected by the Quality 
Assurance Wing of CIPET and the consignments are to be embossed with 
the CIPET inspection mark. All the materials should also be ISI Marked. The 
pipe and fittings shall be ensured with pre-delivery as well as post delivery 
inspection by CIPET following relevant IS specification. 

 The CI fittings confirming to relevant IS shall be procured from SSI unit 
products. 

 All items of machinery, including instruments, apparatus and appliances, 
auxiliary equipment and their components/parts required for setting up of 
water treatment plants. 

9.6. Inspection, Testing, Trial-Run, Guarantee Test, Operation and 
Maintenance Manual, Completion Drawings, Guarantee & Acceptance: 

(i) General: 
 All equipment, accessories, auxiliaries, piping, electrics, instruments, 

installations, construction, buildings etc. including all mechanical, electrical & 
civil engineering works covered under the scope of work of contractor shall 
be subjected to inspection & testing by the Department for its material, 
quality, workmanship and the performance. The contractor shall arrange and 
carry-out all such inspections, testing, trial-run etc. and demonstrate in 
presence of the Engineer-in-Charge of the Department. 

 The cost of such inspection, testing, trial-run, demonstration etc. shall be 
borne by the contractor. All responsibility of such inspection, testing, trial- 
run, demonstration etc. and any damage/loss that may cause directly or 
indirectly shall exclusively rest with the contractor. 

 Such inspection, testing, trial-run, demonstration etc. shall, however, not 
relieve the contractor of their liability for replacing/ rectifying any defects 
which may subsequently appear or be detected during erection and 
guarantee period. 

 Copies of certificates for materials test, hardness, balancing test along with 
other routine shop’s quality assurance tests shall be furnished by the 
contractor prior to carrying out of the inspection and testing. 

(ii) Tests at works: 
 All equipment, sub-assembly and components, auxiliaries and accessories 

shall be tested at manufacturer’s works in accordance with relevant Indian 
Standards/International Standards. The contractor shall furnish all test 
certificates etc. related to the quality of all the materials to the Department 
along with the delivery of the materials at site without which no payment 
shall  be  released.  However,  such test certificates,  quality  assurance 
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certificates shall not relieve the contractor of it’s obligation to replace forth 
with any instrument/materials found defective during tests at works/ trial 
running period/ guarantee period. 

 Testing for performance of equipment shall be carried out and be checked 
with the approved parameters and performance characteristic curves for the 
purpose of acceptance. 

(iii) Tests at Site: 
 On completion of erection, all equipment, accessories, auxiliaries, pipings, 

electrics, controls, instruments etc. covered under the scope of work of the 
contractor shall be tested to demonstrate their smooth operation and proper 
functioning. All instruments, gauges, interlocks etc. shall be for calibration 
and for proper functioning during the test. All testing requirements specified 
elsewhere in this specification and mentioned in relevant Indian standard / 
International Standards shall be carried out by the contractor. All defective 
items or any defects observed during the test shall be replaced and/ or 
rectified by the contractor and test shall be repeated. 

 All the water retaining structures shall be tested for water tightness as per 
relevant IS code of practice before starting of Trial run. 

 The contractor shall also carry out at site, any tests, which may be required 
by the State/ Central Government, State Pollution Control and prevention 
Board and/or any other Statutory Body. 

(iv) Trial Run & Hydraulic testing: 
 On completion of erection and testing at site the Tenderer shall carry out 

trial-run & hydraulic testing of all individual items one after another. The 
duration of trial run & hydraulic testing for individual items shall be not less 
than 24 hours in continuous operation. On satisfactory performance of 
individual items, trial-run & hydraulic testing of composite units, one after 
another and then of complete ‘Installation’ shall be carried out. The duration 
of each trial run’ for each composite unit shall not be less than 48 (forty- 
eight) hours continuous operation, and the duration of trial run for complete 
‘Installation’ shall not be less than ninety-six (96) hours continuous 
operation. All defective items or any defect is observed during trial run shall 
be replaced and/or rectified by the Tenderer. 

 The detailed schedule of trial-run and procedure shall be furnished by the 
Contractor to be approved by Department. Proper record shall be maintained 
by the contractor for all such testings and trial run. 

(v) Performance Guarantee Test: 
 On satisfactory completion of trial run the complete ‘Installation’ shall be 

tested for demonstration of guaranteed performance. The duration for such 
‘Performance Guarantee Test’ shall not be less than continuous 
twenty day (480 hours). 

The performance guarantee test by the Contractor shall demonstrate 
satisfactory operation of all individual items, equipment, controls, 
instruments, electrics, auxiliaries & accessories, piping. 

(vi) Operating Log Sheets: 
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Record Books of operating log sheets shall be handed over by the contractor to 
the Engineer-in-charge in an approved form before the completion of the trial run 
period. 

(vii) Completion Drawings: 
A set of approved process, hydraulic, structural, mechanical, electrical, equipment 
drawings basing on the actual execution of the plant shall be handed over by the 
contractor to the Engineer-in-charge before completion of trial run and 
performance guarantee test. The record drawings shall be on best quality on 
polyester tracing papers. 

 
(viii) Penalty for non-submission of completion drawings: 

A penalty @ 0.3 % of 10 % meant for “inspection, testing, trial-run, 
guarantee test, training, operation & maintenance manual, completion 
drawings, guarantee & acceptance” per day shall be imposed per each day of 
non-submission of the manual & completion drawings beyond 7 days of date of 
completion of successful performance guarantee test up to a maximum ceiling of 
2% of the 10% meant for the aforesaid item, after which 1% of ISD shall also be 
forfeited. 

ix) On completion of construction: 
The contractor shall clear all the left-over surplus earth, bricks, boulders, debris, 
scrap, temporary structures etc. from the construction site and present the entire 
premises in a neat and tidy manner. All units, equipment, tanks, reservoirs, 
pipelines etc. shall be cleaned thoroughly and disinfection shall be done. On 
completion of finishing work, colour wash & painting work, the 
contractor shall provide name plates on the main units and shall stencil 
in bold letters the equipment code nos. & direction of flow on all the 
units, equipment, pipelines, valves etc. The code nos. scheme shall be 
worked out in consultation with the Department. 

x) Acceptance of the Project: 
On completion of successful testing, trial running, satisfactory performance 
guarantee test, successful training, submission of Manual, operating log sheets 
and completion drawings, the ‘Installation’ shall be accepted by the Department. 

9.7. Make of Electrical & Mechanical Equipment: 
The following makes shall only be allowed unless specifically mentioned 
elsewhere in this Agreement. 
(a) Sluice Valves: Kirloskar / VAG / IVC / AUDCO / Sigma / Doroto 
(b) Air Valve : Kirloskar / VAG / IVS / Sigma 
(c) Cable: NICCO/ Finolex/ Havells/ Reliance/ OMEGA/ CCI/ Uniflex 
(d) MS pipes: ERW / SAW pipes from SAIL/TISCO/Jindal 
(e) Paints, distemper: Johnsons Nicholsons/ Asian Paint/ Berger paints 
(f)  Other Accessories: The firm shall clearly state the make which shall be 

approved by Department. 

9.8. The following Special Specifications are applicable for construction and 
commissioning of water supply scheme and other structures and shall be treated as 
part and parcel of the clauses of contract, conditions of contract, general 
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specifications and special conditions and scope of work and all are to be read 
together, unless otherwise specified. 

9.9 Site Clearance 
Before the commissioning the site shall be cleared of all left over materials, 

temporary hutments and debris etc. 
 

 
Note: 
1. Any item or any provision/requirement if not included in the Scope of work, but is 

necessary to be provided for the completion of the project and for its functional 
necessity, the contractor shall provide the same. No extra payment shall be 
admissible on this account. 

2. Notwithstanding anything to the contrary contained in Paragraph 1 above, the 
following Specifications and Standards shall apply to the Water Supply Project, and 
for purposes of this Agreement, the aforesaid Specifications and Standards shall be 
deemed to be amended to the extent set forth below: 

[Deviations from the aforesaid Specifications and Standards shall be listed out here. 
Such deviations shall be specified only if they are considered essential in view of 
project-specific requirements.] 

 
All provisions of the technical scope of work & terms & conditions of the 

contract have been read by Me/Us and I/We certify that I/We clearly 
understand them & agree to abide by them. 

 
 
 
 

Witness Contractor 



-74- 
 

 
 
 
 
 
 
 

 
Section-10 

 
 
 

PAYMENT BREAK-UP SCHEDULE 
 

Note: The above Payment Terms are typical for Water Supply Projects. The same shall be applicable for the items as per 
Scope of Work of this DTCN. 
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SCHEDULE – A 

 
STRUCTURE & ORGANISATION 

 
 

 
1. General Information 

a) Name of Applicant 

 
b) Head Office Address 

 
e-Mail Address: 

Telephone No. Fax : 
 
 

 
c) Regional Office Address (if any) 

 
e-Mail Address: 

Telephone No. Fax : 
 
 

 
d) Local Office (if any) 

 
e-Mail Address: 

Telephone No. Fax : 
 
 

 
e) Class of contractor / farm and year of incorporation 

(attach copy of certificate of registration) 
 

 
f) Name and Address of Bankers 

 
 

 
g) Main Lines of Business 

 
 

 
h) Establishment details: 

 
 
 

 
Signature of the bidder 
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SCHEDULE – B 

LIST OF PLANT & EQUIPMENT 
 

Proposed to be deployed by the Applicant for use in the work 
 

(Additional equipments if any may be added) 
 

Sl. 
No. 

List of plants & 
equipments 

Owned Leased Remarks 

Nos. Ownership 

certificate 

furnished / not 
furnished 

Nos. Lease deed along with 

the ownership 

certificate furnished / 
not furnished 

1 2 3 4 5 6 7 

1. Concrete Hopper Mixer 15 

cum/Hr. 

     

2. Plate / Skid Vibrator      

3. Needle Vibrator      

4. Water Tanker      

5. Weigh batching plant      

6. Excavator (Hydraulic)      

7. Water Tank      

8. Truck (10 Tonne capacity)      

9. Generator (32KW capacity)      

10. Compressive testing 

machine 

     

11. Slump test apparatus      

12. Theodolite      

13. Lavelling instrument      

14. Dewatering Pump set from 

5 to 20 HP capacity 

     

15. Steel shuttering plates (600 

x 1200mm) with steel 
scaffoldings 

     

16. Transportation trolley      

 
 

 
SCHEDULE –C 
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INFORMATION REGARDING CURRENT LITIGATION, DEBARRING / EXPELLING 
OF TENDER OF ABANDONMENT OF WORK BY TENDER 

 

 
1. (a) Is the applicant currently involved in any litigation relating to any contract works - Yes/No 

(b) If yes, give details 
 
 
 
 
 

 
2.(a) Has the applicant or any of its constituent partners have been debarred / expelled by any agency in India 

during the last 5 years - Yes/No 

(b) If yes, give details 
 
 
 
 
 

 
3 (a) Has the applicant or any of its constituent partners failed to perform/absconded/ rescinded on any contract 

work in India during the last 5 years - Yes/No 

(b) If yes, give details 
 
 
 
 
 

 
Note : If any information in this schedule is found to be incorrect or concealed pre-qualification application will be 
summarily rejected. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Signature of the bidder 
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SCHEDULE –D 

 
DECLARATION BY THE TENDERER 

 

 
6. I/We have visited the site and have fully been acquainted myself/ourself with the local situation 

regarding materials, labour and the factors pertaining to the work before submitting the tender. 
 

 
7. I/We have carefully studied the conditions of the contract, specification and other documents of this 

work and I/We agree to execute the same accordingly. 
 

 
8. I/We solemnly pledge that I/We shall be sincere in discharging my/our duties as responsible 

contractor and complete the work within the prescribed time limit. I/We shall submit detailed 
construction programme with target dates for various items and stages of work keeping in view the 
time limit and shall accordingly arrange for necessary labours, materials, and equipments etc., 
punctually. In case there are deviations from the construction programme, I/We shall abide by the 
decision of the Engineer-in-charge for revision of the programme and shall arrange for labour, 
materials, equipments etc 

 
 
 

9. I/We shall follow all rules and regulations of the state in force with regard to engagement of labour 
for the work. 

 
 

10. The documents furnished with the tender are correct to the best of my/our knowledge and belief 
and if any information found to be incorrect in future, the Department has the liberty to take any 
action as deemed fit. 

 
11. Should this tender be accepted I/We hereby agree to abide by and fulfil all the terms and provisions 

of the said conditions and special conditions of the contract annexed hereto or in default thereof to 
forfeit and pay to the Governor of Odisha the sums of money mentioned in the said conditions and in 
the event of such default the transaction effected by this tender shall cease and determine. 

 
 
 
 
 
 
 
 
 
 

 
Date: 

 

 
Place: Signature of the Tenderer 

Name/Organisation 
Seal 

SCHEDULE – E 
 

AFFIDAVIT 
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1. I/We   certify that all information furnished is true and agree that my / 

our Tender shall be rejected if I / we am / are found to have misled or made false representation in the form 
of any of the Schedules of Supplementary information and / or statements submitted in proof of the eligibility 
and qualification requirements or if I / We have a record of poor performance such as absconding from work, 
works not properly completed as per contract, in ordinate delays in completion, financial failure and / or has / 
have participated in previous Tendering for the same work/s and had quoted unreasonable high Tender 
premium. In addition I/we shall be blacklisted and the work be taken over invoking relevant clause of the 
General conditions of contract and conditions of particular application. 

2. I/We   certify that no criminal cases are pending against me/us 
partners at the time of submitting the Tender. 

 
3. I/We   accept that my / our Tender shall be rejected if any criminal 

cases are pending against me/us/partners of the farm at the time of submitting the Tender. 
 

4. I/We   agree that if the history of litigation, criminal cases pending 
against me/us/Partners furnished by me/us is false, I / We   will attend by the action 
taken by the H&U.D. Deptt., without approaching any court whatsoever for redress. However, I/We shall be 
given suitable opportunity to offer my/our explanation before action is taken against me/us. 

5. I/We   certify that the following addenda issued by the Executive 
Engineer, PH Division, BHABANIPATANA have been received by me/us and incorporated in my/ our Tender. 

1. dated 

2. dated 

3. dated 
(Add if the addenda issued are more than 3) 

6. Further I/We   certify that no near relatives in the cadre of an Assistant 
Engineer or above are working in the PHEO of H & U.D. Deptt., in Govt. Odisha. 

 
7. I / We   certify that the technical specification for which I have 

quoted rate is as per the requirement of the DTCN. 
 

 
Dated this … … … … … … … day of … … … … … … 200.. .. 

Signature … … … … … … … … … … … in the capacity of .................................. duly authorized to sign the Tender for and 
on behalf of 

… … … … … … … … … … … … … … 

(Block Capitals) 

 
Signature of Witness: 

Name of Witness: 

Address of Witness: 



-80- 
 

 
 
 
 

 
SCHEDULE – F 

 
 

ANY OTHER INFORMATION, IF ANY 
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ANNEXURE – I 

Guidelines/ Procedure to be followed in introduction of 
e-Procurement in Government of Odisha. 

Government of Odisha 
Works Department 

*** 
Office Memorandum 

File No.FA-R-3/08 – 1027 /W, Dated 24.01.2009 
 

Sub: Guidelines/ Procedure to be followed in introduction of e-Procurement in Government 
of Odisha. 

 
1. This office memorandum consists of the procedural requirement of e-Procurement and shall be made part of 

the Detailed Tender Call Notice or Instruction to Bidder for all “Works” tenders hosted in the portal. 

2. The e-Procurement portal of the Government of Odisha is “https// tendersorissa.gov.in” 

3. Use of valid Digital Signature Certificate of appropriate class (class II or Class III) issued from a registered 
Certifying Authority (CA) as stipulated by Controller of Certifying Authorities. (CCA), Government of India such 
as n-Code, Sify, TCS, MTNL, e-Mudhra etc is mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All the Department users 
are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-procurement portal shall be the time to be followed by all 
the users. 

6. Government after careful consideration has decided to host all tenders costing 20 lakhs or above in the e- 
procurement portal. This will be applicable across all Engineering Departments such as Works Department, 
Department of Water Resources, Rural Development and Housing & Urban Development Department. 
Government of Odisha also welcomes hosting of tenders by any other departments, authority, corporations, 
local bodies etc of the State with prior approval from Information Technology Department. 

7. The e-procurement shall be operated compliant to relevant provisions of OGFR / OPWD code/ Accounts Code/ 
Government statutes including any amendments brought from time to time to suit to the requirement of the 
best national practice. 

8. Registration in the e-procurement portal is without levy of any charges but Government reserves the right to 
levy any charges for such value added services in future. 

9. Contractors not registered with Government of Odisha, can participate in the e-procurement after necessary 
enrolment in the portal but have to subsequently register themselves with the appropriate registering 
authority of the State Government before award of the work as per prevalent registration norms of the State. 

 
10. For the role management “Department”, is the Administrative Department, Organisation or wing is the Chief 

Engineer or highest tender accepting authority or equivalent officer under the Administrative Department, 
Division-II is the Executive Engineer or equivalent officer, Division is the Executive Engineer or equivalent 
officer and sub-division is the Assistant Engineer or equivalent officer. 

11. The e-procurement software assigns role for operation of the module for specific function. The terminologies 
used in the Portal and their respective functions in the software are as follows: 

 
a. Application Administrator: (NIC and State Procurement Cell) 

i. Master Management 
ii. Nodal officer creation 
iii. Report Generation 
iv. Transfer and blocking of officers. 

 
b. Nodal Officer: (At Organisation level not below the Executive Engineer or equivalent rank). 

i. Creation of Users 
ii. Role Assignment 
iii. Transfers and blocking of Officers 

c. Procurement Officer-Publisher: (Officer having Tender inviting power at any level). 
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Government of Odisha “e” Procurement Notice 
Bid Identification No:  

 
1. Name of the Work:  

2. Estimated cost Rs.  

3. Period of completion:  

4. Date & time of availability of bid document in the portal  

5. Last date/ time for receipt of bids in the portal:  

6. Name and address of the Officer inviting Bid:  

Further details can be seen from the e-procurement portal “https://tendersorissa.gov.in” 

 
i. Publishing of Tender 
ii. Publishing of Corrigendum / addendum/ cancellation of Tender 
iii. Bid Clarification 
iv. Uploading of pre-Bid Minutes 
v. Report generation 

d. Procurement Officer – Administrator: (Generally sub-ordinate officer to Officer inviting the tender). 
i. Creation of Tender 
ii. Creation of corrigendum / addendum/ cancellation of Tender 
iii. Report generation 

e. Procurement officer – Opener: (Generally sub-ordinate officer to officer inviting the Tender). 
i. Opening of Bid 

f. Procurement Officer–Evaluator: (Generally sub-ordinate officer to officer inviting the Tender). 
i. Evaluating Bid 

g. Procurement Officer–Auditor: (Procurement Officer – Publisher and/or Accounts Officer/ Finance 
Officer). 

i. To take up auditing. 

12. NOTICE INVITING BIDS (NIB) OR INVITATION FOR BID (IFB): 
a. The Notice inviting Bids (NIB) and Bid documents etc., shall be in the standard formats as applicable 

to conventional Bids and will be finalized/ approved by the officers competent as in the case of 
conventional Bids. 

b. The officers competent to publish NIB in case of conventional Bids will host the NIB in the portal. 
Simultaneously, a notification should also be published in the newspapers, as per existing rules 
preferably, in the following format, to effect economy:- 

 

c. All the volumes/ documents shall be uploaded in the portal by the Procurement Officer Administrator 
and published by Procurement Officer Publisher (Officer inviting tender) using their DSCs in 
appropriate format so that the document is not tampered with. 

d. The tender documents published by the Tender Inviting Officer (Procurement Officer Publisher) in 
the website https://tendersorissa.gov.in will appear in the “Latest Active Tenders”. The Bidders/ 
Guest Users can downloaded the Bid documents only after the due date & time of sale. the 
publication of the tender will be for specific period of time till the last date of submission of bids as 
mentioned in the ‘Notice Inviting Bid’ after which the same will be removed from the list of Latest 
Active tenders. 

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE: 
a. The Procurement Officer Publisher (Officer inviting tender) shall publish any addendum / corrigendum / 

cancellation of tender in the website https://tendersorissa.gov.in, notice board and through paper 
publication and such notice shall form part of the bidding documents. 

b. The system shall generate a mail to those bidders who have already uploaded their tenders and those 
bidders if they wish, can modify their tender. 

14. PARTICIPATION IN BID 
a. PORTAL REGISTRATION: The Contractor / Bidder intending to participate in the bid is required to 

register in the portal using his/ her active personal / official e-mail ID as his/ her Login ID and attach his/ 
her valid Digital signature certificate (DSC) to his/ her unique Login ID. He / she will enter relevant 
information as asked for about the farm/ contractor. This is a one time activity for registering in Portal. 
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i. Bidders participating through Joint Venture shall declare the authorized signatory through 

Memorandum of Understanding duly registered and enroll in the portal in the name and style of the 
Joint Venture Company. It is mandatory that the DSC issued in the name of the authorized signatory 
is used in the portal. 

ii. Any third party/ company/ person under a service contract for operation of e-procurement system in 
the State or his/ their subsidiaries or their parent companies shall be ineligible to participate in the 
procurement processes that are undertaken through the e-procurement system irrespective of who 
operates the system. 

 
b. LOGGING TO THE PORTAL: The Contractor/ Bidder is required to type his/ her Login ID and password. 

The system will again ask to select the DSC and confirm it with the password of DSC as a second stage 
authentication. For each login, a user’s DSC will be validated against its date of validity and also against 
the Certificate Revocation List (CRL) of respective CA stored in system database. The system checks the 
unique Login ID, password & DSC combination and authenticates the login process for use of portal. 

c. DOWNLOADING OF BID: The bidder can download the tender of his choice and save it in his system 
to undertake necessary preparatory work off-line and upload the completed tender at his convenience 
before the closing date and time of submission. 

d. CLARIFICATION ON BID: The bidder may ask question online in the e-procurement portal using his/ 
her DSC; provided the questions are raised within the period of seeking clarification as mentioned in 
tender call notice/ Bid. The officer inviting the bid/ procurement officer- publisher will clarify queries 
related to the tender. 

e. PREPARATION OF BID: 
i) The bids may consist of general arrangements drawings or typical or any other drawing relevant to 

the work for which bid has been invited. Bidder may download these drawings and take out the print 
for detail study and preparation of his bid. Any other drawings and documents pertaining to the 
works available with the officer inviting the Bid will be open for inspection by the bidders. 

 
ii) The bidder shall go through the Bid carefully and list the documents those are asked for submission. 

He shall prepare all documents including cost of Bid document, Bid security, Declaration form, price 
bid etc and store in the system. 

f. PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS: 
i) The Bidder shall furnish, as part of his Bid, a bid security for the amount mentioned under NIT/ 

Contract Data. The bidder shall scan all the written / printed pages of the bid security and upload 
the same in portal document format (PDF) to the system in designated piece of the technical Bid. 
Furnishing scanned copy of such documents is mandatory otherwise his/ her bid shall be declared as 
non-responsive and liable for rejection. 

ii) The EMD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) or 
as mentioned in the bid document. The validity period of the EMD or Bid Security shall be as 
mentioned in the bid document. Any bid not accompanied by an acceptable Bid Security and not 
secured as indicated in the bid document shall be rejected as non-responsive. The bid security shall 
be retained till such time the successful bidder furnishes Initial Security Deposit (ISD) or 
Performance security acceptable to the officer inviting the Bid. Failure of the successful Bidder to 
comply with the requirements shall constitute sufficient grounds for cancellation of the award and 
forfeiture of the Bid Security. The Bid security in the form of FD/ BG shall be from a Nationalized 
Bank valid for a period of 45 days beyond the validity of the Bid. Bid Security in other form is 
acceptable if the bid documents provides for it. 

iii) The Fixed Deposit / Bank Guarantee or any other form as mentioned in detailed tender call notice in 
respect of Earnest Money Deposit / Bid Security and the Bank Draft in respect of cost of Bid are to 
be scanned and uploaded in portable document format (PDF) along with the bid. 

 
iv) The bidder shall provide the cost of bid and the Bid Security in a sealed cover superscripting the 

name of the work for which the instruments are intended and the Officer Inviting the Bid. He/ she is 
not required to write his/ her name on the cover. The original FD/BG/BD shall be physically produced 
before the Officer inviting the Bid or the concerned Division/ Division-II/ Chief Engineer before the 
specified period mentioned in the bid; which in no case shall be less than three days excluding the 
last date of submission and opening of bids (Technical cover opening in case of Double Cover 
System). The bidder is also allowed to submit the original FD/BG/BD by Registered Post/ Speed post 
or any other delivery system before the last date & time of opening of tender. 
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v) The officers authorized by the Procurement Officer–Publisher (Officer Inviting Tender) shall transmit 

the sealed envelopes carefully to the Procurement Officer–Publisher prior to opening of the Bid. The 
Procurement Officer–Publisher shall provide signed receipt with date and time for having received 
the number of sealed envelopes. 

vi) The Procurement Officer–Publisher (Officer Inviting the Tender) or other concerned officers 
authorized to receive the Original Bid Security and Bid Cost on behalf of the Procurement Officer– 
Publisher shall not be responsible for any postal delay and/ or non–receipt of the original copy of the 
bid security on or before specified date and time. Non submission of bid security within the 
designated period shall debar the bidder from participating in the on-line bidding system and his 
portal registration shall be blocked. His name shall also be informed to the registering authority for 
cancellation of his registration as contractor. 

 
vii) Contractor exempted from payment of EMD will be able to participate in the tender directly by 

uploading documentary evidence towards his eligibility for such exemption. 

viii) Government of Odisha has been actively considering integrating e-payment gateway into the portal 
for payment of cost of Bid and Bid Security/ Earnest Money Deposit. The process of using e-payment 
gateway shall be issued separately after it is established. 

15. SUBMISSION OF BID: 
a. The bidder shall carefully go through the tender and prepare the required documents. The Bid shall have 

a Technical Bid & a Financial Bid. The Technical Bid generally consist of cost of Bid documents, EMD/ Bid 
Security, GST, PAN/ TIN, Registration Certificate, Affidavits, Profit Loss Statement, Joint Venture 
Agreement. List of similar nature works, work in hand, list of machineries, and any other information 
required by OIT. the Financial Bid shall consist of the Bill of Quantities (BoQ) and any other price related 
information/ undertaking including rebates. 

b. The protected Bill of Quantities (BoQ) uploaded by the Procurement Officer – Publisher for the Bid is the 
authentic BoQ. Any alteration or deletion or manipulation in BoQ shall lead to cancellation of Bid. 

 
c. The Bidder shall up load the scanned copy/ copies of document in support of eligibility criteria and 

qualification information in prescribed format in Portable Document Format (PDF) to the portal in the 
designated locations of Technical Bid. 

 
d. The Bidder shall write his name in the space provided in the specified location in the Protected Bill of 

Quantities (BoQ) published by the officer inviting tender. the bidder shall type rates in figure only in the 
rate column of respective item(s) with out leaving any blank cell in the rate column in case of item rate 
tender and type percentage excess or less upto one decimal place only in case of percentage rate tender. 

 
e. The bidder shall log on to the portal with his/ her DSC and move to the desired tender for uploading the 

documents in appropriate place one by one simultaneously checking the documents. 
i) Bids can not be submitted after due date and time. The bids once submitted can not be viewed, 

retrieved or corrected. The Bidder should ensure correctness of the bid prior to uploading and take 
print out of the system generated summary of submission to confirm successful uploading of bid. 
The bids can not be opened even by the OIT or the Procurement Officer–Publisher/Opener before 
the due date and time of opening. 

ii) Each process in the e-procurement is time stamped and the system can detect the time of log in of 
each user including the Bidder. 

iii) The Bidder should ensure clarity / legibility of the document uploaded by him to the portal. 

iv) The system shall require all the mandatory forms and fields filled up by the contractor during the 
process of submission of the bid/ tender. 

v) The bidder should check the system generated confirmation statement on the status of the 
submission. 

vi) The Bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in 
the network. 

 
vii) The tender inviting officer is not responsible for any failure, malfunction, or breakdown of the 

electronic system used during the e-procurement process. 
 

viii) The Bidder is required to up load documents related to his eligibility criteria and qualification 
information and Bill of Quantities duly filled in. It is not necessary for the part of the Bidder to up- 
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load the drawings and other Bid documents (after signing) while up-loading his bid. It is assumed 
that the bidder has referred all the drawings and documents uploaded by the Officer inviting the Bid. 

 
ix) Seeking any revision of rates or backing out of the bid claiming for not having referred to any or all 

documents provided in the Bid by the Officer inviting the Bid will be construed as plea to disrupt the 
bidding process and in such cases the bid security shall be forfeited. 

x) The bidder will not be able to submit his bid after expiry of the date and time of submission of Bid 
(server time). The date & time of bid submission shall remain unaltered even if the specified date for 
the submission of bids declared as a holiday for the Officer inviting the Bid. 

f. SIGNING OF BID: The ‘online bidder’ shall digitally sign on all statements, documents, certificates, 
uploaded by him, owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any of 
the information furnished by the bidder is found to be false/ fabricated / bogus, his EMD/ Bid security 
shall stand forfeited and the bidder is liable to be blacklisted. 

16. SECURITY OF BID SUBMISSION: 
a. All bid uploaded by the Bidder to the portal will be encrypted. 

b. The encrypted Bid can only be decrypted/ opened by the authorised openers on or after the due date 
and time. 

17. RESUBMISSION AND WITHDRAWAL OF BIDS: 
a. Resubmission of bid by the bidders for any number of times before the final date and time of submission 

is allowed. 

b. Resubmission of bid shall require uploading of all documents including price bid afresh. 

c. If the bidder falls to submit his modified bids) within the pre-defined time of receipt, the system shall 
consider only the last bid submitted. 

d. The bidder should avoid submission of bid at the last moment to avoid system failure or malfunction of 
internet or traffic jam or power failure etc. 

 
e. The Bidder can withdraw his bid before the closure date and time of receipt of the bid by uploading 

scanned copy of a letter addressing to the Procurement Officer–Publisher (Officer Inviting Tender) citing 
reasons for withdrawal. The system shall not allow any withdrawal after expiry of the closure time of the 
bid. 

 
18. OPENING OF THE BID: 

a. Bid opening date and time is specified during tender creation or can be extended through corrigendum. 
Bids can not be opened before the specified date & time. 

b. All bid openers have to log on to the portal to decrypt the bid submitted by the bidders. 

c. The bidders & guest users can view the summary of opening of bids from any system. Contractors are 
not required to be present during the bid opening at the opening location if they so desire. 

d. In the event of the specified date of bid opening being declared a holiday for the officer inviting the Bid, 
the bids will be opened at the appointed time on the next working day. 

e. In case bids are invited for more than one package, the order for opening of the “Bid” shall be that in 
which they appear in the “Invitation for Bid”. 

f. During bid opening, the covers containing original financial instruments towards cost of bid and Bid 
Security in the form specified in the DTCN/ ITB valid for the period stated in the Bid, received after last 
date of receipt of bid and before opening of the bids shall be opened and declared. The Procurement 
Officer–Opener shall continue opening of other documents if he is satisfied about the appropriateness of 
the cost of Bid and the Bid security. 

g. Combined bid security for more than one work is not acceptable. 
 

h. The electronically submitted bids may be permitted to be opened by the predefined Bid opening officer 
from their new location if they are transferred after the issue of Notice Inviting Bid and before bid 
opening. Further action on bid documents shall be taken by the new incumbent of the post. 

 
19. EVALUATION OF BIDS: 
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a. All the opened bids shall be down loaded and printed for taking up evaluation. The Procurement Officer– 

Openers shall sign on each page of the documents downloaded and furnish a certificate that the 
documents as available in the portal for the tender have been down loaded. 

 
b. The Procurement Officer–Evaluators shall take up evaluation of bids with respect to the qualification 

information and other information furnished subject to confirmation of the bid security by the issuing 
institutions. 

 
c. After receipt of confirmation of the bid security, the bidder may be asked in writing to clarify on the 

documents provided in the Technical Bid, if necessary, with respect to any doubts or illegible documents. 
The Officer Inviting Tender may ask for any other document of historical nature during Technical 
evaluation of the tender. Provided in all such cases, furnishing of any document in no way alters the 
Bidder’s price bid. Non submission of legible documents may render the bid non-responsive. 

d. The bidders will respond in not more than 7 days of issue of the clarification letter, failing which the bid 
of the bidder will be evaluated on its own merit. 

e. Technical evaluation of all bids shall be carried out as per information furnished by Bidders. But 
evaluation of bids does not exonerate bidders from checking their original documents at later date. If the 
bidder is found to have misled the evaluation through wrong information, action as per relevant clause of 
DTCN / ITB shall be taken against the bidder/ contractor. 

f. The procurement Officer- Evaluators; will evaluate bids and finalize list of responsive bidders. 
 

g. The financial bids of the technically responsive bidders shall be opened on the due date of opening. The 
Procurement Officer – Openers shall log on to the system in sequence and open the financial bids. 
i. The Financial Bid will be opened on the notified date & time in the presence of bidders or their 

authorised representative who wish to be present. 
 

ii. At the time of opening of “Financial Bid”, bidders whose technical bids were found responsive will 
be opened. 
a. The responsive bidders name, bid prices, item wise rates, total amount of each item in case of 

item rate tender and percentage above or less in case of percentage rate tenders will be 
announced. 

b. Procurement Officer-Openers shall sign on each page of the downloaded BoQ and the 
comparative statement and furnish a certificate to that respect. 

c. Bidder can witness principal activities and view the documents/ summary reports for that 
particular work by logging on to the portal with his DSC from any where. 

 
 

 
20. NEGOTIATION OF BIDS: 

a. For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his discretion, 
ask the lowest bidder for clarification of his rates including reduction of rate on negotiation and 
breakdown of unit rates. 

 
21. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

a. The Employer/ Engineer-in-charge shall notify acceptance of the work prior to expiry of the validity 
period by cable, telex or facsimile or e-mail confirmed by registered letter. This Letter of Acceptance will 
state the sum that the Engineer-in-charge will pay the contractor in consideration of the execution & 
completion of the Works by the Contractor as prescribed by the contract & the amount of performance 
security and additional performance security required to be furnished. The issue of the letter of 
acceptance shall be treated as closure of the Bid process and commencement of the contract. 

b. The Contractor after furnishing the required acceptable performance security and additional performance 
security, “Letter to Proceed” or “Work Order” shall be issued by the Engineer-in-Charge with copy thereof 
to the Procurement Officer–Publisher. The Procurement Officer–Publisher shall up load the summary and 
declare the process as complete. 

Sd/- 
24.01.2009EIC-CUM-SECRETARY TO GOVERNMENT 
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Appendix - II 

Online Receipt of Tender Paper Cost & Earnest Money Deposit 
through e-Procurement Portal as per 

Works Department Letter No.17276/W Dt.06.12.2017 

Government of Odisha 
Works Department 

*** 
Office Memorandum 

File No.07556900012016–17254/W Dt.05.12.2017 

Sub: Electronic receipt, accounting and reporting of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids. 

1. The State Government have formulated rules and procedures for Electronic 
receipt, accounting and reporting of the receipt of Cost of Tender Paper and 
Earnest Money Deposit on submission of bids through the e-procurement portal of 
Government of Odisha i.e. "https://tendersodisha.gov.in". 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI 
payment gateway. Now it has been decided to introduce electronic receipt of Cost 
of Tender Paper and Earnest Money Deposit on submission of bids 
through payment gateway of designated banks such as SBI/ICICI Bank/HDFC 
Bank for all Government Departments, State PSUs. Statutory Corporations, 
Autonomous Bodies and Local Bodies etc. in phases (ANNEXURE-I). The process 
outline as well as accounting and reporting structure are indicated below : 
a) It will be carried out through a single banking transaction by the bidder for 

multiple payments like Cost of Tender Paper and Earnest Money 
Deposit on submission of bids. 

b) Various payment modes like Internet banking/ NEFT/RTGS of 
Designated Banks and their Aggregator Banks as well can be accessed by 
the intending bidders. 

c) Reporting and accounting of the e-receipts will be made from a single 
source. 

d) Credit of receipts into the Government accounts and to the designated 
Bank account of the participating entities indicated in Para 2 above would 
be faster. 

3. Only those bidders who successfully remit their Cost of Tender Paper and 
Earnest Money Deposit on submission of bids would be eligible to 
participate in the tender/bid process. The bidders with pending or failure payment 
status shall not be able to submit their bid. Tender inviting authority, State 
Procurement Cell, NIC, the designated Banks shall not be held responsible for 
such pendency or failure. 

4. Banking arrangement: 
a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are 

being integrated with e-Procurement portal of Government of Odisha 
(https://tendersodisha.gov.in). 
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b) The Designated Banks participating in Electronic receipt, accounting 
and reporting of Cost of Tender Paper and Earnest Money Deposit 
on submission of bids will nominate a Focal Point Branch called e-FPB, 
who is authorized to collect and collate all e-Receipts. Each such branch will 
act as the Receiving branch and Focal Point Branch notwithstanding the 
fact that the bidder might have debited his account in any of the bank's 
branches while making payment. 

5. Procedures of bid submission using electronic payment of tender paper 
cost and EMD by bidder: 

a) Log on to e-Procurement Portal: The bidders have to log onto the 
Odisha e-Procurement portal (https://tendersodisha.gov.in) using his/her 
digital signature certificate and then search and then select the required 
active tender from the "Search Active Tender" option. Now, submit button 
can be clicked against the selected tender so that it comes to the "My 
Tenders" section. 

b) Uploading of Prequalification/Technical/Financial bid: The bidders 
have to upload the required Prequalification /Technical/Financial bid, as 
mentioned in the bidding document and in line with Works Department 
office memorandum no.7885, dt.23.07.2013. 

c) Electronic payment of tender paper cost and EMD: Then the bidders 
have to select and submit the bank name as available in the payment 
options 

i. A bidder shall make electronic payment using his/her internet banking 
enabled account with designated Banks or their aggregator banks. 

ii. A  bidder  having  account  in  other  Banks  can  make  payment  using 
NEFT/RTGS facility of designated Banks. 

 Online NEFT/RTGS payment using internet banking of the bank in which 
the bidder holds his account, by adding the account number as mentioned 
in the challan as an interbank beneficiary. 

d) Bid submission: Only after receipt of intimation at the e-Procurement 
portal regarding successful transaction by bidder the system will activate 
the 'Freeze Bid Submission' button to conclude the bid submission process. 

 
e) System generated acknowledgement receipt for successful bid 

submission: System will generate an acknowledgement receipt for 
successful bid submission. The bidder should make a note of 'Bid ID' 
generated in the acknowledgement receipt for tracking their bid status. 

6. Settlement of Cost of Tender Paper; 
a) Cost of Tender Paper: In respect of Government receipts on account of 

Cost of Tender Paper, the e-Procurement portal shall generate a MIS for 
the State Procurement Cell (SPC). The MIS will contain an abstract of the 
cost of tender paper collected with reference to Bid Identification 
Number. The State Procurement Cell shall generate Bank-wise-head-wise 
challans separately for Cost of Tender Paper and instruct the designated 
Banks to remit the money to the State Government account under different 
heads. In respect of the cost of tender paper received through the e- 
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procurement portal, the remittance to the Cyber Treasury account will be 
made to the Head of Account 0075-Misc, General Services-800-Other 
Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper. 

b) For the time being, the State Procurement Cell (SPC) will use over the 
counter payment facility of the Odisha Treasury portal. Thereafter, 
remittance through NEFT & RTGS will be facilitated through the Odisha 
Treasury portal. 

c) Similarly, in case of State PSUs, Statutory Corporations, Autonomous 
Bodies and Local Bodies etc., Cost of Tender Paper, the e-Procurement 
portal shall generate a MIS for the State Procurement Cell (SPC). The MIS 
will contain an abstract of the cost of tender paper collected with reference 
to Bid Identification Number. The State Procurement Cell shall generate 
Bank-wise list of challans and instruct the designated Banks to remit the 
money through the Odisha Treasury portal. The cost of tender papers will 
be credited to the registered Bank account of the concerned State PSUs, 
Statutory Corporations, Autonomous Bodies and Local Bodies etc. 

d) Bank will refund (in case the Tender Inviting Authority (TIA) issues such 
instructions) the tender fee, EMD to the bidder, in case the tender is 
cancelled before opening of Bid as per direction received from TIA through 
e-procurement system. 

e) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper 
and Earnest Money Deposit on submission of bids is enclosed in the 
Annexure. 

7. Settlement of Earnest Money Deposit on submission of bids: 
a) The Bank will remit the Earnest Money Deposit on submission/ 

cancellation of bids to respective bidders accounts as per direction 
received from TIA through e-procurement system. 

 
8. Forfeiture of EMD : 

Forfeiture of Earnest Money Deposit on submission of bid of defaulting 
bidder is occasioned for various reasons. 
a) In case the Earnest Money Deposit on submission of bid is forfeited, 

the e-Procurement portal will direct the Bank to transfer the EMD value 
from the Pooling Account of SPC to the registered account of the tender 
inviting authority. 

b) The Tender inviting authorities of the Government Departments will deposit 
the forfeited Earnest Money Deposit on submission of bid, in the 
State Government Treasury under the appropriate head (8782-Cash 
Remittances and Adjustments between the officers rendering accounts to 
the same Accounts Officer-102-P.W.Remittances-1683-Remittances-91028- 
Remittances into Treasury) after taking the amount as a revenue receipt in 
their Cash Book under the head 0075-Misc. General Services-00-101 - 
Unclaimed Deposits-0097-Misc, Receipts-02080-Misc. Deposits and submit 
the detail account to DAG (Puri) as a deposit of the Division. 

c) By clicking submit button, system will initiate the forfeiture of EMD. System 
will not allow the evaluator to edit the initiation after clicking the submit 
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button. Forfeiture option can be carried out in phased manner like one 
bidder at a time. 

9. Role of the Banks: 
a) Make necessary provision / customizations at their end to enable the 

provision for online payments / refunds as per this document. 
b) Provide necessary real-time message to bidders regarding successful or 

unsuccessful transactions during online payment processes and redirect 
them to e-Procurement website with necessary transaction reference 
details enabling them to submit their bids. 

c) The bank shall ensure transfer of funds from the pooling account to the 
Government Head/current account of PSUs/ULBs within the next bank 
working day as per the directions generated from e-Procurement portal. 

d) Bank should provide timely reports and reference details to NIC enabling 
them to carry out their role as stated below. 

e) Refund of amount to bidders as per the XML file provided by e-Procurement 
system on the next bank working day from the date of generation of the 
XML file and also provide a confirmation to NIC on the same. 

10. Role of State Procurement Cell: 
a) Communicate requirements of Government departments/ State PSUs/ 

Autonomous Bodies/ ULBs online payment requirements to National 
Informatics Centre / the authorised Banks for mapping/ customization. 

b) In every working day, the State Procurement Cell shall generate MIS from 
the e-Procurement portal to ascertain the tender paper cost received in the 
e-Tendering process separately bank-wise for the Government Department 
and the PSUs/ULBs. The SPC shall generate bank-wise separate online 
challans from the Odisha Treasury portal and make the remittance through 
over the counter facility or NEFT/RTGS (as and when this functionality is 
available in Treasury portal) and issue instruction to the bank for 
remittance of the receipt to the State Government account. 

c) The State Procurement Cell shall be responsible for providing challan details 
and MIS in respect of the remittance towards tender paper cost to the 
Tender inviting authorities for their record. 

d) State Procurement Cell shall monitor the progress of e-Tendering by 
different Government departments / State PSUs/ Autonomous Bodies / 
ULBs through an MIS. State Procurement Cell shall monitor and send 
monthly progress reports to the Government. 

e) The e-Procurement system will generate a consolidated refund & 
settlement XML file as an end of the day activity. 

f) e-procurement system will provide a web service for payment gateway (PG) 
provider to pull the encrypted refund and settlement details in XML file 
against a day. 

g) Similarly, payment gateway (PG) provider will provide a web service to pull 
the refund and settlement status against a day 

h) e-procurement system will update the status accordingly for reconciliation 
report. 

11. Role of National Informatics Centre : 
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a) Customize e-Procurement software and web-pages of Government of 
Odisha (https://tendersodisha.qov.in) to enable the provision for electronic 
payment. 

b) The NIC, Odisha will modify / rectify the errors in electronic data relating to 
the Chart of Account. 

c) NIC will provide an interface to organisations to download the electronic 
receipt data. 

d) Enable automatic generation of daily XML files from e-Procurement system 
and ensure delivery of the same to the authorised Banks for enabling 
automatic refund/settlement of funds. 

e) NIC shall enable the e-Procurement portal to generate MIS as required for 
the State Procurement Cell in order to make remittance of the tender paper 
cost to the State Government account using the Odisha Treasury portal. 

12. Role of Cyber Treasury : 
a) The cost of the tender paper deposited by the SPC using the Odisha 

Treasury Portal which will be accounted for by the Cyber Treasury and it 
shall submit the accounts to A.G (O) as per the established process. 

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose 
of accounting and reconciliation of the electronic remittances made to the 
State Government account. 

13. Redressal of Public grievances: 
a) The State Procurement Cell, Odisha, National Informatics Centre, Odisha 

and the e-FPB will have an effective procedure for dealing with, public 
complaint for e-Receipt related matters. In case, any mistake is detected by 
any of the stakeholders in reporting of receipt of tender paper cost and 
EMD, either suo moto or on being brought to its notice, the State 
Procurement Cell, Odisha, National Informatics Centre, Odisha unit, Cyber 
Treasury and the bank will promptly take steps for rectification. The e-Focal 
Point Branch of the participating Banks, National Informatics Centre, Odisha 
and the State Procurement Cell, Odisha will notify the contact number and 
address of the Help Desk for resolution of any dispute regarding e-Receipt. 

14. Applicability and modification of existing rules / orders: 
The modalities prescribed in this Office Memorandum for downloading of tender 
paper, submission and rejection of bid, acceptance of Bids as well as refund and 
forfeiture of earnest deposit will be applicable for electronic submission of bids 
through e-procurement portal. Existing provisions regulating cost of tender paper, 
earnest money deposit in OPWD Code and OGFR would stand modified to the 
extent prescribed. 

15. These arrangements would be made effective after signing of MoU between the 
designated Banks and the State Procurement Cell, firming up of Banking 
arrangements and technical integration between designated Bank and e- 
Procurement Portal. 

 
1. This shall take effect from the date of issue of this Office Memorandum. 
2. Accordingly, relevant existing codal/ contractual provision exist vide Office 

Memorandum No.6785/W Dt.09.05.2017 of Works Department stands modified to 
the above extent. 
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3. This has been concurred in by the Finance Department vide their UOR No.-39-WF- 
I Dt.09.11.2017. 

 
 

Sd/05.12.2017 
E.I.C-cum-Secretary to Govt. 

 
[For any Technical related queries please call at Help desk numbers of State 
Procurement Cell (SPC), Govt. of Odisha – 1800 3456 765, (0674) 2530998 / 

2530996] 
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ANNXURE-I of Appendix - II 

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids. 

 Cost of Tender Paper on submission 
of bids 

Earnest Money Deposit on 
submission of bids 

Government 
Departments 

I. The payment towards the cost of 
Tender Paper, in case Government 
Departments, shall be collected in 
separate Pooling accounts opened in 
Focal Point Branch called e-FPB of 
respective designated banks [as stated 
in Para 2] at BHABANIPATANA on 
T+1_day. 

I. In case of tenders of Government 
Departments, amount towards 
Earnest Money Deposit on 
submission of bids shall be collected in 
a pooling account opened for this 
purpose at Focal Point Branch called e- 
FPB of respective designated banks at 
BHABANIPATANA and the banks will 
remit the amount to respective bidder’s 
account within two working days on 
receipt of instruction from TIA through 
refund and settlement of e- 
procurement system. 

 II. With reference to the Notice Inviting 
Tender/ Bid Identification Number, the 
amount so realized is to be remitted to 
Government Account under the Head 
Of Account 0075-Misc. General 
Services-800-Other Receipts-0097- 
Misc. Receipts-02237-Cost of Tender 
Paper through Odisha Treasury Portal 
after opening of the bid. 

 
II. In case of forfeiture of Earnest 

Money Deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

State PSUs 
Statutory 

Corporations, 
Autonomous 
Bodies and 

Local Bodies. 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on 
submission of bids shall be collected 
in separated pooling accounts opened 
in Focal Point Branch called e-FPB of 
respective designated Banks at 
BHABANIPATANA on T+1 days. 

I. Amount towards EMD on submission 
of bids shall be collected in a separate 
pooling account of Focal Point Branch 
called e-FPB of respective designated 
banks at BHABANIPATANA and the 
banks will remit the amount to 
respective bidder’s account on receipt 
of instruction from TIA through refund 
and settlement of e-procurement 
system within two working days from 
receipt of such instruction. 

 
II. The Paper cost will be transferred to 

the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 

II. In case of forfeiture of Earnest 
Money deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

 


