GOVERNMENT OF ODISHA
(PANCHAYATI RAJ & DRINKING WATER DEPARTMENT)

OFFICE OF THE PANCHAYAT SAMITI, PAIKMAL, BARGARH

E-mail # ori-paikmal@od.gov.in

DETAILED TENDER CALL NOTICE (DTCN)
FOR 4 no. of civil work

1. Construction of Additional Class Room Degree College, Mandosil, Mandosil GP, Paikmal Block Rs. 40,30,700.57/-)
sil GP, Paikmal Block (Rs. 14,76,332.19/-)

mal Block (Rs. 14,76,332.19/-)
s. 10,08,896.10/-)

2. Construction of Additional Class Room Upper Primary School Darlipada, Mando
3. Construction of Additional Class Room Upper Primary School Jogendranathpur, Bhubaneswarpur GP, Paik
4. Construction of Additional Class Room at Sevashram School Bukuramunda, Bukuramunda GP, Paikmal Block (R

Bid Identification No.BID ID NO.— 02 OF 2026-27
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SECTION-1

Government Of Odisha

OFFICE OF THE PANCHAYAT SAMITI, PAIKMAL, BARGARH
INVITATION FOR BIDS (IFB)

Bid Identification No. 02/2026-27

Block Development Officer,Paikmal, Bargarh on behalf of Governor of Odisha invites percentage rate bids
for the works details in the table from class of contractors mentioned in Col.-4 below registered with the State
Government and contractors of equivalent grade / class registered with Central Government | MES / Railways to be
eventually drawn up in PWD F-2 (Now P-1) form for execution of civil works, on production of definite proof from the
appropriate authority. But successful bidder of other State / MES / Railway / CPWD in equivalent rank has to register
under the State PWD before signing the agreement. The bidders may submit bid for the following works.

Table-A
Approximat Cost of
SIN Name of work @ value of o ct'”:o"' (R'E ')M'D' document Period of
work.(Rs.) ontractor . (Rs.) completion.
1 2 3 4 6 7 8 ]
IConstruction of Additional Class Room
1. [Degree College, Mandosil, Mandosil GP, 40,30,700.57/- “B" Class 40,307/- | 6,000/ 6 (Six)
Paikmal Block Calendar Months
Construction of Additional Class Room Upper
2. |Primary School Darlipada, Mandosil GP, 14,76,332.19/-| “C"Class 8| 14,763/-| 6,000/- 6 (Six)
IPaikmal Block “D" Class Calendar Months
Construction of Additional Class Room Upper
3. |Primary School Jogendranathpur, 14,76,332.19/-| “C"Class & 14,763/~ | 6,000/ 6 (Six)
Bhubaneswarpur GP, Paikmal Block “D" Class Calendar Months
Construction of Additional Class Room at
4. [Sevashram School Bukuramunda, Paikmal 10,08,896.10/-| “C'Class &  10,089/-|  6,000- 6 (Six)
Block “D" Class Calendar Months

1. Bids must also be accompanied by self-attested Photo copy of valid GSTIN, PAN card and valid contract

registration certificate.
2. Bid documents can be Downloaded from official website of Government of Odisha

(https://tendersodisha.gov.in/) start from Dt. 02/07/2026 to Dt. 14/07/2026. The bidders who have downloaded the
bidding documents from the internet site will have to pay the cost of the tender document and EMD as indicated in

TCN.
3. The Bids will be opened on the Dt. 15/07/2026 at 11.00 AM in the office of the undersigned, in the

presence of the members of tender commitee of Panchayat Samiti Office, Paikmal, bidders or their authorized agents
who wish to attend at the Conference hall of Panchayat Samiti Office, Paikmal. If the office happens to be closed on
the last date of receipt/ opening as specified, the bids will be received / opened in the next working day at the same
time and venue specified in the notification. Other details can be seen in the bidding documents.

4. The companies or individuals registered with State Government and contractors of equivalent Grade / class
registered with Central Government / MES having registration for Civil Works having both legal competency and
expertise in Civil Engineering works need put tenders for this work and the documentary evidence under appropriate
Act.

5. The contract will be drawn in P.W.D. P1 contract Form.

6. No tenderers will be permitted to furnish their tender in their own manuscript papers. No letter should
accompany the tender.

7. The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any

change inthe  wordings will not be accepted.
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8. The work is to be completed in all respects as per NIT Col No. 8 from the date of issue of work order.

Tenderer whose tender is accepted must submit a program of work immediately after issue of work order for approval
of Engineer-in-Charge.

9. All }e_nders received will remain valid for a period of 120 days from the last date prescribed for receipt of
tenders and validity of tenders can also be extended if agreed by the tenderers and the Department.

10. In case of Engineering contractors seeking exemption of EMD are instructed to enclose an affidavit
regarding the list of works awarded during the current financial year with exemption of EMD along with an application
to avail the same for this work and will submit copy of original contract license and produce the original license at the
time of opening of tender, otherwise the tender will be rejected.

11. Bidders shall provide their e-mail id, correspondence address, Mobile No. (What’s App) along with scan
copy of valid GSTIN, PAN, and other documents as per DTCN Clause :

12. The authority will not be held responsible for any technical problem / failure of Network, Server during the

schedule dates of online bidding
%b* Yo
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13. The authority reserves the right to cancel any or all bids

Memo No. /Dt //

Copy submitted to Deputy Secretary, PR & DW Deptt. Odisha, Bhubaneswar for kind information and
necessary action. W
NeZ

A\
Mwm

Memo No. /Dt. /"
Copy submitted to the Collector & DM, Bargarh favour of kind information.

b\ Y
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CHECK LIST TO BE FILLED UP BY THE BIDDER

Name of the Work: - “

SL

: Reference to Whether furnished Reference to
o ‘ Particulars Clause no. Yes No Page no.
01. | Cost of tender paper (Online remittance) As per TCN
02. | EMD online receipt D.T.C.N Clause
No.2(B)
03. | Copy of valid Registration Certificate D.T.C.N Clause
No.2(A).a.v
04. | Copy of valid GST D.T.CN Clause
No.2(A).a.iii
05. | Copy of PAN Card D.T.C.N Clause
.No.2(A).a.iv
06. | Information regarding current litigation, | Schedule-C
) ring / expelling of the tender or abandonment of
brk by the tenderer
(b) | Declaration Schedule-D
(c) | Affidavits Schedule-E
(d) | Structure &Organization Schedule-A
(e) | Tools & Plants and machineries as per the Schedule-B
ement in Schedule-B. (Proof of ownership of
& Plants and machineries is to be furnished in
of copy of invoices / required sale deed incase
purchase / required lease deed with owner ship
nents of the leaser.
07 | Construction Schedule/Bar chart Sec-04,
Clause 4.14

Yoot
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CONTRACT DATA

A. GENERAL INFORMATIONS

SN Item Details
1 Bid Identification No. BID 02 OF 2026-27
2 Name of the Work. AS PER DTCN
3 Officer inviting tender. Block Development Officer,Paikmal, Bargarh

Executive Engineer concerned with head : : i Paikm
v . - A al, B
* }rs authorized as Engineer-in-charge of this work. Assistant Exccutive Engincer, ° e
5 Executive Engineer with head quarter Additional Executive Officer(Tech),Zilla Parishad
rh, Bargarh

6 \ Accepting Authority Block Development Officer, Paikmal, Bargarh

E

\ Estimated Cost

AS PER DTCN

B. BID INFORMATION

Intended completion period/Time period

8 ed for Completion AS PER DTCN
‘7 Last Date & time of submission of Bid 17:00 Hrs. of 14/07/2026
10 Cost of Bid Document As per DTCN
i) Bank draft amount As per DTCN
i) In favour of Block Development Officer, Paikmal, Bargarh
iii) Payable at Paikmal
11 Bid Security
i) Amount EMD online receipt in prescribed format
ii) Pledged in favour of Block Development Officer, Paikmal, Bargarh
iii) Payable at Block Development Officer, Paikmal, Bargarh
iv) Type of instrument As specified in the Bid document
12 Bid validity period 120 days after opening of Bid
13 Mini.mum period of c(.)ntrz}ct / agreement/ lease 6 (Six ) Calendar Month
bf equipment and machineries.
14 Currency of Contract Indian Rupees
15 Language of Contract English
SECTION- 2(A)
DETAILS OF THE DOCUMENTS TO BE FURNISHED
FOR ONLINE BIDDING
(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format in the

website www.tendersorissa.gov.infailing which the tender will be cancelled.

i.

ii.

Remittance of Cost of Bid Document (Online).

Submission of EMD online receipt.

W"/W‘
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iii. GST Registration Certificate.

iv. PAN Card.

v. Registration certificate.

vie Afﬁdavit_/ Declaration regarding : Correctness of certificates / no relation certificate/ Acceptance of

tende_r_ conditions / free from criminal proceedings etc ( Schedule-E&D)

vii. Letter of submission of tender.
viii. BAR CHART SHOWING SCHEDULE OF EXECUTION OF WORK

ix. Any other relevant required document, if any.

X Non submission of any other documents as per clauses not relevant to the nature of the work as per

BOQ will not be consider for rejection

(®) Scanned Copies of the Certificates / Formats showing details of information to be furnished as per the
enclosed formats should be uploaded in appropriate place after converting the same to PDF.

Schedule A - Structure & Organisation. (Valid email id & Mobile Nos)
Schedule B - List of plant & equipment proposed to be deployed in the work.
Schedule C - Information regarding current litigation/debarment etc.
Schedule D - Declaration.

Schedule E - Affidavit.

Schedule F - EMD online receipt.

(The details of the Format is enclosed in the DTCN)

(c) Uploaded documents of valid successful bidders will be verified with the original before acceptance of

offer.

(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the conditions in the
DTCN. The bidders, who disagree on the conditions of DTCN, cannot participate in the tender.

(e) Cost of Bid Document will be paid on online mode by the Bidder,failing which the bidder will be

disqualified.
SECTION- %(B)
INSTRUCTIONS TO BIDDERS
A. GENERAL
1. Definitions:
a) «Employer” means the Office of the Panchayat Samiti, Paikmal of the Government of Odisha

represented by the Block Development Officer, Paikmal, Bargarh or his authorised representative with whom the
selected Contractor signs the contract for the services.

b) «Contractor” / Bidder / Farm / Engineer Farm / Company carry the same meaning throughout the
DTCN and Contract.

c) “Contract” means the contract / agreement signed by the parties along with all attached documents
listed in the DTCN (Tender Document Part-I & II).

d) “Data Sheet” means such part of the Instructions to Contractor as are used to reflect assignment
conditions and evaluation of the bid.

€) “Day” means a calendar day.

KS O% ob%
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f) Government” means the Government of Odisha.

g “Instructions to Bidders (Section-2(B) of DTCN) means the document which provides all in formation
needed to prepare their proposals.

h) “TCN” (Section-1 of the DTCN) means the Letter of Invitation being sent by the Employer.

D “Personnel” means professionals and support staff provided by the Contractor and assigned to perform
the services in full or in any part thereof.

i) “Proposal” means the Technical Proposal and the Financial Proposal (Tender Document).

k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer for the selection of
contractor.

1) “Govt”., means Govt, of Odisha or Govt. of India as the case may be.

2. Introduction / Selection Procedure:

The Employer named in the Data Sheet will select a contract farm to execute the work as described in the scope of
work and in the Data sheet.

The Contractor shall bear all costs associated with the execution of the work on Percentage Rate Bids. The
Employer is not bound to accept any proposal, and reserves the right to annul the selection process at any time prior to
contract award without thereby incurring any liability to the Contractor.

3. Location of the Project:
The place of action is at Paikmal Block area in the State of Odisha.

4, Source of Funding:
The work will be funded by Government of Odisha.

5. Eligibility:
5.1. A Bidder shall be deemed to have the nationality of India.

5.2. Government-owned enterprises shall be eligible only if they can establish that they are legally and
financially autonomous and operate under commercial law.

53.  Registered Contractor of Odisha State PWD or equivalent class of CPWD / Railway / MES / Central or
other State Govt. and Reputed Engineering Farms. Proof of registration is to be furnished along with the tender.

6. History of Litigation and Criminal Record:

6.1. If any criminal cases are pending against the Contractor (him / her / partners) at the time of submitting the
tender, then the tender shall be summarily rejected. In such a case, the Contractor shall submit an affidavit to the effect
that the history of litigation, criminal cases pending against him/her/partners furnished by him/her is true.

6.2. In case it is detected at any stage that the affidavit is false, he will abide by the action taken by the Block
Development Officer, Paikmal,Bargarh without approaching any court whatsoever for redress. He will however, be
given suitable opportunity to offer his explanation before action is taken against him.

7. The Contractor has to furnish a declaration that no near relatives are working in the cadre of an Assistant
Engineer / Assistant Executive Engineer of the State of Odisha.

8. Other Requirements:

8.1.  Even if the Contractor meets other criteria, his tender shall be summarily rejected if he is found to have
misled or made false representation in the form of any of the statements submitted in proof of the eligibility and
qualification requirements.

8.2. The tender shall also be summarily rejected if he has a record of performance such as absconding from
work, works not properly completed as per contract, inordinate delays in completion, financial failure.

X900 arton
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8 | .ln addition to the above, even while executing the work, if it is found that he produced false / fake,
certificates in his tender, he will be blacklisted.

84 The bidders who have in last 3 financial years applied for / are undergoing Corporate Debt Restructuring
(CDR)/Strategic Debt Restructuring (SDR) or facing recovery proceeding from Financial Institutions or those are facing
Sickness and under consideration of Board for Industrial & Financial Reconstruction (BIFR) are not eligible for
qualification. Self declaration Certificate by the bidder in the form of affidavit is to be submitted.

9. Original Certificates:
Original documents/certificates shall be produced as and when required to verify the copies °,f statements Sndater
information furnished along with tender. Failure to produce original documents in time will lead to disqualification.

10. Cost of Tendering: .
The Contractor shall bear all expenses associated with the preparation and submission of his tender. Block
Development Officer, Paikmal, Bargarh shall in no case be responsible or liable for reimbursement of such expenses.

11. Site Visit:
The contractor is advised to visit and examine the site area and its surroundings and obtain for himself all
information that may be necessary for preparing the tender and quoting rates at his cost and responsibility.

B. TENDER DOCUMENTS

12. Tender Documents: . )
12.1. A set of Tender Documents comprising of the DTCN & BOQ includes the following together with all
Addenda thereto, which may be issued in accordance with Clause 2(B) 13 and Clause 2(B) 14.

Section J Description

DTCN Part — I: General & Technical- Bid

Section-1 Notice Inviting Tender
Section-2(A) Details of the Documents to be Furnished for Online Bidding
Section-2(B) Instructions to Bidders
Section-2(C) Data Sheet
Section-2(D) Letter for Submission of Tender
Section-3 Conditions of Contract
Section-4 Special Conditions of Contract
Section-5 Scope of Work
Section-6 Technical Specifications & Design Criteria
Section-7 Payment Schedule
Schedule-A to F Formats for furnishing Information by the Bidder
Jr—— Guidf:lines/Procedure to be followed in introduction of e-Procurement in
of Odisha
o1 Bt orey Depoton st

DTCN Part - I1: Bill of Quantity

12.2.  The Contractor is expected to examine carefully all instructions, terms of reference, tender conditions,
forms, appendices to tender, addenda in the tender documents. Failure to comply with the requirements of tender
submission will be at the contractor’s own risk.

13. Clarification of Tender Documents:
The Contractor shall carefully examine the tender documents and be fully informed of all the conditions and
matters, which may in any way affect the work or the cost thereof. Should a Contractor find any discrepancy in or

Block Dem%
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omissiqn ﬁ\)m‘ the specification or any other of the tender documents or should he be in doubt as to their meaning, he
should immediately address a clarification online as per the critical dates mentioned in the DTCN.

14, Amendment of Tender Documents:

14.1. fAt any time prior to the dead line for submission of tenders, Block Developmen
Bargarh may for any reason, whether at its own initiative or in response to the clarifications requeste
Contractor, modify the tender documents by issuing an Addendum.

¢ Officer, Paikmal,
d by the prospective

14.2.  Such addenda will be notifying in the website and will be binding upon them.

. 14.3.  In order to afford prospective Contractor reasonable time to take such addenda into account in preparing
their tenders, Block Development Officer, Paikmal, Bargarh at his discretion, may extend the dead line for the

submission of tenders, if necessary.

C. PREPARATION OF TENDER DOCUMENT

by Government in Works Department letter

Guidelines for preparation of bids on line mode has been issued
through the

No.1027 dated 24.01.09 and appended at last part of this document. The bidders are required to go
procedure before preparation of bids.

15. Language of the Documents:
All documents relating to the Tender shall be in the English language.

16. Documents Comprising the Tender:

(a) Detailed Tender Call Notice(DTCN)

(b) Bill of Quantities.

(c) All documents stipulated elsewhere in the DTCN.

17. Sufficiency of Tender:
The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of

his tender for the services to be provided and of the prices quoted in the financial bid, which shall cover all his obligations
under the contract and all matters and things necessary for the successful accomplishment of the work.

18. Preparation of Proposal:
18.1. The Proposal [see Section-2(B) Clause 1(J)] as well as all related correspondence exchanged by the

employer & the Contractor shall be written in the language specified in the Data Sheet.

18.2. In preparing the proposal, the Contractor is expected to examine in detail the documents comprising the
DTCN. Material deficiencies in providing the information requested may result in rejection of a proposal.

18.3.  Site Inspection by tenderer.
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard to the nature and extent of

the work involved, the actual site conditions, existing facilities and shall collect any other information which may be
required before submitting the tender. Any further data required during execution of the work / scheme shall be

ascertained by the contractor at his own cost.

Yi@ @D’\ﬁ’k\ l{y!a
Block Developmenmt Officer
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19. Technical Proposal Format and Content:

The Contractor should have sufficient man power to execute & complete the work within the time schedule. He
should have sufficient financial background / machinery and equipment required for execution of the work / free from
litigation / have good working record of completion of the works in time. It may be noted that the contractor should satisfy
the minimum eligible criteria for award of Contract. The Technical Proposal shall provide the information indicated in the
following paragraphs [clause 2(B) 19.1 to 2(B)19.8] using the attached Standard Forms. A page is considered to be one
printed side of A4 or letter size paper.

19.1  The Contractor has to furnish the structure & organisation details in Schedule-*A’.

192 A description of the approach, methodology and work plan for performing the assignment.

193  The list of the key machinery & equipment to be deployed in the work with owner proof or agreement
with the rightful owner in Schedule- ‘B’.

19.4  Copy of GST Registration Certificate.

19.5  Copy of PAN Card.

19.6  Copy of Contractor’s Registration Certificate.

19.7  General Power of Attorney if required in favour of the authorised signatory.

19.8  Other information as required.

20. Bill of Quantities:
20.1.  The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ) already supplied in
the Tender.

20.2.  The offer shall be inclusive of all costs associated with the assignment including cost of all materials to be
utilized as per scope of work cost of T&P, consumables, infrastructure backup etc. The offer shall also be inclusive of all
duties, levies, taxes of the Central and State Govt. Further it shall also include all other expenses incidental thereto for
successful accomplishment of the assignment in conformity with the DTCN.

203. The contractor should make realistic assessment of the exhaustive nature of work and the extent of expert
technical and managerial inputs and resources required to carry out the work diligently to complete the work within the
stipulated time and quote their offer accordingly.

20.4. The rate quoted by the farm shall be farm.

21. Tender Validity:
21.1.  The proposal must remain valid for 120 (One Hundred Twenty)days from the date of opening of Bid.

212. A Contractor agreeing to the request of extending the validity period of the proposal will not be required
or permitted to modify his tender, but will be required to extend the validity of his EMD.

22. Authorisation, Corrections, Erasures etc. in Tender Papers:
22.1.  The tender document shall be digitally signed by a person duly authorized to do so. Proof of authorization
shall be furnished in the form of a certified copy of Power of Attorney, which shall accompany the tender.

22.2.  The completed tender shall be submitted without any alterations, inter-relations or erasures except those
which accord with instructions given by the Block Development Officer, Paikmal,Bargarh

22.3.  Only one tender shall be submitted by a contractor. Submission of bids through e-Procurement portal the
system shall consider only the last bids submitted through portal.

23. Earnest Money Deposit / ISD / SD / Additional Perform Security &GST Registration:

23.1.  Earnest Money Deposit:

The Earnest Money Deposit (EMD) of 1 % of Estimated has been exempted as per Memorandum of Works
Department Vide No.5984/W, Dated. 27.04.2021, wherein the bidder has to submit a “EMD online receipt” in prescribed
format in Schedule - F

23.2.  Initial Security Deposit:

The successful Tenderers, after receipt of formal order shall have to furnish Initial Security Deposit (ISD) equal to
1% (One percent) of the accepted value of the tender in shape of NSC/Postal Saving Pass Book /Post Office Time Deposit
/Kishan Vikash Patra/Deposit Receipt in Schedule Bank duly pledged in favour of the Block Development Officer,
Paikmal, Bargarh Payable at PAIKMAL within 7(seven) days of receipt of intimation failing which their tender shall be
cancelled and appropriate action as deemed fit will be taken.

Block eDopmetﬂO@f\Pb M
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23.3.  Additional Performance Security:
o Addmolnall Eel;formatqce Security (APS) i.e. the differential cost of the estimated cost put to tender minus the
?u‘:j“d amount shall be obtained only from the successful bidder when the bid amount is less than the estimated cost put to
ender.

In view of Works Department Letter N i iti idi ditional
i . 0.4559/W Dt.05.04.2021, the said condition of providing Additional
Performance Security of the amount of difference can be imposed only for a successful bidder.

”On intimation from the tender inviting authority, the Successful bidder shall submit the required amount of
Additional Pc.arformance Security in shape of NSC/ Postal Saving Pass Book /Post Office Time Deposit /Kishan Vikash
Patra /Deposit Receipt in Scheduled Bank duly pledged in favour of Block Development Officer, Paikmal, Bargarh
Payable at PAIKMAL before issuance of Letter of Acceptance (LoA). As per scheduled below

s1. No. Range of Difference between the estimated cost APS to be deposited by the
put to tender and bid amount Successful bidder
01 Below 5% No APS
50% of the difference between
0 From 5% and above and below 10% ated cost put to tender and bid
nt
150% of the difference
03 From 10% and above en estimated cost put to tender
d amount

23.4.  GST Clearance Certificate:
Tenderers are required to submit attested copies of valid and up-to-date GST Clearance/ GST Registration

Certificates along with their tenders, failing which their tenders will not be considered.

23.5.  Security Deposit
In addition to above, 3% of gross value will be deducted from bill(s) of the contractor toward Security Deposit

(SD) which will be refunded after the defect liability period subject to payment of final bill. (Revised from 05% to 35 as
per Office Memorandum of Works Department Vide No.5992/W, dated 27.04.2021 till 31.12.2021)

23.6. The bidder shall be blacklisted, if, (a) a contractor withdraws the tender during the validity period of
tender or (b) if the farm fail to furnish ISD within due time or (c) the successful tenderer fails to sign the Agreement for

whatever reason.

23.7.  In consideration of the Executive Officer / Government to investigate and to take into account each tender
and in consideration of the work thereby involved, the bidder will be blacklisted in the event of such tenderer either

modifying or withdrawing his tender at his instance within the validity period.

24. Signing of Tenders / Bid
All tender documents will be signed digitally with Digital Signature Certificate (DSC). The online bidder shall

digitally sign on all statements, documents, certificates, uploaded by him, owing responsibility for their correctness /
authenticity as per IT Act’2000. If any of the information furnished by the bidder is found to be false / fabricated / bogus,

the bidder is liable to be blacklisted.

24.1  Ifthe tender is made by an individual, it shall be signed with his own Digital Signature Certificate (DSC).

242  If the tender is made by a corporation / company, it shall be signed by a duly authorized officer who shall
produce with his tender satisfactory evidence of his authorization. Such a corporation / company may be required before
the contract is executed, to furnish evidence of its corporate existence.

The tender shall contain no alterations or additions, except those to comply with instructions issued by the Tender
Inviting Officer, or as necessary to correct errors made by the Tenderer, in which case all such corrections shall be

digitally signed.

243  No alteration made by the tenderer in the contract form, the conditions of the contract, statements / formats
accompanying the tender shall be recognized and in case of any alterations made by the tenderer, the tender will be void.
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244 All documents furnished by the contractor along with the tender are to be digitally signed by the bidder.

25, Clarification on an Amendment to DTCN Document:

25.1. Contractor may request a clarification to any clause of the DTCN documents up to the number of
days indicated in the Data Sheet before the proposal submission date. Any request for clarification must be sent online in
the portal. The Employer will respond to this online through the same portal. Should the Employer deem it necessary to
amend the DTCN as a result of a clarification, it shall do so following the procedure under para.2 (B) 25.2.

25.2. At any time before the submission of Proposals, the Employer may amend the DTCN by issuing
an addendum/corrigendum which shall be published in the portal. The addendum/corrigendum shall be binding for the
bidders. To give the bidders a reasonable time to take into account the amendment into their proposals the Employer may,
if the amendment is substantial, extend the deadline for the submission of proposals. The purpose of this is to clarify issues
on any matter, a tenderer may raise concerning the tendering of the works.

D. SUBMISSION OF TENDERS
26 In view of adoption of e-procurement process pursuant to Government of Odisha in Works

Department Office Memorandum No.FA-R-3/08-4657/W dated 12.03.2008, 4666/W dated 12.03.2008 & 1027/W
Dt.24.01.2009 following changes/ modification/ addendum shall be effected.

26.1. Bid Documents:

Bid documents consisting of DTCN & BOQ shall be provided in the portal. Submission of bids will be through the
e-Procurement portal. The bidders shall prepare the documents & up load the scanned document to the portal in
appropriate place in PDF format.

26.2. Documents Comprising the Bids:
In case of submission of Bids through the e-Procurement Portal, the bidder can submit the scanned copy of the

documents in the designated locations of the DTCN & BOQ. Submission of document shall be effected using Digital
Signature Certificate (DSC) of appropriate class and thus shall be in encrypted form.

26.3.  Bid Price: (BoQ)
Bill of Quantity in Microsoft Excel format shall be made available to the bidder. The bidder shall down load that

particular Excel sheet and fill in rates in figures at the appropriate location. The bidder will only fill in the designated cell
and activate “less” or “excess” to indicate whether his price offer is how much excess or less than the estimate amount.
The bidder is not supposed to change or modify the format of the excel sheet in any form.

26.4. Bid Security/EMD:
0) The bidder shall remit bid security for the amount shown in Col. 5 of the table of Notice Inviting Tender

(NIT) on online mode.

(i) The EMD will be forfeited in any of the following case.

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid validity.

b) If the Bidder does not accept the correction of the Bid Price.

c) In the case of a successful Bidder, If the Bidder fails within the specified time limit
° i) Sign the Agreement / contract or

i) Furnish the required ISD and Performance Security.

d) In case of submission of Bids through the e-Procurement Portal, if any of the
statements, documents, and certificates up loaded by the bidder is found to be false/ fabricated/ bogus, the bidder will be
blacklisted and his EMD/ Bid Security shall be forfeited.

26.5. Submission of Bid:

In case of submission of bids though e-Procurement portal on the bidder shall upload the scanned copy/copies of
documents as required as per DTCN. The on line bidder shall have to produce the original documents in support of
scanned copies & statements up-loaded in the portal on demand by the employer prior to award of contract-failing which

action as per DTCN will be initiated.
ootk geie
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In case ‘ol sub_mlssion of Bids through the e-Procurement Portal, the bidder shall only submit single copy of the
document. He is required to check the documents uploaded with the requirement asked for in the bid. Only after satisfying
that all the documents have been uploaded, he should activate submit button. His bids shall not be considered responsive
and action as per relevant clause shall be taken if he does not provide the required documents or provided illegible
document. Clarity of the document may be ensured by taking out a sample printing.

26.6. Late Bids:

In case of submission of Bids through the e-Procurement Portal, the system shall reject submission of any bid
through portal after closure of the receipt time. For all purpose the portal time displayed in the system shall be the time to
be followed by the bidder.

27. Modification & Withdrawal of Bid:

In case of submission of Bids through the e-Procurement Portal, it is allowed to modify the bid. The bidder shall
have to log on to the system and resubmit the documents as asked for by the system including the price bid. In doing so,
the bids already submitted by the bidder will be removed automatically from the system and the latest bid only will be
admitted. But the bidder should avoid modification of bid at the last moment to avoid system failure or malfunction of
internet or traffic jam. If the bidder fails to submit his modified bids with in the designated time of receipt, the bids already
in the system shall be taken for evaluation.

In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is allowed. The bidder has to
click on the “withdraw” button and record the necessary justification for the same in the space provided. In addition to
this, he has to write a letter addressed to the Officer inviting the bid and up load the scanned document to portal in
respective bid. The system shall not allow any withdrawal after expiry of the closure time of the bid.

28.  Bid Opening:
In case of submission pf Bids through the e-Procurement Portal, the bidders who participated in the online bidding
can witness opening of the bid from any system logging on to the portal away from opening place. The bids can only be

opened by the pre-designated officials only after the opening time mentioned in the bid.

29. Award of Work:
In case of submission of Bids through the e-Procurement Portal, the system shall generate the Award of Contract
letter and intimate the bidders in his e-mail.

E. TENDER OPENING AND EVALUATION

30. Tender Opening:

30.1  The Block Development Officer, Paikmal, Bargarh will open the tenders electronically on the date &
time mentioned in the Notice Inviting Tender (NIT).

302 A) A tender shall be rejected if;
i) BOQ is not enclosed.
ii) Cost of tender document has not remitted online on submission of bid.

iii) EMD as per Clause 2(B) 23.1 has not submitted in Schedule-F.
iv) Proof of eligibility is not enclosed.

V) Copy of GST Registration,PAN, License is not enclosed.

vi) Copy of EPF Registration/ undertaking

vii) Affidavit is not enclosed as in Schedule-E.

viii)  Scheduled A,B, C & D in appropriate format duly signed in token of acceptance.
ix) If the rate quoted by the bidder is less than 15% of the tendered amount.

302 B) Tenderer should up load other required documents as stipulated in the Section-2(A) of

DTCN.

30.3.' '_rhc B]ock Development Officer, Paikmal, Bargarh may prepare, for his own record, minutes of the
tender opening, including the tender opening summary which shall be posted in the portal.
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31 : .
i,:) S50 1 e sf::rl:lli‘:lﬁcatlon on Tenders from Tenderers:
Bargarh may ask contractor lz’;d ;:/\;Zlualt‘lon and cs)mpa.rison of the tenders, the Block Developm'ent Qfﬁcer, Paikmal
shall be in writing or by mail Howua y for clanﬁcquon on their tenders. The request for clarification and response
nermitied by the Block Deve) . €Ver, no cha.nge in the tender amount/ rate or substance shall be sought, offered or
velopment Officer, Paikmal, Bargarh during the evaluation of the tenders.

32. Determination of Responsiveness:

32.1  Prior to the detailed evaluation of tenders, Block Development Officer, Paikmal, Bargarh will determine

whether each tender has been submitted i i
mitted in the it i i i the requirements
of e tendedoiments. proper form and whether it is substantially responsive to q

in 30 232.2 e te'nder which is not substantially responsive to the requirements of the tender documents as mentioned
in 302(A) will be rejected by the Block Development Officer, Paikmal,Bargarh such a tender shall not be allowed

subsequfintly to be made responsive by the contractor by correcting or withdrawing the non-conforming deviation(s) or
reservation(s).

323 33, Proposal Evaluation:
33.1 . From the time of the proposals are opened to the time, the contract is awarded, the contractor should not
contact the client on any matter related to its proposal except any required in Clause-2(B)31.

:"3-2 .Any effort by a bidder to influence the client in any form directly or indirectly during the examination,
evaluation, ranking of proposals, and recommendation for award of the contract may result in the rejection of the
contractor’s proposal.

333 Evaluation of the Bid:
333.1  The Evaluation Committee shall evaluate the Bids on the basis of their responsiveness to the DTCN.

3332 A Bid shall be rejected at this stage if it does not respond to required aspects of the TCN / DTCN.

3333  The bids determined to be substantially responsive will be checked by the employer for any arithmetic
error(s).

3334  The Evaluation Committee will correct any computational errors. When correcting computational errors,
in case of discrepancy between a partial amount and the total amount or between words and figures, the amount in words

will prevail.
3335 If the bid price increases as a result of these corrections, the amount as stated in the bid will be the bid

price and any increase will be treated as rebate. If the bid price decreases, the decreased amount will be treated as bid

price.

334 Selection of Contractor:
If the rate quoted by the bidder is less than 15% of the tendered amount,then such a bid shall be rejected and the

tender shall be finalised basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimals up to two
numbers will be taken for all practical purposes) less than the estimated cost, the tender accepting authority will finalize
the tender through a transparent lottery system, where all bidders/their authorised representatives, the concerned Executive
Engineer and Executive Officer will remain present. (As per Amendments to Appendix-IX, Clause-36 of OPWD Code,
Vol-II by inclusion vide Govt. Of Odisha, Works Deptt. Officc Memorandum No - 12366, Dtd-

08.11.2013).

In case of Percentage Rate Contract, the contactor shall write percentage excess or less up to one decimal point
only. If he writes the percentage excess or less up to two or more decimal points, the first decimal point shall only be
considered without rounding off. (As per Para No. 3.5.5.(V) of OPWD Code Vol-I).

(a) An intelligent BOQ in MS Excel format shall be made available to the bidder through e-procurement
portal. The bidder shall download that particular excel sheet and fill in the rates both in words and figures for all items at
the appropriate location. The bidder is not supposed to change or modify the format of the excel sheet in any form.

(b) In percentage rate contracts the schedule of quantities shall mention estimated rate of each item and
amount thereto. The tenderer has to mention percentage excess over/ less than the estimated cost (in figures and words) in
the prescribed format appended to the tender document. The tenderer who participates in the tender for more than one
work will offer conditional rebate. Rebate offer submitted in separate sealed envelope shall be opened, declared and
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recorded first. The rebate offered shall be considered afier opening of all packages called in the tender notice. The tenderer
who wish to tender for two or more work shall submit separate tender for each. Each tender shall have the name and
number of the works to which they refer, written on the envelope.

In the percentage rate tenders, only percentage quoted shall be considered. Percentage quoted by the
tenderer shall be accurately filled in figures and words, so that there is no discrepancy. If any discrepancy is found in the
percentage quoted in words and figures, then the percentage quoted by the tenderer in words shall be taken as correct. If
any discrepancy is found in the percentage quoted in percentage excess/less and total rate quoted by the tenderer then
percentage will be taken as correct. The percentage rate quoted in the tender without mentioning excess or less and not
supported with the corresponding amount will be treated as excess. The tenderer will write percentage excess or less up to
two decimal point only. If he writes the percentage excess or less up to three or more decimal point, the first two decimal
points shall only be considered without rounding off. Where the tenderer has omitted to quote the Percentage rates either
in figures or in words, the Officer opening the tender should record the omission.

(c) The quantity mentioned in the BOQ can be increased or reduced to the extent of 10% for individual items
subject to maximum of 5% over the estimated cost. If it exceeds this limit prior approval of competent authority is
mandatory before payment

(C)] The period of completion is fixed and cannot be altered except in case of exceptional circumstances with
the due approval from next higher authority.

34 Negotiations:

Negotiations will be held if required with the lowest valid tenderer. In the event of the L, tenderer has
furnished any condition which grossly affects the tender value / contains such conditions which make the value of the offer
indefinite, he may be given an opportunity to withdraw such condition(s) to make the tender definite. Failure to withdraw
such condition(s) may lead to rejection of the tender as in consistent / non responsive. In such case the employer may
explorer the possibility of considering the next valid tender as L.

If L1 bidder does not turn up for agreement after finalisation of the tender, then he shall be
debarred from participation in bidding for three years and action will be taken to black list the contractor. In case, the L2
bidder ,if fulfils, other required criteria would be called for drawing agreement for execution of work subject to condition
that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be cancelled. (As per the
Government of Odisha, Works Department Office Memorandum No.12366 dated 08.11.2013 on amendment to
Para No. 3.5.14, Note-I1 of OPWD Code Vol-1, by inclusion.)

F. AWARD OF CONTRACT

35. Award Criteria:
35.1.  After acceptance of the bid by competent authority, the selected contractor will be intimated
about such acceptance.

35.2. The contractor is expected to commence the work on the date and at the location specified in the
Data Sheet.

36. Right to Accept or Reject any or all Tenders:

Notwithstanding Clause 2(B)35, the Block Development Officer, Paikmal, Bargarh/ Government of Odisha
reserves the right to accept or reject any tender, annul the tendering process, reject all tenders at any time or any stage
prior to the award of contract without thereby incurring any liability to the affected bidders.

37. Process to be Confidential:

37.1.  After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to examination,
clarification, evaluation and comparison of tenders and recommendations, concerning to the award of contract shall not be
disclosed to the contractor or any other persons, officially not concerned with the process, until the award of the contract
to the successful contractor has been announced.
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37.2.  Anyeffortb N
comparison of lcndirs and ir)1, ::y §0n.tr.a g mﬂ‘{ence the Department officials in scrutiny, clarification, evaluation and
' y decisions concerning award of a contract, may result in the rejection of their Tender.

2)8- Thl:oéiﬁcxlltion of Award & signing of Agreement:

period by cable, telex r:f F yer/ .Englneer-ir!-charge shall notify acceptance of the work prior to expiry of the validity

that the Engineér-in-ch aesl ile or e-mail confirmed by registered letter. This Letter of acceptance will state the sum

bl s orescrll ngtf will pay the contractor in consideration of the execution & completion of the works by the

fequired 10 bep furnislfed ¥I‘ l:he. contra? & the amount of performance security and additional performance security
. The issue o .

GotreiEa onhesontick the letter of acceptance shall be treated as closure of the Bid process and

D) “, The contract?,r after furnishing the required acceptable performance security and additional performance
security, “Letter to Proceed” or “Work Order” shall be issued by the Engineer-in-charge with copy thereof to the
E;(;?;;‘:tment Officer-Publisher. The Procurement Officer-Publisher shall up load the summary and declare the process as

e.

ard letter and the Officer Inviting
d to be furnished in the letter and
f the Bid process and

. c) In.the e-Procurement Portal, the system shall generate the template of aw
Fhe' Bid shall r.nentlor.\ the.: amount of Performance Security and additional security require
intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall be treated as closure 0
commencement of the contract.

e) The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance security &
additional Performance security (if any) in the prescribed form & the work programme & shall sign the agreement in
prescribed format, failing which the Engineer-in-Charge shall without prejudice to any other right or remedy available in
law, be at liberty to forfeit the Bid Security absolutely. The agreement will incorporate all agreements between the officer

inviting the bid and the successful bidder.

f) If L, bidder does not turn up for agreement afler finalization of the tender, then he shall be
debarred form participation in bidding for three years and action will be taken to blacklist the contractor. In that case, the
L2 bidder, if fulfils, other required criteria would be called for drawing agreement for execution of work subject to the
condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be cancelled. In
case a contractor is black listed, it will be widely published and intimated to all departments of Government and also to
Gont. of India agencies working in the state.

(Amendment to Para-3.5. 14 Note-I of OPWD Code Vol.-I by inclusion)

g) Following documents shall form part of the agreement
i. The notice inviting bid, all the documents including additional conditions, specifications and drawings, if

d as issued at the time of invitation of bid and acceptance thereof together with any correspondence &

any, forming the bi
ount of performance security including additional performance security as per

documents leading thereto & required am
sub clause 37.B.e. hereof.

ii. Standard Bid Document P.W.D. Form P-1.
iii. The letter to proceed with the work shall be issued by Engineer-in-charge only after signing of the
agreement. The notification of award will constitute the formation of the contract subject only to the furnishing of

performance security and additional performance security in accordance with the provisions of the agreement.

composite bids by the competent authority the letter of award will be issued by the

iv. On acceptance of the
£ the work on behalf of the Governor of Odisha.

Engineer-in-Charge of the major component 0
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SECTION- 2(C
DATA SHEET

Ref Cl. No. | Description
Name of the Work: As per DTCN
Scope of Works: As per DTCN
Section-5
Name of the Employer: Office of the Panchayat Samiti, Paikmal under PR & DW Deptt., Govt. of
h, Bhubaneswar.
2(B)1.(a)
Method of selection: Qualifying in the Bid (L).
2(B)33.4
Single Bid System: To be submitted as detailed at Clause-2(B)26.
2(B)26.
Proposals shall be submitted in the following language: English
2(B)15.
2B)21. Offers must remain valid for 120 (One Hundred Twenty) days after the date of opening of Bid.
2(B)25.1 Clarifications may be requested on-line till 17.00 Hrs. Of 03/07/2026
2(B)30 The tender will be opened on following date and time: Dt-11:00 AM of 15/07/2026
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SECTION -2 (D)

LETTER FOR SUBMISSION OF TENDER
[To be filled in by the Bidder]

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection.
(2) Non-submission of EMD in proper shape and other required documents as detailed
hereinafter shall make the tender liable for rejection.

Ref. No. /Dated
To
The Block Development Officer,
Paikmal, Bargarh
Sub: Tender for the Work

Ref: Identificaton No. BID 2 OF 202627 .PAIKMAL BLOCK published in the website
www.tendersorissa.gov.in.

Dear Sir,

With reference to the above, we are to inform you that in response to your above referred TCN, we have
downloaded the Detailed Tender Call Notice (DTCN) Part-I & II and that after having thoroughly examined the same, we
hereby tender for the work to execute the work within the stipulated time and in conformity with the relevant clauses of
the DTCN along with all related statutory rules and regulations for the amounts as quoted in the accompanying BOQ.

2) I/We have studied, acquainted and satisfied ourselves with the site and its working conditions for
the successful and timely completion of the work.

3) 1/We are submitting herewith Bar Chart to complete the work in time.

4) Our offer is unconditional and is in conformity with the requirements of the DTCN. We
understand that any additional condition put by us in the tender shall make our tender liable for rejection.

5) I/We understood that you are not bound to assign any reason in case of rejection of our tender.

6) 1/We agree to keep our offer open for a minimum qf 120 (One Hundred Twenty) days from the
date of opening of the Bid. Further extension of validity will be our prerogative.

Should this tender be accepted, we hereby agree to abide by and fulfil all the terms and provisions of this
Detailed Tender Call Notice (DTCN).

Thanking you.
Yours faithfully,

Name and Signature
of the authorised signatory
along with seal and address of the farm.
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SECTION-3
CONDITIONS OF CONTRACT

3. Decision of Block Development Officer is Final:

' The party }vhose tender is accepted hereinafter called the contractor is to provide everything of every sort and kind
(with !he exceptions noted in the schedule attached) which may be necessary and requisite for the due and proper
execution of the several works included in the contract according to the true intent and meaning of the drawings and
specification takeq together, which are to be signed by the Block Development Officer,Paikmal,Bargarh herein after
called the Executive Officer and the contractor whether the same may or may not be particularly described in the
§pec|ﬁcat|on or.shown on the drawing provided that the same are reasonably and obviously to be inferred there from and
|fn|(|:ase egf any discrepancy between the drawings and the specifications the Executive Engineer is to decide which shall be
ollowed.

32 Amendment of Errors during Progress of Work:

The contractor is to set out the whole of the works in conjunction with an officer to be deputed by the Executive
Engineer and during the progress of the works to amend on the requisition of the Executive Engineer any errors which
may arise therein and provide all the necessary labour and materials for doing. The contractor is to provide all plant labour
and materials (with the exception noted in Schedule), which may be necessary and requisite for the works. All materials
and workmanship are to be the best of their respective kinds. The contractor is to leave the works in all respects clean and

perfect at the completion thereof.

33. Fair Wage Clause:

The contractor shall not employ for the purpose of this contract any person who is below the age of fourteen years,
and shall pay to each labourer, for the work done by such labourer, fair wages. Fair wages means wages whether for time
or piecework, prescribed by the State P.W.D. provided that where higher rates have been prescribed under the minimum
wages Act, 1948, wages at such higher rates should constitute fair wages.

The Executive Engineer shall have the right to enquire into and to decide any complaint alleging that the wages
paid by the contractor to any labourer for the work done by such labourer is less than the wages paid for similar work in

the neighbourhood.

The Officer-in-charge of the work shall have the right to decide whether any labourer employed by the contractor is
below the age of fourteen years and to refuse to allow any labourer whom he decides to be below the age of fourteen

years, to be employed by the contractor.

34. Approved Drawings & Specification of Site with Contractors Agent:

Complete copies of the drawing and specifications signed by the Executive Engineer and the same or copies thereof
are to be kept with the works in-charge of the contractor's agent which is to be constantly kept on the ground by the
contractor and to whom instructions can be given by the Executive Engineer.

3.5. Work not to be Sublet:
The work should not be sublet. During execution of work if it is found that the work/ part of the work is sublet,

the Executive Engineer may there upon by notice in writing, rescind the contract and the security deposit of the
contractor shall thereupon stand forfeited and be absolutely at the disposal of Government. In addition, the contractors
shall not be entitled to recover or be paid for any work thereafter actually performed under the contract.

3.6. Deviation from Approved Drawing and Specifications:

The contractor is not to vary or deviate from the drawings or specifications or execute any extra work of any kind
whatsoever unless upon the authority of the Executive Engineer to be sufficiently shown by any order in writing, by any
plan or drawing expressly given and signed by him as an extra or variation or by any subsequent written approval signed
by him. In case of daily labour all vouchers for the same are to be delivered to the Executive Engineer or the Officer-in-
Charge at least during the week following that in which the work may have been done and no day work shall be allowed
unless authorised by the Executive Engineer and no such authority shall be given if the work is capable of being measured
and being paid for at an agreed rate.

3.7. Rate for Extra Work.

Any authority given by the Executive Engineer, for any alterations or additions in or to the works, is not to vitiate
contract. But all additions, omissions or variations made in carrying out the works are to be measured and valued and
certified by the Executive Engineer and added to or deducted from the amount of the contract as the case may be. For new
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jtems the same sl\§ll be paid at the rates, in accordance with the sanctioned schedule of rates, in force at the time, when the
rticular item of work was commenced. In those cases in which rates do not exist, the Additional Executive Officer
(Technical), Zilla Parishad, Bargarh will fix the rates to be paid and his decision shall be final.

38. Extension of Time:

If the contractor shall desire an extension of time for completion of the work on the ground of his having been
come across with unavoidable hindrance in its execution or any other grounds he shall apply in writing to Executive
Engineer within 30 days of the date of the hindrance on account of which he desires such extension as aforesaid and the
authority shall if in his opinion (which shall be final) as reasonable ground be shown thereof authorized such extension of
time if any, as may in his opinion, be necessary or proper. The authority shall at the same time inform the contractor
whether the authority claims compensation for delay, in case there is any delay in execution due to non-availability of
stock materials or land or rise in cost of materials and labour or any reason whatsoever beyond the control of authority, the
contractor is bound to execute the work as per the terms and rates in the contract and no monetary claim on such account
will be acceptable to the authority but extension of time, proportionate to the delay in execution may be granted by the
authority considering the merit of the case. The competent authority reserves the right to take any expert advice of any
Committee/ Secretary/ Legal Advisor while considering the application of the contractor for extension of time and can
impose any condition which shall be binding on the contractor.

3.9. Works & Materials at Site to be Property of Government of Odisha.

All works and materials brought and left at site by the contractor or by his orders for the purpose of forming part of
the works are to be considered to be the property of the Governor of Odisha and the same are not to be removed or taken
away by the contractor or any other person without the specific permission in writing of the Executive Engineer but the
Governor of Odisha will not be liable for any loss or damage which may happen to or in respect of any such work or
materials either by the same being lost or stolen or injured by weather or otherwise.

3.10.  Supply of Materials:
The contractor shall at his own expense provide all materials required for the work. The materials supplied by the

contractor shall conform to relevant latest editions of the specification and codes of practices of the Bureau of Indian
Standards or in their absence to other specifications as may be specified by the Engineer-in-charge. The contractor shall
furnish necessary certificates in support of the quality of the materials as may be required by the Engineer-in-charge.

The Engineer-in-charge shall have absolute authority to test the quality of materials at any time through any reputed
laboratory at the cost of contractor. The contractor shall not be eligible for any claim or compensation either arising out of
any delay in the work or due to any corrective measures required to be taken on account of and as a result of testing of

materials.

The Executive Engineer has full power for removal from the premises of all materials which, in his opinion, are not
in accordance with the specification and in case of default, the Executive Engineer is to be at liberty to sell such materials
and to employ other persons to remove the same without being answerable or accountable for any loss or damage that may
happen or arise to such materials. The Executive Engineer is also to have full power to require other proper materials to be
substituted and in case of default, the Executive Engineer may cause the same to be supplied and all costs which may
attend such removal and substitution are to be borne by the contractor and may be recovered from the sale proceeds of
such rejected materials when necessary, the balance, if any, being kept in deposit in the contractor’s favour.

3.10.1 The successful bidder is to purchase materials necessary for execution of work contract from local
SS1 units & MS Enterprises having valid rate contract & ISI mark.

3.11. Execution with Defective Workmanship & Improper Materials.

If in the opinion of the Executive Engineer any of the works have been executed with improper materials or
defective workmanship, the contractor is then required by the Executive Engineer forthwith to re-execute the same and to
substitute proper materials and workmanship and in case of default of the contractor in so doing within a week, the
Executive Engineer is to have full power to employ other agency to re-execute the work and the cost thereof shall be borne
by the contractor.

3.12.  Rectification of Defects within Guarantee Period:

Any defects, shrinkage or other faults which may appear within 12 (twelve) months from the completion of the
work arising out of defective or improper materials or workmanship are upon the direction of the Executive Engineer to be
amended and made good by the contractor at his own cost unless the Exccutive Engineer for reasons to be recorded in
writing shall decide that they ought to be paid for and in case of default, the Governor of Odisha may recover from the

contractor the cost of making good the works.
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3.13.  Responsibility of the Contractor during Execution of Work:

From the commencement of the works to the completion of the same they are to be under the contractor’s charge.
The contractor is to be held responsible for and to make good all injuries, damages and repairs occasioned or rendered
necessary to the same by fire or other causes and they are to hold the Governor of Odisha harmless from any claims for
injuries to persons or for structural damage to property happening from any neglect, default, want of proper care or
misconduct on the part of the contractor or of any one of his employees during the execution of the works.

3.14.  Execution of Works in the Site by Other Workmen:

The Executive Engineer is to have full powers to send workmen upon the premises to execute fittings and other
works not included in the contract for whose operations the contractor is to afford every reasonable facility during
ordinary working hours provided that such operations shall be carried on in such a manner as not to impede the progress of
the work included in the contract but the contractor is not to be responsible for any damage which may happen to or be
occasioned by any such fittings or other works.

3.15.  Compensation for Delay:

(a) The time allowed for carrying out the work as entered in the tender shall be strictly observed by the
contractor and shall be reckoned from the date on which the written order to commence work is given to the contractor.
The work shall throughout the stipulated period of the contract, be carried on with all due diligence (time being deemed to
be essence of the contract on the part of the contractor) and the contractor shall pay, as compensation, an amount equal to
'/, percent of the amount of the estimated cost, if the whole work as shown by the tender for every day that the work
remains un-commenced, or un-finished after the proper dates (The work should not be considered finished until such date
as the Executive Engineer shall certify as the date on which the work is finished after necessary rectification of defects as
pointed out by the Executive Engineer or his authorised agents, are fully complied with by the contractor to the Executive
Engineer’s satisfaction). And further to ensure good progress during the execution of the work, the contractor shall be
bound, in all cases in which the time allowed for any work exceeds one month, to complete one-fourth of the whole of the
work before one fourth of the whole time allowed under the contract has elapsed, one half of the work, before the half of
such time has elapsed, and three fourth of work before three fourths of such time has elapsed, in the event of the contractor
failing to comply with the condition he shall be liable to pay as compensation an amount equal to one-third percent on the
said estimated cost of the whole work for every day that the due quantity of work remains incomplete. Provided that the
entire amount of compensation to be paid under the provision of this clause shall not exceed 10% (Ten Percent) of the
estimated cost of the work as shown in the tender.

(b) If there are possibilities of exceeding this compensation amount as mentioned in clause (a) 10% of the
estimated cost, or in any case in which under any clause or clauses of this contract, the contractor shall have rendered
himself liable to pay compensation amounting to the whole of his security deposit in the hands of Government (whether
paid in the sum or deducted by instalments) the Executive Engineer on behalf of the Governor of Odisha, shall have power
to adopt any of the following courses, as he may deem best suited to the interest of the Government.

i) To rescind the contract (of which recession notice in writing to the contractor under the hand of the
Executive Officer shall be conclusive evidence) 20% of the value of the left over work will be realized from the contractor
as penalty.

ii) To employ labour paid by Deptt. of Water Resources and to supply materials to carry out the work, or any
part of the work, debiting the contractor with the cost of the labour and the price of the materials (of the amount of which
the cost and price certificate of the Executive Engineer shall be final and conclusive against the contractor) and crediting
him with the value of the work done, in all respect in the same manner and at the same rates as if it had been carried out by
the contractor under the terms of his contract; the certificate of the Executive Engineer as to the value of the work done
shall be final and conclusive against the contractor.

iii) To measure up the work of the contractor and to take such part of the work of the contract, as shall be
unexecuted out of his hands and to give it to another contractor to complete, in which case any expenses which may be
incurred in excess of the sum which would have been paid to the original contractor if the whole work had been executed
by him (of the amount of which excess the certificate in writing of the Executive Engineer shall be final and conclusive)
shall be borne and paid by the original contractor and may be deducted from any money due to him by Government under
the contract or otherwise or from his security deposit or the proceeds of sale thereof or a sufficient part thereof.

In the event of any of the above courses being adopted by the Executive Engineer the contractor shall have no
claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or

o D%M
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entered into any engagements, or made any advance on account of with a view to the execution of the work or the
performance of the contract. And in case the contract shall be rescinded under the provision aforesaid, the contractor shall
not be entitled to recover or be paid any sum for any work there to for actually performed under this contract, unless and
until the Exceutive Engineer shall have certified in writing the performance of such work and the value payable in-respect
thereof and he shall only be entitled to be paid the value so Certified.

3.16. Circumstances for Rescission of Contract:

If the contractor shall become bankrupt or compound with or make any assignment for the benefit of his creditors
or shall suspend or delay the performance of his part of the contract (except on account of cause mentxoped in Clause 3.15
or in consequence of not having proper instructions for which the contractor shall hav«.a duly a.p.plled) the Executive
Engineer may give to the contractor or his assignee or trustee as the case may be notice requiring the works to be
proceeded with and in case of default on the part of the contractor for a period of seven days, it shall be lawful for the
Executive Engineer to rescind the contract, if necessary, and to enter upon and take possession of the work and to employ
any other person to carry on and complete the same and to authorise him or them to use the plant, materials and property
of the contractor upon the works and the costs and the charge incurred in any way in car rying on.and cor.npleting the said
works are to be paid to the Executive Engineer by the contractor or may be set off by the Executive Engmeer against any
money due or to become due to contractor. If the assignee or trustee of the Contractor proceeds with the work, the
conditions of this contract shall be binding upon the said assignee or trustee.

3.17.  Payment Certificate.

A Certificate of the Executive Officer or an award of the refer hereinafter referred to as the case may be showing
the final balance due or payable to the contractor is to be conclusive evidence of the works having been duly completed
and that the contractor is entitled to receive payment of the final balance, but without prejudice to the liability of the
contractor under the provisions of Clause-3.11.

3.18.  The Executive Officer shall make payment of work in full or part thereof those shall have been certified,
subject to availability of Letter of Credit (LoC).

3.19. Price Variation / Escalation Clause: (Vide Works Deptt. Office Memorandum No.12606/W
dt.24.12.2012)

Contract price shall be adjusted for increase or decrease in rates and price of Labour, Cement, Steel,

Bitumen, Pipes, POL & other material component in accordance with the following principles and procedures as per

formula given below:

(a) (i) REIMBURSEMENT / RECOVERY DUE TO VARIATION IN PRICES OF MATERIALS
OTHER THAN (STEEL, CEMENT, BITUMEN, PIPES & P.O.L)

“If during the progress of the work the price of any materials (excluding the cost of steel, cement, bitumen & POL)
incorporated in the work (not being materials supplied from the Engineer-in-charge’s store) in accordance with clause
there of increases or decreases as a result of increase or decrease in the Average Wholesale Price Index (all commodities),
and the Contractor thereupon nccessarily and properly pays in respect of that materials incorporated in the work such
increased or decreased price, then he shall be entitled to reimbursement or liable to refund, quarterly as the case may be,
such an amount, as shall be equivalent to the plus or minus difference of 85% in between the Average Wholesale Price
Index (all commodities) which is operating for the quarter under consideration and that operated for the quarter in which
the bid was received (last date of receipt) as per the formula indicated below provided that the work has been carried out
within the stipulated time or extension thereof as are not attributable to him. If penalty is levied for delayed completion of
the work, the contractor shall not be eligible to get price escalation on the above materials on the value of works executed

during the extended period.

This clause will be applicable to the contracts where original stipulated period of completion is more than 18
months.

In the situation where the period of completion is initially stipulated in the agreement as less than 18 (eighteen)
months but subsequently the completion period has been validly extended on the ground that the delay in completion is not
attributable to the contractor and in the result the total period including the extended period stands more than 18 (eighteen)
months or more, price escalation for other materials is admissible only for the remaining period excluding 18 (eighteen)

months there from.
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‘or
Formula to calculate the increase or decrease in the price of material:-

Price adjustment for i i
st e contaet nerease or decrease in cost of materials other than cement, steel, bitumen, pipes and POL
I ) ractor shall be paid in accordance with the following formula:

Vo= 0.85xPm/100x R x (Mi-Mo)/ M,

Vm= " Increase or decrease j 0st of work during the quarter un
n the cost of wor ring t rier under consi i € i
. h onsideration due to changes in rates
materials other than cement, steel, bitumen, pipes and POL

R= Value of work done durin !
. B 8 the quarter under consideration excluding the work executed under extra items
if any at prevailing schedule of rate/ derived ratgs. :

bids (a Mo :l' h The all India Who!esale P rice Index (all commodities) prevailed during the quarter of last date of receipt of
s published by the Economic Adviser to Govt. of India, Ministry of Industry and Commerce, New Delhi).

M; =" The all India wholesale price index (all commodities) for the quarter under consideration as published by
Economic Adviser, Govt. of India, Ministry of Industry and Commerce, New Delhi. In respect of the justified period
f’.xtended for completion of the work, the index prevailing at the time of stipulated date of completion or the prevailing
index of the period under consideration, whichever is less, shall be considered.

Pn =" Percentage of material Component (other than cement, steel, bitumen, pipes and POL) of the work, as

indicated in clause - (d) below.

(A) (i) REIMBURSEMENT / RECOVERY OF DIFFERENTIAL COST DUE TO VARIATION IN PRICES OF
PRINCIPAL MATERIALS (STEEL, CEMENT, BITUMEN & PIPES NOT ISSUED BY DEPARTMENT) AFTER

SUBMISSION OF TENDER.

If after submission of the tender, the prices of steel, cement, bitumen and pipes (not being supplied by the
Department) increases / decreases beyond the price (s) prevailing at the time of the last date for submission of tenders
including extension for the work, the contractor shall be eligible to get differential cost due to such hike on the value of
works executed during the stipulated period and during the extended period when the reason of delay in completion of the
work is not attributable to the contractor. If penalty is levied for delayed completion of the work, the contractor shall not
be eligible to get price variation on the above materials on the value of works executed during the extended period.

Reimbursement in case of differential cost due to increase in prices of cement, steel, bitumen and pipes are to be
made by the Executive Engineer with prior approval of tender accepting authority subject to following conditions:

1) Contractors have to submit the vouchers showing procurement of different materials from
authorized dealers for the said work.
2) Differential cost will be allowed only for the works which are progressed as per the approved

work programme / revised work programme duly approved by the Engineer-in-charge.

Recovery in case of decrease in prices of cement, steel, bitumen and pipes shall be made by concerned Executive
Engineer from the Contractor immediately.

The increase / decrease in prices of cement, steel, Bitumen and Pipes for reimbursement / recovery shall be
determined as follows.

a) Adjustment towards differential cost of cement

V. = (Ci-Cy) / Cy x Actual quantity of cement utilised in the work during the quarter under consideration x base
price of cement as prevailing on the last stipulated date of receipt of tender including extension, if any.

V. = Differential cost of cement i.e. amount of increase or decrease in rupees to be paid or recovered

Ci = All India wholesale price index for cement for the quarter under consideration as published by Economic
Adviser, Government of India, Ministry of Industry and Commerce, New Delhi,

Co = All India wholesale price index (as published by Economic Adviser, Government of India, Ministry of
Industry and Commerce, New Delhi) for cement as prevailing on the last stipulated date of receipt of tender.
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b) Adjustment towards differential cost of Steel
V, = ($-So) X Actual quantity of steel utilised in the work during the quarter under consideration
V, = Differential cost of steel i.e. amount of increase or decrease in rupees to be paid or recovered
S, = Cost of the steel as prevailed during the period under consideration as fixed by Steel Authority of India.
S, = Base price of steel prevailing as on the last date of submission of tender including extension, if any.
c) Adjustment towards differential cost of Bitumen.
V,, = (B,-Bo) x Actual quantity of Bitumen utilised in the work during the quarter under consideration
V,, = Different cost of bitumen i.e. amount of increase or decrease in rupees to be paid or recovered
B, = Average Cost of Bitumen prevailed during the period under consideration as fixed by I0CL/ BPCL/HPCL.
B, = Base price of Bitumen as prevailing on the last stipulated date of receipt of tender including extension, if any.
d) Adjustment towards differential cost of Pipes.
V,=0.85x P,/ 100 x R (Pi_Po)/ P

V, = Different cost of Pipe i.e. amount of increase or decrease in rupees to be paid or recovered during the quarter
under consideration.

P, = Percentage of pipe component of the work as indicated in the Clause - (d)

R = Value of work done during the quarter under consideration excluding the value of work executed under extra
items, if any, at prevailing schedule of rates or derived rate.

P, = All India Wholesale Price Index for the period under consideration as published by Economic Advisor,
Government of India, Ministry of Industry & Commerce, New Delhi for the type of pipe under consideration.

, = All India Wholesale Price Index (as published by Economic Advisor, Government of India, Ministry of
Industry & Commerce, New Delhi) as on the last stipulated date of receipt of tender including extension, if any, for the
type of pipe under consideration.

(B) REIMBURSEMENT / REFUND DUE TO STATUTORY RISE IN COST OF MINIMUM WAGES BY
GOVERNMENT.

If after submission of the tender, the wages of labour increases or decreases as a direct result of the
coming into force of any fresh law, or statutory rule or order beyond the wages prevailing at the time of the last date of
submission of tenders including extensions, the contractor shall be eligible to get escalation due to such hike on the value
of works executed during the stipulated period and during the validly extended period when the delay in completion is not
attributable to the contractor. If penalty is levied for delayed completion of the work, the contractor shall not be eligible to
get escalation on labour on the value of works executed during the extended period.

The contractor shall within a reasonable time of his becoming aware of any alteration in the price of any
such wages of labour, give notice thereof to the Engineer-in-Charge stating that the same is given pursuant to this
condition together with all information relating thereto which he may be in a position to supply. Engineer-in-Charge may
call books of account and other relevant documents from the contractor to satisfy himself about reasonability of increase in
prices of wages and actual payment thereof. For this purpose, the labour component of the work executed during period
under consideration shall be the percentage (as specified in table below) of the value of the work done during that period
and the increase / decrease in labour shall be considered on the cost of minimum daily wages of any unskilled Labourer,
fixed by the Government of Odisha under Minimum Wages Act.

The compensation for escalation for labour shall be worked out as per the formula given below:

Vi= 085 xP,/100) x R x (L= Lo )/Lo

X gt
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V= Increase or decrease in the )
: cost of work during the ~ons| i +he Cin rates Of
inimum wages. g the quarter under consideration due to changes in rates of
R= Value of i i . . .
" " ‘c of work ‘donc during the quarter under consideration excluding the work exccuted under extra items
if any at prevailing schedule of rate / derived rates.

‘ L= The_anpum Wages for labour as notified by State Government, as prevailing on the last stipulated date
of receipt of tender including extension, if any.
L,=  The minimum wages for labour as notified by State Government & as prevailed on the last date of the

quarter previous to the one under consideration. In respect of the justified period extended, the minimum wage prevailing
on th_c-lasl date of quarter previous to the quarter pertaining to stipulated date of completion or the minimum wage
prevailing on the last date of the quarter previous to the one under consideration, whichever is less, shall be considered.

P = Percentage of labour component of the work, as indicated in the Clause (d).

(_C). R!SlMBURSEMENT / REFUND DUE TO VARIATION IN PRICES OF P.O.L:

Slmllarly,. if during the progress of work, the Prices of Diesel, Petrol, Oil & Lubricants increases or decreases as
a resglt of the price fixed thereof by the Government of India and the contractor there upon necessarily and properly pays
such |r‘1creased or decreased price towards Diesel, Petrol, Oil & Lubricants used in the execution of the work, then he shall
be entitled to reimbursement or liable to refund, quarterly, as the case may be such an amount as shall be equivalent to the
plus or minus difference of 85% in between the price of P.O.L, which is operating for the quarter under consideration and
that operated for the quarter of last date of receipt of bids as per the formula indicated below provided that the work has
been carried out within the stipulated time or extension there of as are not attributable to him. If penalty is levied for
delayed completion of the work, the contractor shall not be eligible to get price escalation on P.O.L on the value of works
executed during the extended period.

Formula to calculate the increase or decrease in the price of P.O.L:-

Vi= 0.85xP.~/100xRx(Fi—Fo)/Fo

er under consideration due to changes in rates for

Vi=  Increaseor decrease in the cost of work during the quart
POL.

P¢= Percentage of P.O.L component of the work, as indicated in Clause — (d) below.

R= Value of work done during the quarter under consideration excluding the work exccuted under extra items
if any at prevailing schedule of rate / derived rates.

F,=  All India Wholesale Price Index for Fuel , Oil & Lubricant (High Speed Diesel) for the quarter under
y Economic Adviser, Government of India, Ministry of Industry & Commerce, New Delhi. In

consideration as published b
respect of the justified period extended, the rates prevailing at the time of stipulated date of completion or the prevailing

rates of the period under consideration, whichever is less, shall be considered.
Fo=  All India Wholesale Price Index for Fuel, Oil & Lubricant (High Speed Diesel) as prevailing on the last

stipulated date of receipt of tender including extension, if any.

D) The following percentages will govern the price adjustment for the entire contract for different types of

works as applicable given in the following table.

Percentage Table
Sl Category of works % Component (cost wise)
0. Labour P.O.L (Pp) Steel + Cementt+
(P) umen+ other materials *
1. R&B works (% Road works 5 5 90
f component) Bridge works 25 5 70
Building works 25 - 75
2. Irrigation works Structural work 20 5 75
of component) - Yt |
Earth, Canal & 25 10 65
hbankment work
3. P.H. Work Structural work 25 5 70
Pipeline work 5 - Pipe - 70%
* other material -25%
Sewer line 10 - Pipe — 70%
* other material -20%
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*Note: F ideri ' fpe i
Note: Further break up may be worked out considering the consumption of Cement, Steel, Bitumen and Pipe In
the concerned works for the period under consideration

(E) APPLICATION OF ESCALATION CLAUSE:

- b('i)n The contractor shall for the purpose of availing reimbursement / refund of differential cost of
steel, bitumen, cement, pipe, POL and wages, keep such books of account and other documents as are necessary to show
that the amount of increase claimed or reduction available and shall allow inspection of the same by a duly authorised
{-cprcsematwe of Government and further, shall at the request of the Engineer-in-Charge, furnish documents to be verified
in such a manner as the Engineer-in-Charge may require any document and information kept. The contractor shall within a
regsona})le time _of 15 d.ays of his becoming aware of any alteration in the price of such material, wages of Jabour and / or
pl"lCC.Oi P.O.L‘ give notice thereof to the Engineer-in-Charge stating that the same is given pursuant to this condition along
with information relating thereto which he may be in a position to supply-

(i) The compensation for escalation shall be worked out at quarterly intervals and shall be with
respect to the cost of work done as per bills paid during the three calendar months of the said quarter. The first such
payment shall be made at the end of three months after the month (excluding the month in which tender was accepted) and
thereafter at three months interval. At the time of completion of the work, the last period for payment might become less
than 3 months, depending on the actual date of completion.

320. If at any time after the commencement of the work the Governor of Odisha shall for any reason
whatsoever not require the whole thereof as specified in the tender t0 be carried out the Engineer-in-charge shall give
notice in writing of the fact to the contractor who shall have no claim to any payment or compensation whatsoever on
account of any profit or advantage, which he might have derived from execution of the work in full but which he did not
derive in consequence of the full amount of the work not having been carried out, neither shall he have any claim for
compensation by reason of any alterations having been made in the original specification, drawings, designs and

instruction which shall involve any curtailment or increase of the work as originally contemplated.

3.21. Incentive for Early Completion:
For availing incentive clause in any project which is completed before the stipulated date of completion, subject to

other stipulations it is mandatory on the part of the concerned Executive Engineer to report the actual date of completion
of the project as soon as possible through fax or e-Mail so that the report is received within 7 days of such completion by
the concerned SE, CE & the Administrative Department.

The incentive for timely completion should be on 2 graduated scale of 1 (one) percent to 5 (Five) percent of the

contract value. Assessment of incentives may be worked out for earlier completion of work in all respect in the following

scale.
Before 30% of contract period B 5% of contract value
Before 20 to 30% of contract period = 4% of contract value
Before 10 to 20% of contract period = 3% of contract value
= 2% of contract value

Before 5 to 10% of contract period

Before 5% of contract period 1 % of contract value

I

(As amended in Works Department letter No.5288/W dt.4.05.2016 to Para-3.5.5 (V) Note-1II of OPWD Code.
Vol.l)

322.  Defects Liability Period:
The defect liability is 12 months from the date of formal taking over of the work by the Engineer-in-charge.

323. Contractor Liable for Damage done & for Imperfection for 6 (six) months after Certificate:
k people or servants shall break, deface, injure or destroy any part of a building or

If the contractor or his wor
structure in which they may be working or any building, road, fence, enclosure or grass land cultivated ground continue to

the premises on which the work or any part of it is being executed or in any damage shall happen to the work while in
soever or any imperfection become apparent in it within six months from the date of the final

progress from any cause what

certificate of its completion shall have been given by the Engineer-in-charge, as aforesaid, the contractor shall make the
same good at his own expenses of in default the Engineer-in-charge may cause the same to be made good by other
workman and deduct the expenses of which the certificate of the Engineer-in-charge shall be final from any sums that may

be then or at any time thereafter may become due to the contractor or from his security or the proceeds of sale thereof or a
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sufficient portion thereof and the contractor shall be liable to pay of the expenses not so recovered by the Engincer-in-

charge.

3.24. Aclipn where No Specification is mentioned:

In the case ot‘ any class or items of works for which there is no such specification as mentioned in file, if such work
shall be carried out in accordance with the detailed standard specification of Odisha, as followed by the State PWD and in
the event of there being no specifications born in the said standard specification of Odisha for such items of work, then in
such case the said item of work shall be carried out in all respects in accordance with the instructions and requirements of
the Engineer-in-charge after obtaining approval from competent authority.

325. Payment on Intermediate Certificate to be regarded as Advance and Bill to be submitted Monthly:

A bill shall be submitted by the contractor each month on or before the date fixed by the Engineer-in-charge for all
Tvorks gxecuted in the previous month and the Engineer-in-charge and/or Assistant Engineer and/or Junior Engineer in
nnr.nedlate charge of the work shall take the requisite measurements for the purpose of having the same verified, and the
claims for as admissible adjusted if possible before the expiry of ten days from the presentation of the bill. If the
contractor does not submit the bill within the time fixed as aforesaid, the Engineer-in-charge and/or his Engineering
subordinates shall measure up the said work in the presence of the contractor, whose counter signature to the measurement
list will be sufficient warrant, and the Engineer-in-charge and/or Assistant Engineer and/or his Engineering subordinates
shall prepare a bill from such list which shall be binding on the contractor in all respects. Payment shall be made to the

contractor in all respects.

The Engineer-in-charge will deduct @ 5% (five percent) of the value of each running bill prepared and submitted
by the contractor, if any, on account of works done, and such sum or sums to be held in depositas a further security for the
due performance of the condition of the contract provided always that the Executive Engineer may refuse to make such
monthly payments if in his opinion, the progress of the work or the conduct of the contractor is not satisfactory or the

contractor has in any other may done or neglect to do anything as to make it appear doubtful to the authority as to whether

the works will be completed by the contractor in accordance with his contract, or has failed to comply with any instruction

or order of Engineering personnel. All such interim payments from time to time shall be regarded as payments by way of
advance against the final payment only and not as payments of work actually done and completed and shall not preclude
the requirement of bad, unsound and imperfect or unskilful work to be removed and taken away and for reconstructed or
re-erected, or be considered as an admission of the due performance of the contract, of any part thereof in any respect, or
accrual of any claim not shall it conclude, determine or affect in any way the powers of Engineer-in-charge and/or
Assistant Engineer and/or the Junior Engineer under these condition or any of them as to the final settlement of adjustment
of the accounts or otherwise or in any other way vary or affect this contract. The contractor shall submit the final bill
within one month of the date for completion of the work failing which the Engineer-in-charge or his authorized
representatives in the presence of the contractor shall prepare the final bill. For recording final measurement of the work,
the Engineer-in-charge or his authorized representative shall serve a notice upon the contractor stipulating therein the date
fixed for recording such measurement. If the contractor fails to attend the recording of final measurement by the
Engineer-in-charge or his authorized representative on the date as stipulated, the Engineer-in-charge may at his discretion

get the measurements recorded ex-parte or fix up another date as per his own convenience. Such measurements and the

total amount payable to the contractor as certified by the Engineer-in-charge shall be final and binding on all parties.

326, Black Listing:
A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-Il on rules

for black listing of Contractors vide letter No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said
amendment a Contractor may be blacklisted.

a) Misbehavior/threatening of Departmental & supervisory officers during execution of work/tendering
process.

b) Involvement in any sort of tender fixing.

c) Constant non-achievement of milestones on insufficient and imaginary grounds. and non-adherence to
quality specifications despite being pointed out.

d) Persistent and intentional violation of important conditions of contract.

€) Security consideration of the State i.e., any action that jeopardizes the security of the State.

f) Submission of false/ fabricated / forged documents for consideration of a tender.
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3.27. [Iftherate q}xoted b)f the bidde.r is less than 15% of the tendered amount, then such a bid shall be rejected
and the tender sl}all be finalized basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimals upto
mro‘pun:‘l‘)er: v:‘lll R‘e tak;n for all pracl‘\cal purposes) less than the estimated cost, the tender accepting authority will
finalize the tender through a transparent lottery system, where all bidders / their authorized representati
Executive Engineer and DAO will remain present. P ives, the concerned

(As included in Appendix — IX, Clause — 36 of OPWD Code VolIl vide Works
118.11.2013). f olll vide Works Department letter No.12366/W

3.28 If L, bidder does not turn up for agreement after finalization of the tend
e e awb ags , then h
sebarred from participation in bidding for three years and action will be taken o bla e it o, o

i : . , for cklist the contractor. In that case, th
L, bidder, if fulfils, other required criteria would be called for drawing agreement for execution of work subject o thf:
condition that L bidder negotiates at par with the rate quoted by the L, bidder otherwise the tender will be cancelled. In
case a contractor is black listed, it will be widely published and intimated to all Departments of Government and sliai
Government of India agencies working in the State.

(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter No.12366/W dt.18.11.2013).

329 Before acceptance of tender, the successful bidder will be required to submit a work programme
and milestone basing on the financial achievement so as to complete the work within the stipulated time and in case of
failure on the part of the agency to achieve the milestone liquidated damaged will be imposed.

(As included in Para 3.5.18 Note-VIII of OPWD Code Vol vide Works Department letter No.12366/W
dr.18.11.2013).
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SECTION-4

SPECIAL CONDITIONS OF CONTRACT

4.1. Changes in Constitution of Firm:

In the case of tender by a partnership firm, any change in the constitution of the firm shall be forth with notified by
the contractor to the Additional Executive Officer (Tech),Zilla Parishad, Bargarh for his information. In case of failure
to notify the change in the constitution within 15 days, the Additional Executive Officer(Technical),Zilla Parishad,
Bargarh may by notice in writing, rescind the contract and the security deposit of the contractor shall thereupon stand
forfeited and be absolutely at the disposal of the Governor of Odisha and the same consequence shall ensure as if the
contract had been rescinded thereof and in addition the contractor shall not be entitled to recover or be paid for any work
there for actually performed under the contract.

42. Engineer’s Access to Work:

The Executive Engineer is to have at all times access to the works, which are to be entirely under his control. He
may require the contractor to dismiss any person in the contractor’s employee upon the works who may be incompetent or
misconduct him-self and the contractor is forthwith to comply with such requirements. Other supervising officers shall
have all time access to the works.

4.3. Workmen Compensation Act VIII of 1923:

The Governor of Odisha shall be entitled to recover in full from contractor any amount that the Governor of Odisha
may be liable to pay under Workman’s Compensation Act VIII of 1923 to any workman employed in course of execution
of any part of the work covered by this contract.

44.  Jurisdiction in the Event of Dispute:

That for the purpose of jurisdiction in the event of dispute if any, the contract should be deemed to have been
entered into within the State of Odisha and it is agreed that neither party to this agreement will be competent to bring a suit
in regard to the matters covered by this contract at any place outside Odisha.

45. Lighting & Sanitary Arrangement:
Lighting & Sanitary arrangement and supply of drinking water will be made by the Contractor at his own cost for

his labour camp.

4.6. Payment of TAXES:
The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather Charges and Tollages where

necessary & Government of Odisha shall not entertain any claim whatsoever in this respect. Statutory deduction of

Taxes as applicable shall be done from each running bill.

4.7. The Building & Other Construction Workers Welfare Cess Act 1996.
In accordance with the provisions under the said Act 1% (One) of the approved agreement value will be deducted
from the R/A Bill at the time of making payment to the contractor and such amount shall be remitted in favour of The

Odisha Building & Other Construction Workers Welfare Board.

4.8. Site Clearance:
After the work is finished or completed, surplus materials and debris are to be removed by Contractor at his own

cost and preliminary works such as vats, mixing platforms, level pillars, temporary sheds and go-downs etc. are to be
dismantled and all such materials removed from site. The site involved in the construction activities should be cleared and
dressed properly with outward slope away form the structure. After the work is completed in all respects as per the
contract, the contractor shall vacate the site within three months from the date of completion & commissioning, by making

good the damages if any.

49. Works to be Carried Out:
The work to be carried out under the contract shall include all materials, labour, tools and plants, equipment and

transport which may be required in preparation of and for in the full and entire execution and completion of the works.
The description given in the schedule of quantities/scope of work shall, unless otherwise stated, be held to include wastage
on materials, carriage & cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position and all
other labours necessary in and for the full and entire execution and completion of the work as aforesaid in accordance with

good practice and recognized principles.
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4.10. Sufficiency of Tender:

The contractor shall be Jdeemed to have satisfied himself before tendering as to the correctness and sufficiency of
his tender for the works and of the rates and prices quoted in the schedule of quantities (DTCN Part-I1 Price Bid), which
rates and prices shall, except as otherwise provided, cover all his obligations under the contract and all matters and things
necessary for the proper completion and commissioning of the works.

4.11. Rates:

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) over the estimated cost in the Price
Bid appended to the tender document for complete work in all respects. The estimated cost is excluding GST. The
rates of item basing on which estimated cost has been derived are excluding GST on different components to arrive
at such rates. The offer shall be inclusive of cost of all materials, labour, T&P including the building and other
construction workers welfare cess with surcharge, tollages, royalties, packing and forwarding, transportation, insurance,
loading & unloading, storage, watch and ward, delivery of the materials to the site etc. and all other expenses incidental
thereto for successful completion, testing & commissioning of the work.

GST as applicable on works contract shall be paid over the bill amount at the time of Payment of Bill.

4.12. Transportation:
The contractor shall be responsible for the transportation of all materials, tools and plant, equipment and machinery
to the work site as may be required at site.

4.13. Custody of the Materials:
The contractor shall be responsible for safe custody of the materials at site and the Governor of Odisha will not be
responsible for any loss or damage of the property at site.

4.14.  Construction Schedule:

The contractor shall submit a detailed work schedule in the form of Bar Chart along with his tender indicating the
detailed break-up of the job. This will include all operations from submission of design & drawing, procurement of
materials, construction to final testing & commissioning at site to be indicated in detail with reference to the time period

for each.

The construction schedule as submitted by the contractor shall be revised by the Executive Engineer and approved
with necessary modification if any after acceptance of the tender. However the Engineer-in-Charge shall reserve the right
to modify the sequence of execution of different items/components/sub-items of the project as and when found necessary
& in such cases it will be obligatory on the part of the successful bidder to abide by such changes in construction
schedule/bar chart as per direction of EIC. No claim and/or condition should either be put forth in any manner by the
successful bidder or shall be acceptable to the EIC.

4.14 (a) Progress reports — submission by the contractor

(1) The contractor shall submit monthly progress report of the work in a computerised form. The progress
report shall contain the following, apart from whatever else may be required as specified:

@) Project information, giving the broad features of the contract.

sl (i) Introduction, giving a brief scope of the work under the contract, and the broad structural or other
etails.

(iii) Construction schedule of the various components of the work through a bar chart for the next
three quarters (or as may be specified), showing the milestones, targeted tasks and up to date progress.

(iv) Progress chart of the various components of the work that are planned and achieved, for the
month as well as cumulative up to the month, with reasons for deviations, if any, in a tabular format. ’

(v? Plant and machinery statement, indicating those deployed in the work, and their working status.

(yl) Man-power statement, indicating individually the names of all the staff deployed in the work
along with their designations. ’

(vii) Financial statement, indicating the broad details of all the running account payments received up

to date, such as gross value of work done, adv i i
s , advances taken, recoveries affected, amounts w i
e payments received. et 3 ithheld, net payments, details of

(viii) A statement showin i i i

) ) g the extra and substituted items submitted by the contractor, and the
p:);mert\ts re_cc(:jlyed' against them_, items pending for sanction /decision by the Department, broad details of’ the bank
guarantees, indicating clearly their validity periods, broad details of the insurance policies taken by the contractor, if any

the advances received and adjusted.
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(ix) Progress photographs, in colour, of the various items/ components of the work done upto date, to

" indicate visually the actual progress of the work.

(x) Quality assurance and quality control tests conducted during the month, with the results thereof.

Q) The progress report submitted by the contractor shall be checked and certified by the Junior Engineer a"fl
the Assistant Engineer, and has to be reviewed by the Executive Engineer and the Superintending Engineer, over their
dated signatures.

3) Work of unique importance and character irrespective of the value of the work, should t}ave videography
undertaken at various stages of construction right from the day of start of work to date of completion / occupation,
covering all major events, inspections, visits by dignitaries, etc.

4.15. Initial Security Deposit:

The tenderer whose tender is selected for acceptance shall have to deposit 1% (One percent) of the accep?ed
tender amount as Initial Security Deposit (ISD) within 7 (seven) days of receipt of Letter of Acceptance (LoA) and sign
the agreement in the prescribed form within 10 (ten) days of receipt of Letter of Acceptance after depositing the ISD. The
ISD shall be deposited in shape of NSC / POTD / Post Office Savings Bank Account / KVP/ Deposit Receipt in Schedule
Bank duly pledged in favour of the Block Development Officer, Paikmal, Bargarh. No tender shall be accepted unless
required amount of security money is deposited.

The security deposit of the contractor shall be refunded only 12 (twelve) months after the date of completion of the
work provided the final bill has been paid and defects if any rectified.

If however there is inevitable delay in payment of final bill, the earnest money deposit and initial security deposit
forming part of the security deposit may be refunded on orders of competent authority.

4.16. Monitoring of the Project:
Time is the essence of the contract. The execution of the project shall be closely monitored to ensure that quality;
cost & time of the project are not compromised in any manner.

The contractor shall submit monthly progress reports in a format as may be prescribed by the Engineer-in-charge.
The monthly progress report shall be evaluated by the Executive Engineer vis-3-vis the approved Bar chart & PERT
Chart and any deficiency observed thereto shall be communicated to the contractor. The contractor shall have to make up
the deficiencies within the specific time period communicated to him by the Executive Engineer failing which the
contractor shall be liable for action as per Clause -4.26.

In addition, the contractor shall submit monthly day-wise work program one month in advance to Executive
Engineer for approval under intimation to the Executive Officer, Zilla Parishad, Bargarh to ensure speedy
implementation of the work and effective monitoring at all levels. Failing to do so shall also invite action under Clause-
4.26.

4.17.  Site Order Book:

A site Order Book shall be issued to the contractor by the Engineer-in-charge or his representative. The contractor
shall keep this Book always at site and any special order or instruction to be issued to the contractor shall be recorded in
this Book by the Engineer-in-charge or his representative. The contractor shall sign all orders and instructions as token of
his knowledge about the same. The site Order Book shall be the property of the department but will remain during the
period of the progress of the work with the contractor. The safe custody of the site Order Book during this period shall be
the responsibility of the contractor. After completion of the work, the Book shall be returned back by the contractor to the
Engineer-in-charge, which will be enclosed in the final bill.

4.18. Guarantee:

. 'Dcfe:ct liability period is 'lz (twelve) months from the date of final acceptance of the work conforming to
provisions in scope of work. During this period, the contractor shall replace the defective materials if any or rectify the
defects if any at his own cost as pointed out by the Engineer-in-charge to the satisfaction of the later.

4.19. Land:

The Department may provi if avai i ite off
-~ p y provide land if available for construction of site office to the contractor on payment of usual

e o
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420. Unilateral Stoppage of Work:

Unilateral stoppage of work by the contractor without prior written permission of the Engineer-in-charge shall be
considered as breach of contract and the Governor of Odisha reserves the right to take such actions as it may be deemed
fit.

421. Resident Engineer:

.Tl}c E:ontractor shal} engage for this work competent, qualified and authorised resident Engineers and Assistants to
the sa}nslac}ton of the Engineer-in-charge. The Resident Engineer shall represent the contractor in his absence in receiving
directions from officers of the Department, which will be binding on the contractor.

422. Force Majeure:

Neither the contractor nor the Executive Engineer shall be considered in default in delayed performance of its
obligation if such performance is prevented or delayed because of work to hostilities, revolution, civil commotion
epidemic, accident, fire, cyclone, flood, earthquake or because of any law and order proclamation, regulations 01,-
ordinance of the Government thereof or because of any act of God or for any cause beyond reasonable control of the party
affected. Should one or both the parties be prevented from fulfilling their contractual obligations a state of force majeure
lasting continuously for a period of 6 months, the two parties shall consult each other regarding the future execution of the
contract for mutual settlement.

4.23. Damages to Persons and Property:

The contractor shall take every precaution not to damage or injure adjoining or other property of any persons. He
shall indemnify and keep indemnified the employee against all claims for injuries or damages to any person or any such
property (including surface or land or crops in site) which may arise out of or in consequence of any negligence or default
on the representatives and against all claim, demands proceedings damages, costs, charges and expenses whatsoever in
respect of or in relation thereto. The Department does not take any responsibility on this account.

424. Attention to Urgent Works:

If any urgent work in the opinion of Engineer-in-charge becomes necessary to be executed and the contractor is
unable and unwilling at once to carry out, the Engineer-in-charge may by his own or through other agency carry it out, as
he may consider necessary. All expenses incurred on it shall be recoverable from the contractor or be adjusted against any
sum payable to him.

425. Safety Devices:

i) Scaffolding: Suitable scaffolding shall be provided for workmen for all works that can not be safely done
from the ground or solid construction except such short period of work as can be done safely from the ladders. When a
ladder is used an extra labour shall be engaged for holding the ladder and if the ladder is used in carrying the materials,
suitable foot holds and handholds shall be provided on the ladder.

The Engineer-in-charge will have the right to inspect the scaffolding and centring etc. for the work and can reject
partly or fully such structure if found defective in his opinion.

ii) Working Platforms: Working platforms, gangways and stairways shall be constructed such that they do
not sag unduly or unequally. If the height of the platforms or gangway or stairway is more than 3.25 meters above the
ground or floor level, it shall be closely guarded, have adequate width and suitably fenced.

iii) Safe means of access: Safe means of access shall be provided to all working platform and other working
places.

iv) Precaution against Electrical Equipment: Adequate precaution shall be taken to prevent danger from
electrical equipment. Hand lamps shall be provided with Mesh guard, wherever required.

v) Preventing Public from Accident: No materials on any of the sites shall be so stacked or placed as to

cause danger or inconvenience to any person or public. The contractor shall provide all necessary fencing and light to
protect public from accident and shall be bound to bear expenses of defence or any suit action or other proceedings at law
that may be brought by any persons for injury sustained owing to neglect of the above precaution and to pay any damages
and cost which may be awarded in any such suit action or proceedings to any such person or which may with the consent
of the contractor, be paid to compromise any claim by any such person. The contractor not to come cause blockage of
traffic /disruption of the traffic.

vi) Demolition: Before any demolition work is commenced and also during process of work:

a) all roads and open areas adjacent to the work site shall either be closed or suitably protected,

b) no electric cable or apparatus which is liable to be a source of danger shall remain electrically charged,

c) all practical steps shall be taken to prevent danger to persons employed from the risk of fire, explosion or
flooding,

d) no floor roof or other parts of the building shall be so over loaded with debris or materials as may render it

unsafe.
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vii) Personal safety equipment: All personal safety equipment shall be made adequately available by the
contractor for use of persons employed at the site of work and maintained in a condition suitable for immediate usc. The
contractor shall take adequate steps to ensure proper use of the equipment by persons concerned.

viliy  Precaution against fire: Suitable fire extinguishers, water and sand buckets shall be provided at the work
site to tackle situations of fire.

426. Rescission of Contract:

.Subject to other provisions contained in this clause the Executive Engineer of the Department may without
prejudice to his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims
for damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or has not
elapseq, recommend the accepting authority to rescind the contract in any of the following cases:

i) If the contractor having been given by the Executive Engineer a notice in writing to rectify, reconstruct
or replace any defective work or that the work is being performed in an inefficient or otherwise improper of un-workmen
like manner shall omit to comply with the requirement of such notice for a period of seven days thereafter.

ii) If the contractor being a company shall pass a resolution on the court shall make an order that the
company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances
shall arise which entitle the court or the creditor to appoint a receiver or a manager or which entitle to court t0 make a
winding up order.

iii) If the contractor has, without reasonable cause, suspended the progress of the work with due diligence so
that in the opinion of the Executive Engineer (which shall be final & binding) he will be unable to secure completion of
the work by the date of completion and continues to do so after a notice in writing of seven days from the Executive

Engineer.
iv) If the contractor fails to comply with the provisions of Clause-4.15 & other relevant clauses mentioned
elsewhere in this DTCN.

V) If the contractor fails to complete the work within the stipulated date or items of the work with individual

date of completion, if any stipulated, on or before such date(s) of completion and does not complete them within the
period specified in a notice given in writing in that behalf by the Executive Engineer.

When the contractor has made himself liable for action under any of the cases aforesaid, the accepting authority
shall have the powers to rescind the contract (of which rescission notice in writing to the contractor under the hand of
Executive Engineer shall be conclusive evidence), 20% of the value of the left over work will be realized from the

contractor as Penalty

4.26.1. In case of rescission of contract as per Clause-4.26 the contractor shall have no claim to
compensation for any loss sustained by him by regions of having purchased or procured any materials or entered any
engagement on account of or with a view to execute the work / performance of the contractor.

427(a) Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of Tenders:

i) All tendered rates shall be inclusive of all taxes and levies payable under respect statutes. However,
pursuant to the Constitution (46lh Amendment) Act, 1982, if any further tax or levy is imposed by Statute, after the last
stipulated date for the receipt of tender including extensions if any and the contractor thereupon necessarily and properly
pays such taxes/levies the contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in the
opinion of the Additional Executive Officer, Zilla Parishad, Bargarh (whose decision shall be final and binding on the

contractor) attributable to delay in execution of work within the control of the contractor.
ii) The contractor shall keep necessary books of accounts and other documents for the purpose of this

condition as may be necessary and shall allow inspection of the same by a duly authorised representative of the
Department and/ or the Engineer-in-Charge and further shall furnish such other information/ document as the Engineer-in-

Charge may require from time to time.
iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy, pursuant

to the Constitution (Forty Sixth Amendment) Act, 1982, give a written notice thereof to the Engineer-in-Charge that the
same is given pursuant o this condition, together with all necessary information relating thereto.

4.27(b) Other statutory Taxes such as LT., etc, will be deducted at sources from the bills of the contractor
and deposited with concerned authority.

427(c) Royalty at the prevailing rate on minerals will be deducted from the bills of the contractor and deposited
with concerned authority.

428  Fair Wages Clause:
(a) The contractor shall fiot employ for the purpose of this contract any person who is below the age of
fourteen years arfd shall pay to each labouret for work doe by stich labourers Fali wages.
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Explanaliqn—“l“air Wage” means wages, whether for time or piece work prescribed by the State Public Works
[).cpanmcnt provided that where higher rates have been prescribed under the minimum wages Act 1948 wages at such
higher rates should constitute fair wages.

The Executive Engineer shall have the right to enquire into and decide any compliant alleging that the wages paid
by the contractor to any labourer for the work done by such labourer is less than the wages as per sub-paragraph-I above.

B (b) .Th.e contractor shall, notwithstanding the provisions of any contract to contrary, cause o be p.aid
a fair wage to labourers indirectly engaged on the work including any labour engaged by his sub-contractors in connection
with the said work, as if, the labourers had been immediately employed by him.

© In respect of all labour directly or indirectly employed in the works for the performance of the
contractor’s part of this agreement, the contractor shall comply with or cause to be complied with all regulations made by
Government in regard to payment of wages, wage period deductions from Wages, recovery of wages not paid and
deductions unauthorisedly made, maintenance of wage register, wage cards, publication of scale of wages and other terms
of employment, inspection and submission of periodical returns and all other matters of a like nature.

d) The Executive Engineer or Sub-Divisional Officer concerned shall have the right to deduct, from
the money due to the contractor, any such required or estimated to be required for making good the loss suffered by a
worker or workers by reason of non-fulfilment of the conditions of the contract for the benefit of the workers non-payment
of wages or of deduction made from his or their wages, which are not justified by their terms of the contract or non-
observance of the regulations. Money so deducted should be transferred to the workers concerned.

Q) Vis-a-vis, the Government of Odisha, the contractor shall be primarily liable for all payments to
be made under and for the observance of the regulations aforesaid without prejudice to his right to claim indemnity from
his sub-contractor.

The regulations aforesaid shall be deemed to be 2 part of this contract and any breach thereof

shall be breach of this contract.
Odisha PWD / Electricity Department Contractor’s Labour Regulations

428.1. Short title — These regulations may be called “The Odisha Public Works Department / Electricity
Department Contractor’s Regulations”.

4282. Definitions — In these Regulations, unless otherwise expressed or indicated the following words and
expressions shall have the meaning here by assigned to them respectively, that is to say -

i) «Labour” means a worker employed by a contractor of the Odisha Public Works Department / Electricity
Department directly or indirectly through a sub-contractor or other person, or by an agent on his behalf.
ii) “Fair Wages” means wages whether for time or piece work prescribed by the State Public Works

Department provided that where higher rates have been prescribed under the minimum wages Act, 1948 wages at such
higher rates should constitute fair wages.

iii) «Contractor” shall include every person whether a sub-contractor or headman or agent employing labour
on the work taken on contract.
iv) “Wages” shall have the same meaning as defined in the payment of Wages Act and include time and piece

rate wages, if any.

428.3. Display of Notices regarding Wages, etc..

The contractor shall:-
a) Before he commences his work on contract display and correctly maintain and continue to

display and correctly maintain, in a clean and legible condition, in conspicuous places on the work, notices in English and
in the local Indian language spoken by the majority of the workers, giving the rate of wage prescribed by the State Public
Works Department / Electricity Department for the district in which the work is done.

b) Send a copy of such notices to the Engineer-in-charge of the work.

428.4. Payment of wages:
4)) Wages due to every worker shall be paid to him direct.
(2) All wages shall be paid in turferit Colh of curréricy or in both
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\," 4.28.5. Fixation of wage period:
1) The contractor shall fix the wage period in respect of which the wages be payable.
2) No wage period shall exceed one month.
Wages of every workman employed on the contract shall be paid before the expiry of ten days,
after the last day of the wage period in respect of which the wages are payable.
4 When the employment of any worker is terminated by or on behalf of the contractor, the wages
carned by him shall be paid before the expiry of the day succeeding the one on which his employment is terminated.
5) All payments of wages shall be made on a working day.

428.6. Wage book and wages cards, etc.:

) The contractor shall maintain a wage book of each worker in such form as may be convenient, but the
same shall include the following particulars-

(a) Rate of daily or monthly wages.

(b) Nature of work on which employed

(c) Total number of days worked during each wage period

(d) Total amount payable for the work during each wage period.

(e) All deductions made from the wages with an indication in each case of the ground for which
the deduction is made.

() Wage actually paid for each wage period.

) The contractor shall also maintain a wage card for each worker employed on the work.
3) The Executive Engineer may grant an exemption form the maintenance of wage bond, wage cards to a
contractor who, in his opinion — may not directly or indirectly employ more than 100 persons on the work.

4287 Fines and deduction which may be made from wages:

@) The wages of a worker shall be paid to him without and deduction of any kind except the following -

(a) Fines

(b) Deductions for absence from duty, i.e., from the place of places whereby the terms of his
employment he is required to work. The amount of deductions shall be in proportion to the period for which he was

absence.
(c) Deductions for damage to or loss of good expressly entrusted to the employed person for

custody or for loss of money for which he is required to account where such damage or loss is directly attributable to his

neglect or default.
d Any other deductions which the Odisha Government may from time to time allow.

(ii) No fines shall be imposed on a worker and no deduction for damage or loss shall be made from his wages
until the worker has been given an opportunity of showing cause against such fines or deduction.

(iii) The total amount of fines which may be imposed in any one wage period on a works shall not exceed an
amount equal to five paise in a rupee of the wages payable to him in respect of that wage period.

(iv) No fine imposed on any worker shall be recovered from him by instalments, or after the expiry of 60 days
from the date on which it was imposed.

4.28.8 Register of fines, etc.:
(i) The contractor shall maintain a register of fines and of all deduction for damage or loss. Such register shall

mention the reason for which fine was imposed or deduction for damage or loss was made.

(i) The contractor shall maintain a list in English and in the local Indian language, clearly defining acts and
omissions for which penalty of fine can be imposed. It shall display such list and maintain it in a clean and legible
condition in conspicuous places on the work.

428.9. Preservation of register:
The wage register, the wage cards and the register of fines, deduction required to be maintained under the
regulations shall be preserved for 12 (twelve) months afler day of the last entry made in them.

4.28.10. Powers of Labour Welfare Officers to make investigation or enquiry:

The Labour Welfare Officers or any other persons authorized by the Government of Odisha on their behalf shall
have power to make enquiries with a view to ascertaining and enforcing due and proper observance of the fair wage
clauses and the provisions of these regulations. He shall investigate into any complaint regarding default made by the

contractor, sub-contractot In regard to such provisions.
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\‘ 4.28.11. Report of Labour Welfare Officers: .. L.
The Labour Welfare Officer or others authorized as aforesaid shall submit a report of the results of his investigation
or enquiry to the Executive Engineer concerned, indicating the extent, if any, to which the default has been cqmmnted
with a note that necessary deductions from the contractor bill be made and the wages and other dues be paid to the
labourers concerned.

4.28.12. Appeal against the decision of Labour Welfare Officer:

Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or other person 5o
authorized may appeal against such decision to the Labour Commissioner within 30 days from the date of decision
forwarding simultaneously a copy of his appeal to the Executive Engineer concerned but subject to such appeal, the
decision of the officer shall be final and binding upon the contractor.

4.28.13. Inspection of register: ) .

The contractor shall also allow inspection of the wage book and wage ca|:d§ to any of his workers or to ttl}ti:iizgtt?t
a convenient time and place after due notice is received, or to the Labour Commissioner or any other person au ¥
the Government of Odisha on his behalf.

4.28.14. Submission of return: . . .
The contractor shall submit periodical returns as may be specified from time to time.

4.28.15. Amendments: _ )

The Government of Odisha may from time to time, add to or amend these regulations zfmq on any questli)}:l as to the
application, interpretation of effect of these regulations, the decision of the Labour Commissioner or any other person
authorized by the Government of Odisha in that behalf shall be final. .

The tyerms and conditions of the agreement have been read by Me/Us and I/We certify that I/We clearly

understand them and agree to abide by them.

Contractor

Koo
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-~ SECTION - 05

SCOPE OF WORK

GENERAL . o
The intent of this Section is to specify the work items to be covered on Percentage Rate Bids in conformity with

the technical specifications as enumerated in the subsequent clauses for the work As per DTCN.

5.1. Location:

Town : OFFICE OF THE PANCHAYAT SAMITI, PAIKMAL
District : Bargarh
State : Odisha

5.2 Items of Work to be Executed (Broad Scope of works):

i) As per BOQ

The above scope of works is not exhaustive but gives only an idea about the type of work involved. Any other
items/works, which have not been specifically mentioned but required for completeness and soundness of the
systems, shall be automatically covered within the scope of work & no extra claim shall be entertained due to such

coverage.

The above works shall have to be executed in accordance with the detailed design criteria & specifications given in
Section-7 and other conditions mentioned elsewhere in the DTCN & subsequent correspondences made if any.

53 Site Visit:

The tenderer before tendering shall inspect the site at his own cost in consultation with Junior Engineer in Charge
of work and shall satisfy him with regard to the nature and extent of the work involved, the actual site conditions, and
existing facilities & shall collect any other information which may be required before submitting the tender. Any claim
afterwards by the tenderer shall not be entertained on account of the ignorance of the site conditions.

5.4. Format Language and Units:
The language of all documents shall be in English. Units of measurement in the documents, on the drawings, and
the submissions shall be in S.1/ Metric Units.

5.5. Quality of Material and Workmanship:

All the materials supplied by the contractor shall be best of their respective kinds and shall comply with latest
revisions of Indian Standards/ International Standards/ Water Supply & Public Health regulations stipulated by Gowt. of
India, AWWA, State Pollution Control & Prevention Board, Indian Electricity Rules and other statutory requirements of
Govt. of India and Govt. of Odisha.

The contractor shall be responsible for the quality of materials and workmanship. The contractor shall guarantee the
satisfactory functioning & performance of the structure. If any modification/ replacement is necessitated during trial-run
and guarantee period, the same shall be carried out immediately free of cost.

56.  Construction & Erection Facilities:

Water, power, accommodation and storage of materials for construction, erection and fabrication at site shall be
arranged by the contractor at his own cost. The power supply & consumption during the construction stage shall be the
responsibility of the contractor & no extra payment shall be made on account of this. Department will be responsible for

supply of water for testing, trial running & commissioning.
YQZ @O\FE e

Block Development Officar
Paikmal



. % 5.7. Inspection & Testing:
For all materials, the contractor shall furnish Manufacturer’s test certificate with each consignment. At site, Testing
and inspection shall be carried out as per Indian standards/International Standards in presence of Engineer-in-Charge
contractor and manufacturer. The contractor shall detail out the codes and standards in accordance with which the tcsting:
shall be carried out.

Inspection by the Engineer-in-charge of the Department shall not relieve the contractor of his liability for rectifying
the defects which may subsequently appear or be detected during testing and commissioning or subsequent operation.
After rectification of the defects or replacement, the equipments shall be re-tested to the satisfaction of the Department.

All equipments, labour, tools & tackles, instruments and other facilities for testing shall be provided by the
contractor. He shall also maintain records of all the tests and furnish copies of the same to the Department.

Whenever untested materials are used, written permission from the Engineer-in-Charge shall be obtained.
Manufacturer’s test certificates shall be furnished by the contractor for such equipments and materials used.

The Department reserves the right to test any material at any of the reputed laboratories if necessity arises & the
cost of such test(s) shall be borne by the contractor & rejected materials shall have to be replaced by the contractor by
approved material at his cost.

5.8. Completion Schedule:
The time is the essence of this contract. The entire job is to be completed within a time frame of as per
DTCN from the date of issue of work order by the Executive Officer, Zilla Parishad, Bargarh. The tenderer shall
submit a Bar Chart indicating starting and completion dates of each activity such as submission of designs & drawings,
site mobilization, procurement of materials and equipments, transportation, execution, assembly/ erection, testing, trial
running and commissioning without which the tender shall be liable for rejection.

5.9. Payment Criteria
Since the contract is on percentage rate basis, running bills shall be prepared as per the actual quantities of item of
works executed at the accepted offered rates.

ok ok ok k

SECTION — 06

DEPARTMENTAL ISSUE OF MATERIALS TO CONTRACTOR

6.1 D.I pipes shall be issued to the contractor by the department.

6.2 All other materials required for the work will have to be supplied by the contractor.
The materials to be supplied by the contractor shall be of best description and quality in strict accordance with the
relevant IS specification approved by the Engineer-in-charge of the work.

6.3 As per Court Order No-07 Dated 18.12.2012 passed in WP(C) No-18565/2012 by Hon’ble Odisha High
Court, the successful bidder shall purchase materials necessary for execution of work contract from local rate contract
holders having ISI mark so that the interest of SSI Units and M.S Enterprises is protected.

6.4 As per standing instructions of the Chief Engineer(PH) vide Letter No-9806 Dt 31.08.2013, the DI/CI

fittings, valves & specials should confirm relevant IS Specifications and should be used after pre-delivery inspection by
EPM/BIS/ISO having NABCB Certificate.

6.5 Th.e contractor/agency after issue of work order should arrange for watching materials at their own cost at
the work site etc. till the work is completed in all respect and handed over to the department.



SECTION - 07

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA

All the structure shall be designed conforming to state-of the art technology& practice and based on the latest
concepts & principles enumerated in the standard text books conforming to latest BIS Code.

7.1 General Conditions:
a) Cement shall not be less than O.P.C.-53 grade of reputed manufactures confirming to relevant IS.

b) Reinforcement to confirm Fe-415 and IS specification. (SAIL/TATA)

C) As & when required, the steel/cement & other building materials will be tested by Department at
the cost of contractor to ensure proper quality as per IS specification.

d) Machine mix shall be used in concrete work for all structure. Design mix of concrete will be
preferred. Vibrator of appropriate type shall be used for compaction of concrete.

e) All the structures are to be designed as permanent type and shall have aesthetic elevation.

f) Form work shall be of steel plates and frame, sound seasoned timber or any approved materials as
decided by Engineer-in-charge to be used for the centring and shuttering of the structures.

) Painting of all steel / MS structure to be done as per approved quality of enamel paint over a coat of
primer.

h) All electrical work / earthings including wiring of pump house to be done as per relevant IS
specification and Indian Electrical Rules. Single phase wiring shall be done for lighting purpose & three phase wiring
shall be done for running pump motors & wherever necessary.

i) All the valves are to conform relevant IS specification and of reputed make.

j) The surplus earth and debris should be lifted after completion of work and proper levelling of site
as directed by Engineer-in-charge without any extra claim.

k) Pumps and motors to be of reputed and approved make.

1) All the work including supply of materials to be executed as per relevant IS specification and direction of

Engineer-in-charge.

m) Foundation of all structure including supply of materials shall be designed depending on Ground
water table / subsoil condition. In no case the Depth of foundation below virgin soil shall be less than 1.0 mtr. at
respective places.

n) All equipments, accessories, auxiliaries, piping, electrical instruments, installations, construction.
buildings etc. including all mechanical, electrical & civil engineering works covered under the scope of work of contractor
shall be subject to inspection & testing by the Department for its material, quality, workmanship and the performance. The
contractor shall arrange and carryout all such inspection, testing, trial run etc. and demonstrate in presence of the
Engineer-in-charge of the Department.

0) The cost of such inspection, testing, trial run, demonstration etc. shall be borne by the contractor.
All responsibility of such inspection, testing, trial run, demonstration etc. and any damage/loss that may cause directly or
indirectly shall exclusively rest with the contractor.

p) Such inspection, testing, trial run, demonstration etc, shall, however, not relieve the contractor of

their liability for replacing / rectifying any defects, which may subsequentl i i
e o y quently appear or be detected during erection and
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,) Q) All equipments, sub-assembly and components, auxiliaries and accessories shall be tested at
manufacturer’s cost in accordance with relevant Indian Standards/International Standards. The contractor shall furnish all
test certificates etc. related to the quality of all the materials to the Department along with the delivery of the materials at
site without which no payment shall be released. However, such test certificates, quality assurance certificate shall not
relieve the contractor of it’s obligation to replace forth with any instrument/materials found defective during tests at works

/ trial running period/guarantee period.

r) Testing for performance of equipments shall be carried out and be checked with the approved
parameters and performance characteristic curves for the purpose of acceptance.

7.2 Inspection and testing of other materials

For all other materials, the contractor shall furnish Manufacturer’s test certificate with each consignment. At site,
Testing and inspection shall be carried out as per Indian standards/ International Standards in presence of Engineer-in-
Charge, contractor and manufacturer. The contractor shall detail out the codes and standards in accordance with which the

testing shall be carried out.

Inspection by the Engineer-in-charge of the Department shall not relieve the contractor of his liability for rectifying
the defects which may subsequently appear or be detected during testing and commissioning or subsequent operation,
After rectification of the defects or replacement, the equipments shall be re-tested to the satisfaction of the Department.

All equipments, labour, tools & tackles, instruments and other facilities for testing shall be provided by the
contractor. He shall also maintain records of all the tests and furnish copies of the same to the Department.

Whenever untested materials are used, written permission from the Engineer-in-Charge shall be obtained.
Manufacturer’s test certificates shall be furnished by the contractor for such equipments and materials used.

The Department reserves the right to test any material at any of the reputed laboratories if necessity arises & the
cost of such test(s) shall be borne by the contractor & rejected materials shall have to be replaced by the contractor by

approved material at his cost.

13 The agency has to submit Bar Chart for execution of work along with the tender

All provisions of the technical scope of work & terms & conditions of the contract have been read by Me/Us
and I/We certify that I/'We clearly understand them & agree to abide by them.

Contractor

Witness
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a)

b)

SCHEDULE - A

STRUCTURE & ORGANISATION

General Information
Name of Applicant

Head Office Address

e-Mail Address:
Telephone No.

©)

Regional Office Address (if any)

e-Mail Address:
Telephone No.

d

Local Office (if any)

e-Mail Address:
Telephone No.

€)

Class of contractor / farm and year of incorporation

(attach copy of certificate of registration)

f)

3]
h)

Name and Address of Bankers
Main Lines of Business

Establishment details:

Fax:

Fax:

Fax:

Signature of the bidder

M@%@s%
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SCHEDULE -B

LIST OF PLANT & EQUIPMENT

Proposed to be deployed by the Applicant for use in the work

(Additional equipments if any may be added)

Sl List of plants & Owned Leased Remarks
o equipments Nos. Ownership Nos. | Lease deed along with the
ficate furnished / rship certificate furnished /
ot furnished not furnished
1 2 4 5 6 .7
1. Concrete Hopper Mixer 15
ir.
2. Plate / Skid Vibrator
3. Needle Vibrator
4. Water Tanker
5. Weigh batching plant
6. Excavator (Hydraulic)
7. Water Tank
8. Truck (10 Tonne capacity)
9. Generator (32KW
ity)
10. | Compressive testing
ne
11. | Slump test apparatus
12. | Theodolite
13. | Levelling instrument
14. | Dewatering Pump set from Bl
0 HP capacity
15. | Steel shuttering plates (600
Omm) with steel scaffoldings
16. | Transportation trolley
Signature of the bidder

Block Develo mem@[ﬁ);gbvvo
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'3 SCHEDULE -C

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING / EXPELLING OF TENDER OF
ABANDONMENT OF WORK BY TENDER

1.(a) Istheapplicant currently involved in any litigation relating to any contract works - Yes/No

(b) Ifyes, give details

2.(a) Has the applicant or any of its constituent partners have been debarred / expelled by any agency in India

during the last 5 years - Yes/No
(b)  Ifyes, give details

3 (a) Has the applicant or any of its constituent partners failed to perform/absconded/ rescinded on any contract

work in India during the last 5 years - Yes/No
() Ifyes, give details

Note : If any information in this schedule is found to be incorrect or concealed pre-qualification application will be

summarily rejected.

FsOOink

Block Development
paikmal

Signature of the bidder



2-

-y SCHEDULE -D

DECLARATION BY THE TENDERER

1 . I/We have visited the site and have fully been acquainted myself/ourself with the local situation
regarding materials, labour and the factors pertaining to the work before submitting the tender.

2. I/We have carefully studied the conditions of the contract, specification and other documents of this
work and I/We agree to execute the same accordingly.

3. I/'We solemnly pledge that 1/We shall be sincere in discharging my/our duties as responsible
contractor and complete the work within the prescribed time limit. [/We shall submit detailed construction programme with
target dates for various items and stages of work keeping in view the time limit and shall accordingly arrange for necessary
labours, materials, and equipments etc., punctually. In case there are deviations from the construction programme, [/We shall
abide by the decision of the Engineer-in-charge for revision of the programme and shall arrange for labour, materials,

equipments etc

4. I/We shall follow all rules and regulations of the state in force with regard to engagement of labour
for the work.
5 The documents furnished with the tender are correct to the best of my/our knowledge and belief and

if any information found to be incorrect in future, the Department has the liberty to take any action as deemed fit.

-6 Should this tender be accepted 1/We hereby agree to abide by and fulfil all the terms and provisions of
the said conditions and special conditions of the contract annexed hereto or in default thereof to forfeit and pay to the
Governor of Odisha the sums of money mentioned in the said conditions and in the event of such default the transaction

effected by this tender shall cease and determine.

Date:

Signature of the Tenderer
Name/Organisation

Place:

Seal

KSQ)&W%WO
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¥ SCHEDULE - E

AFFIDAVIT

1. 1/'We certify that all information furnished is true and agree that my /
our Tender shall be rejected if 1 / we am / are found to have misled or made false representation in the form of any of the
Schedules of Supplementary information and / or statements submitted in proof of the eligibility and qualification
requirements or if I/ We have a record of poor performance such as absconding from work, works not properly completed as
per contract, in ordinate delays in completion, financial failure and / or has / have participated in previous Tendering for the
same work/s and had quoted unreasonable high Tender premium. In addition I/we shall be blacklisted and the work be taken
over invoking relevant clause of the General conditions of contract and conditions of particular application.

2. I/'We certify that no criminal cases are pending against me/us partners
at the time of submitting the Tender.

3. I/We accept that my / our Tender shall be rejected if any criminal
cases are pending against me/us/partners of the farm at the time of submitting the Tender.

4. /We agree that if the history of litigation, criminal cases pending
against me/us/Partners furnished by me/us is false, I/ We will attend by the action taken by the PR
& DW Deptt., without approaching any court whatsoever for redress. However, I/We shall be given suitable opportunity to
offer my/our explanation before action is taken against me/us.

5. I/'We certify that the following addenda issued by the CDO-cum-
Executive Officer, Zilla Parishad, Bargarh have been received by me/us and incorporated in my/ our Tender.

1. dated

2. dated

3 dated

(/.Idd if the addenda issued are more than 3)

6. Further I/We certify that no near relatives in the cadre of an Assistant
Engineer or above are working in the Zilla Parishad, Bargarh in Govt. Odisha.

7. 1/ We certify that the technical specification for which I have
quoted rate is as per the requirement of the DTCN.
Dated this ... ... oo vev vee veendayof o oo 0 200
SIgNAtUre ... ... co cov wov cue eve ses wen oo oo i0 the capacity of ... ... ..o oo oo .. duly authorized to sign the Tender
for and on behalf of
(Block Capitals)
Signature of Witness: Deponent

Name of Witness:
Address of Witness

po VM

©
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Y SCHEDULE - F
FORMAT FOR EMD ONLINE RECEIPT FROM BIDDERS IN LIEU OF EMD
1/We, the authorised signatory of M/s , participating in the
tender for the work * ” vide Bid
identification No. do hereby declare:

That in the event I/we withdraw/ modify our bid during the period of validity or l/we fail to execute formal
contract agreement within the given timeline or I/we commit any breach of tender conditions/ contract which attracts penal
action of forfeiture of EMD and Uwe will be suspended from being eligible for bidding / award of all future contract(s) of

Government of Odisha for a period of three year from the date of committing such breach.

Signature of the Bidder
Name of the Bidder:
Mobile No.:

Email Id:

2\
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ANNEXURE - |

Guidelines/ Procedure to be followed in introduction of
e-Procurement in Government of Odisha.
Government of Odisha
Works Department
KKk

Office Memorandum
File No.FA-R-3/08 — 1027 /W, Dated 24.01.2009

Sub:  Guidelines/ Procedure to be followed in introduction of e-Procurement in Government of Odisha.

1. This office memorandum consists of the procedural requirement of e-Procurement and shall be made part of
the Detailed Tender Call Notice or Instruction to Bidder for all “Works” tenders hosted in the portal.

2. The e-Procurement portal of the Government of Odisha is “https// tendersodisha.gov.in”
3. Use of valid Digital Signature Certificate of appropriate class (class II or Class III) issued from a registered

Certifying Authority (CA) as stipulated by Controller of Certifying Authorities. (CCA), Government of India such as n-Code,
Sify, TCS, MTNL, e-Mudhra etc is mandatory for all users.

4, The DSC issued to the Department users is valid for the period of two years only. All the Department users are
responsible to revalidate their DSC prior to expiry.

5. For all purpose, the server time displayed in the e-procurement portal shall be the time to be followed by all
the users.

6. Government after careful consideration has decided to host all tenders costing 20 lakhs or above in the e-

procurement portal. This will be applicable across all Engineering Departments such as Works Department, Department of
Water Resources, Rural Development and Housing & Urban Development Department. Government of Odisha also welcomes
hosting of tenders by any other departments, authority, corporations, local bodies etc of the State with prior approval from
Information Technology Department.

7. The e-procurement shall be operated compliant to relevant provisions of OGFR / OPWD code/ Accounts
Code/ Government statutes including any amendments brought from time to time to suit to the requirement of the best national
practice.

7. Registration in the e-procurement portal is without levy of any charges but Government reserves the right to
levy any charges for such value added services in future.

9. Contractors not registered with Government of Odisha, can participate in the e-procurement after necessary
enrolment in the portal but have to subsequently register themselves with the appropriate registering authority of the State
Government before award of the work as per prevalent registration norms of the State.

10. For the role management “Department”, is the Administrative Department, Organisation or wing is the Chief
Engineer or highest tender accepting authority or equivalent officer under the Administrative Department, Division-I1 is the
Executive Engineer or equivalent officer, Division is the Executive Engineer or equivalent officer and sub-division is the
Assistant Engineer or equivalent officer.

11. The e-procurement software assigns role for operation of the module for specific function. The terminologies
used in the Portal and their respective functions in the software are as follows:

a. Application Administrator: (NIC and State Procurement Cell)
i Master Management

ii. Nodal officer creation

iii. Repdft Generation

Block D%})Smem ampsVe
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2.
iv. Transfer and blocking of officers.

p. Nodal Officer: (At. Organisation level not below the Executive Engineer or equivalent rank).

i Creation of Users

ii. Role Assignment

iii. Transfers and blocking of Officers

c. Procurement Officer-Publisher: (Officer having Tender inviting power at any level).

L Publishing of Tender

1. Publishing of Corrigendum / addendum/ cancellation of Tender

iii, Bid Clarification

iv. Uploading of pre-Bid Minutes

V. Report generation

fl. Procurement Officer — Administrator: (Generally sub-ordinate officer to Officer inviting the tender).

i Creation of Tender

ii. Creation of corrigendum / addendum/ cancellation of Tender

iii. Report generation ‘

e. Procurement officer — Opener: (Generally sub-ordinate officer to officer inviting the Tender).

Opening of Bid j
f. Procurement Officer—Evaluator: (Generally sub-ordinate officer to officer inviting the Tender).
Evaluating Bid

g. Procurement Officer—Auditor: (Procurement Officer — Publisher and/or Accounts Officer/ Finance
Officer).

i. To take up auditing.

12. NOTICE INVITING BIDS (NIB) OR INVITATION FOR BID (IFB):
a The Notice inviting Bids (NIB) and Bid documents etc., shall be in the standard formats as applicable

to conventional Bids and will be finalized/ approved by the officers competent as in the case of conventional Bids.

b. The officers competent to publish NIB in case of conventional Bids will host the NIB in the portal.
Simultaneously, 8 notification should also be published in the newspapers, as per existing rules preferably, in the following

format, to effect economy:-

Government of Odisha “e” Procurement Notice
Bid Identification No:

1. Name of the Work: ‘

Estimated cost Rs.
Period of completion: /

Date & time of availability of bid document in the portal ,

S

Last date/ time for receipt of bids in the portal:

ENV I

Name and address of the Officer inviting Bid:

Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in”

c. All the volumes/ documents shall be uploaded in the portal by the Procurement Officer Administrator
and published by Procurement Officer Publisher (Officer inviting tender) using their DSCs in appropriate format so that the
document is not tampered with.

Block Dévelopment %?
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,iﬂ-le hitps://t (;Fhe te‘_‘def docqment§ published by the Tender Inviting Officer (Procurement Officer Publisher) in

the websl e ps://tent crsodisha.gov.in will appear in the “Latest Active Tenders”. The Bidders/ Guest Users can
dO\\“loafie v the Bid documents pnl.y after the due date & time of sale. the publication of the tender will be for specific period
of ime t\l! the last date of: submission of bids as mentioned in the ‘Notice Inviting Bid’ after which the same will be removed
from the list of Latest Active tenders.

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE:

a. Tl'1e Procurement Officer Publisher (Officer inviting tender) shall publish any addendum / corrigendum /
cancellation of tender in the website https://tendersodisha.gov.in, notice board and through paper publication and such notice
shall form part of the bidding documents.

. b. i The system shall generate a mail to those bidders who have already uploaded their tenders and those
bidders if they wish, can modify their tender.

14. PARTICIPATION IN BID

a. PORTAL REGISTRATION: The Contractor / Bidder intending to participate in the bid is required to
register in the portal using his/ her active personal / official e-mail 1D as his/ her Login ID and attach his/ her valid Digital
signature certificate (DSC) to his/ her unique Login ID. He / she will enter relevant information as asked for about the farm/
contractor. This is a one time activity for registering in Portal. ‘

i. Bidders participating through Joint Venture shall deciare the authorized signatory through Memorandum of
Understanding duly registered and enroll in the portal in the name and style of the Joint Venture Company. It is mandatory that
the DSC issued in the name of the authorized signatory is used in the portal. :

il. Any third party/ company/ person under a service contract for operation of e-procurement system in the State
or his/ their subsidiaries or their parent companies shall be ineligible to participate in the procurement processes that are
undertaken through the e-procurement system irrespective of who operates the system.

b. LOGGING TO THE PORTAL: The Contractor/ Bidder is required to type his/ her Login ID and
password. The system will again ask to select the DSC and confirm it with the password of DSC as a second stage
authentication. For each login, a user’s DSC will be validated against its date of validity and also against the Certificate
Revocation List (CRL) of respective CA stored in system database. The system checks the unique Login ID, password & DSC
combination and authenticates the login process for use of portal. ‘

c. DOWNLOADING OF BID: The bidder can download the tender of his choice and save it in his system
to undertake necessary preparatory work off-line and upload the completed tender at his convenience before the closing date
and time of submission.

d. CLARIFICATION ON BID: The bidder may ask question online in the e-procurement portal using his/
her DSC; provided the questions are raised within the period of seeking clarification as mentioned in tender call notice/ Bid.
The officer inviting the bid/ procurement officer- publisher will clarify queries related to the tender.

e. PREPARATION OF BID: ‘
The bids may consist of general arrangements drawings or typical or any other drawing relevant to

i

the work for which bid has been invited. Bidder may download these drawings and take out the print for detail study and
preparation of his bid. Any other drawings and documents pertaining to the works available with the officer inviting the Bid
will be open for inspection by the bidders.

ii The bidder shall go through the Bid carefully and list the documents those are asked for submission.
He shall prepare all documents including cost of Bid document, Bid security, Declaration form, price bid etc and store in the
system.

f. PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS:

i) The Bidder shall furnish, as part of his Bid, a bid security for the amount mentioned under NIT/ Contract Data.
The bidder shall scan all the written / printed pages of the bid security and upload the same in portal document format (PDF) to
the system in designated piece of the technical Bid. Furnishing scanned copy of such documents is mandatory otherwise his/
her bid shall be declared as non-responsive and liable for rejection.

oo
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. u)‘d o lh"cfl;)e_dL;wD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) or as
mentione id document. The validity period of the EMD or Bid Security shall be as mentioned in the bid document.
Any l)nfi not .nccompnn‘lcd by an acceptable Bid Security and not secured as indicated in the bid document shall be rejected as
non-responsive. The b}d security shall be retained till such time the successful bidder furnishes Initial Security Deposit (ISD)
or P.crfommnce securlty_acceptable to the officer inviting the Bid. Failure of the successful Bidder to comply with the
mmn@l\\@tS sl}all constitute sufficient grounds for cancellation of the award and forfeiture of the Bid Security. The Bid
security in the form of FD/ BG shall be from a Nationalized Bank valid for a period of 45 days beyond the validity of the Bid.
Bid Security in other form is acceptable if the bid documents provides for it.

i) The Fi?(ed I?eposit / Bank Guarantee or any other form as mentioned in detailed tender call notice in respect of
Earnest Money Deposit / Bid Security and the Bank Draft in respect of cost of Bid are to be scanned and uploaded in portable
document format (PDF) along with the bid. ‘

iv) _ The bidder shall provide the cost of bid and the Bid Security in a sealed cover superscripting the name of the
work for which the instruments are intended and the Officer Inviting the Bid. He/ she is not required to write his/ her name o
the cover. The original FD/BG/BD shall be physically produced before the Officer inviting the Bid or the concerned Division/
Division-Il/ Chief Engineer before the specified period mentioned in the bid; which in no case shall be less than three days
excluding the last date of submission and opening of bids (Technical cover opening in case of Double Cover System). The
bidder is also allowed to submit the original FD/BG/BD by Registered Post/ Speed post or any other delivery system before
the last date & time of opening of tender. ! '

V) The officers authorized by the Procurement Officer—Publisher (Officer Inviting Tender) shall transmit the
sealed envelopes carefully to the Procurement Officer—Publisher prior to opening of the Bid. The Procurement Officer—
Publisher shall provide signed receipt with date and time for having received the number of sealed envelopes. '

vi) The Procurement Officer—Publisher (Officer Inviting the Tender) or other concerned officers authorized to

receive the Original Bid Security and Bid Cost on behalf of the Procurement Officer—Publisher shall not be responsible for any
postal delay and/ or non-teceipt of the original copy of the bid security on or before specified date and time. Non submissiort
of bid security within the designated period shall debar the bidder from participating in the on-line bidding system and his

portal registration shall be blocked. His name shall also be informed to the registering authority for cancellation of his
registration as contractor. 3

vii) Contractor exempted from payment of EMD will be able to participate in the tender directly by uploading
documentary evidence towards his eligibility for such exemption. ;

viii) Government of Odisha has been actively considering integrating e-payment gateway into the portal for
payment of cost of Bid and Bid Security/ Earnest Money Deposit. The process of using e-payment gateway shall be issued

separately after it is established.

15. SUBMISSION OF BID: ‘ ‘
a. The bidder shall carefully go through the tender and prepare the required documents. The Bid shall have a

Technical Bid & a F inancial Bid. The Technical Bid generally consist of cost of Bid doguments, EMD/ Bid Security, GST,
PAN/ TIN, Registration Certificate, Affidavits, Profit Loss Statement, Joint Venture Agreement. List of similar nature works,
work in hand, list of machineries, and any other information required by OIT. the Financial Bid shall consist of the Bill of

Quantities (BoQ) and any other price related information/ undertaking including rebates.

b. The protected Bill of Quantities (BoQ) uploaded by the Procurement Officer — Publisher for the Bid is the
authentic BoQ. Any alteration or deletion or manipulation in BoQ shall lead to cancellation of Bid.

e The Bidder shall up load the scanned copy/ copies of document in support of eligibility criteria and
%uahht;cat;on information in prescribed format in Portable Document Format (PDF) to the portal in the designated locations of
echnical Bid.

d The Bidder shall write his name in the space provided in the specified location in the Protected Bill of
Quantities (BoQ) published by the officer inviting tender. the bidder shall type rates in figure only in the rate column of

e
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poctive nen:i\(s? without leaVll\g any blank cell in the rate column in case of item rate tender and type percentage excess or
less upto one ecimal place only in case of percentage rate tender.

e T_he bidder shall log on to the portal with his/ her DSC and move to the desired tender for uploading the
documents in appropriate place one by one simultaneously checking the documents.
1) Bids can not be submitted after due date and time. The bids once submitted can not be viewed, retrieved or

e system generated

corrected. The Bidder should ensure correctness of the bid prior to uploading and take print out of th
by the OIT or the

summary of submission to confirm successful uploading of bid. The bids can not be opened even
Procurement Officer—Publisher/Opener before the due date and time of opening.

ii) Each process in the e-procurement is time stamped and the system can detect the time of log in of each user

including the Bidder.

iii) The Bidder should ensure clarity / legibility of the document uploaded by him to the portal.

iv) The system shall require all the mandatory forms and fields filled up by the contractor during the process of

submission of the bid/ tender.

)] The bidder should check the system generated confirmation statement on the status of the submission.
vi) The Bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure in the

network.

vii) The tender inviting officer is not responsible for any failure, malfunction, or breakdown of the electronic

system used during the e-procurement process.

viii) The Bidder is required to up load documents related to his eligibility criteria and qualification information and
Bill of Quantities duly filled in. It is not necessary for the part of the Bidder to up-load the drawings and other Bid documents
(after signing) while up-loading his bid. It is assumed that the bidder has referred all the drawings and documents uploaded by

the Officer inviting the Bid.

ix) Seeking any revision of rates or backing out of the bid claiming for not having referred to any or all documents
provided in the Bid by the Officer inviting the Bid will be construed as plea to disrupt the bidding process and in such cases
the bid security shall be forfeited.

X) The bidder will not be able to submit his bid after expiry of the date and time of submission of Bid (server

time). The date & time of bid submission shall remain unaltered even if the specified date for the submission of bids declared

as a holiday for the Officer inviting the Bid.

f. SIGNING OF BID: The <online bidder’ shall digitally sign on all statements, documents, certificates,
uploaded by him, owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any of the information
furnished by the bidder is found to be false/ fabricated / bogus, his EMD/ Bid security shall stand forfeited and the bidder is

liable to be blacklisted.
16. SECURITY OF BID SUBMISSION:

a. All bid uploaded by the Bidder to the portal will be encrypted.

b. The encrypted Bid can only be decrypted/ opened by the authorised openers on or after the due date and
time.

17. RESUBMISSION AND WITHDRAWAL OF BIDS:
i a.d Resubmission of bid by the bidders for any number of times before the final date and time of submission
is allowed.

b. Resubmission of bid shall require uploading of all doouments including price bid afresh.
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. If the bidder falls to submit his modified bids) withi - -
consider only the last bid submitted. is modified bids) within the pre-defined time of receipt, the system shall

AN

. d. _ The bidder sl'lould avoid submission of bid at the last moment to avoid system failure or malfunction of
internet or traffic jam or power failure etc. ‘

g' " The Bidder can withdraw his bid before the closure date and time of receipt of the bid by uploading
sc_am:;a copy of a letter addressing to the Procurement Officer-Publisher (Officer Inviting Tender) citing reasons for
withdrawal. The system shall not allow any withdrawal after expiry of the closure time of the bid.

)

18.  OPENING OF THE BID: | \ "
a Bid opening date and time is specified during tender création or can be extended through corrigendum.
Bids can not be opened before the specified date & time. iy A : ‘

b All bid openers have to log on to the portal to decrypt the bid submitted by the bidders.

G The bidders & guest users can view fhe summary of opening of bids from any system. Contractors are not
required to be present during the bid opening at the opening location if they so desire. :
d. In the event of the specified date of bid opening being declared a holiday for the officer inviting the Bid;

the bids will be opened at the appointed time on the next working day.

e In case bids are invited for more than one package, the order for opening of the “Bid”" shall be that in

which they appear in the “[nvitation for Bid”.

f. During bid opening, the covers containing original financial instruments towards cost of bid and Bid
Security in the form specified in the DTCN/ ITB valid for the period stated in the Bid, received after last date of receipt of bid .

and before opening of the bids shall be opened and declared. The Procurement Officer—Opener shall continue opening of other
documents if he is satisfied about the appropriateness of the cost of Bid and the Bid security. NI RIY \

g Combined bid security for more than one work is not acceptable.

h. The electronically submitted bids may be permitted to be opened by the predefined Qld opening officer '
from their new location if they are transferred after the issue of Notice Inviting Bid and before bid opening. Further action on
bid documents shall be taken by the new incumbent of the post. ; f i

19. EVALUATION OF BIDS: : :
a All the opened bids shall be down loaded and printed for taking up evaluation, The Procurement Officer—

Openers. shall sign on each page of the documents downloaded and furnish a certificate that the documents as available in the
portal for the tender have been down loaded. ! | ‘

b. The Procurement Officer—Evaluators shall take up evaluation of bids with respect to the qualification
information and other information furnished subject to confirmation of the bid security by the issuing institutions: '

c. After receipt of confirmation of the bid security, the bidder may be asked in writing to clarify on the
documents provided in the Technical Bid, if necessary, with respect to any, doubts or ‘illeg’ible documents. The Officer Inviting
Tender may ask for any other document of historical nature during Technical evaluation of the tender. Provided in all such

cases, furnishing of any document in no way alters the Bidder’s price bid. Non submission of legible documents may render
the bid non-responsive. byt

d. The bidders will respond in not more than 7 days of issue of the clarification letter, failing which the bid
of the bidder will be evaluated on its own merit. ‘

e Technical evaluation of all bids shall be carried out as per information furnished by Bidders. But

evaluation of bids doés not exonerate biddets frord checking el original docliments at later date. if the bidder is found to
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o~ .
jave misled the evaluation through wrong information, action as per releva ai
pidder/ contractor. p nt clause of DTCN / ITB shall be taken against the

f. The procurement Officer- Evaluators; will evaluate bids and finalize list of responsive bidders.
. The financial bids of the technically responsive bidders shall be opened on the due date of opening. The
Procurement Officer — Openers shall log on to the system in sequence and open the financial bids.
i. The Financial Bid will be opened on the notified date & time in the presence of bidders or their authorised

representative who wish to be present.
nsive will be opened.

ii. At the time of opening of “Financial Bid”, bidders whose technical bids were found respo
a. The responsive bidders name, bid prices, item wise rates, total amount of each item in case of item rate tender
and percentage above or less in case of percentage rate tenders will be announced. :

b. Procurement Officer-Openers shall sign on each page of the downloaded BoQ and the comparative statement

and furnish a certificate to that respect.

c. Bidder can witness principal activities and view the documents/ summary reports for that particular work by

logging on to the portal with his DSC from any where.

20. NEGOTIATION OF BIDS:
a. For examination, evaluation, and comparison
ask the lowest bidder for clarification of his rates including reduction of rate on negotiation an

of bids, the officer inviting the bid may, at his discretion,
d breakdown of unit rates.

21. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: :

The Employer/ Engineer-in-charge shall notify acceptance of the work prior to expiry of the validity
1 confirmed by registered letter. This Letter of Acceptance will state the sum that
eration of the execution & completion of the Works by the Contractor
security and additional performance security required to be

d as closure of the Bid process and commencement of the

a.
period by cable, telex or facsimile or e-mai
the Engineer-in-charge will pay the contractor in consid
as prescribed by the contract & the amount of performance
furnished. The issue of the letter of acceptance shall be treate

contract.

b The Contractor after furnishing the required acceptable performance security and additional performancé

security, “Letter to Proceed” or «Work Order” shall be issued by the Engineer-in-Charge with copy thereof to the Procurement
Officer—Publisher. The Procurement Officer—Publisher shall up load the summary and declare the process as complete.

Sd/-
24.01.2009EIC-CUM-SECRETARY TO GOVERNMENT
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’ Appendlz - 11
Online Reeelpt of Tender Puper Cost & Fnrnes! Maney Depinlt
through eProcurement Porinl we per
Works Depsriment Letter Nod 7276/ 40622017

Ciovernment of Odishn
Waorks Depuriment
e

Offlee Memorand i
1ile No,OTASOO0001 201617254/ W DLOSA22007

Nubi Kleetronte recelpt, aceounting und reporting of Cost of Tender Paper and Varnest Maoney Depnit on
sihimisslon of hids,

1 The Stnte Government have formulated rules and procedures for wctronio resiph, sammting and reporting
of the recelpt of Cost of Tender Paper and Fnrmest Money Deposit on submission of bids through the eprocuremen ponal of
Clovernment of Odishi e, "https:/Aendersodishagov.in”,

2. [octronte reculpt of cost of tender paper his besn sccesstully tested through S1) payment gaeway, Wow it
hins been declded 1o Introduce electronle recelpt of Cost of Tender Paper and Farnest Money Deposit on submission of
Bls through payment gatewy of designuted banks such as SIICICH Bank/IIDYC Bank for all Government Departments,
State I'SUs, Ktatutory Corporations, Autonomous Bodies and Loosl Bodies ee, In phases (ANNEAUREA), The provess
outline ne well oy gecounting and reporting structurs are Indicated below ;

) 1t will be cartied oul through a single banking trangaction by the bidder for multiple paymens like Cost of
Tender Paper und Earnest Money Deposit on submission of hidy,

h) Varlous payment modos like Internet hunking/ NEFTIRTGS of Designated Banks and their Agyrogaton
anks as well can bo accessed by (he Intending bidders,

) Koporting and accounting of the e-recelpty will be made from & single source,

d) Crodit of recolpts Into the Government sccounts and 1o the desiynated Bank accoum of the panticipating
entitios Indicnted In Para 2 above would be faster,

3, Only those bldders who successfully remit thelr Cost of Tender Paper and Varnest Money Deposit on
submission of hids would he eligible to participate In the tender/bld process, The bidders with pending or failure payment
status shall not be able 1o submit thelr bid., ‘Tender Inviting authority, $tate Procurement Cell, NIC, the designated Banks shall
not be held responsible for such pendency or fullure,

4, Banking areangements

n) Denlgnated Banks (SBIZICICT Bunk/HDEC Bank) payment gateway are being integrated with e-Procurement
portal of Government of Odishi (Wips:/Aendersodishu.gov.n),

b) The Deslgnated Banks participating In Eleetronle recelpty accounting and reporting of Cost of Tender
Paper und Enrnest Money Deposit on submission of hidy will nominate a Foeal Point Branch called e-FPB, who is
authorized 10 collect and collite nll s-Rocelpts, Fach such branch will act as the Recelving branch and Focal Point Branch
notwithstanding the fuct that the bidder might have debited s sccount In any of the bank's branches while making payment,

L) Procedures of bid submission using electronle puyment of tender paper cost and EMD by bidder:

") Log on (o e-Procurement Portals The bidders have 1o log onto the Odisha e-Procurement portal
(htps:/Mendersodishingov.in) using hisher digital signature certificate and then search and then select the required active
tender from the "Search Active Tender" option, Now, submit button can be clicked against the selected tender 80 that it comes
10 (he "My Tenders" section,

h) Uplonding of Prequalifiention/Vechnleal/¥inancinl - bid: ‘fhe bldders have to upload the required
Prequalification /Technical/VInanclil bid, as mentloned In the bidding document and in line with Works Department office
memornndum no, 7848, d1,23.07,2013,

¢) Electronte payment of tender puper cost und EMD; Then the bidders have to select and submit the bank
nime as avallable In the payment options

S
M
\y)/( )(X>" ;J/\‘(i(:,vv‘v
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2. A bidder shall make electronic payment using his/her internet banking enabled account with designated
Banks or their aggregator banks.
ji. A bidder h_avmg account in other Banks can make payment using NEFT/RTGS facility of designated Banks.
_ . Online NEFT/RTQS payment using internet banking of the bank in which the bidder holds his account, by
adding the account number as mentioned in the challan as an interbank beneficiary.

. d) Bid sul.)miss.ion: Only after receipt of intimation at the e-Procurement portal regarding successful transaction
by bidder the system will activate the 'Freeze Bid Submission' button to conclude the bid submission process.

e) System generated acknowledgement receipt for successful bid submission: System will generate an
e a note of 'Bid ID' generated in the

acknowledgement receipt for successful bid submission. The bidder should mak
acknowledgement receipt for tracking their bid status.

6. Settlement of Cost of Tender Paper; ‘
ent receipts on account of Cost of Tender Paper, the ¢-

a) Cost of Tender Paper: In respect of Governm

Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will contain an abstract of the cost of

tender paper collected with reference to Bid Identification Number. The State Procurement Cell shall generate Bank-wise-
o remit the money t0 the State

head-wise challans separately for Cost of Tender Paper and instruct the designated Banks t
£ the cost of tender paper received through the e-procurement portal,

Government account under different heads. In respect O
the remittance to the Cyber Treasury account will be made to the Head of Account 0075-Misc, General Services-800-0ther

Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper.
Cell (SPC) will use over the counter payment facility of the Odisha

Treasury portal. Thereafter, remittance through NEFT & RTGS will be facilitated through the Odisha Treasury portal.
c) Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local Bodies etc., Cost of

Tender Paper, the e-Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will contain an
abstract of the cost of tender paper collected with reference to Bid Identification Number. The State Procurement Cell shall
generate Bank-wise list of challans and instruct the designate 1 ‘

d Banks to remit the money through the Odisha Treasury portal.
The cost of tender papers will be credited to the registered Bank account of the concerned State PSUs, Statutory Corporations,
Autonomous Bodies and Local Bodies etc. :

b) For the time being, the State Procurement

g Authority (TIA) issues such instructions) the tender fee, EMD to

d) Bank will refund (in case the Tender Invitin
ed from TIA through e-procurement

the bidder, in case the tender is cancelled before opening of Bid as per direction receiv
system. ‘

€) Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paﬁer aﬁd,Eamest’ Money Deposit on

submission of bids is enclosed in the Annexure.

7. Settlement of Earnest Money Deposit on submission of bids:
a The Bank will remit the Earnest Money Deposit on submission/ cancellation of bids to respective bidders

accounts as per direction received from TIA through e-procurement system,

8. Forfeiture of EMD : ‘ :
Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned for various reasons.

a) In case the Earnest Money Deposit on submission of bid is forfeited, the e-Procurement portal will direct the
Bank to transfer the EMD value from the Pooling Account of SPC to the registered account of the tender inviting authority.

b) The Tender inviting authorities of the Government De i i i

' ' nvit partments will deposit the forfeited Earnest Mone

gg!)OSIt on submission of bid, in the State Government Treasury under the appropriate head (8782-Cash Remittances an?i

» ég;tment§ between the officers rendering accounts (0 the same Accounts Ofﬁcer-l02-P.W.Remittances-l683-Remittances-

Gener;lliesr::‘t}'acxge(s) 0m]t((; ITrcijasulry) a{:tjer taking the amount as a revenue receipt in their Cash Book under the head 0075-Misc
o101 -Unclaimed Deposits-0097-Misc, Receipts-02080-Misc. D i i i '

sty s  deposit of the ik p i eposits and submit the detail account t0

\gb\n)c
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= ) 0 By clicking submit button, system will initiate the forfeiture of EMD. System will not allow the evaluator to
edit the initiation after clicking the submit button. Forfeiture option can be carried out in phased manner like one bidder at a
time.

9. Role of the Banks:

a) Make necessary provision / customizations at their end to enable the provision for online payments / refunds as
per this document.

b) Provide necessary real-time message to bidders regarding successful or unsuccessful transactions during

online payment processes and redirect them to e-Procurement website with necessary transaction reference details enabling
them to submit their bids.

c) The bank shall ensure transfer of funds from the pooling account to the Government Head/current account of
PSUs/ULBs within the next bank working day as per the directions generated from e-Procurement portal.

d) Bank should provide timely reports and reference details to NIC enabling them to carry out their role as stated
below.

€) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next bank working

day from the date of generation of the XML file and also provide a confirmation to NIC on the same.

10. Role of State Procurement Cell:

a) Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/ ULBs online
payment requirements to National Informatics Centre / the authorised Banks for mapping/ customization.
b) In every working day, the State Procurement Cell shall generate MIS from the e-Procurement portal to

ascertain the tender paper cost received in the e-Tendering process separately bank-wise for the Government Department and
the PSUs/ULBs. The SPC shall generate bank-wise separate online challans from the Odisha Treasury portal and make the
remittance through over the counter facility or NEFT/RTGS (as and when this functionality is available in Treasury portal) and
issue instruction to the bank for remittance of the receipt to the State Government account. :

c) The State Procurement Cell shall be responsible for providing challan details and MIS in respect of the
remittance towards tender paper cost to the Tender inviting authorities for their record.
d) State Procurement Cell shall monitor the progress of e-Tendering by different Government departments / State

PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement Cell shall monitor and send monthly progress reports
to the Government.

e) The e-Procurement system will generate a consolidated refund & settlement XML file as an end of the day
activity.

f) e-procurement system will provide a web service for payment gateway (PG) provider to pull the encrypted
refund and settlement details in XML file against a day.

g) Similarly, payment gateway (PG) provider will provide a web service to pull the refund and settlement status
against a day

h) e-procurement system will update the status accordingly for reconciliation report.

11. Role of National Informatics Centre :

a) Customize e-Procurement software and web-pages of Government of Odisha (https:/tendersodisha.qov.in) to
enable the provision for electronic payment.

b) The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of Account.

c) NIC will provide an interface to organisations to download the electronic receipt data.

d) Enable automatic generation of daily XML files from e-Procurement system and ensure delivery of the same
to the authorised Banks for enabling automatic refund/settlement of funds.

e) NIC shall enable the e-Procurement portal to generate MIS as required for the State Procurement Cell in order

to make remittance of the tender paper cost to the State Government account using the Odisha Treasury portal.

12. Role of Cyber Treasury :
a) The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which will be accounted
for by the Cyber Treasury and it shall submit the accounts to A.G (O) as per the established process.

b) ' The pyber Treasury will provide MIS as required to the SPC for the purpose of accounting and reconciliation
of the electronic remittances made to the State Government account.

13. Redres$al of Public grievihceés:

Block Deveiupmen%k%‘ra
Paikmat



-15-

L vla) The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have an effective
;6'cedure for dealing with, public complaint for e-Receipt related matters. In case, any mistake is detected by any of the
stakeholders in reporting of receipt of tender paper cost and EMD, either suo moto or on being brought to its notice, the State
Procurement Cell, Odisha, National Informatics Centre, Odisha unit, Cyber Treasury and the bank will promptly take steps for
rectification. The e-Focal Point Branch of the participating Banks, National Informatics Centre, Odisha and the State
Procurement Cell, Odisha will notify the contact number and address of the Help Desk for resolution of any dispute regarding

e-Receipt.

14. Applicability and modification of existing rules / orders:

The modalities prescribed in this Office Memorandum for downloading of tender paper, submission and rejection of
bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be applicable for electronic submission of bids
through e-procurement portal. Existing provisions regulating cost of tender paper, earnest money deposit in OPWD Code and

OGFR would stand modified to the extent prescribed.

15. These arrangements would be made effective after signing of MoU between the designated Banks and the
State Procurement Cell, firming up of Banking arrangements and technical integration between designated Bank and e-

Procurement Portal.

1. This shall take effect from the date of issue of this Office Memorandum.

2. Accordingly, relevant existing codal/ contractual provision exist vide Office Memorandum No.6785/W
Dt.09.05.2017 of Works Department stands modified to the above extent.

3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-1Dt.09.11.2017.

Sd/05.12.2017
E.I.C-cum-Secretary to Govt.

[For any Technical related queries please call at Help desk numbers of State Procurement Cell (SPC), Govt. of
Odisha — 1800 3456 765, (0674) 2530998 / 2530996/
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ANNXURE-I of Appendix - 11

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper and Earnest Money
Deposit on submission of bids.

Cost of Tender Paper on submission of bids

Earnest Money Deposit on submission of bids

Government
Departments

L. The payment towards the cost of Tender
-, in case Government Departments, shall be
ted in separate Pooling accounts opened in Focal
Branch called e-FPB of respective designated
[as stated in Para 2] at Bhubaneswar on T+1_day.

IL. With reference to the Notice Inviting
.r/ Bid Identification Number, the amount so
L4 is to be remitted to Government Account under
ead Of Account 0075-Misc. General Services-800-

r Paper through Odisha Treasury Portal after
ng of the bid.

Receipts-0097-Misc. Receipts-02237-Cost  of 1

I. In case of tenders of Government
'tments, amount towards Earnest Money Deposit on
ssion of bids shall be collected in a pooling account
d for this purpose at Focal Point Branch called e-
bf respective designated banks at Bhubaneswar and
anks will remit the amount to respective bidder’s
nt within two working days on receipt of instruction
TIA through refund and settlement of e-procurement
n.

1L In case of forfeiture of Earnest Money
it on submission of bids, the e- Procurement portal
irect the Bank to transfer the EMD value from the
ng Account of SPC to the registered account of the
inviting authority within two working days of
t of instruction from TIA. '

State PSUs
utory Corporations,
nomous Bodies and
Local Bodies.

L. In case of State PSUs, Statutory
rations, Autonomous Bodies and Local Bodies etc.
mount towards Cost of Tender Paper, on
ssion of bids shall be collected in separated
hg accounts opened in Focal Point Branch called e-
f respective designated Banks at Bhubaneswar on
ays.

IL. The Paper cost will be transferred to the
‘tive current accounts of concerned State PSUs,
ory Corporation, Autonomous Bodies and Local
s etc. after opening of bid.

L. Amount towards EMD on submission of
hall be collected in a separate pooling account of
Point Branch called e-FPB of respective designated
at Bhubaneswar and the banks will remit the amount
pective bidder’s account on receipt of instruction
TIA through refund and settlement of e-procurement

h within two working days from receipt of such
ction.

IL. In case of forfeiture of Earnest Money
it on submission of bids, the e- Procurement portal
irect the Bank to transfer the EMD value from the
hg Account of SPC to the registered account of the
- inviting authority within two working days of
t of instruction from TIA.
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