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BID IDENTIFICATION NO- P.S/RAIR/SBP/DEV/02/2026-27 

 
 

 
 

 
 

GOVERNMENT OF ODISHA 
 

PANCHAYAT SAMITI, REDHAKHOL  
 

SAMBALPUR 

 
 

DETAILED TENDER CALL NOTICE FOR THE WORK: - 
 

1.  CONSTRUCTION OF KALYAN MANDAP AT LUHAPANK GP 
 

2. CONSTRUCTION OF KALYAN MANDAP AT BADBAHAL GP 
 

Approximate Estimated Cost Put to Tender: 
 

Rs. 65.00 Lakh to Rs. 74.00 Lakhs 
 

(Rupees Sixty-five Lakhs to Rupees Seventy-four Lakhs) only 
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GOVERNMENT OF ODISHA 
 

OFFICE OF THE BLOCK DEVELOPMENT OFFICER 
PANCHAYAT SAMITI, REDHAKHOL 

SAMBALPUR 
E-procurement Notice 

BID IDENTIFICATION No:  P.S/RAIR/SBP/DEV/02/2026-27 
E-mail : ori-rairakhole@nic.in 

 
No. 4594 /Dated. 15-10-2026 

1. The Block Development Officer, Redhakhol, Sambalpur on behalf of Governor of 

Odisha, invites Percentage Rate bids in Double cover System in ONLINE MODE 

for Construction of Buildings, as detailed in the DTCN from the eligible Class of 

Contractors. 

2. No. of works                 : 02 (Two) 

3. Tender Paper Cost   : Rs.10000.00/- 

4. Class of Contractor          : “B” Class  

5. Date and time Available in Website & receipt of Bids:  

10:00Hrs of 16.10.2026 to 17:00 Hrs of 07.11.2026. 

6. Date of Opening of Tender:  11.11.2026 at 11:30 Hrs. 

7. The Bidders have to participate in ONLINE bidding only. Further details can be seen 

from the Website www.tendersodisha.gov.in only. 

8. Any Corrigendum / Addendum will be displayed in the website 

www.tendersodisha.gov.in only. 

    
 Sd/- 

Block Development Officer 
Redhakhol 

Memo No. 4595 /Date. 15-10-2026 
            Copy submitted to the Deputy Director and Deputy Secretary to Government of 
Odisha, I & P.R. Department, Odisha, Bhubaneswar with a request to get it published in 
two leading Oriya Daily and one no of Local English Daily New Paper at an early date for 
wide circulation of the Tender Call Notice. Complimentary copy of the News Papers 
containing the Tender Call Notice may be sent to this office for reference and record.  

          
Encl : C.D.-1 No. 

Sd/- 
Block Development Officer 

Redhakhol 
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GOVERNMENT OF ODISHA 
E-procurement notice 

OFFICE OF THE BLOCK DEVLOPMENT OFFICER, REDHAKHOL, SAMBALPUR 

E-mail – ori-rairakhole@nic.in 
INVITATIONS FOR BIDS (I. F. B.) 

BID IDENTIFICATION No.  P.S/RAIR/SBP/DEV/02/2026-27 

Letter No. 4594 / Dated. 15-10-2026 
 

The Block Development Officer, Redhakhol, Sambalpur on behalf of 

Governor of Odisha invites Percentage Rate bids in Double cover system for the 

construction of works as detailed in the table, from the class of eligible contractors as 

mentioned in column-5 (five) registered with the State Governments and Contractors of 

equivalent Grades /Class Registered with Central Government / MES / Railways for 

execution of Building Works .The proof of registration from the appropriate authority shall 

be enclosed along with the Bid. If successful, the bidder who has not registered under state 

government has to register under the state PWD in appropriate class of eligibility before 

signing of the agreement. 

 

Sl 
No 

Name of the work Approximate 
value of work 

Period of 
completio

n 

Class of 
contractor 

Bid 
security 

Cost of 
document 

Last date & 
time of on-line 
receipt of Bids 

1 2 3 4 5 6 7 8 

1 
Construction of Kalyan Mandap at 
Badbahal 

7390311.404 

lakh 
10 (Ten 

Calendar 
months 

“B” Class  

 
1% of 

Tender 
Value 

Rs. 
10,000/- 

 

07.11.2026   
Up to 

17:00 Hrs 

2 
Construction of Kalyan Mandap at 
Luhapank 

6957076.453 

lakh 
10 (Ten) 
Calendar 
months 

“B” Class  

 
1% of 

Tender 
Value 

Rs. 
10,000/- 

 

07.11.2026   
Up to 

17:00 Hrs 

            
1. Bid documents consisting of plans, specifications, the schedule of quantities and the set of 

terms & Conditions of contract and other necessary Documents can be seen in the website 
www.tendersodisha.gov.in. 

2. Bids must be accompanied by Earnest Money Deposit/ Bid security of the amount 
specified for the work Sl.	No.	1	to	2	in	the	Col.6	of above table, pledged in favour of Block	
Development	Officer,	Redhakhol,	Sambalpur	and will have to be in any one of the forms 
as specified in the bidding document. Bidders desirous to hire machineries or equipments 
from outside the State or owned but deployed outside the state are required to furnish 2% 
of the amount put to tender as Bid security. 

3. The Bid documents will be available in the website www.tendersodisha.gov.in	 from 
10:00	Hours	of	16.10.2026	to 17:00	Hours	of	07.11.2026. 

4. The Bidder must possess Compatible	Digital	Signature	Certificate	(DSC)	of	Class	II	or	
Class	III. 

5. Bids shall be received only “On‐line” on or before 17:00	Hours	of	07.11.2026. 
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6. Bids received “on-line” shall be opened at	11:30	Hours	on	11.11.2026	in the office of the 
Block	Development	Officer,	Redhakhol,	Sambalpur, Odisha in the presence of bidders 
who wish to attend. Bidders who participated in the bid can witness the opening of bids 
after logging on to the site through their DSC. If the office happens to be closed on the 
stipulated date of opening of Bids as specified, the bids will be opened on the next working 
day at the same time and venue. 

7. The cost of bid documents has to be paid by each bidder in shape of demand draft drawn 
in favour of the Block	 Development	 Officer,	 Redhakhol,	 Sambalpur	 from any 
nationalized scheduled bank payable at Redhakhol, Sambalpur	towards cost of tender 
paper. 

8. Original	Bid	Security	&	Demand	draft towards cost of bid document may be submitted 
in the Office of the undersigned on or before 17:00	Hours on dated 09.	11.2026 during 
office hours on working days failing which the bid will be rejected. 

9. Detailed information as contained in the D.T.C.N. shall have to be strictly adhered to while 
submitting the tender papers. 

10. Engineer Contractor desirous to avail the facility of exemption of E.M.D. is required to 
submit an affidavit in original to the effect that he has not yet availed the facility for more 
than two works during the current financial year. The name of work for which and the 
authority to which the tender is being submitted must be mentioned in the affidavit failing 
which the tender will be rejected. 

11. Other details can be seen in the bid documents. 

12. This notice is to be read with all the Clauses/addendum/corrigendum to the “Procedure 
to participate in online bidding”. 

13. If any of the intending bidders wish to withdraw from participation in the bid, he/she can 
freely	withdraw	from the participation before scheduled date and time of closure, failing 
which action as deemed fit as per relevant codal practice will be taken against him/her. 

14. Any corrigendum / Addendum will be displayed in the website 
www.tendersodisha.gov.in	only. 

15. If the office happens to be closed on the opening day due to subsequent declaration as 
holiday in Govt. or local authority the tenders will be opened on the immediate next 
working day at same time and venue respectively. 

16. The successful bidder shall have to produce the original documents for verification in 
support of scanned copies and statements uploaded in the portal within three days from 
the date of opening of the bid. 

17. Conditional tender will be summarily rejected. The Department reserves the right to reject 
any or all bids without assigning any reason thereof. 

 
Sd/- 

Block Development Officer 
Redhakhol 

 
Memo	No.	4595	/	Dated	15‐10‐2026 

           Copy submitted to the Deputy Director and Deputy Secretary to Government of Odisha, I & P.R. 
Department, Odisha, Bhubaneswar with a request to get it published in two leading Oriya Daily and one 
no of Local English Daily New Paper at an early date for wide circulation of the Tender Call Notice. 
Complimentary copy of the News Papers containing the Tender Call Notice may be sent to this office for 
reference and record.  

Sd/- 
Block Development Officer 

Redhakhol 
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Memo	No.	4596	/	Dated	15‐10‐2026 
 

Copy submitted to the Head, State Portal Group, Information and Technology 
Centre, State Secretariat, Bhubaneswar-751001 for information and necessary action. 
 
       

Sd/- 
Block Development Officer 

Redhakhol 
 

Memo	No.	4597	/	Dated	15‐10‐2026 
 

Copy submitted to the Director, Printing Stationery and publication, Government 
of Odisha, Madhupatna, Cuttack-10 for information and necessary action. He is requested to 
arrange for publication in next issue of Odisha Gazette.   

 
  Sd/- 
Block Development Officer 

Redhakhol 
 

Memo	No.	4598	/	Dated	15‐10‐2026 
 

Copy submitted to the Collector, Sambalpur / Superintendent of Police, Sambalpur 
/ CDO-cum-EO, Zilla Parishad, Sambalpur / Sub-Collector, Sambalpur for information and 
necessary action. 

 
           Sd/- 

 
Block Development Officer 

Redhakhol 
 

 

 
 
 



6 
 

CONTRACT  DATA 
 

A. BID INFORMATION 
 

1 
Bid Identification No. P.S/RAIR/SBP/DEV/02/2026-27 

2 Name of the Work 

 

Const	of	different	work	such	as	Const.	of	
Kalyan	Mandap 

3 Officer Inviting Tender 

 

Block	Development	Officer,	Office	of	the	

Panchayat	Samiti,	Redhakhol, 

3 Executive Engineer concerned with 

headquarters authorized as Engineer-

in-charge of this work. 

CDO‐cum‐EO,	ZP,	Sambalpur 

4 Estimated	Cost	:‐ 

																		Civil	Works 

 

Rs	65.00	Lakh	to	Rs	74.00	Lakhs 

 
B.  BID INFORMATION 

5 Intended completion period/Time 

period assigned for Completion 

10	(TEN)	Calendar	Months 

6 Last Date & time of submission of on-

line Bid 

17.00	Hrs	 

Date	07.11.2026 

7 Cost of Bid Document  

i Bank draft amount  Rs.10000.00  

ii 

 

in favour of Block	Development	Officer,	Office	of	the	

Panchayat	Samiti,	Redhakhol 

iii payable at Redhakhol 

8 Bid Security  

i Amount 1%	of	the	estimated	cost 

ii in favour of 

 

Block	Development	Officer,	Office	of	the	

Panchayat	Samiti,	Redhakhol, 

iii payable at Redhakhol 

iv Type of instrument As specified in the bid document 

9 Bid validity period 90 days 

10 Minimum period of contract / 

agreement / lease deed of equipment 

and machineries  

04	(Four)	calendar	months 

11 Currency of payment for Contract Indian Rupee 

12 Language of Contract English 
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CHECK LIST TO BE FILLED UP BY THE BIDDER (FOR EACH WORK) 
  
Name of the work: -1. Construction of Kalyan Mandap at Badbahal 

                        2. Construction of Kalyan Mandap at Luhapank 
               
.  
Sl.  
No 

Particulars  Reference to 
Clause no.   

Whether 
furnished 

Reference 
to Page 
no.  

      Yes No    
1  Cost of tender paper Rs.10,000.00  

  (Onine)  
Clause no 7 
of TCN 

      

2  
  
  
  

Bid Security Declaration for 
E.M.D 
(Online) 

 

Clause no 2 
of TCN 

      

3  Copy of valid Registration Certificate         

4  Copy of valid GST clearance certificate*         

5  Copy of PAN Card         

6  Affidavit for Engineer contractor         

7  No Relationship Certificate in 
Schedule – A     

       

8 
A)  

Information regarding current litigation, 
debarring / expelling of the tender or 
abandonment of the work by the tenderer 
(Schedule-E)  

       

B)  Affidavit (Schedule-F)         

9  
A)  

Tools & Plants and machineries as per the 
requirement Proof of ownership of Tools & 
Plants and machineries is to be furnished in 
shape of copy of invoices /required sale deed 
in case of 2nd purchase / required lease deed 
with owner ship documents of the leaser 
duly attested. In case of centring & 
shuttering materials certificate of the 
Executive Engineer of Works Department 
within 90 days of last date of receipt of 
tender is allowed.    

       

  List of plants and equipment’s  Requirement        
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Procedure to Participate in on-line bidding  
E-procurement 

 
1. NOTICE INVITING BID AND OBTAINING BID DOCUMENTS: 
1.1. For composite tender, estimated cost of each component should be clearly indicated in addition to combined 

estimated cost put to tender. The eligibility of bidders will correspond to the combined estimated cost of different 

components put to tender. 

1.2. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules / amendments issued 

there under from time to time. If he fails to do so, it will be considered a breach of the contract and the Block 

Development officer, Redhakhol  may at his discretion without prejudice to any other right or remedy available under 

law, cancel the contract. The contractor shall also be liable for any pecuniary liability arising on account of any violation 

of the provisions of the said Act by him. 

1.3. The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of the Tender and 

of the rates and prices quoted in the Bill of Quantities, all of which shall, except in so far as it is otherwise provided in 

the Contract, cover all his obligations under the Contract (including those in respect of the supply of goods, materials, 

plant & services or of contingencies for which there is a Provisional Sum) and all matters and things necessary for the 

proper execution and completion of the work and the remedying of any defects therein. 

1.4. The successful bidder shall complete the works by the intended completion date specified in the Contract data. 

1.5. Throughout these bidding documents, the terms ‘’ bid and tender ‘’ EMD and Bid Security and their derivatives 

(bidder / tenderer, bidding / tendering, etc.) are synonymous. 

1.6. In case the tender for composite work includes in addition to main work / building work all other   ancillary works 

such as sanitary and water supply installations, drainage installation, electrical work,   horticulture work, roads and 

paths and gate works in dams and canals etc. , the bidder apart from being a   registered civil Contractor of appropriate 

class must associate himself with agencies of appropriate class those who is eligible to tender for sanitary and water 

supply drainage, electrical and horticulture works in the composite tender. Intending purchasers are not required to 

produce any documents viz. copy of Registration, 

Valid VAT clearance certificate etc, at the time of purchase of tender documents but will be required for verification 

purpose at later stage. Furnishing copy of such documents is mandatory along with the tender documents otherwise 

his/her bid shall be declared as non-responsive and thus liable for rejection. The Bidder is required to attend the officer 

inviting the bid for verification of original documents within three days of   opening the bid. 

1.7. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/Bidder intending to 

participate in the bid is required to register in the Portal with some information about the firm/Contractor. This is a 

onetime activity for registering in Portal. During registration, the contractor has to attach a Digital Signature Certificate 

(DSC) to his / her unique user ID. The DSC used must be of appropriate class (Class II or Class III) issued from a 

registered Certifying Authority such as n-Code, Sify, TCS, MTNL etc. 

1.7.1. To log on to the portal the Contractor/Bidder is required to type his/her username and password. The       system 

will again ask to select the DSC and confirm it with the password of DSC. For each login, a user’s DSC will be validated 

against its date of validity and also against the Certificate Revocation List (CRL) of respective CAs stored in system 

database. The system checks the unique ID, password and DSC combination and authenticates the login process for 

use of portal.  

1.7.2. The tender documents uploaded by the Tender Inviting Officer in the website www.tendersorissa.gov.in will 

appear in the section of “Upcoming Tender” before the due date of tender sale. Once the due date has arrived, the 

tender will move to “Active Tender” Section of the homepage. Only a small notification will be published in the 

newspaper specifying the work details along with mention of the specific website for details. The publication of the 

tender will be for specific period of time till the last date of submission of bids as mentioned in the ‘Invitation for Bid’ 
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after which the same will be removed from the list of Active tenders. Any bidder can view or down load the bid 

documents from the web site. 

 

1.7.3. Contractor exempted from payment of EMD will be able to participate in the tender directly by uploading 

documentary evidences towards his eligibility for such exemption.  

1.7.4. If the software application has the provision of payment of cost of tender document through payment gateways 

of authorized bankers by directly debiting the account of the bidders, bidders will be required to avail on-line payment. 

1.8. The bidder intending to participate in the bid on-line shall prepare the demand draft towards cost of bid as per IFB 

(except for exempted contractors) and upload the scanned copy of the draft to the portal against the bid where he is 

participating and the original shall be deposited to the tender inviting officer within the period specified in the “Invitation 

For Bid”. If the Bidder fails to deposit the original demand draft towards cost of bid within the stipulated time his bid 

shall be rejected and action as per prevailing rule shall be taken. 

1.9. In the case of any failure, malfunction, or breakdown of the electronic system used during the eprocurement 

process, the tender inviting officer shall not accept any responsibility for failures or breakdowns other than in those 

systems strictly within their own control. 

1.10. Any third party/company/person under a service contract for operation of e-procurement system in the    State 

or his/their subsidiaries or their parent companies shall be ineligible to participate in the procurement processes that 

are undertaken through the e-procurement system irrespective of who operates the system. 

2.  

2.1. This Bid is open to all Contractors of the class mentioned in the Invitation for Bids registered with the State 

Governments and Contractors of Equivalent Grade / Class Registered with Central Government / MES / Railways for 

execution of civil works. The Bidders are required to enclose the proof of registration from the registering authority 

along with the Bid subject only to the registration in the portal using his/her DSC for on-line bids. 

2.2. All bidders shall provide a statement that the bidder is neither associated, nor has been associated, directly or 

indirectly, with the Consultant or any other entity that has prepared the design, specifications, and other documents 

for the Project or being proposed as Project Manager for the Contract. A firm that has been engaged by the Engineer-

in-Charge to provide consulting services for the preparation or supervision of the works, and any of its affiliates shall 

not be eligible to bid. 

2.3. If the bidder has a relative employed as an Officer in the rank of an Assistant Engineer/Under Secretary and above 

in the Government of Orissa in the concerned Department, he shall inform the same in the bid mentioning the exact 

details in a covering letter along with the tender, failing which his bid will not be considered. Also if the fact of 

relationship subsequently comes to light, his contract will be rescinded. The bid security or the performance security 

will be forfeited and he shall be liable to make good any loss or damage resulting from such cancellation. In case the 

bidder has no relationship with any of the officers mentioned above he shall have to furnish with his bid an undertaking 

to that effect. 

2.4. He shall also intimate the names of persons who are working with him in any capacity or are subsequently 

employed by him and who are near relatives to any gazetted officer in the concerned Department. Any breach of this 

condition by the contractor would render him liable for penal action for suppression of facts. 

2.5. No Engineer of gazetted rank or other gazetted officer employed in Engineering or Administrative duties in an 

Engineering Department of the Government of Orissa is allowed to work for contractor for a period of two years after 

his retirement from Government service, without prior permission of the Government of Orissa in writing. Such a 

contract is liable to be cancelled if either the contractor or any of his employees is found any time to be such a person 

who had not obtained the permission of the Government of Orissa as aforesaid before submission of the tender for 

engagement in the contractor’s service. 

3.  

3.1. For submission of Bids through the E-Procurement Portal, the bidder shall upload the scanned 

copy/copies of documents listed under clause 3.2 in prescribed format wherever warranted in support of 
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eligibility criteria and qualification information. The online bidder shall have to produce the original 

documents in support of the scanned copies and statements uploaded in the portal before the specified date 

as per DTCN. Bids from Joint ventures are acceptable. 

3.2. The bid shall include following information and documents. 

a.  Copy of valid contractor’s registration certificate, PAN card, GST registration certificate should 

accompany the technical bid. 

b.  Copies of original documents defining the constitution or legal status, place of registration, and 

principal place of business; written power of attorney of the signatory. 

c.  Major construction equipment to be deployed to carry out the Contract. The contractors are 

                   required to furnish evidence of ownership of principal machineries / equipments for only 

                   those machineries / equipments asked for in the tender documents.  

d. In case if contractor executing several works, he is required to furnish a time schedule for movement 

of equipment/machinery from different site to this work site when work is to be executed. 

e.  The contractor shall furnish ownership documents for those machineries which he is planning to 

deploy for the tendered work. 

f.  In case the contractor proposes to engage machineries and equipments as asked for in the tender 

document, owned or hired but deployed outside the state, he/she is required to furnish additional 1% 

EMD/Bid security. 

g.  The contractor intending to use/lease equipments/machineries are required to furnish proof of 

ownership from the company/persons providing equipment/lease deed and duration of such contract. 

h.  The contractor or his identified sub-contractor (Permissible in case of Composite bids only) should 

possess and furnish required valid license for executing the water supply/sanitary engineering 

works/electrical installation works/mechanical works/ building electrification works and should have 

executed similar water supply/sanitary engineering works. 

i.  Details of work under progress (As per Schedule- B) 

j.  Details of works executed (As per Schedule-D) 

k. Other documents as per DTCN 

3.3 The Bidders are subject to be disqualified if they have: 

a. Made misleading or false representations in the forms, statements and attachments submitted in proof of the 

qualification requirements; and/or 

b.  Record of poor performance such as abandoning the works, not properly completing the contract, inordinate 

delays in completion, litigation history, or financial failures etc.; and/or 

c.  Participated in the previous bidding for the same work and had quoted unreasonable prices and could not 

furnish rational justification to the Engineer-in-Charge. 

d.  Indulged in unlawful & corrupt means in obtaining bids. 

e.  Been black listed/their registrations by the competent authority. 

4. ONE BID PER BIDDER: 

4.1.  Each bidder shall submit only one bid for one package. A bid is said to be responsive if accompanied by cost 

of bid document and appropriate bid security. The system shall consider only the last bid submitted through 

the E-Procurement portal. 

5. COST OF BIDDING: 

5.1  The bidder shall bear all costs associated with the preparation and submission of his bid, and the Engineer-

in-Charge will in no case be responsible and liable for those costs. 

5.2  All the rates and prices in the bid shall cover all taxes, viz. Central or State Sales Tax, Octroi, Value Added 

Tax or any other local taxes, ferry, tollage charges and royalties and any other charges. 

5.3  The rate of royalties and taxes prevailing on the date of measurement shall be considered while making 

deductions in the bills. 
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5.4  The successful bidder shall make his own arrangement for all materials unless otherwise specified in the 

conditions of contract. 

6. SITE VISIT: 

6.1.  Bidders are advised to inspect and examine the site and its surroundings and satisfy themselves 
before submitting their tenders as to the nature of the ground and sub-soil (so far as practicable), the form 

and nature of the site, the means of access to the site, the accommodation they may require and in general 

shall themselves obtain all necessary information as to risks, contingencies and other circumstances which 

may influence or affect their bid. A Bidder shall be deemed to have full knowledge of the site whether he 

inspects it or not and no extra charges consequent on any misunderstanding or otherwise shall be allowed. 

The Bidder shall be responsible for arranging and maintaining at his own cost all materials, tools & plants, 

water, electricity access, facilities for workers and all other services required for executing the work unless 

otherwise specifically provided for in the contract documents. Submission of a bid by a bidder implies that he 

has read this notice and all other contract documents and has made himself aware of the scope and 

specifications of the work to be done and of conditions and rates at which tools and plant, etc. will be issued 

to him by the Government and local conditions and other factors having a bearing on the execution of work. 

6.2.  The bidder, in preparing the bid, shall rely on site Investigation Reports referred to in the Contract Data, 

supplemented by any information available to the bidder. 

6.3.  The Officer inviting the bid / Engineer-in-Charge will clarify queries on the Contract Data on requisition by the 

intending Bidder. The bidder may ask question in the e-procurement portal using his DSC; provided the 

questions are raised before the date mentioned in the home page under critical dates. 

 

B. BIDDING DOCUMENTS 

7. GENERAL INSTRUCTIONS: 

7.1  The description of the work is as mentioned under Invitation for Bid. 

7.2  The bids uploaded by the Tender Inviting Officer may consist of general arrangements drawings or                     

typical sections of the project. Bidder may down load these drawings and take out the print for detail study. 

Any other drawings and documents pertaining to the works available with the officer inviting the Bid as well 

as in the office of the Block Development Officer, Redhakholl as mentioned in the contract data will be open 

for inspection during working hours on all working days by the bidders. The bidder is required to down-load 

all the documents including the drawings for preparation of his bid. It is not necessary on the part of the Bidder 

to up-load the drawings other Bid documents (after signing) while up-loading his bid. He is required to up load 

documents related to his qualification information and Bill of Quantities duly filled in. It is assumed that while 

participating in the bid, the bidder has referred to all the drawings and documents uploaded by the Officer 

Inviting the Bids. Seeking any revision of rates or backing out of the bid claiming for not having referred to any 

or all documents provided in the Bid document by the Officer Inviting the Bids will be construed as plea to 

disrupt the bidding process and in such cases the bid security shall be forfeited. 

7.3  The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms, 

and technical specifications, bill of quantities, forms, Annexes and drawings in the Bid Document. Failure to 

comply with the requirements of Bid Documents shall be at the bidder’s own risk. 

8. CLARIFICATION OF BIDDING DOCUMENTS: 

8.1.  Bid documents consisting of drawings, plans, specifications, the schedule of quantities of the various items of 

work to be done and the set of terms & conditions of contract to be complied with by the contractor who 

intends to bid and other necessary Documents can be seen in the office of the officer inviting the Bid during 

office hours everyday except on Sundays & Public Holidays till last date of sale of tender paper. 

8.2.  No paper copy of the bid shall be sold. 

8.3.  The bidder can seek clarification on the bids which he received earlier than 15 days prior to 

              the deadline for submission of bids. The Employer's response will be forwarded through the e-mail  

              ID of the enquirer.  
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9. AMENDMENT OF BIDDING DOCUMENTS: 

9.1.  Before the deadline for submission of bids, the officer inviting the Bid may modify the bidding documents by 

issuing addenda. 

9.2.  Any addendum thus issued shall be part of the bidding documents and shall be notified in the website 

www.tendersorissa.gov.in / notice board and through paper publication. 

9.3.  To give prospective bidders reasonable time in which to take an addendum into account in preparing their 

bids, the Officer inviting the Bid if also happens to be the Engineer-in-Charge with the permission of the higher 

authority may, at his discretion, extend as necessary the dead line for submission of bids. 

 

C. PREPARATION OF BIDS 

 

10. LANGUAGE OF THE BID: 

10.1.  All documents relating to the Bid shall be in the English / Hindi / Oriya language. Bids submitted in any other 

language shall be summarily rejected. 

 

11. DOCUMENTS COMPRISING THE BID: 

11.1.  Following documents will be deemed to be part of the bid even if not submitted with the bid. 

(i) Invitation for Bids (IFB) 

(ii) Instructions to bidders (ITB) 

(iii) Conditions of Contract 

(iv) Contract Data 

(v) Specifications 

(vi) Drawings 

11.1.1.  All the volumes/documents shall be provided in the portal by the Officer inviting the bid. The bidder shall 

carefully go through the document and prepare the required documents and up load the scanned documents 

in Portable Document Format to the portal in the designated locations of Technical Bid. He will fill up the 

percentage rate in the BOQ down loaded for the work in designated Cell and up-load the same in designated 

locations of Financial Bid. Submission of document shall be effected by using DSC of appropriate class. 

 
A. Cost of “Bid document” & “Bid Security” shall comprise 

(i) Cost of Bid Document  

(ii) Bid Security in prescribed shape. 

B. “Technical Bid” shall comprise. 

(i) Declaration under the Official Secret Act, 1923 

(ii) Qualification Information and supporting documents, 

(iii) Certificates, undertakings, affidavits and other documents as per DTCN 

C. “Financial Bid “shall comprise. 

(i) Priced Bill of Quantities 

 

12. PROPOSAL BY THE BIDDER: 

12.1. In the E-Procurement Portal, an intelligent Bill of Quantity in Microsoft Excel format shall be made available to 

the bidder. 

12.2.  For Item rate tenders, the bidder shall fill in rates in figures and should not leave any cell blank. The line item 

total in words and the total amount shall be calculated by the system and shall be visible to the bidder. 

12.3.  In case of percentage rate tender, the bidder will only fill in the designated cell and activate “less” or “excess” 

to indicate how much his price offer is excess or less than the estimated amount. 

12.4.  The bidder shall bid for the whole works as described in the Bill of Quantities. 
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12.5.  Bidders shall submit offers that fully comply with the requirements of the bidding documents, Including the 

Conditions of Contract basic technical design as indicated in the drawing and specification. Conditional offer 

or alternative offers will not be considered in the process of bid evaluation. 

12.6.  All duties, taxes, including GST and other levies payable by the contractor under the contract, or for any other 

cause shall be included in the rates, prices submitted by the bidder. Sales-tax, purchase tax, turnover tax or 

any other tax on material in respect of this contract shall be payable by the Contractor and Government will 

not entertain any claim whatsoever in respect of the same.  

12.7.  In the case of any bid where unit rate of any item/items appear unrealistic, such bid will be considered as 

unbalanced and in case the bidder is unable to provide satisfactory explanation such a tender is liable to be 

disqualified and rejected. 

12.8.  The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency of the   Tender 

and of the rates and prices stated in the Bill of Quantities, all of which shall, except in so far as it is otherwise 

provided in the Contract, cover all his obligations under the Contract (including those in respect of the supply 

of goods, materials, plant & services or of contingencies for which there is a Provisional Sum) and all matters 

and things necessary for the proper execution and completion of the work and the remedying of any defects 

therein. 

12.9.  The contractor shall conform in all respects, by giving all notices and paying all fees, with the    

            provisions of: 

(i) Any national or State Statue, Ordinance, or other Law, or any regulation, or bye-law of     any local 

or other duly constituted authority in relation to the execution and completion of the works and 

remedying of any defects therein, and 

(ii) The rules and regulations of all public bodies and companies whose property rights are 

affected or may be affected in any way by the works. 

 

13. CURRENCIES OF BID AND PAYMENT: 

13.1  The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments shall be 

made in Indian Rupees. 

 

14. VALIDITY: 

14.1.  Bids shall remain valid for a period not less than 90 days or the period mentioned in the Contract Data, after 

the deadline date for submission of bid as specified in the notice inviting the Bids. A Bid valid for a shorter 

period shall be rejected by the Engineer-in-charge as non-responsive. 

14.2.  In exceptional circumstances, prior to expiry of the original time limit, the Officer inviting the Bid may request 

the bidders to extend the period of validity for a specified additional period. The request and the bidders’ 

responses shall be made in writing or by cable or by e-mail. A bidder may refuse the request without any risk 

of forfeiture of his bid security. 

14.3.  A bidder agreeing to the request will not be required or permitted to modify his bid but will be  

              required to extend the validity of his bid security for the period of the extension. 

 

15. BID SECURITY: 

15.1  The Bidder shall furnish, as part of his Bid, a Bid security for the amount mentioned under Contract Data. The 

bidder shall scan all the written pages of the bid security and up load the same to the system in designated 

place. The online bidder shall deposit the original copy of the ‘bid security’ within the specified period 

mentioned in the contract data (after receipt date of bid but before opening date & time of bid) with the “Officer 

inviting the Bids”. The Officer inviting the bids shall not be responsible for any postal delay and/or non-receipt 

of the original copy of the bid security. Non-submission of bid security with in the designated period shall 

debar the bidder from participating in the on-line bidding system and his portal registration shall be cancelled. 
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His name shall also be informed to the registering authority for cancellation of his registration. The bid security 

shall be in the favour of officer as named in Contract Data and may be in one of the following forms: 

a.  Fixed deposit receipt of any scheduled  bank approved by the Reserve bank of India / Indian Post Office Time 

deposit/ National Savings Certificate / Kisan Vikas Patra (Valid Minimum one year  from the date of receipt) 

duly pledged in   favour of Block Development Officer, Redhakhol concerned as per notice inviting bid by the 

Department. 

15.2  The Bid shall be declared non-responsive and shall be rejected if submitted without an acceptable Bid Security 

and not secured as indicated in Sub-Clauses 15.1. 

15.3  Combined bid security for more than one work is not acceptable. 

15.4  In the case of Government Undertakings, Co-operatives Societies, Diploma or Degree holders in Engineering 

who are registered with the Government of Orissa, the rules framed by government from time to time about 

Cost of Bid documents, Bid security, performance security will apply. 

15.5  The bid Security of unsuccessful bidders will be returned within 28 days of the end of the validity period 

specified in Sub-Clause 14.1. 

15.6  The Bid Security of the successful bidder will be discharged when the bidder has signed the Agreement and 

furnished the required Performance Security and Additional Performance security if any. 

15.7  The Bid Security may be forfeited 

a.  If the bidder withdraws the bid after opening of the bid but within the period of validity. 

b.  If the Bidder seeks any revision of rates or backs out of the bid claiming for not having referred to any or all 

documents provided in the Bid by the Officer Inviting the Bids. 

c.  If the Bidder fails to submit the original documents with in the stipulated date pursuant to clause 3.1, 

d.  In the case of a successful bidder, if the bidder fails within the specified time limit to 

(i)  Sign the Agreement; or 

(ii)  Furnish the required Performance Security including additional performance security if any. 

 

16. FORMAT AND SIGNING OF BID: 

16.1.  The bidder can download the tender of his choice and save it in his system and undertake the necessary 

preparatory work off-line and upload the completed tender at his convenience within the final date and time 

of submission. The bidder shall only submit single copy of the required documents and Price Bid in the portal. 

In the Financial bid, the bidder can not leave any figure blank. He has to only write the figures, the words will 

be self-generated. The Bidders are advised to up-load the completed Bid document well ahead of the last 

date & time of receipt to avoid any last moment problem of power failures etc. 

16.2.  The Bidder shall go through the Bid carefully and list the documents those are asked for submission. He shall 

prepare all documents including cost of Bid Document, Bid Security, Declaration form, price bid etc and store 

in the system. 

16.3.  The bidder shall log on to the portal with his DSC and move to the desired tender for up-loading the documents 

in appropriate place one by one simultaneously checking the documents. Once the Bidder makes sure that 

all the documents have been up-loaded in appropriate place, he clicks the submit button to submit the bid to 

the portal. 

16.3.1.  Tender cannot be pre-opened and cannot be submitted after due date and time. Therefore, only after 

satisfying that all the documents have been uploaded, the Bidder should activate submit button. 

16.3.2.  In the e-procurement process, each process is time stamped. The system can identify each individual who 

has entered into the portal for any bid and the time of entering into the portal. 

16.3.3.  The Bidder should ensure clarity of the document up-loaded by him to the portal, especially the scanned 

documents by taking out sample printing. Non-submission of legible documents may render the bid non-

responsive. However, the Officer inviting the Bids if so desires , can ask for legible copies or original copies 
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for verification within a stipulated period provided such document in no way alters the Bidder’s price bid. If the 

Bidder fails to submit the original documents with in the stipulated date, his bid security shall be forfeited. 

 

D. SUBMISSION OF BIDS 

17. SECURITY OF BID SUBMISSION: 

17.1.  All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The system 

shall require all the mandatory forms and fields filled up by the contractor during the process of submission of 

the bid/tender. 

17.2.  The Bid shall be received in encrypted format by the system which can only be decrypted / opened by the 

authorized openers only on or after the due date and time. 

 

18. DEADLINE FOR SUBMISSION OF THE BIDS: 

18.1.  The online bidding will remain active till the last date and time of the bid submission. Once the date and time 

(Server date and time) is over, the bidder will not be able to submit the bid. The date & time of bid submission 

shall remain unaltered even if the specified date for the submission of bids declared a holiday for the Officer 

inviting the Bid. 

18.2.  The officer inviting the bid may extend the deadline for submission of bids by issuing an amendment in 

accordance with Sub-Clause 9.3, in which case all rights and obligations of the officer inviting the bid & 

Engineer-in-Charge and the bidders previously subject to the original deadline will then be subject to the new 

deadline. 

 
19. LATE BIDS : 
19.1.  The system shall reject submission of any bid through portal after closure of the receipt time. For all purpose 

the server time displayed in the e-procurement portal shall be the time to be followed by the bidder and 

concerned officers. 

 

20. MODIFICATION AND WITHDRAWAL OF BIDS: 

20.1.  In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final date and time 

of submission. The bidder shall have to log on to the system and resubmit the documents as asked for by the 

system including the price bid. In doing so, the bids already submitted by the bidder will be removed 

automatically from the system and the latest bid only will be admitted. But the bidder should avoid modification 

of bid at the last moment to avoid system failure or malfunction of internet or traffic jam or power failure. If the 

bidder fails to submit his modified bids with in the designated time of receipt, the bid already in the system 

shall be taken for evaluation. 

20.2.  In the E-Procurement Portal, with-drawl of bid is allowed. But in such case he has to write a letter with 

appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load the scanned 

document to portal in the respective bid before the closure of receipt of the bid. The system shall not allow 

any withdrawal after expiry of the closure time of the bid. 

 
E. OPENING AND EVALUATION 

 
21. OPENING OF THE BID: 
21.1.  Bid opening dates are specified during tender creation or can be extended vide corrigendum. These dates 

are available in IFB , tender document as well as the home page of portal. Bid opening can be done by the 

authorized users which are defined during the tender publication / approval stage. The bids are encrypted 

using there public keys and can be decrypted only on or after the Bid Opening due date. The bid openers 

private key will be required to open the bids and all the openers have to log on to the portal during that time. 
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21.1.1.  The bidders who participated in the online bidding can witness opening of the bid from any system logging on 

to the portal with the DSC away from opening place. Contractors are not required to be present during the bid 

opening at the opening location if they so desire. 

21.1.2.  Each activity is date and time stamped with user details. For time stamping, server time is taken as the 

reference. 

21.2.  In the event of the specified date of bid opening being declared a holiday for the Officer inviting the 

Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working day. 

21.3.  In case bids are invited for more than one package, the order for opening of the “Bid” shall be that  in 

which they appear in the “Invitation for Bid”. 

21.4.  During bid opening, the covers containing original demand draft towards Cost of bid in the form specified in 

the Invitation for Bid, received after last date of receipt of bid and before opening of the bids shall be opened 

and declared. The original copy of the Bid Security in the form, amount and period of validity in conformity 

with clause 15 shall be checked and announced. The list of bidders who have submitted the original copy of 

the cost of Bid and Bid Security shall be prepared and announced. 

21.4.1.  Combined bid security for more than one work is not acceptable. If the bid security furnished does not conform 

to the amount and validity period as specified in clause 15 and has not been furnished in the form specified 

in Clause 15, the bid will be declared non-responsive and rejected. 

21.5.  The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC. Unless all 

the Officers who have been declared as Opening officers, log on the portal with their DSC the Tender can not 

be opened. 

21.5.1.  The Opening Officers will systematically check the scanned demand draft towards cost of the bid document 

and the scanned document of Bid security with that of the original submitted. If found in order, they will 

continue opening of all other documents in the system provided under Technical Bid. 

21.5.2.  Subject to confirmation of the bid security by the issuing institutions, the bids accompanied with appropriate 

bid cost and valid bid security will be taken up for evaluation with respect to the qualification Information and 

other information furnished in Part - I pursuant to Clause 3. 

21.5.3.  After receipt of confirmation of the bid security, the bidder will be asked in writing to clarify his technical bid, if 

necessary. 

21.5.4.  The bidders will respond in not more than 7 days of issue of the clarification letter, which will also indicate the 

date, time and venue of opening of the Financial Bid. 

21.5.5.  Immediately on receipt of these clarifications, the Evaluating Officers; predefined in the system for the bid, will 

finalize the list of responsive bidders. They will log on to the site with their DSC and record their comments 

on the Technical evaluation page in the system. The Officer Inviting the Bid if also the accepting authority, 

shall log on to the system with his digital signature and check the technical evaluation. He can either accept 

or pass on to the evaluating officers for re-evaluation. Upon acceptance of technical evaluation by the 

Accepting authority in the system, the system shall automatically generate letter to all the responsive bidders 

and the system shall forward the letter to all the responsive bidder that their technical bid has been evaluated 

responsive with respect to the data/information furnished by him and the letter shall also intimate him the date 

& time of opening of financial bid. The system shall also inform the non-responsive bidders in their email ID 

that their bid has been found non-responsive. 

21.6.  The evaluation of all the bids will be taken up as per the information furnished by the Bidders. But evaluation 

of the bid does not exonerate the bidders from checking their original documents and if at a later date the 

bidder is found to have misled the evaluation through wrong information, action as per clause no 30 shall be 

taken against the bidder/contractor. 

21.7.  deleted 

21.7.1.  Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other qualification information 

asked for in the bid pursuant to Clause-3. 
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21.7.2.  The Officer inviting Bid shall ensure that all the Bidders are individually intimated about the date, time & venue 

of opening of the financial bid along with the responsiveness of the Technical Bid. 

21.7.3.  The Financial Bid will be opened on the notified date & time in the presence of bidders or their authorised 

representative who wish to be present. 

21.7.4.  At the time of opening of “Financial Bid”, the names of the bidders whose bids were found responsive in 

accordance with Sub-Clause 24.1 will be announced. The bids of only those bidders will be opened. The 

remaining bids will be rejected. 

21.7.5.  The responsive bidders’ names, the bid prices, the item wise rates the total amount of each item, any 

discounts and withdrawals, and such other details as the officer inviting the tender may consider appropriate, 

will be announced by him or his authorized representatives at the opening. 

21.7.6.  Special conditions and/or rebate/discount offer if any uploaded to the system shall be declared and recorded 

first. 

21.7.7.  The Financial bid of the bidders shall be opened one by one by the designated officers. The system shall 

auto-generate the Comparative statement. 

21.7.8.  The Bidder can witness the principal activities and view the documents/summary reports for that particular 

work by logging on to the portal with his DSC from any where. 

 

22. PROCESS TO BE CONFIDENTIAL: 

22.1.  Information relating to the examination, clarification, evaluation, and comparison of bids and 

recommendations for the award of a contract shall not be disclosed to bidders or any other persons not 

officially concerned with such process until the award to the successful bidder has been announced. Any 

effort by a bidder to influence the officer inviting the bid, processing of bids or award decisions may result in 

the rejection of his bid. 

 

23. CLARIFICATION OF BIDS: 

23.1  To assist in the examination, evaluation, and comparison of bids, the officer inviting the bid may, at his 

discretion, ask any bidder for clarification of his rates including breakdowns of unit rates. The request for 

clarification and the response shall be in writing or by cable or by e-mail, but no change in the bid price or 

substance of the bid shall be sought, offered. 

23.2  Subject to sub-clause 23.1, no bidder shall contact the officer inviting the bid on any matter relating to his bid 

from the time of the opening to the time the contract is awarded. If the bidder wishes to bring additional 

information to the notice of the officer inviting the bid, it should do so in writing. 

 

24. EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS: 

24.1.  During the detailed evaluation ,the officer inviting the bid will determine whether each bid:- 

a.  Whether the Bid security is confirmed by issuing institution/bank. 

b.  Has submitted legible documents for evaluation 

c.  Meets the eligibility criteria defined in Clause 3 and; 

d.  Is substantially responsive to the requirements of the bidding documents. 

24.2.  During the detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be further determined 

with respect to the remaining bid conditions, i.e., priced bill of quantities, technical 

specifications and drawings. 

24.3.  A substantially responsive “Financial Bids” is one, which conforms to all the terms, conditions, and 

specifications of the bidding documents, without material deviation or reservation. A material deviation or 

reservation is one 

(a)  Which affects in any substantial way the scope, quality, or performance of the works. 
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(b)  Which limits in any substantial way, inconsistent with the bidding documents, the right of the officer inviting 

the bid or the bidder’s obligations under the contract or 

(c)  Whose rectification would affect unfairly the competitive position of other bidders presenting substantially 

responsive bids. 

24.4.  If a “Financial Bid” is not substantially responsive, it will be rejected by the officer inviting the bid, and may not 

subsequently be made responsive by correction or withdrawal of the non-conforming deviation or reservation. 

24.5.  On opening of the price bid the system shall arrange the financial bids in order of their value (L1 first, followed 

by L2, L3 ….) for subsequent evaluation. The evaluation status (Sheet) will be visible to all the participating 

bidders after opening on their respective logins. Each activity is recorded in the system with date and time 

stamping. 

 
25. EVALUATION OF BIDS: DELETED 
 
 
26. AWARD CRITERIA: 
 
26.1.     The officer inviting the bid will award the contract to the bidder whose bid has been determined to  be  

             substantially responsive to the bidding documents and who has offered the lowest evaluated price. 

26.2.  On acceptance of the tender, the Contractor shall name in writing his accredited representative(s) who would 

be responsible for taking instructions from the Engineer-in-Charge. 

26.3.  Competent Authority on behalf of Governor of Orissa reserves to himself the right of accepting the whole or 

any part of the bid and the bidder shall be bound to perform the same at the rate quoted. 

26.4.  The successful bidder registered under other State Government / MES / Railways / CPWD in equivalent rank 

has to register under state PWD before signing of the agreement. 

 

27. OPTIONS IF THE BIDDER BACKS OUT FROM BIDDING PROCESS: 

27.1  In case the 1st lowest Bidder or even the next lowest Bidder withdraw in series one by one, thereby facilitating 

a particular Bidder for award, then they shall be penalised with adequate disincentives with forfeiture of 

EMD/Bid Security unless adequate justification for such back out is furnished. Appropriate action for 

blacklisting the bidder shall also be taken apart from dis-incentivising the bidder. 

27.2  The bidding process shall be deemed to be complete till the date of issue of letter of acceptance. If the bidder 

fails to sign the agreement with in the stipulated period mentioned under clause 29.2, his bid security shall 

stand forfeited. 

 

28. RIGHT TO ACCEPT OR REJECT ANY OR ALL BIDS: 

28.1  The competent authority on behalf of the Governor of Orissa does not bind him to accept the lowest or any 

other tender and reserves to him the authority to reject any or all the tenders received without assigning any 

reason. 

28.2  All bids in which any of the prescribed condition is not fulfilled or any condition including that of conditional 

rebate is put forth by the bidder shall be summarily rejected. 

 

29. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

29.1.  In the E-Procurement Portal, the system shall generate the template of award letter and the Officer Inviting 

the Bid shall mention the amount of Performance Security and additional security required to be furnished in 

the letter and intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall be treated as 

closure of the Bid process and commencement of the contract. 

29.2.  The bidder shall with in 15 days of issue of letter of acceptance, furnish the Performance security & additional 

Performance security (if any) in the prescribed form & the work programme & shall sign the agreement in 

prescribed format, failing which the Engineer-in-Charge shall without prejudice to any other right or remedy 
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available in law, be at liberty to forfeit the Bid Security absolutely. The agreement will incorporate all 

agreements between the officer inviting the bid and the successful bidder. 

29.2.1.  Following documents shall form part of the agreement. 

a.  The notice inviting bid, all the documents including additional conditions, specifications and drawings, if any, 

forming the bid as issued at the time of invitation of bid and acceptance 

thereof together with any correspondence & documents leading thereto & required amount of performance 

security including additional performance security as per sub clause 29.2 hereof. 

b.  Standard Bid Document P.W.D. Form P-1 

29.3.  The letter to proceed with the work shall be issued by Engineer-in-charge only after signing of the agreement. 

The notification of award will constitute the formation of the contract subject only to the furnishing of 

performance security and additional performance security in accordance with the provisions of the agreement. 

29.4.  On acceptance of the composite bids by the competent authority the letter of award will be issued by the 

Engineer-in-Charge of the major component of the work on behalf of the Governor of Orissa, making it clear 

in the letter of award that the contractor will have to execute separate agreements for different components 

of work with the concerned officers of the respective discipline (Designation to be given). 

29.5.  Upon signing of the agreement by the successful bidder, the Engineer-in-Charge will promptly notify the other 

bidders that their bids have been unsuccessful. 

 

30. CORRUPT OR FRAUDULENT PRACTICES: 

30.1.  The Engineer-in-Charge will reject a proposal for award if he determines that the bidder recommended for 

award has been engaged in corrupt or fraudulent practices in competing for the contract in question. He will 

report to the Officer Inviting Bid / next higher authority. 

 
Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the 

tenders submitted by the contractors who resort to canvassing will be liable for rejection. 
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DETAILED TENDER CALL NOTICE 
 

Sealed percentage	rate bids are invited in	single	cover	from the “B”	 Class with the eligible contractors 

registered with the State Government and contractors of equivalent Grade / class	registered with Central 

Government/ MES / Railways having registration for Civil, works for execution of Civil works on 

production of definite proof from the appropriate	authority in prescribed firm to be eventually drawn in 

P.W.D. FORM P-1 for the work “Construction	 of	 different	 work	 such	 as	 Kalyan	Mandap	 at	 an	

Estimated	Cost	of	Rs	65,00,000/‐		to	Rs	74,00,000/‐ 

 
1.       (a)          The tenderers with sound financial background capable of investing required amount for   

advance procurement of all materials required for the work need apply. Department shall 

not supply any material at all for the work. 

(b)  This detailed Tender Call Notice along with the clauses mentioned herein shall form a part 

of the contract and agreement. 

(c) The details of the works items will be provided at the time of the agreement to the 

successful bidder. This work is completely construction of building works. 

2. The Bid documents are available on official website of Government: 

http://www.tendersorissa.gov.in from 10:00	 hours	 of	 16.10.2026	 to	 17.00	 Hrs	 of	

07.11.2026.	The	last	date	and	time	of	submission	of	Bid	is	as	per	contract	data.		 

3.  The Bid documents will be opened by the assigned officer in the office of the Block	Development	

Officer,	Redhakhol, Sambalpur Odisha at 11:30 Hours on 11.11.2026.	  In the presence of the 

bidders or their authorised representatives who wish to attend.  

4.  The cost of Bid documents in shape of demand draft issued from any nationalized/ scheduled 

bank may be prepared in the name of the Block	Development	Officer,	Redhakhol	and	payable	

at Redhakhol	of Rs.10000.00	towards cost of tender paper and GST for each bid respectively. 

The online bid must be accompanied with scanned copies of demand draft towards cost of 

tender paper. The original copy of the Demand Draft shall be submitted near the officer inviting 

the bid after last date and time of submission of bid but before the stipulated date and time of 

opening of bid.  

5 The bid is to be submitted in double covers.  

(i) Covers-1 is to contain scanned EMD, Cost of Tender Paper, GST, Registration Certificate, 

Affidavit as per DTCN, undertaking/certificates duly filled, affidavit, work experience 

certificate and documents required as per the relevant clauses of this DTCN.  

(ii) and the price bid duly filled in and signed by the bidder.  

6 The successful lowest bidder is required to produce documents viz original Registration, valid VAT 

clearance Certificate, PAN card after opening of Technical Bid for verification purpose in the latter 

stage along with the original documents relating to ownership and hiring of plants and 

machineries mentioned at Annexure-I of Schedule-C, within five days from the date of opening of 

the tender (price bid). Furnishing scanned copy of such documents along with the Technical Bid 
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is mandatory otherwise his/ her bid shall be declared as non-responsive and thus liable for 

rejection 

7. (i) The Contractors are required to furnish scanned copy of evidence of ownership of principal                       

machineries/equipments as per Annexure‐I	 for	 which	 contractor	 shall	 have	 to	 secure	

minimum	60%	of	marks	failing	which	the	tender	shall	be	liable	for	rejection.	(For	Technical	

bid	criteria) 

 (II) Incase the contractor proposes to engage machineries and equipments as asked for in the 

tender document, owned or hired but deployed out side the State, he/she is required to furnish 

additional 1% EMD /Bid Security. The entire bid security including the additional bid security 

shall stand forfeited in case the contractor fails to mobilize the machineries within	a period as 

to be able to execute an item of work as per original programme which will be part of the 

agreement.  

(III)  The contractor intending to hire/lease equipments/machineries are required to furnish 

proof of ownership from the company/person providing equipments/machineries on 

hire/lease along with contracts/ agreements/lease deed and duration of such contract. The 

contracts/agreements/lease deed should be on long term basis for a minimum period of 04	

(Four)	months as	mentioned	in	contract	data from the last date of receipt of Bid documents. 

8.  (i) The contract will be drawn in P.W.D. P‐1 contract form. 

The contract shall be drawn & signed by Block	Development	Officer,	Redhakhol,	on behalf of 

the Governor of Orissa. 

9. If an individual makes the application, the individual should sign above his full type written name 

and current address. 

10. If the application is made by proprietary firm, it shall be signed (with DSC) by the proprietor & 

furnish full type written name and the full name of his firm with its current address in a forwarding 

letter. 

11. If the application is made by a firm in partnership, it shall be signed (with DSC) by a partner 

holding power of attorney for the firm in which case a certified copy of the power of attorney shall 

accompany the application. A certified copy of the partnership deed and current address of all 

partners of the firm shall also accompany the application. 

12. If the application is made by a limited company or a corporation, it shall be signed (with DSC) by 

a duly authorized person holding power of attorney for signing the application in which case a 

certified copy of the power of attorney shall accompany the application. Such limited company or 

corporation will be required to furnish satisfactory evidence of its existence along with the 

technical bid. 

13.  No tenderers will be permitted to furnish their tender in their own manuscript papers. No letter 

should accompany the tender. 

14.  The tender should be strictly in accordance with the provisions as mentioned in the tender 

schedule. Any change in the wordings will not be accepted. 

 

15.  The work is to be completed in all respects within TEN	(10)	calendar months from the date of 
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issue of work order. Tenderer whose tender is accepted must submit a programme of work 

immediately after issue of work order for approval of Engineer-in-Charge. 

16.  All tenders received will remain valid for a period of 90	days from the last date prescribed for 

receipt of tenders and validity of tenders can also be extended if agreed by the tenderers and the 

Department. 

17.  The tenderesr shall carefully study the tentative drawings and specifications applicable to the 

contract and all the documents, which will form a part of the agreement to be entered in to, by the 

accepted tenderer and detailed specifications for Orissa, and other relevant specifications and 

drawings, which are available. Complaint at a future date that the tenderers have not seen plans 

and specifications cannot be entertained. 

18.  The drawings furnished with the tender are tentative and subject to revision or modification as 

tendered during the execution as per actual necessity and detail test conducted. But the tendered 

rates quoted by the tenderer will hold good in case of such modification of drawings during the 

time of execution and shall in no way invalidate the contract and no extra monetary compensation 

will be entertained. The work shall however be executed as per final approved drawing to be 

issued by the Engineer-in-Charge as and when required. 

19.  By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the work, about the quality and availability of the required 

quantity of material including the wheat/ rice referred to above, medical aid, labour and food stuff 

etc., and that rates quoted by him in the tender will be adequate to complete the work according 

to the specifications attached there to and that he had taken in to account all conditions and 

difficulties that may be encountered during its progress and to have quoted rates including labour 

and materials with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all 

materials and all other charges necessary for the completion of the work, to the entire satisfaction 

of the Engineer-in Charge of the work and his authorised subordinates. After acceptance of the 

contract rate Government will not pay any extra charges for any reason in case the contractor 

claims later on to have misjudged as regard availability of materials, labour and other factors. 

20.  The bid must be accompanied by security of the amount @ 1% (One percent) of the estimated cost 

put to tender of Rs	65,00,000/‐	to	Rs	74,00,000/‐ rounded to nearest hundred rupees only along 

with tender in the form of Deposit receipt of Schedule	Bank	/	Kissan	Vikash	Patra	/	Post	Office	

Savings	Bank Account	/	National	Savings	Certificate	/	Postal	Office	Time	Deposit	Account	

(Valid Minimum one year  from the date of receipt)	duly pledged in favour of the Block	Development	

Officer,	Rairakhol	and payable at Rairakhol	as per the terms and conditions laid down in OGFR 

and in no other form. Bidder’s desirous to higher machineries or equipments from out side the 

state or owned but deployed outside the state are required to furnish additional one (1) percent 

EMD / Bid Security. Tenders not accompanied with E.M.D. as specified above will not be 

considered. No adjustment of E.M.D. from one work to another will be entertained. 

(N.B.:‐	Bank	Draft/Pay	orders	or	Bankers	cheque	from	any	Nationalised	banks	in	favour	of 

Block	Development	Officer,	Rairakhol	shall	not	be	considered	as	E.M.D) 
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21.  The successful tenderer should be accompanied with the Scanned	 copies	 of	 the	 valid	

Registration	 certificate,	 valid	 GST	 registration certificate	 and	 PAN	 card	 which	 are	

mandatory and the original	 certificates are to be produced on	 the	day	/within	 five	days	of 

opening of Cover of the tender before Block	Development	Officer,	Redhakhol	for verification, 

otherwise his/her bid shall be	declared as non-responsive and thus liable for rejection. 

22.  The tender containing extraneous conditions not covered by the tender notice are liable for 

rejection and quotations should be strictly in accordance with the items mentioned in the Tender 

Call Notices. Any change in the wording will not be accepted. 

23.  The department reserves the right of authority to reject any or all tenders received without 

assigning any reason whatsoever. 

24.  (i) The earnest money will be retained in the case of successful tenderers and will be dealt with as 

per terms and condition of O.P.W.D. Code. The earnest money will be refunded to the unsuccessful 

tenderers on application after intimation is sent to rejection of their tenders. The retention of 

E.M.D. with the Department will carry no interest. 

25.  The Engineer-in-charge will notify the bidder / tenderer whose bid has been accepted of the 

award prior to expiration of the validity period by cable, telex or facsimile confirmed by registered 

letter. This letter (hereinafter and in the conditions of Contract called the “Letter of Acceptance”) 

will state the sum that the Engineer-in-charge will pay the contractor in consideration of the 

execution, completion and maintenance of the Works by the contractor as prescribed by the 

contract (Hereinafter and in the contract called the “Contract Price”).  

The Notification of award will constitute the formation of the contract, subject only to the 

furnishing of a performance security (Initial Security Deposit) in form of Deposit receipt of 

Schedule Bank / Kissan Vikash Patra / Post Office Savings Bank Account/National Savings 

Certificate / Post Office Time Deposit Account duly pledged in favour of the Block	Development	

Officer,	Redhakhol	and in no other form, which including the amount already deposited as bid 

security (earnest money) shall be 2% of the value of the tendered amount (excluding 1% 

deposited towards hiring of equipments / machineries from outside the state if any) and sign the 

agreement in the P.W.D.form No. P‐1	(Schedule	XLV	No.	61) for the fulfillment of the contract in 

the office of the Block	Development	Officer,	Redhakhol,	and	payable	at	Redhakhol	or	 as 

directed. The security deposit together with the earnest money and the amount withheld 

according to the provision of P‐1 agreement shall be retained as security for the due fulfillment of 

this contract and additional performance security in accordance with the provisions of the 

agreement.  

The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in 

Charge and the successful bidder within 15 days following the notification of award along with the 

Letter of Acceptance. The successful bidder will sign the agreement and deliver it to the Engineer-

in Charge. Following documents shall form part of the agreement. 

a)  The notice-inviting bid, all the documents including additional conditions, specifications 

and drawings, if any, forming the bid as issued at the time of invitation of bid and 
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acceptance thereof together with any correspondence leading thereto & required amount 

of performance security including additional performance security. 

b)  Standard P.W.D.	Form	P‐1	with	latest	amendments.	Failure to enter in to the required 

agreement and to make the security deposit as above shall	entail forfeiture of the Bid 

Security (earnest money). No contract (tender) shall be finally	accepted until the required 

amount of initial security money is deposited. The security will be	 refunded after 12 

(Twelve) months of completion of the work and payment of the final bill and will not	carry 

any interest. 

As concurred by Law Department & Finance Department In their U.O.R. No 848, 

dtd.21.05.97 J.O.R.No.202 W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in 

case, where tenderers back out from the offer before acceptance of tender by the 

competent authority. 

26.  The contractor should be liable to fully indemnify the Department for payment of 

compensation under workmen compensation act. VIII of 1923 on account of the workmen 

employed by the contractor and full amount of compensation paid will be recovered from 

the contractor. 

27.  Tenderers are required to liable by fair wages clause as introduced by Govt. of Orissa, 

Works Department letter No.VII (R&B) 5225, dt.26-2-55 and No.II, M-56/61-28842 (5), 

dt.27-9-61. 

28.  The contractor shall bear cost of various incidentals, sundries and contingencies 

necessitated by work in full within the following or similar category. 

a)  Rent royalties, cess and other charges of materials, Octroi and all other taxes including 

prevailing GST from time to time. Ferry tolls, conveyance charges and other cost on 

account of land buildings including temporary building required by the tenderer for 

collection of materials, storage, housing of staff or other purpose of the work are to be 

borne by the contractor at his own cost. No rent will be payable to Govt. for temporary 

occupation of land owned by govt. at the site of the work for bonafide use of the land for 

work and all such construction of temporary nature by the contractor shall be done after 

obtaining written permission from the Engineer-in-Charge of Civil portion of the work and 

all such construction shall have to be demolished and debris removed and ground made 

good and cleared after completion of the work at no extra cost. 

b)  Royalty will be recovered from each bill as notified by Govt. from time to time unless K 

Forms are enclosed. Refund of royalty at later date after passing of the bills cannot be 

entertained as the recovery of royalty is being credited to revenue. 

c)  Labour camps or huts necessary to a suitable scale including conservancy and sanitary 

arrangements therein to the satisfaction of the local labour laws and health authorities 

shall have to be provided by the Contractor. 

d)  Arrangement of suitable water supply including pipe water supply where available for the 

staff and labour as well as for the execution of the work is sole responsibility of the 
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Contractor and no extra cost for carriage of water will be entertained. e) All fees and dues 

levied by Municipal, Canal or Water Supply Authorities are to be borne by the Contractor. 

f)  Suitable safety equipments and dresses, gloves, life belts etc. for the labour engaged in 

risky operations are to be supplied by the contractor at his own cost.  

g)  Suitable fencing barriers, signals including paraffin and electric signals where necessary 

at work and approaches in order in project the public and employees from accident has to 

be provided by the Contractor at his own cost. 

h) Compensation including cost of any legal suit for injury to persons or property arising out 

of execution of the work and also any sum, which may become payable due to operation 

of the workmen compensation act, shall have to be borne by the contractor. 

i)  The contractor has to arrange adequate lighting arrangements for the work wherever 

necessary at his own cost. 

29.  (i) No payment will be made for layout, benchmark, level pillars, profiles and benching and 

leveling the ground required, which has to be carried out by the contractor at his own cost. The 

rates to be quoted should be for finished items of work inclusive of carriage of all materials and 

all incidental items of work. 

30.  After the work is finished all surplus materials should be removed from the site of work, 

preliminary work such as GST, mixing platforms, etc. should be dismantled and all materials 

removed from the site and premises left neat and his should be inclusive in the rates. No extra 

payment will be made to the Contractor in this account. 

31.  It should be understood clearly that no claim what-so-ever will be entertained to extra items of 

works quantity of any item besides estimate amount unless written order is obtained from the 

competent authority and rate settled before the extra items of work or extra quantity of any items 

of work is taken up. 

32. The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India, 

Ministry of Works and Housing & Supply in their standing order no.44150, dtd.25-11-57. 38. No 

part of the contract shall be sublet without written permission to the concerned Block 

Development Officer, Rairakhol or transfer be made by the power of attorney authorizing others 

to receive payment on contractor’s behalf. 

33.  Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms 

and conditions of contract and other necessary documents can be seen in all the offices issuing the 

documents and office of the under signed during office hours every day expect on Sundays and 

Public Holidays till last date of sale and receipt of tender papers. Interested bidders may obtain 

further information at the same address. But it must be clearly understood that tenders must be 

received in order and according to instructions in complete shape. Incomplete tender is liable for 

rejection. 

 

34.  No	Relation	certificate. 

The contractor shall furnish a certificate along with the tender document to the effect that he is 

not related to any officer in the rank of an Assistant Engineer & above in the state P.W.D. or 
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Assistant/Under Secretary & above in the Works Department and Panchayat	 Samiti	Office,	

Rairakhol. If the fact subsequently proved to be false, the contract is liable to be rescinded. The 

earnest money & the total security will be forfeited & he shall be liable of make good to damages 

the loss or damages resulting for such cancellations. The proforma for no relationship certificate 

is contained in a separate sheet vide Schedule-A. 

35.  Payment	for	variation	in	price	amendment	issued	vide	Works	Deptt.	Lr.	No.	12606	/	dated	

24.12.2012.	 

 36. Contract	 Price	 shall	 be	 adjusted	 for	 increase	 or	 decrease	 in	 rates	 and	 price	 of	 labour	
Cement	 Steel	Bitumen,	Pipes,	POL	&	 other	Material	 component	 in	 accordance	with	 the	
following	principles	and	procedures	as	per	formula	given	below. 

 
36(a)(i)	REIMBURSEMENT	 /	RECOVERY	DUE	TO	VARIATION	 IN	PRICES	OF	MATERIALS	OTHER	

THAN	(STEEL,	CEMENT,	BITUMEN,	PIPES	&	P.O.L). 
   If during the progress of the work the price of any materials (Excluding the cost of steel 

cement, bitumen & P.O.L) incorporated in the work (not being materials supplied from the 
Engineer – in – Charge’s Store) in accordance with Clause there of increases or decreases as a 
result of increase or decrease in the Average wholesale Price index (all commodities). And the 
contractor there upon necessarily and properly pays in  respect of that materials incorporated in 
the work such increased or decreased price, then he shall be entitled to reimbursement or liable 
to refund, quarterly as the case may be such an amount as shall be equivalent to the plus or minus 
difference of 85% in between the Average Wholesale price Index (all commodities) which is 
operating for the quarter under consideration and that operated for the quarter in which the bid 
was received (last date of receipt) as per the formula indicated below provided that the work has 
been carried out within the stipulated time or extension thereof as are not attributable to him. If 
penalty is levied for delayed completion of the work, the contractor shall not be eligible to get price 
escalation on the above materials on the value of works executed during the extended period. 

   This clause will be applicable to the contracts where original stipulated period of 
completion is more than 18 months. 

   In the situation where the period of completion is initially stipulated in the agreement as 
less than 18(eighteen) months but subsequently the completion period has been validly extended 
on ground that the delay in completion is not attributable to the contractor and in the result the 
total period including the extended period stands more than 18(eighteen) months or more, price 
escalation for other materials is admissible only for the remaining period excluding 18(eighteen) 
months there from. 

	 	 Formula	to	calculate	the	increase	or	decrease	in	the	price	of	materials: 
 Price adjustment for increase or decrease in cost of material other than cement, Steel, 
bitumen, pipes and POL procured by the contractor shall be paid in accordance with the following 
formula: 
Vm = 0.85 x Pm / 100 x R x (Mi – Mo)/Mo 
Vm = Increase  or  decrease  in  the cost  of  work  during  the  quarter  under 

Consideration 
R = Value of work done during the quarter under consideration excluding the work 

executed under extra items if any at prevailing schedule or rate / derived rates. 
M0 = The all-India wholesale price index (all commodities) prevailed during the 

quarter last day of receipt of bids was published by the Economic Adviser to 
Government of India, Ministry of Industry and commerce, New Delhi. 

Mi = The all India Wholesale Price Index (all Commodities) for the quarter under 
consideration as published by Economic Adviser, Government of India, Ministry 
of Industry and commerce, New Delhi. In respect of the justified period extended 
for completion of the work, the index prevailing at the time of stipulated date of 
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completion or the prevailing index of the period under consideration whichever 
is less shall be considered. 

Pm = Percentage of materials component (Other than cement steel bitumen, pipes and 
POL of the work as indicated in clause – 31 (d) below. 

 
36	(a)(ii) REIMBURSEMENT	/	RECOVERY	OF	DIFFERENTIAL	COST	DUE	TO	VARIATION	IN	PRICES	

OF	 PRINCIPAL	MATERIALS	 (STEEL,	 CEMENT,	 BITUMEN	 AND	 PIPES	 NOT	 ISSUED	 BY	
DEPARTMENT)	AFTER	SUBMISSION	OF	TENDER: 

         If after submission of the Tender, the prices of Steel, Cement, Bitumen and Pipes (not 
being supplied by the Department) increases / decreases beyond the price(s) prevailing at the 
time of the last date of submission of tenders including extension for the work, the contractor 
shall be eligible to get differential cost due to such hike on the value of works executed during 
the stipulated period and during the extended period when the reason of delay in completion 
of the work is not attributable to the Contractor. If penalty is levied for delayed completion of 
the work the contractor shall not be eligible to get price variation on the above materials on 
the value of works executed during the extended period. 

         Reimbursement in case of differential cost due to increase in prices of cement, steel, 
bitumen and pipes are to be made by the Asst. Executive Engineer, Panchayat Samiti, Rairakhol 
with prior approval tender accepting authority subject to following conditions: 

1. Contractors have to submit the Vouchers showing procurement of different materials 
from authorized dealers for the said work. 

2. Differential cost will be allowed only for the works which are progressed as per the 
approved work programme / revised work programme duly approved by the Engineer 
– in – Charge. 
Recovery in case of decrease in prices of cement, steel, bitumen & Pipes shall be made 
by concerned Executive Engineer from the Contractor immediately. 
The increase / decrease in price of cement, steel, Bitumen and pipes for 

reimbursement / Recovery shall be determined as follow. 
a) Adjustment	towards	differential	cost	of	cement: 

Vc =  (Ci – Co) / Co x Actual Quality of cement utilized in the work during the quarter under 
consideration x base price of cement as prevailing on the last stipulated date of receipt 
of tender including extension, if any. 

Vc =  Differential cost of cement i.e. amount of increase or decrease in rupees to be paid or 
recovered. 

Ci   =  All India wholesale price index for cement for the quarter under consideration as 
published by Economic Adviser Government of India Ministry of Industry and commerce 
New Delhi. 

  Co =   All India wholesale price Index (as published by Economic Adviser, Government of India 
Ministry of Industry and comer, New Delhi) for cement as prevailing on the last 
stipulated date of receipt of tender. 

b) Adjustment	towards	differential	cost	of	steel. 
 Vs =   (Si – So) x Actual quantity of Steel utilized in the work during the quarter under 

consideration. 
 Vs =  Differential cost of Steel i.e. amount of increase or decrease in rupees to be paid or 

recovered. 
 Si = Cost of the Steel as prevailed during the period under consideration as fixed by steel 

authority of India. 
 So= Base price of Steel prevailing as on the last date of submission of Tender including 

extension, if any. 
c) Adjustment	towards	differential	cost	of	Bitumen. 
 Vb = (Bi – Bo) x Actual quantity of Bitumen utilized in the work during the quarter under 

consideration. 



28 
 

 Vb= Different cost of Bitumen i.e. amount of increase or decrease in Rupees to be paid or 
recovered. 

 Bi= Average cost of Bitumen prevailed during the period under consideration as fixed by IOCL 
/ BPCL / HPCL. 

 Bo= Base price of bitumen as prevailing during the last stipulated date of receipt of tender 
including extension, if any. 

d) Adjustment	towards	differential	cost	of	pipes. 
 V = 0.85 x Pp / 100 x R(Pi – Po) / Po 
 Vp= Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or 

recovered during the quarter under consideration. 
 Pp= Percentage of pipe component of the work as indicated in the clause 31 (d). 
 R= Value of work done during the quarter under consideration excluding the value of work 

executed under extra items, if any at prevailing schedule of rates of derived rate. 
 Pi= All India Wholesale price Index for the period under consideration as published by 

Economic Advisor, Government of India, Ministry of Industry and Commerce, New Delhi 
for the type of pipe under consideration. 

 Po= All India Wholesale price Index (as published by Economic Advisor, Government of India, 
Ministry of Industry and Commerce, New Delhi) as on the last stipulated date of receipt of 
Tender including extension, if any for the type of pipe under consideration. 

 
36(b) REIMBURSEMENT	/	REFUND	DUE	TO	STATUTORY	RISE	 IN	COST	OF	MINIMUM	WAGES	BY	

GOVERNMENT: 
   In after submission of the tender the wages of labour increases or decreases as a direct 

result of the coming into force of any fresh law, or statutory rule or order beyond the wages 

prevailing at the time of the last date of submission of tenders including extensions the contractor 

shall be eligible to get escalation due to such hike on the value of works executed during the 

stipulated period and during the validly extended period when the delay in completion is not 

attributable to the Contractor, if penalty is levied for delayed completion of the work, the contractor 

shall not be eligible to get escalation on labour on the value of works executed the extended period. 

   The Contractor shall, within a reasonable time of his becoming aware of any alteration in 

the price of any such wages of labour give notice thereof to the Engineer – in – Charge stating that 

the same is given pursuant to this condition together with all information relating thereto which 

he may be in a position to supply. Engineer – in – Charge may call books of account and other 

relevant documents from the contractor to satisfy himself about reasonability of increase in prices 

of wages and actual payment thereof for this purpose the labour component of the work executed 

during period under consideration shall be the percentage ( as specified in table below) of the value 

of work done during that period and the increase / decrease in labour shall be considered on the 

cost of minimum daily wages of any unskilled labour, fixed by the Government of Odisha under 

Minimum wages act. 

 

 

 
The	compensation	for	escalation	for	labour	shall	be	worked	out	as	per	the	formula	given	below: 
Vi= 0.85 x Pi / 100 x R x (Li – Lo) / Lo 
Vi= Increase or decrease in the cost of work during the quarter under consideration due to changes in 

rates of minimum wages. 
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R= Value of work done during the quarter under consideration excluding the work executed under 

extra items if any at prevailing schedule of rare / derived rates. 

Lo= The minimum wages for labour as notified by State Government & as prevailed on the last 

stipulated date of receipt of tender including extension, if any. 

Li= The minimum wages for labour as notified by State government & as prevailed on the last date of 

the quarter previous to the one under consideration. In respect of the justified period extended 

the minimum wage prevailing on the last date of quarter previous to the quarter previous to the 

quarter pertaining to stipulated date of completion or the minimum wage prevailing on the last 

date of the quarter previous to the one under consideration, whichever is less, shall be 

considered). 

Pi= Percentage of labour component of the work as indicated in the clause 31 (d). 
 
36(c) Reimbursement	/	Refund	due	to	variation	in	prices	of	P.O.L: 
  Similarly, if during the progress of work the prices of Diesel Petrol, Oil and Lubricants 

increase or decreases as a result of the price fixed thereof by the Government of India and the 

Contractor thereupon necessarily and properly pays such increased or decreased price towards 

Diesel, Petrol, Oil and Lubricants used in the execution of the work, then he shall be entitled to 

reimbursement or liable to refund, quarterly as the case may be such an amount as shall be 

equivalent to the plus or minus difference of 85% in between the price of P.O.L. which is operating 

for the quarter under consideration and that operated for the quarter of last date of receipt of bids 

as per the formula indicated below provided that the work has been carried out within the 

stipulated time or extension thereof as are not attributable to him if penalty is levied for delayed 

completion of the work the contractor shall not be eligible to get price escalation on P.O.L. on the 

value of works executed during the extended per. 

 Formula to calculate the increase or decrease in the price of P.O.L. 
 
Vf = 0.85 x Pi / 100 x R x (Fi – Fo)/Fo 

V f = Increase or decrease in the cost or work during the quarter under consideration due to changes 

in rates for P.O.L. 

P f = Percentage of P.O.L. component of the work, as indicated in Clause – 31(d) below. 

R= Value of work done during the quarter consideration excluding the work executed under extra 

items if any at prevailing schedule of rate / derived rates. 

Fi= All India wholesale price index for Fuel, Oil & Lubricant (High Speed Diesel ) for the quarter under 

consideration as published by Economic Advisor, Government of India, Ministry of Industry and 

Commerce, New Delhi. In respect of the justified period extended the rates prevailing at the time 

of stipulated date of completion or the prevailing rates of the period under consideration 

whichever is less shall be considered. 

Fo= All India wholesale Price Index for Fuel, Oil & Lubricant (High Speed Diesel) as prevailing on the 

last stipulated date of receipt of tender including extension, if any. 

36(d) The	 following	 percentages	will	 govern	 the	price	 adjustment	 for	 the	 entire	 contract	 for	
different	types	of	works	as	applicable	given	in	the	following	table: 

 
PERCENTAGE	TABLE 
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Sl 
No. 

Category of Works % Component (Cost wise) 
 
Labour 
(pi) 

POL 
(Pf) 

Steel + Cement + Bitumen 
+ other materials 

1  
R&B works   
(% of 
component) 
 

Road Works 5 5 90 

Bridge works 25 5 70 

Building Works 25 - 75 

2 Irrigation works   
(% of  
component) 

Structural work 20 5 75 

Earth, Canal & 
Embankment work 

25 10 65 

3 

P.H. Woks 

Structural Work 25 5 70 
Pipe – 70 % 
* Other Materials – 25 % 
 
Pipe – 70 % 
* Other Materials – 20 % 

Pipeline Work 5 - 

Sewer Line 10 - 

 
*Note:	 ‐	 Further	 break	 up	may	 be	worked	 out	 considering	 the	 consumption	 of	
Cement,	Steel,	Bitumen	 
																and	pipe	in	the	concerned	works	for	the	period	under	consideration. 
 

36(e) APPLICATION	OF	ESCALATION	CLAUSE: 
(i) The contractor shall for the purpose of availing reimbursement / refund of differential cost 

of steel, bitumen, cement, pipe, POL and wages keep such books of account and other 

documents as are necessary to show that the amount of increase claimed or reduction 

available and shall allow inspection of the same by a duly authorized representative of 

Government and further, shall at the request of the Engineer – in – Charge, furnish 

documents to be verified in such a manner as the Engineer – in – Charge may require any 

document and information kept. The contractor shall within a reasonable time of 15 days 

of his becoming aware of any alteration in the price of such material wages of labour and 

/ or price of P.O.L give notice thereof to the Engineer – in – charge stating that the same is 

given pursuant to this condition along with information relating thereto which he may be 

in a position to supply. 

 
(ii) The compensation for Escalation shall be worked out at quarterly intervals and shall be 

with respect to the cost of work done as per bills paid during the three calendar months of 

the said quarter. The first such payment shall be made at the end of three months after the 

months after the month (excluding the month in which tender was accepted) and 

thereafter at three months interval. At the time of completion of the work, the last period 

for payment might become less than 3 months depending on the actual date of completion. 

 
37.  If any advance / Secured advance is granted by the Department the same will bear interest at the 

rate of 18% P.A. 

38.  All items of work as per schedule of quantities of this tender should confirm to Orissa Detailed 

Standard Specification. I.R.C. & I.S.I. Codes & Bridge code section I, II, III, IV & VII & latest design 

criteria for pre-stressed concrete bridge specially for Roads & Bridges issued by MoRT&H., 
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Government of India, Compacting shall have to be carried out with help of mechanical vibrators 

from the range of I.S.:2505, I.S.:2006, I.S.:2514. I.S.:4656. 

39.  Shuttering & centring shall be with suitable steel shutters in side of which shall be lined with 

suitable sheeting and made leak proof and watertight. All joints in formwork shall be properly 

sealed preferably with P.V.C. joints sealing tapes & compounds. 

40.  Form work including complete false work shall be designed by the Contractor without any extra 

cost to employer and the Department will have the right to inspect the scaffolding, centring and 

shuttering made for the work and can reject partly of fully such structures, if found defective in 

their opinion. Any eventually such as loss of lives or properly due to failure of centring and 

shuttering shall be the responsibility of the Contractor regarding compensation of all claims 

thereof. 

41.  Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the 

Engineer-in-Charge or his representative shall have the right to test the weight & quality from 

time to time. 

42.  The tenderers shall make all arrangements for proper storage of materials but no cost for raising 

shed for store and pay of security guard etc. will be borne by the Department. The department is 

not responsible for any theft or loss of materials at site. It is contractor’s risk. Under any such plea, 

if the tenderer stops the work he shall have to pay the full penalty as per clauses of the contract. 

43.  Approach road to site of work for transport of materials to site of work is sole responsibility of the 

Contractor. Statutory traffic restriction in the town area for Transport of construction material to 

site of work is to be taken in to consideration before tendering and no consideration for extra time 

or compensation thereof shall be considered. 

44.  The contractor should at his own cost arrange necessary tools and plants required for efficient 

execution of work and the rates quoted should be inclusive of transportation, hire and running 

charges of such plant and cost of consumables. 

45.  The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and take 

care of the safety of workers. 

46.  The machineries if available, with the department may be supplied on hire as per charges noted 

in the enclosed statement and may be changed from time to time subject to the condition that the 

contractor will execute in advance an agreement with the Engineer-in-Charge. 

47.  No claim whatsoever will be entertained for supply of machineries. No extension of time will be 

granted to the contractor under this ground under any circumstances 

48.  The tenders should furnish along with their tender a list of works executed during the last three 

years duly certified by the concerned Engineer-in-charge indicating the satisfactory completion 

for Civil, P.H. & Electrical works as per the proforma enclosed in a separate sheet of schedule-H. 

49.  An applicant or any of its constituent partners of whose contract for any work has been rescinded 

or 

who has abandoned any work in the last five years, prior to the date of the bid, shall be debarred 

from qualification. The tenderer is to furnish an affidavit	at the time of submission of tender paper 

about the authentication of tender documents. An affidavit	 to this effect is to be furnished in 
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Schedule‐F.	 Non‐furnishing	 of the information in Schedule	 ‐	 E	 and required affidavit in 

Schedule	–	F, the bid document will be summarily	rejected. 

50.  It	should	be	clearly	understood	that: 

a)  The joints of the bars are to be provided with lapping, welds or bolts nuts as well be 

directed by the Engineer-in-charge. 

b)  Concrete test specimens 150mm × 150mm × 150mm in size (whether plain or reinforced 

concrete) for the testing shall be taken for each structural member by a representative of 

the contractor in the presence of responsible officer of the rank not lower than that of an 

Assistant Engineer or sub-Divisional Officer. The contractor shall bear the cost so involved 

in testing. The test specimen in cube should be carried out in the Departmental Control 

and Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in 

accordance with the stipulation in Bridges code section-III. 

c)  Test specimens shall be formed carefully in accordance with the standard method of taking 

test specimen and no plea shall be entertained later on the grounds that the casting of the 

test specimen was faulty and that the result of the specimen did not give a correct 

indication of the actual quality of concrete. 

d)  Plain concrete and reinforced concrete specimens will be tested in Quality	control	and	

Research	Laboratory	at	Bhubaneswar,	Quality	 control	Division,	Cuttack	and	Zonal	

laboratories.	Cost of testing	of all specimens and samples will be borne by the Contractor. 

51.  The rates quoted should be inclusive of carriage of water required in connection with execution 

of the work. No claim for carriage of water whatsoever will be entertained. 

52.  The contractor shall employ one or more Engineering Graduate or Diploma holders as apprentice 

at his cost if the work as shown in the tender exceeds Rs.2, 50,000.00. The apprentices will be 

selected by the Chief Engineer. The period of employment will commence within one month after 

the date of work order and would last till the date, when 90% of the work is completed. The fair 

wage to be paid to the apprentices should not be less than the emolument of personnel of 

equivalent qualification employed under Government. The number of apprentices to be employed 

should be fixed by the Chief Engineer in the manner so that the total expenditure does not exceed 

one percent of the tendered cost of the work. 

 

53.  List	of	tool	&	plants	in	running	condition	in	possession	of	contractor	is	to	be	furnished	in	a	

separate			sheet	of	schedule‐C. 

54.  It is the responsibility of the contractor to procure and store explosive required for blasting 

operation. Department may render necessary possible help for procuring license. 

55.  For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the work about the quality and availability of the 

required quantity of materials, Medical aid, labour and Flood stuff etc. and that the rates quoted 

by him in the tender will be adequate to complete the work according to the specifications 

attached thereto and that he had taken in to account all conditions and difficulties that may be 

encountered during its progress and to have quoted labour rates and materials with taxes, Octoroi 
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and other duties lead, lifts, loading and unloading freight for materials and all other charges 

necessary for the completion of the work to the entire satisfaction of the Engineer-in-charge of the 

work and his authorized subordinates. After acceptance of the contract rates Government will not 

pay any extra charges for any reason in case the contractor finds later on to have misjudged the 

conditions as regards the availability of materials, labour and other factors. The contractor will be 

responsible for any misuse, loss or damages due to any reasons whatsoever of any departmental 

material during the execution of work. In case of loss, damage or misuse, recovery at the rate at 5 

times the cost of the materials will be deducted from the bills or his other dues. 

56.  The prevailing percentage of I.T. Department of the gross amount of the bill towards income tax 

will be deducted from the contractor’s bill. 

57.  Prevailing rate of GST on the gross amount of the bill will be deducted from the contractor’s bill, 

where Agreement Value is One	Lakh	and	above. Cess @1% will be deducted from the contractor’s 

bill as per Govt.circular. 

58.  It must be clearly understood that under no circumstances any interest is chargeable for the dues 

or additional dues if any payable for the work executed and final bill pending disposal due to any 

reason whatsoever. 

59.  No extra payment will be made for removing spreading and consolidating salvaged metals and 

materials. 

60.  Under section 12 of contractor’s labour (Regulation and Abolition) Act. 1970 the contractor who 

undertakes execution of work through labour should produce valid license from licensing 

authorities of labour Department. 

61.  Additional	Performance	Security	(APS):	 

Amendment	 to	Para	3.5.5	(v)	Note	–	 ii	of	OPWD	Code	Vol.‐I	by	modification	vide	Works.	
Department	Office	Memorandum	No.5288	dated.4.05.2016. 
 
Additional Performance Security shall be obtained from the bidder when the bid amount is less 

than the estimated cost put to tender. In such an event, the bidders who have quoted less bid 

price/rates than the estimated cost put to tender shall have to furnish the exact amount of 

differential cost i.e. estimated cost put to tender minus the quoted amount as Additional 

Performance Security in shape of Demand Draft / Term Deposit Receipt pledged in favour of the 

Divisional Officer in the sealed envelope along with the price bid at the time of submission of bids. 

The bids of the technically qualified bidders will be opened for evaluation of the price bid. In case 

of the bidders quoting less bid price/rate than the estimated cost put to tender and have not 

furnished the exact amount of differential cost (i.e. estimated cost put to tender minus the quoted 

amount) as Additional Performance Security in shape of Demand Draft/Term Deposit Receipt, 

their price bid will not be taken in to consideration for evaluation even if they have qualified in 

the technical bid evaluation. 

62.  Sample	 of	 all	 material	 ‐	 The contractor shall supply sample of all materials fully before 

procurement for the work for testing and acceptance as may be requiring by the concerned 

Executive Engineer. 
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63.  Super class contractor shall employ under himself two Graduate Engineer and two Diploma 

holders belonging to the State of Orissa. Special class contractor shall employ under him one 

graduate Engineer and two Diploma Holders belonging to the state of Orissa. Like wise ‘A’ class 

contractor shall employ under him one Graduate Engineer or two Diploma Holders belonging to 

state of Orissa. The contractor shall pay to the Engineering personnel monthly emoluments, which 

shall not be less than the emoluments of the personnel of equivalent qualification employed under 

the State Govt. of Orissa. The Engineer-in Chief (Civil), Orissa may however assist the contractor 

with names of such unemployed Graduate engineers and Diploma Holders if such help is sought 

for by the contractor. The names of such Engineering personnel appointed by the Contractors 

should be intimated to the tender receiving authority along with the tender as to who would be 

supervising the work. Each bill of the Super Class, Special Class or ‘A’ Class Contractor shall be 

accompanied by an employment Roll of the Engineering personnel together with a Certificate of 

the Graduate Engineer or Diploma Holder so employed by the contractor to the effect that the 

work executed as per the bill has been supervised by him. (Vide Works Department No. Codes M-

22/91-15384 dated 9.7.91). The required certificate is to be furnished in the proforma contained 

vide table 1.4 of Qualification Information of Section-2. 

64.  An engineering personnel of the executing agency should be present at work site at the time of 

visit of High level Inspecting officers in the rank of Chief Engineer and above. 

65.  All reinforced cement work should conform to Orissa Detailed specification and should be of 

proportion as per Contract Agreement having desired  compressive strength (in work test) in 15 

Cm cubes at 28days, after mixing and test conducted in accordance with IS 456 and IS 516 . 

66.  Bailing out of water from the foundation, pipeline trenches S. Tanks/Soak pits/Sumps/M.H. etc. 

either rainwater or sub-soil water if necessary should be borne by the contractor. No payment will 

be made for benchmarks. Level pillars, profiles and benching and leveling the ground wherever 

required. The rates quoted should be for finished items of works inclusive of these incidental items 

of work. It should be understood clearly that no claims whatsoever would be entertained. 

 

67.  The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government 

of India, Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57. 

68.  The Contractor will have to submit to the Block	Development	Officer,	Redhakhol	monthly 

return of labour both skilled and unskilled employed by him on the work. 

69.  All fittings for doors and windows P.H. & Electrical works as supplied by the Contractor should be 

of best quality and conform to relevant I.S. specification and should be got approved by the 

Engineer-in-charge of the respective wing before they are used on the work. 

70.  After completion of the work the contractor shall arrange at his own cost all requisite equipments 

for testing buildings, if found necessary and bear the entire cost of such test, including the 

inspection of Electrical Inspectorate. 

71.  The Tenderer should furnish along with their tender 1.a list of works, which are at present in their 

hand 2. list of T&P and 3.list of work executed in the prescribed proforma(s) enclosed herewith in 

appropriate place of bid document. 
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72.  All reinforced cement concrete works should be finished smooth Extra charges for plastering if 

required to any R.C.C. structures like roof slab, Columns, Chajjas, fins, parapets, shelves etc. shall 

not be paid. 

73.  The tenderer may at his option quote reasonable rate for each item of work carefully so that the 

rate for one item should not be unworkable low and for others too high. 

74.  The contractor has to arrange the samples of materials required for execution to be got tested and 

approved by the Department before taking up the work and during course of execution required 

from time to time. All such samples will be tested at Departmental	 Control	 and	 Research	

Laboratory	Bhubaneswar,	Quality	control	division	Cuttack	and	Zonal	Laboratories, at the cost 

of the Contractor with no extra cost to the Department. 

75.  If there is any damage to the work due to natural calamities like flood or cyclone or any other 

cause during the course of execution of work or up to 6 months after completion of work or if any, 

imperfection becomes apparent to the work within 6 months from the date of final certificate of 

completion of work the contractor shall make good of all such damages at his own cost with no 

extra cost to the Department. No claims, whatsoever, in this regard will be entertained. 

76.  The C.B. bricks should be well burnt and of good qualities. The bricks should be approved by the 

Engineer-in-charge before use in the work and should conform to the minimum strength as per 

National Building Code. 

77.  Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who 

undertakes execution of work through labour should produce valid license from the licensing 

authority of labour Department. 

78.  Standard co-efficient for linear measurement will be adopted while calculating consumption of 

steel and no claim whatsoever regarding difference in co-efficient of steel will be entertained. The 

rates quoted shall be inclusive of any eventuality of difference for co-efficient for linear 

measurements. 

79.  Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an 

affidavit to the effect that he has not yet availed the facility / participated in the tender for more 

than two works (Excluding this work)  during the current financial year. The name of work for 

which participated and the authority to whom the tender was submitted must be mentioned in 

the affidavit, failing which the tender will be rejected. 

80.  That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed 

to have been entered in to within the State of Orissa and it is agreed that neither party to the 

contract will be competent to bring a suit in regard to the matter by this contract at any place 

outside the State of Orissa. 

81.  SPECIAL	CONDITIONS	(PART	OF	THE	CONTRACT) 

(I)  All materials before they are being used in the items of works as per this Schedule of 

quantities and also the finished items of work where tests are applicable shall have to be 

tested through the Engineer-in-charge of the respective wing at appropriate Laboratories 

according to the relevant I.S. specifications of the materials and the said items of works 
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and the cost of all such tests shall have to be borne by the Contractor and the rates of the 

items of works should be inclusive of cost of such tests. 

(II)  The tests have to be planned & carried out such that the progress of work is not hampered 

(III)  The tests are mandatory as per the prescribed frequencies and I.S. specifications. 

However, these are not exhaustive and the Engineer-in-charge has the right to prescribe 

other required test if any as will be considered from time to time. 

82.  In case of ambiguity between clauses of this D.T.C.N. and the P‐1 contract form, the relevant 

Clauses of the P‐1 contract form shall prevail over the D.T.C.N. The clauses not covered under P‐1	

contract form shall be governed by the clauses of the D.T.C.N. 

83.  It must be definitely understood that the Government does not accept any responsibility for the 

correctness and completeness of the trial borings shown in the Cross Section. 

84.  Schedule of quantities is accompanied in Cover-II (Price Bid). It shall be definitely understood that 

the Government does not accept any responsibility for the correctness or completeness of this 

schedule and that this schedule is liable for alternation or omissions, deductions or alternations 

set forth in the conditions of the contract and such omissions, deductions, additions or 

alternations shall no way invalidate the contract and no extra monetary compensation, will be 

entertained. 

85.  In case of any complaint by the labour working about the non payment or less payment of his 

wages as per latest minimum Wages Act, the Block Development Officer, Rairakhol will have the 

right to investigate and if the contractor is found to be in default, he may recover such amount due 

from the contractor and pay such amount to the labour directly under intimation to the local 

labour office of the Govt. The contractor shall not employ child labour. The decision of the Block 

Development Officer, Rairakhol is final and binding on the contractor. 

86.  The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved 

quality and specification at his own cost for completion of the work with the time schedule. No 

extension of time will be granted on the application of the contractor due to delay in procurement 

of materials. 

87. The bidder will be responsible for the loss or damage of any departmental materials during transit 

and in the execution of the work due to reasons what-so-ever and the cost of such materials will 

be recovered from the bills at stock issue rates or market rates whichever is higher. 

88.  If the contractor removes Government materials supplied to him from the site of work with a view 

to dispose of the same dishonesty, he shall be in addition to any other liability civil or criminal 

arising out of his contract be liable to pay a penalty equivalent to five times of the price of the 

materials according to the stock issue rate or market rate whichever is higher. The penalty so 

imposed shall be recovered at any time from any sum that may then or at any time thereafter 

become due to the contractor or from his security deposit or from the proceeds of sale thereof. 

89.  The selected contractor may take delivery of departmental supply according to his need for the 

work issued by the Sub‐Divisional	office	in‐charge	subject to the availability of the materials. The 

tenderer shall make all arrangement for proper storages of materials but no cost for raising shed 

for storage, pay of security guard etc. will be borne by the Department. The Department is not 
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responsible for considering the theft of materials at site. It is the contractor’s risk. Under any such 

plea if the tenderer stops the work, he shall have to pay the full penalty as per clause of F2 

agreement. 

90.  The Department will have the right to supply at any time in the interest of work any departmental 

materials to be used in the work and the contractor shall use such materials without any 

controversy or dispute on that account. The rate of issue of such materials will be at the stock issue 

rates inclusive of storage charges or rates fixed by the Department or current market rate 

whichever is 

higher. 

91.  All the materials which are to be supplied from P.W.D. store will be as per availability of stock and 

the contractor will have to bear the charges of straightening, cutting, jointing, welding etc. to 

required 

sizes in case of M.S. Rods or TOR Steel / M.S Angles, Tees and Joists etc. After the issue from the 

P.W.D. store, the materials may be under the custody of the contractor and the contractor will be 

responsible for its safety and storage. Cut pieces of steel more than one metre in length will be 

returned by the contractor at the issuing stores without conveyance charges. 

92.  Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The 

contractor must have to arrange by themselves cement, steel, bitumen and every sort of materials 

from approved manufacturer, get it tested in the Departmental Laboratory and approved by the 

Department before use. No extension of time or escalation of price on such account shall be 

entertained in future. 

93.  TOR rods, plates and structural members will be supplied in quantity, length and size available in 

the stock. For payment of reinforcement, the steel including plates etc. shall be measured in length 

of different diameter, size and specification as actually used (including hooks and cranks) in the 

work correct to an inch or cm. And their weight calculated as per sectional weight prescribed by 

the Indian Standard Specification or as directed by the Engineer-in-Charge (Wastage of bars and 

unnecessary lapping will not be considered for measurement and payment). 

94.  Orissa	Bridge	&	Construction	Corporation	Ltd. will be allowed price preference up to 3% over 

the lowest quotation or tender as laid down in Works and Transport Department Resolution No-

285 date-17.04.1974. The	Orissa	Construction	Corporation	will be allowed a price preference 

to the extent of up to 3% over the lowest tender amount (Where their tender is not the lowest) 

provided they express willingness to execute the work after reduction of rates by negotiation. 

95.  The contractor is required to pay royalty to Govt. as fixed from time of time and produce such 

documents in support of their payment to the Block Development Officer, Redhakhol with their 

bills, falling which the amount towards royalties of different materials as utilised by them in the 

work will be recovered from their bills and deposited in the revenue of concerned department. 

96.  Trial	Boring	- The foundation level as indicated in the body of the departmental drawing is purely 

tentative and for the general guidance only. The Department has no responsibility for the 

suitability of actual strata at the foundation level. The contractor has to conduct his own boring 

before starting the work and get the samples tested at his own cost to ascertain the S.B.C. and 
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credibility of the strata at founding level while quoting his rates for tender the contractor shall 

take in to account of the above aspects. 

97.  Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the 

completion of the work arising out of defective or improper materials or workmanship timing are 

upon the direction of the Engineer-in-Charge to be amended and made good by the contractor at 

his own cost unless the Engineer for reasons to be recorded in writing shall be decided that they 

ought to be paid for and in case of default Department may recover from the contractor the cost 

of making good the works. The contractor is also required to maintain the road/ building for 12 

(Twelve) months from the date of successful completion of the work. 

98.  From the commencement of the works to the completion of the same, they are to be under the 

contractors charge. The contractor is to be held responsible to make good all injuries, damages 

and repairs occasioned or rendered necessary to the same by fire or other causes and they hold 

the Govt. of Orissa harmless for any claims for injuries to person or structural damage to property 

happening from any neglect, default, want of proper care or misconduct on the part of the 

contractor or any one in his employment during the execution of the work. Also no claim shall be 

entertained for loss due to earthquake, flood, cyclone, epidemic, riot or any other calamity 

whether natural or incidental damages so caused will have to be made good by the contractor at 

his own cost. 

99.  Gradation	of	ingredients: The coarse and fine aggregate shall meet the grade requirement as per 

the latest provision of relevant I.S. Code / I.R.C. code / MoRT&H specifications. 

100.  Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue 

an order book to the contractor to be kept at the site of the work with pages serially numbered. 

Orders regarding the work whenever necessary are to be entered in this book by the. Officer-in-

Charge with their dated signatures and duly noted by the contractor or his authorised agents with 

their dated signature. Orders entered in this book and noted by the contractor’s agent shall be 

considered to have been duly given to the contractor for following the instructions of the 

Department. The order Book shall be the property of the SSA. and shall not be removed from the 

site of work without written permission of the Engineer (Assistant Engineer) and to be submitted 

to the Engineer-in charge every month. 

101.  The contractor should attach the certificate in token of payment deposit with the registration 

authority as per recent circular of the Government relating to his registration. 

102. In case of any discrepancy in printing or omissions of statutory specifications or any other part or 

portion of the approved document during download of the bid document, the decision of the 

officer inviting the bid will be binding on the bidder. 

103.  The rates quoted by the contractor shall cover the latest approved rates of labours, materials, 

P.O.L. and Royalties. Arrangement of borrow areas; land, approach road to the building site etc. 

are the responsibility of the contractor. 

104.  The rate for each work of concrete items wherever dewatering is imperatively necessary the term 

dewatering shall mean the execution or operation of the items due to standing water as well as 

due to percolation of water. The quoted rates will be inclusive of this. 
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105.  The contractor shall make requisition of claim book from the date of commencement of the work 

from the Department and shall maintain in proper P.W.D. form with pages serially numbered in 

order to record items of works are not covered by his contract and claimable as extra. Claims shall 

be entered regularly in this book under the dated signature of the contractor or his duly authorized 

agents at the end of each month. A certificate should be furnished along with the claim to the effect 

that he has no other claim beyond this claim up-to-date. If in any month there are no claims to 

record, a certificate to that effect should be furnished by the contractor in the claim book. Each 

claim must be defined and should be given as for as possible regarding the quantities as well as 

the total amount claimed. The claim book must be submitted by the contractor regularly by 10th 

and 16th days of each month for orders of the Engineer-in-Charge or competent authority. Claims 

not made in this manner or the claim book not maintained from the commencement of the work 

is liable to be summararily rejected. The claim book is the property of the SSA and shall be 

surrendered by thecontractor to the Engineer-in-charge after completion of the work or before 

recession of the contract by the Department which ever is earlier for record. 

106.  Number of tests as specified in I.R.C. / MoRT&H / I.S.I specification required for the construction 

of roads / bridges / buildings or any other structural works will be conducted in any Govt. Test 

House /Departmental laboratories/reputed material testing laboratory as to be decided by the 

Engineer-in-charge. Testing charges including expenditure for collection / transportation of 

samples /specimens etc. will be borne by the contractor. The collection of samples and testing are 

to be conducted for both prior to execution and during execution as may be directed by the 

Engineer-in-charge and on both the accounts the cost shall be borne by the contractor. 

107.  Even qualified criteria are met, the bidders can be disqualified for the following reasons, if 

enquired by the Department 

(a) Making a false statement or declaration. 

(b) Past record of poor performance. 

(c) Past record of abandoning the work half way/ recession of contract. 

(d) Past record of in-ordinate delay in completion of the work. 

(e) Past history of litigation. 

108.  In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, 

thereby facilitating a particular tender for award, then they shall be penalized with adequate 

disincentives with forfeiture of EMD unless adequate justification for such back out is furnished. 

Appropriate action for black listing the tenderers shall also be taken apart from dis-incentivising 

the tenderer. 

109.  The following documents which are not submitted with the Bid, will be deemed to be part of the 

Bid: 

Sl. No Particulars 

1 Notice Inviting tender 
2 Instruction to the Bidders 
3 Conditions of Contract. 
4 Contract data 

5 Specifications 
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6 Drawings 
 
110.	 Condition	for	issue	of	plant	&	machinery	to	contractor	on	hire: - Tools & plants will be issued 

to the contractor only if it is desirable in the interest of Govt. works and if these can be spared 

without inconvenience to the Department. The Sanction of the Chief Engineer shall be necessary 

in each case. The contractor shall arrange his programme of work according to the availability of 

the plant & machinery & no claim will be entertained for any delay in supply by the Department.  

An agreement shall be entered in to by the contractor to the effect that these hire charges are 

recoverable from the bills of the contractor regularly and the final payment for the work including 

refund of security deposit will not be made until the total amount due to the Government on 

account of hire of machinery etc. is recoverable in full. Full amount of hire charges due from the 

contractor at any contract at any time shall be recovered from his next subsequent bill. All transit 

and incidental charges in connection with the despatch of tools and plants and machineries from 

workshop shed/ deposit return there to, will be borne by the contractor. The hire charge shall be 

recovered at the prescribed rates from and inclusive of the date, the plant and machinery are made 

over up to and inclusive of the date of its return, even though the same day it may not have been 

utilised for any reason except for a major break down which may take more than 72 hours for 

repairs. The contractor shall immediately intimate in writing to the Engineer–in-charge when any 

plant or machinery goes out of order requiring major repairs. The hire charges are for clock hours. 

In case of tar boilers, hot mix plant and any other machinery requiring similar preparation the 

working hour will include the time required to make up the boiler temperature and bring plant to 

the operating conditions before the actual start of work. The machine will work in shifts of 8 hours 

each. Extra charges towards overtime wages of any of the operating and maintenance staff will be 

leviable. These charges will be fixed by the Engineer-in-charge from time of time. In no case, the 

tools and plants shall be operated beyond 8 hours in any shift without prior written permission of 

the Engineer-in-charge. 

The contractor shall release the plant and machinery as and when required for periodical 

servicing and maintenance. He shall also provide for any labour and water source for washing the 

plants. In the case of Concrete mixtures, pavers and similar such type of equipments, the 

contractor shall arrange to get the hopper cleaned and the drums etc. washed at the close of work 

each day. The plant and machinery once issued to a contractor shall not be returned by him on 

account of lack of arrangement of labour and material etc. on his part. The same will be returned 

only when they do not require or when in the option of Engineer-in-charge the work or a portion 

of work for which issued is completed. 

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and 

responsibility for damages and / or loss except fair wear and tear. The damage or loss as assessed 

by Engineer-in-charge shall be made good by the contractor. In the event of a disagreement as to 

the extent of damage or the value of article lost, the decision of Chief Engineer shall be final. The 

contractor shall on or before the supply of plant and machinery sign an agreement in indemnifying 

the Govt. against loss or damage to the machine. The Contractor shall also be responsible for any 

claim for compensation for loss of life, injury or damages to property etc. arising from any cause 
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what-so-ever. The contractor shall provide full time choukidar for guarding the plant and 

machinery at site. 

If the articles are not returned within the date originally specified or extended by the Engineer 

incharge, in addition to the normal hire charge, a surcharge equal to 10% of the hire charges will 

be levied for the period that the machinery is not returned. Such period will be treated as working 

time. In the event of the non-return of the machinery, the full value of the articles at the current 

market price will be recovered from the contractor’s outstanding bills or any bills that may 

become due in respect of his other work under the state public works Department. The decision 

of the Chief Engineer shall be final in case of dispute. 

FORM	OF	AGREEMENT	–	The contractor shall, before taking the possession of the machinery, 

enter in to an agreement with the Engineer-in-charge or his nominees in the form attached. Log 

Books for recording the hours of daily works for each of the plant and machinery supplied to the 

contractor will be maintained by the Department will be attested by the contractor or his 

authorized agent daily. In case of contractor contests the correctness of the entries and / or fails 

to sign the logbook, the decision of the Engineer-in-charge shall be final and binding on him. Hire 

charges will be calculated according to the entries in the logbook and will be binding on the 

contractor. 
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AGREEMENT	FOR	LOANS	OF	GOVERNMENT	TOOLS	&	PLANTS 
 
This agreement made the   Two Thousand   between (herein-after referred to as “the hirer” which 

expression shall unless excluded by or repugnant to the context include his heirs, executors, 

administrators and assigns) of the one part and the Govt. of Orissa (here in after referred to as the 

Governor which expression shall unless excluded by or repugnant to the context include his 

successors in office as assigns) of the other part.Where as the hirer desirous of hiring the tools and 

plants of the P.W. Department of the Orissa Govt. and more particularly specified in the schedule 

here under between here in after referred to as “the tools and plants”.  

And where as Government has agreed to let in hire the tools and plants to the hirer on the terms 

and conditions here in after mentioned. 

Now it is here by and between the parties here to as follows:- 

a)  In consideration of agreement that hire charges be recovered from their bill for work executed on 

which this machinery will be used or any other than standing in the names of contractors in the 

book of the Department or any other Government Department. The Govt. agrees to let the hirer 

tools and plants for the period to be computed from the date of delivery of the tools and plant to 

the hirer at the P.W. Department workshop / store at Sambalpur. The rate of higher charges will 

be as mentioned in the schedule attached. 

c)  The hirer shall not transfer, assign or sublet or in any way part with the tools and plants or any 

part there-of without the previous written approval of the Engineer-in-charge 

d)  On the expiry of the period of the hire, the hirer shall return the tools and plants to the Public 

Works Department. & Workshop / store at Sambalpur	in the same good condition in which they 

were received by him. 

e)  In the event of the tools and plants not being returned on the expiry of the above-mentioned 

period, the hirer shall without prejudice and any other liability pay to the Government on account 

equivalent to the rate of hire specified for the working period and an increase of ten percent. 

f)  The tools and plants shall be open for inspection at all times to the officers of the Government. 

g)  The hirer shall not operate the tools and plants so hired for more than one shift / two shifts of 8 

hours each per day without the prior sanction of the Engineer-in-charge. If the hirer operates the 

tools and plants beyond the aforesaid limit without the prior sanction of the Assistant Engineer, 

he shall pay to Government additional hire charges as well as over time charges for staff for such 

excess operation at the rate approved by the Engineer-in-charge from time to time. 

h)  In case of breakdown, repairable at the site within a period of three days hire charges as specified 

in the schedule will be levied except in case of major repairs. 

i)  Normally the tools and plants will be supplied with operating staff. 

j)  The hirer shall be responsible for any claims for compensation for loss of life, injury or damage to 

property etc. arising due to any causes what-so-ever during the period of the machinery is in his 

charge. 

k)  All municipal or other dues and taxes payable on account of the use or operation of the tools and 

plants for the period of hire shall be defrayed by the hirer. 
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l)  The hirer shall make good any loss or damages arising out of causes other than fair wear and tear 

to the tools and plants during the period of hire. The cost recoverable from the hirer shall be the 

full replacement value as determined by the Engineer-in-charge .In the event of any loss or damage 

not being made good by the hirer to the satisfaction of the said Engineer-in-charge the office shall 

be at liberty to make good himself such loss or damage and recover the cost thereof from the hirer. 

The hirer shall pay to the Engineer-in-charge such an amount as shall be necessary to make good 

the loss or damage failing which the same will be recovered from his dues as in case of hire 

charges. 

m)  On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge 

shall be entitled to demand the return of tools and plants and the hirer shall return the tools and 

plants within 72 hours from the date of receipt of such order in writing .In case of failure on the 

part of the hirer to comply with such order he shall be liable to pay such penalty as may be imposed 

by the Engineer-in-charge for the period the tools and plant are detained provided that the 

maximum penalty shall not exceed the cost replacement of the tools and plants . 

n)  In case of any disputes between the hirer and the Government, the decision of the Chief Engineer 

shall be final. 

o)  This agreement shall be operated by the Engineer-in-charge on behalf of the Government and the 
term Engineer-in-charge shall include all officers duly authorised by him to exercise powers on 
his behalf. 

 
THE	SCHEDULE 

 
Serial	
No. 

Description	 and	 Name	 of	 the	
articles 

No. Amount	of	hire	per	hour Remarks 

     

     

     

     

     

     

     

 
In witness where of the hirer and the Engineer-in-Charge has for and on behalf of the Governor of 

the State has set their respective hand, the day and the year here in above written. 
 
 1. Signed by: 
    
                          2.	Signed	sealed	and	delivered	in	the	presence	of                          
111.  ELIGIBILITY	CRITERIA	FOR	QUALIFICATION	: 

    Applicants shall furnish the followings. 

a.			 Scanned copy of required E.M.D	as per the Clause	No.21. 

b.	 Scanned copy of demand draft towards cost of tender paper as per	Clause	No.4. 

c.		 Scanned copy of valid Registration Certificate, Valid GST registration certificate, PAN card along 

with the tender documents and furnish the Original Registration certificate, GST certificate and 
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Pan card, for verification by the lowest bidder within (5) five days of opening of the tender before 

BDO,	Redhakhol	 as per Clause	No.22	 

d.		 Information regarding current litigation, debarring / expelling of the applicant or abandonment 

of work by the applicant in schedule	“E”	and affidavit	to	that	effect	including	authentication	

of tender	documents.	and	in	schedule	“F”	as per Clause	No.49. 

e. Submission of original bid security and tender paper cost as prescribed in the relevant clause of 

DTCN after last date and time of submission of bid before the stipulated date & time for opening 

of the bid. 

 NOTE:	Scanned	copies	of	evidence	of	all	documents	to	 justify	Eligibility	under	the	above	

clauses	are	to	be	furnished	with	the	online	bid.	 

f.	 The	 bidders	 are	 requested	 to	 go	 through	 details	 of	 works	 department	 letter	 No.	 file	

No.07556900042013(pt‐II)‐7885(W)	dt	23.07.2013	Guide	lines/Procedure	to	be	followed	

in	introduction	of	e‐procurement	in	Govt.	of	Odisha(included	in	the	DTCN). 

112.  ADDENDUM	TO	THE	CONDITION	OF	P‐1	CONTRACT 

Clause‐2(a)	 of	 P‐1	 Contract:‐TIME	 CONTROL	 :‐(	 Vide	 Works	 Department	 Office	

Memorandum	No.24716	dtd.24.12.2005	and	No.8310	dtd.17.05.2006) 

2.1.		 Progress	of	work	and	Re‐scheduling	programme. 

2.1.1.  The Block Development Officer, Redhakhol / Engineer-in-Charge shall issue the letter of 

acceptance to the successful contractor. The issue of the letter of acceptance shall be treated as 

closure of the Bid process and commencement of the contract. 

2.1.2.  With in 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer-in- 

Charge for approval a Programme showing the general methods, arrangements, and timing for all 

the activities in the Works along with monthly cash flow forecast. 

2.1.3.  To ensure good progress during the execution of the work the contractors shall be bound in all 

cases  in which the time allowed for any work exceeds one month to complete, 1/4th of the whole 

time allowed under the contract has elapsed, ½ of the whole of the work before ½ of the whole 

time allowed under the contract has elapsed, 3/4th of the whole of the work before 3/4th of the 

whole time allowed under the contract has elapsed. 

2.1.4.  If at any time it should appear to the Engineer-in-Charge that the actual process of the work does 

not conform to the programme to which consent has been given the Contractor shall produce, at 

the request of the Engineer-in-Charge, a revised programme showing the modifications to such 

programme necessary to ensure completion of the works within the time for completion. If the 

contractor does not submit an updated Programme within this period, the Engineer-in-Charge 

may withhold the amount of 1% of the contract value from the next payment certificate and 

continue to withhold this amount until the next payment after the date on which the overdue 

Programme has been submitted. 

2.1.5.  An update of the Programme shall be a programme showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work including any 

changes to the sequence of the activities. 
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2.1.6.  The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. 

The Contractor may revise the Programme and submit it to the Engineer-in-Charge again at any 

time. A revised Programme is to show the effect of Variations and Compensation Events. 

2.2.		 Extension	of	the	Completion	Date. 

2.2.1.  The time allowed for execution of the works as specified in the Contract data shall be the essence 

of the Contract. The execution of the works shall commence from the 15th day or such time period 

as mentioned in letter of Award after the date on which the Engineer-in-Charge issues written 

orders to commence the work or from the date of handing over of the site whichever is later. If the 

Contractor commits default in commencing the execution of the work as aforesaid, Government 

shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the 

earnest money & performance guarantee / Security deposit absolutely. 

2.2.2.  As soon as possible after the Agreement is executed, the Contractor shall submit the Time & 

Progress Chart for each milestone and get it approved by the Department. The Chart shall be 

prepared in direct relation to the time stated in the Contract documents for completion of items 

of the works. It shall indicate the forecast of the dates of commencement and completion of various 

trades of sections of the work and may be amended as necessary by agreement between the 

Engineer-in- Charge and the Contractor within the limitations of time imposed in the contract 

documents, and further to ensure good progress during the execution of the work, the contractor 

shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs 

for which a separate programme has been agreed upon) complete the work as per milestone given 

in contract data. 

2.2.3.  In case of delay occurred due to any of the reasons mentioned below, the Contractor shall 

immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use 

constantly his best endeavours to prevent or make good the delay and shall do all that may be 

reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works. 

i)  Force majeure, or 

ii)  Abnormally bad weather, or 

iii)  Serious loss or damage by fire, or 

iv)  Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades 

employed on the work, or. 

v)  Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 

executing work not forming part of the Contract. 

vi)  In case a Variation is issued which makes it impossible for Completion to be achieved by the                       

Intended Completion Date without the Contractor taking steps to accelerate the remaining 

work and which would cause the Contractor to incur additional cost, or 

vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data 

is beyond the Contractors control. 

2.2.4.  Request for reschedule and extension of time, to be eligible for consideration, shall be made by the 

Contractor in writing within fourteen days of the happening of the event causing delay. The 
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Contractor may also, if practicable, indicate in such a request the period for which extension is 

desired. 

2.2.5.  In any such case a fair and reasonable extension of time for completion of work may be given. Such 

extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3 

months of the date of receipt of such request. Non-application by the contractor for extension of 

time shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge and 

this shall be binding on the contractor. 

2.3.		 Compensation	for	Delay. 

2.3.1.  If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or to 

complete the work and clear the site on or before the contract or extended date of completion, he 

shall, without prejudice to any other right or remedy available under the law to the Government 

on account of such breach, pay as agreed compensation the amount calculated at the rates 

stipulated below as the Chief Engineer (whose decision in writing shall be final and binding) may 

decide on the amount of tendered value of the work for every completed day / month (as 

applicable) that the progress remains below that specified in Clause-2 of P-1 Contract or that the 

work remains incomplete. This will also apply to items or group of items for which a separate 

period of completion has been specified. Compensation @	1.5% per month of for delay of work, 

delay to be completed on per Day basis. Provided always that the total amount of compensation 

for delay to be paid under this condition shall not exceed 10% of the Tendered Value of work or 

to the Tendered Value of the item or group of items of work for which a separate period of 

completion is originally given. The amount of compensation may be adjusted or set-off against any 

sum payable to the Contractor under this or any other contract with the Government. In case, the 

contractor does not achieve a particular milestone mentioned in contract data, or the rescheduled 

milestone(s) in terms of Clause-2.5, the amount shown against that milestone shall be withheld, 

to be adjusted against the compensation levied at the final grant of extension of time. Withholding 

of this amount on failure to achieve a milestone shall be automatic without any notice to the 

contractor. However, if the contractor catches up with the progress of work on the subsequent 

milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the 

delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently 

also shall be withheld. However no interest whatsoever shall be payable on such withheld amount. 

2.4.		 Incentive:	 

(i)Incentive	 should	 be	 paid	 in	 respect	 of	 individual	 project	 for	 new	 construction	
/substantial	additional	or	improvement	works,	the	minimum	value	of	which	is	mentioned	
below. 
 
	 Name	of		Work	 	 	 Minimum	Value 
 
1. Building	work/P.H	works	 	 Rs.	40.00	Lakh 
2. Road	works	 	 	 	 Rs.	3.00	Crores 
3. Irrigation	Work	 	 	 	 Rs.	10.00	Crores 
 
Incentive	will	be	paid	with	approval	of	next	higher	authority	of	tender	accepting	authority	
on	completion	of	works	before	time	schedule	(	Works	Deptt.	No.	8310,	dt:	17.05.2006) 
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(ii)Amendment	to	Para	3.5.5	(v)	Note	–	iii	of	OPWD	Code	Vol.‐I	by	modification	vide	Works.	
Department	Office	Memorandum	No.5288	dated.04.05.2016. 
 

For availing Incentive Clause in any project which is completed before the stipulated date of 

completion, subject to other stipulation it is mandatory of on the part of the concerned Executive 

Engineer to report the actual date of completion of the project as soon as possible through Fax or 

e-mail so that the report is received within 7 (seven) days of such completion by the concerned 

Superintending Engineer, Chief Engineer & the Administrative Department. 

 The incentive for timely completion should be on a graduated scale of 1 (One) percent to 

5 (Five) percent of the contractor value. Assessment of incentives may be worked out for earlier 

completion of work in all respect in the following scale; 

Before 30% of contract period =5% of Contract Value. 

Before 20% to 30% of contract period =4% of Contract Value. 

Before 10% to 20% of contract period =3% of Contract Value. 

Before 5% to 10% of contract period =2% of Contract Value. 

Before 5% of contract period =1% of Contract Value. 

 

2.5.		 Management	Meetings 

2.5.1.  Either the Engineer or the Contractor may require the other to attend a management meeting. The 

business of management meetings shall be to review the plans for remaining work and to deal 

with matters raised in accordance with the early warning procedure. 

2.5.2.  The Engineer shall record the business of management meetings and is to provide copies of his 

record to those attending the meeting and to the Employer. The responsibility of the parties for 

actions to be taken to be decided by the Engineer either at the management meeting or after the 

management meeting and stated in writing to all who attended the meeting. 

Clause‐2	(b)	of	Item	Rate	P‐1	Agreement:‐	Rescission	of	Contract	(Amendment	as	per	letter	

No.10639	dt.	27.05.2005	of	Works	Department,	Orissa):‐	To rescind the contract (of which 

rescission notice in writing to the contractor under the hand of the	Block	Development	Officer,	

Redhakhol	shall be conclusive evidence), 20% of the value of left over work will be realized	from 

the contractor as penalty. 

113.  The tenderers are required to go through each clause of P.W.D. Form P‐1 carefully in addition to 

the clauses mentioned here in before tendering. 

114. A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-

II on rules for black listing of Contractors vide letter no.3365 dt.01.03.2007 of Works Department, 

Orissa. 

As per said amendment a Contractor may be blacklisted  

a) Misbehavior/threatening of Departmental & supervisory officers during execution of 

work/tendering process. 

b) Involvement in any sort of tender fixing. 
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c)  Constant non-achievement of milestones on insufficient and imaginary grounds and non-

adherence to quality specifications despite being pointed out. 

d) Persistent and intentional violation of important conditions of contract. 

e) Security consideration of the State i.e. any action that jeopardizes the security of the State. 

f) Submission of false/ fabricated / forged documents for consideration of a tender.  

115.  The safety certificate of the E.I. work will be furnished by the agencies after getting necessary 

verification from the electrical inspector / equally competent authority responsible for the work 

prior to Energisation of the building. 

116.  Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) In case of 

percentage rate tender:- 

i.  The Contractor has to mention percentage excess or less over the estimated cost (In figures as well 

as words) in the prescribed format appended to the tender document. 

ii.  Contractors participated in the tender for more than one work may offer conditional rebate. 
Rebate offer submitted in separate sealed envelope shall be opened, declared and recorded first. 
The rebate so offered shall be considered after opening of all packages called in the same Tender 
Notice. The Contractors who wish to tender for two or more works shall submit separate tender 
for each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work (as per IFB) 
to which they refer, written on the envelope. 

iii.  Only percentage quoted shall be considered. Percentage quoted by the Contractor should be 

accurately filled-in figures and words, so that there is no discrepancy. 

a.  If any discrepancy is found in the percentage quoted in words and figures, then the percentage 

quoted by the Contractor in words shall be taken as correct 

b.  If any discrepancy is found in the percentage quoted in percentage excess/ less and the total

 amount quoted by the Contractor, then percentage will be taken as correct. 

c.  The percentage quoted in the tender without mentioning excess or less and not supported with 

the corresponding amount will be treated as excess. 

d.  The percentage quoted in the tender without mentioning excess / less supported with 

corresponding amount does not tally with either to percentage excess or less then it will be treated 

as percentage excess. 

e.  The percentage quoted in the tender without mentioning excess / less supported with 

corresponding amount if tallied with the percentage then it will be treated as to which side the 

amount tallies. 

f.  The Contractor will write percentage excess/ less unto one decimal point only. If he writes the 
percentage excess / less upto two or more decimal points, the	first	decimal	point shall only be 
considered without rounding off. 

g.  The tender shall be written legibly and free from erasures, over writings or corrections of figures. 

Corrections, over writings & interpolations where unavoidable should be made by making out, 

initialing, dating and rewriting. 

iv.  In the contract P1 time is the essence. The contractor is required to maintain a certain rate of 

progress specify in the contract. 

v.  The quantity mentioned can be increased or reduced to the extent of 10% for individual items 

subject to a maximum of 5% over the estimated cost. If it exceeds the limit stated above prior 

approval of competent authority is mandatory before making any payment. 
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vi.  The period of completion is fixed and can not be altered except in case of exceptional 

circumstances with due approval of next higher authority. 

vii.  Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only 

and the percentage excess or less shall be added or subtracted from the gross amount of the bill. 

Note-(1)  if L1 bidder does not turn up for agreement after finalization of the tender, then he shall 

be debarred from participation in bidding for three years and action will be taken to blacklist the 

contractor .In that case , the L2 bidder, if fulfils, other required criteria would be called for drawing 

agreement for execution of work subject to the condition that L2 bidder negotiates at per with the 

rate quoted by the L1 bidder otherwise the tender will be cancelled . In case a contractor is black 

listed, it will be widely published and intimated to all departments of Government and also to Govt. 

of India agencies working in the state. 

2)If the rate quoted by the bidder is less than 15% of the tendered amount, then such a bid shall 

be rejected and the tender shall be finalized basing on merits of rest bids . But if more than one 

bid is quoted at 14.99 % ( Decimals up to two numbers will be taken for all practical purposes)  

 

less than the estimated cost, the tender accepting authority will finalize the tender through a 

transparent lottery system, where all bidders / their authorized representatives, the concerned 

District projct Coordinator and DAO will remain present. 

3)Before acceptance of tender, the successful bidder will be required to submit a work programme 

and mile stone basing on the financial achievement so as to complete the work within the 

stipulated time and in case of failure on the part of the agency to achieve the mile stone liquidated 

damage will be imposed. 

(Total	116	Clauses) 

APPROVED	BY 

 

 

Block	Development	Officer 
Redhakhol



TECHNICAL SPECIFICATION OF CIVIL PORTION OF WORK 
 

Materials of following specification are to be used in work. The Tenderer are expected to possess 

and be well conversant with the following IS standard and code of practice. 

 

 
1.  Cement  Will be as per I.S. 269/255 (However the grade of cement to be 

selected by the Engineer-in-Charge of work and compressive cube 
test before commencement of work in each batch).  

2.  Steel  I.S. 432 (Plain) and 1786 (Tor)  

3.  Vibrator  I.S. 7246  

4.  Aggregate  I.S. 383, I.S. 515  

5.  Water for mixing and curing  Shall be clean, free from injurious amount of oil, salt, acid, 
vegetable materials and other substances and harmful to concrete 
in conformity to I.S. 456 and I.S. 2025.  

6.  Sand / Fine Aggregate  I.S. 2116, 383  

7.  Binding wire  I.S. 280 (galvanised minimum 1 mm)  

8.  Rain water pipe  I.S. 2527  

9.  Construction joints  I.S. 3414  

10.  Steel Window Frame  I.S. 1038/83  

11.  Steel Door Frame  I.S. 4351/75  

12.  Fitting & Fixtures for 
works  

joinery  Conforming to I.S. 7452/82 strictly conform to I.S. specification and 
as per direction of Engineer-in-Charge.  

 
Note :  For road work (Approach Road) specification as per road and bridges (latest edition) published by  

I.R.C & M.O.S.T. shall be followed. In case of any doubt and absence of provision, regarding 

specification I.S. shall be referred (Indian standard). 

 
ITEM OF WORK 

1. Concrete shall be with conformity to I.S.456. 

2. Foundation shall be with conformity to I.S.1080. 

3. Stone masonry (R.R.) shall be with conformity to I.S.1597 (Part-I) 

4. C.R. Masonry shall be with conformity to I.S.1597. 

5. Brick masonry shall be with conformity to I.S.2212. 

6. Cement plastering shall be with conformity to I.S.9103 & 6925. 

7. Mortar shall be with conformity to I.S.2250 

8. White and colour washing shall be with conformity to I.S.6278. 

9. CC in foundation shall be with conformity to I.S.2571. 

10. Anti-Termite Treatment shall be with conformity to I.S.6813. (Part – I & Part – II) 

11. Painting to all surfaces shall be with conformity to I.S.2395 (Part – I & Part – II) 

12. DPC shall be with conformity to I.S.3067 

13. Tarfelt treatment shall be with conformity to I.S.1346 

14. Mosaic flooring with conformity to I.S.2114 

15. Steel painting shall be with conformity to I.S.1477 (Part – I & Part – II) I.S.1661
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GENERAL CONDITIONS 
1. Drawings & Specifications 

The Contractor, after the award of the contract and on signing the agreement shall be furnished free 

of cost two copies of each of the drawings specifications, descriptive schedules and other details 

necessary for execution of the work. All further drawings and details as may be prepared by the 

department from time to time for reasonable development of the work described in the contract 

documents and reasonably necessary to explain and amplify the contract drawings and to enable the 

contractor to execute and complete the work shall also be supplied in duplicate to contractor free of 

cost. 

Any further copies of such drawings, required by the contractor shall be paid for by him. The contractor 

shall keep one copy of all the drawings specifications, price schedule of items and quantities at work 

site and the Engineer-in-charge or his authorised representative shall at all reasonable times have 

access to the same. 

2. Contractor’s Responsibility. 

a  The contractor shall provide at his cost everything necessary for the proper execution of the 

works according to the intend and meaning of the drawings, schedule of items and quantities 

and specifications taken together, if the same is not particularly shown or described therein, 

provided that the same can reasonably be inferred there from, tf the Contractor finds any 

discrepancy in the drawings or between the drawing and schedule of quantities and 

specifications, he shall .immediately in writing refer the same to the Engineer-in-charge 

whose decision shall be final & binding. 

b)  Any work done at any time or even before receipt of such details shall be removed/replaced 

by the contractor without any expense to the department If the work is not in order and if so 

directed by the Engineer-in-charge error inconsistencies in drawings and local conditions 

affecting the works shall be brought to the notice of the Engineer-in-charge immediately for 

his decision  All drawings, bill of quantities and specifications and copies therefore furnished 

by the department, are their property. They shall not be used on any other work and shall be 

returned to the Department on request on completion and before issue of final certificate or 

termination of the contract. 

c)  All materials and workmanship shall be of the respect kinds described in the specification. 

B.O.Q, contract and in accordance with the instruction of the Engineer-in-charge. The 

contractor must satisfy himself about the same while furnishing samples for approval of the 

Engineer-incharge before incorporation in the works. 

d)  The Engineer-in-charge may from time to time cause at his discretion such tests on samples 

of materials or workmanship of all/any materials and work, as he may consider necessary at 

places of manufacture, fabrication, on the site or at such other places. The expenditure 

incurred for all such tests shall be borne by the contractor. 

e)  All approved samples are to be preserved by the contractor in a regular manner in the site 

office for inspection and verification of the Engineer-in-charge or his representative from time 

to time. 

g)  Alteration / Addition & Omissions 

The Engineer-in-charge shall make any variation of the form, quality or quantity of the works 

or any part thereof that may be in his opinion be necessary and for that purpose or if for any, 
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other reason it shall, in his opinion be desirable, he shall have power to order the Contractor 

to do so and the Contractor shall do any or allot followings : . 

a)  Increase or decrease the quantity of any work included in the contract. 

b)  Omit any such work. 

c) Change the levels, lines, position and dimensions of any part of the works, and 

d)  Execute additional works of any kind necessary for the completion of the work. No 

such variation shall in any way ratidate or invalidate the contract, but the value of all 

such variations shall be taken into account and shall be added to or deducted 

from the contract sum accordingly, but no such variation shall be made by the 

contractor without prior written instruction from the Engineer-in-charge. 

e)  The Schedule of quantities/rates shall be deemed to have been prepared and 

included in accordance with the method of measurement of work set out and as per 

the relevant specifications or in its absence relevant I.S. code of practice  Any error 

in the specification or in quantity or omission of any item from the schedule of 

quantities/ rates shall not vitiate the contract, but he adjusted by adding to or 

deduction from the contract sum provided that no rectification of errors, if any, shall 

be allowed in the contract schedule of rates. 

4.  Valuation of variations 

a)  All extra or additional work done or work omitted shall be valued at the rates and 

price set out in the prices schedule of quantities, and/or derived there-from, if in 

arriving at the contract sum, the Contractor have added to or deducted from the total 

of the items in the tender any sum either as a percentage or proportion, then the 

same percentage of proportion shall apply to all. items or works in the prices 

schedule as also for valuation of variation.  

b)  If the contract does not contain any rate or price applicable to the extra or additional 

work, or the rate or price in the priced schedule of quantities has become inapplicable 

in the opinion of the Engineer-in-charge by virtues of such addition or omission, then 

suitable rates or price shall be agreed such rates shall be derived by analysis based 

on standard schedule of rates of State P.W.D. or in case such is not available therein, 

form any approved schedule with the various elements valued at local market price 

plus 10 (ten) percent towards over-heads. 

 

5.  The Offers are also to include 

a)  To supply all materials, labour, supervision, services, supports, scaffoldings, 

approach road, construction equipments, tools and plants etc., as required for proper 

execution of all the items of the work as per drawing and specification. 

b)  To provide all incidental items not shown or specified in particular, but reasonable or 

necessary for successful completion of the work in accordance with the drawings, 

specifications and schedule of quantities. 

c)  Cleaning, Uprooting the stumps, vegetation and old masonry etc., met in the 

trenches and excavations. 

d)  Providing shoring and shuttering to avoid sliding of the soils and removal of the same 

or completion. 
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e)  De-watering as required and directed. 

f)  Excavation at all depths (Unless otherwise mentioned in schedule), stacking 

separately usableand disposal of surface earth and materials from site as directed. 

g)  Curing of ail concrete and cement works as per specification and direction, 

h)  Centring, shuttering as required for all concrete work. 

i)  Bending, binding, tying the grill & placing in position, including supply of all materials 

& labour etc. 

|)  To provide water and power required for construction testing and commissioning, 

k)  Testing of materials and works as per specification and direction 
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SCHEDULE – A 

 
CERTIFICATE OF NO RELATIONSHIP 

 
I/We hereby certify that I/We* am/are* related / not related(*) to any officer of P.W.D of the rank of 

Assistant Engineer & above and any officer of the rank of Assistant / Under Secretary and above of the Works 

Department, Govt. of Orissa I/We* am/are* aware that, if the facts subsequently proved to be false, my/our* 

contract will be rescinded with forfeiture of E.M.D and security deposit and I/We* shall be liable to make good 

the loss or damage resulting from such cancellation.  

I//We also note that, non-submission of this certificate will render my / our tender liable for rejection. 

 
(*) - Strike out which is not applicable      

Signature of the Tenderer 
Date:- 

----------------------------------------------------------------------------------------------------------------------------------- 
 

 
 
SCHEDULE - B 

 
    WORKING EXPERIENCE  

LIST OF BUILDING WORKS/similar nature IN PROGRESS 

 
 
 
 
 
Note: The above information is to be certified by the Engineer in Charge / Employer not below 
the rank of Executive Engineer. 
 
 

Signature of the Tenderer 
Date……………………. 
 
 
 

 

Name of 

Employer 

Name of 

location and 

name of 

work 

Contract 

price in 

Indian 

Rupees/ 

Agreement 

no. 

Major Items of 

works 

Date of 

starting the 

work as per 

Agreement 

Stipulated date 

of completion of 

the work as per 

Agreement 

Revised target 

date of 

completion of 

the work, if 

any 

Reasons for slow 

progress, if any, 

with the updated 

billing amount 

1 2 3 4 5 6 7 8 
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SCHEUDLE – C 
CERTIFICATE OF TOOLS AND PLANTS  

(DOES NOT REQUIRED) 
 

I/We hereby certify that the following tools and plants, machineries and vehicles are in my /our 
possession in working orders. 
 

 
 
 
 
 
 
 
 
 
 

 
I/We also note that, non-submission of this certificate will render my/our tender liable for rejection. 

 
 

Signature of the Tenderer 
Date. 

-------------------------------------------------------------------------------------------------------------------------------------------- 
 

SCHEUDLE – D 
 

    WORKING EXPERIENCE  

                                 LIST OF BUILDING WORKS/similar nature EXECUTED 
 
 

Name of 

Employer 

Name of 

location and 

name of 

work 

Contract price 

in Indian 

Rupees/ 

Agreement 

no. 

Major Items of 

works 

Date of 

starting the 

work as per 

Agreement 

Stipulated date 

of completion of 

the work as per 

Agreement 

Actual date 

of 

completion 

of the work 

Reasons for 

delay in 

starting/ 

completion,  

if any 

1 2 3 4 5 6 7 8 

        

 

 

 

 
 
 
 
 

Note: The above information is to be certified by the Engineer in Charge / Employer not below 
the rank of Executive Engineer. 

 
Signature of the Tenderer 
Date 



56 
 

SCHEDULE – E 
INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF 

TENDERER OR ABANDONMENT OF WORK BY THE TENDERER 
 
1.  a) Is the tenderer currently involved     Yes / No 

    in any litigation relating to the works. 

b) If yes: give details: 

2.  a) Has the tenderer or any of its      Yes / No 

    constituent partners been debarred/ 

                 expelled by any agency in India 

                 during the last 5 years. 

3.  a) Has the tenderer or any of its      Yes / No 

                  constituent partners failed to 

                  perform on any contract work in 

                  India during the last 5 years. 

b) If yes, give details: 

Note: 

If any information in this schedule is found to be incorrect or concealed, qualification application will 

summarily be rejected. 

 

Signature of Tenderer 

SCHEDULE – F 
AFFIDAVIT 

 
1.  The undersigned do hereby certify that all the statements made in the required attachments are true 

and correct. 

2.  The undersigned also hereby certifies that neither my / our firm / company / individuals___________ 

_________________________________________________________ nor any of its constituent 

partners have abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any 

contract awarded to us for such works have been rescinded during the last five years prior to the date 

of this bid. 

3.  The undersigned hereby authorise(s) and request(s) any bank, person, firm or Corporation to furnish 

pertinent information as deemed necessary and as requested by the Department to verify this 

statement or regarding my (our) competency and general reputation. 

4.  The undersigned understands and agrees that further qualifying information may be requested and 

agree to furnish any such information at the request of the Department. 

5.  The undersigned undertake that in case of any information furnished by me found to be incorrect, the 

Government has right to reject the Bid. 

 
                                                           (Signature of Tenderer) 
 

Title of Officer 
 

Name of Firm 
 

                                          Date 
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SCHEDULE - G 
CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE 

ENGINEER / DIPLOMA HOLDERS 
(For Super Class / Special Class / ‘A’ Class Contractors only) 

 
I / We hereby certify that at present, the following Engineering personnel are working with me / in our 

firm / company and their bio-data are furnished below. 

 

Sl. 
No.  

Name of 
Engineering 
personnel 

appointed for 
supervising 
contractor’s 

work with 
address  

Qualification  Date of 
Appointment 

Monthly 
emolument  

Whether full 
time 

engagement 
and continuous  

If they are superannuated 
/ retired / dismissed or 

removed personnel from 
state Govt./ Central Govt. 

/ Public Sector 
Undertaking / private 

Companies and s or any 
one ineligible for 

Government service  

1 2  3  4  5  6  7  

       

 
I / We also note that, non-submission of this certificate will render my / our tender liable for rejection. 

 
 
 

 
Signature of the Tenderer. 
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Schedule-H 

Form of Bid-Security Declaration 
<Letter head of the bidder> 
  
<Date>  
 
Bid No.:  
 
To  
 
[Insert complete name and address of the Authority/ Employer/ Tender Inviting Authority] 
 
We, the undersigned, declare that:  
 
1. We understand that, according to your conditions, bids must be supported by a Bid- 
Security Declaration.  
 
2. We accept that the Authority/ Employer/ Tender Inviting Authority shall cancel our 
empanelment and / or suspend/prohibit/debar/blacklist from participating in bidding in any contract 
of the State for a minimum periodof180 days, if we are in breach of our obligation(s) under the bid 
conditions, because we: 
 
(a) havewithdrawnourBidpriortotheexpirydateofthebidvalidityspecifiedinthe letter of Bid or any 
extended date provided by us;  
or  
(b) having been notified of the acceptance of our Bid by the Employer prior to the expiry date the 
bid validity in the Letter of Bid or any extended date provided by us,  
 

i. Failure of use to furnish the Performance Security and, Additional Performance 
Security, if required in accordance with the ITB/ Terms of the Bid Document/RFP, or  

ii. Fail to agree to the decisions of the contract negotiation meeting or  
iii. Failure refuse to execute the Contract.  

 
3. We understand this Bid-Security Declaration shall expire if we are not the successful Bidder, 
upon the earlier of your notification of the name of the successful Bidder through award of 
contract; or (ii) after the expiry date of the Bid validity.  
 
Name of the Bidder*         
 
Name of the person duly authorized to sign the Bid on behalf of the Bidder**     
 
Title of the person signing the Bid          
 
Signature of the person named above          
 
Date signed       day of ,      
 
*:In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder  
**:Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid  
 
[Note: In case of a Joint Venture, the Bid-Security Declaration must be in the name of all members to the Joint Venture 
that submits the bid] 
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Government of Odisha 
Works Department 

*** 
Office Memorandum 

File No.07556900042013(pt-II)-7885(W)   Dated.23.07.2013 

 

Sub: Codal Provisions regarding e-Procurement 

After introduction of e-procurement in Govt. of Odisha, necessary guidelines /procedure has been issued 
in Works Department Office Memorandum No.1027dt.24.01.2009 which consists of the procedural 
requirement for E-procurement offenders. After carefully consideration Government have been pleased 
to make following modifications to codal provisions by way of addition as Appendix-IX (A) of OPWD Code 
Vol-II.) as follows: 

Appendix-IX (A) of OPWD Code, Vol-ll 

Executive instructions regarding calling for and acceptance of tenders in e-Procurement. 

1. This office memorandum consists of the procedural requirement of e-procurement and shall be 
made part of the Detailed Tender Call Notice or Instruction to Bidder for all "works" tenders 
hoisted in the portal. 

2. The e-procurement portal of Government of Odisha “https:// tendersodisha.gov. in". 

3. Use of valid Digital Signature Certificate of appropriate class (Class II or class Ill) issued from 
registered certifying authorities (CA) as stipulated by Controller of Certifying Authorities (CCA), 
Government of India such as n-Code, Sify, TCS, MTNL, e-Mudhra is mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All the 
Department users are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time to be 
followed by all the users. 

6. Government after careful consideration have decided to hoist all tender costing 10 lakhs or above 
in the e-procurement portal. This will be applicable across all Engineering Departments such as 
Works Department, Department of Water Resources, Rural Development and Housing & Urban 
Development Department. Government of Odisha also welcomes hoisting of tenders by any other 
departments, authority, corporations, local bodies etc. of the State with prior approval from 
Works Department. Works Department is the Nodal Department for the implementation of e-
Procurement in the State. 

7. The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD code/ 
Accounts codel Government statues including any amendments brought from time to time to suit 
to the requirement of the best national practice. 
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8. Registration in the e-procurement portal is without levy of any charges but Government reserves 
the right to levy any charges for such value added services. In future. 

9. Contractor not registered with Government of Odisha, can participate in the e-Procurement after 
necessary enrolment in the portal but have to subsequently register themselves with the 
appropriate registering authority of the State Government before award of the work as per 
prevalent registration norms of the State. 

10. For the role management "Department" is the Administrative Department, Organisation or wing 
is the Chief Engineer or highest tender accepting authority or equivalent officer, Division is the 
Executive Engineer or equivalent Officer and Subdivision is the Assistant Engineer or equivalent 
officer. 

11. The e-Procurement software assigns roles for operation of the module for specific function. The 
terminologies used in the portal and their respective functions in the software are as follows. 

11.1 Application Administrator (NIC & State Procurement Cell) 

i.  Master Management 

ii. Nodal Officer Creation 

iii. Report Generation 

iv. Transfer of Officer's login ID. 

v. Blocking & unblocking of officer's and bidder's login ID. 

11.2  Nodal Officer (At organization level not below the Superintending Engineer or equivalent rank) 

I.  Creation of Users 

ii.  Role Assignment 

iii. Report Generation 

iv. Transfer of Officer's login ID. 

v. Blocking & unblocking of officer's Login ID. 

11.3 Procurement Officer-Publisher (Officer having tender inviting power at any level) 

i.  Publishing of Tender 

ii. Publishing of Corrigendum I addendum I cancellation of Tender 

iii. Bid Clarification 

iv. Uploading of Pre-Bid minutes. 
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v. Report generation. 

11.4 Procurement Officer-Administrator (Generally sub-ordinate officer to Officer inviting Tender) 

i. Creation of Tender 

ii. Creation of Corrigendum I addendum I cancellation of Tender 

iii. Report generation. 

11.5  Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting Tender) 

i. Opening of Bid 

11.6 Procurement Officer Evaluator (Generally Sub-ordinate Officer to Officer Inviting Tender) 

i. Evaluating Bid 

11.7  Procurement Officer-Auditor (Procurement Officer Publisher and / or Accounts Officer / Finance 
Officer) 

i. To take up auditing 

12.  NOTICE INVI-TING BID (NIB) or INVITATION FOR BID (IFB): 

12.1 The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard formats as 
applicable to conventional Bids and will be finalized / approved by the officers competent as in 
the case of conventional Bids. 

12.2  The officers competent to publish NIB in case of conventional Bids will host the NIB in portal. 
Simultaneously, a notification should also be published in the newspapers, as per existing rules 
preferably, in the following format, to effect economy:- 

Government of Odisha "e” procurement Notice 

Bid Identification No .--------------------------- 

1. Name of the work: ....................................................... 

2.  Estimated cost: Rs. ......................................................... 

3.  Period of completion ...................................................... 

4.  Date & Time of availability of bid document in the portal 

5.  Last Date I Time for receipt of bids in the portal 

6.  Name and address of the O.I.T.: ............................................... 

Further details can be seen from the e-procurement portal "https://tendersodisha.gov.in" 
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12.3 The tender documents published by the Tender Inviting Officer (Procurement Officer Publisher) 
in the website https://tendersodisha.gov in will appear in the "Latest Active Tender". The 
Bidders1 Guest Users can download the Bid documents only after the due date & time of sale. 
The publication of the tender will be for specific period of time till the last date of submission of 
bids as mentioned in the 'Notice inviting Bid' after which the same will be removed from the list 
of "Latest Active tenders". 

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE : 

13.1 The Procurement Officer Publisher (Officer Inviting Tender) shall publish any addendum/ 
corrigendum/ cancellation of tender in the website https:/ltendersodisha.gov.in, notice board 
and through paper publication and such notice shall form part of the bidding documents. 

13.2  The system generates a mail to those bidders who have already uploaded their tenders and those 
bidders if they wish can modify their tenders. The bidders are required to watch the website till 
last date and time of bid submission for any addendum/ Corrigendum/ cancellation thereof. 
Tender lnviting Authority is not responsible for communication failure of system generated mail. 

14. CREATION AND PUBLISHING OF BID: 

14.1 All the volumes/ documents shall be uploaded in the portal by the tender creating officer 
(Procurement Officer Administrator) and published by the Officer lnviting Tender (Procurement 
Officer Publisher) using their DSCs in appropriate format so that the document is not tampered 
with 

14.2  The tender document comprise the notice inviting tender, bid document1 SBD, drawings in .pdf 
format and the schedule of quantities/ BoQ in .xls format to be uploaded by the Officer lnviting 
Tender. 

14.3  Procurement Officer Administrator creates tender by filling up the following forms: 

i. BASIC DETAILS 

ii. COVER CONTENT: The Procurement officer Administrator should briefly describe the name and 
type of documents to be uploaded by the bidder in the following format: 

(a) For Single Cover/ Packet: 

Sl. 
No 

Cover Type Document Description Type 

1. 
Fee/ Prequal/ 
Technical/ 
Finance 

Tender Cost, EMD, VAT, PAN, Contractor RC 
.pdf 

Affidavits, undertakings and any other 
document as per SBD/ DTCN .pdf 

BoQ 
.xls 

(b) For Two Cover/ Packet: 
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Sl. 
No 

Cover Type Document Description Type 

1. 
Fee/ Prequal/ 
Technical/ 
Finance 

Tender Cost, EMD, VAT, PAN, Contractor RC 
.pdf 

Affidavits, undertakings and any other 
document as per SBDIDTCN. .pdf 

2. Finance BoQ .xls 
Special condition if any specifically mentioned 
by Officer Inviting Tender .pdf 

iii.  TENDER DOCUMENT: The Procurement Officer Administrator should upload the NIT in .pdf 
format. 

iv.  WORK ITEM DETAILS 

v.  FEE DEATILS: The Procurement Officer Administrator should mention the cost of tender paper 
and EMD amount as laid down in DTCN/ SBD. 

vi.  CRITICAL DATES: The Procurement Officer Administrator should mention the critical dates of 
tender such as publishing date, document download start date & end date, seek clarification start 
date & end date (optional), bid submission start date & closing date, bid opening date as per 
DTCN/ SBD. 

vii.  BID OPENER SELECTION: The Procurement Officer creator can select two/ three 1 four bid 
openers for a particular bid. If required the bid openers can also be selected within an 
organization from other procurement units (Circles /Divisions). 

viii.  WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload the digitally 
signed tender document (SBD/ DTCN) or any other addition document/drawings in .pdf format 
and Bill of Quantities in .xls format. 

ix.  PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the tender using his/ 
her DSC after detail scrutiny of the fields created and documents uploaded by the Procurement 
Officer Administrator. Procurement Officer Publisher can publish tenders for multiple 
procurement units using multiple DSCs procured for each post separately. After being relieved 
from the additional charges he has to surrender the additional DSCs to the Nodal Officer of the 
concerned organisation. 

15.  PARTICIPATION IN BID: 

15.1  PORTAL REGISTRATION: The Contractor/ Bidder intending to participate in the bid is required 
to register in the portal using his/ her active personal/ official e-mail ID as his/ her Login ID and 
attach his/ her valid Digital signature certificate (DSC) to his/ her unique Login ID. He/ She has 
to submit the relevant information as asked for about the firm/ contractor. The portal registration 
of the bidder/ firm is to be authenticated by the State Procurement Cell after verification of 
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original valid certificates/ documents such as (i) PAN and (ii) Registration Certificate(RC)/ VAT 
Clearance Certificate (for procurement of goods) of the concerned bidder. The time period of 
validity in the portal is at par with validity of RC/ VAT Clearance. Any change of information by 
the bidder is to be re-authenticated by the State Procurement Cell. After successful authentication 
bidder can participate in the online bidding process. 

15.1.1 Bidders participating through Joint Venture shall declare the authorised signatory through 
Memorandum of Understanding duly registered and enrol in the portal in the name and style of 
the Joint venture Company. It is mandatory that the DSC issued in the name of the authorised 
signatory is used in the portal. 

15.1.2 Any third party/ company/ person under a service contract for operation of e-Procurement system 
in the State or his/ their subsidiaries or their parent companies shall be ineligible to participate 
in the procurement process that are undertaken through the e-Procurement system irrespective 
of who operates the system. 

15.2  LOGGING TO THE PORTAL: The Contractor/ Bidder is required to type his/ her Login ID and 
password. The system will again ask to select the DSC and confirm it with the password of DSC 
as a second stage authentication. For each login, a user's DSC will be validated against its date 
of validity and also against the Certificate Revocation List (CRL) of respective CAs stored in 
system database. The system checks the unique Login ID, password and DSC combination and 
authenticates the login process for use of portal. 

15.3  DOWNLOADING OF BID: The bidder can download the tender of his choice and save it in his 
system and undertake the necessary preparatory work off-line and upload the completed tender 
at his convenience before the closing date and time of submission. 

15.4  CLARIFICATION ON BID: The bidder may ask question related to tender online in the e-
procurement portal using his/ her DSC; provided the questions are raised within the period of 
seeking clarification as mentioned in tender call notice1Bid. The Officer Inviting the Bid 1 
Procurement Officer-Publisher will clarify queries related to the tender. 

15.5 PREPARATION OF BID 

15.5.1 The bids may consist of general arrangements drawings or typical or any other drawings relevant 
to the work for which bid has been invited. Bidder may download these drawings and takeout 
print for detail study and preparation of his bid. Any other drawings and documents pertaining 
to the works available with the Officer lnviting The bid will be open for inspection by the bidders. 

15.5.2 The Bidder shall go through the Bid carefully and list the documents those are asked for 
submission. He shall prepare all documents including cost of Bid Document, Bid Security, 
Declaration form, price bid etc. and store in the system. 

15.6  PAYMENT OF EMDIBID SECURITY AND COST OF BID DOCUNIENTS: 

15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount mentioned under NIT/ 
Contract Data. The bidder shall scan all the written/ printed pages of the bid security and up 
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load the same in portable document format (PDF) to the system in designated place of the 
technical BID. Furnishing scanned copy of such documents is mandatory otherwise his/ her bid 
shall be declared as non-responsive and liable for rejection. 

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) 
or as mentioned in the bid document. The validity period of the EMD or Bid Security shall be as 
mentioned in the bid document. Any bid not accompanied by an acceptable Bid Security and not 
secured as indicated in the bid document shall be rejected as non-responsive. The bid security 
shall be retained till such time the successful bidder furnishes Initial Security Deposit (ISD) or 
Performance Security acceptable to the Officer Inviting the Bid. Failure of the successful Bidder 
to comply with the requirements shall constitute sufficient grounds for cancellation of the award 
and forfeiture of the Bid Security. The Bid security in the form of FD / BG shall be from a 
Nationalized Bank valid for a period of 45 days beyond the validity of the bid. Bid security in 
other form is acceptable if the bid documents provides for it. 

15.6.3 The Fixed Deposit 1 Bank Guarantee or any other form as mentioned in detailed tender call notice 
in respect of Earnest Money Deposit / Bid Security and the Bank Draft in respect of cost of Bid 
are to be scanned and up loaded in portable document format (PDF) along with the bid. 

15.6.4 The tender accepting authority will verify the originals of all the scanned documents of the 
successful lowest bidder only within 5 days of opening of the tender. In the eventuality of failure 
on the part of ,the lowest successful bidder to produce the original documents, he will be 
debarred in future from participating in tender for 3 years and will be black listed by the 
competent authority. In such a situation, successful L-2 bidder will be required to produce his 
original documents for consideration of his tender at the negotiated rate equal to L1 bidder. 

15.6.5 Contractor exempted from payment of EMD will be able to participate in the tender directly by 
uploading documentary evidences towards his eligibility for such exemption 

15.6.6 Government of Odisha has been actively considering integrating e-payment gateway in to the 
portal for payment of Cost of Bid and Bid Security1 Earnest Money Deposit. The process of using 
e-payment gateway shall be issued separately after it is established. 

16. SUBMISSION OF BID: 

16.1  The bidder shall carefully go through the tender and prepare the required documents. The bid 
shall have a Technical Bid & a Financial Bid. The Technical bid generally consist of cost of Bid 
documents, EMD / Bid Security, VAT, PAN / TIN, Registration Certificate, Affidavits, Profit Loss 
statement, Joint venture agreement, List of similar nature of works, work in hand, list of 
machineries, and any other information required by OIT. The Financial Bid shall consist of the 
Bill of Quantities (BOQ) and any other price related information/undertaking including rebates. 

16.2  Bidders are to submit only the original BOQ (in .XLs format) uploaded by Procurement Officer 
Publisher (Officer Inviting Tender) after entering the relevant fields without any alteration1 
deletion I modification. Multiple BOQ submission by bidder shall lead to cancellation of bid. In 
case of item rate tender, bidders shall fill in their rates other than zero value in the specified cells 
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without keeping it blank. In the percentage rate tender the bidder quoting zero percentage is 
valid and will be taken at par with the estimated rate of the work put to tender. 

16.3  The bidder shall upload the scanned copy/copies of document in support of eligibility criteria and 
qualification information in prescribed format in Portable Document Format (PDF) to the portal 
in the designated locations of Technical Bid. 

16.4  The bidder shall write his name in the space provided in the specified location in the Protected 
Bill of Quantities (BoQ) published by the Officer Inviting Tender. The bidder shall type rates in 
figure only in the rate column of respective item(s) without any blank cell in the rate column in 
case of item rate tender and type percentage excess or less upto two decimal place only in case 
of percentage rate tender. 

16.5 The bidder shall log on to the portal with his/her DSC and move to the desired tender for up 
loading the documents in appropriate place one by one simultaneously checking the documents. 

16.5.1 Bids cannot be submitted after due date and time. The bids once submitted cannot be viewed, 
retrieved or corrected. The Bidder should ensure correctness of the bid prior to uploading and 
take print out of the system generated summary of submission to confirm successful uploading 
of bid. -The bids can not be opened even by the OIT or the Procurement Officer Publisher / 
opener before the due date and time of opening. 

16.5.2 Each process in the e-procurement is time stamped and the system can detect the time of log in 
of each user including the Bidder. 

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him to the portal. 

16.5.4 The system shall require all the mandatory forms and fields filled up by the contractor during the 
process of submission of the bid/tender. 

16.5.5The bidder should check the system generated confirmation statement on the status of the 
submission. 

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure 
in the network. 

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the 
electronic system used during the e-procurement process. 

16.5.8 The Bidder is required to upload documents related to his eligibility criteria and qualification 
information and Bill of Quantity duly filled in. It is not necessary for the part of the Bidder to up-
load the drawings and the other Bid documents (after signing) while uploading his bid. It is 
assumed that the bidder has referred all the drawings and documents uploaded by the Officer 
inviting the Bid. 

16.5.9The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid 
(server time). The date and time of bid submission shall remain unaltered even if the specified 
date for the submission of bids declared as a holiday for the Officer Inviting the Bid. 
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16.6 SIGNING OF BID: The 'online bidder' shall digitally sign on all statements, documents, certificates 
uploaded by him, owning responsibility for their correctness / authenticity as per IT ACT 2000. 
If any of the information furnished by the bidder is found to be false I fabricated I bogus, his 
EMD/Bid Security shall stand forfeited & his registration in the portal shall be blocked and the 
bidder is liable to be blacklisted. '. 

17.  SECURITY OF BID SUBMISSION: 

17.1  All bid uploaded by the Bidder to the portal will be encrypted 

17.2  The encrypted Bid can only be decrypted I opened by the authorized openers on or after the due 
date and time. 

18.  RESUBMISSION AND WITHDRAWAL OF BIDS: 

18.1  Resubmission of bid by the bidders for any number of times before the final date and time of 
submission is allowed. 

18.2  Resubmission of bid shall require uploading of all documents including price bid afresh . 

18.3  If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system 
shall consider only the last bid submitted. 

18.4  The bidder should avoid submission of bid at the last moment to avoid system failure or 
malfunction of internet or traffic jam or power failure etc. 

18.5  The Bidder can withdraw his bid before the closure date and time of receipt of the bid by 
uploading scanned copy of a letter addressing to the Procurement Officer Publisher (Officer 
Inviting Tender) citing reasons for withdrawal. The system shall not allow any withdrawal after 
expiry of the closure time of the bid. 

19.  OPENING OF THE BID: 

19.1  Bid opening date and time is specified during tender creation or can be extended through 
corrigendum. Bids cannot be opened before the specified date & time. 

19.2  All bid openers have to log-on to the portal to decrypt the bid submitted by the bidders. 

19.3  The bidders & guest users can view the summary of opening of bids from any system. Contractors 
are not required to be present during the bid opening at the opening location if they so desire. 

19.4  In ,the event of the specified date of bid opening being declared a holiday for the Officer  inviting 
the Bid, the bids will be opened at the appointed time on the next working day. 

19.5  Combined bid security for more than one work is not acceptable. 

19.6  The electronically submitted bids may be permitted to be opened by the predefined Bid opening 
officer from their new location if they are transferred after the issue of Notice inviting Bid and 
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before bid opening. Further, action on bid documents shall be taken by the new incumbent of 
the post. 

19.7  In case of non-responsive tender the officer inviting tender should complete the e-Procurement 
process by uploading the official letter for cancelled / re-tender. 

20.  EVALUATION OF BIDS : 

20.1  All the opened bids shall be downloaded and printed for taking up evaluation. The officer 
authorized to open the tender shall sign and number on each page of the documents downloaded 
and furnish a certificate that "the documents as available in the portal containing_____ nos of 
pages". 

20.2  The bidder may be asked in writing/ online (in their registered e-mail ids) to clarify on the 
uploaded documents provided in the Technical Bid, if necessary, with respect to any doubts or 
illegible documents. The Officer Inviting Tender may ask for any other document of historical 
nature during Technical Evaluation of the tender. Provided in all such cases, furnishing of any 
document in no way alters the Bidder's price bid. Non submission of legible documents may 
render the bid non-responsive. The authority inviting bid may reserve the right to accept any 
additional document. 

20.3  The bidders will respond in not more than 7 days of issue of the clarification letter, failing which 
the bid of the bidder will be evaluated on its own merit. 

20.4  The Technical evaluation of all the bids shall be carried out as per information furnished by 
Bidders. 

20.5  The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive bidders. 

20.6  The financial bids of the technically responsive bidders shall be opened on the due date of 
opening. The Procurement Officer-Openers shall log on to the system in sequence and open the 
financial bids. 

20.6.1  The Financial Bid will be opened on the notified date & time in the presence of bidders or their 
authorized representative who wish to be present. 

20.6.2  At the time of opening of "Financial Bid", bidders whose technical bids were found responsive 
will be opened. 

20.6.3 The responsive bidders' name, bid prices, item wise rates, total amount of each item in case of 
item rate tender and percentage above or less in case of percentage rate tenders will be 
announced. 

20.6.4  Procurement Officer-Openers shall sign on each page of the downloaded BoQ and the 
Comparative Statement and furnish a certificate to that respect. 

20.6.5  Bidder can witness the principal activities and view the documents / summary reports for that 
particular work by logging on to the portal with his DSC from anywhere. 
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20.6.6  System provides an option to Procurement Officer Publisher for reconsidering the rejected bid 
with the approval of concern Chief Engineer / Head of Department. 

21. NEGOTIATION OF BIDS: 

21.1  For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his 
discretion, ask the lowest bidder for clarification of his rates including reduction of rate on 
negotiation and breakdown of unit rates 

22.  NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

22.1  The Employer/Engineer-in-Charge shall notify acceptance of the work prior to expiry of the 
validity period by cable, telex or facsimile or e-mail confirmed by registered letter. This Letter of 
Acceptance will state the sum that the Engineer-in-Charge will pay the contractor in consideration 
of execution & completion of the Works by the contractor as prescribed by the contract & the 
amount of Performance Security and Additional Performance Security required to be furnished. 
The issue of the letter of Acceptance shall be treated as closure of the Bid process and 
commencement of the contract. 

22.2  The Contractor after furnishing the required acceptable Performance Security & Additional 
Performance Security, "Letter to Proceed" or "Work Order" shall be issued by the Engineer-in-
Charge with copy thereof to the procurement Officer -Publisher. The Procurement Officer-
Publisher shall up load the summary and declare the process as complete. 

22.3  If the L-I bidder does not turn up / or agreement after finalization of the tender, then he shall 
be debarred from participation in bidding for three years and action will be taken to blacklist the 
contractor. Besides the consortium / JV / firm where such an agency I firm already happens to 
be or is going to be a partner/member/proprietor, he/ they shall neither be allowed for 
participation in bidding for three years nor his/ their application will be considered for registration 
and action will be initiated to blacklist him/ them. In that case, the L-2 bidder, if fulfils other 
required criteria, would be called for drawing agreement for execution of work subject to 
condition that the L-2 bidder negotiates at par with the rate quoted by the L-I bidder, otherwise 
the tender will be cancelled. 

23.  BLOCKING OF PORTAL REGISTRATION: 

23.1  If the Registration Certificate of the Contractor is cancelled /suspended by the registering 
authority1 blacklisted by the competent authority his portal registration shall be blocked 
automatically on receipt of information to that effect. 

23.2  The portal registration blocked in the ground mentioned in ,the above Para-23.1 shall be 
unblocked automatically in receipt of revocation order of cancellation / suspension/ blacklisting 
from the concerned authority. 

23.3  The Officer Inviting Tender shall make due inquiry and issue show cause notice to the concerned 
contractor who in turn shall furnish his reply, if any, within a fortnight from the date of issue of 
show cause notice. Thereafter the Officer inviting Tender is required to issue an intimation to 
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the defaulting bidder about his unsatisfactory reply and recommend to the Chief Manager (Tech.) 
for blocking of portal registration within 10 days of intimation to the defaulting bidder regarding 
his unsatisfactory reply with intimation to the Registering Authority and concerned Chief 
Engineer/ Heads of Office if any of the following provisions are violated. 

23.3.1  Fails to furnish original Technical 1 Financial (Tender Paper Cost, EMD/Bid Security) instruments 
before the designated officer within the stipulated date and time. 

23.3.2  Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid 
validity period. 

23.3.3  Fails to execute the agreement within the stipulated date. 

23 3.4  If any of the information furnished by the bidder is found to be false I fabricated / bogus. 

Accordingly the Officer Inviting Tender shall recommend to the Chief Manager (Tech.), State 
Procurement Cell, Odisha for blocking of portal registration of bidder and simultaneously action 
shall also be initiated by OFFICER INVITING TENDER for blacklisting as per Appendix- XXXlV of 
OPWD Code, Volume-ll. 

24.  GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION: 

24.1  UNBLOCKING OF PORTAL REGISTRATION: 

Unblocking of portal registration of a contractor shall be done by a Committee consisting of the 
following members. 

EIC (Civil)-cum-CPO,   -  Chairman 

Engineer-in-Chief (WR)   -  Member 

Concerned Chief Engineer  -  Member 

Sr. Manager (Finance), SPC  -  Member 

Officer Inviting Tender   -  Member 

Chief Manager (Technical), SPC -  Convener 

24.2  The Chief Manager (Tech), State Procurement Cell will be the convener and he will maintain all 
records for this purpose. The Committee shall meet not less than once in a month if required & 
shall consider the recommendation of the officer inviting tender for unblocking of portal 
registration. The quorum of the meeting will be four. 

24.3  The minimum period of blocking of Portal Registration shall in no case be less than 90 days. After 
blocking of Portal Registration, the Contractor whose Portal Registration has been blocked may 
file application to the concerned officer inviting tender showing sufficient ground for unblocking 
of his portal registration along with a Treasury Challan showing deposit of Rs.10,000/- (Rupees 
ten thousand) only (nonrefundable) under the head of accounts '0059 - Public Works' as 
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processing fees. The officer inviting tender shall forward the application filed by the contractor 
to the Chief Manager (Tech), State Procurement Cell 

24.4  On receipt of recommendation from the concerned Chief Engineer along with the copy of challan 
as mentioned above, the Chief Manager (Tech) being the member  Convener of the Committee 
shall place the case before the Committee for examination and taking a decision in this regard. 
After examination the Committee may recommend for unblocking of the portal registration of 
said contractor if the Committee is satisfied that the fault committed by the contractor is either 
unintentional or done for the first time. 

24.5  After scrutiny by the State Procurement Cell if it is found that the portal registration of a 
contractor has been blocked for the 2nd time the Chief Manager (Tech), SPC may not consider 
his case to be placed before the Committee and may advice the concerned officer inviting tender 
to issue show cause notice to the contractor asking him to explain as to why his portal registration 
shall not remain blocked. On receipt of show cause reply from the contractor the officer inviting 
tender shall examine the same & if considered proper he may report to the Chief Manager (Tech), 
SPC along with his views furnishing the copy of the show cause reply for placement of the same 
before the Committee taking a decision in respect of blocking1 unblocking. If the Committee 
found that the contractor is in habit of committing such fault again and again intentionally the 
committee may advice the concerned officer inviting tender to initiate proceeding for blacklisting 
as per the existing rule. 

1.  These amendments shall take effect from the date of issue of the order. 

2.  This amendment is an addition to the existing provision and will be placed below Appendix- IX 
to OPWD Code, Vol.-ll. 

3.  Accordingly Office Memorandum No.1027 dt 24.01. 2009 stands modified. 

4.  This has been concurred in by the Finance Department vide their U.O.R. No.3-WF-I  
Dt.04.01.2013. 

 
 


