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SECTION-1

WATER CORPORATION OF ODISHA

OFFICE OF THE MANAGING DIRECTOR,
GROUND FLOOR, UNNATI BHAWAN, SATYANAGAR,
BHUBANESWAR, ODISHA - 751007.
Telefax: - +91-674-2571444
E-mail — watcoodisha@gmail.com

NOTICE INVITING TENDER (NIT)
NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement
Bid Identification No- WATCO (W)-10(4)/2026-27 Dtd.30.06.2026

The Managing Director, WATCO, Bhubaneswar on behalf of Governor of Odisha invites
Percentage Rate Bids through e-Procurement in conformity with the terms and conditions
of the Detailed Tender Call Notice (DTCN) in Two Bid System (Part-I: General & Technical
Bid and Part-II: Price Bid) from “The Construction Firms, Companies having “A” or
“Special” Class Contractors license/ “A” or “Special” Class Contractor” registered
with the Odisha State Government and Contractors of equivalent grade/class registered with
Central Government/ any other State Government/ MES/ Railways having experience and
expertise in Design, Construction, Testing & Commissioning of Similar Type of Works and
fulfilling minimum eligibility criteria as stated hereunder and other detailed qualifying
requirements given in the DTCN to be eventually drawn up in the Standard P1 Contract
Form of Odisha PWD. The bid should be submitted on-line in the website
www.tendersodisha.gov.in by eligible class of contractors. The bidders should have the
necessary Portal Enrolment (with his own Digital Signature Certificate). Contractors registered
elsewhere but not registered with Government of Odisha can also participate in the e-
procurement after necessary enrolment in the portal but have to subsequently register
themselves with the appropriate registering authority of the State Government before award
of work / signing of the Agreement as per prevalent registration norms of the State.

Deulisahi, Ramachandrapur
Kabarkhana area in ward No-
10, Baripada under WATCO
Division Baripada in
Mayurbhanj district”.

having “A” or
“Special” Class
Contractors
license/ “A” or
“Special” Class
Contractor

Sl. Name of the work Value of |Bid Security Class of Period of | Cost of Bid
No. Work (EMD) Contractor Completio| Document +
(Rs. (Rs. Lakh) n GST @ 18%
Lakh) |(Online/BG) (In Rs.)
(Online)
1 2 3 4 5 6 7
1. | “Design, Construction, Testing | 720.30 7.20 The 12 11800/-
& Commissioning of the RCC Construction | (Twelve)
ESR of 20 lakh liter capacity Firms, Months
for 24x7 Water Supply to Companies




6.

Mode of Submission of tender: Tender should be submitted online in
www.tendersodisha.gov.in.

The bidders desirous to participate in bidding must possess compatible Digital Signature
Certificate of Class-II or Class-III and should follow the changes/ modifications/
addendum to DTCN if any.

The original documents i.e., Affidavits, Undertakings & Certificates as per the Schedules
and Annexure of DTCN that have been uploaded by the bidder in the e-tender website
should be submitted for verification during evaluation. The Technical Bid will be opened
on Dt.23.07.2026 at 12:30 PM.

Critical Dates:-

SN Description Critical Dates

(i) | Period of availability of tenders on- : From 5:00 PM of Dt.06.07.2026
line to 5:00 PM of Dt.21.07.2026

(ii) | Last date & time of seeking : 5:00 PM of Dt.10.07.2026
clarification

(iii) | Las date & time of Submission of BG : 5:00 PM of Dt.22.07.2026
hardcopy

(iv) | Last date & time of bidding on-line 5:00 PM of Dt.21.07.2026

(v) | Date & time of opening of Technical : 12:30 PM of Dt.23.07.2026
Bid

Minimum Eliqgibility Criteria:-

i) The Construction Firms, Companies having "A” or “"Special” Class Contractors
license/ “A” or "“Special” Class Contractor successfully Completed &
Commissioned Works of similar nature (with or without ancillary works) valuing not
less than 30% (Rs.216.10 Lakhs) of the estimated cost put to tender in any one
year during the last 5 (five) years in any Govt. Sector / Public Sector Undertakings.
The bidder should have completed at least one work involving construction,
testing, and commissioning of an ESR with a minimum capacity of 5 Lakh Liters
with minimum of staging height 20 Mtr. in the last 5 financial years, irrespective
of the financial turnover of the similar nature of work. The firm shall have to
submit the performance certificate of the works constructed by them for satisfactory
performance from appropriate authority i.e., not below the rank of Executive Engineer
/Superintending Engineer /equivalent. Weightage @ 10% per year shall be given on
the value of the completed work in the preceding years. The Work(s) completed in the
current year shall also be considered without any weightage factor on production of
certificate from competent authority. For this purpose, a project shall be considered
to be completed, if more than 90% of the value of work has been completed and
such completed value of work is equal to or more than 30% of the estimated

project cost.

ii) The Construction Firms, Companies having “A” or "“Special” Class Contractors
license/ “A" or “Special” Class Contractors should have annual financial turnover
of not less than Rs.288.15 Lakh (40% of the estimated cost put to tender) in
any one year during last 5 (five) years and the turnover need to be certified by
Chartered Accountant with UIDN number & Date. Weightage @ 10% per year shall be

given on the annual turnover of the preceding years.
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10.

11.

12.
13.

14.

15.

16.

Escalation Factor (On Compound basis):
Following enhancement/compounding factors will be used for the costs of works
executed and the financial figures to a common base value.

Year before Multiplying factor
One 1.10
Two 1.21
Three 1.33
Four 1.46
Five 1.61

To arrive at the value of completed works, value of multiple contracts executed in a
financial year shall be considered. For this purpose, the completion certificates given by
the authorities for any one financial year shall be considered. In case value of works
executed in any one financial year is not available in the certificates, the same shall be
calculated on a pro-rata basis, considering that the total completed value and the time
schedule in days.

The Bidder should have not been black listed by any Govt./ Govt. Undertaking on the
bid submission date. Self-declaration certificate by Bidder in the form of Affidavit is
to be submitted.

All Bidders/Contractors are bound to register themselves in CDMS Portal developed by
State Procurement Cell, Odisha, Bhubaneswar. However, the successful out State
Bidders those who are not registered in CDMS Portal, Odisha, are bound to register
themselves before signing of agreement.

The bid for the work shall remain valid for a period of 120 (One Hundred Twenty)
days from the date of opening of Price Bid. If any Bidder/ Tenderer withdraws his
bid/ tender before the said period or makes any modifications in the terms and
conditions of the bid, the earnest money shall stand forfeited.

Bids from Consortium/ Unincorporated Joint Venture is not acceptable.

Other details can be seen in the bidding documents, which is available in website
www.tendersorissa.gov.in.

All amendments, time extension etc. will be uploaded in the website only. Bidders
should regularly visit the above website to keep themselves updated.

Authority reserves the right to reject any or all the tenders without assigning any
reasons thereof.

Name and Address of the Officer Inviting Bids
OFFICE OF THE MANAGING DIRECTOR, WATCO
Ground Floor, Unnati Bhawan, Satya Nagar,
Bhubaneswar-751007, Odisha, India

Telefax: - +91-674-2571444

E-mail — watcoodisha@gmail.com

Sd/-
Managing Director
WATCO, Bhubaneswar.



CHECK LIST TO BE FILLED UP BY THE BIDDER

Name of the Work: "Design, Construction, Testing & Commissioning of the RCC ESR
of 20 lakh liter capacity for 24x7 Water Supply to Deulisahi, Ramachandrapur
Kabarkhana area in ward No-10, Baripada under WATCO Division Baripada in

Mayurbhanj district”.

Sl. . Reference to Clause Whgther Reference
No Particulars no. furnished to Page
Yes No no.

01. | Cost of Bid Document + GST @ 18% = As per NIT
Rs.11,800/- (Online remittance)

02. | Bid Security (EMD) for Rs.7.20 lakh Clause 23.1,
(Online remittance)/BG in the form | Section 2(B) of DTCN
of Schedule-M

03. | Copy of valid Contractor’s Registration Clause (a)v.,
Certificate Section 2(A) of DTCN

04. | Copy of valid GST Registration Clause (a)iii.,
Certificate / GSTIN Section 2(A) of DTCN

05. | Copy of PAN Card Clause (a)iv.,

Section 2(A) of DTCN

06. | No Relationship Certificate Clause (a)vii.,

Section 2(A) of DTCN

07. | Self-declaration certificate by the bidder Clause 6,
in the form of Affidavit for No Criminal | Section 2(B) of DTCN
Case pending at the time of Biding

08. | Self-declaration certificate by the bidder Clause 8.4,
in the form of Affidavit- declaring that in | Section -2(B) of DTCN
last 3 financial years they have not
applied for/ are undergoing Corporate
Debt Restructuring (CDR) /Strategic
Debt Restructuring (SDR) or facing
recovery proceedings from Financial
Institutions or those are facing Sickness
and under consideration of Board for
Industrial and Financial Reconstruction
(BIFR)

09. | Self-declaration certificate by the bidder As per NIT
in the form of Affidavit- for not being
blacklisted by any Govt./ Govt.

Undertaking




10. | Letter for Submission of Tender Section -2(D) of DTCN
11. | Tender Declaration Section -2(E) of DTCN
12. | Information Regarding Tenderer Section -3 of DTCN
13. | Declaration by the tenderer Section -4 of DTCN
14. | Work schedule in the form of Bar Chart Clause 7.14,
Section-7 of DTCN
15. | Structure & Organization Schedule-A
16. | Financial Statement Schedule-B
17. | List of Tools, Plants & Equipments Schedule-C
18. | Works Experience - Schedule-D
(a) | List of similar works executed during last | Schedule-D (Item-3)
5 years
(b) | Works in hand-Approximate value of Schedule-D (Item-4)
existing commitment and ongoing
works.
(c) | Bid Capacity Calculation Sheet Schedule-D (Item-5)
19. | Information regarding current litigation, Schedule-E
debarring / expelling of the tender or
abandonment of the work by the
tenderer
20. | Electrical License/ MoU with Electrical Schedule-F
Contractor for execution of -electrical
works
21. | Affidavit / Declaration Schedule-G
22. | Solvency Certificate from a Schedule Bank Schedule-H
23. | Bank Guarantee towards Bid Security (If Schedule-M

allowed)




CONTRACT DATA

A. GENERAL INFORMATIONS

SN

Item

Details

1

Bid Identification No.

WATCO (W)-10(4)/2026-27 Dtd. 30.06.2026

Name of the Work

“Design, Construction, Testing &
Commissioning of the RCC ESR of 20 lakh liter
capacity for 24x7 Water Supply to Deulisahi,
Ramachandrapur Kabarkhana area in ward No-
10, Baripada under WATCO Division Baripada
in Mayurbhanj district”.

Officer inviting tender

MANAGING DIRECTOR, WATCO, Bhubaneswar

Accepting Authority

Managing Director /Director (Project) WATCO /
Vice Chairman, WATCO/ Board of Directors,
WATCO

5

Estimated Cost

Rs.720.30 Lakh

B. BID INFORMATION

6 Intended completion period/Time 12 (Twelve) Calendar Months
period assigned for Completion
7 Last Date & time of submission of 5:00 PM of Dt.21.07.2026
Bid
8 Cost of Bid Document Rs.10000.00 + 18% GST
(To be Remitted Online)
9 Bid Security (EMD) Rs.7.20 Lakh
(To be Remitted Online/ BG)
10 Additional Performance In the shape as mentioned at Clause 23 of Section-
Security 2(B)
| Incremental Basic | Additional
No. | of Additional | Performance
Performance Security to be
Security. deposited by the
Successful bidder
i Below 0% but not | No Additional
below 10% of the | Performance
Project Cost put to | guarantee/ Security
bid. percentage is required.
i) | Amount ii | Below 10% but not| 0.1%  for  every
below 20% of the | percentage of bid price
Project Cost put to | below 10% of the
bid. project cost put to bid
starting at 11% with
the  Additional Bid
Performance Guarantee
being 0.1% and the
Additional Bid
Performance Guarantee




percentage shall be
applied on the bid
price.

iii | Bid price is 20% or | 0.2% for every
more below of the | percentage of bid price
project cost put to | below 20% of the
bid. project cost put to bid
in addition to 1% of
the bid price and the
Additional Bid
Performance Guarantee
percentage shall be
applied on the bid
price.

As per Govt. of Odisha, Works Department OM
No.173/W, Bhubaneswar Dt.03.01.2026 on
Amendment of Codal & Contractual Provisions.

i) | Pledged in favour of General Manager, WATCO Division, Baripada.
iii) | Payable at Baripada

iv) | Type of Instrument As specified in the Bid document

11 1’2;5manaal years of last five 2021-22 to 2025-26

12 | Bid validity period 120 days from the date of opening of Price Bid
13 | Currency of Contract Indian Rupees

14 | Language of Contract English

C. Agreement Information

15

Execution of agreement

The successful bidder is to execute the agreement
with General Manager, WATCO Division, Baripada
representing Managing Director, WATCO,
Bhubaneswar.




(b)

(c)

(d)

(e)

()

SECTION- 2(A)
DETAILS OF THE DOCUMENTS TO BE FURNISHED

FOR ONLINE BIDDING

(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format

in the website www.tendersodisha.gov.in.
i. Remittance of Cost of Bid Document (Online).
ii. Remittance/submission of Bid Security (EMD) Online/ in shape of BG
iii. GST Registration Certificate / GSTIN.
iv. PAN Card.
v. Contractor’s Registration Certificate.
vi.  Affidavit regarding correctness of certificates.
vii.  Affidavit regarding no relation certificate.
viii.  Work experience certificate from the authority not below the rank of Executive Engineer/
Superintending Engineer.
ix. Annual Turnover Certificate from Chartered Accountant for last five financial years with
break-up of Construction Works & Total Works for each financial year.
X. Section-2(D), Section-2E, Section-3 & Section-4
xi.  Any other relevant required document, if any. (Refer Checklist)

Scanned Copies of the Certificates/Formats showing details of information to be furnished as
per the enclosed formats should be uploaded in appropriate place after converting the same to
PDF.

Schedule A - Structure & Organisation.

Schedule B -  Financial statement

Schedule C -  List of tools, plant & equipment proposed to be deployed in the work.
Schedule D -  Work experience

Schedule E -  Information regarding current litigation/debarment etc.
Schedule F -  Information on Electrical License/Collaboration.
Schedule G-  Declaration.

Schedule H -  Solvency Certification from Bank

Schedule I - Any other information.

Schedule J - Format for Seeking Clarification

Schedule K- Form of Bank Guarantee for APS

Schedule L -  Project Completion

Schedule M - Form of Bank Guarantee for Bid Security

(The details of the Format is enclosed in the DTCN)

Uploaded documents of valid successful bidders will be verified with the original before
acceptance of offer.

DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the
conditions in the DTCN. The bidders, who disagree on the conditions of DTCN, cannot
participate in the tender.

Cost of Bid Document will be remitted on online mode by the Bidder, falling which the bidder
will be disqualified

Cost of Bid security (EMD) will be remitted on online mode/ through BG by the Bidder, falling
which the bidder will be disqualified

10



5.1.
5.2.

SECTION- 2(B)
INSTRUCTIONS TO BIDDERS

A. GENERAL

Definitions:

(@) “Employer” means the WATCO, BHUBANESWAR a Government of Odisha
owned company represented by the MANAGING DIRECTOR or his authorized
representative with whom the selected Bidder signs the contract for the services.

(b)  “Contractor” / Bidder / Firm / Engineer Firm / Company carry the same meaning
through out the DTCN and Contract.

(c) “Contract” means the contract/ agreement signed by the parties along with all
attached documents listed in the DTCN (Tender Document Part -I & II).

(d) “Data Sheet” means such part of the Instructions to Contractor as are used to
reflect assignment conditions and evaluation of the bid.

(e) “Day” means a calendar day.

(f)  “Government” means the Government of Odisha.

(9) ‘“Instructions to Bidders (Section-2(B) of the Part-I of DTCN) means the document
which provides all information needed to prepare their proposals.

(h)  “NIT” (Section-1 of the DTCN) means the Letter of Invitation being sent by the
Employer.

(i) “Personnel” means professionals and support staff provided by the Contractor and
assigned to perform the services in full or in any part thereof.

§)) “Proposal” means the Technical Proposal (Tender Document Part I — General &
Technical Bid) and the Financial Proposal (Tender Document Part II — Price Bid).

(k)  “DTCN” means the Detailed Tender Call Notice prepared by the Employer for the
selection of contractor which includes Part-I & II.

0] “Govt”. means Govt. of Odisha or Govt. of India as the case may be.

Introduction / Selection Procedure:
The Employer named in the Data Sheet will select a contract firm to execute the work
as described in the scope of work and in the Data sheet.

The Contractor shall bear all costs associated with the execution of the work on
Percentage Rate Bid. The Employer is not bound to accept any proposal, and
reserves the right to annul the selection process at any time prior to contract award
without thereby incurring any liability to the Contractor.

Location of the Project:
The place of action is at Ward No.10, Baripada of Mayurbhanj District in the State
of Odisha.

Source of Funding:

The work will be funded by State Government

Eligibility:

A Bidder shall be deemed to have the nationality of India.

A Bidder shall be Construction Firms, Companies having “A” or “Special” Class
Contractors license/ “"A” or “Special” Class Contractor registered with the Odisha

State Government and Contractors of equivalent grade/class registered with Central
Government/ any other State Government/ MES/ Railways.

11



5.3.

8.2.

8.3.

8.4

10.

11.

Registered Contractor of “"A” or “Special” Class Contractor of Odisha State PWD or
equivalent class of CPWD / Railway / MES / Central or other State Govt. Proof of
registration is to be furnished along with the tender.

History of Litigation and Criminal Record:
If any criminal cases are pending against the Contractor (him/her/partners) at the time
of submitting the tender, then the tender shall be summarily rejected.

The Contractor has to furnish a declaration that no near relatives are working in the
cadre of an Assistant Engineer/ Assistant General Manager and above in the
Organisation of Public Health Engineering Organisation (PHEO) of State of Odisha.

Other Requirements:

Even if the Contractor meets other criteria, his tender shall be summarily rejected if he
is found to have misled or made false representation in the form of any of the
statements submitted in proof of the eligibility and qualification requirements.

The tender shall also be summarily rejected if he has a record of performance such as
absconding from work, works not properly completed as per contract, inordinate delays
in completion, financial failure.

In addition to the above, even while executing the work, if it is found that he produced
false / fake, certificates in his tender, he will be blacklisted.

The bidders who have in last 3 financial years applied for / are undergoing Corporate
Debt Restructuring (CDR)/Strategic Debt Restructuring (SDR) or facing recovery
proceeding from Financial Institutions or those are facing Sickness and under
consideration of Board for Industrial & Financial Reconstruction (BIFR) are not eligible
for qualification. Self declaration Certificate by the bidder in the form of affidavit is to be
submitted.

Original Certificates:

Original documents/certificates shall be produced as and when required to verify the
copies of statements and other information furnished along with tender. Failure to
produce original documents in time will lead to disqualification.

Cost of Tendering:

The Contractor shall bear all expenses associated with the preparation and submission
of his tender Managing Director, WATCO, Bhubaneswar shall in no case be
responsible or liable for reimbursement of such expenses.

Site Visit:

The contractor is advised to visit and examine the site at Ward No.10, Baripada in
the district of Mayurbhanj and its surroundings and obtain for himself all information
that may be necessary for preparing the tender and quoting rates at his cost and
responsibility.

12



B. TENDER DOCUMENTS

12. Tender Documents :

12.1. A set of Tender Documents comprising of the General & Technical Bid and the Price Bid
includes the following together with all Addenda thereto, which may be issued in
accordance with Clause 2(B)13 and Clause 2(B)14.

PART-1: GENERAL & TECHNICAL BID
Section Description
DTCN Part — I: General & Technical- Bid
Section-1 Notice Inviting Tender (NIT)

Check List to be Filled up by the Bidder

Contract Data

Section-2(A)

Details of the Documents to be Furnished for Online Bidding

Section-2(B)

Instructions to Bidders

Section-2(C)

Data Sheet

Section-2(D)

Letter for Submission of Tender

Section-2(E)

Tender Declaration

Section-2(F)

Letter of Acceptance of Tender

Section-2(G)

Memorandum

Section-3 Information regarding Tenderer

Section-4 Declaration by the Tenderer

Section-5 Form of Agreement

Section-6 Conditions of Contract

Section-7 Special Conditions of Contract

Section-8 Scope of Work

Section-9 Technical Specifications & Design Criteria
Section-10 Payment Break-up Schedule

Schedule-A to M

Formats for furnishing Information by the Bidder

Executive Instruction regarding calling for and acceptance of

Appendix - I tenders in e-Procurement in Govt. of Odisha
Appendix - 11 Procedure for Electronic Receipt, Accounting and Reporting of Cost
of Tender Paper and Earnest Money Deposit on submission of bids
DTCN Part — II: Price Bid/BoQ

12.2. The Contractor is expected to examine carefully all instructions, terms of reference,

tender conditions,

forms, appendices to tender, addenda in the tender documents.

Failure to comply with the requirements of tender submission will be at the contractor’s

own risk.

13



13.

14.
14.1.

14.2.
14.3.

15.

16.

17.

18.
18.1.

18.2.

18.3.

Clarification of Tender Documents:

The Contractor shall carefully examine the tender documents and be fully informed of
all the conditions and matters, which may in any way affect the work or the cost
thereof. Should a Contractor find any discrepancy in or omission from the specification
or any other of the tender documents or should he be in doubt as to their meaning, he
should immediately address a clarification online as per format at Schedule-J

Amendment of Tender Documents:

At any time prior to the dead line for submission of tenders, Managing Director,
WATCO, Bhubaneswar may for any reason, whether at its own initiative, modify the
tender documents by issuing an Addendum.

Such addenda will be notifying in the website and will be binding upon them.

In order to afford prospective Contractor reasonable time to take such addenda into
account in preparing their tenders, Managing Director, WATCO, Bhubaneswar at
his discretion, may extend the dead line for the submission of tenders, if necessary.

C. PREPARATION OF TENDER DOCUMENT

Language of the Documents:
All documents relating to the Tender shall be in the English language.

Documents Comprising the Tender:
(@) General & Technical Bid (Part-I of Tender Document)

(b) Price Bid (Part-II of Tender Document)
(c) All documents stipulated elsewhere in the DTCN.

Sufficiency of Tender:

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the services to be provided and of the
prices quoted in the financial bid, which shall cover all his obligations under the contract
and all matters and things necessary for the successful accomplishment of the work.

Preparation of Proposal:

The Proposal (see Section-2(B) Clause 1(J)) as well as all related correspondence
exchanged by the employer & the Contractor shall be written in the language specified
in the Data Sheet.

In preparing the proposal, the Contractor is expected to examine in detail the
documents comprising the DTCN. Material deficiencies in providing the information
requested may result in rejection of a proposal.

Site Inspection by tenderer.
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard
to the nature and extent of the work involved, the actual site conditions, existing
facilities and shall collect any other information which may be required before
submitting the tender. Any further data required during execution of the work / scheme
shall be ascertained by the contractor at his own cost.

14



19.

19.1.
19.2.
19.3.

19.4.

19.5.

19.6.

19.7.
19.8.
19.9.
19.10.
19.11.
19.12.
19.13

20.
20.1.

20.2.

20.3.

20.4.

Technical Proposal Format and Content:

The Contractor should have sufficient man power to execute & complete the work
within the time schedule. He should have sufficient financial background / work
experience with specification in construction of water supply scheme / tools, plant,
machinery and equipment required for execution of the work / free from litigation /
have good working record of completion of the works in time. It may be noted that the
contractor should satisfy the minimum eligible criteria for award of Contract. The
Technical Proposal shall provide the information indicated in the following paragraphs
(clause 2(B)19.1 to 2(B)19.12) using the attached Standard Forms. A page is
considered to be one printed side of A4 or letter size paper.

The Contractor has to furnish the names of the professional staff to be deployed in the
work with their qualification / experience in Scheduled- ‘A’.

A description of the approach, methodology and work plan for performing the
assignment.

The list of the tools, plant, machinery & equipment to be deployed in the work as per
Schedule- 'C'.

Work completion certificate from an Engineer not below that the rank of General
Manager/General Manager equivalent in support of the work executed as furnished in
Scheduled- 'D’.

Bio-data of the professional staff furnished need be signed by the staff themselves or
by their authorized representatives.

Annual financial turn over of the last 5 (Five) years shall be Audited accounts of the
firm/Contractor and certified by Chartered accountant and to be indicated in Schedule-
‘B'.

Solvency Certificate from a Scheduled Bank (Schedule- ‘H).

GST Registration Certificate / GSTIN.

Copy of PAN Card.

Copy of Contractor’s Registration Certificate.

General Power of Attorney if required in favour of the authorised signatory.

Other information as required.

The Technical Bid shall not include any financial information related to the Price Bid.
Technical Bid containing financial information related to the Price Bid shall
be declared non responsive.

The Financial Proposal:
The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ)
already supplied in the Tender.

The offer shall be inclusive of all costs associated with the assignment including cost of
all materials to be utilized in the work, cost of T&P, consumables, infrastructure backup
etc. The offer shall also be inclusive of all duties, levies, taxes of the Central and State
Govt. Further it shall also include all other expenses incidental thereto for successful
accomplishment of the assignment in conformity with the DTCN.

The contractor should make realistic assessment of the exhaustive nature of work and
the extent of expert technical and managerial inputs and resources required to carry
out the work diligently to complete the work within the stipulated time and quote their
offer accordingly.

The rate quoted by the firm shall be firm.

15



21.
21.1.

21.2.

22.
22.1.

22.2.

22.3.

23.

23.1.

23.2.

Tender Validity:
The proposal must remain valid for 120 (One Hundred Twenty) days from the date
of opening of price bid.

A Contractor agreeing to the request of extending the validity period of the proposal will
not be required or permitted to modify his tender, but will be required to extend the
validity of his EMD.

Authorisation, Corrections, Erasures etc. in Tender Papers:

The tender document shall be digitally signed by a person duly authorized to do so.
Proof of authorization shall be furnished in the form of a certified copy of Power of
Attorney, which shall accompany the tender.

The completed tender shall be submitted without any alterations, inter-relations or
erasures except those which accord with instructions given by the Managing Director,
WATCO, Bhubaneswar.

Only one tender shall be submitted by a contractor. Submission of bids through
e-Procurement portal the system shall consider only the last bids submitted through
portal.

ISD / SD / Additional Perform Security:

“Security for the due fulfilment of a contract should invariably be taken. The security
may be taken in shape of N.S.C./ Post Office Savings Bank Account/ Post Office Time
Deposit Account/ Kisan Vikas Patra/ Bank Guarantee (Schedule-K) in favour of the
General Manager, WATCO Division, Baripada from any Nationalized Scheduled
Bank in India counter guaranteed by its local Branch at Baripada. As per clause
No.4(Exclusion) Odisha procurement preference policy for Micro Small Enterprises of
Odisha circulated vide Notification No.566/MSME Dated.24.01.2024 the OSME policy is
not be applicable to procurement of service including work contract. Hence, the firm
registered under MSME/OSME required to submit EMD during participation.

Earnest Money Deposit:

The Earnest Money Deposit (EMD) of Rs.7.20 Lakh shall be remitted on online
mode/through BG (Schedule-M). Tenders without EMD or with Part EMD or EMD in
any other form shall not be accepted and such tenders shall be out rightly rejected.
Exemption of EMD is not applicable to the MSME registered firms/units.

Return of EMD:

The Bank will remit the Earnest Money Deposit on submission/ cancellation of
bids to respective bidder’s accounts as per direction received from TIA through
e-procurement system. (as per the Appendix-II of DTCN).

The earnest money given by other one parties (L) except one whose tender is
accepted shall also be refunded within 15 (Fifteen) days of the acceptance of the tender
(as per the Appendix-II of DTCN).

EMD shall also be returned to the unsuccessful bidders of General & Technical Bid
(Part-I of tender documents) after finalisation of its evaluation (as per the Appendix-II
of DTCN).

16



23.3.

aps

23.4.

Initial Security Deposit:

The successful Tenderers, after receipt of formal order shall have to furnish Initial
Security Deposit (ISD) equal to 2% (two percent) of the accepted value of the tender
in shape as mentioned at Clause-23 within 7(seven) days of receipt of intimation
failing which their tender shall be cancelled with the forfeiture of EMD.

Additional Performance Security:

Additional Performance Security (APS) shall be obtained from the bidder when the bid
amount is less than estimated cost put to tender. In such an event, only the successful
bidder who has quoted less bid price/rates than the estimated cost put to tender shall
have to furnish the exact percentage (as per following table) in the shape as
mentioned at Clause 23 within 7(seven) days of issue of Letter of Acceptance
(LoA) (by e-mail) to the successful bidder otherwise the bid of the successful bidder
shall be cancelled and the Earnest Money Deposit/Bid Security shall be forfeited.
Further proceeding for Blacklisting shall be initiated against the Bidder.

Government of Odisha vide Works Department Office Memorandum No.173/W
Dt. 03.01.2026 is pleased to fix the following rate of Additional Performance
Security.

Sl
No

Incremental Basic of
Additional Performance
Security.

Additional Performance Security to be
deposited by the Successful bidder

Below 0% but not below 10%
of the Project Cost put to bid.

No Additional Performance guarantee/ Security
percentage is required.

Below 10% but not below
20% of the Project Cost put
to bid.

0.1% for every percentage of bid price below
10% of the project cost put to bid starting at
11% with the Additional Bid Performance
Guarantee being 0.1% and the Additional Bid
Performance Guarantee percentage shall be
applied on the bid price.

Bid price is 20% or more
below of the project cost put
to bid.

0.2% for every percentage of bid price below
20% of the project cost put to bid in addition to
1% of the bid price and the Additional Bid

Performance Guarantee percentage shall be
applied on the bid price.

iv | The additional performance guarantee percentage shall be rounded off to the
next lower percentage based on whether the decimal point of the percentage of
bid price is below 0.5% or next higher percentage based on whether the
decimal point of the percentage of bid price is 0.5% or more.

v | The additional performance security shall be treated as part of the performance
security.

vi | Justification for abnormally low bids shall be scrutinized by the Departmental
Technical Committee and recommended to the competent authority of the
Administrative Department for the approval of the Additional Performance
Security (APS). An abnormally low bid is one in which the Bid price, in
combination with other elements of the Bid, appears so low that it raises
material concerns as to the capability of the Bidder to perform the contract at
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23.5.

23.6.

23.7.

23.8.

24,

24.1.

24.2.

the offered price. Procuring Entity may, in such cases, seek written clarifications
from the Bidder, including detailed price analyses of its Bid price in relation to
scope, schedule, resource mobilization, allocation of risks and responsibilities,
and any other requirements of the bid document., If, after evaluating the price
analyses, the procuring entity determines that the Bidder has substantially failed
to demonstrate its capability to deliver the contract at the offered price, the
Procuring Entity may reject the Bid/Proposal. However, it would not be advisable
to fix a normative percentage below the estimated cost, which would
automatically be considered as an abnormally low bid.

GST Registration Certificate / GSTIN:
Tenderers are required to submit attested copies of valid GST Registration
Certificate / GSTIN.

Security Deposit

In addition to that 5% of gross value will be deducted from bill(s) of the contractor
toward Security Deposit (SD) which will be refunded after the defect liability period
subject to payment of final bill. Total Security Deposit to be received from the bidder is
7% of the accepted value of tender.

The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the validity
period of tender or (b) if the firm fail to furnish ISD within due time or (c) the
successful tenderer fails to sign the Agreement for whatever reason.

In consideration of the Managing Director, WATCO to investigate and to take into
account each tender and in consideration of the work thereby involved, all earnest
money deposited by the tenderer will be forfeited in the event of such tenderer either
modifying or withdrawing his tender at his instance within the validity period.

Signing of Tenders / Bid

All tender documents will be signed digitally with Digital Signature Certificate (DSC).
The online bidder shall digitally sign on all statements, documents, certificates,
uploaded by him, owing responsibility for their correctness / authenticity as per IT Act
2000. If any of the information furnished by the bidder is found to be false / fabricated/
bogus, his EMD / Bid security shall stand forfeited and the bidder is liable to be
blacklisted.

If the tender is made by an individual, it shall be signed with his own Digital Signature
Certificate (DSC).

If the tender is made by a corporation / company, it shall be signed by a duly
authorized officer who shall produce with his tender satisfactory evidence of his
authorization. Such a corporation / company may be required before the contract is
executed, to furnish evidence of its corporate existence.

The tender shall contain no alterations or additions, except those to comply with
instructions issued by the Tender Inviting Officer, or as necessary to correct errors
made by the Tenderer, in which case all such corrections shall be digitally signed.
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24.3.

No alteration made by the tenderer in the contract form, the conditions of the contract,
statements / formats accompanying the tender shall be recognized and in case of any
alterations made by the tenderer, the tender will be void.

24.3.1. All documents furnished by the contractor along with the tender are to be digitally

25.
25.1.

25.2.

26

26.1.

26.2.

26.3.

signed by the bidder.

Clarification on and Amendment to DTCN Document:

Contractor may request a clarification to any clause of the DTCN documents up to the
number of days indicated in the Data Sheet before the proposal submission date. Any
request for clarification must be sent online in the portal. The Employer will respond to
this online through the same portal. Should the Employer deem it necessary to amend
the DTCN as a result of a clarification, it shall do so following the procedure under
para. 2(B) 25.2.

At any time before the submission of Proposals, the Employer may amend the DTCN
by issuing an addendum/corrigendum which shall be published in the portal. The
addendum/corrigendum shall be binding for the bidders. To give the bidders a
reasonable time to take into account the amendment into their proposals the Employer
may, if the amendment is substantial, extend the deadline for the submission of
proposals. The purpose of this is to clarify issues on any matter, a tenderer may raise
concerning the tendering of the works.

D. SUBMISSION OF TENDERS

In view of adoption of e-procurement process pursuant to Government of Odisha in
Works Department Office Memorandum No. FA-R-3/08-4657/W dated 12.03.08,
4666/W dated 12.03.2008, 1027/W Dt.24.01.2009 & 7885/W dated 23.07.2013
following changes/ modification/ addendum shall be effected.

Bid Documents:

Bid documents consisting of technical bid & price bid shall be provided in the portal.
Submission of bids will be through the e-Procurement portal. The bidders shall prepare
the documents & up load the scanned document to the portal in appropriate place in
PDF format.

Clarification of Bidding Documents:
In case of submission of Bids through the e-Procurement Portal, the bidder can seek

clarification within the period of seeking clarification as mentioned in tender call notice.
The Employers response for the queries raised by the bidder will be posted in the portal

Documents Comprising the Bids:
In case of submission of Bids through the e-Procurement Portal, the bidder can submit

the scanned copy of the documents in the designated locations of Technical Bid and
Financial Bid. Submission of document shall be effected by using Digital Signature
Certificate (DSC) of appropriate class and thus shall be in encrypted form.
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26.4.

26.5.
(M

Bid Price:

In case of submission of Bids through the e-Procurement Portal, an intelligent Bill of
Quantity in Microsoft Excel format shall be made available to the bidder. The
bidder shall down load that particular Excel sheet and fill in rates in figures at the
appropriate location. The line-item total in words and the total amount in case of item
rate tenders shall be calculated automatically and shall be visible to the bidder. In case
of percentage tender, the bidder will only fill in the designated cell and activate “less” or
“excess” to indicate whether his price offer is how much excess or less than the
estimate amount. The contractor will write percentage excess or less up to one decimal
point only. The bidder is not supposed to change or modify the format of the excel
sheet in any form.

Bid Security/EMD:

The bidder shall remit bid security for the amount shown in Col. 4 of the table of Notice
Inviting Tender (NIT) on online mode/ submit in shape of BG

(ii) The EMD will be forfeited in any of the following case.

26.6.

26.7.

26.8.

a) If the Bidder withdraws the Bid after Bid opening during the period of Bid validity.
b) If the Bidder does not accept the correction of the Bid Price.
¢) In the case of a successful Bidder, If the Bidder fails within the specified time limit
to
i) Sign the Agreement / contract or

ii) Furnish the required ISD and Performance Security.

d) In case of submission of Bids through the e-Procurement Portal, if any of the
statements, documents, and certificates up loaded by the bidder is found to be
false/ fabricated/ bogus, the bidder will be blacklisted and his EMD/ Bid Security
shall be forfeited.

Submission of Bid:

In case of submission of bids though e-Procurement portal on the bidder shall upload
the scanned copy/copies of documents as required as per DTCN. The on-line bidder
shall have to produce the original documents in support of scanned copies & statements
up-loaded in the portal on demand by the employer prior to award of contract-failing
which action as per DTCN will be initiated.

In case of submission of Bids through the e-Procurement Portal, the bidder shall only
submit single copy of the document. He is required to check the documents uploaded
with the requirement asked for in the bid. Only after satisfying that all the documents
have been uploaded, he should activate submit button. His bids shall not be considered
responsive and action as per relevant clause shall be taken if he does not provide the
required documents or provided illegible document. Clarity of the document may be
ensured by taking out a sample printing.

Late Bids:

In case of submission of Bids through the e-Procurement Portal, the system shall reject
submission of any bid through portal after closure of the receipt time. For all purpose
the portal time displayed in the system shall be the time to be followed by the bidder.

The agency should have submitted EPF, ESI & Labour registration certificate.
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27.

28.

29.

30.
30.1

Modification & Withdrawal of Bid:

In case of submission of Bids through the e-Procurement Portal, it is allowed to modify
the bid. The bidder shall have to log on to the system and resubmit the documents as
asked for by the system including the price bid. In doing so, the bids already submitted
by the bidder will be removed automatically from the system and the latest bid only will
be admitted. But the bidder should avoid modification of bid at the last moment to
avoid system failure or malfunction of internet or traffic jam. If the bidder fails to
submit his modified bids with in the designated time of receipt, the bids already in the
system shall be taken for evaluation.

In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is
allowed. The bidder has to click on the “withdraw” button and record the necessary
justification for the same in the space provided. In addition to this, he has to write a
letter addressed to the Officer inviting the bid and up load the scanned document to
portal in respective bid. The system shall not allow any withdrawal after expiry of the
closure time of the bid.

Bid Opening:
In case of submission of Bids through the e-Procurement Portal, the bidders who

participated in the online bidding can witness opening of the bid from any system
logging on to the portal away from opening place. The bids can only be opened by the
pre-designated officials only after the opening time mentioned in the bid.

Award of Work:
In case of submission of Bids through the e-Procurement Portal, the system shall
generate the Award of Contract letter and intimate the bidders in his e-mail.

E. TENDER OPENING AND EVALUATION

Tender Opening:
The Managing Director, WATCO, Bhubaneswar will open the tenders electronically
on the date & time mentioned in the Notice Inviting Tender (NIT).

30.2 (i) A tender shall be rejected if;

a) Price Bid is not enclosed.

b) Cost of tender document has not remitted online on submission of bid.

c) EMD as per Clause 2(B)23.1 has not been remitted online/ submitted in
shape of BG.

(ii) In case if the bidder has not submitted following document with the bid due to any
reason, clarification may be sought and queries may be issued to the bidders for
submission of the same with a stipulated period, failing which their offer shall be
liable for rejection.

a) Proof of eligibility and qualifications is not enclosed.
b) There are any criminal cases pending.

c) PAN is not enclosed.

d) Affidavit is not enclosed.

e) Power of Attorney is not enclosed.

f) Record of litigation and arbitration is not enclosed.
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30.3.

30.4.

31.

32.
32.1.

32.2.

32.3.
32.4.

g) Other documents as required not enclosed.
h) GST Registration Certificate / GSTIN.

Any such conditions shall be minuted and the price bid shall not be opened. The price
bid shall be opened only for those bidders who qualify in the technical evaluation as
described at Clause 33, Section 2(B). The date of opening of price bid shall be
intimated by FAX/ E-mail/ Speed Post to the qualified bidder of technical evaluation.

The Managing Director, WATCO, Bhubaneswar may prepare, for his own record,
minutes of the tender opening, including the tender opening summary which shall be
posted in the portal.

Clarification on Tenders from Tenderers:

To assist in the scrutiny, evaluation and comparison of the tenders, the Managing
Director, WATCO, Bhubaneswar may ask contractor individually for clarification on
their tenders. The request for clarification and response shall be in writing or by mail.
However, no change in the tender amount/ rate shall be sought, offered or permitted
by the Managing Director, WATCO, Bhubaneswar during the evaluation of the
tenders.

Determination of Responsiveness:

Prior to the detailed evaluation of tenders Managing Director, WATCO,
Bhubaneswar will determine whether each tender has been submitted in the proper
form and whether it is substantially responsive to the requirements of the tender
documents. Tenders, which have not been submitted in the proper form, will be
rejected.

Any tender which is not substantially responsive to the requirements of the tender
documents will be rejected by the Managing Director, WATCO, Bhubaneswar.
Such a tender shall not be allowed subsequently to be made responsive by the
contractor by correcting or withdrawing the non-conforming deviation(s) or
reservation(s).

Conditional Tender shall not be accepted.

Bid Capacity: These stipulations shall apply to all works above Rs.3.00 Crores.
Applicants who meet the minimum qualification criteria will be qualified only if their
available bid capacity at the expected time of bidding is more than the total estimated
cost of the works. The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*2-B), where

A = Maximum value of works executed in any one year during the last five years
(updated to the current price level) rate of inflation may be taken as 10 percent
per year (escalation factor) which will take in to account the completed as well
as works in progress.

(‘A" value corresponding to Schedule-B, shall be audited for five years by Regd.
Chartered Accountant or competent financial organization/authority).
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33.
33.1.

33.2.

33.3.

B = Value of current price level (updated with weightage factor) of the existing
commitments and ongoing works to be completed during the next years (Period
of completion of works for which bids are invited) and

N = Number of years prescribed for completion of the works for which the bids are
invited.
Note: -
(1) In case of a joint venture, the available bid capacity will be applied for
each partner to extent of his proposed participation in the execution of the
works.

(2) The statement showing the value of existing commitments and ongoing
works as well as the stipulated period of completion remaining for each of
the works listed should be countersigned by the Engineer-in-charge not
below the rank of an Executive Engineer/Superintending Engineer/
Equivalent. However, certificate from a registered Chattered Accountant in
this regard with verifiable UDIN shall also be accepted

(3) In case of non-disclosure/hiding of any existing commitment and
ongoing works to mislead the tender inviting authority, if
detected later, then the tender will be liable for rejection.

Escalation Factor:
Following enhancement factors will be used for the costs of works executed and the
financial figures to a common base value for works completed in India.

Year before Multiplying factor
One 1.10
Two 1.21
Three 1.33
Four 1.46
Five 1.61

(Applicant should indicate actual figures of costs and amounts for the work executed by
them without accounting for the above-mentioned factors)

In case the financial figures and value of completed works are in foreign currency the
above enhanced multiplying factors will not be applied. Instead, current market
exchange rate (State Bank of India BC selling rate as on the last date of submission of
the bid) will be applied for the purpose of conversion of amount in foreign currency into
Indian rupees. (Works Deptt. OM No. FA-Codes-97/11-6300 Dt.16.06.2011.)

Proposal Evaluation:

From the time of the proposals are opened to the time, the contract is awarded, the
contractor should not contact the client on any matter related to its Technical and/or
Financial Proposal except any required in Clause-2(B)31.

Any effort by a bidder to influence the client in any form directly or indirectly during
the examination, evaluation, ranking of proposals, and recommendation for award of
the contract may result in the rejection of the contractor’s proposal.

Evaluation of Technical Proposals shall have no access to the Financial Proposals until
the technical evaluation is concluded.
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33.4.
33.4.1.

33.4.2.

33.4.3.

33.5.
33.5.1.

33.5.2.
33.5.3.

33.5.4.

33.5.5.

33.6.

34.
34.1.

Evaluation of Technical Proposals:
The Evaluation Committee shall evaluate the Technical Proposals on the basis of their
responsiveness to the DTCN.

A Proposal shall be rejected at this stage if it does not respond to required aspects of
the NIT / DTCN.

During technical evaluation, the tenderers should have to make a presentation on the
similar nature of works as per eligibility criteria (commissioned & Functional work)
before the Evaluation Committee, if so desired by the Committee.

Evaluation of Financial Proposals:

After the technical evaluation is completed, the Employer shall inform in writing or by
mail to the contractors, who have qualified in the General and Technical bid (Part-I of
DTCN), the date, time and location for opening the Financial Proposals (Price Bids).

Financial Proposals of the bidders who qualified in technical evaluation shall be
opened.

Financial bids determined to be substantially responsive will be checked by the
employer for any arithmetic error(s).

The Evaluation Committee will correct any computational errors. When correcting
computational errors, in case of discrepancy between a partial amount and the total
amount or between words and figures, the amount in words will prevail.

If the bid price increases as a result of these corrections, the amount as stated in the
bid will be the bid price and any increase will be treated as rebate. If the bid price
decreases, the decreased amount will be treated as bid price.

Selection of contractor on the basis of Price Bid:
Other condition being equal, the contractor bidding the lowest price will be considered
for acceptance by competent authority.

Negotiations:

Negotiations will be held if required with the lowest valid tenderer. In the event of the
L: tenderer has furnished any condition which grossly affects the tender value /
contains such conditions which make the value of the offer indefinite, he may be
given an opportunity to withdraw such condition(s) to make the tender definite.
Failure to withdraw such condition(s) may lead to rejection of the tender as in
consistent / non responsive. In such case the employer may explorer the possibility of
considering the next valid tender as L;.

If L1 bidder does not turn up for agreement after finalisation of the tender,
then he shall be debarred from participation in bidding for three years and action will
be taken to black list the contractor. In case, the L2 bidder, if fulfils, other required
criteria would be called for drawing agreement for execution of work subject to
condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder
otherwise the tender will be cancelled. (As per the Government of Odisha,
Works Department Office Memorandum No0.12366 dated 08.11.2013 on
amendment to Para No. 3.5.14, Note-I of OPWD Code Vol-I, by inclusion.)
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35

35.1.

35.2.

36.

37

37.1.

37.2.

38.

F. AWARD OF CONTRACT

Award Criteria:
After acceptance of price bid of the tender by competent authority selected contractor
will be intimated about such acceptance.

The contractor is expected to commence the work on the date and at the location
specified in the Data Sheet.

Right to Accept or Reject any or all Tenders:

Not withstanding Clause 2(B)35, the Managing Director / Director (Project),
WATCO, Bhubaneswar reserves the right to accept or reject any tender, annul the
tendering process, reject all tenders at any time or any stage prior to the award of
contract without thereby incurring any liability to the affected bidders.

Process to be Confidential:

After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to
examination, evaluation and comparison of tenders and recommendations, concerning
to the award of contract shall not be disclosed to the contractor or any other persons,
officially not concerned with the process, until the award of the contract to the
successful contractor has been announced.

Any effort by any contractor to influence the Department officials in scrutiny,
evaluation and comparison of tenders, and in any decisions concerning award of a
contract, may result in the rejection of their Tender.

Notification of Award & signing of Agreement:
a) The Employer/ Engineer-in-charge shall notify acceptance of the work prior to

expiry of the validity period by cable, telex or facsimile or e-mail confirmed by
registered letter. This Letter of acceptance will state the sum that the Engineer-
in-charge will pay the contractor in consideration of the execution & completion
of the works by the contractor as prescribed by the contract & the amount of
performance security and additional performance security required to be
furnished. The issue of the letter of acceptance shall be treated as closure of the
Bid process and commencement of the contract.

b) The contractor after furnishing the required acceptable performance security and

additional performance security, “Letter to Proceed” or “Work Order” shall be
issued by the Engineer-in-charge with copy thereof to the procurement Officer-
Publisher. The Procurement Officer-Publisher shall up load the summary and
declare the process as complete.

o)) In the e-Procurement Portal, the system shall generate the template of award

letter and the Officer Inviting the Bid shall mention the amount of Performance
Security and additional security required to be furnished in the letter and
intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall
be treated as closure of the Bid process and commencement of the contract.
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d)

The bidder shall within 7 days of issue of letter of acceptance, furnish the
Performance security & additional Performance security (if any) in the prescribed
form & the work programme & shall sign the agreement in prescribed format
within 15 days of issue of LoA, failing which the Engineer-in-Charge shall
without prejudice to any other right or remedy available in law, be at liberty to
forfeit the Bid Security absolutely. The agreement will incorporate all agreements
between the officer inviting the bid and the successful bidder.

If L; bidder does not turn up for agreement after finalization of the tender,
then he shall be debarred form participation in bidding for three years and action
will be taken to blacklist the contractor. In that case, the L2 bidder, if fulfils,
other required criteria would be called for drawing agreement for execution of
work subject to the condition that L2 bidder negotiates at par with the rate
quoted by the L1 bidder otherwise the tender will be cancelled. In case a
contractor is black listed, it will be widely published and intimated to all
departments of Government and also to Govt. of India agencies working in the
state.

(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I , OM No.12366/W dated
8.11.2013)

Following documents shall form part of the agreement

i. The notice inviting bid, all the documents including additional conditions,
specifications and drawings, if any, forming the bid as issued at the time of
invitation of bid and acceptance thereof together with any correspondence &
documents leading thereto & required amount of performance security
including additional performance security as per sub clause 37.B.e. hereof.

ii. Standard Bid Document P.W.D. Form P;.

iii. The letter to proceed with the work shall be issued by Engineer-in-charge
only after signing of the agreement. The notification of award will constitute
the formation of the contract subject only to the furnishing of performance
security and additional performance security in accordance with the
provisions of the agreement.

iv. On acceptance of the composite bids by the competent authority the letter of
award will be issued by the Engineer-in-Charge of the major component of
the work on behalf of the Governor of Odisha.
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SECTION- 2(C)
DATA SHEET

Ref Cl. No

Description

Name of the Work: “Design, Construction, Testing & Commissioning of the
RCC ESR of 20 lakh liter capacity for 24x7 Water Supply to Deulisahi,
Ramachandrapur Kabarkhana area in ward No-10, Baripada under WATCO
Division Baripada in Mayurbhanj district”

Section-8 | Broad Scope of Works:
1. Design, Drawing, Construction, Testing & Commissioning of ESR (1 No. ESR
with capacity 20 Lakh litre) etc.
2. Construction of Compound Wall, gate & Approach Road (Premises of ESR) etc.
3. Supply, Installation of yard lighting & Cables with all other necessary
arrangement etc.
4. Filling of Sand etc.
5. As built drawing of the work etc.
6. The Detail item wise quantity as per BoQ.
2(B)1. (a) | Name of the Employer: Managing Director, WATCO, Bhubaneswar.
2(B)33.6 |Method of selection: Qualifying in the Technical Bid and L, in the Price Bid.
2(B)26. |Two Bid System: Part-I: General & Technical Bid and Part-II: Price Bid to be
submitted as detailed at Clause-26, Section-2(B).
2(B)15. |Proposals shall be submitted in the following language: English
2(B)21. |Offers must remain valid for 120 (One Hundred Twenty) days from the date of
opening of Price Bid.
2(B)25.1 | Seeking of Clarifications may be requested till 5:00 PM of Dt.10.07.2026
2(B)30 | The tender (Technical Bid) will be opened on following date and time:
12:30 PM of Dt.23.07.2026
2(B)33.5 |The date of opening of Price Bid shall be intimated separately by writing or by mail

after the technical evaluation is over.
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SECTION -2 (D)
LETTER FOR SUBMISSION OF TENDER

[To be filled in by the Bidder]

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection.
2) Non-submission of EMD in proper shape and other required documents as detailed
hereinafter shall make the tender liable for rejection.
Ref. No. /Dated
To

The Managing Director, WATCO, Bhubaneswar.

Sub: Tender for the Work: “Design, Construction, Testing & Commissioning of the
RCC ESR of 20 lakh liter capacity for 24x7 Water Supply to Deulisahi,
Ramachandrapur Kabarkhana area in ward No-10, Baripada under WATCO
Division Baripada in Mayurbhanj district”.

Ref: Identification No. WATCO (W)-10(04)/2026-27 Dtd.30.06.2026 published in
the website www.tendersodisha.gov.in.

Dear Sir,

With reference to the above, we are to inform you that in response to your above
referred NIT, we have downloaded the Detailed Tender Call Notice (DTCN) Part-I & II and that after
having thoroughly examined the same, we hereby tender for the work to execute the work within the
stipulated time and in conformity with the relevant clauses of the DTCN along with all related statutory
rules and regulations for the amounts as quoted in the accompanying price bid.

2) I/We have studied, acquainted and satisfied ourselves with the site and its working
conditions for the successful and timely completion of the work.

3) I/We are submitting herewith Bar Chart to complete the work in time.

4) Our offer is unconditional and is in conformity with the requirements of the
DTCN. We understand that any additional condition put by us in the tender shall make our
tender liable for rejection.

5) I/We understood that you are not bound to assign any reason in case of rejection of our
tender.

6) I/We agree to keep our offer open for a minimum of 120 (One Hundred Twenty) days
from the date of opening of the Price bid. Further extension of validity will be our prerogative.

Should this tender be accepted, we hereby agree to abide by and fulfil all the terms and
provisions of this Detailed Tender Call Notice (DTCN).

Thanking you.
Yours faithfully,

Name and Signature

of the authorised signatory
along with seal and address of the firm.
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SECTION-2 (E)
TENDER DECLARATION

[To be filled in by the tenderer]

I/We hereby tender for the execution for the Governor of Odisha of the work
specified in the enclosed memorandum at the rates given in the price bid and will complete
the said work in all respects within the period as specified in the Detailed Tender Call Notice
and in accordance with the specifications, designs and drawings and other documents referred
to therein, which shall have to be approved by the WATCO, Odisha, Bhubaneswar and
such other written instructions as may be given by the WATCO, Odisha from time to time for
duly carrying out of the said works and with such materials as are provided for in accordance
with the conditions and special conditions hereto attached. I/We have inspected the work site
and studied its conditions, labour, materials and have understood the tender implications fully.

Should this tender be accepted I/We hereby agree to abide by and fulfil all the
terms and provisions of the said conditions and special conditions of the contract annexed
hereto or in default thereof to forfeit and pay to the Governor of Odisha the sums of money
mentioned in the said conditions and in the event of such default the transaction effected by
this tender shall cease and determine.

Signature of Tenderer /
Contractor
(Seal)
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SECTION-2(F)
LETTER OF ACCEPTANCE OF TENDER

(To be filled in by Managing Director, WATCO, Odisha, Bhubaneswar)

The above tender is hereby accepted by me on behalf of the Governor of Odisha.

Managing Director, WATCO
Signed on behalf of the
Governor of Odisha
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SECTION-2(G)
MEMORANDUM

(To be filled in by the contractor during signing of Agreement)

Design, Construction, Testing &
Commissioning of the RCC ESR of 20 lakh
liter capacity for 24x7 Water Supply to

1. Name of the work Deulisahi, Ramachandrapur Kabarkhana
area in ward No-10, Baripada under WATCO
Division Baripada in Mayurbhanj district.
2. | Approximate Cost Rs.720.30 Lakh
3. | Accepted tender Value Rs. Lakh
Bid Security (Earnest Money Deposit)
4. (Online remittance/ In shape of BG) Rs.7.20 Lakh
5 Initial Security Deposit Rs. Lakh
" | (@ 2% of the accepted tender)
6. | Additional Performance Security (If any) Rs. Lakh
5 | Percentage to be deducted from each Bill @ 5 (five) %
as security deposit
Time allotted for completion of the work
8. | (from the date of written order to 12 (Twelve) Calendar Months
commence)
9. | Date of written order to commence.
10 Total number of items of work tendered

for (as per schedule attached hereto).

Signature of Tenderer / Contractor
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C.

SECTION -3

INFORMATION REGARDING TENDERER

(To be filled in by the Tenderer)

In case of individuals:

i Name of Tenderer

ii. Whether his business is registered
iii. Date of commencement of business

iv. Whether he pays income tax each year. :
If yes, furnish particulars.

In case of Partnership Firm :

I Names of Partners

ii. Whether partnership is registered.
ii. Date of establishment of the firm.

iv. In case, income tax is paid by each
Partner, the details to be furnished.

In case of limited Liability Company :
i. Amount of paid up capital.
ii. Names of Directors.

iii. Date of registration of the
Company.

iv. Copies of the last three year’s balance
sheets of the Company.

Signature of the Tenderer
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SECTION-4

DECLARATION BY THE TENDERER

I have visited the site and have fully been acquainted myself with the local
situation regarding materials, labour and the factors pertaining to the work
before submitting the tender.

ve fully been acquainted myself with the local situation regarding materials,
labour and the factors pertaining to the work before submitting the tender.

I have carefully studied the conditions of the contract, specification and other
documents of this work and I agree to execute the same accordingly.

I solemnly pledge that I shall be sincere in discharging my duties as responsible
contractor and complete the work within the prescribed time limit. I shall submit
detailed construction programme with target dates for various items and stages
of work keeping in view the time limit and shall accordingly arrange for
necessary labours, materials, and equipments etc., punctually. In case there are
deviations from the construction programme, I shall abide by the decision of the
Engineer-in-charge for revision of the programme and shall arrange for labour,
materials, equipments etc

I shall follow all rules and regulations of the state in force with regard to
engagement of labour for the work.

The documents furnished with the tender are correct to the best of my
knowledge and belief and if any information found to be incorrect in future, the
Department has the liberty to take any action as deemed fit.

Signature of the Tenderer
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SECTION-5

FORM OF AGREEMENT

This contract made the ... day ofriiiiiiiiiiee to
.................................. between the Governor of Odisha acting through (designation) Ministry of
......................... Department of .......................Government of Odisha (address) (name and
address of employer) (hereinafter called “the employer” and
............................................................................................................................................. (name

and address of contractor) (hereinafter called “the Contractor”) of the other party).

WHEREAS the Employer is desirous that the contractor executes.

............ (Name and identification number of contract) (hereinafter called “the Works") and the
employer has accepted the Bid by the contractor for the execution and completion of such
works and the remedying of any defects therein, at a contract price of

NOW, THEREFORE IT IS HEREBY AGREED BETWEEN THE PARTIES AS FOLLOWS:

1. In this contract, words and expressions shall assume the same meanings as are
respectively assigned to them in the conditions of Contract hereinafter referred to
and they shall be deemed to form and be read and construed as part of the
Agreement.

2. In consideration of the payments to be made by the employer to the contractor as
hereinafter mentioned, the contractor hereby covenants with the Employer to
execute and complete the works and remedy the defects therein in conformity in all
aspects with the provision of the contract.

3. The Employer hereby covenants to pay the contractor in consideration of the
execution and completion of the works and in remedying the defects wherein the
contract price or such other sum as may become payable under the provisions of
the contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as
part of this contract, viz:

i) Letter of acceptance

i) Notice to proceed with the works

iii) Contractor’s bid

iv) Bidding data

V) General conditions of contract (including special conditions of contract)

vi)  Specifications

vii)  Drawings

viii)  Bill of quantities

ixX)  Any other documents listed in the contract data as forming part of the
contract.
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X) Drawing and design of structure(s) or part thereof submitted by the
tenderer and duly approved by the competent authority after this
Agreement.

IN WITNESS WHEREOF the parties have caused this contract to be executed the day and year
first before written.

Binding signature of employer signed by.........cccccoceiviiiiiiiinn
(for and on behalf of the Governor of Odisha)

Binding signature of Contractor signed by........cccccoevveiiieevcieeenen. (for and on
behalf of .. duly authorised vide Resolution No.......c.c..c.......
dated.......cccceevveennns of the Board of Directors of .........ccccoecviiiiiiiiieccee e )

In the presence of
(Witnesses)

1.

Contractor General Manager
WATCO Division, Baripada.
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6.1.

6.2

6.3.

6.4.

SECTION-6

CONDITIONS OF CONTRACT

Decision of General Manager is Final & Binding:

The party whose tender is accepted hereinafter called the contractor is to provide
everything of every sort and kind (with the exceptions noted in the schedule
attached) which may be necessary and requisite for the due and proper execution of
the several works included in the contract according to the true intent and meaning of
the drawings and specification taken together, which are to be signed by the General
Manager, WATCO Division, Baripada herein after called the General Manager and
the contractor whether the same may or may not be particularly described in the
specification or shown on the drawing provided that the same are reasonably and
obviously to be inferred there from and in case of any discrepancy between the
drawings and the specifications the General Manager is to decide which shall be
followed.

Amendment of Errors during Progress of Work:

The contractor is to set out the whole of the works in conjunction with an officer to be
deputed by the General Manager and during the progress of the works to amend on
the requisition of the General Manager any errors which may arise therein and
provide all the necessary labour and materials for doing. The contractor is to provide
all plant labour and materials (with the exception noted in Schedule), which may be
necessary and requisite for the works. All materials and workmanship are to be the
best of their respective kinds. The contractor is to leave the works in all respects
clean and perfect at the completion thereof.

Fair Wage Clause:

The contractor shall not employ for the purpose of this contract any person who is
below the age of fourteen years, and shall pay to each labourer, for the work done by
such labourer, fair wages. Fair wages means wages whether for time or piecework,
prescribed by the State P.W.D. provided that where higher rates have been
prescribed under the minimum wages Act, 1948, wages at such higher rates should
constitute fair wages.

The General Manager shall have the right to enquire into and to decide any complaint
alleging that the wages paid by the contractor to any labourer for the work done by
such labourer is less than the wages paid for similar work in the neighbourhood.

The Officer-in-charge of the work shall have the right to decide whether any labourer
employed by the contractor is below the age of fourteen years and to refuse to allow
any labourer whom he decides to be below the age of fourteen years, to be employed
by the contractor.

Approved Drawings & Specification of Site with Contractors Agent:

Complete copies of the drawing and specifications signed by the General Manager and
the same or copies thereof are to be kept with the works in-charge of the contractor's
agent which is to be constantly kept on the ground by the contractor and to whom

instructions can be given by the General Manager.
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6.5.

6.6.

6.7.

6.8.

Work not to be Sublet:

The work should not be sublet. During execution of work if it is found that the work/
part of the work is sublet, the General Manager may there upon by notice in writing,
rescind the contract and the security deposit of the contractor shall thereupon
stand forfeited and be absolutely at the disposal of Government. In addition, the
contractors shall not be entitled to recover or be paid for any work thereafter actually
performed under the contract.

Deviation from Approved Drawing and Specifications:

The contractor is not to vary or deviate from the drawings or specifications or execute
any extra work of any kind whatsoever unless upon the authority of the General
Manager to be sufficiently shown by any order in writing, by any plan or drawing
expressly given and signed by him as an extra or variation or by any subsequent
written approval signed by him. In case of daily labour all vouchers for the same are
to be delivered to the General Manager or the Officer-in-Charge at least during the
week following that in which the work may have been done and no day work shall be
allowed unless authorised by the General Manager and no such authority shall be
given if the work is capable of being measured and being paid for at an agreed rate.

Rate for Extra Work.

Any authority given by the General Manager, for any alterations or additions in or to
the works, is not to vitiate contract. But all additions omissions or variations
made to the approved design & drawing or to the item-wise indicative quantities of
the work, reflected at Section-08 (Scope of work) of the DTCN, in carrying
out the works are to be measured and valued and certified by the General
Manager, and shall be added to or deducted from the amount of the contract, as
the case may be at the rates, in accordance with the sanctioned schedule of rates,
in force at the time, when the particular item of work was commenced. In those
cases, in which rates do not exist, the Managing Director, WATCO,
Bhubaneswar will fix the rates to be paid and his decision shall be final.

Extension of Time:

If the contractor shall desire an extension of time for completion of the work on the
ground of his having been come across with unavoidable hindrance in its execution or
any other grounds he shall apply in writing to General Manager within 30 days of the
date of the hindrance on account of which he desires such extension as aforesaid and
the authority shall if in his opinion (which shall be final) as reasonable ground be
shown thereof authorized such extension of time if any, as may in his opinion, be
necessary or proper. The authority shall at the same time inform the contractor
whether the authority claims compensation for delay, in case there is any delay in
execution due to non-availability of stock materials or land or rise in cost of materials
and labour or any reason whatsoever beyond the control of authority, the contractor
is bound to execute the work as per the terms and rates in the contract and no
monetary claim on such account will be acceptable to the authority but extension of
time, proportionate to the delay in execution may be granted by the authority
considering the merit of the case. The competent authority reserves the right to take
any expert advice of any Committee/ Secretary/ Legal Advisor while considering the
application of the contractor for extension of time and can impose any condition
which shall be binding on the contractor.
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6.9.

6.10.

6.10.1

6.11.

6.12.

Works & Materials at Site to be Property of Government of Odisha.

All works and materials brought and left at site by the contractor or by his orders for
the purpose of forming part of the works are to be considered to be the property of
the Governor of Odisha and the same are not to be removed or taken away by the
contractor or any other person without the specific permission in writing of the
General Manager but the Governor of Odisha will not be liable for any loss or damage
which may happen to or in respect of any such work or materials either by the same
being lost or stolen or injured by weather or otherwise.

Supply of Materials:

The contractor shall at his own expense provide all materials required for the work.
The materials supplied by the contractor shall conform to relevant latest editions of
the specification and codes of practices of the Bureau of Indian Standards or in their
absence to other specifications as may be specified by the Engineer-in-charge. The
contractor shall furnish necessary certificates in support of the quality of the materials
as may be required by the Engineer-in-charge.

The Engineer-in-charge shall have absolute authority to test the quality of materials at
any time through any reputed laboratory at the cost of contractor. The contractor
shall not be eligible for any claim or compensation either arising out of any delay in
the work or due to any corrective measures required to be taken on account of and as
a result of testing of materials.

The General Manager has full power for removal from the premises of all materials
which, in his opinion, are not in accordance with the specification and in case of
default, the General Manager is to be at liberty to sell such materials and to employ
other persons to remove the same without being answerable or accountable for any
loss or damage that may happen or arise to such materials. The General Manager is
also to have full power to require other proper materials to be substituted and in case
of default, the General Manager may cause the same to be supplied and all costs
which may attend such removal and substitution are to be borne by the contractor
and may be recovered from the sale proceeds of such rejected materials when
necessary, the balance, if any, being kept in deposit in the contractor’s favour.

The successful bidder is to purchase materials necessary for execution of
work contract from local SSI units & MS Enterprises having valid rate
contract & ISI mark.

Execution with Defective Workmanship & Improper Materials.

If in the opinion of the General Manager any of the works have been executed with
improper materials or defective workmanship, the contractor is then required by the
General Manager forthwith to re-execute the same and to substitute proper materials
and workmanship and in case of default of the contractor in so doing within a week,
the General Manager is to have full power to employ other agency to re-execute the
work and the cost thereof shall be borne by the contractor.

Rectification of Defects within Guarantee Period:
Any defects, shrinkage or other faults which may appear within 12 (twelve) months
from the completion of the work arising out of defective or improper materials or
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6.13.

6.14.

6.15.

workmanship are upon the direction of the General Manager to be amended and
made good by the contractor at his own cost unless the General Manager for reasons
to be recorded in writing shall decide that they ought to be paid for and in case of
default, the Governor of Odisha may recover from the contractor the cost of making
good the works.

Responsibility of the Contractor during Execution of Work:

From the commencement of the works to the completion of the same they are to be
under the contractor’s charge. The contractor is to be held responsible for and to
make good all injuries, damages and repairs occasioned or rendered necessary to the
same by fire or other causes and they are to hold the Governor of Odisha harmless
from any claims for injuries to persons or for structural damage to property
happening from any neglect, default, want of proper care or misconduct on the part
of the contractor or of any one of his employees during the execution of the works.

Execution of Works in the Site by Other Workmen:

The General Manager is to have full powers to send workmen upon the premises to
execute fittings and other works not included in the contract for whose operations the
contractor is to afford every reasonable facility during ordinary working hours
provided that such operations shall be carried on in such a manner as not to impede
the progress of the work included in the contract but the contractor is not to be
responsible for any damage which may happen to or be occasioned by any such
fittings or other works.

Time Control:
(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and
No.8310 dtd.17.05.2006)

a) Progress of work and Re-scheduling programme.

)] The General Manager / Engineer-in-Charge shall issue the letter of acceptance to
the successful contractor. The issue of the letter of acceptance shall be treated
as closure of the Bid process and commencement of the contract.

i) Within 15 days of issue of the letter of acceptance, the contractor shall submit to
the Engineer-in-Charge for approval a Programme showing the general methods,
arrangements, and timing for all the activities in the Works along with monthly
cash flow forecast.

iii)  To ensure good progress during the execution of the work the contractors shall
be bound in all cases in which the time allowed for any work exceeds one month
to complete, 1/4™ of the whole time allowed under the contract has elapsed, 2
of the whole of the work before 2 of the whole time allowed under the contract
has elapsed, 3/4" of the whole of the work before 3/4™ of the whole time
allowed under the contract has elapsed.

iv)  If at any time it should appear to the Engineer-in-Charge that the actual process
of the work does not conform to the programme to which consent has been
given the Contractor shall produce, at the request of the Engineer-in-Charge, a
revised programme showing the modifications to such programme necessary to
ensure completion of the works within the time for completion. If the contractor
does not submit an updated Programme within this period, the Engineer-in-
Charge may withhold the amount of 1% of the contract value from the next
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vi)

b)
i)

ii)

payment certificate and continue to withhold this amount until the next payment
after the date on which the overdue Programme has been submitted.

An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing
of the remaining work including any changes to the sequence of the activities.
The Engineer-in-Charge’s approval of the Programme shall not alter the
Contractor’s obligations. The Contractor may revise the Programme and submit it
to the Engineer-in-Charge again at any time. A revised Programme is to show
the effect of Variations and Compensation Events.

Extension of the Completion Date.

The time allowed for execution of the works as specified in the Contract data

shall be the essence of the Contract. The execution of the works shall commence

from the 15th day or such time period as mentioned in letter of Award after the
date on which the Engineer-in-Charge issues written orders to commence the
work or from the date of handing over of the site whichever is later. If the

Contractor commits default in commencing the execution of the work as

aforesaid, Government shall without prejudice to any other right or remedy

available in law, be at liberty to forfeit the earnest money & performance
guarantee / Security deposit absolutely.

The Contractor shall submit the Time & Progress Chart for each milestone

Quarter wise indicating each month and get it approved by the Department. The

Chart shall be prepared in direct relation to the time stated in the Contract

documents for completion of items of the works. It shall indicate the forecast of

the dates of commencement and completion of various trades of sections of the
work and may be amended as necessary by agreement between the Engineer-in-

Charge and the Contractor within the limitations of time imposed in the contract

documents, and further to ensure good progress during the execution of the

work, the contractor shall in all cases in which the time allowed for any work,
exceeds one month (save for special jobs for which a separate programme has
been agreed upon) complete the work as per milestone given in contract data.

In case of delay occurred due to any of the reasons mentioned below, the

Contractor shall immediately give notice thereof in writing to the Engineer-in-

Charge but shall nevertheless use constantly his best endeavours to prevent or

make good the delay and shall do all that may be reasonably required to the

satisfaction of the Engineer-in-Charge to proceed with the works.

(1) Force majeure, or

(2) Abnormally bad weather, or

(3) Serious loss or damage by fire, or

(4)  Civil commotion, local commotion of workmen, strike or lockout affecting
any of the trades employed on the work, or.

(5) Delay on the part of other contractors or tradesmen engaged by Engineer-
in-Charge in executing work not forming part of the Contract.

(6) In case a Variation is issued which makes it impossible for Completion to
be achieved by the Intended Completion Date without the Contractor
taking steps to accelerate the remaining work and which would cause the
Contractor to incur additional cost, or
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d)

(7) Any other cause, which, in the absolute discretion of the authority
mentioned, in Contract data is beyond the Contractors control.

Request for reschedule and extension of time, to be eligible for consideration,
shall be made by the Contractor in writing within fourteen (14) days of the
happening of the event causing delay. The Contractor may also, if practicable,
indicate in such a request the period for which extension is desired.

In any such case a fair and reasonable extension of time for completion of work
may be given. Such extension shall be communicated to the Contractor by the
Engineer-in-Charge in writing, within 3 months of the date of receipt of such
request. Non-application by the contractor for extension of time shall not be a
bar for giving a fair and reasonable extension by the Engineer-in-Charge and this
shall be binding on the contractor.

Compensation for Delay

If the contractor fails to maintain the required progress in terms of clause-2 of P-
1 Contract or to complete the work and clear the site on or before the contract
or extended date of completion, he shall, without prejudice to any other right or
remedy available under the law to the Government on account of such breach,
pay as agreed compensation the amount calculated at the rates stipulated below
as the Managing Director, WATCO, Bhubaneswar may decide on the
amount of tendered value of the work for every completed day / month (as
applicable) that the progress remains below that specified in Clause-2 of P-1
Contract or that the work remains incomplete. This will also apply to items or
group of items for which a separate period of completion has been specified.
Compensation @ 1.5% per month of for delay of work, delay to be completed on
per day basis. Provided always that the total amount of compensation for delay
to be paid under this condition shall not exceed 10% of the Tendered Value of
work or to the Tendered Value of the item or group of items of work for which a
separate period of completion is originally given. The amount of compensation
may be adjusted or set-off against any sum payable to the Contractor under this
or any other contract with the Government. In case, the contractor does not
achieve a particular milestone mentioned in contract data, or the rescheduled
milestone(s) in terms of Clause-2.5, the amount shown against that milestone
shall be withheld, to be adjusted against the compensation levied at the final
grant of extension of time. Withholding of this amount on failure to achieve a
milestone shall be automatic without any notice to the contractor. However, if
the contractor catches up with the progress of work on the subsequent
milestone(s), the withheld amount shall be released. In case the contractor fails
to make up for the delay in subsequent milestone(s), amount mentioned against
each milestone missed subsequently also shall be withheld. However, no interest
whatsoever shall be payable on such withheld amount.

Bonus for early completion

For availing incentive clause in any project which is completed before the
stipulated date of completion, subject to other stipulations it is mandatory on the
part of the concerned General Manager to report the actual date of completion
of the project as soon as possible through fax or e-mail so that the report is
received within 7 days of such completion by the concerned Director, Managing
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6.16.

Director & the Administrative Department. The incentive for timely, completion
should be on a graduated scale of one percent to 05 percent of the contract
value. Assessment of incentives may be worked out for earlier completion of
work in all respect in the following scale.

Before 30 % of contract period = 5 % of Contract Value

Before 20 to 30 % of contract period = 4 % of Contract Value

Before 10 to 20 % of contract period = 3 % of Contract Value

Before 5 to 10 % of contract period = 2 % of Contract Value

Before 5% of contract period = 1 % of Contract Value

(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by
inclusion vide 0.M. No.5288 dt.04.05.2016)

e) Management Meetings

Either the Engineer or the Contractor may require the other to attend a
management meeting. The business of management meetings shall be to review
the plans for remaining work and to deal with matters raised in accordance with
the early warning procedure.

i) The Engineer shall record the business of management meetings and is to

provide copies of his record to those attending the meeting and to the Employer.
The responsibility of the parties for actions to be taken to be decided by the
Engineer either at the management meeting or after the management meeting
and stated in writing to all who attended the meeting.

Rescission of Contract:

To rescind the contract (of which rescission notice in writing to the contractor
under the hand of the General Manager shall be conclusive evidence), 20% of
the value of leftover work will be realized from the contractor as penalty.
(Amendment as per letter No0.10639 dt.27.05.2005 of Works
Department, Odisha)

Circumstances for Rescission of Contract:

If the contractor shall become bankrupt or compound with or make any assignment
for the benefit of his creditors or shall suspend or delay the performance of his part of
the contract (except on account of cause mentioned in Clause 6.15 or in
consequence of not having proper instructions for which the contractor shall have
duly applied) the General Manager may give to the contractor or his assignee or
trustee as the case may be notice requiring the works to be proceeded with and in
case of default on the part of the contractor for a period of seven days, it shall be
lawful for the General Manager to rescind the contract, if necessary, and to enter
upon and take possession of the work and to employ any other person to carry on
and complete the same and to authorise him or them to use the plant, materials and
property of the contractor upon the works and the costs and the charge incurred in
any way in carrying on and completing the said works are to be paid to the General
Manager by the contractor or may be set off by the General Manager against any
money due or to become due to contractor. If the assignee or trustee of the
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6.17.

6.18.

6.19

Contractor proceeds with the work, the conditions of this contract shall be binding
upon the said assignee or trustee.

Payment Certificate.

A Certificate of the General Manager or an award of the refer hereinafter referred to
as the case may be showing the final balance due or payable to the contractor is to
be conclusive evidence of the works having been duly completed and that the
contractor is entitled to receive payment of the final balance, but without prejudice to
the liability of the contractor under the provisions of Clause-6.11.

The General Manager shall make payment of work in full or part thereof those shall
have been certified, subject to availability of Letter of Credit (LoC).

Price Adjustment (vide Works Department Office Memorandum No.15847/W

Dt 19.11.2019)

1. Contract price shall be adjusted for increase or decrease in rates and price of
labour, materials, fuels and lubricants in accordance with the following principles
and procedures and as per formula given in following Paras.

(a) The price adjustment shall apply for the work done from the start date given in
the contract data up to end of the initial intended completion date or extensions
granted by the Engineer and shall not apply to the work carried out beyond the
stipulated time for reasons attributable to the contractor.

(b) The price adjustment shall be determined during each month from the formula
given in following Paras.

(c) Following expressions and meanings are assigned to the work done during each
month:

R= Total value of work done during the month. It would include the amount of
secured advance granted, if any, during the month, less the amount of
secured advance recovered, if any during the month. It will exclude value for
works executed for extra items under variations.

2. To the extent that full compensation for any rise or fall in costs to the contractor is
not covered by the provisions of this or other clauses in the contract, the unit
rates and prices included in the contract shall be deemed to include amounts to
cover the contingency of such other rise or fall in costs

The formula (e) for adjustment of prices are:
19(a) (i): Adjustment of Other Materials Component

Price adjustment for increase or decrease in cost of local materials other than
cement, steel, bitumen, pipe and POL procured by the contractor shall be paid in
accordance with the following formula:

Vi = 0.85 x Pr/100 X R x (M- M)/Mo

Vm = Increase or decrease in the cost of work during the month under
consideration due to changes in rates for local materials other than
cement, steel, bitumen and POL.
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Mo

The all-India wholesale price index (all commodities) on 28 days
preceding the date of opening of Bids, as published by the Ministry of
Commerce and Industry, Government of India, New Delhi.

M; = The all India wholesale price index (all commaodities) for the month under
consideration as published by the Ministry of Commerce and Industry,
Government of India, New Delhi.

Pm = Percentage of local material component (other than cement, steel,
bitumen and POL) of the work.

19(a)(ii): Adjustment for Cement Component

Price adjustment for increase or decrease in the cost of cement procured by the
contractor shall be paid in accordance with the following formula:

Ve = 0.85xP/100 x R x (Csi- Co)/Co

Vc= Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for cement

Co = The all India wholesale price index for Ordinary Portland Cement (OPC) on
28 days preceding the date of opening of Bids as published by the
Ministry of Commerce and Industry, Government of India, New Delhi.

Ci= The all India wholesale price index for Ordinary Portland Cement (OPC)
for the month under consideration as published by the Ministry of
Commerce and Industry, Government of India, New Delhi.

P. = Percentage of Cement Component of the Work.

19(a)(iii): Adjustment for Steel Component

19(a

Price adjustment for increase or decrease in the cost of steel procured by the
contractor shall be paid in accordance with the following formula:

Vs = 0.85x Ps/100 x R x (S1- So)/So

Vs = Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for steel.

So = The all India wholesale price index for steel (Mild Steel long products) on
28 days preceding the date of opening of Bids as published by the
Ministry of Commerce and Industry, Government of India, New Delhi

S;= The all India wholesale price index for steel (Mild Steel long products) for
the month under consideration as published by the Ministry of Commerce
and Industry, Government of India, New Delhi.

Ps = Percentage of steel component of the work

Note: For the application of this clause, index of (Mild Steel long
products) has been chosen to represent steel group.

iv): Adjustment of Bitumen Component

Price adjustment for increase or decrease in the cost of bitumen shall be paid in
accordance with the following formula:

Vb = 0.85x Pb/].OO X R X (Bl- Bo)/Bo
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Vb, = Increase or decrease in the cost of work during the month under
consideration due to changes in the rate for bitumen.
Bo = The official retail price of bulk bitumen at the IOCL/ BPCL depot at

nearest center on the day 28 days prior to date of opening of Bids.

B: = The official retail price of bulk bitumen at IOCL/ BPCL depot at nearest
center for the 15th day of the month under consideration.

P, = Percentage of bitumen component of the work

19(a)(v): Adjustment towards differential cost of Pipes.

Price adjustment for increase or decrease in the cost of pipe shall be paid in
accordance with the following formula:

Vpi = 0.85 x P,i/100 x R x (Pi1-Pio)/Pio

V,i = Differential cost of pipe i.e. amount of increase or decrease in rupees to
be paid or recovered during the month under consideration.

Ppi = Percentage of pipe component of the work

Py = All India Whole sale price index of pipe for the period under consideration
as published by the Ministry of Commerce and Industry, Government of
India, New Delhi.

Pio = All India Whole sale price index of pipe on 28 days preceding the date of

opening of Bids as published by the Ministry of Commerce and Industry,
Government of India, New Delhi.

19(b): Adjustment of Labour Compone nt

19(c

Price adjustment for increase or decrease in the cost due to labour shall be paid
in accordance with the fallowing formula:

V|_ = 0.85x P|/100 X R x (Ll' Lo)/l_o

VL = Increase or decrease in the cost of work during the month under
consideration due to changes in rates for local labour.

Lo= The minimum wages for unskilled labour as Notified by Government of
Odisha as prevailed on the last stipulated date of receipt of tender
including extension, if any.

Ly = The minimum wages for unskilled labour as Notified by Government of
Odisha as prevailed on the last date of the Month previous to the one
under consideration.

P = Percentage of labour component of the work.
: Adjustment of POL (fuel and lubricant) Component

Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall
be paid in accordance with the following formula:

Ve= 0.85 xP¢/100 x R x (Fi- Fo)/Fo

Ve = Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for fuel and lubricants.
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Fo =

F1=

Pr =

The official retail price of High-Speed Diesel (HSD) at the existing
consumer pumps of IOCL/ BPCL/ HPCL at nearest center on the day 28
days prior to the date of opening of Bids.

The official retail price of HSD at the existing consumer pumps of IOCL/
BPCL/ HPCL at nearest center for the 15th day of the month under
consideration .

Percentage of fuel and lubricants component of the work

Note: For the application of this clause, the price of High-Speed Diesel oil
has been chosen to represent fuel and lubricants group.

19(d): Adjustment for Plant and Machinery Spares Component

(vi)  Price adjustment for increase or decrease in the cost of plant and machinery
spares procured by the Contractor shall be paid in accordance with the following

formula:

Vp-  0.85 x Py/100 x R x (P1-Po)/Po

Vp- Increase or decrease in the cost of work during the month under
consideration due to changes in the rates for plant and machinery spares.

Po-  The all India wholesale price index for manufacture of machinery for
mining, quarrying and construction on 28 days preceding the date of
opening of Bids as published by the Ministry of Commerce and Industry,
Government of India, New Delhi.

P;-  The all India wholesale price index for manufacture of machinery for
mining, quarrying and construction for the month under consideration as
published by the Ministry of Commerce and Industry, Government of
India, New Delhi.

Po-  Percentage of plant and machinery spares component of the work.

Note: For the application of this clause, index of manufacturing of
machinery for mining, quarrying and construction has been chosen
to represent the Plant and machinery Spares group.

Regarding wholesale price Index (WPI) for appropriate commodity for payment
of price adjustment, due to change of base year of WPI from 1993- 94 to 2004-05 &
2011-12, it is observed that, the commodity 'Bars and Rod', 'Cement', 'Heavy
machinery and parts' included in the list of WPI 1993-94 series are not mentioned as
such in the WPI 2004-05 & 2011-12 series. Therefore, the following items in the WPI
2004-05 & 2011-12 series shall be considered corresponding to items in WPI 1993-

94 series:
Sl. | Item in WPI 1993- Item in WPI Item in WPI 2011-12 series
No. 94 series 2004-05 series
1. Cement Grey Cement Ordinary Port land cement
2. Bars & rods Rebars Mild steel long products

3. | Heavy Machinery & Construction Manufacture of machinery for

parts Machinery mining, quarrying & construction.
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19(e): APPLICATION OF ESCALATION CLAUSE:

The contractor shall for the purpose of availing reimbursement/refund of
differential cost of steel, bitumen, cement, pipe, POL and wages, keep such books of
account and other documents as are necessary to show that the amount of increase
claimed or reduction available and shall allow inspection of the same by a duly
authorized representative of Government and further, shall at the request of the
Engineer-in-Charge, furnish documents to be verified in such a manner as the Engineer-
in-Charge may require any document and information kept The contractor shall within a
reasonable time of 15 days of his becoming aware of any alteration in the price of such
material, wages of Labour and/or price of POL give notice thereof to the Engineer-in-
Charge stating that the same is given pursuant to this condition along with information
relating to there to which he may be in a position to supply.

Percen Tabl

Sl. Category of works % Component (cost wise)
No. Labour | P.O.L Steel (Ps)+ Cement
(P|) (Pf) (Pc)+ Bitumen (Pb)

+ Pipes (Ppi) + Plant &
Machinery Spare
& Component (P,) +
Other Materials*

1. R&B works Road works 5 5 90
(% of Bridge works 5 5 90
component) Building works 5 5 90
2. Irrigation Structural work 5 5 90
works (% of ™ i “Canal & 5 5 90
component) Embankment work
3. P.H. Work Structural work 5 5 90
Pipeline work 5 5 Pipe — 70%
* Machinery + Other
material -20%
Sewer line 5 5 Pipe — 70%
* Machinery + Other
material -20%

*Note:Further break up may be worked out considering the consumption of Cement. Steel,
Bitumen, pipe and Plant & Machinery Spare Component in the concerned works and
shall be provided in the bid document in shape of "Schedule of Adjustment Data"”
as an "Appendix to Bid", (enclosed herewith).

Appendix to Bid
Schedule of Adjustment Data

[For all works, adjustment factor for Labour and POL shall be considered at the rate of 5%
each. Steel, Cement, Pipes, other Materials and Machinery shall contribute to 90% of Price
Adjustment and shall be calculated for each work separately during preparation of estimate,
shall be approved by the authority during technical sanction as a "Schedule of Adjustment
Data" and shall form part of the Bid Document. The cases where the original technically
sanctioned estimate gets revised, the technical sanction to the revised estimate will be
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obtained from the competent authority as provided under Para 3.11.2 (b) of OPWD Code,
Volume-1 Based on the revised technically sanctioned estimate, the Labour & the POL
component shall be given the weightage of 5% each as provided in OM No.15847/W dated
19.11.2019 of Works Department and the weightage of 90% on steel, cement, bitumen, pipes,
other materials and plant and machinery spare component shall be given as per the technically
sanctioned revised estimate excluding the extra items. The revised weightage of "Schedule of
Adjustment Data" based on revised technically sanctioned estimate shall be included as an
Addendum to the agreement. The technical sanctioning authority shall be the competent
authority for this purpose.] (Works Deptt. OM No.1739/W Dt.03.02.2023)

Cl. No.31 Index Source of index Base | Base | Weightage of Item**

of F2/ P1 | description value* | Date*

Contracts Sewer/Pipe | Structural
Sl. No. line work works
31 (a)(i) Other All India Whole sale 20% 30%

Materials | price  index  (all
commodities) as

published by the
Office of the
Economic Advisor to
the Govt. of India,

Ministry of
Commerce and
Industry.
31 (a)(ii) Cement All India Whole sale Nil 20%

price index  for
Cement (Ordinary
Portland Cement) as
published by the
Office of the
Economic Advisor to
the Govt. of India,

Ministry of
Commerce and
Industry.
31 (a)(iii) Steel All India Whole sale Nil 20%

price index for Steel
(Mild Steel-Long
Products) as
published by the
Office of the
Economic Advisor to
the Govt. of India,

Ministry of
Commerce and
Industry.
31 (a)(iv) Bitumen Official retail price of Nil Nil

(VG-30) bulk bitumen at the
nearest IOC/ HPCL
Depot.

31 (a)(v) Pipes All India Whole sale 70% Nil
price index for the
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type of pipe under
consideration, as
published by the
Office of the
Economic Advisor to
the Govt. of India,

Ministry of
Commerce and
Industry.
31 (b) Labour Minimum Wage 5% 5%
notified by the
Labour and
Employee’s State
Insurance
Department of
Government of
Qdisha, India.
31 (c) POL Official retail price of 5% 5%

HSD at nearest
IOCL/ HPCL/ BPCL

Consumer Pump
Depot.
31 (d) Plant and | All India Whole sale Nil 20%
Machinery | price index  for
Manufacture of
Machinery for

Mining, Quarrying
and Construction as
published by the
Office of the
Economic Advisor to
the Govt. of India,

Ministry of
Commerce and
Industry.
Total : 100% 100%

* Values to be filled up at the time of drawl of contract.
** Values to be filled up in the bid document.

6.20. If at any time after the commencement of the work the Governor of Odisha shall for
any reason whatsoever not require the whole thereof as specified in the tender to be
carried out the Engineer-in-charge shall give notice in writing of the fact to the
contractor who shall have no claim to any payment or compensation whatsoever on
account of any profit or advantage, which he might have derived from execution of the
work in full but which he did not derive in consequence of the full amount of the work
not having been carried out, neither shall he have any claim for compensation by
reason of any alterations having been made in the original specification, drawings,
designs and instruction which shall involve any curtailment or increase of the work as
originally contemplated.
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6.21.

6.22.

6.23.

6.24.

Defects Liability Period:
The defect liability is 12 months from the date of formal taking over of the work by
the Engineer-in-charge.

Contractor Liable for Damage done & for Imperfection for 6 (six) months
after Certificate:

If the contractor or his work people or servants shall break, deface, injure or destroy
any part of a building or structure in which they may be working or any building, road,
fence, enclosure or grass land cultivated ground continue to the premises on which the
work or any part of it is being executed or in any damage shall happen to the work
while in progress from any cause whatsoever or any imperfection become apparent in
it within six months from the date of the final certificate of its completion shall have
been given by the Engineer-in-charge, as aforesaid, the contractor shall make the
same good at his own expenses or in default the Engineer-in-charge may cause the
same to be made good by other workman and deduct the expenses of which the
certificate of the Engineer-in-charge shall be final from any sums that may be then or
at any time thereafter may become due to the contractor or from his security or the
proceeds of sale thereof or a sufficient portion thereof and the contractor shall be
liable to pay of the expenses not so recovered by the Engineer-in-charge.

Action where No Specification is mentioned:

In the case of any class or items of works for which there is no such specification as
mentioned in file, if such work shall be carried out in accordance with the detailed
standard specification of Odisha, as followed by the State PWD and in the event of
there being no specifications born in the said standard specification of Odisha for such
items of work, then in such case the said item of work shall be carried out in all
respects in accordance with the instructions and requirements of the Engineer-in-
charge after obtaining approval from competent authority.

Payment on Intermediate Certificate to be regarded as Advance and Bill to
be submitted Monthly:

A bill shall be submitted by the contractor each month on or before the date fixed by
the Engineer-in-charge for all works executed in the previous month and the Engineer-
in-charge and/or Assistant Engineer and/or Junior Engineer in immediate charge of the
work shall take the requisite measurements for the purpose of having the same
verified, and the claims for as admissible adjusted if possible before the expiry of ten
days from the presentation of the bill. If the contractor does not submit the bill within
the time fixed as aforesaid, the Engineer-in-charge and/or his Engineering
subordinates shall measure up the said work in the presence of the contractor, whose
counter signature to the measurement list will be sufficient warrant, and the Engineer-
in-charge and/or Assistant Engineer and/or his Engineering subordinates shall prepare
a bill from such list which shall be binding on the contractor in all respects. Payment
shall be made to the contractor in all respects.
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6.25.

The Engineer-in-charge will deduct @ 5% (five percent) of the value of each running
bill prepared and submitted by the contractor, if any, on account of works done, and
such sum or sums to be held in deposit as a further security for the due performance
of the condition of the contract provided always that the General Manager may refuse
to make such monthly payments if in his opinion, the progress of the work or the
conduct of the contractor is not satisfactory or the contractor has in any other may
done or neglect to do anything as to make it appear doubtful to the authority as to
whether the works will be completed by the contractor in accordance with his contract,
or has failed to comply with any instruction or order of Engineering personnel. All such
interim payments from time to time shall be regarded as payments by way of advance
against the final payment only and not as payments of work actually done and
completed and shall not preclude the requirement of bad, unsound and imperfect or
unskilful work to be removed and taken away and for reconstructed or re-erected, or
be considered as an admission of the due performance of the contract, of any part
thereof in any respect, or accrual of any claim not shall it conclude, determine or affect
in any way the powers of Engineer-in-charge and/or Assistant Engineer and/or the
Junior Engineer under these condition or any of them as to the final settlement of
adjustment of the accounts or otherwise or in any other way vary or affect this
contract. The contractor shall submit the final bill within one month of the date for
completion of the work failing which the Engineer-in-charge or his authorized
representatives in the presence of the contractor shall prepare the final bill. For
recording final measurement of the work, the Engineer-in-charge or his authorized
representative shall serve a notice upon the contractor stipulating therein the date
fixed for recording such measurement. If the contractor fails to attend the recording
of final measurement by the Engineer-in-charge or his authorized representative on
the date as stipulated, the Engineer-in-charge may at his discretion get the
measurements recorded ex-parte or fix up another date as per his own convenience.
Such measurements and the total amount payable to the contractor as certified by the
Engineer-in-charge shall be final and binding on all parties.

Black Listing:

A Contractor may be black listed as per amendment made to Appendix XXXIV to
OPWD Code Vol.-II on rules for black listing of Contractors vide letter
No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said amendment
the Contractor may be blacklisted.

a) Misbehaviour/threatening of Departmental & supervisory officers during execution
of work/tendering process.

b) Involvement in any sort of tender fixing.

c) Constant non-achievement of milestones on insufficient and imaginary grounds
and non-adherence to quality specifications despite being pointed out.

d) Persistent and intentional violation of important conditions of contract.

e) Security consideration of the State i.e., any action that jeopardizes the security of
the State.

f)  Submission of false/ fabricated / forged documents for consideration of a tender.
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6.26.

6.27

6.28.

6.29.

If more than one bid is quoted (decimal up to two numbers will be taken for all
practical purposes), either at the estimated cost put to tender or less than the
estimated cost put to tender, the tender accepting Authority will finalize the tender
through a transparent lottery system, where all the concerned bidders/their
authorized representatives, the concerned SE/EE of the concerned Division and
Divisional Accounts Officer (DAO) will remain present.

If the rate quoted by the SC and ST Category Contractors comes to the rate quoted by
the L1 bidder (decimal up to two numbers will be taken for all practical purposes) after
availing 10% price preference as per Para 2 of Works Department Resolution No.
27748 dated. 11.10.1977, the tender shall be finalized by the tender accepting
authority through a transparent lottery system along with other categories of

contractors.
(Works Department OM No.632/W Dtd.09.01.2026).

If Ly bidder does not turn up for agreement after finalization of the tender, then he
shall be debarred from participation in bidding for three years and action will be taken
to blacklist the contractor. In that case, the L, bidder, if fulfils, other required criteria
would be called for drawing agreement for execution of work subject to the condition
that L, bidder negotiates at par with the rate quoted by the L; bidder otherwise the
tender will be cancelled. In case a contractor is black listed, it will be widely published
and intimated to all Departments of Government and also to Government of India
agencies working in the State.

(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter
No.12366/W dt.18.11.2013).

Before acceptance of tender, the successful bidder will be required to submit a work
programme and milestone basing on the financial achievement so as to complete the
work within the stipulated time and in case of failure on the part of the agency to
achieve the milestone liquidated damaged will be imposed.

(As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works Department
letter No.12366/W dt.18.11.2013).

Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors:

If the tender of the individual registered contractors belonging to Scheduled Caste and
Scheduled Tribe is within 10% of the rate quoted by the lowest tenderer for any work,
the work may be considered for award to him/her at the lowest tendered rate in the
relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 3.5.14 of OPWD Code Vol.I.

(Resolution No.16/37 - 27748 Dated 11.10.1977 amended vide
No0.16262/W Dt.30.10.2018).

%k Xk %k
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7.1,

7.2

7.3.

7.4.

7.5.

7.6.

7.7.

SECTION-7
SPECIAL CONDITIONS OF CONTRACT

Changes in Constitution of Firm:

In the case of tender by a partnership firm, any change in the constitution of the firm
shall be forth with notified by the contractor to the General Manager/ Director/
Managing Director for his information. In case of failure to notify the change in the
constitution within 15 days, the General Manager/ Director/ Managing Director
may by notice in writing, rescind the contract and the security deposit of the contractor
shall thereupon stand forfeited and be absolutely at the disposal of the Governor of
Odisha and the same consequence shall ensure as if the contract had been rescinded
thereof and in addition the contractor shall not be entitled to recover or be paid for any
work there for actually performed under the contract.

Engineer’s Access to Work:

The General Manager is to have at all times access to the works, which are to be
entirely under his control. He may require the contractor to dismiss any person in the
contractor’s employee upon the works who may be incompetent or misconduct him-self
and the contractor is forthwith to comply with such requirements. Other supervising
officers shall have all time access to the works.

Workmen Compensation Act VIII of 1923:

The Governor of Odisha shall be entitled to recover in full from contractor any amount
that the Governor of Odisha may be liable to pay under Workman’s Compensation Act
VIII of 1923 to any workman employed in course of execution of any part of the work
covered by this contract.

Jurisdiction in the Event of Dispute:

That for the purpose of jurisdiction in the event of dispute if any, the contract should be
deemed to have been entered into within the State of Odisha and it is agreed that
neither party to this agreement will be competent to bring a suit in regard to the
matters covered by this contract at any place outside Odisha.

Lighting & Sanitary Arrangement:
Lighting & Sanitary arrangement and supply of drinking water will be made by the
Contractor at his own cost for his labour camp.

Payment of TAXES:
The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather Charges
and Tollages where necessary & Government of Odisha shall not entertain any claim
whatsoever in this respect. Statutory deduction of Taxes as applicable shall be done
from each running bill.

The Building & Other Construction Workers Welfare Cess Act 1996.

In accordance with the provisions under the said Act 1% (One) of the approved
agreement value will be deducted from the R/A Bill at the time of making payment to
the contractor and such amount shall be remitted in favour of The Odisha Building &
Other Construction Workers Welfare Board.
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7.8.

7.9.

7.10.

7.11.

7.12.

Site Clearance:

After the work is finished or completed, surplus materials and debris are to be removed
by Contractor at his own cost and preliminary works such as vats, mixing platforms,
level pillars, temporary sheds and go-downs etc. are to be dismantled and all such
materials removed from site. The site involved in the construction activities should be
cleared and dressed properly with outward slope away form the structure. After the
work is completed in all respects as per the contract, the contractor shall vacate the site
within three months from the date of completion & commissioning, by making good the
damages if any.

Works to be Carried Out:

The work to be carried out under the contract shall include all materials, labour, tools
and plants, equipment and transport which may be required in preparation of and for
in the full and entire execution and completion of the works. The description given in
the schedule of quantities/scope of work shall, unless otherwise stated, be held to
include wastage on materials, carriage & cartage, carrying and return of empties,
hoisting, setting, fitting and fixing in position and all other labours necessary in and for
the full and entire execution and completion of the work as aforesaid in accordance
with good practice and recognized principles.

Sufficiency of Tender:

The contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates and prices
quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates and prices
shall, except as otherwise provided, cover all his obligations under the contract and all
matters and things necessary for the proper completion and commissioning of the
works.

Rates:

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) over
the estimated cost in the Price Bid appended to the tender document for
complete work in all respects. The estimated cost is excluding GST. The rates of
item basing on which estimated cost has been derived are excluding GST on
different components to arrive at such rates. The offer shall be inclusive of cost
of all materials, labour, T&P including the building and other construction workers
welfare cess with surcharge, tollages, royalties, packing and forwarding, transportation,
insurance, loading & unloading, storage, watch and ward, delivery of the materials to
the site etc. and all other expenses incidental thereto for successful completion, testing
& commissioning of the work.

GST as applicable on works contract shall be paid over the bill amount at the
time of Payment of Bill.

Transportation:
The contractor shall be responsible for the transportation of all materials, tools and
plant, equipment and machinery to the work site as may be required at site.
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7.13.

7.14.

Custody of the Materials:

The contractor shall be responsible for safe custody of the materials at site and the
Governor of Odisha will not be responsible for any loss or damage of the property at
site.

Construction Schedule:

The contractor shall submit a detailed work schedule in the form of Bar Chart along
with his tender indicating the detailed break-up of the job. This will include all
operations from submission of design & drawing, procurement of materials,
construction to final testing & commissioning at site to be indicated in detail with
reference to the time period for each.

The construction schedule as submitted by the contractor shall be revised by the
General Manager and approved with necessary modification if any after acceptance of
the tender. However, the Engineer-in-Charge shall reserve the right to modify the
sequence of execution of different items/components/sub-items of the project as and
when found necessary & in such cases it will be obligatory on the part of the successful
bidder to abide by such changes in construction schedule/bar chart as per direction of
EIC. No claim and/or condition should either be put forth in any manner by the
successful bidder or shall be acceptable to the EIC.

7.14(a) Progress reports — submission by the contractor

(1) The contractor shall submit monthly progress report of the work in a
computerised form. The progress report shall contain the following, apart from
whatever else may be required as specified:

0] Project information, giving the broad features of the contract.

(i) Introduction, giving a brief scope of the work under the contract, and the broad
structural or other details.

(iii)  Construction schedule of the various components of the work through a bar
chart for the next three quarters (or as may be specified), showing the
milestones, targeted tasks and up to date progress.

(iv)  Progress chart of the various components of the work that are planned and
achieved, for the month as well as cumulative up to the month, with reasons for
deviations, if any, in a tabular format.

(v)  Plant and machinery statement, indicating those deployed in the work, and their
working status.

(vi)  Man-power statement, indicating individually the names of all the staff deployed
in the work, along with their designations.

(vii) Financial statement, indicating the broad details of all the running account
payments received up to date, such as gross value of work done, advances
taken, recoveries affected, amounts withheld, net payments, details of cheque
payments received, etc.

(viii) A statement showing the extra and substituted items submitted by the
contractor, and the payments received against them, items pending for sanction
/decision by the Department, broad details of the bank guarantees, indicating
clearly their validity periods, broad details of the insurance policies taken by the

contractor, if any, the advances received and adjusted.
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7.15.

7.16.

(ix)  Progress photographs, in colour, of the various items/ components of the work
done up to date, to indicate visually the actual progress of the work.

(x)  Quality assurance and quality control tests conducted during the month, with the
results thereof.

(xi) Besides above contractor shall have to submit the information required
as per the decision taken in the Kick-off meeting headed by the
concerned Engineer-in-Charge.

(2) The progress report submitted by the contractor shall be checked and certified
by the Junior Engineer and the Assistant Engineer, and has to be reviewed by
the General Manager and the Superintending Engineer, over their dated
signatures.

(3) Work of unique importance and character irrespective of the value of the work,
should have videography undertaken at various stages of construction right from
the day of start of work to date of completion / occupation, covering all major
events, inspections, visits by dignitaries, etc.

Initial Security Deposit/Security Deposit:

The tenderer whose tender is selected for acceptance shall have to deposit 2% (two
percent) of the accepted tender amount as Initial Security Deposit (ISD) within 7
(Seven) days of receipt of Letter of Acceptance (LoA) and sign the agreement in the
prescribed form within 15 (fifteen) days of receipt of Letter of Acceptance after
depositing the ISD.

The ISD shall be deposited in shape as mentioned at Clause 23, Section- 2(B) of
DTCN. No tender shall be accepted unless required amount of security money is
deposited

In addition to the ISD, 5% of the bill amount shall be deducted from each bill towards
the security deposit. The Initial security deposit after acceptance of tender together
with the subsequent deduction from the contractor’s bill shall form part of the security
deposit equivalent to 7% of the contract value for the due fulfilment of the contract.

The security deposit of the contractor shall be refunded only 12 (twelve) months after
the date of completion of the work provided the final bill has been paid and defects if
any rectified.

If, however, there is inevitable delay in payment of final bill, the earnest money deposit
and initial security deposit forming part of the security deposit may be refunded on
orders of competent authority.

Monitoring of the Project:

Time is the essence of the contract. The execution of the project shall be closely
monitored to ensure that quality; cost & time of the project are not compromised in any
manner.

The contractor shall submit monthly progress reports in a format as may be prescribed
by the Engineer-in-charge. The monthly progress report shall be evaluated by the
General Manager vis-a-vis the approved Bar chart & PERT Chart and any deficiency
observed thereto shall be communicated to the contractor. The contractor shall have to
make up the deficiencies within the specific time period communicated to him by the
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7.17.

7.18.

7.19.

7.20.

7.21.

7.22.

General Manager failing which the contractor shall be liable for action as per Clause
-7.26.

In addition, the contractor shall submit monthly day-wise work program one month in
advance to General Manager for approval under intimation to the Director/
Managing Director, WATCO, Bhubaneswar to ensure speedy implementation of
the work and effective monitoring at all levels. Failing to do so shall also invite action
under Clause-7.26.

Site Order Book:

A site Order Book shall be issued to the contractor by the Engineer-in-charge or his
representative. The contractor shall keep this Book always at site and any special order
or instruction to be issued to the contractor shall be recorded in this Book by the
Engineer-in-charge or his representative. The contractor shall sign all orders and
instructions as token of his knowledge about the same. The site Order Book shall be the
property of the department but will remain during the period of the progress of the
work with the contractor. The safe custody of the site Order Book during this period
shall be the responsibility of the contractor. After completion of the work, the Book shall
be returned back by the contractor to the Engineer-in-charge, which will be enclosed in
the final bill.

Guarantee:

Defect liability period is 12 (twelve) months from the date of final acceptance of the
work conforming to provisions in scope of work. During this period, the contractor shall
replace the defective materials if any or rectify the defects if any at his own cost as
pointed out by the Engineer-in-charge to the satisfaction of the later.

Land:
The Department may provide land if available for construction of site office to the
contractor on payment of usual rent.

Unilateral Stoppage of Work:

Unilateral stoppage of work by the contractor without prior written permission of the
Engineer-in-charge shall be considered as breach of contract and the Governor of
Odisha reserves the right to take such actions as it may be deemed fit.

Resident Engineer:

The contractor shall engage for this work competent, qualified and authorised resident
Engineers and Assistants to the satisfaction of the Engineer-in-charge. The Resident
Engineer shall represent the contractor in his absence in receiving directions from
officers of the Department, which will be binding on the contractor.

Force Majeure:

Neither the contractor nor the General Manager shall be considered in default in
delayed performance of its obligation if such performance is prevented or delayed
because of work to hostilities, revolution, civil commotion, epidemic, accident, fire,
cyclone, flood, earthquake or because of any law-and-order proclamation, regulations
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7.23.

7.24.

7.25.

or ordinance of the Government thereof or because of any act of God or for any cause
beyond reasonable control of the party affected. Should one or both the parties be
prevented from fulfilling their contractual obligations a state of force majeure lasting
continuously for a period of 6 months, the two parties shall consult each other
regarding the future execution of the contract for mutual settlement.

Damages to Persons and Property:

The contractor shall take every precaution not to damage or injure adjoining or other
property of any persons. He shall indemnify and keep indemnified the employee against
all claims for injuries or damages to any person or any such property (including surface
or land or crops in site) which may arise out of or in consequence of any negligence or
default on the representatives and against all claim, demands proceedings damages,
costs, charges and expenses whatsoever in respect of or in relation thereto. The
Department does not take any responsibility on this account.

Attention to Urgent Works:

If any urgent work in the opinion of Engineer-in-charge becomes necessary to be
executed and the contractor is unable and unwilling at once to carry out, the Engineer-
in-charge may by his own or through other agency carry it out, as he may consider
necessary. All expenses incurred on it shall be recoverable from the contractor or be
adjusted against any sum payable to him.

Safety Devices:

i) Scaffolding: Suitable scaffolding shall be provided for workmen for all works that
can not be safely done from the ground or solid construction except such short
period of work as can be done safely from the ladders. When a ladder is used an
extra labour shall be engaged for holding the ladder and if the ladder is used in
carrying the materials, suitable foot holds and handholds shall be provided on the
ladder.

The Engineer-in-charge will have the right to inspect the scaffolding and centring
etc. for the work and can reject partly or fully such structure if found defective in
his opinion.

i) Working Platforms: Working platforms, gangways and stairways shall be
constructed such that they do not sag unduly or unequally. If the height of the
platforms or gangway or stairway is more than 3.25 meters above the ground or
floor level, it shall be closely guarded, have adequate width and suitably fenced.

i) Safe means of access: Safe means of access shall be provided to all working
platform and other working places.

iv) Precaution against Electrical Equipment: Adequate precaution shall be taken
to prevent danger from electrical equipment. Hand lamps shall be provided with
Mesh guard, wherever required.

v) Preventing Public from Accident: No materials on any of the sites shall be so
stacked or placed as to cause danger or inconvenience to any person or public.
The contractor shall provide all necessary fencing and light to protect public from
accident and shall be bound to bear expenses of defence or any suit action or
other proceedings at law that may be brought by any persons for injury sustained
owing to neglect of the above precaution and to pay any damages and cost which
may be awarded in any such suit action or proceedings to any such person or
which may with the consent of the contractor, be paid to compromise any claim by
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7.26.

vi)

vii)

viii)

any such person. The contractor not to come cause blockage of traffic /disruption
of the traffic.
Demolition: Before any demolition work is commenced and also during process of
work:
a) all roads and open areas adjacent to the work site shall either be closed
or suitably protected,
b) no electric cable or apparatus which is liable to be a source of danger
shall remain electrically charged,
C) all practical steps shall be taken to prevent danger to persons employed
from the risk of fire, explosion or flooding,
d) no floor roof or other parts of the building shall be so over loaded with
debris or materials as may render it unsafe.
Personal safety equipment: All personal safety equipment shall be made
adequately available by the contractor for use of persons employed at the site of
work and maintained in a condition suitable for immediate use. The contractor shall
take adequate steps to ensure proper use of the equipment by persons concerned.
Precaution against fire: Suitable fire extinguishers, water and sand buckets shall
be provided at the work site to tackle situations of fire.

Rescission of Contract:

Subject to other provisions contained in this clause the General Manager of the
Department may without prejudice to his any other rights or remedy against the
contractor in respect of any delay, inferior workmanship, any claims for damages and/or
any other provisions of this contract or otherwise, and whether the date of completion
has or has not elapsed, recommend the accepting authority to rescind the contract in
any of the following cases:

i)

ii)

If the contractor having been given by the General Manager a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being
performed in an inefficient or otherwise improper or un-workmen like manner shall
omit to comply with the requirement of such notice for a period of seven days
thereafter.

If the contractor being a company shall pass a resolution on the court shall make
an order that the company shall be wound up or if a receiver or a Manager on
behalf of a creditor shall be appointed or if circumstances shall arise which entitle
the court or the creditor to appoint a receiver or a manager or which entitle to
court to make a winding up order.

If the contractor has, without reasonable cause, suspended the progress of the
work with due diligence so that in the opinion of the General Manager (which
shall be final & binding) he will be unable to secure completion of the work by the
date of completion and continues to do so after a notice in writing of seven days
from the General Manager.

If the contractor fails to comply with the provisions of Clause-7.15 & other
relevant clauses mentioned elsewhere in this DTCN.

If the contractor fails to complete the work within the stipulated date or items of
the work with individual date of completion, if any stipulated, on or before such
date(s) of completion and does not complete them within the period specified in a
notice given in writing in that behalf by the General Manager.
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7.26.1.

7.27(a)

ii)

7.27(b)

7.27(c)

7.28

@)

When the contractor has made himself liable for action under any of the cases
aforesaid, the accepting authority shall have the powers to rescind the
contract (of which rescission notice in writing to the contractor under the hand of
General Manager shall be conclusive evidence), 20% of the value of the left-
over work will be realized from the contractor as Penalty

In case of rescission of contract as per Clause-7.26 the contractor shall have no
claim to compensation for any loss sustained by him by regions of having purchased
or procured any materials or entered any engagement on account of or with a view
to execute the work / performance of the contractor.
Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of
Tenders:

All tendered rates shall be inclusive of all taxes and levies payable under respect
statutes. However, pursuant to the Constitution (46" Amendment) Act, 1982, if
any further tax or levy is imposed by Statute, after the last stipulated date for the
receipt of tender including extensions if any and the contractor thereupon
necessarily and properly pays such taxes/levies the contractor shall be reimbursed
the amount so paid, provided such payments, if any, is not, in the opinion of the
Managing Director, WATCO, Bhubaneswar (whose decision shall be final and
binding on the contractor) attributable to delay in execution of work within the
control of the contractor.

The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of the
same by a duly authorised representative of the Department and/ or the Engineer-
in-Charge and further shall furnish such other information/ document as the
Engineer-in-Charge may require from time to time.

The contractor shall, within a period of 30 days of the imposition of any such
further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act,
1982, give a written notice thereof to the Engineer-in-Charge that the same is
given pursuant to this condition, together with all necessary information relating
thereto.

Other statutory Taxes such as I.T. etc, will be deducted at sources from
the bills of the contractor and deposited with concerned authority.

Royalty at the prevailing rate on minerals will be deducted from the bills of the
contractor and deposited with concerned authority.

Fair Wages Clause:
The contractor shall not employ for the purpose of this contract any person who
is below the age of fourteen years and shall pay to each labourer for work done
by such labourers fair wages.

Explanation — “Fair Wage” means wages, whether for time or piece work
prescribed by the State Public Works Department provided that where higher
rates have been prescribed under the minimum wages Act 1948 wages at such
higher rates should constitute fair wages.

The General Manager shall have the right to enquire into and decide any
compliant alleging that the wages paid by the contractor to any labourer for the
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(b)

©

(d)

(e)

Q)

7.28.1.

7.28.2.

i)

work done by such labourer is less than the wages as per sub-paragraph-I
above.

The contractor shall, notwithstanding the provisions of any contract to contrary,
cause to be paid a fair wage to labourers indirectly engaged on the work
including any labour engaged by his sub-contractors in connection with the said
work, as if, the labourers had been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for the
performance of the contractor’s part of this agreement, the contractor shall
comply with or cause to be complied with all regulations made by Government in
regard to payment of wages, wage period deductions from wages, recovery of
wages not paid and deductions unauthorizedly made, maintenance of wage
register, wage cards, publication of scale of wages and other terms of
employment, inspection and submission of periodical returns and all other
matters of a like nature.

The General Manager or Manager concerned shall have the right to deduct, from
the money due to the contractor, any such required or estimated to be required
for making good the loss suffered by a worker or workers by reason of non-
fulfilment of the conditions of the contract for the benefit of the workers non-
payment of wages or of deduction made from his or their wages, which are not
justified by their terms of the contract or non-observance of the regulations.
Money so deducted should be transferred to the workers concerned.

Vis-a-vis, the Government of Odisha, the contractor shall be primarily liable for
all payments to be made under and for the observance of the regulations
aforesaid without prejudice to his right to claim indemnity from his sub-
contractor.

The regulations aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be breach of this contract.

[Odisha PWD/Electricity Department Contractor’s Labour Regulations]

Short title — These regulations may be called “The Odisha Public Works
Department / Electricity Department Contractor’'s Regulations”.
Definitions — In these Regulations, unless otherwise expressed or indicated the
following words and expressions shall have the meaning here by assigned to them
respectively, that is to say -
“Labour” means a worker employed by a contractor of the Odisha Public Works
Department / Electricity Department directly or indirectly through a sub-
contractor or other person, or by an agent on his behalf.
“Fair Wages” means wages whether for time or piece work prescribed by the
State Public Works Department provided that where higher rates have been
prescribed under the minimum wages Act, 1948 wages at such higher rates
should constitute fair wages.
“Contractor” shall include every person whether a sub-contractor or headman
or agent employing labour on the work taken on contract.
“"Wages" shall have the same meaning as defined in the payment of Wages Act
and include time and piece rate wages, if any.
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7.28.3. Display of Notices regarding Wages, etc.:
The contractor shall: —

(a) Before he commences his work on contract display and correctly maintain and
continue to display and correctly maintain, in a clean and legible condition, in
conspicuous places on the work, notices in English and in the local Indian
language spoken by the majority of the workers, giving the rate of wage
prescribed by the State Public Works Department / Electricity Department for the
district in which the work is done.

(b)  Send a copy of such notices to the Engineer-in-charge of the work.

7.28.4. Payment of wages:
(1) Wages due to every worker shall be paid to him direct.
(2)  All wages shall be paid in current coin or currency or in both

7.28.5.  Fixation of wage period:

(1) The contractor shall fix the wage period in respect of which the wages be
payable.

(2) No wage period shall exceed one month.

(3) Wages of every workman employed on the contract shall be paid before the
expiry of ten days, after the last day of the wage period in respect of which the
wages are payable.

(4) When the employment of any worker is terminated by or on behalf of the
contractor, the wages earned by him shall be paid before the expiry of the day
succeeding the one on which his employment is terminated.

(5) All payments of wages shall be made on a working day.

7.28.6. Wage book and wages cards, etc.:
(1) The contractor shall maintain a wage book of each worker in such form as may
be convenient, but the same shall include the following particulars-
(a) Rate of daily or monthly wages.
(b) Nature of work on which employed
(c) Total number of days worked during each wage period
(d) Total amount payable for the work during each wage period.
(e) All deductions made from the wages with an indication in each case of the
ground for which the deduction is made.
(f) Wage actually paid for each wage period.
(2) The contractor shall also maintain a wage card for each worker employed on the
work.
(3) The General Manager may grant an exemption form the maintenance of wage
bond, wage cards to a contractor who, in his opinion — may not directly or
indirectly employ more than 100 persons on the work.

7.28.7. Fines and deduction which may be made from wages:
(i)  The wages of a worker shall be paid to him without and deduction of any kind
except the following -
(@) Fines
(b)  Deductions for absence from duty, i.e., from the place of places whereby
the terms of his employment he is required to work. The amount of

deductions shall be in proportion to the period for which he was absence.
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(i)
(iii)
()
7.28.8.
()

(i)

7.28.9.

7.28.10.

7.28.11.

7.28.12.

(c) Deductions for damage to or loss of good expressly entrusted to the
employed person for custody or for loss of money for which he is required
to account where such damage or loss is directly attributable to his
neglect or default.

(d) Any other deductions which the Odisha Government may from time to
time allow.

No fines shall be imposed on a worker and no deduction for damage or loss shall
be made from his wages until the worker has been given an opportunity of
showing cause against such fines or deduction.

The total amount of fines which may be imposed in any one wage period on a
works shall not exceed an amount equal to five paise in a rupee of the wages
payable to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by instalments, or
after the expiry of 60 days from the date on which it was imposed.

Register of fines, etc.:

The contractor shall maintain a register of fines and of all deduction for damage
or loss. Such register shall mention the reason for which fine was imposed or
deduction for damage or loss was made.

The contractor shall maintain a list in English and in the local Indian language,
clearly defining acts and omissions for which penalty of fine can be imposed. It
shall display such list and maintain it in a clean and legible condition in
conspicuous places on the work.

Preservation of register:

The wage register, the wage cards and the register of fines, deduction required to
be maintained under the regulations shall be preserved for 12 (twelve) months
after day of the last entry made in them.

Powers of Labour Welfare Officers to make investigation or enquiry:

The Labour Welfare Officers or any other persons authorized by the Government of
Odisha on their behalf shall have power to make enquiries with a view to
ascertaining and enforcing due and proper observance of the fair wage clauses and
the provisions of these regulations. He shall investigate into any complaint
regarding default made by the contractor, sub-contractor in regard to such
provisions.

Report of Labour Welfare Officers:

The Labour Welfare Officer or others authorized as aforesaid shall submit a report
of the results of his investigation or enquiry to the General Manager concerned,
indicating the extent, if any, to which the default has been committed with a note
that necessary deductions from the contractor bill be made and the wages and
other dues be paid to the labourers concerned.

Appeal against the decision of Labour Welfare Officer:
Any persons aggrieved by the decision and recommendation of the Labour Welfare
Officer or other person so authorized may appeal against such decision to the
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7.28.13.

7.28.14.

7.28.15.

7.28.16

7.28.17.

Labour Commissioner within 30 days from the date of decision forwarding
simultaneously a copy of his appeal to the General Manager concerned but subject
to such appeal, the decision of the officer shall be final and binding upon the
contractor.

Inspection of register:

The contractor shall also allow inspection of the wage book and wage cards to any
of his workers or to his agent at a convenient time and place after due notice is
received, or to the Labour Commissioner or any other person authorized by the
Government of Odisha on his behalf.

Submission of return:

The contractor shall submit periodical returns as may be specified from time to
time.

Amendments:

The Government of Odisha may from time to time, add to or amend these
regulations and on any question as to the application, interpretation of effect of
these regulations, the decision of the Labour Commissioner or any other person
authorized by the Government of Odisha in that behalf shall be final.

. Quality assurance plan:

Work, supply of mechanical equipment, electrical panel, mandatory spares or
services should offer by the contractor followed with quality assurance plan to the
department before taking up the work. A quality assurance plan (QAP) has to be
approved by the competent authority before taking up work, supply of equipment &
services.

The quoted rates must include cost towards DMF (@10% of Royalty), EMF (@5%
of Royalty), Additional Charges as applicable in addition to royalty of minor minerals
used in the project. The same shall be realised from the R/A Bills of contractors on
failure to production of money receipt towards payment of same.

The terms and conditions of the agreement have been read by Me/Us and I/We
certify that I/We clearly understand them and agree to abide by them.

Contractor
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8.1

8.2.

8.3.

SECTION-8

SCOPE OF WORK

GENERAL

The intent of this Section is to specify the work items to be covered on ‘Percentage
Rate Basis’ in conformity with the technical specifications as enumerated in the
subsequent clauses for the work, “Design, Construction, Testing & Commissioning of
the RCC ESR of 20 lakh liter capacity for 24x7 Water Supply to Deulisahi,
Ramachandrapur Kabarkhana area in ward No-10, Baripada under WATCO Division
Baripada in Mayurbhanj district”.

Location:

Town: Baripada
District: Mayurbhanj
State: Odisha
Connected to: Baripada
Nearest Railway Station: Baripada

Items of Work to be executed:

Design, Construction, Testing & Commissioning of the RCC ESR of 20 lakh liter
capacity for 24x7 Water Supply to Deulisahi, Ramachandrapur Kabarkhana area in
ward No-10, Baripada under WATCO Division Baripada in Mayurbhanj district as
follows: -

Design, Drawing, Construction, Testing & Commissioning of ESR (1 No. ESR with

1 capacity 20 Lakh litre) etc.

Construction of Compound Wall, gate & Approach Road (Premises of ESR) etc.

Supply, Installation of yard lighting & Cables with all other necessary arrangement etc.

As built drawing of the work etc.

The Detail item wise quantity as per BoQ.

2
3
4 | Filling of Sand etc.
5
6

As per DTCN Part — II: Price Bid/BoQ

1. The above scope of works is not exhaustive but gives only an idea about the type of

work involved. Any other items/works, which have not been specifically mentioned but
required for completeness and soundness of the systems, shall be done by the executing
partner.

2. For all civil works the layout drawing, structural drawing & design, hydraulics design to

be approved by the authority before execution.
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3. For all mechanical, electrical and automation work, the individual items QAP to be
submitted including make and specification to be approved by the authority before
execution.

4. Any other miscellaneous work required as per specifications, codes etc. but not
specifically mentioned in scope of work shall form part of scope of work.

5. Contractor shall take the necessary precautions to avoid the damage to other services
such as water supply lines, telephone &electrical cables, storm water drains etc. In case
of any damages to any of the services, contractor shall be responsible for restoring the
facilities in bare minimum time at his own.

However, in case where shifting of utilities is required for execution of the
project, the executing agency shall inform the authority in advance and provide all
logistic support for obtaining necessary permission from the concerned owning
authorities. The expenditure to be incurred for the said purpose shall be borne by the
Authority.

kokokkkk
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9.1.

9.2.

SECTION —- 09

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA

Design Standards

CPHEEO manual on Water Supply and relevant 1.S. Specification & Standards

General Conditions:

1.

10.
11.

12.
13.

Cement shall not be less than O.P.C.-43 grade of reputed manufactures
confirming to relevant IS.

The steel reinforcement shall be of SAIL/RINL/TATA/JINDAL STEEL/ SHYAM
STEEL make of Fe-500 grade confirming to relevant IS specification.

As & when required, the steel/cement & other building materials will be tested
by Department at the cost of contractor to ensure proper quality as per IS
specification.

Testing of water tightness shall be conducted as per relevant IS Codes.

Machine mix shall be used in concrete work for all structure. Design mix of
concrete will be preferred. Vibrator of appropriate type shall be used for
compaction of concrete.

All the structures are to be designed as permanent type and shall have aesthetic
elevation.

Form work shall be of steel plates and frame, sound seasoned timber or any
approved materials as decided by Engineer-in-charge to be used for the centring
and shuttering of the structures.

Painting of all steel / MS structure to be done as per approved quality of
approved epoxy paint over a coat of primer.

All electrical work / earthings including wiring of pump house, filter house,
chemical house, chlorine chamber with store, office building & laboratory etc., to
be done as per relevant IS specification and Indian Electrical Rules. Single phase
wiring shall be done for lighting purpose & three phase wiring shall be done for
running pump motors, W.T.P. & wherever necessary.

All the valves are to conform with relevant IS specification and of reputed make.

The surplus earth and debris should be lifted after completion of work and
proper levelling of site as directed by Engineer-in-charge without any extra
claim.

Pumps and motors to be of reputed and approved make.

All the work including supply of materials to be executed as per relevant IS
specification and direction of Engineer-in-charge.
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14.

15.

16.

17.

18.

19.

20.

21.

22.

Foundation of all structure including supply of materials shall be designed
depending on Ground water table / subsoil condition. In no case the Depth of
foundation below virgin soil shall be less than 1 mtr. at respective places.

All  equipments, accessories, auxiliaries, piping, electrics, instruments,
installations, construction, buildings etc. including all mechanical, electrical & civil
engineering works covered under the scope of work of contractor shall be
subjected to inspection & testing by the Department for its material, quality,
workmanship and the performance. The contractor shall arrange and carryout all
such inspection, testing, trial run etc. and demonstrate in presence of the
Engineer-in-charge of the Department.

The cost of such inspection, testing, trial run, demonstration etc. shall be borne
by the contractor. All responsibility of such inspection, testing, trial run,
demonstration etc. and any damage/loss that may cause directly or indirectly
shall exclusively rest with the contractor.

Such inspection, testing, trial run, demonstration etc. shall, however, not relieve
the contractor of their liability for replacing/rectifying any defects, which may
subsequently appear or be detected during erection and guarantee period.

All equipments, sub-assembly and components, auxiliaries and accessories shall
be tested at manufacturer’s workshop/site in accordance with relevant Indian
Standards/International Standards. The contractor shall furnish all test
certificates etc. related to the quality of all the materials to the Department along
with the delivery of the materials at site without which no payment shall be
released. However, such test certificates, quality assurance certificate shall not
relieve the contractor of it's obligation to replace forth with any
instrument/materials found defective during tests at works / trial running
period/guarantee period.

Testing for performance of equipments shall be carried out and be checked with
the approved parameters and performance characteristic curves for the purpose
of acceptance.

Reinforced cement concrete M-30 in all members in contact with water and
members close to water like roof slab/dome etc.

Any other RCC members shall be of minimum of M-20 grade.

Electrical equipments/ installation: All the Electrical equipments/
installations shall be energy efficient and confirm to star rated/ BEE as
applicable. The Electrical Power Factor should not be less than 0.92.
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1]
A

Design and Construction of RCC Water Storage Elevated Service Reservoir of different
capacity (as per BoQ) with all works such as soil investigation, Design, drawing RCC
foundation, excavation, back filling & disposal of earth, RCC & PCC of required grade,
shuttering, Epoxy painting of structure, finishing with loading, delivery, washout and
overflow connection pipes up to 10m beyond tank structure, valves fitting, expansion
joints, level indicator, lighting arrester etc. including supply of all labours, materials,
tools & plants including testing & commissioning etc all complete as per specification
and direction of Engineer-in-charge.

Elevated Service Reservoirs (ESR)

Design and Construction of RCC Water Storage Elevated Service Reservoir of different
capacity (as per BoQ) with all works such as soil investigation, Design, drawing, RCC
foundation, excavation, back filling & disposal of earth, RCC & PCC of required grade,
shuttering, Epoxy painting of structure, finishing with loading, delivery, washout
connection pipes up to 10m beyond tank structure, valves fitting, expansion joints, level
indicator, lighting arrester, grid earthing etc. including supply of all labours, materials,
tools & plants including testing & commissioning etc all complete as per specification
and direction of Engineer-in-charge.

a) Site clearance and removal of all trees, debris, above and underground structures
etc. Stacking of dismantled material and disposal of surplus material. Site dressing
and levelling the surrounding ground to the final ground level.

b) Excavation in foundation in all kinds of soil, including shoring and shuttering
wherever required. Stacking of excavated material and disposal of surplus
material.

c) Design and Construction of RCC Water Storage Elevated Service Reservoir of
different capacity (as per BoQ) with all works such as soil investigation, Design,
drawing RCC foundation, excavation, back filling & disposal of earth, RCC & PCC of
required grade, shuttering, Epoxy painting of structure, finishing with loading,
delivery, washout connection pipes upto 10m beyond tank structure, valves fitting,
expansion joints, level indicator, lighting arrester etc. including supply of all
labours, materials, tools & plants including testing & commissioning etc all
complete as per specification and direction of Engineer-in-charge.

Soil Investigation for ESR shall be in the contractor’s scope.
Details of Elevated Service Reservoirs

ESR Stage Outlet Loading Pine
SL Location capacity height | diameter line matZriaI
(m) (mm) | Dia(mm)
1 Ward No.10 2000.00 KL | 20.00 As per direction of Engineer in
charge

d) Backfilling of foundation with selected excavated earth and disposal of the surplus
earth as per detailed specification.

e) Supplying, laying, jointing and fixing of CI/ DI pipes (inlet, outlet, overflow and
69



scour, etc.), specials and valves of required size including embedding wherever
necessary, excavation of trench for laying of pipe line, construction of valve
chamber, testing and commissioning of pipe line. The overflow and scour pipeline
is to be extended up to nearest drain.

f)  Supply, erection and testing of EM/ Ultrasonic water level indicator to indicate the
water level in the ESR, manual water gauge & electromagnetic full bore type flow
meter at inlet of ESR, appropriate size double chamber altitude pilot control valve
of grade WCB (as per BoQ) at inlet of ESR 200 mm. dia pressure gauge in the
loading line with necessary SS needle valve, snubber etc including necessary
isolation valve (as per BoQ).

g) Manholes with cover, stainless steel access ladder for inside of tank and another
fixed type steel ladder on outside wall of tank and Stainless steel of 304 grades in
hand railing using 50 mm dia of 2 mm thick circular pipe with Balustrade of size
32mm x 32mm x 2 mm @ 0.90mtr. C/C and stainless square pipe bracing of size
32mm x 32mm x 2mm in 3 rows in stair case, etc., including safety, installation,
testing, commissioning, making connections with existing pipeline, as per
specifications and drawings.

h)  Construction of required number and size of valve chambers as per approved
drawing.

i) Supply and fixing of 4nos. number lightening arrester on top of dome of
Elevated Service Reservoir as per relevant IS code.

j)  Supply of fluorescent Glow Sign Board & Signage’s with details in attractive colors
with all fittings, etc. of appropriate size and fixing it at appropriate height at the
entrance gate as well as in the compound wherever required as per detailed
specifications and directions of Engineer in Charge.

Site Plan:
The location of ESR shall be as per direction of Engineer-in-charge.
Site Visit:

The tenderer before tendering shall inspect the site at his own cost in consultation with
Engineer in charge of the work and shall satisfy him with regard to the nature and extent
of the work involved, the actual site conditions, and existing facilities & shall collect any
other information which may be required before submitting the tender. Any claim
afterwards by the tenderer shall not be entertained on account of the ignorance of the
site conditions.

Format Language and Units:

The language of all documents shall be in English. Units of measurement in the
documents, on the drawings, and the submissions shall be in S.I/ Metric Units.
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Quality of Material and Workmanship:

All the materials supplied by the contractor shall be best of their respective kinds and
shall comply with latest revisions of Indian Standards/ International Standards/ Water
Supply & Public Health regulations stipulated by Govt. of India, AWWA, State Pollution
Control & Prevention Board, Indian Electricity Rules and other statutory requirements of
Govt. of India and Govt. of Orissa.

The contractor shall be responsible for the design of the entire system and quality of
materials and workmanship. The contractor shall guarantee the satisfactory functioning &
performance. If any modification/ replacement is necessitated during trial-run and
guarantee period, the same shall be carried out immediately free of cost.

Construction & Erection Facilities:

Water, power, accommodation and storage of materials for construction, erection and
fabrication at site shall be arranged by the contractor at his own cost. The power supply
& consumption during the construction stage shall be the responsibility of the contractor
& no extra payment shall be made on account of this. Department will be responsible for
supply of water for testing, trial running & commissioning of the pipeline. The power
supply and consumption during testing and commissioning and trial running shall be the
Department’s responsibility.

Testing:

The Department reserves the right to test any material at any of the reputed laboratories
if necessity arises & the cost of such test(s) shall be borne by the contractor & rejected
materials shall have to be replaced by the contractor by approved material at his cost.

Completion Schedule:

The time is the essence of this contract. The entire job is to be completed as specified
elsewhere in the tender. The tenderer shall submit a wok plan indicating starting and
completion dates of each activity.

On approval, the work Plan shall form a part of the contract as detailed in the Section-6
& 7 of this DTCN. The successful tenderer shall submit work plan for monitoring of the
project as per relevant clause of “Conditions of Contract / Special Condition of Contract”.

Tendering:

Ordinarily, modifications of technical specifications during execution of the work shall not
be permitted excepting in cases where such a modification is warranted due to technical
requirements.

1. Soil Investigation Report: -
i. The agency has to conduct various type of tests at his own cost at the
proposed site of structure as per IS specification through recognized Govt.
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Laboratory of Odisha to ascertain the correct S.B.C of the proposed site &
based on that report the design & drawing shall be prepared & submitted to
department for approval.

ii. While designing the reservoir (GSR/ESR) it shall be ensured that the weight
of the structure including foundation water, weight of earth over burden of
foundation / slab/ raft/ as applicable shall be within the permissible limit of
SBC.

2. Machine mix shall be used in concrete works of structure. Vibrators of
appropriate type shall be used for compaction of the concrete.
The contractor shall give at his own cost concrete cubes to the department made
from fresh concrete prepared for the work taken as per IS 1199 cured for 7 days
& 28 days for testing by the department at any recognized Govt. testing
laboratory, selected by the department and the testing charges shall be borne by
the contractor. Besides the above arrangements, contractor shall also carry out
such tests as required by the department at regular intervals at his own cost.
Samples shall be taken from the concrete prepared for use in the following
components of the structure.

Note:

Any item or any provision/requirement if not included in the Scope of work, but is necessary
to be provided for the completion of the project and for its functional necessity, the contractor
shall provide the same. No extra payment shall be admissible on this account.

1. Notwithstanding anything to the contrary contained in Paragraph 1 above, the following
Specifications and Standards shall apply to the Water Supply Project, and for purposes of
this Agreement, the aforesaid Specifications and Standards shall be deemed to be
amended to the extent set forth below:

[Deviations from the aforesaid Specifications and Standards shall be listed out here. Such
deviations shall be specified only if they are considered essential in view of project-specific
requirements. ]

All provisions of the technical scope of work & terms & conditions of the
contract have been read by Me/Us and I/We certify that I/We clearly understand
them & agree to abide by them.

Witness Contractor
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SECTION-10
PAYMENT BREAK-UP SCHEDULE

(A) Payment Break-Up Schedule for Pump Sets, VFD Control Panels, PLC System, Actuator
Valves, Electric Operated Electromagnetic Flow Meter
(To be procured after approval of QAP & permission from Authority)

Sl.No. Description of item Percentage breakup of
(payment after completion of item) Price Bid.
1 On Supply of materials with all original test/ guarantee certificates & 70%
other required documents
2 On Completion of Installation, Testing & Commissioning 30%
(B) Payment Break-Up Schedule of Elevated Storage Reservoir (ESR)
Sl.No. Description of item Percentage breakup
(payment after completion of item). of Price Bid.
1 On submission and final approval of design & drawing 1%
2 On completion of foundation & base slab casting 20%
3 On casting of 50% of staging height. 15%
4 On casting of 100% of staging height. 15%
5 On completion of Conical slab, container wall & top dome. 20%
6 On completion of Piping arrangement with valves to ESR. 9%
7 On completion of all finishing work including fitting & fixing of S/S
ladder, water level indicator lightening arrestor etc. 10%
8 On completion of Testing &Commissioning 10%
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b)

d)

g)

SCHEDULE — A

STRUCTURE & ORGANISATION

General Information

Name of Applicant

Head Office Address

e-Mail Address:

Telephone No.

Mobile Phone No.

Regional Office Address (if any)

e-Mail Address:

Telephone No.

Local Office (if any)

e-Mail Address:

Telephone No.

Class of contractor / firm and year of incorporation
(attach copy of certificate of registration)

Name and Address of Bankers

Main Lines of Business
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2. STAFF PROPOSED FOR EXECUTION OF THE WORKS
a) Office

Name(s) Educational | Designation Relevant Remarks
qualification Experience

b) Key Engineering Personnel to be deployed at the site

Sl. Name of Engineering Educational Experience Remark
No. Personnel to be deployed qualification

1.

2.

3.

4,

5.

Note: BIO-DATA of each personnel shall be attached related with the proposed site.
A summary of the work experience of each key staff shall be attached.
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SCHEDULE — B
FINANCIAL STATEMENT

[To be given separately for each constituent Firm]

Financial statement shall be audited for five years by Regd. Chartered Accountant or
competent financial organization / authority. The audit certificate should be included with
the document.

1) Name of Applicant:

2) Total annual turnover & Annual turnover in Construction Works, undertaken for each
of the last five financial years.

(Rs. In lakh)
FINANCIAL Home Abroad Total
YEAR
Total Turnover Total Turnover Total Turnover
Turnover | in Const. | Turnover | in Const. | Turnover in Const.
Works Works Works
2025-26
2024-25
2023-24
2022-23
2021-22
3. Applicant’s specific financial arrangements (mention amount in Indian Rupees)

a) Own Resources
b) Bank Credits
c) Others (specify)
4. Credit Facilities
To be supported by certificate for the Bank in Scheduled ‘H’.
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SCHEDULE - C

LIST OF TOOLS, PLANT & EQUIPMENT
Proposed to be deployed by the Applicant for use on the work

Sl. List of plants & Minimum Owned Leased / Hired Remarks
No. equipments Requirement | Nos. / qnty Nos. / qnty

1 2 3 4 5 6
1. | Concrete Hopper Mixer (tilting hopper type) 2 Nos.
2. | Plate / Skid Vibrator 2 Nos.
3. | Needle Vibrator 2 Nos.
4. | Water Tank 2 Nos.
5. Levelling instrument 1 No
6. Dewatering Pump set from 5 to 20 HP capacity 1 No.
7. Steel shuttering plates (600 x 1200mm) with steel 100 Sgm.

scaffoldings

8. | Transportation trolley 2 Nos.
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SCHEDULE — D

WORK EXPERIENCE

1. Name of the firm:
2. Total number of years of experience in construction work:
3. List of the similar works executed during last 5 years. (Rs. in lakh)
Sl. | Name of | Name of | Value of Total Financial | Stipulated | Stipulated | Actual date | Reasons | Remarks
No. the work/ the Contract | Value of | year-wise date of date of of for delay

location | employer price work Computed | commence- | completion | completion

Agmt. No. executed | amount ment

& Dt.

1 2 3 4 5 6 7 8 9 10 11
NB: Certification of the employer not below the rank of General Manager/equivalent is to be furnished in support of the

above claim.
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4., Approximate value of existing commitment and ongoing works (Applicable where the amount put to

tender is more than 3.00 crore): (Rs. in lakh)
Description Place Name of | Contract | Contract Stipulated period of Balance value of Remarks
of work employer No value completion (indicate date of work to be
commencement & executed
completion)

1 2 3 4 5 6 7 8

NB: Certification by the engineer in charge not below the rank General Manager/equivalent in support of the above claim
should be furnished. Certificate from Chattered Accountant with verifiable UDIN/Self declaration by the bidder in shape
of affidavit shall also be accepted. Non-disclosure sou-moto/hiding of any information if detected later will result in
disqualification of the firm.

5. Bid Capacity Calculation (Refer clause 32.3 of Section 2 (B) of DTCN).

A = Maximum value of works executed in any one year during the
last five years (updated to the current price level) = Rs. lakhs.
B= Value of current price level of the existing commitments
and ongoing works to be completed during the next years = Rs. lakhs
N= Number of years prescribed for completion of the works for which the bids are invited = 2.0
Assessed Available Bid Capacity = (AxNx2-B) > Amount put to tender in Lakh
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6. Works for which bid already submitted but not finalized.

(Rs. in lakh)
Description | Place of | Name & address of | Estimated | Offer valued Stipulated Date on which | Remarks
of work work employer cost of by the bidder period decision
work of completion expected.
1 2 3 4 5 6 7 8
Note: - a) Certificate from the employers not below the rank of General Manager or equivalent may be attached
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SCHEDULE —E

INFORMATION REGARDING CURRENT LITIGATION,
DEBARRING / EXPELLING OF TENDER OF ABANDONMENT OF
WORK BY TENDER

1.(a) Is the applicant currently involved in any litigation relating to any contract works -
Yes/No
(b)  If yes, give details

2.(a) Has the applicant or any of its constituent partners have been debarred / expelled by
any agency in India during the last 5 years - Yes/No
(b)  If yes, give details

3 (@) Has the applicant or any of its constituent partners failed to perform/absconded/
rescinded on any contract work in India during the last 5 years - Yes/No

(b)  If yes, give details

Note : If any information in this schedule is found to be incorrect or concealed pre-
qualification application will be summarily rejected.
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SCHEDULE — F
(Applicable where the proposed works covers Electrical Items of works only)

The contractor shall have appropriate class of electrical license for External & Internal
Electrical Works.

If not, collaboration with contractor having Electrical license of equivalent capacity
issued by licensing authority is to be furnished.
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Date:

Place:

SCHEDULE - G

AFFIDAVITS / DECLARATION

I/We have read the instructions appended in the DTCN.

I/We agree that the decision of the Govt. of Odisha in selection of contractors will be
final and binding upon me/us.

All the information furnished herewith are correct to the best of my/our knowledge and
belief. In case of any information or documents furnished found to be false or
incorrect, I / we have no objection if my / our tender is rejected.

I/We agree that I/We have no objection if inquiries are made about construction work
and its related areas regarding all projects and works listed by us in the accompanying
sheets or any other enquiry on information furnished herewith in the accompanying
sheets.

I/We agreed that I/We have no objection if our past construction works are inspected
by any authority of Govt. of Odisha to assess the quality of construction.

Signature
Name & Designation
Name of the organisation
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SCHEDULE — H

(Refer: Schedule “"B” Item — 4)

FORM OF SOLVENCY CERTIFICATE FROM A SCHEDULE BANK

This is to certify that to the best of our knowledge and information M/s./Sri

.................................................................................. having marginally noted address a
customer of our bank and are/is respectable and can be treated as good for any engagement

upto a limit of Rs. (10% of Amount put to

10<] 06 (<o) PRSP RPPRSP (Rupees

Signature

For the Bank
Note: In case of partnership firm, certify names of all partners as recorded with the Bank.
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SCHEDULE — 1

ANY OTHER INFORMATION, IF ANY

85



SCHEDULE —J

Format for Seeking Clarification
(to be furnished in both MS Word/Excel & PDF Format)

Name of the Firm with e-mail & Mobile No.:

SI. Reference to DTCN/ Existing Clarification Remarks
No. Clause/ Page Description & Sought
Subject
1 2 3 4 5
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To
The General Manager,
WATCO Division, Baripada.

SCHEDULE — K

FORM OF BANK GUARANTEE
[Additional Performance Security]

WHEREAS:
(A)

(B)

(©

[name and address of contractor]

(hereinafter called the “Contractor") has executed an agreement (hereinafter called the
“‘Agreement”) with the [General Manager, WATCO Division, Baripada, representing
Managing Director, WATCO, Bhubaneswar], (hereinafter called the “Authority”) for
the construction of the work “Design, Construction, Testing & Commissioning of the
RCC ESR of 20 lakh liter capacity for 24x7 Water Supply to Deulisahi,
Ramachandrapur Kabarkhana area in ward No-10, Baripada under WATCO Division
Baripada in Mayurbhanj district” subject to and in accordance with the provisions of

the Agreement.

The Agreement requires the Contractor to furnish a Performance Security for due and
faithful performance of its obligations, under and in accordance with the Agreement,
during the {Construction Period & Defects Liability Period} (as defined in the
Agreement) in a sum of Rs. Lakh (Rupees Lakh) (the

“Guarantee Amount”).

We, through our branch at (the

“Bank”) have agreed to furnish this bank guarantee (hereinafter called the “Guarantee”)

by way of Additional Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms
as follows:
1.

The Bank hereby unconditionally and irrevocably guarantees the due and faithful

performance of the Contractor’s obligations during the {Construction Period & Defects

Liability Period} under and in accordance with the Agreement, and agrees and

undertakes to pay to the Authority, upon its mere first written demand, and without

any demur, reservation, recourse, contest or protest, and without any reference to the
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Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount as the
Authority shall claim, without the Authority being required to prove or to show grounds

or reasons for its demand and/or for the sum specified therein.

A letter from the Authority, under the hand of an officer not below the rank of [General
Manager, WATCO Division, Baripada], that the Contractor has committed default in the
due and faithful performance of all or any of its obligations under and in accordance with
the Agreement shall be conclusive, final and binding on the Bank. The Bank further
agrees that the Authority shall be the sole judge as to whether the Contractor is in
default in due and faithful performance of its obligations during and under the
Agreement and its decision that the Contractor is in default shall be final and binding on
the Bank, notwithstanding any differences between the Authority and the Contractor, or
any dispute between them pending before any court, tribunal, arbitrators or any other
authority or body, or by the discharge of the Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Authority shall be entitled to act as if the
Bank were the principal debtor and any change in the constitution of the Contractor
and/or the Bank, whether by their absorption with any other body or corporation or
otherwise, shall not in any way or manner affect the liability or obligation of the Bank
under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to
proceed against the Contractor before presenting to the Bank its demand under this
Guarantee.

The Authority shall have the liberty, without affecting in any manner the liability of the
Bank under this Guarantee, to vary at any time, the terms and conditions of the
Agreement or to extend the time or period for the compliance with, fulfilment and/ or
performance of all or any of the obligations of the Contractor contained in the
Agreement or to postpone for any time, and from time to time, any of the rights and
powers exercisable by the Authority against the Contractor, and either to enforce or
forbear from enforcing any of the terms and conditions contained in the Agreement
and/or the securities available to the Authority, and the Bank shall not be released from

its liability and obligation under these presents by any exercise by the Authority of the
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10.

liberty with reference to the matters aforesaid or by reason of time being given to the
Contractor or any other forbearance, indulgence, act or omission on the part of the
Authority or of any other matter or thing whatsoever which under any law relating to
sureties and guarantors would but for this provision have the effect of releasing the
Bank from its liability and obligation under this Guarantee and the Bank hereby waives
all of its rights under any such law.

This Guarantee is in addition to and not in substitution of any other guarantee or
security now or which may hereafter be held by the Authority in respect of or relating to
the Agreement or for the fulfilment, compliance and/or performance of all or any of the
obligations of the Contractor under the Agreement.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force
for the period specified in paragraph 8 below and unless a demand or claim in writing is
made by the Authority on the Bank under this Guarantee all rights of the Authority under
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities
hereunder.

The Guarantee shall cease to be in force and effect on ****$, Unless a demand or claim
under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall
be discharged from its liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the
previous express consent of the Authority in writing, and declares and warrants that it
has the power to issue this Guarantee and the undersigned has full powers to do so on
behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post
addressed to the Bank at its above referred branch, which shall be deemed to have been
duly authorized to receive such notice and to effect payment thereof forthwith, and if
sent by post it shall be deemed to have been given at the time when it ought to have
been delivered in due course of post and in proving such notice, when given by post, it

shall be sufficient to prove that the envelope containing the notice was posted and a

8 Insert date being 18 (Eighteen) Months from the date of issuance of this Guarantee (in accordance with Clause 23.4 of
the Section 2(B) & Clause 6.22 of Section 6).
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certificate signed by an officer of the Authority that the envelope was so posted shall be

conclusive.

11.  This Guarantee shall come into force with immediate effect and shall remain in force and
effect for up to the date specified in paragraph 8 above or until the Authority pursuant
to the provisions of the Agreement releases it earlier.

Signed and sealed this day of , 20 at

SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by:
(Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

() The bank guarantee should contain the name, designation and code number of the
officer(s) signing the guarantee.

(i)  The address, telephone number and other details of the head office of the Bank as well
as of issuing branch should be mentioned on the covering letter of issuing branch.

(iii)  The stamp papers of appropriate value shall be purchased in the name of bank who
issues the “Bank Guarantee”.

(iv)  The bank guarantee shall be from a Nationalised/ Scheduled Indian Bank with counter

guaranteed by its branch at Baripada/Bhubaneswar.
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SCHEDULE - L
(See Clause 6.15 of DTCN)

PROJECT COMPLETION SCHEDULE

[In order to closely monitor the execution of the project and to ensure quality, cost and time of the
project are not compromised in any manner, the contractor shall provide bar chart & PERT Chart
in such a realistic manner so that there will be balance between financial & physical progress with
reference to cost & completion time.]

1

5
5.1

52

Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this
Schedule-L for each of the Project Milestones and the Scheduled Completion Date. Soon after
the date of each Project Milestone, the Contractor shall notify the Authority of such compliance
along with necessary particulars thereof.

Project Milestone-I

Project Milestone-I shall occur on the date falling on the /4 of the Whole Time allowed from the
Commencement Date (the “Project Milestone-1").

Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction
of the Water Supply Project and submitted to the Authority duly and validly prepared a Work
done Statements for a value of work not less than 20% (Twenty percent) of the Contract Price.

Project Milestone-I1

Project Milestone-II shall occur on the date falling on the '/, of the Whole Time allowed from the
Commencement Date (the “Project Milestone-II").

Prior to the occurrence of Project Milestone-1I, the Contractor shall have continued with
construction of the Water Supply Project and submitted to the Authority duly and validly
prepared a cumulative Work done Statements for a value of work not less than 45% (Forty-five
percent) of the Contract Price.

Project Milestone-I11

Project Milestone-III shall occur on the date falling on the 3/, of the Whole Time allowed from the
Commencement Date (the “Project Milestone-IIT1").

Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with
construction of the Water Supply Project and submitted to the Authority duly and validly
prepared a cumulative Work done Statements for a value of work not less than 75% (Seventy-
five percent) of the Contract Price.

Scheduled Completion Date

The Scheduled Completion Date shall occur on the Whole Time allowed 12 (Twelve) Calendar
Months from the Commencement Date.

On or before the Scheduled Completion Date, the Contractor shall have completed construction in
accordance with this Agreement.

If the contractor fails to maintain the required progress in terms of each Project Milestone or to
complete the work and clear the site on or before the contract or extended date of completion, he
shall, without prejudice to any other right or remedy available under the law to the Government
on account of such breach, pay as agreed compensation the amount as give in Clause No. 6.15 of
the agreement.
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SCHEDULE - M
(See Clause 23 & 23.1 of Section-2(B) of DTCN)

Bank Guarantee for BID Security
B.G. No. Dated:

In consideration of MD, WATCO, Odisha, Bhubaneswar having its office at Bhubaneswar,
(hereinafter referred to as the “Authority”, which expression shall unless it be repugnant to the
subject or context thereof include its, successors and assigns) having agreed to receive the BID
of oo and having its registered office at ........................... (hereinafter
referred to as the “Bidder” which expression shall unless it be repugnant to the subject or context
thereof include its/their executors, administrators, successors and assigns), for the Project
“Design, Construction, Testing & Commissioning of the RCC ESR of 20 lakh liter
capacity for 24x7 Water Supply to Deulisahi, Ramachandrapur Kabarkhana area in
ward No-10, Baripada under WATCO Division Baripada in Mayurbhanj district” on
[Percentage] basis (hereinafter referred to as “the Project”) pursuant to the DTCN dated
30.06.2026 issued in respect of the Project and other related documents including without
limitation the draft contract Agreement (hereinafter collectively referred to as “Bidding
Documents”), we (Name of the Bank) having our registered office at ..................... and one
of its branches at .......................... (hereinafter referred to as the “Bank™), at the request of
the Bidder, do hereby in terms of Clause 23 read with Clause 23.1Section-2(B) of the DTCN,
irrevocably, unconditionally and without reservation guarantee the due and faithful fulfilment
and compliance of the terms and conditions of the Bidding Documents (including the DTCN) by
the said Bidder and unconditionally and irrevocably undertake to pay forthwith to the Authority
an amount of Rs. *** ** (Rupees *** ** only) (hereinafter referred to as the “Guarantee”) as our
primary obligation without any demur, reservation, recourse, contest or protest and without
reference to the Bidder if the Bidder shall fail to fulfil or comply with all or any of the terms and
conditions contained in the said Bidding Documents.

Any such written demand made by the Authority stating that the Bidder is in default of the due
and faithful fulfilment and compliance with the terms and conditions contained in the Bidding
Documents shall be final, conclusive and binding on the Bank.

We, the Bank, do hereby unconditionally undertake to pay the amounts due and payable under
this Guarantee without any demur, reservation, recourse, contest or protest and without any
reference to the Bidder or any other person and irrespective of whether the claim of the
Authority is disputed by the Bidder or not, merely on the first demand from the Authority stating
that the amount claimed is due to the Authority by reason of failure of the Bidder to fulfil and
comply with the terms and conditions contained in the Bidding Documents including failure of
the said Bidder to keep its BID open during the BID validity period as set forth in the said
Bidding Documents for any reason whatsoever. Any such demand made on the Bank shall be
conclusive as regards amount due and payable by the Bank under this Guarantee. However, our
liability under this Guarantee shall be restricted to an amount not exceeding Rs. *** ** (Rupees
*Ex % only),

This Guarantee shall be irrevocable and remain in full force for a period of 180(one hundred and
eighty) days from the BID Due Date inclusive of a claim period of 60 (sixty) days or for such
extended period as may be mutually agreed between the Authority and the Bidder, and agreed to
by the Bank, and shall continue to be enforceable till all amounts under this Guarantee have been
paid.

We, the Bank, further agree that the Authority shall be the sole judge to decide as to whether the
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10.

11.

12.

13.

Bidder is in default of due and faithful fulfilment and compliance with the terms and conditions
contained in the Bidding Documents including, inter alia, the failure of the Bidder to keep its
BID open during the BID validity period set forth in the said Bidding Documents, and the
decision of the Authority that the Bidder is in default as aforesaid shall be final and binding on
us, notwithstanding any differences between the Authority and the Bidder or any dispute
pending before any Court, Tribunal, Arbitrator or any other Authority.

The Guarantee shall not be affected by any change in the constitution or winding up of the
Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or the Bank with
any other person.

In order to give full effect to this Guarantee, the Authority shall be entitled to treat the Bank as
the principal debtor. The Authority shall have the fullest liberty without affecting in any way the
liability of the Bank under this Guarantee from time to time to vary any of the terms and
conditions contained in the said Bidding Documents or to extend time for submission of the
BIDs or the BID validity period or the period for conveying acceptance of Letter of Award by
the Bidder or the period for fulfilment and compliance with all or any of the terms and
conditions contained in the said Bidding Documents by the said Bidder or to postpone for any
time and from time to time any of the powers exercisable by it against the said Bidder and either
to enforce or forbear from enforcing any of the terms and conditions contained in the said
Bidding Documents or the securities available to the Authority, and the Bank shall not be
released from its liability under these presents by any exercise by the Authority of the liberty
with reference to the matters aforesaid or by reason of time being given to the said Bidder or any
other forbearance, act or omission on the part of the Authority or any indulgence by the
Authority to the said Bidder or by any change in the constitution of the Authority or its
absorption, merger or amalgamation with any other person or any other matter or thing
whatsoever which under the law relating to sureties would but for this provision have the effect
of releasing the Bank from its such liability.

Any notice by way of request, demand or otherwise hereunder shall be sufficiently given or
made if addressed to the Bank and sent by courier or by registered mail to the Bank at the
address set forth herein.

We undertake to make the payment on receipt of your notice of claim on us addressed to [name
of Bank along with branch address] and delivered at our above branch which shall be deemed to
have been duly authorised to receive the said notice of claim.

It shall not be necessary for the Authority to proceed against the said Bidder before proceeding
against the Bank and the guarantee herein contained shall be enforceable against the Bank,
notwithstanding any other security which the Authority may have obtained from the said Bidder
or any other person and which shall, at the time when proceedings are taken against the Bank
hereunder, be outstanding or unrealised.

We, the Bank, further undertake not to revoke this Guarantee during its currency except with the
previous express consent of the Authority in writing.

The Bank declares that it has power to issue this Guarantee and discharge the obligations
contemplated herein, the undersigned is duly authorised and has full power to execute this
Guarantee for and on behalf of the Bank.

For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted to Rs.
*#% crore (Rupees *** ** crore only). The Bank shall be liable to pay the said amount or any
part thereof only if the Authority serves a written claim on the Bank in accordance with
paragraph 9 hereof, on or before [*** (indicate date falling 180 days after the BID Due Date)].

Signed and Delivered by .................ooooenet. Bank
By the hand of Mr./Ms ................oin. SIS and authorised official.



(Signature of the Authorised Signatory)
(Official-Seal)

NOTES:

(1) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

(i1))  The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.

(iii))  The stamp papers of appropriate value shall be purchased in the name of bank who issues the
“Bank Guarantee”.

(iv)  The bank guarantee shall be from a Nationalised / Scheduled Indian Bank with counter
guaranteed by its branch at Bhubaneswar.

Bank Details

Name of Bank: State Bank of India, HOD Branch

A/c No. : 35406572672

IFSC: SBIN0010249

Payee Name: Managing Director, WATCO, Bhubaneswar (Current Account)
MICR: 751002028
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Appendix - 1

Executive Instruction regarding calling for and acceptance of
tenders in e-Procurement in Govt. of Odisha.

Government of Odisha

Works Department
kKK

Office Memorandum
File N0.07556900042013 (Pt-1I) — 7885/W Dated 23.07.2013

Sub: Codal Provision regarding e-Procurement

After introduction of e-procurement in Government of Odisha, necessary guidelines /
procedures has been issued in Works Department Office Memorandum No.1027 dt.24.01.2009
which consists of the procedural requirement for e-procurement of tenders. After careful
consideration Government have been pleased to make following modifications to codal
provisions by way of addition as Appendix — IX(A) of OPWD Code Vol.II) as follows:

(Appendix-IX (A) of OPWD Code, Vol-II)

Executive instructions regarding calling for and acceptance of
tenders in e-Procurement.

1. This office memorandum consists of the procedural requirement of e-procurement and
shall be made part of the Detailed Tender Call Notice or Instruction to Bidder for all
“works” tenders hoisted in the portal.

2. The e-procurement portal of Government of Odisha is “https://tendersodisha.gov.in”.

Use of valid Digital Signature Certificate of appropriate class (Class II or class III) issued
from registered certifying authorities (CA) as stipulated by Controller of Certifying
Authorities (CCA), Government of India such as n-Code, Sify, TCS, MTNL, e-Mudhra is
mandatory for all users.

4. The DSC issued to the Department users is valid for the period of two years only. All the
Department users are responsible to revalidate their DSC prior to expiry.

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time
to be followed by all the users.

6. Government after careful consideration have decided to hoist all tenders costing 10 lakhs
or above in the e-procurement portal. This will be applicable across all Engineering
Departments such as Works Department, Department of Water Resources, Rural
Development and Housing & Urban Development Department. Government of Odisha
also welcomes hoisting of tenders by any other departments, authority, corporations,
local bodies etc. of the State with prior approval from Works Department. Works
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10.

11.

Department is the Nodal Department for the implementation of e-Procurement in the
State.

The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD
code/ Accounts code/ Government statues including any amendments brought from time
to time to suit to the requirement of the best national practice.

Registration in the e-procurement portal is without levy of any charges but Government
reserves the right to levy any charges for such value added services in future.

Contractor not registered with Government of Odisha, can participate in the e-
Procurement after necessary enrolment in the portal but have to subsequently register
themselves with the appropriate registering authority of the State Government before
award of the work as per prevalent registration norms of the State.

For the role management “Department” is the Administrative Department, Organisation
or wing is the Chief Engineer or highest tender accepting authority or equivalent officer,
Division is the General Manager or equivalent Officer and Subdivision is the Assistant
Engineer or equivalent officer.

The e-Procurement software assigns roles for operation of the module for specific
function. The terminologies used in the portal and their respective functions in the
software are as follows.

11.1 Application Administrator (NIC & State Procurement Cell)

i. Master Management
ii. Nodal Officer Creation
iii. Report Generation
iv. Transfer of Officer’s login ID.
v. Blocking & unblocking of officer’s and bidder’s login ID.

11.2 Nodal Officer (At organization level not below the Superintending Engineer or
equivalent rank)

i. Creation of Users
ii. Role Assignment
iii. Report Generation
iv. Transfer of Officer’s login ID.
v. Blocking & unblocking of officer’s Login ID.

11.3 Procurement Officer Publisher (Officer having tender inviting power at any
level)

i. Publishing of Tender
ii. Publishing of Corrigendum / addendum / cancellation of Tender
iii. Bid Clarification
iv. Uploading of Pre-Bid minutes.
v. Report generation.

11.4 Procurement Officer Administrator (Generally sub-ordinate officer to Officer
Inviting Tender)

i. Creation of Tender
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ii. Creation of Corrigendum / addendum / cancellation of Tender
iii. Report generation.
11.5 Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting
Tender)

i. Opening of Bid

11.6 Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer
Inviting Tender)

i. Evaluating Bid

11.7 Procurement Officer-Auditor (Procurement Officer Publisher and/or Accounts
Officer / Finance Officer)

i. To take up auditing

12. NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB):

12.1 The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard
formats as applicable to conventional Bids and will be finalized / approved by
the officers competent as in the case of conventional Bids.

12.2 The officers competent to publish NIB in case of conventional Bids will host the
NIB in portal. Simultaneously, a notification should also be published in the
newspapers, as per existing rules preferably, in the following format, to effect

. economy:- :

Government of Odisha “e” procurement Notice

Bid Identification NO.------=-=-====-m-ccmcoomma-

Name of the work: ...
Estimated cost: RS. ......ccovveiiiiiiecec e
Period of completion --

Date & Time of availability of bid document in the portal
Last Date / Time for receipt of bids in the portal
Name and address of the O.L.T.i.....oooiiiiiiieeceeceee e

|k WN =

urther details can be seen from the e-procurement portal “https://tendersodisha.gov.in”

12.3 The tender documents published by the Tender Inviting Officer (Procurement
Officer Publisher) in the website https://tendersodisha.gov.in will appear in the
“Latest Active Tender”. The Bidders/ Guest Users can download the Bid
documents only after the due date & time of sale. The publication of the tender
will be for specific period of time till the last date of submission of bids as
mentioned in the ‘Notice inviting Bid" after which the same will be removed
from the list of “Latest Active tenders”.

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE:

13.1 The Procurement Officer Publisher (Officer Inviting Tender) shall publish any
addendum/ corrigendum/ cancellation of tender in the website
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14.

13.2

https://tendersodisha.gov.in, notice board and through paper publication and
such notice shall form part of the bidding documents.

The system generates a mail to those bidders who have already uploaded their
tenders and those bidders if they wish can modify their tenders. The bidders
are required to watch the website till last date and time of bid submission for
any addendum/ corrigendum/ cancellation thereof. Tender Inviting Authority is
not responsible for communication failure of system generated mail.

CREATION AND PUBLISHING OF BID:

14.1

14.2

14.3

All the volumes/documents shall be uploaded in the portal by the tender creating
officer (Procurement Officer Administrator) and published by the Officer Inviting
Tender (Procurement Officer Publisher) using their DSCs in appropriate format so
that the document is not tampered with

The tender document comprise the notice inviting tender, bid document/ SBD,
drawings in .pdf format and the schedule of quantities / BoQ in .xls format to be
uploaded by the Officer Inviting Tender.

Procurement Officer Administrator creates tender by filling up the following
forms:

BASIC DETAILS

COVER CONTENT: The Procurement officer Administrator should briefly describe
the name and type of documents to be uploaded by the bidder in the following
format:

(a) For Single Cover/Packet:

SI No | Cover Type Document Description Type
1 Fee/ Tender Cost, EMD, VAT, PAN, Contractor RC .pdf
Prequal/ Affidavits, undertakings and any other document | .pdf
Technical/ | as per SBD/DTCN.
Finance BoQ Xls

(b) For Two Cover/Packet:
SI No | Cover Type Document Description Type
1 Fee/ Tender Cost, EMD, VAT, PAN, Contractor RC .pdf
Prequal/ Affidavits, undertakings and any other | .pdf
Technical document as per SBD/DTCN.
2 Finance BoQ Xls
Special condition if any specifically mentioned | .pdf
by Officer Inviting Tender

TENDER DOCUMENT: The Procurement Officer Administrator should upload the
NIT in .pdf format.

WORK ITEM DETAILS

FEE DEATILS: The Procurement Officer Administrator should mention the cost of
tender paper and EMD amount as laid down in DTCN/SBD.
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vi.  CRITICAL DATES: The Procurement Officer Administrator should mention the
critical dates of tender such as publishing date, document download start date &
end date, seek clarification start date & end date (optional), bid submission start
date & closing date, bid opening date as per DTCN/SBD.

Vil. BID OPENER SELECTION: The Procurement Officer creator can select two / three
/ four bid openers for a particular bid. If required the bid openers can also be
selected within an organization from other procurement units (Circles /Divisions).

vii.  WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload
the digitally signed tender document (SBD/DTCN) or any other addition
document/drawings in .pdf format and Bill of Quantities in .xlIs format.

iX. PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the
tender using his/her DSC after detail scrutiny of the fields created and
documents uploaded by the Procurement Officer Administrator. Procurement
Officer Publisher can publish tenders for multiple procurement units using
multiple DSCs procured for each post separately. After being relieved from the
additional charges he has to surrender the additional DSCs to the Nodal Officer
of the concerned organisation.

15. PARTICIPATION IN BID:

15.1 PORTAL REGISTRATION: The Contractor/Bidder intending to participate in the bid
is required to register in the portal using his/her active personal/official e-mail ID as
his/her Login ID and attach his/her valid Digital signature certificate (DSC) to
his/her unique Login ID. He/She has to submit the relevant information as asked
for about the firm/contractor. The portal registration of the bidder/firm is to be
authenticated by the State Procurement Cell after verification of original valid
certificates/documents such as (i) PAN and (ii) Registration Certificate (RC) / VAT
Clearance Certificate (for procurement of goods) of the concerned bidder. The time
period of validity in the portal is at par with validity of RC/ VAT Clearance. Any
change of information by the bidder is to be re-authenticated by the State
Procurement Cell. After successful authentication bidder can participate in the
online bidding process.

15.1.1 Bidders participating through Joint Venture shall declare the authorised
signatory through Memorandum of Understanding duly registered and enrol
in the portal in the name and style of the Joint venture Company. It is
mandatory that the DSC issued in the name of the authorised signatory is
used in the portal.

15.1.2 Any third party/company/person under a service contract for operation of
e-Procurement system in the State or his/their subsidiaries or their parent
companies shall be ineligible to participate in the procurement process that
are undertaken through the e-Procurement system irrespective of who
operates the system.

15.2 LOGGING TO THE PORTAL: The Contractor/Bidder is required to type his/her Login
ID and password. The system will again ask to select the DSC and confirm it with
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the password of DSC as a second stage authentication. For each login, a user’s DSC
will be validated against its date of validity and also against the Certificate
Revocation List (CRL) of respective CAs stored in system database. The system
checks the unique Login ID, password and DSC combination and authenticates the
login process for use of portal.

15.3 DOWNLOADING OF BID: The bidder can download the tender of his choice and
save it in his system and undertake the necessary preparatory work off-line and
upload the completed tender at his convenience before the closing date and time of
submission.

15.4 CLARIFICATION ON BID: The bidder may ask question related to tender online in
the e-procurement portal using his/her DSC; provided the questions are raised
within the period of seeking clarification as mentioned in tender call notice/Bid. The
Officer Inviting the Bid / Procurement Officer-Publisher will clarify queries related to
the tender.

15.5 PREPARATION OF BID

15.5.1 The bids may consist of general arrangements drawings or typical or any
other drawings relevant to the work for which bid has been invited. Bidder
may download these drawings and takeout print for detail study and
preparation of his bid. Any other drawings and documents pertaining to the
works available with the Officer Inviting The bid will be open for inspection
by the bidders.

15.5.2 The Bidder shall go through the Bid carefully and list the documents those
are asked for submission. He shall prepare all documents including cost of
Bid Document, Bid Security, Declaration form, price bid etc. and store in the
system.

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS:

15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount
mentioned under NIT/Contract Data. The bidder shall scan all the
written/printed pages of the bid security and up load the same in portable
document format (PDF) to the system in designated place of the technical
BID. Furnishing scanned copy of such documents is mandatory otherwise
his/her bid shall be declared as non-responsive and liable for rejection.

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated
contract value (ECV) or as mentioned in the bid document. The validity
period of the EMD or Bid Security shall be as mentioned in the bid document.
Any bid not accompanied by an acceptable Bid Security and not secured as
indicated in the bid document shall be rejected as non-responsive. The bid
security shall be retained till such time the successful bidder furnishes Initial
Security Deposit (ISD) or Performance Security acceptable to the Officer
Inviting the Bid. Failure of the successful Bidder to comply with the
requirements shall constitute sufficient grounds for cancellation of the award
and forfeiture of the Bid Security. The Bid security in the form of FD / BG
shall be from a Nationalized Bank valid for a period of 45 days beyond the
validity of the bid. Bid security in other form is acceptable if the bid
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16.

documents provides for it.

15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in
detailed tender call notice in respect of Earnest Money Deposit / Bid Security
and the Bank Draft in respect of cost of Bid are to be scanned and up loaded
in portable document format (PDF) along with the bid.

15.6.4 The tender accepting authority will verify the originals of all the scanned
documents of the successful lowest bidder only within 5 days of opening of
the tender. In the eventuality of failure on the part of the lowest successful
bidder to produce the original documents, he will be debarred in future from
participating in tender for 3 years and will be black listed by the competent
authority. In such a situation, successful L-2 bidder will be required to
produce his original documents for consideration of his tender at the
negotiated rate equal to L1 bidder.

15.6.5 Contractor exempted from payment of EMD will be able to participate in the
tender directly by uploading documentary evidences towards his eligibility for
such exemption

15.6.6 Government of Odisha has been actively considering integrating e-payment
gateway in to the portal for payment of Cost of Bid and Bid Security/ Earnest
Money Deposit. The process of using e-payment gateway shall be issued
separately after it is established.

SUBMISSION OF BID:
16.1 The bidder shall carefully go through the tender and prepare the required

documents. The bid shall have a Technical Bid & a Financial Bid. The Technical bid
generally consist of cost of Bid documents, EMD/ Bid Security, VAT, PAN / TIN,
Registration Certificate, Affidavits, Profit Loss statement, Joint venture agreement,
List of similar nature of works, work in hand, list of machineries, and any other
information required by OIT. The Financial Bid shall consist of the Bill of Quantities
(BOQ) and any other price related information/undertaking including rebates.

16.2 Bidders are to submit only the original BoQ (in .xls format) uploaded by

Procurement Officer Publisher (Officer Inviting Tender) after entering the relevant
fields without any alteration/ deletion / modification. Multiple BoQ submission by
bidder shall lead to cancellation of bid. In case of item rate tender, bidders shall fill
in their rates other than zero value in the specified cells without keeping it blank. In
the percentage rate tender the bidder quoting zero percentage is valid and will be
taken at par with the estimated rate of the work put to tender.

16.3 The bidder shall upload the scanned copy/copies of document in support of

eligibility criteria and qualification information in prescribed format in Portable
Document Format (PDF) to the portal in the designated locations of Technical
Bid.

16.4 The bidder shall write his name in the space provided in the specified location in

the Protected Bill of Quantities (BoQ) published by the Officer Inviting Tender. The
bidder shall type rates in figure only in the rate column of respective item(s)
without any blank cell in the rate column in case of item rate tender and type
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percentage excess or less up to two decimal place only in case of percentage rate
tender.

16.5 The bidder shall log on to the portal with his/her DSC and move to the desired
tender for up loading the documents in appropriate place one by one
simultaneously checking the documents.

16.5.1 Bids cannot be submitted after due date and time. The bids once submitted
can not be viewed, retrieved or corrected. The Bidder should ensure
correctness of the bid prior to uploading and take print out of the system
generated summary of submission to confirm successful uploading of bid.
The bids cannot be opened even by the OIT or the Procurement Officer
Publisher/ opener before the due date and time of opening.

16.5.2 Each process in the e-procurement is time stamped and the system can
detect the time of log in of each user including the Bidder.

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him
to the portal.

16.5.4 The system shall require all the mandatory forms and fields filled up by the
contractor during the process of submission of the bid/tender.

16.5.5 The bidder should check the system generated confirmation statement on
the status of the submission.

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid
traffic rush and failure in the network.

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or
breakdown of the electronic system used during the e-procurement process.

16.5.8 The Bidder is required to upload documents related to his eligibility criteria
and qualification information and Bill of Quantity duly filled in. It is not
necessary for the part of the Bidder to up-load the drawings and the other
Bid documents (after signing) while uploading his bid. It is assumed that the
bidder has referred all the drawings and documents uploaded by the Officer
Inviting the Bid.

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and time
of submission of bid (server time). The date and time of bid submission shall
remain unaltered even if the specified date for the submission of bids
declared as a holiday for the Officer Inviting the Bid.

16.6 SIGNING OF BID: The ‘online bidder’ shall digitally sign on all statements,
documents, certificates uploaded by him, owning responsibility for their correctness
/ authenticity as per IT ACT 2000. If any of the information furnished by the bidder
is found to be false / fabricated / bogus, his EMD/Bid Security shall stand forfeited
& his registration in the portal shall be blocked and the bidder is liable to be
blacklisted.

17. SECURITY OF BID SUBMISSION:
17.1 All bid uploaded by the Bidder to the portal will be encrypted.
17.2 The encrypted Bid can only be decrypted / opened by the authorised openers on
or after the due date and time.
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18.

19.

20.

RESUBMISSION AND WITHDRAWAL OF BIDS:

18.1 Resubmission of bid by the bidders for any number of times before the final date
and time of submission is allowed.

18.2 Resubmission of bid shall require uploading of all documents including price bid
afresh.

18.3 If the bidder fails to submit his modified bids within the pre-defined time of receipt,
the system shall consider only the last bid submitted.

18.4 The bidder should avoid submission of bid at the last moment to avoid system
failure or malfunction of internet or traffic jam or power failure etc.

18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the
bid by uploading scanned copy of a letter addressing to the Procurement Officer
Publisher (Officer Inviting Tender) citing reasons for withdrawal. The system shall
not allow any withdrawal after expiry of the closure time of the bid.

OPENING OF THE BID:

19.1 Bid opening date and time is specified during tender creation or can be extended
through corrigendum. Bids cannot be opened before the specified date & time.

19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the
bidders.

19.3 The bidders & guest users can view the summary of opening of bids from any
system. Contractors are not required to be present during the bid opening at the
opening location if they so desire.

19.4 In the event of the specified date of bid opening being declared a holiday for the
Officer Inviting the Bid, the bids will be opened at the appointed time on the next
working day.

19.5 Combined bid security for more than one work is not acceptable.

19.6 The electronically submitted bids may be permitted to be opened by the predefined
Bid opening officer from their new location if they are transferred after the issue of
Notice Inviting Bid and before bid opening. Further, action on bid documents shall
be taken by the new incumbent of the post.

19.7 In case of non-responsive tender the officer inviting tender should complete the e-
Procurement process by uploading the official letter for cancelled / re-tender.

EVALUATION OF BIDS :

20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The
officer authorized to open the tender shall sign and number on each page of the
documents downloaded and furnish a certificate that “the documents as available in
the portal containing nos. of pages”.

20.2 The bidder may be asked in writing/ online (in their registered e-mail ids) to clarify
on the uploaded documents provided in the Technical Bid, if necessary, with
respect to any doubts or illegible documents. The Officer Inviting Tender may ask

for any other document of historical nature during Technical Evaluation of the
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21.

22.

tender. Provided in all such cases, furnishing of any document in no way alters the
Bidder’s price bid. Non submission of legible documents may render the bid non-
responsive. The authority inviting bid may reserve the right to accept any additional
document.

20.3 The bidders will respond in not more than 7 days of issue of the clarification letter,
failing which the bid of the bidder will be evaluated on its own merit.

20.4 The Technical evaluation of all the bids shall be carried out as per information
furnished by Bidders.

20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive
bidders.

20.6 The financial bids of the technically responsive bidders shall be opened on the due
date of opening. The Procurement Officer-Openers shall log on to the system in
sequence and open the financial bids.

20.6.1 The Financial Bid will be opened on the notified date & time in the presence
of bidders or their authorised representative who wish to be present.

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids were
found responsive will be opened.

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of
each item in case of item rate tender and percentage above or less in case
of percentage rate tenders will be announced.

20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded
BoQ and the Comparative Statement and furnish a certificate to that respect.

20.6.5 Bidder can witness the principal activities and view the documents/summary
reports for that particular work by logging on to the portal with his DSC from
anywhere.

20.6.6 System provides an option to Procurement Officer Publisher for reconsidering
the rejected bid with the approval of concern Chief Engineer / Head of
Department.

NEGOTIATION OF BIDS:

21.1 For examination, evaluation, and comparison of bids, the officer inviting the bid
may, at his discretion, ask the  lowest bidder for clarification of his rates including
reduction of rate on negotiation and breakdown of unit  rates.

NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:

22.1 The Employer/Engineer-in-Charge shall notify acceptance of the work prior to
expiry of the validity period by cable, telex or facsimile or e-mail confirmed by
registered letter. This Letter of Acceptance will state the sum that the Engineer-in-
Charge will pay the contractor in consideration of execution & completion of the
Works by the contractor as prescribed by the contract & the amount of
Performance Security and Additional Performance Security required to be furnished.
The issue of the letter of Acceptance shall be treated as closure of the Bid process
and commencement of the contract.
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22.2 The Contractor after furnishing the required acceptable Performance Security &
Additional Performance Security, “Letter to Proceed” or “Work Order” shall be
issued by the Engineer-in-Charge with copy thereof to the Procurement Officer —
Publisher. The Procurement Officer-Publisher shall up load the summary and
declare the process as complete.

22.3 If the L-1 bidder does not turn up for agreement after finalization of the tender,
then he shall be debarred from participation in bidding for three years and action
will be taken to blacklist the contractor. Besides the consortium / JV / firm where
such an agency / firm already happens to be or is going to be a
partner/member/proprietor, he/ they shall neither be allowed for participation in
bidding for three years nor his/ their application will be considered for registration
and action will be initiated to blacklist him / them. In that case, the L-2 bidder, if
fulfils other required criteria, would be called for drawing agreement for execution
of work subject to condition that the L-2 bidder negotiates at par with the rate
quoted by the L-1 bidder, otherwise the tender will be cancelled.

23. BLOCKING OF PORTAL REGISTRATION:

23.1 If the Registration Certificate of the Contractor is cancelled /suspended by the
registering authority/ blacklisted by the competent authority his portal registration
shall be blocked automatically on receipt of information to that effect.

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1
shall be unblocked automatically in receipt of revocation order of cancellation /
suspension/ blacklisting from the concerned authority.

23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to
the concerned contractor who in turn shall furnish his reply, if any, within a
fortnight from the date of issue of show cause notice. Thereafter the Officer
Inviting Tender is required to issue an intimation to the defaulting bidder about his
unsatisfactory reply and recommend to the Chief Manager (Tech.) for blocking of
portal registration within 10 days of intimation to the defaulting bidder regarding
his unsatisfactory reply with intimation to the Registering Authority and concerned
Chief Engineer/ Heads of Office if any of the following provisions are violated.

23.3.1 Fails to furnish original Technical / Financial (Tender Paper Cost, EMD/Bid
Security) instruments before the designated officer within the stipulated date
and time.

23.3.2 Backs out from the bid on any day after the last date of receipt of tender till
expiry of the bid validity period.

23.3.3 Fails to execute the agreement within the stipulated date.

23.3.4If any of the information furnished by the bidder is found to be false /
fabricated / bogus.

Accordingly the Officer Inviting Tender shall recommend to the Chief Manager
(Tech.), State Procurement Cell, Odisha for blocking of portal registration of bidder
and simultaneously action shall also be initiated by OFFICER INVITING TENDER for
blacklisting as per Appendix- XXXIV of OPWD Code, Volume-II.
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24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION:
24.1 UNBLOCKING OF PORTAL REGISTRATION:

Unblocking of portal registration of a contractor shall be done by a Committee
consisting of the following members.

EIC (Civil)-cum-CPO, - Chairman
Engineer-in-Chief (WR) - Member
Concerned Chief Engineer - Member
Sr. Manager (Finance), SPC - Member
Officer Inviting Tender - Member
Chief Manager (Technical), SPC - Convener

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he will
maintain all records for this purpose. The Committee shall meet not less than once
in @ month if required & shall consider the recommendation of the officer inviting
tender for unblocking of portal registration. The quorum of the meeting will be four.

24.3 The minimum period of blocking of Portal Registration shall in no case be less than
90 days. After blocking of Portal Registration, the Contractor whose Portal
Registration has been blocked may file application to the concerned officer inviting
tender showing sufficient ground for unblocking of his portal registration along with
a Treasury Challan showing deposit of Rs. 10,000/- (Rupees ten thousand) only
(non-refundable) under the head of accounts ‘0059 - Public Works’ as processing
fees. The officer inviting tender shall forward the application filed by the contractor
to the Chief Manager (Tech), State Procurement Cell.

24.4 On receipt of recommendation from the concerned Chief Engineer along with the
copy of challan as mentioned above, the Chief Manager (Tech) being the member
Convener of the Committee shall place the case before the Committee for
examination and taking a decision in this regard. After examination the Committee
may recommend for unblocking of the portal registration of said contractor if the
Committee is satisfied that the fault committed by the contractor is either
unintentional or done for the first time.

24.5 After scrutiny by the State Procurement Cell if it is found that the portal registration
of a contractor has been blocked for the 2" time the Chief Manager (Tech), SPC
may not consider his case to be placed before the Committee and may advice the
concerned officer inviting tender to issue show cause notice to the contractor
asking him to explain as to why his portal registration shall not remain blocked. On
receipt of show cause reply from the contractor the officer inviting tender shall
examine the same & if considered proper he may report to the Chief Manager
(Tech), SPC along with his views furnishing the copy of the show cause reply for
placement of the same before the Committee for taking a decision in respect of
blocking/ unblocking. If the Committee found that the contractor is in habit of
committing such fault again and again intentionally the committee may advice the
concerned officer inviting tender to initiate proceeding for blacklisting as per the
existing rule.
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These amendments shall take effect from the date of issue of the order.

This amendment is an addition to the existing provision and will be placed
below Appendix-IX to OPWD Col, Vol-II.

Accordingly Office Memorandum No.1027 dt.24.01.2009 stands modified.

This has been concurred in by the Finance Department vide their UOR No.3-
WF-1 dt.04.01.2013.

Sd/19.07.2013
E.I.C-cum-Secretary to Govt.
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Appendix — IT

Online Receipt of Tender Paper Cost & Earnest Money Deposit
through e-Procurement Portal

as per Works Department Letter No.17276 /W Dt.06.12.2017

Government of Odisha
Works Department
XKk
Office Memorandum
File N0o.07556900012016—-17254/W Dt.05.12.2017

Sub: Electronic receipt, accounting and reporting of Cost of Tender
Paper and Earnest Money Deposit on submission of bids.

1. The State Government have formulated rules and procedures for Electronic receipt,
accounting and reporting of the receipt of Cost of Tender Paper and Earnest Money
Deposit on submission of bids through the e-procurement portal of Government of
Odisha i.e. "https://tendersodisha.gov.in".

2. Electronic receipt of cost of tender paper has been successfully tested through SBI
payment gateway. Now it has been decided to introduce electronic receipt of Cost of
Tender Paper and Earnest Money Deposit on submission of bids through
payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all
Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies and
Local Bodies etc. in phases (ANNEXURE-I). The process outline as well as accounting
and reporting structure are indicated below:

a) It will be carried out through a single banking transaction by the bidder for
multiple payments like Cost of Tender Paper and Earnest Money Deposit
on submission of bids.

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated
Banks and their Aggregator Banks as well can be accessed by the intending
bidders.

C) Reporting and accounting of the e-receipts will be made from a single source.

d) Credit of receipts into the Government accounts and to the designated Bank
account of the participating entities indicated in Para 2 above would be faster.

3. Only those bidders who successfully remit their Cost of Tender Paper and Earnest
Money Deposit on submission of bids would be eligible to participate in the
tender/bid process. The bidders with pending or failure payment status shall not be
able to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the
designated Banks shall not be held responsible for such pendency or failure.
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Banking arrangement:

a)

b)

Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being
integrated with e-Procurement portal of Government of Odisha
(https://tendersodisha.gov.in)

The Designated Banks participating in Electronic receipt, accounting and
reporting of Cost of Tender Paper and Earnest Money Deposit on
submission of bids will nominate a Focal Point Branch called e-FPB, who is
authorized to collect and collate all e-Receipts. Each such branch will act as the
Receiving branch and Focal Point Branch notwithstanding the fact that the
bidder might have debited his account in any of the bank's branches while
making payment.

Procedures of bid submission using electronic payment of tender paper cost
and EMD by bidder:

a)

b)

d)

Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-
Procurement portal (https://tendersodisha.gov.in) using his/her digital signature
certificate and then search and then select the required active tender from the
"Search Active Tender" option. Now, submit button can be clicked against the
selected tender so that it comes to the "My Tenders" section.

Uploading of Prequalification/Technical/Financial bid: The bidders have
to upload the required Prequalification /Technical/Financial bid, as mentioned in
the bidding document and in line with Works Department office memorandum
no.7885, dt.23.07.2013.

Electronic payment of tender paper cost and EMD: Then the bidders have
to select and submit the bank name as available in the payment options

A bidder shall make electronic payment using his/her internet banking
enabled account with designated Banks or their aggregator banks.

ii. A bidder having account in other Banks can make payment using NEFT/RTGS

facility of designated Banks.

Online NEFT/RTGS payment using internet banking of the bank in which the
bidder holds his account, by adding the account number as mentioned in the
challan as an interbank beneficiary.

Bid submission: Only after receipt of intimation at the e-Procurement portal
regarding successful transaction by bidder the system will activate the 'Freeze
Bid Submission' button to conclude the bid submission process.

System generated acknowledgement receipt for successful bid
submission: System will generate an acknowledgement receipt for successful
bid submission. The bidder should make a note of 'Bid ID' generated in the
acknowledgement receipt for tracking their bid status.

Settlement of Cost of Tender Paper;

a)

Cost of Tender Paper: In respect of Government receipts on account of Cost
of Tender Paper, the e-Procurement portal shall generate a MIS for the State
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b)

d)

e)

Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender
paper collected with reference to Bid Identification Number. The State
Procurement Cell shall generate Bank-wise-head-wise challans separately for
Cost of Tender Paper and instruct the designated Banks to remit the money to
the State Government account under different heads. In respect of the cost of
tender paper received through the e-procurement portal, the remittance to the
Cyber Treasury account will be made to the Head of Account 0075-Misc, General
Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper.

For the time being, the State Procurement Cell (SPC) will use over the counter
payment facility of the Odisha Treasury portal. Thereafter, remittance through
NEFT & RTGS will be facilitated through the Odisha Treasury portal.

Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and
Local Bodies etc., Cost of Tender Paper, the e-Procurement portal shall
generate a MIS for the State Procurement Cell (SPC). The MIS will contain an
abstract of the cost of tender paper collected with reference to Bid
Identification Number. The State Procurement Cell shall generate Bank-wise
list of challans and instruct the designated Banks to remit the money through
the Odisha Treasury portal. The cost of tender papers will be credited to the
registered Bank account of the concerned State PSUs, Statutory Corporations,
Autonomous Bodies and Local Bodies etc.

Bank will refund (in case the Tender Inviting Authority (TIA) issues such
instructions) the tender fee, EMD to the bidder, in case the tender is cancelled
before opening of Bid as per direction received from TIA through e-procurement
system.

Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and
Earnest Money Deposit on submission of bids is enclosed in the Annexure.

Settlement of Earnest Money Deposit on submission of bids:

a) The Bank will remit the Earnest Money Deposit on submission/
cancellation of bids to respective bidders accounts as per direction received
from TIA through e-procurement system.

Forfeiture of EMD :

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is
occasioned for various reasons.

a)

b)

In case the Earnest Money Deposit on submission of bid is forfeited, the e-
Procurement portal will direct the Bank to transfer the EMD value from the
Pooling Account of SPC to the registered account of the tender inviting authority.

The Tender inviting authorities of the Government Departments will deposit the
forfeited Earnest Money Deposit on submission of bid, in the State
Government Treasury under the appropriate head (8782-Cash Remittances and
Adjustments between the officers rendering accounts to the same Accounts
Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into
Treasury) after taking the amount as a revenue receipt in their Cash Book under
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10.

the head 0075-Misc. General Services-00-101 -Unclaimed Deposits-0097-Misc,
Receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a
deposit of the Division.

By clicking submit button, system will initiate the forfeiture of EMD. System will
not allow the evaluator to edit the initiation after clicking the submit button.
Forfeiture option can be carried out in phased manner like one bidder at a time.

Role of the Banks:

a)
b)

Make necessary provision / customizations at their end to enable the provision
for online payments / refunds as per this document.

Provide necessary real-time message to bidders regarding successful or
unsuccessful transactions during online payment processes and redirect them to
e-Procurement website with necessary transaction reference details enabling
them to submit their bids.

The bank shall ensure transfer of funds from the pooling account to the
Government Head/current account of PSUs/ULBs within the next bank working
day as per the directions generated from e-Procurement portal.

Bank should provide timely reports and reference details to NIC enabling them
to carry out their role as stated below.

Refund of amount to bidders as per the XML file provided by e-Procurement
system on the next bank working day from the date of generation of the XML file
and also provide a confirmation to NIC on the same.

Role of State Procurement Cell:

a)

b)

Communicate requirements of Government departments/ State PSUs/
Autonomous Bodies/ ULBs online payment requirements to National Informatics
Centre / the authorised Banks for mapping/ customization.

In every working day, the State Procurement Cell shall generate MIS from the e-
Procurement portal to ascertain the tender paper cost received in the e-
Tendering process separately bank-wise for the Government Department and
the PSUs/ULBs. The SPC shall generate bank-wise separate online challans from
the Odisha Treasury portal and make the remittance through over-the-counter
facility or NEFT/RTGS (as and when this functionality is available in Treasury
portal) and issue instruction to the bank for remittance of the receipt to the
State Government account.

The State Procurement Cell shall be responsible for providing challan details and
MIS in respect of the remittance towards tender paper cost to the Tender
inviting authorities for their record.

State Procurement Cell shall monitor the progress of e-Tendering by different
Government departments / State PSUs/ Autonomous Bodies / ULBs through an
MIS. State Procurement Cell shall monitor and send monthly progress reports to
the Government.

The e-Procurement system will generate a consolidated refund & settlement XML
file as an end of the day activity.

111



11.

12.

13.

14.

9)
h)

e-procurement system will provide a web service for payment gateway (PG)
provider to pull the encrypted refund and settlement details in XML file against a
day.

Similarly, payment gateway (PG) provider will provide a web service to pull the
refund and settlement status against a day

e-procurement system will update the status accordingly for reconciliation
report.

Role of National Informatics Centre:

a)
b)
C)
d)

e)

Customize e-Procurement software and web-pages of Government of Odisha
(https://tendersodisha.qov.in) to enable the provision for electronic payment.
The NIC, Odisha will modify / rectify the errors in electronic data relating to the
Chart of Account.

NIC will provide an interface to organisations to download the electronic receipt
data.

Enable automatic generation of daily XML files from e-Procurement system and
ensure delivery of the same to the authorised Banks for enabling automatic
refund/settlement of funds.

NIC shall enable the e-Procurement portal to generate MIS as required for the
State Procurement Cell in order to make remittance of the tender paper cost to
the State Government account using the Odisha Treasury portal.

Role of Cyber Treasury:

a)

b)

The cost of the tender paper deposited by the SPC using the Odisha Treasury
Portal which will be accounted for by the Cyber Treasury and it shall submit the
accounts to A.G (O) as per the established process.

The Cyber Treasury will provide MIS as required to the SPC for the purpose of
accounting and reconciliation of the electronic remittances made to the State
Government account.

Redressal of Public grievances:

a)

The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the
e-FPB will have an effective procedure for dealing with, public complaint for e-
Receipt related matters. In case, any mistake is detected by any of the
stakeholders in reporting of receipt of tender paper cost and EMD, either suo
moto or on being brought to its notice, the State Procurement Cell, Odisha,
National Informatics Centre, Odisha unit, Cyber Treasury and the bank will
promptly take steps for rectification. The e-Focal Point Branch of the
participating Banks, National Informatics Centre, Odisha and the State
Procurement Cell, Odisha will notify the contact number and address of the Help
Desk for resolution of any dispute regarding e-Receipt.

Applicability and modification of existing rules / orders:

The modalities prescribed in this Office Memorandum for downloading of tender paper,
submission and rejection of bid, acceptance of Bids as well as refund and forfeiture of
earnest deposit will be applicable for electronic submission of bids through e-
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15.

—

procurement portal. Existing provisions regulating cost of tender paper, earnest money
deposit in OPWD Code and OGFR would stand modified to the extent prescribed.

These arrangements would be made effective after signing of MoU between the
designated Banks and the State Procurement Cell, firming up of Banking arrangements
and technical integration between designated Bank and e-Procurement Portal.

This shall take effect from the date of issue of this Office Memoradum.

Accordingly, relevant existing codal/ contractual provision exist vide Office
Memorandum No.6785/W Dt.09.05.2017 of Works Department stands modified to the
above extent.

This has been concurred in by the Finance Department vide their UOR No.-39-WF-I
Dt.09.11.2017.

Sd/05.12.2017
E.I.C-cum-Secretary to Govt.

[For any Technical related queries please call at Help desk numbers of State Procurement

Cell (SPC), Govt. of Odisha — 1800 3456 765, 0674-2530998, 2530996]
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ANNXURE-I of Appendix - IV

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender
Paper and Earnest Money Deposit on submission of bids.

Cost of Tender Paper on submission

Earnest Money Deposit on

of bids submission of bids
Government |I. The payment towards the cost of |[I. In case of tenders of Government
Departments Tender Paper, in case Government Departments, amount towards
Departments, shall be collected in Earnest Money Deposit on
separate Pooling accounts opened in submission of bids shall be collected in
Focal Point Branch called e-FPB of a pooling account opened for this
respective designated banks [as stated purpose at Focal Point Branch called e-
in Para 2] at Bhubaneswar on FPB of respective designated banks at
T+1_day. Bhubaneswar and the banks will remit
the amount to respective bidder’s
account within two working days on
receipt of instruction from TIA through
refund and settlement of e-
procurement system.
II. With reference to the Notice Inviting

Tender/ Bid Identification Number, the |II. In case of forfeiture of Earnest
amount so realized is to be remitted to Money Deposit on submission of
Government Account under the Head bids, the e- Procurement portal will
Of Account 0075-Misc. General direct the Bank to transfer the EMD
Services-800-Other Receipts-0097- value from the Pooling Account of SPC
Misc. Receipts-02237-Cost of Tender to the registered account of the tender
Paper through Odisha Treasury Portal inviting authority within two working
after opening of the bid. days of receipt of instruction from TIA.
State PSUs I. In case of State PSUs, Statutory |I. Amount towards EMD on submission
Statutory corporations, Autonomous Bodies and of bids shall be collected in a separate
Corporations, Local Bodies etc. the amount towards pooling account of Focal Point Branch
Autonomous Cost of Tender Paper, on called e-FPB of respective designated
Bodies and submission of bids shall be collected banks at Bhubaneswar and the banks
Local Bodies. in separated pooling accounts opened will remit the amount to respective
in Focal Point Branch called e-FPB of bidder's account on receipt of
respective  designated Banks at instruction from TIA through refund
Bhubaneswar on T+1 days. and settlement of e-procurement
system within two working days from

receipt of such instruction.
II. The Paper cost will be transferred to | II. In case of forfeiture of Earnest

the respective current accounts of
concerned State PSUs, Statutory
Corporation, Autonomous Bodies and
Local Bodies etc. after opening of bid.

Money deposit on submission of
bids, the e- Procurement portal will
direct the Bank to transfer the EMD
value from the Pooling Account of SPC
to the registered account of the tender
inviting authority within two working
days of receipt of instruction from TIA.
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