OFFICE OF THE GENERAL MANAGER,

WATCO DIVISION, BARIPADA, ODISHA - 757001.
E-mail - eephbaripada2016@gmail.com

DETAILED TENDER CALL NOTICE (DTCN)
FOR

. "Laying of 300mm dia. ESR loading line from the existing pipe line to newly proposed ESR at ward No-10
Baripada under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-1 (Nuagaon) under
WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-2 (Block Colony)
under WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-3 (WATCO Office)
under WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-4 (Anladuba) under
WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with laying of the pipe line in uncovered area under Karanjia NAC in
Mayurbhanj District”

. Improvement of water supply & Lane level water control with Installation of the Globe valve & Basket
Stainer at different location of Karanjia NAC for Implementation of 24x7 water supply to Karanjia in
Mayurbhanj District”

ESTIMATED COST: Rs.12.83 to Rs.65.56 LAKH
Bid Identification No. 17 / GM /WATCO/BPD/ 2026-26 Dtd. 05.09.2026

COST OF TENDER PAPER: 6,000/- + GST @ 18%
(Rupees Six Thousand plus eighteen percent GST) only
COST OF TENDER PAPER: 10,000/- + GST @ 18%
(Rupees Ten Thousand plus eighteen percent GST) only
SEPTEMBER-2026
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SECTION-1

OFFICE OF THE GENERAL MANAGER, WATCO DIVISION, BARIPADA
Bhanjpur, Near Chhau Padia, Baripada, Mayurbhanj-757001, Odisha, India

Tel. No.: - +91-9437380412
E-mail - eephbaripada2016@gmail.com

k Xk %k %k Xk Xk

NOTICE INVITING TENDER (NIT) FOR THE WORK

. "Laying of 300mm dia. ESR loading line from the existing pipe line to newly proposed ESR at ward No-10
Baripada under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-1 (Nuagaon) under
WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-2 (Block Colony)
under WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-3 (WATCO Office)
under WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with lane level water control of 24x7 water supply DMA-4 (Anladuba) under
WATCO Section, Rairangpur under WATCO Division, Baripada in Mayurbhanj District”

. Improvement of water supply with laying of the pipe line in uncovered area under Karanjia NAC in
Mayurbhanj District”

. Improvement of water supply & Lane level water control with Installation of the Globe valve & Basket
Stainer at different location of Karanjia NAC for Implementation of 24x7 water supply to Karanjia in
Mayurbhanj District”

NATIONAL COMPETITIVE BIDDING THROUGH e-Tender, Odisha
Bid Identification No. 17 / GM/WATCO/BPD/ 2026-27 Dt.05.09.2026

The General Manager, WATCO Division , Baripada on behalf of Governor of Odisha invites
Percentage Rate Bids through e-Procurement in conformity with the terms and conditions of the
Detailed Tender Call Notice (DTCN) in single Bid & Double Bid system from “C"” & “B” Class PH
Contractors registered with the Odisha State Government and Contractors of equivalent grade/class
registered with Central Government/ any other State Government having experience and expertise of
Similar Type of Works and fulfilling minimum eligibility criteria as stated here under and other detailed
qualifying requirements given in the DTCN to be eventually drawn up in P; Agreement standard in
F2 Contract Form of Odisha PWD. The bid should be submitted on-line in the website



www.tendersodisha.gov.in by eligible class of contractors. The bidders should have the necessary
Portal Enrolment (with his own Digital Signature Certificate). Contractors registered elsewhere but not
registered with Government of Odisha can also participate in the e-procurement after necessary
enrolment in the portal but have to subsequently register themselves with the appropriate registering
authority of the State Government before award of work / signing of the Agreement as per prevalent
registration norms of the State.

Sl. Name of the Work Value of Bid Security Cost of Bid Period of completior
No. Work (EMD) Document
(Rs.Lakh) (Rs. Lakh) (in Rs.)
Online Online

1 2 3 4 5 6

1. | Laying of 300mm dia. ESR loading line from 03
the existing pipe line to newly proposed ESR 65.56 0.66 Lakh 10,000/- + GST (Three) Months
at ward No.-10 Baripada Under WATCO @18%
Division Baripada in Mayurbhanj District.

2. | Improvement of water supply with lane level 03
water control of 24x7 water supply DMA-1 23.95 0.24 Lakh 6,000/- + GST @18% (Three) Months
(Nuagaon) Under WATCO Section Rairangpur
under WATCO Division Baripada in
Mayurbhanj District.

3 Improvement of water supply with lane level 6,000/- + GST @18% 03
water control of 24x7 water supply DMA-2 12.83 0.13 Lakh (Three) Months
(Block Colony) Under WATCO Section
Rairangpur under WATCO Division Baripada
in Mayurbhanj District.

4 Improvement of water supply with lane level 10,000/ - + GST 03
water control of 24x7 water supply DMA-3 52.77 0.53 Lakh @18% (Three) Months
(WATCO Office) Under WATCO Section
Rairangpur under WATCO Division Baripada
in Mayurbhanj District.

5 Improvement of water supply with lane level 10,000/- + GST 03
water control of 24x7 water supply DMA-4 38.93 0.39 Lakh @18% (Three) Months
(Anladuba) Under WATCO Section Rairangpur
under WATCO Division Baripada in
Mayurbhanj District.

6 | Improvement of Water Supply with laying of 10,000/- + GST 03
the pipe line in uncovered area under Karanjia 37.71 0.38 Lakh @18% (Three) Months
NAC in Mayurbhanj District.

7 Improvement of water supply & Lane level 03
water control with Installation of the Glove 39.36 0.40 lakh 10,000/ - + GST (Three) Months
valve & Basket Stainer at different location of @18%
Karanjia NAC for Implemention of 24x7 water
sugglg to Karan}'ia in Magurbhanz District.

2. Mode of Submission of tender: Tender should be submitted online in
www.tendersodisha.gov.in.

3. The bidders desirous to participate in bidding must possess compatible Digital Signature Certificate
of Class-I or Class-II and should follow the changes/ modifications/ addendum to DTCN if any.

4, The bidder should be making payment through online receipt towards Tender Paper Cost and
EMD. No off line receipt of Tender Paper Cost and EMD will be allowed in e-procurement portal of
Government of Odisha.



10.

11.

5. Critical Dates:-

SN Description Critical Dates
(i) | Period of availability of tenders on- : | From 11.00 AM of Dt.11.09.2026
line to 5.00 PM of Dt.30.09.2026
(ii) | Last date & time of bidding on-line : 5.00 PM of Dt.30.09.2026
(iii) Date & time of opening : 11.00 AM onwards of
Dt.01.10.2026

The Bidder should have not been black listed by any Govt. / Govt. Undertaking on the bid opening
date. Self-declaration certificate by Bidder in the form of Affidavit is to be submitted.

The bid for the work shall remain valid for a period of 120 (One Twenty) days from the date of
opening of Bid. If any Bidder/ Tenderer withdraws his bid/ tender before the said period or makes
any modifications in the terms and conditions of the bid, the said earnest money shall stand
forfeited.

8. Bids from Consortium/ Unincorporated Joint Venture is not acceptable.

9. Other details can be seen in the bidding documents, which is available in website

www.tendersorissa.qgov.in.

All amendments, time extension, clarifications etc. will be uploaded in the website only. Bidders
should regularly visit the above website to keep themselves updated.

Authority reserves the right to reject any or all the tenders without assigning any reasons thereof.

General Manager,
WATCO Division, Baripada.



GOVERNMENT OF ODISHA

OFFICE OF THE GENERAL MANAGER,
WATCO DIVISION, BARIPADA- 757001
e-Mail: - eephbaripada2016@gmail.com.

NATIONAL COMPETITIVE BIDDING THROUGH e- Procurement.

Invitation For Bids (IFB) No. 17/GM/WATCO/BPD /2026-27 dt. 05.09.2026

1.(a) No. of the Work : 7 Nos (Seven Nos)

1. (b) Estimated Cost : Rs. 12.83 to Rs. 65.56 Lakh

2. Period of completion : 90 Days.

3. Date & Time of Availability of Bid : 11 hours of dt.11.09.2026 to
Document in the Portal 17 hours of dt.30.09.2026.

4. Last date/time of receipt of bids
In the portal : dt.30.09.2026 at 17 hours

5. Date and time of opening of bids : dt.01.10.2026 at 11:00 hours Onwards

6. Name and address of the Officer : The General Manager,
Inviting Bid WATCO Division, Baripada

757001, Odisha.

Ph. 9437380412

e-Mail:eephbaripada2016@gmail.com

Further details can be seen from the website www.tendersorissa.gov.in

General Manager,
WATCO Division, Baripada

Memo No. /dt

Copy in duplicate forwarded to Deputy Director (Advt.) & Deputy Secretary to Govt. Information
and Public Relation Department, Odisha, Bhubaneswar for information with a request to publish this Tender Call
Notice in Two widely circulated Odia local daily News Paper & Two national English news paper for wide
circulation as required under provision of OPWD Code amended vide Works Department letter No.17823
dt.11.10.2006, it is requested to ensure the publication of above tender call notice before dt.11.09.2026. Copy of the
newspapers wherein the advertisement is published may please be sent to this office for necessary action.

Encl: - As above - In duplicate.



General Manager,
WATCO Division, Baripada

Memo No. /dt.

Copy submitted to the Head, State Portal Group, I.T. Centre of State Secretariat, Odisha,
Bhubaneswar for information and necessary action with a request to display the tender call notice in the
Government of Odisha Web site.

General Manager
WATCO Division, Baripada
Memo No. / dt.
Copy forwarded to the Collector & District Magistrate, Baripada for favour of information with a
request to display the Tender Call Notice in their Notice Board for wide circulation.

General Manager
WATCO Division, Baripada
Memo No. / dt.
Copy submitted to Engineer-in-Chief, P.H., Odisha, Bhubaneswar/Managing Director, WATCO
Odisha Bhubaneswar / RWS&S, Odisha, Bhubaneswar / Member Secretary, OWS&SB, Odisha, Bhubaneswar for
favour of information with a request to display this Notice in their Notice Board for wide circulation.

General Manager,
WATCO Division, Baripada
Memo No. / dt.
Copy to All Additional Chief Engineer, P.H. Circles / RWSS Circles for favour of information with a
request to display this Notice in their Notice Board for wide circulation.

General Manager,
WATCO Division, Baripada
Memo No. / dt.
Copy forwarded to All Superintending Engineers, P.H./Executive Engineers, P.H. / RWS&S
Divisions for information with a request to display this Notice in their Notice Board for wide circulation.

General Manager,
WATCO Division, Baripada

Memo No. / dt.

Copy forwarded to Executive Officer, Baripada Municipality/ Rairangpur Municipality/Udala
N.A.C./Karanjia N.A.C. for information with request to display the Tender Call Notice in their Notice Board for
wide circulation.

General Manager,
WATCO Division, Baripada
Memo No. / dt.
Copy submitted to the Revenue Divisional Commissioner, Cuttack / Sambalpur for information
and necessary action with request to display the Tender Call Notice in their Notice Board for wide circulation.




General Manager,
WATCO Division, Baripada

Memo No. / dt.
Copy forwarded to Manager/Asst. Manager under WATCO Division, Baripada for information

with request to display the Tender Call Notice in their Notice Board for wide circulation.

General Manager,
WATCO Division, Baripada
Memo No.

/dt.

Copy to office Notice Board /Estimating Branch for reference.

General Manager,
WATCO Division, Baripada
ANNEXURE

SL Name of the Work Bid- Identification|Estimated| Period of | Availability of Tender for

No.

Cost
(Rs. Lakh)

Completion

Online Bidding

From

To

2

3

5

Laying of 300mm dia. ESR loading
line from the existing pipe line to
newly proposed ESR at ward No.-10
Baripada Under WATCO Division
Baripada in Mayurbhanj District.

Improvement of water supply with
lane level water control of 24x7 water
supply DMA-1 (Nuagaon) Under
WATCO Section Rairangpur under
WATCO Division Baripada in
Mayurbhanj District.

Improvement of water supply with
lane level water control of 24x7 water
supply DMA-2 (Block Colony) Under
WATCO Section Rairangpur under
WATCO Division Baripada in
Mayurbhanj District.

Improvement of water supply with
lane level water control of 24x7 water
supply DMA-3 (WATCO Office)
Under WATCO Section Rairangpur
under WATCO Division Baripada in
Mayurbhanj District.

Improvement of water supply with
lane level water control of 24x7 water
supply DMA-4 (Anladuba) Under
WATCO Section Rairangpur under
WATCO Division Baripada in
Mayurbhanj District.

Improvement of Water Supply with
laying of the pipe line in uncovered
area under Karanjia NAC in
Mayurbhanj District.

Improvement of water supply & Lane
level water control with Installation of
the Glove valve & Basket Stainer at
different location of Karanjia NAC for
Implemention of 24x7 water supply to
Karanjia in Mayurbhanj District.

GM/WATCO/BP
D- 17/ 2026-27
DT.05.09.2026

65.56

23.95

12.83

52.77

38.93

37.71

39.36

90 Days

11 hours
onwards

11.09.2026

17 hours
30.09.2026




General Manager,
WATCO Division, Baripada

CHECK LIST TO BE FILLED UP BY THE BIDDER

Name of the Work:- 7 Nos of work

Sl. Particulars Reference to Whether furnished Reference to

No Clause no. Yes No Page no.
01. | Cost of Bid Document + GST @ 18% = | As per TCN
(Online remittance)

02. | Bid Security (EMD) (Online remittance) D.T.C.N
Clause
No.2(B)23.1
03. | Copy of valid Registration Certificate D.T.C.N
Clause
No.2(A).a.v
04. | Copy of Active GST Registration D.T.C.N
Certificate Clause
No.2(A).a.iii

05. | Copy of PAN Card D.T.C.N

Clause No.
No.2(A).a.iv
06. Schedule-C
@ No relation Certificate

(b) | Information regarding current litigation, | Schedule-D
debarring / expelling of the tender or
abandonment of the work by the

tenderer
(©) | Affidavits Schedule-E
(d) | Structure & Organization Schedule-A

(¢) | Tools & Plants and machineries as per | Schedule-B
the requirement in Schedule-B. (Proof
of ownership of Tools & Plants and
machineries is to be furnished in shape
of copy of invoices / required sale deed
in Pcase of 2" purchase / required
lease deed with owner ship documents
of the leaser.




A. GENERAL INFORMATIONS

CONTRACT DATA

SN Item

Details

Bid Identification No.

2 No of the Work

17 /GM/WATCO/BPD/2026-27 Dt. 05.09.2026

7Nos of work

Officer inviting tender

General Manager, WATCO Division, Baripada

4 | Accepting Authority

General Manager, WATCO Division, Baripada

Amount put to tender

Rs.12.83 to 65.56 Lakhs

B. BID INFORMATION

8 | Intended completion period/Time
period assigned for Completion

03 (Three) Months

9 Last Date & time of submission of Bid

5.00 PM of Dt.30.09.2026

10 | Cost of Bid Document (To be
Remitted Online)

Rs. (6,000.00 &10,00.00) + 18% GST

11 | Bid Security (EMD) Rs. Lakh
(To be Remitted Online)
12 Additional Performance Security
Sl Differential Cost i.e., | Additional Performance
No. | Estimated Cost put to | Security to be deposited by
tender minus the | the Successful bidder
Quoted Amount
i 0 to 10% No Additional Performance
Security
; i F 10% to below 20%
D) Amount . rom IV ToBEOW S8% 1 0.19% for every 1% below

10%, applied on bid price

iii 20% and more below 1% + 0.2% for every 1%
below 20%, applied on bid
price

As per amendment Circular O.M. No. 173 /W dated 03.01.2026

, Bhubaneswar of Govt. of Odisha Works Department.

i) Pledged in favour of

General Manager, WATCO Division, Baripada

ii) Payable at

WATCO Division, Baripada

Type of Instrument

As specified in the Bid document

The Financial years of last five years

2020-21 to 2024-25

14 | Bid validity period

90 days from the date of opening of Price Bid

15 | Currency of Contract

Indian Rupees

16 | Language of Contract

English

C. Agreement Information

1 Execution of agreement

The successful bidder is to execute the agreement separately
with General Manager WATCO, Division , Baripada.




SECTION- 2(A

DETAILS OF THE DOCUMENTS TO BE FURNISHED
FOR ONLINE BIDDING

(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format in the website
www.tendersorissa.gov.in failing which the tender will be cancelled.

Remittance of Cost of Bid Document (Online).
Remittance of Bid Security (EMD) (Online).

GST Registration Certificate.

iv. PAN Card.
v. Registration certificate.( Contractor License)
vi.  Affidavit / Declaration regarding: Correctness of certificates / no relation certificate/ Acceptance of tender
conditions / free from criminal proceedings etc (Schedule-E & D)
vii.  Letter of submission of tender.
viii.  Any other relevant required document, if any.
ix.  Non submission of any other documents as per clauses not relevant to the nature of the work as per BOQ will not
be consider for rejection
(b) Scanned Copies of the Certificates / Formats showing details of information to be furnished as per the enclosed formats

should be uploaded in appropriate place after converting the same to PDF.

Schedule A - Structure & Organisation.

Schedule B - List of plant & equipment proposed to be deployed in the work.
Schedule C - No Relation Certificate.

Schedule D - Information regarding current litigation/debarment etc.
Schedule E - Affidavit.

Schedule F - Bank Guarantee.

Schedule G- Project Completion.

Schedule H - Any other information

(The details of the Format is enclosed in the DTCN)

(c) Uploaded documents of valid successful bidders will be verified with the original before acceptance of offer.

(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the conditions in the DTCN. The
bidders, who disagree on the conditions of DTCN, cannot participate in the tender.

(e) Cost of Bid Document & Bid security (EMD) will be submitted on online mode by the Bidder, falling which the bidder will
be disqualified



(a)

(b)
(c)

(d)

(e)
U]
(9)

(h)

()

@

(k)
U}

5.2.

5.3.

SECTION- 2(B)
INSTRUCTIONS TO BIDDERS

A. GENERAL

Definitions:

“Employer” means the WATCO of the Government of Odisha represented by the General Manager, WATCO Division
, Baripada or his authorized representative with whom the selected Contractor signs the contract for the services.

Contractor” / Bidder / Firm / Engineer Firm / Company carry the same meaning throughout the DTCN and Contract.

“Contract” means the contract / agreement signed by the parties along with all attached documents listed in the
DTCN (Tender Document Part-1 & |l).

“Data Sheet” means such part of the Instructions to Contractor as are used to reflect assignment conditions and
evaluation of the bid.

“Day” means a calendar day.
“Government” means the Government of Odisha.

“Instructions to Bidders (Section-2(B) of DTCN) means the document which provides all information needed to
prepare their proposals.

“TCN” (Section-1 of the DTCN) means the Letter of Invitation being sent by the Employer.

“Personnel” means professionals and support staff provided by the Contractor and assigned to perform the services
in full or in any part thereof.

“Proposal” means the Technical Proposal and the Financial Proposal (Tender Document).
“DTCN” means the Detailed Tender Call Notice prepared by the Employer for the selection of contractor.
“Govt”., means Govt. of Odisha or Govt. of India as the case may be.

Introduction / Selection Procedure:
The Employer named in the Data Sheet will select a contract farm to execute the work as described in the scope
of work and in the Data sheet.

The Contractor shall bear all costs associated with the execution of the work on Percentage Bids. The Employer
is not bound to accept any proposal, and reserves the right to annul the selection process at any time prior to
contract award without thereby incurring any liability to the Agency.

Location of the Project:

The place of action is at Rairangpur Municipality ,Mayurbhanj District in the State of Odisha.
Source of Funding:

The work will be funded by WATCO.

Eligibility:

A Bidder shall be deemed to have the nationality of India.

A Bidder shall be “C & B” Class PH Contractors registered with the Odisha State Government and Contractors
of equivalent grade/class registered with Central Government/ any other State Government.

Registered Contractor of “C & B” Class of Odisha State PWD or equivalent class of CPWD Central or other
State Govt. Proof of registration is to be furnished along with the tender.

History of Litigation and Criminal Record: If any criminal cases are pending against the Contractor (him / her /
partners) at the time of submitting the tender, then the tender shall be summarily rejected. In such a case, the
Contractor shall submit an affidavit to the effect that the history of litigation, criminal cases pending against
him/her/partners furnished by him/her is true.



6.1.

6.2.

8.2.
8.3.

8.4

10.

10 (a).

11.

No Relation certificate.

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in
the rank of Manager & above in the state WATCO department or Assistant/Under Secretary & above in the
WATCO. If the fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money &
the total security will be forfeited & he shall be liable to make good the loss of damages resulting for such
cancellations. The proforma for no relationship certificate is contained in a separate sheet.

In case it is detected at any stage that the affidavit is false, he will abide by the action taken by the General
Manager, WATCO Division, Baripada without approaching any court whatsoever for redress. He will
however, be given suitable opportunity to offer his explanation before action is taken against him.

The Contractor has to furnish a declaration that no near relatives are working in the cadre of an Assistant
Engineer (Assistant Manager) / Assistant Executive Engineer (Manager) / Executive Engineer (General Manager)
and above in the Organization of Public Health Engineering Organization (PHEO)/ WATCO of State of Odisha.

Other Requirements:

Even if the Contractor meets other criteria, his tender shall be summarily rejected if he is found to have misled
or made false representation in the form of any of the statements submitted in proof of the eligibility and
qualification requirements.

The tender shall also be summarily rejected if he has a record of performance such as absconding from work,
works not properly completed as per contract, inordinate delays in completion, financial failure.

In addition to the above, even while executing the work, if it is found that he produced false / fake, certificates in
his tender, he will be blacklisted.

The bidders who have in last 3 financial years applied for / are undergoing Corporate Debt Restructuring

(CDR)/Strategic Debt Restructuring (SDR) or facing recovery proceeding from Financial Institutions or those
are facing Sickness and under consideration of Board for Industrial & Financial Reconstruction (BIFR) are not
eligible for qualification. Self-declaration Certificate by the bidder in the form of affidavit is to be submitted.

Original Certificates:

Original documents/certificates shall be produced as and when required to verify the copies of statements and
other information furnished along with tender. Failure to produce original documents in time will lead to
disqualification.

Cost of Tendering:

The Contractor shall bear all expenses associated with the preparation and submission of his tender. General
Manager, WATCO Dvision, Baripada shall in no case be responsible or liable for reimbursement of such
expenses.

Site Visit:

The contractor is advised to visit and examine the site area and its surroundings and obtain for himself all
information that may be necessary for preparing the tender and quoting rates at his cost and responsibility.

Forfeiture of EMD

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned for various
reasons. In case the Earnest Money Deposit on submission of bid is forfeited, the e-procurement portal
will direct the Bank to transfer the EMD value from Pooling Account of SPC to the registered account of
the tender inviting authority

The tender inviting authorities of the Government Departments will deposit the forfeited Earnest Money
Deposit on submission of bid in the State Government Treasury under the appropriate head (8782-Cash
Remittances and Adjustments between the officers rendering accounts to the same Accounts Officer-
102-P.W.Remmittance-1683-Remittances-91028-Remittance into Treasury) after taking the amount as a
revenue receipt in their cash book under the head 0075-Misc. General Services-00-101-Unclaimed
Deposits-0097-Misc. receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a
deposit of the Division

By clicking submit button, system will initiate the forfeiture of EMD, system will not allow the evaluator to edit
the initiation after clicking the submit button. Forfeiture option can be carried out in phased manner like one
bidder at a time.



B. TENDER DOCUMENTS

12. Tender Documents:
12.1. A set of Tender Documents comprising of the DTCN & BOQ includes the following together with all Addenda
thereto, which may be issued in accordance with Clause 2(B) 13 and Clause 2(B) 14.
Section Description
DTCN Part - I: General & Technical- Bid
Section-1 Notice Inviting Tender
Section-2(A) Details of the Documents to be Furnished for Online Bidding
Section-2(B) Instructions to Bidders
Section-2(C) Data Sheet
Section-2(D) Letter for Submission of Tender
Section-3 Conditions of Contract
Section-4 Special Conditions of Contract
Section-5 Scope of Work
Section-6 Technical Specifications
Section-7 Payment Schedule
Sched:le-A to Formats for furnishing Information by the Bidder
Annexure-| Guidelines/Procedure to be followed in introduction of e-Procurement in Govt. of Odisha
Aobendix - 11 Procedure for Electronic Receipt, Accounting and Reporting of Cost of Tender Paper and the agency will
PP submit EMD along with the tender in absence of EMD.

DTCN Part - Il: Bill of Quantity

12.2.

13.

14.

14.1.

14.2.

The Contractor is expected to examine carefully all instructions, terms of reference, tender conditions, forms,
appendices to tender, addenda in the tender documents. Failure to comply with the requirements of tender submission
will be at the contractor’s own risk.

DELETED

Amendment of Tender Documents:

At any time prior to the dead line for submission of tenders, General Manager, WATCO Division, Baripada may for any
reason, whether at its own initiative or in response to the clarifications requested by the prospective Contractor, modify

the tender documents by issuing an Addendum.

Such addenda will be notifying in the website and will be binding upon them.




14.3.

In order to afford prospective Contractor reasonable time to take such addenda into account in preparing their tenders,
General Manager, WATCO Division, Baripada at his discretion, may extend the dead line for the submission of tenders,
if necessary.

C. PREPARATION OF TENDER DOCUMENT

Guidelines for preparation of bids on line mode has been issued by Government in Works

Department letter No.1027 dated 24.01.09 and appended at last part of this document. The bidders are
required to go through the procedure before preparation of bids.

15.

16.

(a)
(b)
(c)

17.

18

18.1.

18.2.

18.3.

19.

19.1
19.2
19.3

Language of the Documents:
All documents relating to the Tender shall be in the English language.

Documents Comprising the Tender:

Detailed Tender Call Notice(DTCN)
Bill of Quantities.
All documents stipulated elsewhere in the DTCN.

Sufficiency of Tender:

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency
of his tender for the services to be provided and of the prices quoted in the financial bid, which shall cover all
his obligations under the contract and all matters and things necessary for the successful accomplishment of
the work.

Preparation of Proposal:
The Proposal [see Section-2(B) Clause 1(J)] as well as all related correspondence exchanged by the employer &
the Contractor shall be written in the language specified in the Data Sheet.

In preparing the proposal, the Contractor is expected to examine in detail the documents comprising the DTCN.
Material deficiencies in providing the information requested may result in rejection of a proposal.

Site Inspection by tenderer.

The tenderer shall inspect the site at his own cost and shall satisfy him with regard to the nature and extent of
the work involved, the actual site conditions, existing facilities and shall collect any other information which may
be required before submitting the tender. Any further data required during execution of the work / scheme shall
be ascertained by the contractor at his own cost.

Technical Proposal Format and Content:

The Contractor should have sufficient man power to execute & complete the work within the time schedule. He
should have sufficient financial background / machinery and equipment required for execution of the work / free
from litigation / have good working record of completion of the works in time. It may be noted that the contractor
should satisfy the minimum eligible criteria for award of Contract. The Technical Proposal shall provide the
information indicated in the following paragraphs [clause 2(B) 19.1 to 2(B)19.8] using the attached Standard
Forms. A page is considered to be one printed side of A4 or letter size paper.

The Contractor has to furnish the structure & organization details in Schedule-‘A’.

A description of the approach, methodology and work plan for performing the assignment.

The list of the key machinery & equipment to be deployed in the work with owner proof or agreement with the
rightful owner in Schedule- ‘B’.



19.4
19.5
19.6
19.7
19.8

20

201.

20.2.

20.3.

20.4.

21

21.1.

22.

22.1.

22.2.

22.3.

23.

23.1.

23.2.

23.3.

Copy of GST Registration Certificate.

Copy of PAN Card.

Copy of Firm’s Registration, Authorized dealership, Manufacturing etc.,
General Power of Attorney if required in favour of the authorized signatory.
Other information as required.

Bill of Quantities:
The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BOQ) already supplied in the
Tender.

The offer shall be including all taxes, free delivery inspection, excluding GST.

The contractor should make realistic assessment of the exhaustive nature of work and the extent of expert
technical and managerial inputs and resources required to carry out the work diligently to complete the supply
within the stipulated time and quote their offer accordingly.

The rate quoted by the farm shall be farm.

Tender Validity:
The proposal must remain valid for 90 ( Ninety) days from the date of opening of Bid.

Authorization, Corrections, Erasures etc. in Tender Papers:
The tender document shall be digitally signed by a person duly authorized to do so. Proof of authorization shall
be furnished in the form of a certified copy of Power of Attorney, which shall accompany the tender.

The completed tender shall be submitted without any alterations, inter-relations or erasures except those which
accord with instructions given by the General Manager, WATCO Division, Baripada

Only one tender shall be submitted by a contractor. Submission of bids through e-Procurement portal the
system shall consider only the last bids submitted through portal.

Earnest Money Deposit/ ISD / SD / Additional Perform Security & GST Registration:
Earnest Money Deposit:
The Earnest Money Deposit (EMD) of Rs.0.57 Lakh shall be remitted on online mode. Tenders without EMD or

with Part EMD or EMD in any other form/without Declaration form shall not be accepted and such tenders shall
be out rightly rejected.

Return of EMD:

The Bank will remit the Earnest Money Deposit on submission/ cancellation of bids to respective bidder’s
Personal account as per direction received from TIA through e-procurement system. (as per the Appendix-Il of
DTCN).

The earnest money given by other one parties (L2) except one whose tender is accepted shall also be refunded
within 15 (Fifteen) days of the acceptance of the tender (as per the Appendix-Il of DTCN).

EMD shall also be returned to the unsuccessful bidders of General & Technical Bid (Part-I of tender documents)
after finalization of its evaluation (as per the Appendix-Il of DTCN).

Initial Security Deposit:

The successful Tenderers, after receipt of formal order shall have to furnish Initial Security Deposit (ISD) equal
to 2% (two percent) of the accepted value of the tender in shape of NSC/Postal Saving Pass Book /Post Office
Time Deposit /Kishan Vikash Patra/Deposit Receipt in Schedule Bank duly pledged in favour of the General
Manager, WATCO Division, Baripada within 7(seven) days of receipt of intimation failing which their tender shall
be cancelled with the forfeiture of EMD.



23.4. Additional Performance Security:

23.5.

23.6.

23.7.

23.8.

24.

241

24.2

Sl Differential Cost i.e., | Additional Performance
No. | Estimated Cost put to | Security to be deposited by
tender minus the | the Successful bidder

Quoted Amount

i 0 to 10% No Additional Performance
Security

: i From 10% to below 20%
L Amount ° ° 0.1% for every 1% below

10%, applied on bid price

iii 20% and more below 1% + 0.2% for every 1%
below 20%, applied on bid
price

As per amendment Circular O.M. No. 173 /W dated 03.01.2026

, Bhubaneswar of Govt. of Odisha Works Department.

On intimation from the tender inviting authority, the Successful bidder shall submit the required amount of
Additional Performance Security in shape of NSC/ Postal Saving Pass Book /Post Office Time Deposit /Kishan
Vikash Patra /Deposit Receipt in Scheduled Bank duly pledged in favour of General Manager, WATCO Division,
Baripada Payable at Bhubaneswar before issuance of Letter of Acceptance (LoA).

GST Registration Certificate / GSTIN:
Tenderers are required to submit attested copies of valid GST Registration Certificate / GSTIN.
Security Deposit

In addition to that 5% of gross value will be deducted from bill(s) of the contractor toward Security Deposit (SD)
which will be refunded after the defect liability period subject to payment of final bill.

The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the validity period of tender or (b) if
the firm fails to furnish ISD within due time or (c) the successful tenderer fails to sign the Agreement for
whatever reason.

In consideration of the General Manager, WATCO Division, Baripada to investigate and to take into account
each tender and in consideration of the work thereby involved, all earnest money deposited by the tenderer will
be forfeited in the event of such tenderer either modifying or withdrawing his tender at his instance within the
validity period.

Signing of Tenders / Bid

All tender documents will be signed digitally with Digital Signature Certificate (DSC). The online bidder shall
digitally sign on all statements, documents, certificates, uploaded by him, owing responsibility for their
correctness / authenticity as per IT Act’2000. If any of the information furnished by the bidder is found to be
false / fabricated / bogus/ Bid security shall stand forfeited and the bidder is liable to be blacklisted.

If the tender is made by an individual, it shall be signed with his own Digital Signature Certificate (DSC).

If the tender is made by a corporation / company, it shall be signed by a duly authorized officer who shall
produce with his tender satisfactory evidence of his authorization. Such a corporation / company may be
required before the contract is executed, to furnish evidence of its corporate existence.

The tender shall contain no alterations or additions, except those to comply with instructions issued by
the Tender Inviting Officer, or as necessary to correct errors made by the Tenderer, in which case all such
corrections shall be digitally signed.
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24.4

25.

26

26.1.

26.2.

26.3.

26.4.

No alteration made by the tenderer in the contract form, the conditions of the contract, statements / formats
accompanying the tender shall be recognized and in case of any alterations made by the tenderer, the tender
will be void.

All documents furnished by the contractor along with the tender are to be digitally signed by the bidder.

DELETED

D. SUBMISSION OF TENDERS

In view of adoption of e-procurement process pursuant to Government of Odisha in Works Department Office
Memorandum No. FA-R-3/08-4657/W dated 12.03.2008, 4666/W dated 12.03.2008 & 1027/W Dt.24.01.2009
following changes/ modification/ addendum shall be effected.

Bid Documents:

Bid documents consisting of DTCN & BOQ shall be provided in the portal. Submission of bids will be through the
e-Procurement portal. The bidders shall prepare the documents & up load the scanned document to the portal
in appropriate place in PDF format.

Documents Comprising the Bids:

In case of submission of Bids through the e-Procurement Portal, the bidder can submit the scanned copy of the
documents in the designated locations of the DTCN & BOQ. Submission of document shall be effected using
Digital Signature Certificate (DSC) of appropriate class and thus shall be in encrypted form.

Bid Price: (BoQ)

Bill of Quantity in Microsoft Excel format shall be made available to the bidder. The bidder shall down load that
particular Excel sheet and fill in rates in figures at the appropriate location. The bidder will only fill in the
designated cell and activate “less” or “excess” to indicate whether his price offer is how much excess or less
than the estimate amount. The bidder is not supposed to change or modify the format of the excel sheet in any
form.

Bid Security/EMD:

(i) The bidder shall remit bid security for the amount shown in Col.4 of the table of Notice Inviting Tender (NIT)
on online mode.

(ii) The EMD will be forfeited in any of the following case.

If the Bidder withdraws the Bid after Bid opening during the period of Bid validity.
If the Bidder does not accept the correction of the Bid Price.

a) In the case of a successful Bidder, If the Bidder fails within the specified time limit to
i) Sign the Agreement / contract or

ii)  Furnish the required ISD and Performance Security.

b) In case of submission of Bids through the e-Procurement Portal, if any of the statements,
documents, and certificates up loaded by the bidder is found to be false/ fabricated/ bogus, the
bidder will be blacklisted and his EMD/ Bid Security shall be forfeited.



26.5.

26.6.

27.

28.

29.

Submission of Bid:

In case of submission of bids though e-Procurement portal on the bidder shall upload the scanned copy/copies
of documents as required as per DTCN. The on-line bidder shall have to produce the original documents in
support of scanned copies & statements up-loaded in the portal on demand by the employer prior to award of
contract-failing which action as per DTCN will be initiated.

In case of submission of Bids through the e-Procurement Portal, the bidder shall only submit single copy of the
document. He is required to check the documents uploaded with the requirement asked for in the bid. Only after
satisfying that all the documents have been uploaded, he should activate submit button. His bids shall not be
considered responsive and action as per relevant clause shall be taken if he does not provide the required
documents or provided illegible document. Clarity of the document may be ensured by taking out a sample
printing.

Late Bids:

In case of submission of Bids through the e-Procurement Portal, the system shall reject submission of any bid
through portal after closure of the receipt time. For all purpose the portal time displayed in the system shall be
the time to be followed by the bidder.

Modification & Withdrawal of Bid:

In case of submission of Bids through the e-Procurement Portal, it is allowed to modify the bid. The bidder shall
have to log on to the system and resubmit the documents as asked for by the system including the price bid. In
doing so, the bids already submitted by the bidder will be removed automatically from the system and the latest
bid only will be admitted. But the bidder should avoid modification of bid at the last moment to avoid system
failure or malfunction of internet or traffic jam. If the bidder fails to submit his modified bids with in the
designated time of receipt, the bids already in the system shall be taken for evaluation.

In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is allowed. The bidder has to
click on the “withdraw” button and record the necessary justification for the same in the space provided. In
addition to this, he has to write a letter addressed to the Officer inviting the bid and up load the scanned
document to portal in respective bid. The system shall not allow any withdrawal after expiry of the closure time
of the bid.

Bid Opening:

In case of submission of Bids through the e-Procurement Portal, the bidders who participated in the online
bidding can witness opening of the bid from any system logging on to the portal away from opening place. The
bids can only be opened by the pre-designated officials only after the opening time mentioned in the bid.

Award of Work:

In case of submission of Bids through the e-Procurement Portal, the system shall generate the Award of
Contract letter and intimate the bidders in his e-mail.



30.

E. TENDER OPENING AND EVALUATION

Tender Opening:

30.1

30.2

30.2

30.3.

31.

32.

321

32.2

33.

33.1

33.2

33.3

The General Manager, WATCO Division , Baripada will open the tenders electronically on the date & time
mentioned in the Notice Inviting Tender (NIT).

A) A tender shall be rejected if;

i) BOQ is not enclosed.

ii) Cost of tender document has not remitted online on submission of bid.
iii) EMD as per Clause 2(B) 23.1 has not remitted online on submission of bid.
iv) Proof of eligibility is not enclosed.

v) PAN is not enclosed.

Vi) Affidavit is not enclosed as in Schedule-E.

Vii) Copy of GST Registration.
Viii) Copy of valid contractor license
Ix) If the rate quoted by the bidder is below 15% of the tendered amount.

B) Tenderer should up load other required documents as stipulated in the Section-2(A) of DTCN.

The General Manager, WATCO Division, Baripada may prepare, for his own record,
minutes of the tender opening, including the tender opening summary which shall be posted in the
portal.

DELETED
Determination of Responsiveness:

Prior to the detailed evaluation of tenders, General Manager, WATCO Division, Baripada will determine whether
each tender has been submitted in the proper form and whether it is substantially responsive to the
requirements of the tender documents.

Any tender which is not substantially responsive to the requirements of the tender documents as mentioned in
30.2(A) will be rejected by the General Manager, WATCO, Division ,Baripada; such a tender shall not be allowed
subsequently to be made responsive by the contractor by correcting or withdrawing the non-conforming
deviation(s) or reservation(s).

Proposal Evaluation:

From the time of the proposals are opened to the time, the contract is awarded, the contractor should not
contact the client on any matter related to its proposal except any required in Clause-2(B)31.

Any effort by a bidder to influence the client in any form directly or indirectly during the examination, evaluation,
ranking of proposals, and recommendation for award of the contract may result in the rejection of the
contractor’s proposal.

Evaluation of the Bid:
33.3.1 The Evaluation Committee shall evaluate the Bids on the basis of their responsiveness to the DTCN.

33.3.2 A Bid shall be rejected at this stage if it does not respond to required aspects of the TCN / DTCN.

33.3.3 The bids determined to be substantially responsive will be checked by the employer for any arithmetic
error(s).

33.3.4 The Evaluation Committee will correct any computational errors. When correcting computational
errors, in case of discrepancy between a partial amount and the total amount or between words and
figures, the amount in words will prevail.



(a)

(b)

(c)

(d)

34.

33.3.5 Ifthe bid price increases as a result of these corrections, the amount as stated in the bid will be the bid
price and any increase will be treated as rebate. If the bid price decreases, the decreased amount will
be treated as bid price.

33.4.1.1 Selection of Contractor:
The Government has pleased to abolish the extant provisions of threshold negative bid caps (14.99%)

introduced in Appendix-IX, Clause 36 of OPWD Code Volume-ll in the procurement of works
undertaken by the Govt. of Odisha, vide Office memorandum No. 0776400022025/ 173 Works
department Dt. 03.01.2026.

An intelligent BOQ in MS Excel format shall be made available to the bidder through e-procurement portal. The
bidder shall download that particular excel sheet and fill in the rates both in words and figures for all items at the
appropriate location. The bidder is not supposed to change or modify the format of the excel sheet in any form.

In percentage rate contracts the schedule of quantities shall mention estimated rate of each item and amount
thereto. The tenderer has to mention percentage excess over/ less than the estimated cost (in figures and words)
in the prescribed format appended to the tender document. The tenderer who participates in the tender for more
than one work will offer conditional rebate. Rebate offer submitted in separate sealed envelope shall be opened,
declared and recorded first. The rebate offered shall be considered after opening of all packages called in the
tender notice. The tenderer who wishes to tender for two or more work shall submit separate tender for each.
Each tender shall have the name and number of the works to which they refer, written on the envelope.

In the percentage rate tenders, only percentage quoted shall be considered. Percentage quoted by the
tenderer shall be accurately filled in figures and words, so that there is no discrepancy. If any discrepancy is
found in the percentage quoted in words and figures, then the percentage quoted by the tenderer in words shall
be taken as correct. If any discrepancy is found in the percentage quoted in percentage excessl/less and total rate
quoted by the tenderer then percentage will be taken as correct. The percentage rate quoted in the tender
without mentioning excess or less and not supported with the corresponding amount will be treated as excess.
The tenderer will write percentage excess or less up to two decimal point only. If he writes the percentage excess
or less up to three or more decimal point, the first two decimal points shall only be considered without rounding
off. Where the tenderer has omitted to quote the Percentage rates either in figures or in words, the Officer
opening the tender should record the omission.

The quantity mentioned in the BOQ can be increased or reduced to the extent of 10% for individual items subject
to maximum of 5% over the estimated cost. If it exceeds this limit prior approval of competent authority is
mandatory before payment

The period of completion is fixed and cannot be altered except in case of exceptional circumstances with the due
approval from next higher authority.

Negotiations:

Negotiations will be held if required with the lowest valid tenderer. In the event of the L1 tenderer has furnished
any condition which grossly affects the tender value / contains such conditions which make the value of the
offer indefinite, he may be given an opportunity to withdraw such condition(s) to make the tender definite.
Failure to withdraw such condition(s) may lead to rejection of the tender as in consistent / non responsive. In
such case the employer may explorer the possibility of considering the next valid tender as L1.

If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be
debarred from participation in bidding for three years and action will be taken to black list the contractor. In
case, the L2 bidder, if fulfils, other required criteria would be called for drawing agreement for execution of
work subject to condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the
tender will be cancelled. (As per the Government of Odisha, Works Department Office Memorandum No.12366
dated 08.11.2013 on amendment to Para No. 3.5.14, Note-l of OPWD Code Vol-l, by inclusion.)



35.

36.

37.

38.

a)

b)

d)

e)

F. AWARD OF CONTRACT

Award Criteria:

35.1. After acceptance of the bid by competent authority, the selected contractor will be intimated about
such acceptance.

35.2. The contractor is expected to commence the work on the date and at the location specified in the Data
Sheet.

Right to Accept or Reject any or all Tenders:

Notwithstanding Clause 2(B)35, the General Manager, WATCO Division, Baripada / Managing Director, WATCO /
Government of Odisha reserves the right to accept or reject any tender, annul the tendering process, reject all
tenders at any time or any stage prior to the award of contract without thereby incurring any liability to the
affected bidders.

Process to be Confidential:

37.1. After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to examination,
clarification, evaluation and comparison of tenders and recommendations, concerning to the award of
contract shall not be disclosed to the contractor or any other persons, officially not concerned with the
process, until the award of the contract to the successful contractor has been announced.

37.2. Any effort by any contractor to influence the Department officials in scrutiny, clarification, evaluation
and comparison of tenders, and in any decisions concerning award of a contract, may result in the
rejection of their Tender.

Notification of Award & signing of Agreement:

The Employer/ Asst. Manager-in-charge shall notify acceptance of the work prior to expiry of the validity period
by cable, telex or facsimile or e-mail confirmed by registered letter. This Letter of acceptance will state the sum
that the Asst. Manager-in-charge will pay the contractor in consideration of the execution & completion of the
works by the contractor as prescribed by the contract & the amount of performance security and additional
performance security required to be furnished. The issue of the letter of acceptance shall be treated as closure
of the Bid process and commencement of the contract.

The contractor after furnishing the required acceptable performance security and additional performance
security, “Letter to Proceed” or “Work Order” shall be issued by the Asst. Manager-in-charge with copy thereof
to the procurement Officer-Publisher. The Procurement Officer-Publisher shall up load the summary and
declare the process as complete.

In the e-Procurement Portal, the system shall generate the template of award letter and the Officer Inviting the
Bid shall mention the amount of Performance Security and additional security required to be furnished in the
letter and intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall be treated as closure
of the Bid process and commencement of the contract.

The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance security & additional
Performance security (if any) in the prescribed form & the work programme & shall sign the agreement in
prescribed format, failing which the Asst. Manager-in-charge shall without prejudice to any other right or
remedy available in law, be at liberty to forfeit the Bid Security absolutely. The agreement will incorporate all
agreements between the officer inviting the bid and the successful bidder.

If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be debarred form
participation in bidding for three years and action will be taken to blacklist the contractor. In that case, the L2
bidder, if fulfils, other required criteria would be called for drawing agreement for execution of work subject to
the condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be
cancelled. In case a contractor is black listed, it will be widely published and intimated to all departments of
Government and also to Govt. of India agencies working in the state.

(Amendment to Para-3.5. 14 Note-| of OPWD Code Vol.-1 by inclusion)

Following documents shall form part of the agreement

i.  The notice inviting bid, all the documents including additional conditions, specifications and drawings, if
any, forming the bid as issued at the time of invitation of bid and acceptance thereof together with any
correspondence & documents leading thereto & required amount of performance security including
additional performance security as per sub clause 37.B.e. hereof.



Standard Bid Document P.W.D. Form P-1.

The letter to proceed with the work shall be issued by Asst. Manager-in-charge only after signing of the
agreement. The notification of award will constitute the formation of the contract subject only to the
furnishing of performance security and additional performance security in accordance with the provisions
of the agreement.

On acceptance of the composite bids by the competent authority the letter of award will be issued by the
Asst. Manager-in-charge of the major component of the work on behalf of the Governor of Odisha.
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SECTION- 2(C)

DATA SHEET
Ref Cl. No. Description
No of the Work: - 07 Nos
e —
Section-5 Broad Scope of Works:- Laying of MS pipe line, fitting and fixing of glow
valve with necessary ms fittings, house connection, road mending, 300
mm dia DI K-9 Pipe, etc work as per specification and direction of
Engineer-in-charge.
2(B)1.(a) Name of the Employer: General Manager, WATCO Division, Baripada under WATCO controlled by
Housing & Urban Development Deptt., Govt. of Odisha, Bhubaneswar.
2(B)33.4 Method of selection: Qualifying in the Bid ( L,).
2(B)26. Single Bid System: To be submitted as detailed at Clause-2(B)26.
2(B)15. Proposals shall be submitted in the following language: English
2(B)21. Offers must remain valid for 120 (One Hundred Twenty) days after the date of opening of Bid.
2(B)30 The tender will be opened on following date and time: 11.00 Hrs. onwards of

Dt.01.10.2026




SECTION -2 (D

LETTER FOR SUBMISSION OF TENDER
[To be filled in by the Bidder]

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection.
(2) Non-submission of EMD in proper shape and other required documents as detailed

hereinafter shall make the tender liable for rejection.

Ref. No. /Dated
To
The General Manager,
WATCO Division, Baripada , Dist. Mayurbhanj , Odisha.
Ref: Identification No. 17/GM/WATCO/BPD/2026-27 Dt.05.09.2026 published in the website
www.tendersorissa.gov.in.
Dear Sir,

With reference to the above, we are to inform you that in response to your above referred TCN, we have
downloaded the Detailed Tender Call Notice (DTCN) Part-1 & Il and that after having thoroughly examined the same, we
hereby tender for the work to execute the work within the stipulated time and in conformity with the relevant clauses of
the DTCN along with all related statutory rules and regulations for the amounts as quoted in the accompanying BOQ.

2) I/We have studied, acquainted and satisfied ourselves with the site and its working conditions for the successful
and timely completion of the work.

3) I/We are submitting herewith Bar Chart to complete the work in time.

4) Our offer is unconditional and is in conformity with the requirements of the DTCN. We understand that any
additional condition put by us in the tender shall make our tender liable for rejection.

5) I/We understood that you are not bound to assign any reason in case of rejection of our tender.

6) I/We agree to keep our offer open for a minimum of 120 (One Hundred Twenty) days from the date of opening of

the Bid. Further extension of validity will be our prerogative.
Should this tender be accepted, we hereby agree to abide by and fulfil all the terms and provisions of
this Detailed Tender Call Notice (DTCN).

Yours faithfully,

Name and Signature




3.1,

3.2

3.3.

3.4.

3.5.

3.6.

3.7.

SECTION-3

CONDITIONS OF CONTRACT

Decision of General Manager is Final:

The party whose tender is accepted hereinafter called the contractor is to provide everything of every sort and kind (with the
exceptions noted in the schedule attached) which may be necessary and requisite for the due and proper execution of the
several works included in the contract according to the true intent and meaning of the drawings and specification taken together,
which are to be signed by the General Manager, WATCO Division, Baripada, herein after called the General Manager and
the contractor whether the same may or may not be particularly described in the specification or shown on the drawing provided
that the same are reasonably and obviously to be inferred there from and in case of any discrepancy between the drawings and
the specifications the General Manager is to decide which shall be followed.

Amendment of Errors during Progress of Work:

The contractor is to set out the whole of the works in conjunction with an officer to be deputed by General Manager and during
the progress of the works to amend on the requisition of the General Manager any errors which may arise therein and provide all
the necessary labour and materials for doing. The contractor is to provide all plant labour and materials (with the exception
noted in Schedule), which may be necessary and requisite for the works. All materials and workmanship are to be the best of
their respective kinds. The contractor is to leave the works in all respects clean and perfect at the completion thereof.

Fair Wage Clause:

The contractor shall not employ for the purpose of this contract any person who is below the age of fourteen years, and shall
pay to each labourer, for the work done by such labourer, fair wages. Fair wages mean wages whether for time or piecework,
prescribed by the State P.W.D. provided that where higher rates have been prescribed under the minimum wages Act, 1948,
wages at such higher rates should constitute fair wages.

The General Manager shall have the right to enquire into and to decide any complaint alleging that the wages paid by the
contractor to any labourer for the work done by such labourer is less than the wages paid for similar work in the neighbourhood.

The Officer-in-charge of the work shall have the right to decide whether any labourer employed by the contractor is below the
age of fourteen years and to refuse to allow any labourer whom he decides to be below the age of fourteen years, to be
employed by the contractor.

Approved Drawings & Specification of Site with Contractors Agent:

Complete copies of the drawing and specifications signed by the General Manager and the same or copies thereof are to be kept
with the works in-charge of the contractor's agent which is to be constantly kept on the ground by the contractor and to whom
instructions can be given by the General Manager.

Work not to be Sublet:

The work should not be sublet. During execution of work if it is found that the work/ part of the work is sublet, the General
Manager may there upon by notice in writing, rescind the contract and the Security Deposit of the Contractor shall
thereupon stand forfeited and be absolutely at the disposal of Government. In addition, the contractors shall not be entitled
to recover or be paid for any work thereafter actually performed under the contract.

Deviation from Approved Drawing and Specifications:

The contractor is not to vary or deviate from the drawings or specifications or execute any extra work of any kind whatsoever
unless upon the authority of the General Manager to be sufficiently shown by any order in writing, by any plan or drawing
expressly given and signed by him as an extra or variation or by any subsequent written approval signed by him. In case of daily
labour all vouchers for the same are to be delivered to the General Manager or the Officer-in-Charge at least during the week
following that in which the work may have been done and no day work shall be allowed unless authorised by the General
Manager and no such authority shall be given if the work is capable of being measured and being paid for at an agreed rate.

Rate for Extra Work.

Any authority given by the General Manager, for any alterations or additions in or to the works, is not to vitiate contract. But all
additions omissions or variations made to the approved design & drawing or to the item-wise indicative quantities of the work,
reflected at Section-05 (Scope of work) of the DTCN, in carrying out the works are to be measured and valued and
certified by the General Manager , and shall be added to or deducted from the amount of the contract, as the case may be at
the rates, in accordance with the sanctioned schedule of rates, in force at the time, when the particular item of work was
commenced. In those cases, in which rates do not exist, the Chief Operating Officer, WATCO, North will fix the rates to be
paid and his decision shall be final.



3.8.

3.9.

3.10.

3.10.1.

3.11.

3.12.

3.13.

3.14.

Extension of Time:

If the contractor shall desire an extension of time for completion of the work on the ground of his having been come across with
unavoidable hindrance in its execution or any other grounds he shall apply in writing to General Manager within 30 days of the
date of the hindrance on account of which he desires such extension as aforesaid and the authority shall if in his opinion (which
shall be final) as reasonable ground be shown thereof authorized such extension of time if any, as may in his opinion, be
necessary or proper. The authority shall at the same time inform the contractor whether the authority claims compensation for
delay, in case there is any delay in execution due to non-availability of stock materials or land or rise in cost of materials and
labour or any reason whatsoever beyond the control of authority, the contractor is bound to execute the work as per the terms
and rates in the contract and no monetary claim on such account will be acceptable to the authority but extension of time,
proportionate to the delay in execution may be granted by the authority considering the merit of the case. The competent
authority reserves the right to take any expert advice of any Committee/ Secretary/ Legal Advisor while considering the
application of the contractor for extension of time and can impose any condition which shall be binding on the contractor.

Works & Materials at Site to be Property of Government of Odisha.

All works and materials brought and left at site by the contractor or by his orders for the purpose of forming part of the works
are to be considered to be the property of the Governor of Odisha and the same are not to be removed or taken away by the
contractor or any other person without the specific permission in writing of the General Manager but the Governor of Odisha will
not be liable for any loss or damage which may happen to or in respect of any such work or materials either by the same being
lost or stolen or injured by weather or otherwise.

Supply of Materials:

The contractor shall at his own expense provide all materials required for the work. The materials supplied by the contractor
shall conform to relevant latest editions of the specification and codes of practices of the Bureau of Indian Standards or in their
absence to other specifications as may be specified by the Asst. Manager-in-charge. The contractor shall furnish necessary
certificates in support of the quality of the materials as may be required by the Asst. Manager-in-charge.

The Asst. Manager-in-charge shall have absolute authority to test the quality of materials at any time through any reputed
laboratory at the cost of contractor. The contractor shall not be eligible for any claim or compensation either arising out of any
delay in the work or due to any corrective measures required to be taken on account of and as a result of testing of materials.

The General Manager has full power for removal from the premises of all materials which, in his opinion, are not in accordance
with the specification and in case of default, the General Manager is to be at liberty to sell such materials and to employ other
persons to remove the same without being answerable or accountable for any loss or damage that may happen or arise to such
materials. The General Manager is also to have full power to require other proper materials to be substituted and in case of
default, the General Manager may cause the same to be supplied and all costs which may attend such removal and substitution
are to be borne by the contractor and may be recovered from the sale proceeds of such rejected materials, when necessary, the
balance, if any, being kept in deposit in the contractor’s favour.

The successful bidder is to purchase materials necessary for execution of work contract from local SSI units & MS
Enterprises having valid rate contract & ISI mark.

Execution with Defective Workmanship & Improper Materials.

If in the opinion of the General Manager any of the works have been executed with improper materials or defective
workmanship, the contractor is then required by the General Manager forthwith to re-execute the same and to substitute proper
materials and workmanship and in case of default of the contractor in so doing within a week, the General Manager is to have
full power to employ other agency to re-execute the work and the cost thereof shall be borne by the contractor.

Rectification of Defects within Guarantee Period:

Any defects, shrinkage or other faults which may appear within 12 (twelve) months from the completion of the work arising out
of defective or improper materials or workmanship are upon the direction of the General Manager to be amended and made
good by the contractor at his own cost unless the General Manager for reasons to be recorded in writing shall decide that they
ought to be paid for and in case of default, the Governor of Odisha may recover from the contractor the cost of making good the
works.

Responsibility of the Contractor during Execution of Work:

From the commencement of the works to the completion of the same they are to be under the contractor’s charge. The
contractor is to be held responsible for and to make good all injuries, damages and repairs occasioned or rendered necessary to
the same by fire or other causes and they are to hold the Governor of Odisha harmless from any claims for injuries to persons or
for structural damage to property happening from any neglect, default, want of proper care or misconduct on the part of the
contractor or of any one of his employees during the execution of the works.

Execution of Works in the Site by Other Workmen:

The General Manager is to have full powers to send workmen upon the premises to execute fittings and other works not
included in the contract for whose operations the contractor is to afford every reasonable facility during ordinary working hours
provided that such operations shall be carried on in such a manner as not to impede the progress of the work included in the
contract but the contractor is not to be responsible for any damage which may happen to or be occasioned by any such fittings
or other works.



3.15.

Time Control: (Clause-2 of P-1 Contract)

(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and No.8310 dtd.17.05.2006)

a)

i)

i)

vi)

b)

i)

Progress of work and Re-scheduling programme.

The General Manager / Manager / Asst. Manager -in-Charge shall issue the letter of acceptance to the successful
contractor. The issue of the letter of acceptance shall be treated as closure of the Bid process and commencement of the
contract.

Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Asst. Manager-in-charge for approval
a Programme showing the general methods, arrangements, and timing for all the activities in the Works along with
monthly cash flow forecast.

To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the time
allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has elapsed, V2
of the whole of the work before > of the whole time allowed under the contract has elapsed, 3/4th of the whole of the
work before 3/4™ of the whole time allowed under the contract has elapsed.

If at any time it should appear to the Asst. Manager-in-Charge that the actual progress of the work does not conform to
the programme to which consent has been given the Contractor shall produce, at the request of the Asst. Manager-in-
charge, a revised programme showing the modifications to such programme necessary to ensure completion of the works
within the time for completion. If the contractor does not submit an updated Programme within this period, the Asst.
Manager-in-charge may withhold the amount of 1% of the contract value from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the overdue Programme has been submitted.

An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect
of the progress achieved on the timing of the remaining work including any changes to the sequence of the activities.

The Asst. Manager -in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor
may revise the Programme and submit it to the Asst. Manager -in-Charge again at any time. A revised Programme is to
show the effect of Variations and Compensation Events.

Extension of the Completion Date.

The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract. The
execution of the works shall commence from the 15th day or such time period as mentioned in letter of Award after the
date on which the Asst. Manager -in-Charge issues written orders to commence the work or from the date of handing over
of the site whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid,
Government shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money
& performance guarantee / Security deposit absolutely.

The Contractor shall submit the Time & Progress Chart for each milestone Quarter wise indicating each month and get it
approved by the Department. The Chart shall be prepared in direct relation to the time stated in the Contract documents
for completion of items of the works. It shall indicate the forecast of the dates of commencement and completion of
various trades of sections of the work and may be amended as necessary by agreement between the Engineer-in- Charge
and the Contractor within the limitations of time imposed in the contract documents, and further to ensure good progress
during the execution of the work, the contractor shall in all cases in which the time allowed for any work, exceeds one
month (save for special jobs for which a separate programme has been agreed upon) complete the work as per
milestone given in contract data.



i)

iv)

V)

<)

In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give notice thereof
in writing to the Asst. Manager-in-charge but shall nevertheless use constantly his best endeavours to prevent or make
good the delay and shall do all that may be reasonably required to the satisfaction of the Asst. Manager-in-charge to
proceed with the works.

(1) Force majeure, or

(2) Abnormally bad weather, or

3) Serious loss or damage by fire, or

4) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades employed on the
work, or.

(5) Delay on the part of other contractors or tradesmen engaged by Asst. Manager-in-charge in executing work not

forming part of the Contract.

(6) In case a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion
Date without the Contractor taking steps to accelerate the remaining work and which would cause the Contractor
to incur additional cost, or

(7) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is beyond the
Contractors control.

Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor in writing
within fourteen (14) days of the happening of the event causing delay. The Contractor may also, if practicable, indicate in
such a request the period for which extension is desired.

In any such case a fair and reasonable extension of time for completion of work may be given. Such extension shall be
communicated to the Contractor by the Asst. Manager-in-charge in writing, within 3 months of the date of receipt of such
request. Non-application by the contractor for extension of time shall not be a bar for giving a fair and reasonable
extension by the Asst. Manager-in-charge and this shall be binding on the contractor.

Compensation for Delay

If the contractor fails to maintain the required progress in terms of Clause-3.15 (Clause-2 of P-1 Contract) or to
complete the work and clear the site on or before the contract or extended date of completion, he shall, without prejudice
to any other right or remedy available under the law to the Government on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below as the Director (whose decision in writing shall
be final and binding) may decide on the amount of tendered value of the work for every completed day / month (as
applicable) that the progress remains below that specified in Clause-3.15 (Clause-2 of P-1 Contract) or that the work
remains incomplete. This will also apply to items or group of items for which a separate period of completion has been
specified. Compensation @ 1.5% per month of for delay of work, delay to be completed on per Day basis.
Provided always that the total amount of compensation for delay to be paid under this condition shall not exceed 10% of
the Tendered Value of work or to the Tendered Value of the item or group of items of work for which a separate period of
completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or any
other contract with the Government. In case, the contractor does not achieve a particular milestone mentioned in contract
data, or the rescheduled milestone(s) in terms of Clause 3.15.(e) (Clause-2.5 of P-1 Contract), the amount shown against
that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of extension of time.
Withholding of this amount on failure to achieve a milestone shall be automatic, without any notice to the contractor.
However, if the contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount
shall be released. In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned
against each milestone missed subsequently also shall be withheld. However, no interest whatsoever shall be payable on
such withheld amount.



3.16.

3.17.

d)

e)

f)

Bonus for early completion

For availing incentive clause in any project which is completed before the stipulated date of completion, subject to other
stipulations it is mandatory on the part of the concerned General Manager/Superintending Engineer to report the actual
date of completion of the project as soon as possible through fax or e-mail so that the report is received within 7 days of
such completion by the Managing Director. The incentive for timely, completion should be on a graduated scale of one
percent to 05 percent of the contract value. Assessment of incentives may be worked out for earlier completion of work in
all respect in the following scale.

Before 30 % of contract period = 5 % of Contract Value
Before 20 to 30 % of contract period = 4 % of Contract Value
Before 10 to 20 % of contract period = 3 % of Contract Value
Before 5 to 10 % of contract period = 2 % of Contract Value
Before 5% of contract period = 1 % of Contract Value

(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by inclusion vide 0.M. No.5288
dt.04.05.2016)

Management Meetings

i) Either the Engineer or the Contractor may require the other to attend a management meeting. The business of
management meetings shall be to review the plans for remaining work and to deal with matters raised in accordance with
the early warning procedure.

ii) The Engineer shall record the business of management meetings and is to provide copies of his record to those attending
the meeting and to the Employer. The responsibility of the parties for actions to be taken to be decided by the Engineer
either at the management meeting or after the management meeting and stated in writing to all who attended the
meeting.

Rescission of Contract:

To rescind the contract (of which rescission notice in writing to the contractor under the hand of the
Executive/Superintending Engineer shall be conclusive evidence), 20% of the value of leftover work will be realized from
the contractor as penalty.

(Amendment as per letter N0.10639 dt.27.05.2005 of Works Department, Odisha)

Circumstances for Rescission of Contract:

If the contractor shall become bankrupt or compound with or make any assignment for the benefit of his creditors or shall
suspend or delay the performance of his part of the contract (except on account of cause mentioned in Clause 3.15 or in
consequence of not having proper instructions for which the contractor shall have duly applied) the General Manager may give
to the contractor or his assignee or trustee as the case may be notice requiring the works to be proceeded with and in case of
default on the part of the contractor for a period of seven days, it shall be lawful for the General Manager to rescind the
contract, if necessary, and to enter upon and take possession of the work and to employ any other person to carry on and
complete the same and to authorise him or them to use the plant, materials and property of the contractor upon the works and
the costs and the charge incurred in any way in carrying on and completing the said works are to be paid to the General
Manager by the contractor or may be set off by the General Manager against any money due or to become due to contractor. If
the assignee or trustee of the Contractor proceeds with the work, the conditions of this contract shall be binding upon the said
assignee or trustee.

Payment Certificate.

A Certificate of the General Manager or an award of the refer hereinafter referred to as the case may be showing the final
balance due or payable to the contractor is to be conclusive evidence of the works having been duly completed and that the
contractor is entitled to receive payment of the final balance, but without prejudice to the liability of the contractor under the
provisions of Clause-3.11.



3.18.

3.19

The General Manager shall make payment of work in full or part thereof those shall have been certified, subject to availability of
Letter of Credit (LoC).

Price Adjustment (vide Works Department Office Memorandum No.15847/W Dt.19.11.2019)

1.

Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, fuels and lubricants in
accordance with the following principles and procedures and as per formula given in following Paras.

The price adjustment shall apply for the work done from the start date given in the contract data up to end of the initial
intended completion date or extensions granted by the Engineer and shall not apply to the work carried out beyond the
stipulated time for reasons attributable to the contractor.

The price adjustment shall be determined during each month from the formula given in following Paras.

Following expressions and meanings are assigned to the work done during each month:

R=  Total value of work done during the month. It would include the amount of secured advance granted, if any, during
the month, less the amount of secured advance recovered, if any during the month. It will exclude value for works
executed for extra items under variations.

To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the provisions of this or
other clauses in the contract, the unit rates and prices included in the contract shall be deemed to include amounts to cover
the contingency of such other rise or fall in costs

The formula (e) for adjustment of prices is:

19(a) (i): Adjustment of Other Materials Component

Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen, pipe and POL
procured by the contractor shall be paid in accordance with the following formula:

Vm = 0.85xPp,/100 X R x (M;- Mg)/My

Vu = Increase or decrease in the cost of work during the month under consideration due to changes in rates for local
materials other than cement, steel, bitumen and POL.

M, =  The all-India wholesale price index (all commodities) on 28 days preceding the date of opening of Bids, as
published by the Ministry of Commerce and Industry, Government of India, New Delhi.

M; =  The all-India wholesale price index (all commodities) for the month under consideration as published by the
Ministry of Commerce and Industry, Government of India, New Delhi.
Pn = Percentage of local material component (other than cement, steel, bitumen and POL) of the work.

19(a)(ii): Adjustment for Cement Component

Price adjustment for increase or decrease in the cost of cement procured by the contractor shall be paid in
accordance with the following formula:

Vc = 0.85 x P(-/].OO X R x (Cl' C())/C()

V.= Increase or decrease in the cost of work during the month under consideration due to changes in
the rates for cement

G = The all-India wholesale price index for Ordinary Portland Cement (OPC) on 28 days preceding the date of
opening of Bids as published by the Ministry of Commerce and Industry, Government of India, New Delhi.

Ci= The all-India wholesale price index for Ordinary Portland Cement (OPC) for the month under consideration as

published by the Ministry of Commerce and Industry, Government of India, New Delhi.

P. = Percentage of Cement Component of the Work.



19(a)(iii): Adjustment for Steel Component

Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in accordance with
the following formula:

o=
I

0.85 x Ps/100 X R X (S;- So)/So

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
steel.

The all-India wholesale price index for steel (Mild Steel long products) on 28 days preceding the date of opening
of Bids as published by the Ministry of Commerce and Industry, Government of India, New Delhi

The all-India wholesale price index for steel (Mild Steel long products) for the month under consideration as
published by the Ministry of Commerce and Industry, Government of India, New Delhi.

Percentage of steel component of the work

Note:  For the application of this clause, index of (Mild Steel long products) has been chosen to represent steel
group.

19(a)(iv): Adjustment of Bitumen Component

Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance with the
following formula:

Vb=

Vb=

Bo=

Bl=

Pb=

0.85 x P,/100 x R x (Bl- BO)/BO

Increase or decrease in the cost of work during the month under consideration due to changes in
the rate for bitumen.

The official retail price of bulk bitumen at the IOCL/ BPCL depot at nearest center on the day 28 days prior to
date of opening of Bids.

The official retail price of bulk bitumen at IOCL/ BPCL depot at nearest center for the 15th day of the month
under consideration.

Percentage of bitumen component of the work

19(a)(v): Adjustment towards differential cost of Pipes.

Price adjustment for increase or decrease in the cost of pipe shall be paid in accordance with the following
formula:

Vpi =

0.85 x Pp,/100 X R x (Pil_PiO)/PiO

Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or recovered during
the month under consideration.

Percentage of pipe component of the work

All India Whole sale price index of pipe for the period under consideration as published by the Ministry of
Commerce and Industry, Government of India, New Delhi.

All India Whole sale price index of pipe on 28 days preceding the date of opening of Bids as published by the
Ministry of Commerce and Industry, Government of India, New Delhi.



19(b): Adjustment of Labour Component

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the fallowing formula:

L1=

P|=

0.85 x P/100 x R x (L;- Lo)/Lo

Increase or decrease in the cost of work during the month under consideration due to changes in rates for local
labour.

The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last stipulated
date of receipt of tender including extension, if any.

The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last date of
the Month previous to the one under consideration.

Percentage of labour component of the work.

19(c) : Adjustment o f POL (fuel and lubricant) Component

Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall be paid in accordance with the following

formula:

0.85 xP¢/100 x R x (F4- Fo)/Fo

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
fuel and lubricants.

The official retail price of High-Speed Diesel (HSD) at the existing consumer pumps of IOCL/ BPCL/ HPCL at
nearest center on the day 28 days prior to the date of opening of Bids.

The official retail price of HSD at the existing consumer pumps of IOCL/ BPCL/ HPCL at nearest center for the
15th day of the month under consideration.

Percentage of fuel and lubricants component of the work

Note:  For the application of this clause, the price of High-Speed Diesel oil has been chosen to represent fuel
and lubricants group.

19(d): Adjustment for Plant and Machinery Spares Component

(vi) Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the Contractor shall be
paid in accordance with the following formula:

Vp-
Vp-

Po-

0.85 x Pp/100 x R x (P1-Pg)/Pg

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
plant and machinery spares.

The all-India wholesale price index for manufacture of machinery for mining, quarrying and construction on 28
days preceding the date of opening of Bids as published by the Ministry of Commerce and Industry, Government
of India, New Delhi.

The all-India wholesale price index for manufacture of machinery for mining, quarrying and construction for the
month under consideration as published by the Ministry of Commerce and Industry, Government of India, New
Delhi.

Percentage of plant and machinery spares component of the work.

Note:  For the application of this clause, index of manufacturing of machinery for mining, quarrying and
construction has been chosen to represent the Plant and machinery Spares group.

Regarding wholesale price Index (WPI) for appropriate commaodity for payment of price adjustment, due to change of
base year of WPI from 1993- 94 to 2004-05 & 2011-12, it is observed that, the commodity 'Bars and Rod', 'Cement’, 'Heavy
machinery and parts' included in the list of WPI 1993-94 series are not mentioned as such in the WPI 2004-05 & 2011-12
series. Therefore, the following items in the WPI 2004-05 & 2011-12 series shall be considered corresponding to items in WPI
1993-94 series:

sl. Item in WPI 1993-94 Item in WPI 2004-05 Item in WPI 2011-12 series
No. series series
1. Cement Grey Cement Ordinary Port land cement
2. Bars & rods Rebars Mild steel long products
3. Heavy Machinery & parts Construction Machinery Manufacture of machinery for mining,
quarrying & construction.




19(e): APPLICATION OF ESCALATION CLAUSE:

The contractor shall for the purpose of availing reimbursement/refund of differential cost of steel, bitumen, cement, pipe,
POL and wages, keep such books of account and other documents as are necessary to show that the amount of increase claimed
or reduction available and shall allow inspection of the same by a duly authorized representative of Government and further, shall
at the request of the Asst. Manager-in-charge, furnish documents to be verified in such a manner as the Asst. Manager-in-charge
may require any document and information kept The contractor shall within a reasonable time of 15 days of his becoming aware of
any alteration in the price of such material, wages of Labour and/or price of POL give notice thereof to the Asst. Manager-in-charge
stating that the same is given pursuant to this condition along with information relating to there to which he may be in a position

to supply.
Percentage Table
Sl. Category of works % Component (cost wise)
No.
Labour P.O.L (Pf) Steel (Ps)+ Cement
(P)
(Po)+ Bitumen (Py,)
+ Pipes (Pp) + Plant &
Machinery Spare
& Component (P,) +
Other Materials*
1. R&B works (% of Road works 5 5 90
component)
Bridge works 5 5 90
Building works 5 5 90
2. Irrigation works Structural work 5 5 90
(% of component)
Earth, Canal & 5 5 90
Embankment work
3. P.H. Work Structural work 5 5 90
Pipeline work 5 5 Pipe — 70%
* Machinery + Other material
-20%
Sewer line 5 5 Pipe — 70%
* Machinery + Other material
-20%

*Note: Further break up may be worked out considering the consumption of Cement. Steel, Bitumen, pipe and Plant & Machinery Spare
Component in the concerned works and shall be provided in the bid document in shape of "Schedule of Adjustment Data"” as
an "Appendix to Bid". (Enclosed herewith).



Appendix to Bid
Schedule of Adjustment Data

[For all works, adjustment factor for Labour and POL shall be considered at the rate of 5% each. Steel, Cement, Pipes, other Materials and Machinery
shall contribute to 90% of Price Adjustment and shall be calculated for each work separately during preparation of estimate, shall be approved by the
authority during technical sanction as a "Schedule of Adjustment Data" and shall form part of the Bid Document. The cases where the original technically
sanctioned estimate gets revised, the technical sanction to the revised estimate will be obtained from the competent authority as provided under Para
3.11.2 (b) of OPWD Code, Volume-1 Based on the revised technically sanctioned estimate, the Labour & the POL component shall be given the
weightage of 5% each as provided in OM No0.15847/W dated 19.11.2019 of Works Department and the weightage of 90% on steel, cement, bitumen,
pipes, other materials and plant and machinery spare component shall be given as per the technically sanctioned revised estimate excluding the extra
items. The revised weightage of "Schedule of Adjustment Data" based on revised technically sanctioned estimate shall be included as an Addendum to
the agreement. The technical sanctioning authority shall be the competent authority for this purpose.] (Works Deptt. OM No.1739/W Dt.03.02.2023)

Cl. No-31 of Index Source of index Base Base Weightage
description of Item**
F2/P1 Contracts value* | Date*
Sl. No.
31 (a)(i) Other All  India Whole sale price index (all
_ commodities) as published by the Office of the
Materials Economic Advisor to the Govt. of India, Ministry
of Commerce and Industry.
31 (a)(ii) Cement All India Whole sale price index for Cement
(Ordinary Portland Cement) as published by the
Office of the Economic Advisor to the Govt. of
India, Ministry of Commerce and Industry.
31 (a)(iii) Steel All India Whole sale price index for Steel (Mild
Steel-Long Products) as published by the Office
of the Economic Advisor to the Govt. of India,
Ministry of Commerce and Industry.
31 (a)(iv) Bitumen (VG- | Official retail price of bulk bitumen at the
30) nearest IOC/HPCL Depot.
31 (a@)(v) Pipes All India Whole sale price index for the type of
pipe under consideration, as published by the
Office of the Economic Advisor to the Govt. of
India, Ministry of Commerce and Industry.
31 (b) Labour Minimum Wage notified by the Labour and 5%
Employee’s State Insurance Department of
Government of Odisha, India.
31 (¢) POL Official retail price of HSD at nearest IOCL/ 5%
HPCL/ BPCL Consumer Pump Depot.
31 (d) Plant and All India Whole sale price index for Manufacture
Machinery of Machinery for Mining, Quarrying and
Construction as published by the Office of the
Economic Advisor to the Govt. of India, Ministry
of Commerce and Industry.
Total : 100%

* Values to be filled up at the time of drawl of contract.
** Values to be filled up in the bid document.




3.20.

3.21.

3.22.

3.23.

3.24.

If at any time after the commencement of the work the Governor of Odisha shall for any reason whatsoever not require the whole
thereof as specified in the tender to be carried out the Asst. Manager-in-charge shall give notice in writing of the fact to the
contractor who shall have no claim to any payment or compensation whatsoever on account of any profit or advantage, which he
might have derived from execution of the work in full but which he did not derive in consequence of the full amount of the work
not having been carried out, neither shall he have any claim for compensation by reason of any alterations having been made in
the original specification, drawings, designs and instruction which shall involve any curtailment or increase of the work as
originally contemplated.

Defects Liability Period:
The defect liability is 12 months from the date of formal taking over of the work by the Asst. Manager -in-charge.
Contractor Liable for Damage done & for Imperfection for 6 (six) months after Certificate:

If the contractor or his work people or servants shall break, deface, injure or destroy any part of a building or structure in which
they may be working or any building, road, fence, enclosure or grass land cultivated ground continue to the premises on which
the work or any part of it is being executed or in any damage shall happen to the work while in progress from any cause
whatsoever or any imperfection become apparent in it within six months from the date of the final certificate of its completion
shall have been given by the Asst. Manager-in-charge, as aforesaid, the contractor shall make the same good at his own expenses
or in default the Asst. Manager-in-charge may cause the same to be made good by other workman and deduct the expenses of
which the certificate of the Asst. Manager-in-charge shall be final from any sums that may be then or at any time thereafter may
become due to the contractor or from his security or the proceeds of sale thereof or a sufficient portion thereof and the contractor
shall be liable to pay of the expenses not so recovered by the Asst. Manager -in-charge.

Action where No Specification is mentioned:

In the case of any class or items of works for which there is no such specification as mentioned in file, if such work shall be carried
out in accordance with the detailed standard specification of Odisha, as followed by the State PWD and in the event of there being
no specifications born in the said standard specification of Odisha for such items of work, then in such case the said item of work
shall be carried out in all respects in accordance with the instructions and requirements of the Asst. Manager-in-charge after
obtaining approval from competent authority.

Payment on Intermediate Certificate to be regarded as Advance and Bill to be submitted Monthly:

A bill shall be submitted by the contractor each month on or before the date fixed by the Asst. Manager -in-charge for all works
executed in the previous month and the Asst. Manager -in-charge in immediate charge of the work shall take the requisite
measurements for the purpose of having the same verified, and the claims for as admissible adjusted if possible before the expiry
of ten days from the presentation of the bill. If the contractor does not submit the bill within the time fixed as aforesaid, the Asst.
Manager -in-charge subordinates shall measure up the said work in the presence of the contractor, whose counter signature to
the measurement list will be sufficient warrant, and the Asst. Manager -in-charge subordinates shall prepare a bill from such list
which shall be binding on the contractor in all respects. Payment shall be made to the contractor in all respects.

The Asst. Manager -in-charge will deduct @ 5% (five percent) of the value of each running bill prepared and submitted by the
contractor, if any, on account of works done, and such sum or sums to be held in deposit as a further security for the due
performance of the condition of the contract provided always that the General Manager may refuse to make such monthly
payments if in his opinion, the progress of the work or the conduct of the contractor is not satisfactory or the contractor has in
any other may done or neglect to do anything as to make it appear doubtful to the authority as to whether the works will be
completed by the contractor in accordance with his contract, or has failed to comply with any instruction or order of Engineering
personnel. All such interim payments from time to time shall be regarded as payments by way of advance against the final
payment only and not as payments of work actually done and completed and shall not preclude the requirement of bad, unsound
and imperfect or unskillful work to be removed and taken away and for reconstructed or re-erected, or be considered as an
admission of the due performance of the contract, of any part thereof in any respect, or accrual of any claim not shall it conclude,
determine or affect in any way the powers of Asst. Manager-in-charge under these condition or any of them as to the final
settlement of adjustment of the accounts or otherwise or in any other way vary or affect this contract. The contractor shall
submit the final bill within one month of the date for completion of the work failing which the Asst. Manager -in-charge or his
authorized representatives in the presence of the contractor shall prepare the final bill. For recording final measurement of the
work, the Asst. Manager -in-charge or his authorized representative shall serve a notice upon the contractor stipulating therein the
date fixed for recording such measurement. If the contractor fails to attend the recording of final measurement by the Asst.
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Manager-in-charge or his authorized representative on the date as stipulated, the Asst. Manager-in-charge may at his
discretion get the measurements recorded ex-parte or fix up another date as per his own convenience. Such measurements and
the total amount payable to the contractor as certified by the Asst. Manager-in-charge shall be final and binding on all parties.

Black Listing:
A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-II on rules for black
listing of Contractors vide letter No.3365 Dt.01.03.2007 of Works Department, Odisha. As per said amendment the
Contractor may be blacklisted.

a) Misbehavior/threatening of Departmental & supervisory officers during execution of work/tendering process.

b)  Involvement in any sort of tender fixing.

C) Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to quality specifications

despite being pointed out.

d) Persistent and intentional violation of important conditions of contract.

e) Security consideration of the State i.e., any action that jeopardizes the security of the State.

f)  Submission of false/ fabricated / forged documents for consideration of a tender.

The Government has pleased to abolish the extant provisions of threshold negative bid caps (14.99%) introduced in
Appendix-IX, Clause 36 of OPWD Code Volume-II in the procurement of works undertaken by the Govt. of Odisha, vide
Office memorandum No. 0776400022025/ 173 Works department Dt. 03.01.2026.

If L; bidder does not turn up for agreement after finalization of the tender, then he shall be debarred from participation in
bidding for three years and action will be taken to blacklist the contractor. In that case, the L, bidder, if fulfils, other required
criteria would be called for drawing agreement for execution of work subject to the condition that L, bidder negotiates at par with
the rate quoted by the L; bidder otherwise the tender will be cancelled. In case a contractor is black listed, it will be widely
published and intimated to all Departments of Government and also to Government of India agencies working in the State.

(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter No.12366/W dt.18.11.2013).

Before acceptance of tender, the successful bidder will be required to submit a work programme and milestone basing on the
financial achievement so as to complete the work within the stipulated time and in case of failure on the part of the agency to
achieve the milestone liquidated damaged will be imposed.

(As included in Para 3.5. 18 Note-VIII of OPWD Code Vol.I vide Works Department letter No.12366/W dt.18.11.2013).
Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors:
If the tender of the individual registered contractors belonging to Scheduled Caste and Scheduled Tribe is within 10% of the rate

quoted by the lowest tenderer for any work, the work may be considered for award to him/her at the lowest tendered rate in the
relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 3.5.14 of OPWD Code Vol.I.

(Resolution N0.16/37 — 27748 Dated 11.10.1977 amended vide No0.16262/W Dt.30.10.2018).
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SECTION-04

SPECIAL CONDITIONS OF CONTRACT

Changes in Constitution of Firm:

In the case of tender by a partnership firm, any change in the constitution of the firm shall be forth with notified by the contractor
to the General Manager/COO/ CEO for his information. In case of failure to notify the change in the constitution within 15 days,
the General Manager/COO/ CEO may by notice in writing, rescind the contract and the security deposit of the contractor shall
thereupon stand forfeited and be absolutely at the disposal of the Governor of Odisha and the same consequence shall ensure as if
the contract had been rescinded thereof and in addition the contractor shall not be entitled to recover or be paid for any work there
for actually performed under the contract.

Engineer’s Access to Work:

The General Manager is to have at all times access to the works, which are to be entirely under his control. He may require the
contractor to dismiss any person in the contractor’s employee upon the works who may be incompetent or misconduct him-self and
the contractor is forthwith to comply with such requirements. Other supervising officers shall have all time access to the works.

Workmen Compensation Act VIII of 1923:

The Governor of Odisha shall be entitled to recover in full from contractor any amount that the Governor of Odisha may be liable to
pay under Workman’s Compensation Act VIII of 1923 to any workman employed in course of execution of any part of the work
covered by this contract.

Jurisdiction in the Event of Dispute:

That for the purpose of jurisdiction in the event of dispute if any, the contract should be deemed to have been entered into within
the State of Odisha and it is agreed that neither party to this agreement will be competent to bring a suit in regard to the matters
covered by this contract at any place outside Odisha.

Lighting & Sanitary Arrangement:
Lighting & Sanitary arrangement and supply of drinking water will be made by the Contractor at his own cost for his labour camp.
Payment of TAXES:

The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather Charges and Tollages where necessary &
Government of Odisha shall not entertain any claim whatsoever in this respect. Statutory deduction of Taxes as applicable shall
be done from each running bill.

The Building & Other Construction Workers Welfare Cess Act 1996.

In accordance with the provisions under the said Act 1% (One) of the approved agreement value will be deducted from the R/A Bill
at the time of making payment to the contractor and such amount shall be remitted in favour of The Odisha Building & Other
Construction Workers Welfare Board.

Site Clearance:

After the work is finished or completed, surplus materials and debris are to be removed by Contractor at his own cost and
preliminary works such as vats, mixing platforms, level pillars, temporary sheds and go-downs etc. are to be dismantled and all
such materials removed from site. The site involved in the construction activities should be cleared and dressed properly with
outward slope away form the structure. After the work is completed in all respects as per the contract, the contractor shall vacate
the site within three months from the date of completion & commissioning, by making good the damages if any.
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Works to be Carried Out:

The work to be carried out under the contract shall include all materials, labour, tools and plants, equipment and transport which
may be required in preparation of and for in the full and entire execution and completion of the works. The description given in
the schedule of quantities/scope of work shall, unless otherwise stated, be held to include wastage on materials, carriage &
cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position and all other labours necessary in and for the
full and entire execution and completion of the work as aforesaid in accordance with good practice and recognized principles.

Sufficiency of Tender:

The contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of his tender for the
works and of the rates and prices quoted in the schedule of quantities (DTCN Part-II Price Bid), which rates and prices shall, except
as otherwise provided, cover all his obligations under the contract and all matters and things necessary for the proper completion
and commissioning of the works.

Rates:

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) over the estimated cost in the Price Bid
appended to the tender document for complete work in all respects. The estimated cost is excluding GST. The rates of
item basing on which estimated cost has been derived are excluding GST on different components to arrive at such
rates. The offer shall be inclusive of cost of all materials, labour, T&P including the building and other construction workers welfare
cess with surcharge, tollages, royalties, packing and forwarding, transportation, insurance, loading & unloading, storage, watch and
ward, delivery of the materials to the site etc. and all other expenses incidental thereto for successful completion, testing &
commissioning of the work.

GST as applicable on works contract shall be paid over the bill amount at the time of Payment of Bill.

Transportation:

The contractor shall be responsible for the transportation of all materials, tools and plant, equipment and machinery to the work
site as may be required at site.

Custody of the Materials:

The contractor shall be responsible for safe custody of the materials at site and the Governor of Odisha will not be responsible for
any loss or damage of the property at site.

Construction Schedule:

The contractor shall submit a detailed work schedule in the form of Bar Chart along with his tender indicating the detailed break-
up of the job. This will include all operations from submission of design & drawing, procurement of materials, construction to final
testing & commissioning at site to be indicated in detail with reference to the time period for each.

The construction schedule as submitted by the contractor shall be revised by the General Manager and approved with necessary
modification if any after acceptance of the tender. However, the Asst. Manager -in-Charge shall reserve the right to modify the
sequence of execution of different items/components/sub-items of the project as and when found necessary & in such cases it will
be obligatory on the part of the successful bidder to abide by such changes in construction schedule/bar chart as per direction of
EIC. No claim and/or condition should either be put forth in any manner by the successful bidder or shall be acceptable to the EIC.



4.14(a) Progress reports — submission by the contractor
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4.16.

(1) The contractor shall submit monthly progress report of the work in a computerised form. The progress report shall contain
the following, apart from whatever else may be required as specified:

(i) Project information, giving the broad features of the contract.

(i) Introduction, giving a brief scope of the work under the contract, and the broad structural or other details.

(iii) Construction schedule of the various components of the work through a bar chart for the next three quarters (or as may
be specified), showing the milestones, targeted tasks and upto date progress.

(iv) Progress chart of the various components of the work that are planned and achieved, for the month as well as cumulative
upto the month, with reasons for deviations, if any, in a tabular format.

(v) Plant and machinery statement, indicating those deployed in the work, and their working status.

(vi) Man-power statement, indicating individually the names of all the staff deployed in the work, along with their

designations.

(vii) Financial statement, indicating the broad details of all the running account payments received upto date, such as gross
value of work done, advances taken, recoveries affected, amounts withheld, net payments, details of cheque payments
received, etc.

(viii) A statement showing the extra and substituted items submitted by the contractor, and the payments received against
them, items pending for sanction /decision by the Department, broad details of the bank guarantees, indicating clearly
their validity periods, broad details of the insurance policies taken by the contractor, if any, the advances received and

adjusted.

(ix) Progress photographs, in colour, of the various items/ components of the work done upto date, to indicate visually the
actual progress of the work.

(x) Quality assurance and quality control tests conducted during the month, with the results thereof.

(xi) Besides above contractor shall have to submit the information required as per the decision taken in the
Kick-off meeting headed by the concerned Asst. Manager-in-charge.

(2) The progress report submitted by the contractor shall be checked and certified by the Junior Engineer and the Assistant

Manager, and has to be reviewed by the General Manager and the Superintending Engineer, over their dated signatures.

3 Work of unique importance and character irrespective of the value of the work, should have videography undertaken at
various stages of construction right from the day of start of work to date of completion / occupation, covering all major
events, inspections, visits by dignitaries, etc.

Initial Security Deposit:

The tenderer whose tender is selected for acceptance shall have to deposit 2% (two percent) of the accepted tender amount as
Initial Security Deposit (ISD) within 7 (Seven) days of receipt of Letter of Acceptance (LoA) and sign the agreement in the
prescribed form within 10 (Ten) days of receipt of Letter of Acceptance after depositing the ISD. The ISD shall be deposited in
shape of NSC / POTD / Post Office Savings Bank Account / KVP/ Deposit Receipt in Schedule Bank duly pledged in favour of the
General Manager, WATCO Division, Baripada. No tender shall be accepted unless required amount of security money is
deposited.

In addition to the ISD, 5% of the bill amount shall be deducted from each bill towards the security deposit. The earnest money
deposit, the initial security deposit before and after acceptance of tender together with the subsequent deduction from the
contractor’s bill shall form part of the security deposit equivalent to 7% of the contract value for the due fulfilment of the contract.

The security deposit of the contractor shall be refunded only 12 (twelve) months after the date of completion of the work provided
the final bill has been paid and defects if any rectified.

If however there is inevitable delay in payment of final bill, the earnest money deposit and initial security deposit forming part of
the security deposit may be refunded on orders of competent authority.

Monitoring of the Project:

Time is the essence of the contract. The execution of the project shall be closely monitored to ensure that quality; cost & time of
the project are not compromised in any manner.

The contractor shall submit monthly progress reports in a format as may be prescribed by the Asst. Manager-in-charge. The
monthly progress report shall be evaluated by the General Manager vis-a-vis the approved Bar chart & PERT Chart and any
deficiency observed thereto shall be communicated to the contractor. The contractor shall have to make up the deficiencies within
the specific time period communicated to him by the General Manager failing which the contractor shall be liable for action as per
Clause -4.26.
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In addition, the contractor shall submit monthly day-wise work program one month in advance to General Manager for approval
under intimation to the General Manager/Director Operation/ Managing Director to ensure speedy implementation of the
work and effective monitoring at all levels. Failing to do so shall also invite action under Clause-4.26.

Site Order Book:

A site Order Book shall be issued to the contractor by the Asst. Manager-in-charge or his representative. The contractor shall keep
this Book always at site and any special order or instruction to be issued to the contractor shall be recorded in this Book by the
Asst. Manager -in-charge or his representative. The contractor shall sign all orders and instructions as token of his knowledge
about the same. The site Order Book shall be the property of the department but will remain during the period of the progress of
the work with the contractor. The safe custody of the site Order Book during this period shall be the responsibility of the contractor.
After completion of the work, the Book shall be returned back by the contractor to the Asst. Manager-in-charge, which will be
enclosed in the final bill.

Guarantee:

Defect liability period is 12 (twelve) months from the date of final acceptance of the work conforming to provisions in scope of
work. During this period, the contractor shall replace the defective materials if any or rectify the defects if any at his own cost as
pointed out by the Asst. Manager -in-charge to the satisfaction of the later.

Land:
The Department may provide land if available for construction of site office to the contractor on payment of usual rent.
Unilateral Stoppage of Work:

Unilateral stoppage of work by the contractor without prior written permission of the Asst. Manager -in-charge shall be considered
as breach of contract and the Governor of Odisha reserves the right to take such actions as it may be deemed fit.

Resident Engineer:

The contractor shall engage for this work competent, qualified and authorised resident Engineers and Assistants to the satisfaction
of the Asst. Manager-in-charge. The Resident Engineer shall represent the contractor in his absence in receiving directions from
officers of the Department, which will be binding on the contractor.

Force Majeure:

Neither the contractor nor the General Manager shall be considered in default in delayed performance of its obligation if such
performance is prevented or delayed because of work to hostilities, revolution, civil commotion, epidemic, accident, fire, cyclone,
flood, earthquake or because of any law-and-order proclamation, regulations or ordinance of the Government thereof or because of
any act of God or for any cause beyond reasonable control of the party affected. Should one or both the parties be prevented from
fulfilling their contractual obligations a state of force majeure lasting continuously for a period of 6 months, the two parties shall
consult each other regarding the future execution of the contract for mutual settlement.

Damages to Persons and Property:

The contractor shall take every precaution not to damage or injure adjoining or other property of any persons. He shall indemnify
and keep indemnified the employee against all claims for injuries or damages to any person or any such property (including surface
or land or crops in site) which may arise out of or in consequence of any negligence or default on the representatives and against
all claim, demands proceedings damages, costs, charges and expenses whatsoever in respect of or in relation thereto. The
Department does not take any responsibility on this account.

Attention to Urgent Works:

If any urgent work in the opinion of Asst. Manager-in-charge becomes necessary to be executed and the contractor is unable and
unwilling at once to carry out, the Asst. Manager-in-charge may by his own or through other agency carry it out, as he may
consider necessary. All expenses incurred on it shall be recoverable from the contractor or be adjusted against any sum payable to
him.
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Safety Devices:

Scaffolding: Suitable scaffolding shall be provided for workmen for all works that cannot be safely done from the ground or solid
construction except such short period of work as can be done safely from the ladders. When a ladder is used an extra labour shall
be engaged for holding the ladder and if the ladder is used in carrying the materials, suitable foot holds and handholds shall be
provided on the ladder.

i)

i)

iv)

Vi)

vii)

viii)

The Asst. Manager-in-charge will have the right to inspect the scaffolding and centring etc. for the work and can reject partly
or fully such structure if found defective in his opinion.

Working Platforms: Working platforms, gangways and stairways shall be constructed such that they do not sag unduly or
unequally. If the height of the platforms or gangway or stairway is more than 3.25 meters above the ground or floor level, it
shall be closely guarded, have adequate width and suitably fenced.

Safe means of access: Safe means of access shall be provided to all working platform and other working places.

Precaution against Electrical Equipment: Adequate precaution shall be taken to prevent danger from electrical
equipment. Hand lamps shall be provided with Mesh guard, wherever required.

Preventing Public from Accident: No materials on any of the sites shall be so stacked or placed as to cause danger or
inconvenience to any person or public. The contractor shall provide all necessary fencing and light to protect public from
accident and shall be bound to bear expenses of defence or any suit action or other proceedings at law that may be brought
by any persons for injury sustained owing to neglect of the above precaution and to pay any damages and cost which may be
awarded in any such suit action or proceedings to any such person or which may with the consent of the contractor, be paid to
compromise any claim by any such person. The contractor not to come cause blockage of traffic /disruption of the traffic.

Demolition: Before any demolition work is commenced and also during process of work:
a) all roads and open areas adjacent to the work site shall either be closed or suitably protected,

b) no electric cable or apparatus which is liable to be a source of danger shall remain electrically charged,

c) all practical steps shall be taken to prevent danger to persons employed from the risk of fire, explosion or flooding,
d) no floor roof or other parts of the building shall be so over loaded with debris or materials as may render it unsafe.

Personal safety equipment: All personal safety equipment shall be made adequately available by the contractor for use of
persons employed at the site of work and maintained in a condition suitable for immediate use. The contractor shall take
adequate steps to ensure proper use of the equipment by persons concerned.

Precaution against fire: Suitable fire extinguishers, water and sand buckets shall be provided at the work site to tackle
situations of fire.

Rescission of Contract:

Subject to other provisions contained in this clause the General Manager of the Department may without prejudice to his any other
rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for damages and/or any other
provisions of this contract or otherwise, and whether the date of completion has or has not elapsed, recommend the accepting
authority to rescind the contract in any of the following cases:

D)

i)

i)

If the contractor having been given by the General Manager a notice in writing to rectify, reconstruct or replace any
defective work or that the work is being performed in an inefficient or otherwise improper or un-workmen like manner shall
omit to comply with the requirement of such notice for a period of seven days thereafter.

If the contractor being a company shall pass a resolution on the court shall make an order that the company shall be wound
up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances shall arise which entitle the
court or the creditor to appoint a receiver or a manager or which entitle to court to make a winding up order.

If the contractor has, without reasonable cause, suspended the progress of the work with due diligence so that in the opinion
of the General Manager (which shall be final & binding) he will be unable to secure completion of the work by the date of
completion and continues to do so after a notice in writing of seven days from the General Manager.
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iv) If the contractor fails to comply with the provisions of Clause-4.15 & other relevant clauses mentioned elsewhere in this
DTCN.

v) If the contractor fails to complete the work within the stipulated date or items of the work with individual date of completion, if
any stipulated, on or before such date(s) of completion and does not complete them within the period specified in a notice
given in writing in that behalf by the General Manager .

When the contractor has made himself liable for action under any of the cases aforesaid, the accepting authority shall
have the powers to rescind the contract (of which rescission notice in writing to the contractor under the hand of General
Manager shall be conclusive evidence), 20% of the value of the left over work will be realized from the contractor as
Penalty

In case of rescission of contract as per Clause-4.26 the contractor shall have no claim to compensation for any loss sustained by
him by regions of having purchased or procured any materials or entered any engagement on account of or with a view to execute
the work / performance of the contractor.

4.27(a) Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of Tenders:

4.27(b)

4.27(c)

4.28

i)

i)

i)

All tendered rates shall be inclusive of all taxes and levies payable under respect statutes. However, pursuant to the
Constitution (46" Amendment) Act, 1982, if any further tax or levy is imposed by Statute, after the last stipulated date for
the receipt of tender including extensions if any and the contractor thereupon necessarily and properly pays such
taxes/levies the contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of
the Managing Director WATCO (whose decision shall be final and binding on the contractor) attributable to delay in
execution of work within the control of the contractor.

The contractor shall keep necessary books of accounts and other documents for the purpose of this condition as may be
necessary and shall allow inspection of the same by a duly authorised representative of the Department and/ or the Asst.
Manager-in-charge and further shall furnish such other information/ document as the Asst. Manager-in-Charge may require
from time to time.

The contractor shall, within a period of 30 days of the imposition of any such further tax or levy, pursuant to the
Constitution (Forty Sixth Amendment) Act, 1982, give a written notice thereof to the Asst. Manager-in-charge that the same
is given pursuant to this condition, together with all necessary information relating thereto.

Other statutory Taxes such as I.T. etc, will be deducted at sources from the bills of the contractor and deposited
with concerned authority.

Royalty at the prevailing rate on minerals will be deducted from the bills of the contractor and deposited with concerned
authority.

Fair Wages Clause:

(@)

(b)

The contractor shall not employ for the purpose of this contract any person who is below the age of fourteen years and
shall pay to each labourer for work done by such labourers fair wages.

Explanation — “Fair Wage” means wages, whether for time or piece work prescribed by the State Public Works
Department provided that where higher rates have been prescribed under the minimum wages Act 1948 wages at such
higher rates should constitute fair wages.

The General Manager shall have the right to enquire into and decide any compliant alleging that the wages paid by the
contractor to any labourer for the work done by such labourer is less than the wages as per sub-paragraph-I above.

The contractor shall, notwithstanding the provisions of any contract to contrary, cause to be paid a fair wage to labourers
indirectly engaged on the work including any labour engaged by his sub-contractors in connection with the said work, as
if, the labourers had been immediately employed by him.
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(©

(d)

(e

()

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s part of this
agreement, the contractor shall comply with or cause to be complied with all regulations made by Government in regard
to payment of wages, wage period deductions from wages, recovery of wages not paid and deductions unauthorizedly
made, maintenance of wage register, wage cards, publication of scale of wages and other terms of employment,
inspection and submission of periodical returns and all other matters of a like nature.

The General Manager or Sub-Divisional Officer concerned shall have the right to deduct, from the money due to the
contractor, any such required or estimated to be required for making good the loss suffered by a worker or workers by
reason of non-fulfilment of the conditions of the contract for the benefit of the workers non-payment of wages or of
deduction made from his or their wages, which are not justified by their terms of the contract or non-observance of the
regulations. Money so deducted should be transferred to the workers concerned.

Vis-a-vis, the Government of Odisha, the contractor shall be primarily liable for all payments to be made under and for the
observance of the regulations aforesaid without prejudice to his right to claim indemnity from his sub-contractor.

The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be breach of this
contract.
[Odisha PWD/Electricity Department Contractor’s Labour Regulations]

Short title — These regulations may be called “The Odisha Public Works Department / Electricity Department
Contractor’s Regulations”.

Definitions — In these Regulations, unless otherwise expressed or indicated the following words and expressions shall have the
meaning here by assigned to them respectively, that is to say -

i)

i)

iv)

“Labour” means a worker employed by a contractor of the Odisha Public Works Department / Electricity Department
directly or indirectly through a sub-contractor or other person, or by an agent on his behalf.

“Fair Wages” means wages whether for time or piece work prescribed by the State Public Works Department provided
that where higher rates have been prescribed under the minimum wages Act, 1948 wages at such higher rates should
constitute fair wages.

“Contractor” shall include every person whether a sub-contractor or headman or agent employing labour on the work
taken on contract.

“Wages" shall have the same meaning as defined in the payment of Wages Act and include time and piece rate wages, if
any.

Display of Notices regarding Wages, etc.:

The contractor shall: —

€))

(b)

Before he commences his work on contract display and correctly maintain and continue to display and correctly maintain,
in a clean and legible condition, in conspicuous places on the work, notices in English and in the local Indian language
spoken by the majority of the workers, giving the rate of wage prescribed by the State Public Works Department /
Electricity Department for the district in which the work is done.

Send a copy of such notices to the Asst. Manager-in-charge of the work.

Payment of wages:

1)
(2)

Wages due to every worker shall be paid to him direct.
All wages shall be paid in current coin or currency or in both

Fixation of wage period:

(1)
(2)
(3)

4

©)

The contractor shall fix the wage period in respect of which the wages be payable.
No wage period shall exceed one month.

Wages of every workman employed on the contract shall be paid before the expiry of ten days, after the last day of the
wage period in respect of which the wages are payable.

When the employment of any worker is terminated by or on behalf of the contractor, the wages earned by him shall be
paid before the expiry of the day succeeding the one on which his employment is terminated.

All payments of wages shall be made on a working day.



4.28.6.

4.28.7.

4.28.8.

4.28.9.

4.28.10.

Wage book and wages cards, etc.:

(1)  The contractor shall maintain a wage book of each worker in such form as may be convenient, but the same shall include
the following particulars-

(a) Rate of daily or monthly wages.

(b) Nature of work on which employed

(c) Total number of days worked during each wage period

(d) Total amount payable for the work during each wage period.

(e) All deductions made from the wages with an indication in each case of the ground for which the deduction is made.
(f) Wage actually paid for each wage period.

(2)  The contractor shall also maintain a wage card for each worker employed on the work.

(3) The General Manager may grant an exemption form the maintenance of wage bond, wage cards to a contractor who, in
his opinion — may not directly or indirectly employ more than 100 persons on the work.

Fines and deduction which may be made from wages:

(i) The wages of a worker shall be paid to him without and deduction of any kind except the following -

(a) Fines

(b) Deductions for absence from duty, i.e., from the place of places whereby the terms of his employment he is
required to work. The amount of deductions shall be in proportion to the period for which he was absence.

(© Deductions for damage to or loss of good expressly entrusted to the employed person for custody or for loss of
money for which he is required to account where such damage or loss is directly attributable to his neglect or
default.

(d) Any other deductions which the Odisha Government may from time to time allow.

(i) No fines shall be imposed on a worker and no deduction for damage or loss shall be made from his wages until the worker

has been given an opportunity of showing cause against such fines or deduction.

(iii) The total amount of fines which may be imposed in any one wage period on a works shall not exceed an amount equal to

five paise in a rupee of the wages payable to him in respect of that wage period.

(i) No fine imposed on any worker shall be recovered from him by instalments, or after the expiry of 60 days from the date
on which it was imposed.

Register of fines, etc.:
(i) The contractor shall maintain a register of fines and of all deduction for damage or loss. Such register shall mention the
reason for which fine was imposed or deduction for damage or loss was made.

(i) The contractor shall maintain a list in English and in the local Indian language, clearly defining acts and omissions for
which penalty of fine can be imposed. It shall display such list and maintain it in a clean and legible condition in
conspicuous places on the work.

Preservation of register:

The wage register, the wage cards and the register of fines, deduction required to be maintained under the regulations shall be
preserved for 12 (twelve) months after day of the last entry made in them.

Powers of Labour Welfare Officers to make investigation or enquiry:

The Labour Welfare Officers or any other persons authorized by the Government of Odisha on their behalf shall have power to
make enquiries with a view to ascertaining and enforcing due and proper observance of the fair wage clauses and the provisions of
these regulations. He shall investigate into any complaint regarding default made by the contractor, sub-contractor in regard to
such provisions.



4.28.11.

4.28.12.

4.28.13.

4.28.14.

4.28.15.

Report of Labour Welfare Officers:

The Labour Welfare Officer or others authorized as aforesaid shall submit a report of the results of his investigation or enquiry to
the General Manager concerned, indicating the extent, if any, to which the default has been committed with a note that necessary
deductions from the contractor bill be made and the wages and other dues be paid to the labourers concerned.

Appeal against the decision of Labour Welfare Officer:

Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or other person so authorized may
appeal against such decision to the Labour Commissioner within 30 days from the date of decision forwarding simultaneously a
copy of his appeal to the General Manager concerned but subject to such appeal, the decision of the officer shall be final and
binding upon the contractor.

Inspection of register:

The contractor shall also allow inspection of the wage book and wage cards to any of his workers or to his agent at a convenient
time and place after due notice is received, or to the Labour Commissioner or any other person authorized by the Government of
Odisha on his behalf.

Submission of return:
The contractor shall submit periodical returns as may be specified from time to time.
Amendments:

The Government of Odisha may from time to time, add to or amend these regulations and on any question as to the application,
interpretation of effect of these regulations, the decision of the Labour Commissioner or any other person authorized by the
Government of Odisha in that behalf shall be final.

The terms and conditions of the agreement have been read by Me/Us and I/We certify that I/We clearly
understand them and agree to abide by them.

Contractor



SECTION-5

SCOPE OF WORK

GENERAL

The intent of this Section is to specify the work items to be covered on Percentage Rate Bids in conformity with

5.1.

5.2

the technical specifications as enumerated in the subsequent clauses for the work -

Location:
Town :  Baripada, Karanjia & Rairangpur
District :  Mayurbhanj
State :  Odisha
Connected to :  National Highway
As per BOQ

> Any other miscellaneous work as per specifications, codes etc. but not specifically mentioned in scope of work
shall form part of scope of work.

Contractor shall take the necessary precautions to avoid the damage to other services such as water supply
lines, telephone &electrical cables, storm water drains etc. in case of any damages to any of the services,

contractor shall be responsible for restoring the facilities in bare minimum time at his own.



6.1.

6.2.

SECTION — 6

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA

Design Standards

CPHEEO manual on Water Supply and relevant 1.S. Specification & Standards

General Conditions:

1.
2.

vk

NOo

10.
11.

12.
13.
14.

15.

16.

17.

18.

19.

20.

21.

22.

Cement shall not be less than O.P.C.-43 grade of reputed manufactures confirming to relevant IS.

The steel reinforcement shall be of SAIL/RINL/TATA/JINDAL STEEL/ SHYAM STEEL make of Fe-500 grade confirming to
relevant IS specification.

As & when required, the steel/cement & other building materials will be tested by Department at the cost of contractor to
ensure proper quality as per IS specification.

Testing of water tightness shall be conducted as per relevant IS Codes.

Machine mix shall be used in concrete work for all structure. Design mix of concrete will be preferred. Vibrator of
appropriate type shall be used for compaction of concrete.

All the structures are to be designed as permanent type and shall have aesthetic elevation.

Form work shall be of steel plates and frame, sound seasoned timber or any approved materials as decided by Asst.
Manager-in-charge to be used for the centring and shuttering of the structures.

Painting of all steel / MS structure to be done as per approved quality of approved epoxy paint over a coat of primer.

All electrical work / earthing’s including wiring of pump house, filter house, chemical house, chlorine chamber with store,
office building & laboratory etc., to be done as per relevant IS specification and Indian Electrical Rules. Single phase
wiring shall be done for lighting purpose & three phase wiring shall be done for running pump motors, W.T.P. & wherever
necessary.

All the valves are to conform with relevant IS specification and of reputed make.

The surplus earth and debris should be lifted after completion of work and proper levelling of site as directed by Asst.
Manager-in-charge without any extra claim.

Pumps and motors to be of reputed and approved make.

All the work including supply of materials to be executed as per relevant IS specification and direction of Asst. Manager-in-
charge.

Foundation of all structure including supply of materials shall be designed depending on Ground water table / subsoil
condition. In no case the Depth of foundation below virgin soil shall be less than 1 mtr. at respective places.

All equipments, accessories, auxiliaries, piping, electrics, instruments, installations, construction, buildings etc. including all
mechanical, electrical & civil engineering works covered under the scope of work of contractor shall be subjected to
inspection & testing by the Department for its material, quality, workmanship and the performance. The contractor shall
arrange and carryout all such inspection, testing, trial run etc. and demonstrate in presence of the Asst. Manager-in-
charge of the Department.

The cost of such inspection, testing, trial run, demonstration etc. shall be borne by the contractor. All responsibility of
such inspection, testing, trial run, demonstration etc. and any damage/loss that may cause directly or indirectly shall
exclusively rest with the contractor.

Such inspection, testing, trial run, demonstration etc. shall, however, not relieve the contractor of their liability for
replacing/rectifying any defects, which may subsequently appear or be detected during erection and guarantee period.

All equipment’s, sub-assembly and components, auxiliaries and accessories shall be tested at manufacturer’s
workshop/site in accordance with relevant Indian Standards/International Standards. The contractor shall furnish all test
certificates etc. related to the quality of all the materials to the Department along with the delivery of the materials at site
without which no payment shall be released. However, such test certificates, quality assurance certificate shall not relieve
the contractor of it's obligation to replace forth with any instrument/materials found defective during tests at works / trial
running period/guarantee period.

Testing for performance of equipment’s shall be carried out and be checked with the approved parameters and
performance characteristic curves for the purpose of acceptance.

Reinforced cement concrete M-30 in all members in contact with water and members close to water like roof slab/dome
etc.
Any other RCC members shall be of minimum of M-20 grade.

Electrical equipment’s/ installation: All the Electrical equipment’s/ installations shall be energy efficient and confirm
to star rated/ BEE as applicable. The Electrical Power Factor should not be less than 0.92.



6.3. Specifications and Standards for Construction

i) Drilling in the DI Distribution Pipe (100mm / 150 mm) and fixing of the Ductile Iron Tapping Saddle (Plastic Wrap). The
thread dimension shall confirm to IS 554/ISO7. Seal & pressure activated hydro-mechanical design. It shall be counter
gasket to provide a positive initial seal which increase in line of pressure.

i) Fixing Brass Ferrule confirming to 1S.2692-1978 of 1/8” size with the Ductile Iron Tapping Saddle (Plastic Wrap).

Note:

Any item or any provision/requirement if not included in the Scope of work, but is necessary to be provided for the completion of the
project and for its functional necessity, the contractor shall provide the same. No extra payment shall be admissible on this account.

1.  Not withstanding anything to the contrary contained in Paragraph 1 above, the following Specifications and Standards shall apply to
the Water Supply Project, and for purposes of this Agreement, the aforesaid Specifications and Standards shall be deemed to be
amended to the extent set forth below:

[Deviations from the aforesaid Specifications and Standards shall be listed out here. Such deviations shall be specified only if they are
considered essential in view of project-specific requirements.]

All provisions of the technical scope of work & terms & conditions of the contract have been read by Me/Us and
I/We certify that I/We clearly understand them & agree to abide by them.

Witness Contractor



SECTION - 07
PAYMENT SCHEDULE




b)

d)

g)

SCHEDULE — A

STRUCTURE & ORGANISATION

General Information

Name of Applicant

Head Office Address

e-Mail Address:

Telephone No./ Mobile Phone No.

Regional Office Address (if any)

e-Mail Address:
Telephone No.

Local Office (if any)

e-Mail Address:

Telephone No.

Class of contractor / firm and year of incorporation

(attach copy of certificate of registration)

Name and Address of Bankers

Main Lines of Business

Fax :

Fax :

Fax :



SCHEDULE —B

LIST OF PLANT & EQUIPMENT

Proposed to be deployed by the Applicant for use in the work

(Additional equipments if any may be added)

Sl. No. List of plants & Owned Leased Remarks
equipments Nos. Ownership Nos. Lease deed along with the
certificate ownership certificate
furnished / not furnished / not furnished
furnished
1 2 3 4 5 6 7
1. Concrete Hopper Mixer 15
cum/Hr.
2. Plate / Skid Vibrator
3. Needle Vibrator
4. Water Tanker
5. Weigh batching plant
6. Excavator (Hydraulic)
7. Water Tank
8. Truck (10 Tonne capacity)
9. Generator (32KW capacity)
10. Compressive testing machine
11. Slump test apparatus




12. Theodolite

13. Lavelling instrument

14. Dewatering Pump set from 5
to 20 HP capacity

15. Steel shuttering plates (600
x 1200mm) with steel
scaffoldings

16. Transportation trolley

SCHEDULE —C

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING / EXPELLING OF TENDER
OF ABANDONMENT OF WORK BY TENDER

1. (@) Isthe applicant currently involved in any litigation relating to any contract works - Yes/No
(b) If yes, give details

2.(a) Has the applicant or any of its constituent partners have been debarred / expelled by any agency in India during the last 5 years -
Yes/No

(b) If yes, give details

3 (@) Has the applicant or any of its constituent partners failed to perform/absconded/ rescinded on any contract work in India during

the last 5 years - Yes/No
(b) If yes, give details

Note : If any information in this schedule is found to be incorrect or concealed pre-qualification application will be summarily rejected.

Signature of the bidder




Date:

Place:

SCHEDULE —-D

DECLARATION BY THE TENDERER

I/We have visited the site and have fully been acquainted myself/ourself with the local situation regarding materials,
labour and the factors pertaining to the work before submitting the tender.

I/We have carefully studied the conditions of the contract, specification and other documents of this work and I/We agree
to execute the same accordingly.

I/We solemnly pledge that I/We shall be sincere in discharging my/our duties as responsible contractor and complete the
work within the prescribed time limit. I/We shall submit detailed construction programme with target dates for various
items and stages of work keeping in view the time limit and shall accordingly arrange for necessary labours, materials,
and equipment’s etc., punctually. In case there are deviations from the construction programme, I/We shall abide by the
decision of the Asst. Manager-in-charge for revision of the programme and shall arrange for labour, materials,
equipment’s etc

I/We shall follow all rules and regulations of the state in force with regard to engagement of labour for the work.

The documents furnished with the tender are correct to the best of my/our knowledge and belief and if any information
found to be incorrect in future, the Department has the liberty to take any action as deemed fit.

Should this tender be accepted I/We hereby agree to abide by and fulfil all the terms and provisions of the said conditions
and special conditions of the contract annexed hereto or in default thereof to forfeit and pay to the Governor of Odisha
the sums of money mentioned in the said conditions and in the event of such default the transaction effected by this
tender shall cease and determine.

Signature of the Tenderer
Name/Organisation

Seal



SCHEDULE — E

AFFIDAVIT

I/We certify that all information furnished is true and agree that my / our Tender shall be
rejected if I / we am / are found to have misled or made false representation in the form of any of the Schedules of Supplementary
information and / or statements submitted in proof of the eligibility and qualification requirements or if I / We have a record of
poor performance such as absconding from work, works not properly completed as per contract, in ordinate delays in completion,
financial failure and / or has / have participated in previous Tendering for the same work/s and had quoted unreasonable high
Tender premium. In addition I/we shall be blacklisted and the work be taken over invoking relevant clause of the General
conditions of contract and conditions of particular application.

I/We certify that no criminal cases are pending against me/us partners at the time of
submitting the Tender.

I/We accept that my / our Tender shall be rejected if any criminal cases are pending
against me/us/partners of the farm at the time of submitting the Tender.

I/We agree that if the history of litigation, criminal cases pending against me/us/Partners
furnished by me/us is false, I / We will attend by the action taken by the H&U.D. Deptt., without
approaching any court whatsoever for redress. However, I/We shall be given suitable opportunity to offer my/our explanation
before action is taken against me/us.

I/We certify that the following addenda issued by the General Manager, WATCO,
Bhubaneswar have been received by me/us and incorporated in my/ our Tender.

1. dated
2. dated
3. dated

(Add if the addenda issued are more than 3)

6. Further I/We certify that no near relatives in the cadre of an Assistant Engineer or above are
working in the WATCO of H & U.D. Deptt., in Govt. Odisha.

7. I/ We certify that the technical specification for which I have quoted rate is as per
the requirement of the DTCN.

Dated this ... ... ... ... ... ... ..dayof ... ... ... ... ... ... 200.. ..

Signature ... ... ... ... ... co oot oes oo o . in the capacity of ... ... ... ... ... ... ... duly authorized to sign the Tender for and on behalf of

Signature of Witness:

Name of Witness:

Address of Witness:



SCHEDULE —F

FORM OF BANK GUARANTEE
[Additional Performance Security]

To

The General Manager, WATCO Division, Baripada.

WHEREAS:

(A) [name and address of contractor]
(hereinafter called the “Contractor") has executed an agreement (hereinafter called the “Agreement”)

with the [General Manager WATCO] (hereinafter called the “Authority”) for the construction of the
work:-

subject to and in accordance with the provisions of the Agreement.

(B) The Agreement requires the Contractor to furnish a Performance Security for due and faithful
performance of its obligations, under and in accordance with the Agreement, during the
{Construction Period & Defects Liability Period} (as defined in the Agreement) in a sum of
Rs. Lakh (Rupees Lakh) (the "Guarantee Amount”).

(C) We, through our branch at (the “Bank”) have

agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of Additional

Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of
the Contractor’s obligations during the {Construction Period & Defects Liability Period} under and
in accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon its
mere first written demand, and without any demur, reservation, recourse, contest or protest, and
without any reference to the Contractor, such sum or sums up to an aggregate sum of the
Guarantee Amount as the Authority shall claim, without the Authority being required to prove or to

show grounds or reasons for its demand and/or for the sum specified therein.



A letter from the Authority, under the hand of an officer not below the rank of [General Manager /
Executive Engineer], that the Contractor has committed default in the due and faithful
performance of all or any of its obligations under and in accordance with the Agreement shall be
conclusive, final and binding on the Bank. The Bank further agrees that the Authority shall be the
sole judge as to whether the Contractor is in default in due and faithful performance of its
obligations during and under the Agreement and its decision that the Contractor is in default shall
be final and binding on the Bank, notwithstanding any differences between the Authority and the
Contractor, or any dispute between them pending before any court, tribunal, arbitrators or any
other authority or body, or by the discharge of the Contractor for any reason whatsoever.

In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were
the principal debtor and any change in the constitution of the Contractor and/or the Bank,
whether by their absorption with any other body or corporation or otherwise, shall not in any way
or manner affect the liability or obligation of the Bank under this Guarantee.

It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed
against the Contractor before presenting to the Bank its demand under this Guarantee.

The Authority shall have the liberty, without affecting in any manner the liability of the Bank under
this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend the
time or period for the compliance with, fulfilment and/ or performance of all or any of the
obligations of the Contractor contained in the Agreement or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Authority against the Contractor, and
either to enforce or forbear from enforcing any of the terms and conditions contained in the
Agreement and/or the securities available to the Authority.

The Bank shall not be released from its liability and obligation under these presents by any exercise
by the Authority of the liberty with reference to the matters aforesaid or by reason of time being
given to the Contractor or any other forbearance, indulgence, act or omission on the part of the
Authority or of any other matter or thing whatsoever which under any law relating to sureties and
guarantors would but for this provision have the effect of releasing the Bank from its liability and
obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.

. This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Authority in respect of or relating to the Agreement or for the
fulfilment, compliance and/or performance of all or any of the obligations of the Contractor under

the Agreement.



10.

11.

Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is
restricted to the Guarantee Amount and this Guarantee will remain in force for the period specified
in paragraph 8 below and unless a demand or claim in writing is made by the Authority on the Bank
under this Guarantee all rights of the Authority under this Guarantee shall be forfeited and the Bank
shall be relieved from its liabilities hereunder.

The Guarantee shall cease to be in force and effect on ****$, Unless a demand or claim under this
Guarantee is made in writing before expiry of the Guarantee, the Bank shall be discharged from its
liabilities hereunder.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Authority in writing, and declares and warrants that it has the power to
issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorized to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed
to have been given at the time when it ought to have been delivered in due course of post and in
proving such notice, when given by post, it shall be sufficient to prove that the envelope containing
the notice was posted and a certificate signed by an officer of the Authority that the envelope was
so posted shall be conclusive.

This Guarantee shall come into force with immediate effect and shall remain in force and effect for
up to the date specified in paragraph 8 above or until it is released earlier by the Authority pursuant

to the provisions of the Agreement.

Signed and sealed this day of , 20 at

8 Insert date being 30 (Thirty) Months from the date of issuance of this Guarantee (in accordance with Clause 23.4 of the Section 2(B)
& Clause 6.22 of Section 6).



SIGNED, SEALED AND DELIVERED
For and on behalf of the Bank by:
(Signature)
(Name)
(Designation)
(Code Number)
(Address)
NOTES:

(i) The bank guarantee should contain the name, designation and code number of the officer(s)
signing the guarantee.

(i)  The address, telephone number and other details of the head office of the Bank as well as of
issuing branch should be mentioned on the covering letter of issuing branch.

(i) The stamp papers of appropriate value shall be purchased in the name of bank who issues the
“Bank Guarantee”.

(iv) The bank guarantee shall be from a Nationalised/ Scheduled Indian Bank with counter
guaranteed by its branch at Baripada.

SCHEDULE - G

(See Clause 3.15 of DTCN)

PROJECT COMPLETION SCHEDULE

[In order to closely monitor the execution of the project and to ensure quality, cost and time of the project are
not compromised in any manner, the contractor shall provide bar chart & PERT Chart in such a realistic manner
so that there will be balance between financial & physical progress with reference to cost & completion time.]



Project Completion Schedule
During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-G for each

of the Project Milestones and the Scheduled Completion Date. Within 7 (Seven) days of the date of each Project
Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.

2 Project Milestone-I

2.1 Project Milestone-I shall occur on the date falling on the /4 of the Whole Time allowed from the Commencement
Date (the “Project Milestone-1").

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Water
Supply Project and submitted to the Authority duly and validly prepared a Work done Statements for a value of work
not less than 20% (Twenty percent) of the Contract Price.

3 Project Milestone-11

3.1 Project Milestone-II shall occur on the date falling on the '/, of the Whole Time allowed from the
Commencement Date (the “Project Milestone-1I").

3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the
Water Supply Project and submitted to the Authority duly and validly prepared a cumulative Work done Statements
for a value of work not less than 45% (Forty-five percent) of the Contract Price.

4 Project Milestone-111

4.1 Project Milestone-III shall occur on the date falling on the /4 of the Whole Time allowed from the
Commencement Date (the “Project Milestone-III").

4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the
Water Supply Project and submitted to the Authority duly and validly prepared a cumulative Work done Statements
for a value of work not less than 75% (Seventy-five percent) of the Contract Price.

5 Scheduled Completion Date

5.1 The Scheduled Completion Date shall occur on the Whole Time allowed (02 Months) from the Commencement
Date.

5.2 On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance
with this Agreement.

If the contractor fails to maintain the required progress in terms of each Project Milestone or to complete the
work and clear the site on or before the contract or extended date of completion, he shall, without prejudice to
any other right or remedy available under the law to the Government on account of such breach, pay as
agreed compensation the amount as give in Clause No. 3.15 of the agreement.



SCHEDULE — H

ANY OTHER INFORMATION, IF ANY



Appendix - I

Executive Instruction regarding calling for and acceptance of tenders in
e-Procurement in Govt. of Odisha.

Government of Odisha

Works Department

%k %k

Office Memorandum

File No.07556900042013 (Pt-11) -7885/W Dated 23.07.2013

Sub: Codal Provision regarding e-Procurement

After introduction of e-procurement in Government of Odisha, necessary guidelines / procedures
has been issued in Works Department Office Memorandum No.1027 dt.24.01.2009 which consists of the
procedural requirement for e-procurement of tenders. After careful consideration Government have been
pleased to make following modifications to codal provisions by way of addition as Appendix — IX(A) of
OPWD Code Vol.II) as follows:

(Appendix-IX (A) of OPWD Code, Vol-II)

Executive instructions regarding calling for and acceptance of
tenders in e-Procurement.
1. This office memorandum consists of the procedural requirement of e-procurement and shall be

made part of the Detailed Tender Call Notice or Instruction to Bidder for all “works” tenders hoisted
in the portal.

2. The e-procurement portal of Government of Odisha is “https://tendersodisha.gov.in”.

3. Use of valid Digital Signature Certificate of appropriate class (Class II or class III) issued from
registered certifying authorities (CA) as stipulated by Controller of Certifying Authorities (CCA),
Government of India such as n-Code, Sify, TCS, MTNL, e-Mudhra is mandatory for all users.

4. The DSC issued to the Department users is valid for the period of two years only. All the
Department users are responsible to revalidate their DSC prior to expiry.

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time to be
followed by all the users.



10.

11.

Government after careful consideration have decided to hoist all tenders costing 10 lakhs or above
in the e-procurement portal. This will be applicable across all Engineering Departments such as
Works Department, Department of Water Resources, Rural Development and Housing & Urban
Development Department. Government of Odisha also welcomes hoisting of tenders by any other
departments, authority, corporations, local bodies etc. of the State with prior approval from Works
Department. Works Department is the Nodal Department for the implementation of e-Procurement
in the State.

The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD code/
Accounts code/ Government statues including any amendments brought from time to time to suit to
the requirement of the best national practice.

Registration in the e-procurement portal is without levy of any charges but Government reserves
the right to levy any charges for such value added services in future.

Contractor not registered with Government of Odisha, can participate in the e-Procurement after
necessary enrolment in the portal but have to subsequently register themselves with the
appropriate registering authority of the State Government before award of the work as per
prevalent registration norms of the State.

For the role management “Department” is the Administrative Department, Organisation or wing is
the Chief Engineer or highest tender accepting authority or equivalent officer, Division is the
General Manager or equivalent Officer and Subdivision is the Assistant Engineer or equivalent
officer.

The e-Procurement software assigns roles for operation of the module for specific function. The
terminologies used in the portal and their respective functions in the software are as follows.

11.1 Application Administrator (NIC & State Procurement Cell)

i Master Management
ii. Nodal Officer Creation
iii. Report Generation

iv. Transfer of Officer’s login ID.
V. Blocking & unblocking of officer’s and bidder’s login ID.
11.2 Nodal Officer (At organization level not below the Superintending Engineer or equivalent
rank)

i Creation of Users
ii. Role Assignment
iii. Report Generation

iv. Transfer of Officer’s login ID.
V. Blocking & unblocking of officer’s Login ID.
11.3 Procurement Officer Publisher (Officer having tender inviting power at any level)

i Publishing of Tender
ii. Publishing of Corrigendum / addendum / cancellation of Tender



12.

11.5

11.6

11.7

Bid Clarification
Uploading of Pre-Bid minutes.
Report generation.

Procurement Officer Administrator (Generally sub-ordinate officer to Officer Inviting
Tender)

Creation of Tender
Creation of Corrigendum / addendum / cancellation of Tender
Report generation.

Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting Tender)

Opening of Bid

Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer Inviting
Tender)

Evaluating Bid

Procurement Officer-Auditor (Procurement Officer Publisher and/or Accounts Officer
/ Finance Officer)

To take up auditing

NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB):

12.1

12.2

The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the Standard
formats as applicable to conventional Bids and will be finalized / approved by the officers
competent as in the case of conventional Bids.

The officers competent to publish NIB in case of conventional Bids will host the NIB
in portal. Simultaneously, a notification should also be published in the newspapers, as per
existing rules preferably, in the following format, to effect economy:-

Government of Odisha “e” procurement Notice

Bid Identification No.---------------------------

1.
2.
3.

Date & Time of availability of bid document in the portal

Last Date / Time for receipt of bids in the portal

Name of the WOrK: oo
Estimated COSt: RS. ..ooueiieee et

Period of completion ----=-=-=-==========mmmmmmmmmm oo

Name and address of the O.L.T. ...

Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in”




13.

14.

12.3

The tender documents published by the Tender Inviting Officer (Procurement Officer
Publisher) in the website https://tendersodisha.gov.in will appear in the “Latest Active
Tender”. The Bidders/ Guest Users can download the Bid documents only after the due
date & time of sale. The publication of the tender will be for specific period of time till the
last date of submission of bids as mentioned in the ‘Notice inviting Bid" after which the
same will be removed from the list of “Latest Active tenders”.

ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE:

13.1

13.2

The Procurement Officer Publisher (Officer Inviting Tender) shall publish any
addendum/ corrigendum/ cancellation of tender in the website
https://tendersodisha.gov.in, notice board and through paper publication and such notice
shall form part of the bidding documents.

The system generates a mail to those bidders who have already uploaded their
tenders and those bidders if they wish can modify their tenders. The bidders are required
to watch the website till last date and time of bid submission for any addendum/
corrigendum/ cancellation thereof. Tender Inviting Authority is not responsible for
communication failure of system generated mail.

CREATION AND PUBLISHING OF BID:

14.1

14.2

14.3

All the volumes/documents shall be uploaded in the portal by the tender creating officer
(Procurement Officer Administrator) and published by the Officer Inviting Tender
(Procurement Officer Publisher) using their DSCs in appropriate format so that the
document is not tampered with

The tender document comprise the notice inviting tender, bid document/ SBD, drawings in
.pdf format and the schedule of quantities / BoQ in .xls format to be uploaded by the
Officer Inviting Tender.

Procurement Officer Administrator creates tender by filling up the following forms:

BASIC DETAILS
COVER CONTENT: The Procurement officer Administrator should briefly describe the name
and type of documents to be uploaded by the bidder in the following format:
(a) For Single Cover/Packet:

SI No | Cover Type Document Description Type
1 Fee/ Tender Cost, EMD, VAT, PAN, Contractor RC .pdf
Prequal/ E— i
Technical/ Affidavits, undertakings and any other document as per | .pdf
Finance SBD/DTCN.
BoQ Xls

(b) For Two Cover/Packet:



Vi.

Vil.

viii.

SI No | Cover Type Document Description Type

1 Fee/ Tender Cost, EMD, VAT, PAN, Contractor RC .pdf
Prequal/ S .
Technical Affidavits, undertakings and any other document as per | .pdf
SBD/DTCN.
2 Finance BoQ Xls

Special condition if any specifically mentioned by Officer | .pdf
Inviting Tender

TENDER DOCUMENT: The Procurement Officer Administrator should upload the NIT in .pdf
format.

WORK ITEM DETAILS

FEE DEATILS: The Procurement Officer Administrator should mention the cost of tender
paper and EMD amount as laid down in DTCN/SBD.

CRITICAL DATES: The Procurement Officer Administrator should mention the critical dates
of tender such as publishing date, document download start date & end date, seek
clarification start date & end date (optional), bid submission start date & closing date, bid
opening date as per DTCN/SBD.

BID OPENER SELECTION: The Procurement Officer creator can select two / three / four bid
openers for a particular bid. If required the bid openers can also be selected within an
organization from other procurement units (Circles /Divisions).

WORK ITEM DOCUMENTS: The Procurement Officer Administrator should upload the
digitally signed tender document (SBD/DTCN) or any other addition document/drawings in
.pdf format and Bill of Quantities in .xls format.

PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the tender using
his/her DSC after detail scrutiny of the fields created and documents uploaded by the
Procurement Officer Administrator. Procurement Officer Publisher can publish tenders for
multiple procurement units using multiple DSCs procured for each post separately. After
being relieved from the additional charges he has to surrender the additional DSCs to the
Nodal Officer of the concerned organisation.

15. PARTICIPATION IN BID:
15.1 PORTAL REGISTRATION: The Contractor/Bidder intending to participate in the bid is required

to register in the portal using his/her active personal/official e-mail ID as his/her Login ID and
attach his/her valid Digital signature certificate (DSC) to his/her unique Login ID. He/She has
to submit the relevant information as asked for about the firm/contractor. The portal
registration of the bidder/firm is to be authenticated by the State Procurement Cell after
verification of original valid certificates/documents such as (i) PAN and (ii) Registration
Certificate (RC) / VAT Clearance Certificate (for procurement of goods) of the concerned
bidder. The time period of validity in the portal is at par with validity of RC/ VAT Clearance.



Any change of information by the bidder is to be re-authenticated by the State Procurement
Cell. After successful authentication bidder can participate in the online bidding process.

15.1.1

15.1.2

Bidders participating through Joint Venture shall declare the authorised signatory
through Memorandum of Understanding duly registered and enrol in the portal in the
name and style of the Joint venture Company. It is mandatory that the DSC issued in
the name of the authorised signatory is used in the portal.

Any third party/company/person under a service contract for operation of e-
Procurement system in the State or his/their subsidiameterries or their parent
companies shall be ineligible to participate in the procurement process that are
undertaken through the e-Procurement system irrespective of who operates the
system.

15.2 LOGGING TO THE PORTAL: The Contractor/Bidder is required to type his/her Login ID and

password. 7he system will again ask to select the DSC and confirm it with the password of
DSC as a second stage authentication. For each login, a user’s DSC will be validated against its
date of validity and also against the Certificate Revocation List (CRL) of respective CAs stored
in system database. The system checks the unique Login ID, password and DSC combination
and authenticates the login process for use of portal.

15.3 DOWNLOADING OF BID: The bidder can download the tender of his choice and save it in his

system and undertake the necessary preparatory work off-line and upload the completed
tender at his convenience before the closing date and time of submission.

15.4 CLARIFICATION ON BID: The bidder may ask question related to tender online in the e-

procurement portal using his/her DSC; provided the questions are raised within the period of
seeking clarification as mentioned in tender call notice/Bid. The Officer Inviting the Bid /
Procurement Officer-Publisher will clarify queries related to the tender.

15.5.1

15.5.2

15.6.1

15.5 PREPARATION OF BID

The bids may consist of general arrangements drawings or typical or any other
drawings relevant to the work for which bid has been invited. Bidder may download
these drawings and takeout print for detail study and preparation of his bid. Any other
drawings and documents pertaining to the works available with the Officer Inviting The
bid will be open for inspection by the bidders.

The Bidder shall go through the Bid carefully and list the documents those are asked for
submission. He shall prepare all documents including cost of Bid Document, Bid
Security, Declaration form, price bid etc. and store in the system.

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS:

The Bidder shall furnish, as part of his Bid, a Bid security for the amount mentioned
under NIT/Contract Data. The bidder shall scan all the written/printed pages of the bid
security and up load the same in portable document format (PDF) to the system in
designated place of the technical BID. Furnishing scanned copy of such documents is
mandatory otherwise his/her bid shall be declared as non-responsive and liable for
rejection.



15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated contract
value (ECV) or as mentioned in the bid document. The validity period of the EMD or Bid
Security shall be as mentioned in the bid document. Any bid not accompanied by an
acceptable Bid Security and not secured as indicated in the bid document shall be
rejected as non-responsive. The bid security shall be retained till such time the
successful bidder furnishes Initial Security Deposit (ISD) or Performance Security
acceptable to the Officer Inviting the Bid. Failure of the successful Bidder to comply
with the requirements shall constitute sufficient grounds for cancellation of the award
and forfeiture of the Bid Security. The Bid security in the form of FD / BG shall be from
a Nationalized Bank valid for a period of 45 days beyond the validity of the bid. Bid
security in other form is acceptable if the bid documents provides for it.

15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in detailed tender
call notice in respect of Earnest Money Deposit / Bid Security and the Bank Draft in
respect of cost of Bid are to be scanned and up loaded in portable document format
(PDF) along with the bid.

15.6.4 The tender accepting authority will verify the originals of all the scanned documents of
the successful lowest bidder only within 5 days of opening of the tender. In the
eventuality of failure on the part of the lowest successful bidder to produce the original
documents, he will be debarred in future from participating in tender for 3 years and
will be black listed by the competent authority. In such a situation, successful L-2
bidder will be required to produce his original documents for consideration of his tender
at the negotiated rate equal to L1 bidder.

15.6.5 Contractor exempted from payment of EMD will be able to participate in the tender
directly by uploading documentary evidences towards his eligibility for such exemption

15.6.6 Government of Odisha has been actively considering integrating e-payment gateway in
to the portal for payment of Cost of Bid and Bid Security/ Earnest Money Deposit. The
process of using e-payment gateway shall be issued separately after it is established.

16. SUBMISSION OF BID:

16.1 The bidder shall carefully go through the tender and prepare the required documents. The bid
shall have a Technical Bid & a Financial Bid. The Technical bid generally consist of cost of Bid
documents, EMD/ Bid Security, VAT, PAN / TIN, Registration Certificate, Affidavits, Profit Loss
statement, Joint venture agreement, List of similar nature of works, work in hand, list of
machineries, and any other information required by OIT. The Financial Bid shall consist of the
Bill of Quantities (BOQ) and any other price related information/undertaking including rebates.

16.2 Bidders are to submit only the original BoQ (in .xIs format) uploaded by Procurement Officer
Publisher (Officer Inviting Tender) after entering the relevant fields without any alteration/
deletion / modification. Multiple BoQ submission by bidder shall lead to cancellation of bid. In
case of item rate tender, bidders shall fill in their rates other than zero value in the specified
cells without keeping it blank. In the percentage rate tender the bidder quoting zero
percentage is valid and will be taken at par with the estimated rate of the work put to tender.



16.3 The bidder shall upload the scanned copy/copies of document in support of eligibility criteria
and qualification information in prescribed format in Portable Document Format (PDF) to
the portal in the designated locations of Technical Bid.

16.4 The bidder shall write his name in the space provided in the specified location in the Protected
Bill of Quantities (BoQ) published by the Officer Inviting Tender. The bidder shall type rates in
figure only in the rate column of respective item(s) without any blank cell in the rate column
in case of item rate tender and type percentage excess or less up to two decimal place only in
case of percentage rate tender.

16.5 The bidder shall log on to the portal with his/her DSC and move to the desired tender for up
loading the documents in appropriate place one by one simultaneously checking the
documents.

16.5.1 Bids cannot be submitted after due date and time. The bids once submitted can not be
viewed, retrieved or corrected. The Bidder should ensure correctness of the bid prior to
uploading and take print out of the system generated summary of submission to
confirm successful uploading of bid. The bids can not be opened even by the OIT or the
Procurement Officer Publisher/ opener before the due date and time of opening.

16.5.2 Each process in the e-procurement is time stamped and the system can detect the time
of log in of each user including the Bidder.

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by him to the
portal.

16.5.4 The system shall require all the mandatory forms and fields filled up by the contractor
during the process of submission of the bid/tender.

16.5.5 The bidder should check the system generated confirmation statement on the status of
the submission.

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush
and failure in the network.

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown
of the electronic system used during the e-procurement process.

16.5.8 The Bidder is required to upload documents related to his eligibility criteria and
qualification information and Bill of Quantity duly filled in. It is not necessary for the
part of the Bidder to up-load the drawings and the other Bid documents (after signing)
while uploading his bid. It is assumed that the bidder has referred all the drawings and
documents uploaded by the Officer Inviting the Bid.

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and time of
submission of bid (server time). The date and time of bid submission shall remain
unaltered even if the specified date for the submission of bids declared as a holiday for
the Officer Inviting the Bid.

16.6 SIGNING OF BID: The ‘online bidder’ shall digitally sign on all statements, documents,
certificates uploaded by him, owning responsibility for their correctness / authenticity as per IT
ACT 2000. If any of the information furnished by the bidder is found to be false / fabricated /
bogus, his EMD/Bid Security shall stand forfeited & his registration in the portal shall be
blocked and the bidder is liable to be blacklisted.



17.

18.

19.

20.

SECURITY OF BID SUBMISSION:
17.1 All bid uploaded by the Bidder to the portal will be encrypted.

17.2 The encrypted Bid can only be decrypted / opened by the authorised openers on or after the
due date and time.

RESUBMISSION AND WITHDRAWAL OF BIDS:

18.1 Resubmission of bid by the bidders for any number of times before the final date and time of
submission is allowed.

18.2 Resubmission of bid shall require uploading of all documents including price bid afresh.

18.3 If the bidder fails to submit his modified bids within the pre-defined time of receipt, the
system shall consider only the last bid submitted.

18.4 The bidder should avoid submission of bid at the last moment to avoid system failure or
malfunction of internet or traffic jam or power failure etc.

18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the bid by
uploading scanned copy of a letter addressing to the Procurement Officer Publisher (Officer
Inviting Tender) citing reasons for withdrawal. The system shall not allow any withdrawal after
expiry of the closure time of the bid.

OPENING OF THE BID:

19.1 Bid opening date and time is specified during tender creation or can be extended through
corrigendum. Bids cannot be opened before the specified date & time.

19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the bidders.

19.3 The bidders & guest users can view the summary of opening of bids from any system.
Contractors are not required to be present during the bid opening at the opening location if
they so desire.

19.4 In the event of the specified date of bid opening being declared a holiday for the Officer
Inviting the Bid, the bids will be opened at the appointed time on the next working day.

19.5 Combined bid security for more than one work is not acceptable.

19.6 The electronically submitted bids may be permitted to be opened by the predefined Bid
opening officer from their new location if they are transferred after the issue of Notice Inviting
Bid and before bid opening. Further, action on bid documents shall be taken by the new
incumbent of the post.

19.7 In case of non-responsive tender the officer inviting tender should complete the e-
Procurement process by uploading the official letter for cancelled / re-tender.

EVALUATION OF BIDS :

20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The officer
authorized to open the tender shall sign and number on each page of the documents
downloaded and furnish a certificate that “the documents as available in the portal containing

nos. of pages”.



21.

22.

20.2 The bidder may be asked in writing/ online (in their registered e-mail ids) to clarify on the
uploaded documents provided in the Technical Bid, if necessary, with respect to any doubts or
illegible documents. The Officer Inviting Tender may ask for any other document of historical
nature during Technical Evaluation of the tender. Provided in all such cases, furnishing of any
document in no way alters the Bidder’s price bid. Non submission of legible documents may
render the bid non-responsive. The authority inviting bid may reserve the right to accept any
additional document.

20.3 The bidders will respond in not more than 7 days of issue of the clarification letter, failing
which the bid of the bidder will be evaluated on its own merit.

20.4 The Technical evaluation of all the bids shall be carried out as per information furnished by
Bidders.

20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of responsive bidders.

20.6 The financial bids of the technically responsive bidders shall be opened on the due date of
opening. The Procurement Officer-Openers shall log on to the system in sequence and open
the financial bids.

20.6.1 The Financial Bid will be opened on the notified date & time in the presence of
bidders or their authorised representative who wish to be present.

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids were found
responsive will be opened.

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of each item in
case of item rate tender and percentage above or less in case of percentage rate
tenders will be announced.

20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded BoQ and the
Comparative Statement and furnish a certificate to that respect.

20.6.5 Bidder can witness the principal activities and view the documents /summary reports
for that particular work by logging on to the portal with his DSC from anywhere.

20.6.6 System provides an option to Procurement Officer Publisher for reconsidering the
rejected bid with the approval of concern Chief Engineer/ Head of Department.

NEGOTIATION OF BIDS:

21.1 For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his
discretion, ask the lowest bidder for clarification of his rates including reduction of rate on
negotiation and breakdown of unit rates.

NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:

22.1 The Employer/Asst. Manager-in-charge shall notify acceptance of the work prior to expiry of
the validity period by cable, telex or facsimile or e-mail confirmed by registered letter. This
Letter of Acceptance will state the sum that the Asst. Manager-in-charge will pay the
contractor in consideration of execution & completion of the Works by the contractor as
prescribed by the contract & the amount of Performance Security and Additional Performance



Security required to be furnished. The issue of the letter of Acceptance shall be treated as
closure of the Bid process and commencement of the contract.

22.2 The Contractor after furnishing the required acceptable Performance Security & Additional
Performance Security, “Letter to Proceed” or “Work Order” shall be issued by the Asst.
Manager-in-charge with copy thereof to the Procurement Officer —Publisher. The Procurement
Officer-Publisher shall up load the summary and declare the process as complete.

22.3 1If the L-1 bidder does not turn up for agreement after finalization of the tender, then he shall
be debarred from participation in bidding for three years and action will be taken to blacklist
the contractor. Besides the consortium/ JV/ firm where such an agency/ firm already happens
to be or is going to be a partner/member/proprietor, he/ they shall neither be allowed for
participation in bidding for three years nor his/ their application will be considered for
registration and action will be initiated to blacklist him/ them. In that case, the L-2 bidder, if
fulfils other required criteria, would be called for drawing agreement for execution of work
subject to condition that the L-2 bidder negotiates at par with the rate quoted by the L-1
bidder, otherwise the tender will be cancelled.

23. BLOCKING OF PORTAL REGISTRATION:

23.1 If the Registration Certificate of the Contractor is cancelled/ suspended by the registering
authority/ blacklisted by the competent authority his portal registration shall be blocked
automatically on receipt of information to that effect.

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1 shall be
unblocked automatically in receipt of revocation order of cancellation/ suspension/ blacklisting
from the concerned authority.

23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to the
concerned contractor who in turn shall furnish his reply, if any, within a fortnight from the
date of issue of show cause notice. Thereafter the Officer Inviting Tender is required to issue
an intimation to the defaulting bidder about his unsatisfactory reply and recommend to the
Chief Manager (Tech.) for blocking of portal registration within 10 days of intimation to the
defaulting bidder regarding his unsatisfactory reply with intimation to the Registering Authority
and concerned Chief Engineer/ Heads of Office if any of the following provisions are violated.

23.3.1 Fails to furnish original Technical/ Financial (Tender Paper Cost, EMD/Bid Security)
instruments before the designated officer within the stipulated date and time.

23.3.2 Backs out from the bid on any day after the last date of receipt of tender till expiry of
the bid validity period.

23.3.3 Fails to execute the agreement within the stipulated date.

23.3.4 If any of the information furnished by the bidder is found to be false/ fabricated/ bogus.

Accordingly the Officer Inviting Tender shall recommend to the Chief Manager (Tech.), State
Procurement Cell, Odisha for blocking of portal registration of bidder and simultaneously
action shall also be initiated by OFFICER INVITING TENDER for blacklisting as per Appendix-
XXXIV of OPWD Code, Volume-II.



24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION:
24.1 UNBLOCKING OF PORTAL REGISTRATION:

Unblocking of portal registration of a contractor shall be done by a Committee consisting of
the following members.

EIC (Civil)-cum-CPO, - Chairman
Engineer-in-Chief (WR) - Member
Concerned Chief Engineer - Member
Sr. Manager (Finance), SPC - Member
Officer Inviting Tender - Member
Chief Manager (Technical), SPC - Convener

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he will maintain
all records for this purpose. The Committee shall meet not less than once in a month if
required & shall consider the recommendation of the officer inviting tender for unblocking of
portal registration. The quorum of the meeting will be four.

24.3 The minimum period of blocking of Portal Registration shall in no case be less than 90 days.
After blocking of Portal Registration, the Contractor whose Portal Registration has been
blocked may file application to the concerned officer inviting tender showing sufficient ground
for unblocking of his portal registration along with a Treasury Challan showing deposit of Rs.
10,000/- (Rupees ten thousand) only (non-refundable) under the head of accounts ‘0059 -
Public Works” as processing fees. The officer inviting tender shall forward the application filed
by the contractor to the Chief Manager (Tech), State Procurement Cell.

24.4 On receipt of recommendation from the concerned Chief Engineer along with the copy of
challan as mentioned above, the Chief Manager (Tech) being the member Convener of the
Committee shall place the case before the Committee for examination and taking a decision in
this regard. After examination the Committee may recommend for unblocking of the portal
registration of said contractor if the Committee is satisfied that the fault committed by the
contractor is either unintentional or done for the first time.

24.5 After scrutiny by the State Procurement Cell if it is found that the portal registration of a
contractor has been blocked for the 2™ time the Chief Manager (Tech), SPC may not consider
his case to be placed before the Committee and may advice the concerned officer inviting
tender to issue show cause notice to the contractor asking him to explain as to why his portal
registration shall not remain blocked. On receipt of show cause reply from the contractor the
officer inviting tender shall examine the same & if considered proper he may report to the
Chief Manager (Tech), SPC along with his views furnishing the copy of the show cause reply
for placement of the same before the Committee for taking a decision in respect of blocking/
unblocking. If the Committee found that the contractor is in habit of committing such fault
again and again intentionally the committee may advice the concerned officer inviting tender
to initiate proceeding for blacklisting as per the existing rule.



1. These amendments shall take effect from the date of issue of the order.

2. This amendment is an addition to the existing provision and will be placed below
Appendix-IX to OPWD Col, Vol-II.

3.  Accordingly Office Memorandum No.1027 dt.24.01.2009 stands modified.

4. This has been concurred in by the Finance Department vide their UOR No.3-WF-1
dt.04.01.2013.

$d/19.07.2013

E.I.C-cum-Secretary to Govt.

Appendix — IT

Online Receipt of Tender Paper Cost & Earnest Money Deposit

through e-Procurement Portal

as per Works Department Letter No.17276/W Dt.06.12.2017

Government of Odisha

Works Department

%k %k

Office Memorandum

File N0.07556900012016—17254 /W Dt.05.12.2017

Sub: Electronic receipt, accounting and reporting of Cost of Tender Paper and
Earnest Money Deposit on submission of bids.

1. The State Government have formulated rules and procedures for Electronic receipt, accounting
and reporting of the receipt of Cost of Tender Paper and Earnest Money Deposit on submission of
bids through the  e-procurement  portal of  Government of  Odisha i.e.
"https://tendersodisha.gov.in".



Electronic receipt of cost of tender paper has been successfully tested through SBI payment
gateway. Now it has been decided to introduce electronic receipt of Cost of Tender Paper and
Earnest Money Deposit on submission of bids through payment gateway of designated
banks such as SBI/ICICI Bank/HDFC Bank for all Government Departments, State PSUs.
Statutory Corporations, Autonomous Bodies and Local Bodies etc. in phases (ANNEXURE-I). The
process outline as well as accounting and reporting structure are indicated below :

a) It will be carried out through a single banking transaction by the bidder for multiple

payments like Cost of Tender Paper and Earnest Money Deposit on submission of
bids.

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and
their Aggregator Banks as well can be accessed by the intending bidders.

C) Reporting and accounting of the e-receipts will be made from a single source.

d) Credit of receipts into the Government accounts and to the designated Bank account of the
participating entities indicated in Para 2 above would be faster.

Only those bidders who successfully remit their Cost of Tender Paper and Earnest Money
Deposit on submission of bids would be eligible to participate in the tender/bid process.
The bidders with pending or failure payment status shall not be able to submit their bid. Tender
inviting authority, State Procurement Cell, NIC, the designated Banks shall not be held responsible
for such pendency or failure.

Banking arrangement:

a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being integrated
with e-Procurement portal of Government of Odisha (https://tendersodisha.gov.in)

b) The Designated Banks participating in Electronic receipt, accounting and reporting of
Cost of Tender Paper and Earnest Money Deposit on submission of bids will
nominate a Focal Point Branch called e-FPB, who is authorized to collect and collate all e-
Receipts. Each such branch will act as the Receiving branch and Focal Point Branch
notwithstanding the fact that the bidder might have debited his account in any of the
bank's branches while making payment.

Procedures of bid submission using electronic payment of tender paper cost and EMD
by bidder:

a) Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-
Procurement portal (https://tendersodisha.gov.in) using his/her digital signature certificate
and then search and then select the required active tender from the "Search Active Tender"
option. Now, submit button can be clicked against the selected tender so that it comes to
the "My Tenders" section.



b)

d)

Uploading of Prequalification/Technical/Financial bid: The bidders have to upload
the required Prequalification /Technical/Financial bid, as mentioned in the bidding
document and in line with Works Department office memorandum no.7885, dt.23.07.2013.

Electronic payment of tender paper cost and EMD: Then the bidders have to select
and submit the bank name as available in the payment options

A bidder shall make electronic payment using his/her internet banking enabled account
with designated Banks or their aggregator banks.

ii. A bidder having account in other Banks can make payment using NEFT/RTGS facility of

designated Banks.

Online NEFT/RTGS payment using internet banking of the bank in which the bidder holds
his account, by adding the account number as mentioned in the challan as an interbank
beneficiary.

Bid submission: Only after receipt of intimation at the e-Procurement portal regarding
successful transaction by bidder the system will activate the 'Freeze Bid Submission' button
to conclude the bid submission process.

System generated acknowledgement receipt for successful bid submission:
System will generate an acknowledgement receipt for successful bid submission. The bidder
should make a note of 'Bid ID' generated in the acknowledgement receipt for tracking
their bid status.

Settlement of Cost of Tender Paper;

a)

b)

Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender
Paper, the e-Procurement portal shall generate a MIS for the State Procurement Cell
(SPC). The MIS will contain an abstract of the cost of tender paper collected with reference
to Bid Identification Number. The State Procurement Cell shall generate Bank-wise-
head-wise challans separately for Cost of Tender Paper and instruct the designated
Banks to remit the money to the State Government account under different heads. In
respect of the cost of tender paper received through the e-procurement portal, the
remittance to the Cyber Treasury account will be made to the Head of Account 0075-Misc,
General Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of Tender Paper.

For the time being, the State Procurement Cell (SPC) will use over the counter payment
facility of the Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will be
facilitated through the Odisha Treasury portal.



d)

Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local
Bodies etc., Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the
State Procurement Cell (SPC). The MIS will contain an abstract of the cost of tender paper
collected with reference to Bid Identification Number. The State Procurement Cell shall
generate Bank-wise list of challans and instruct the designated Banks to remit the money
through the Odisha Treasury portal. The cost of tender papers will be credited to the
registered Bank account of the concerned State PSUs, Statutory Corporations, Autonomous
Bodies and Local Bodies etc.

Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the
tender fee, EMD to the bidder, in case the tender is cancelled before opening of Bid as per
direction received from TIA through e-procurement system.

Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Earnest
Money Deposit on submission of bids is enclosed in the Annexure.

Settlement of Earnest Money Deposit on submission of bids:

a) The Bank will remit the Earnest Money Deposit on submission/ cancellation of bids
to respective bidders accounts as per direction received from TIA through e-procurement
system.

Forfeiture of EMD :

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned
for various reasons.

a)

b)

In case the Earnest Money Deposit on submission of bid is forfeited, the e-
Procurement portal will direct the Bank to transfer the EMD value from the Pooling Account
of SPC to the registered account of the tender inviting authority.

The Tender inviting authorities of the Government Departments will deposit the forfeited
Earnest Money Deposit on submission of bid, in the State Government Treasury under
the appropriate head (8782-Cash Remittances and Adjustments between the officers
rendering accounts to the same Accounts Officer-102-P.W.Remittances-1683-Remittances-
91028-Remittances into Treasury) after taking the amount as a revenue receipt in their
Cash Book under the head 0075-Misc. General Services-00-101 -Unclaimed Deposits-0097-
Misc, Receipts-02080-Misc. Deposits and submit the detail account to DAG (Puri) as a
deposit of the Division.
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c)

By clicking submit button, system will initiate the forfeiture of EMD. System will not allow
the evaluator to edit the initiation after clicking the submit button. Forfeiture option can be
carried out in phased manner like one bidder at a time.

Role of the Banks:

a)

b)

Make necessary provision / customizations at their end to enable the provision for online
payments / refunds as per this document.

Provide necessary real-time message to bidders regarding successful or unsuccessful
transactions during online payment processes and redirect them to e-Procurement website
with necessary transaction reference details enabling them to submit their bids.

The bank shall ensure transfer of funds from the pooling account to the Government
Head/current account of PSUs/ULBs within the next bank working day as per the directions
generated from e-Procurement portal.

Bank should provide timely reports and reference details to NIC enabling them to carry out
their role as stated below.

Refund of amount to bidders as per the XML file provided by e-Procurement system on the
next bank working day from the date of generation of the XML file and also provide a
confirmation to NIC on the same.

Role of State Procurement Cell:

a)

b)

d)

Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/
ULBs online payment requirements to National Informatics Centre / the authorised Banks
for mapping/ customization.

In every working day, the State Procurement Cell shall generate MIS from the e-
Procurement portal to ascertain the tender paper cost received in the e-Tendering process
separately bank-wise for the Government Department and the PSUs/ULBs. The SPC shall
generate bank-wise separate online challans from the Odisha Treasury portal and make the
remittance through over the counter facility or NEFT/RTGS (as and when this functionality
is available in Treasury portal) and issue instruction to the bank for remittance of the
receipt to the State Government account.

The State Procurement Cell shall be responsible for providing challan details and MIS in
respect of the remittance towards tender paper cost to the Tender inviting authorities for
their record.

State Procurement Cell shall monitor the progress of e-Tendering by different Government
departments / State PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement
Cell shall monitor and send monthly progress reports to the Government.
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12,

13.

9)

h)

The e-Procurement system will generate a consolidated refund & settlement XML file as an
end of the day activity.

e-procurement system will provide a web service for payment gateway (PG) provider to pull
the encrypted refund and settlement details in XML file against a day.

Similarly, payment gateway (PG) provider will provide a web service to pull the refund and
settlement status against a day

e-procurement system will update the status accordingly for reconciliation report.

Role of National Informatics Centre :

a) Customize e-Procurement software and web-pages of Government of Odisha
(https://tendersodisha.qgov.in) to enable the provision for electronic payment.

b) The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of
Account.

C) NIC will provide an interface to organisations to download the electronic receipt data.

d) Enable automatic generation of daily XML files from e-Procurement system and ensure
delivery of the same to the authorised Banks for enabling automatic refund/settlement of
funds.

e) NIC shall enable the e-Procurement portal to generate MIS as required for the State
Procurement Cell in order to make remittance of the tender paper cost to the State
Government account using the Odisha Treasury portal.

Role of Cyber Treasury :

a) The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which
will be accounted for by the Cyber Treasury and it shall submit the accounts to A.G (O) as
per the established process.

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting

and reconciliation of the electronic remittances made to the State Government account.

Redressal of Public grievances :

a)

The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will
have an effective procedure for dealing with, public complaint for e-Receipt related matters.
In case, any mistake is detected by any of the stakeholders in reporting of receipt of tender
paper cost and EMD, either suo moto or on being brought to its notice, the State
Procurement Cell, Odisha, National Informatics Centre, Odisha unit, Cyber Treasury and the
bank will promptly take steps for rectification. The e-Focal Point Branch of the participating
Banks, National Informatics Centre, Odisha and the State Procurement Cell, Odisha will
notify the contact number and address of the Help Desk for resolution of any dispute
regarding e-Receipt.
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15.

Applicability and modification of existing rules / orders:

The modalities prescribed in this Office Memorandum for downloading of tender paper, submission
and rejection of bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be
applicable for electronic submission of bids through e-procurement portal. Existing provisions
regulating cost of tender paper, earnest money deposit in OPWD Code and OGFR would stand
modified to the extent prescribed.

These arrangements would be made effective after signing of MoU between the designated Banks
and the State Procurement Cell, firming up of Banking arrangements and technical integration
between designated Bank and e-Procurement Portal.

This shall take effect from the date of issue of this Office Memorandum.

Accordingly, relevant existing codal / contractual provision exist vide Office Memorandum
No.6785/W Dt.09.05.2017 of Works Department stands modified to the above extent.

This has been concurred in by the Finance Department vide their UOR No.-39-WF-I
Dt.09.11.2017.

Sd/05.12.2017

E.I.C-cum-Secretary to Govt.

[For any Technical related queries please call at Help desk numbers of State Procurement Cell (SPC),

Govt. of Odisha — 1800 3456 765, 0674-2530998, 2530996



Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper

ANNXURE-I of Appendix - IV

and Earnest Money Deposit on submission of bids.

Cost of Tender Paper on submission
of bids

Earnest Money Deposit on
submission of bids

Government |I. The payment towards the cost of |[I. In case of tenders of Government
Tender Paper, in case Government Departments, amount towards
Departments Departments, shall be collected in Earnest Money Deposit on
separate Pooling accounts opened in submission of bids shall be collected in
Focal Point Branch called e-FPB of a pooling account opened for this
respective designated banks [as stated purpose at Focal Point Branch called e-
in Para 2] at Bhubaneswar on FPB of respective designated banks at
T+1_day. Bhubaneswar and the banks will remit
the amount to respective bidder’s
account within two working days on
receipt of instruction from TIA through
refund and settlement of e-
procurement system.
II. With reference to the Notice Inviting

Tender/ Bid Identification Number, the |II. In case of forfeiture of Earnest
amount so realized is to be remitted to Money Deposit on submission of
Government Account under the Head bids, the e- Procurement portal will
Of Account 0075-Misc. General direct the Bank to transfer the EMD
Services-800-Other Receipts-0097- value from the Pooling Account of SPC
Misc. Receipts-02237-Cost of Tender to the registered account of the tender
Paper through Odisha Treasury Portal inviting authority within two working
after opening of the bid. days of receipt of instruction from TIA.
State PSUs I. In case of State PSUs, Statutory |I. Amount towards EMD on submission
Statutory corporations, Autonomous Bodies and of bids shall be collected in a separate
Corporations, Local Bodies etc. the amount towards pooling account of Focal Point Branch
Autonomous Cost of Tender Paper, on called e-FPB of respective designated
. submission of bids shall be collected banks at Bhubaneswar and the banks
Bodies apd in separated pooling accounts opened will remit the amount to respective
Local Bodies. in Focal Point Branch called e-FPB of bidder's account on receipt of
respective  designated Banks at instruction from TIA through refund
Bhubaneswar on T+1 days. and settlement of e-procurement
system within two working days from

receipt of such instruction.
II. The Paper cost will be transferred to | II. In case of forfeiture of Earnest

the respective current accounts of
concerned State PSUs, Statutory
Corporation, Autonomous Bodies and
Local Bodies etc. after opening of bid.

Money deposit on submission of
bids, the e- Procurement portal will
direct the Bank to transfer the EMD
value from the Pooling Account of SPC
to the registered account of the tender
inviting authority within two working
days of receipt of instruction from TIA.




