
Construction & Development Works of Godabarisha Mishra Adarsha Prathamika 
Vidyalaya at various locations in the district of Sambalpur, Odisha. 

ANNEXURE-1A 

MILESTONES FOR COMPLETION OF WORK 

Name of Project: Construction & Development Works of Godabarisha Mishra Adarsha 

Prathamika Vidyalaya at various locations in the district of Sambalpur, Odisha. 

Physical Milestones 
 

 

 

 
SL 

No. 

 

 

 

Name of Activity / Item of work 

Completion 

 

 

 

Time /Date 

Amount to be 

withheld in case 

of non-

achievement of 

milestone within 

scheduled time 

(Rs. in Lakhs) 

 

1. 
Machinery, Material & Manpower 

Mobilization at site 

Zero date + 15 

(Fifteen) Days 

0.05% of contract 

value 

 

 

2. 

 

Completion of Excavation & start of 

construction of foundation works and 

Column upto Plinth at 01 location 

 

Zero date + 30 

(Thirty) Days 

 

0.05% of contract 

value 

 

 

3. 

 

Completion of Excavation & Construction 

of foundation works and Column upto 

Plinth at all 03 location 

 

Zero date + 70 

(Seventy) Days 

 

0.20% of contract 

value 

 

4. 
Start of Construction of Column upto 

Ground floor slab for all buildings 

Zero date + 110 

(One Hundred 

and Ten) Days 

0.20% of contract 

value 

 

5. 

 

Completion of Construction of Column 

upto Ground floor slab at all 03 Locations 

Zero date + 150 

(One Hundred and 

Fifty) Days 

 

0.15% of contract 

value 

6. 
Completion of Brick works at all 03 

locations 

Zero date + 190 

(One Hundred and 

Ninety) days. 

0.10% of contract 

value 

 

 

7. 

Completion of Plaster work including 

electrical, Plumbing, fire-fighting, 

painting, horticulture, external 
development works and other misc. 

works. 

Zero date + 230 

(Two Hundred and 

Thirty) Days 

 

0.15% of contract 

value 

 

8. 

 

Handing over of project to Client 

Zero date + 270 

(Two Hundred and 

Seventy) Days 

 

0.10% of contract 

value 

 Total  1% of contract value 

 Note: - “Zero Date’’ shall be the date of Commencement of Work as per 

Memorandum (Annexure-I) 

 


