Construction & Development Works of Godabarisha Mishra Adarsha Prathamika
Vidyalaya at various locations in the district of Sambalpur, Odisha.

MILESTONES FOR COMPLETION OF WORK

ANNEXURE-1A

Name of Project: Construction & Development Works of Godabarisha Mishra Adarsha
Prathamika Vidyalaya at various locations in the district of Sambalpur, Odisha.

Physical Milestones

Amount to be
withheld in case
of non-

SL Name of Activity / _Item of work Time /Date achievement of
No. Completion . e
milestone within
scheduled time
(Rs. in Lakhs)
1 Machinery, Material & Manpower Zero date + 15 0.05% of contract
" | Mobilization at site (Fifteen) Days value
Completion of Excavation & start of Zero date + 30 0.05% of contract
2. | construction of foundation works and (Thirty) Days value
Column upto Plinth at 01 location Y y
Completion of Excavation & Construction Zero date + 70 0.20% of contract
3. | of foundation works and Column upto (Seventy) Days value
Plinth at all 03 location Y Y
4 Start of Construction of Column upto Zero date + 110 0.20% of contract
" | Ground floor slab for all buildings (One Hundred value
and Ten) Days
Completion of Construction of Column Zero date + 150 0.15% of contract
5. . (One Hundred and
upto Ground floor slab at all 03 Locations . value
Fifty) Days
. . Zero date + 190 o
6. Completlon of Brick works at all 03 (One Hundred and 0.10% of contract
locations ) value
Ninety) days.
Completion of Plaster work includin
electrl?ical Plumbing fire-ﬁghtingg Zero date + 230
T . ! "1 (Two Hundred and 0.15% of contract
7. | painting, horticulture, external Thirty) Days value
development works and other misc. y y
works.
Zero date + 270 o
8. | Handing over of project to Client (Two Hundred and 0.10% of contract

Seventy) Days

value

Total

1% of contract value

Note: - “Zero Date” shall be the date of Commencement of Work as per

Memorandum (Annexure-I)




