Construction & Development Works of Godabarisha Mishra Adarsha Prathamika
Vidyalaya at various locations in the district of Bargarh, Odisha.

MILESTONES FOR COMPLETION OF WORK

ANNEXURE-1A

Name of Project: Construction & Development Works of Godabarisha Mishra Adarsha
Prathamika Vidyalaya at various locations in the district of Bargarh, Odisha.

Physical Milestones

Amount to be
withheld in case
of non-

SL Name of Activity / _Item of work Time /Date achievement of
No. Completion . e
milestone within
scheduled time
(Rs. in Lakhs)
1 Machinery, Material & Manpower Zero date + 15 0.05% of contract
" | Mobilization at site (Fifteen) Days value
Completlgn of Excavation & start of Zero date + 30 0.05% of contract
2. | construction of foundation works and (Thirty) Days value
Column upto Plinth at 01 location Y Y
Completlon_ of Excavation & Construction Zero date + 70 0.20% of contract
3. | of foundation works and Column upto (Seventy) Days value
Plinth at all 02 location Y Y
4 Start of Construction of Column upto Zero date + 100 0.20% of contract
" | Ground floor slab for all buildings (One Hundred) value
Days
Completion of Construction of Column zero date + 140 0.15% of contract
5. . (One Hundred and
upto Ground floor slab at all 02 Locations value
Forty) Days
. . Zero date + 180 o
6. Completlon of Brick works at all 02 (One Hundred and 0.10% of contract
locations ) value
Eighty) days.
TP e " Jheene | zero cate + 210
T . ¢ *| (Two Hundred and 0.15% of contract
7. | painting, horticulture, external
. Ten) Days value
development works and other misc.
works.
Zero date + 240 o
8. | Handing over of project to Client (Two Hundred and 0.10% of contract

Forty) Days

value

Total

1% of contract value

Note: - “Zero Date” shall be the date of Commencement of Work as per

Memorandum (Annexure-I)




