Construction & Development Works of Godabarisha Mishra Adarsha Prathamika
Vidyalaya at various locations in the district of Bolangir, Odisha.

MILESTONES FOR COMPLETION OF WORK

ANNEXURE-1A

Name of Project: Construction & Development Works of Godabarisha Mishra Adarsha
Prathamika Vidyalaya at various locations in the district of Bolangir, Odisha.

Physical Milestones

Amount to be
withheld in case
of non-

SL Name of Activity / _Item of work Time /Date achievement of
No. Completion - ey
milestone within
scheduled time
(Rs. in Lakhs)
1 Machinery, Material & Manpower Zero date + 30 0.05% of contract
" | Mobilization at site (Thirty) Days value
Complethn of Excavatlpn & start of Zero date + 60 0.05% of contract
2. | construction of foundation works and (Sixty) Days value
Column upto Plinth at 03 location Y Y
Completlon_ of Excavation & Construction Zero date + 90 0.20% of contract
3. | of foundation works and Column upto (Ninety) Days value
Plinth at all 07 location y Y
4 Start of Construction of Column upto Zero date + 120 0.20% of contract
" | Ground floor slab for all buildings (One Hundred value
and Twenty)
Days
Completion of Construction of Column Zero date + 180 0.15% of contract
5. . (One Hundred and
upto Ground floor slab at all 07 Locations - value
Eighty) Days
. . Zero date + 240 o
6. E)%;r::ip)()lﬁtzslon of Brick works at all 07 (Two Hundred and 0.10 /ovgfljce)ntract
Forty) days.
clectrical, Plumping,  fire-fighting, | 280 date + 270
AR . ! "| (Two Hundred and 0.15% of contract
7. | painting, horticulture, external Seventy) Days value
development works and other misc. Y Y u
works.
Zero date + 300 o
8. | Handing over of project to Client (Three Hundred) 0.10% of contract

Days

value

Total

1% of contract value

Note: - "Zero Date” shall be the date of Commencement of Work as per

Memorandum (Annexure-I)




