
Construction of 100 Seated (G+1) Boys & Girls hostel for Govt. ITI Athamalik in the district of Angul, 
Odisha 

 

ANNEXURE-I-A 

Physical Milestones 

Name of Project: Construction of 100 Seated (G+1) Boys & Girls hostel for Govt. ITI Athamalik   

in the district of Angul, Odisha 

 

 
 

 
SL 
No. 

 
 

 
Name of Activity / Item of work  

 
 

Completion 
  Time /Date 

Amount to be 
withheld in case 

of non-
achievement of 
milestone within 
scheduled time  

 
1. 

Machinery, Material & Manpower 
Mobilization at site 

Zero date + 15 
(Fifteen) Days 

0.05% of contract 
value 

 

 
2. 

 
Completion of Excavation & start of 
construction of foundation works and 
Column upto Plinth at both Boys and Girls 
Hostel 

 
Zero date + 45 
(Forty-five) Days 

 
0.05% of contract 

value 

 
3. 

Start of Construction of Column upto 
Ground floor slab for both Boys and Girls 
Hostel buildings 

Zero date + 75 
(Seventy-five) Days 

0.20% of contract 
value 

 
4. 

 
Completion of Construction of Ground 
floor slab at both Boys and Girls Hostel 

Zero date + 120 
(One Hundred and 

Twenty) Days 

 
0.15% of contract 

value 

5. 
Completion of Brick works at Ground 
Floor level and completion of coloumns 
upto First floor slab at both Boys and Girls 
Hostel 

Zero date + 150 
(One Hundred and 

Fifty) days. 

0.10% of contract 
value 

6. 
Completion & construction of First floor 
slab for both Boys and Girls Hostel 
buildings 

Zero date + 180 
(One Hundred and 

Eighty) days 

0.20% of contract 
value 

 

 
7. 

Completion of Plaster work including 
electrical, Plumbing, fire-fighting, painting, 
horticulture, external development works. 

Zero date + 210 
(Two Hundred and 

Ten) Days 

 
0.15% of contract 

value 

 
8. 

 
Completion of other miscellaneous works 
and handing over of project to Client 

Zero date + 240 
(Two Hundred and 

Forty) Days 

 
0.10% of contract 

value 

 Total  1% of contract value 

 Note: - “Zero Date’’ shall be the date of Commencement of Work as per 

Memorandum (Annexure-I) 

 


